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1 INTRODUCTION 

1.1 Summary 

This release schedule provides participants with a summary of the EMMS projects scheduled 
for release in December 2017. AEMO provides this information as a service targeting 
business analysts and IT staff in participant organisations to assist with their technical 
implementation. 

Changes in this Release Schedule v5.00 are to the Data Model release: 

1. We advise a delay to the release of the Electricity and Gas Data Models, v4.27 and 
v1.4 to Friday 17 November 2017. The new release is extensive and work is taking 
longer than expected. We apologise for any inconvenience. 

2. LASTCHANGED column included in the Table DISPATCH_INTERCONNECTION. 
3. Report type for ROOFTOP_PV_ACTUAL table changed to ROOFTOP, ACTUAL,2 
4. Report type for GSH_PRD_SECURITY_DEPOSITS table changed to 

GSH_PRUDENTIAL,SECURITY_DEPOSITS,2. 
5. Participant File ID changes added to the DISPATCH package: 

a. PRICE_REVISION_DISPATCH 
b. PRICE_REVISION_DISPATCHIS 

6. Auto-subscription added for file ID, GSH_SECDEPOSIT_INTEREST_RATE. 
7. The EMMS Revised Technical Specification December 2017 v4.00 is published with 

this release schedule. 

1.2 Schedule 

Electricity and Gas Data Models and all projects released: 

 Pre-production: Friday 10 November 2017 

 Production:   Thursday 7 December 2017 

http://www.aemo.com.au/en/About-AEMO/Copyright-Permissions
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1.3 Approval or agreement to change 

This Release Schedule is for Information only. AEMO sought approval to proceed in 

EMMS Release Schedule – October and November 2017 v1.00. 

2 PROPOSED TIMELINE 

The dates and times for the user group meetings are tentative. AEMO will provide definite 
dates closer to the meeting day. 

For system outage times, see AEMO Change Windows on AEMO’s website>IT 

systems>It Change and Release Management. 

Milestone Date  Description 

Approval required Friday 11 August 2017 
Complete 

Approved 

User group meeting: 
initial 

Thursday 21 
September 2017 

Complete 

Market systems user group meeting to discuss items in 
this Release. 

Pre-production refresh Monday 7 August 
2017 – Friday 18 
August 2017 

Complete 

AEMO refreshes the pre-production system with data 
from the production system.  

Participants cannot access the pre-production 
environment during this period. 

Data Model scripts 
released 

Friday 17 November 
2017 

Participant Data Model and PDR Loader configuration 
scripts released. 

Please only apply these scripts to your pre-production 
environment. 

Pre-production 
implementation 

Monday 6 November 
2017 – Friday 10 
November 2017 

Complete 

AEMO implements the release to pre-production for 
final system/integration testing. 

AEMO has full access to the system during this period. 
Participant access is not restricted. However, AEMO 
does not guarantee the data content or system 
availability. 

Pre-production systems 
available 

Friday 10 November 
2017 

Complete 

Pre-production systems available to participants. 

Revised Technical 
Specification published 

17 November 2017 If required, AEMO publishes a revised release schedule 
and technical specification. 

User group meeting: 
pre-production progress 

Thursday 30 
November 2017 

Market systems user group meeting allowing 
participants to discuss experiences and any issues 
identified through pre-production testing. 

http://www.aemo.com.au/Electricity/National-Electricity-Market-NEM/IT-systems-and-change/IT-change
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Milestone Date  Description 

Production 
implementation 

Monday 4 December 
2017 – Thursday 7 
December 2017 

AEMO implements the release to production. 

Production systems 
available 

Thursday 7 December 
2017 

Production systems available to participants. 

User group meeting: 
post-implementation 
review 

Thursday 14 
December 2017  

Market systems user group meeting allowing 
participants to review and provide feedback about the 
implementation of this release. 

3 PROJECTS 

P630 – MTPASA Redevelopment (rescheduled) 

This project is rescheduled with AEMO proposing the new release date change to 15 

February 2018.  

This change is due to a delay in the MTPASA production release because AEMO is 

undertaking additional quality assurance testing and additional performance tuning to the 

production environment.  

AEMO apologises for any inconvenience caused by this delay. There are no other changes 

to the Guidelines. During the delay, the current Guidelines continue.  

For more details, see https://www.aemo.com.au/Stakeholder-

Consultation/Consultations/Reliability-Standard-Implementation-Guidelines-Consultation. 

Summary Technical detail 

Due to the Reliability Standard Implementation 
Guidelines Consultation, the MTPASA process will 
change significantly.  

The changes relate to the weekly assessment of 
system reliability, including provision of 
information on demand, supply and network 
conditions – Rules Requirement (clause 3.7.2) 
function. 

There is no impact to the following: 

 MTPASA Offers. 
 MTPASA Region Availability (3-hourly) 

report. 
 MTPASA Three-hour Demand Report. 
 Changes to the way participants submit 

their availability. 

After the implementation, there are substantial 
changes to the Electricity Data Model MTPASA 
solution where AEMO no longer populates the 
following tables: 

 MTPASA_CASESOLUTION 
 MTPASA_REGIONSOLUTION 
 MTPASA_INTERCONNECTORSOLUTION 
 MTPASA_CONSTRAINTSOLUTION 
 MTPASA_RESERVELIMITSOLUTION 

Details of the new MTPASA Data Model design are 
provided in the EMMS Technical Specification 
October–December 2017 published with this release 
schedule. 

https://www.aemo.com.au/Stakeholder-Consultation/Consultations/Reliability-Standard-Implementation-Guidelines-Consultation
https://www.aemo.com.au/Stakeholder-Consultation/Consultations/Reliability-Standard-Implementation-Guidelines-Consultation
http://www.aemo.com.au/Stakeholder-Consultation/Consultations/Reliability-Standard-Implementation-Guidelines-Consultation
http://www.aemo.com.au/Stakeholder-Consultation/Consultations/Reliability-Standard-Implementation-Guidelines-Consultation
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P421 – Helios - ASEFS 

P1252 NEM Settlements Shortfall Calculation 

P1209 – Security Deposit Calculation 

Summary Technical detail 

The purpose of the Australian Solar Energy 
Forecasting System (ASEFS) Phase 3 – HELIOS 
project is to: 

 Improve the accuracy of solar farm and 
rooftop photovoltaic (PV) generation 
forecasts by using recently available high-
resolution satellite data to model and 
predict cloud movement 

 Reducing the impact of fast-moving weather 
systems that cause sharp decreases in PV 
generation. 

 Produce a forecast of regional rooftop PV 
generation every 30-minutes (currently 
every 6 hours) to Market Participants.  

There are two new Electricity Data Model files 
delivered from the ROOFTOP_PV_ACTUAL table: 

 Satellite based actuals 
 Measurement based actuals 

There are two new NEMweb reports for this project: 

 Rooftop PV upscaled actual 30 min feed 
 Rooftop PV upscaled actual 30 min feed 

This release is preparation for the Data Model 
changes only. When your Data Model upgrade is 
complete you will see the new tables but no data 
until the application release early in 2018. AEMO will 
advise the schedule date as soon as it is available. 

Summary Technical detail 

This project involves updating the automation of 
the NEM shortfall calculation used in the event of 
a prudential default by a Market Participant for a 
given billing period. 

The new calculation maps to Market Participants’ 
Company ID rather than their Participant ID.  

The following Electricity Data Model tables are new: 

 BILLING_RUN: 
BILLING_EFT_SHORTFALL_AMOUNT 

 BILLING_RUN: 
BILLING_EFT_SHORTFALL_AMT_DETAIL 

AEMO releases the Data Model changes to pre-
production. Participants can upgrade now but their 
Data Model tables will not receive the new data until 
the completion of phase two. 

Summary Technical detail 

This project supports changes required to adopt a 
more flexible approach to security deposits in the 
case of participant failure. The key benefits 
involve: 

 Reducing the risk of settlement shortfalls. 
 Improved market functioning of the NEM 

and GSH. 

This project contains changes to the Electricity and 
Gas Data Models. More details are in the EMMS 
Technical Specification October–December 2017 
published with this release schedule.  

AEMO releases the Data Model changes to pre-
production in October. Participants can upgrade from 

http://www.nemweb.com.au/
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P1235 – Dynamic LOR Stage two for South Australia 

P1242 – Automation of Market Suspension Pricing 

7-day Pre-dispatch 

Electricity Data Model 4.27 

 Internal operational efficiencies. October but their Data Model tables will not receive 
the new data until the completion of phase two. 

Summary Technical detail 

To enhance reporting of LOR conditions to the 
market, this project implements logic to 
automate the calculation of LOR trigger levels for 
DSPASA, PDPASA, and STPASA in South Australia.  

Participants will see improvements to the reporting 
of LOR conditions only.  

There is no impact to the Data Model for this project. 

Summary Technical detail 

This project involves automating the application 
of market suspension pricing and the publication 
of market notices. 

The benefit to participants is: 

 Reduced uncertainty and increased 
transparency of market information 

 Improvements to reporting and database 
content. 

This project contains changes to the Data Model. 
AEMO will provide more details about the changes in 
the EMMS Technical Specification – October and 
November 2017 published with this release schedule. 

AEMO releases the Data Model changes to pre-
production in October. Participants can upgrade from 
October but their Data Model tables will not receive 
the new data until the completion of phase two. 

Summary Technical detail 

This project improves the ability to know if there 
are sufficient gas reserves by allowing 
participants to see committed generation for gas-
fired generators. 

At production implementation time, AEMO publishes 
a new csv report on the Gas Supply Guarantee web 
page.  

There are no changes to the Data Model. 

Summary Technical detail 

The Electricity Data Model 
changes to v4.27 for this Release. 

Changes are for the following projects: 

 P630 – MTPASA Redevelopment 
 P1252 – NEM Settlements Shortfall Calculation 
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Gas Data Model 1.4 

 

 

 P1209 – Security Deposit Calculation 
 P1242 – Automation of Market Suspension Pricing For details 

Summary Technical detail 

The Gas Data Model changes to 1.4 for this 
Release 

Changes are for the following projects: 

 P1209 – Security Deposit Calculation 
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