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AUSTRALIAN ENERGY MARKET OPERATOR

Upcoming High-Impact Outages (HIOs) in the NEM
- Information Current as of: 24 November 2025 - 0803 hrs -

Finish

Network Asset

Legend
Newly Added Outage
Update(s) since the last notification
Withdrawn / UTP since the last notification

Impact Region,
Reason and
Duration

Status and

Recall
ees Market Notice

Unplanned?
DNSP Aware?
Generator Aware?
Inter-Regional

This is a high impact outage because the recall time is
greater than 30 minutes. QLb
. 24/11/2025 08:00 28/11/2025 17:00 . . . . . Day: 48 hrs Planned - PDLTP .
Powerlink 1 /11/ K Nebo - Strathmore (822) 275 kV Line A credible contingency event during this planned outage | v ViV Maintenance
Monday Friday . R X L Night: 48 hrs
may require market intervention through issuing of 4.4 Days
directions.
This is a high impact outage because the recall time is
greater than 30 minutes. QLb
. 01/12/2025 08:00 05/12/2025 17:00 . . . . . Day:2 h Pl d - MTLTP .
Powerlink /12/ /12/ R Broadsound - Nebo (834) 275 kV Line A credible contingency event during this planned outage 'ay s anne v Maintenance
Monday Friday . R X o Night: 3 hrs
may require market intervention through issuing of 4.4 Days
directions.
A credible contingency event during this planned outage
09/12/2025 09:00 09/12/2025 14:00 could cause: Day: 2 hrs Planned - MTLTP Nsw/QLb
Transgrid ’ ) Dumaresqg-Sapphire (8J) 330kV LINE ’ . . v v | Y| Commissioning
Tuesday Tuesday * Synchronous separation of the Queensland region from Night: NA 5 Hours
the rest of the NEM
A credible contingency event during this planned outage
10/12/2025 06:00 10/12/2025 15:00 could cause: Day: 2 hrs Planned - MTLTP NSW/QLo
Transgrid ’ ’ Armidale - Sapphire WF (8E) 330 kV Line ’ X ) A v [ v'| Commissioning
Wednesday Wednesday ® Synchronous separation of the Queensland region from Night: NA 9 Hours
the rest of the NEM
<<NEW since the last notification>>
A credible contingency event during this planned outage
could cause
synchronous separation of the South Australia region from
the rest of VIC/ SA
11/12/2025 04:30 11/12/2025 07:30 Day:1h Pl d - MTLTP
AusNet e e Heywood - South East No.2 275 kV Line the NEM. .ay r anne v Maintenance
Thursday Thursday . . Night: NA
During this planned outage: 3 Hours
* Power transfer will be restricted across the Victoria -
South Australia interconnector (Heywood interconnector).
* Post contingent FCAS will be sourced within SA following
Separation event.
<<This outage has been WITHDRAWN!>>
This is a high impact outage only if the Forecast Operational
Demand in Victoria region is greater than 7,000 MW viC
AusNet 11/12/2025 06:00 11/12/2025 15:30 South Morang - Sydenham No.2 500 kV A credible contingency event during this planned outage Day: 2 hrs Withdrawn Maintenance
Thursday Thursday Line could: Night: NA 9.5 Hours
* Cause a large reduction in generation in Victoria :
 Restrict power transfer across the Victoria - South
Australia interconnector (Heywood interconnector).
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VIC

TAS
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Network Asset

<<This outage has been WITHDRAWN!>>
This is a high impact outage only if the Forecast Operational
Demand in Victoria region is greater than 7,000 MW

Recall

Status and
Market Notice

Unplanned?

DNSP Aware?

Generator Aware?

Inter-Regional

Impact Region,
Reason and
Duration

VIC

AusNet 12/12/2025 06:00 12/12/2025 15:30 South Morang - Sydenham No.1 500 kV A credible contingency event during this planned outage Day: 2 hrs Withdrawn Maintenance
Friday Friday Line could: Night: NA 9.5 Hours
 Cause a large reduction in generation in Victoria
* Restrict power transfer across the Victoria - South
Australia interconnector (Heywood interconnector).
During this planned outage:
) 14/12/2025 06:30 14/12/2025 15:00 ) * There s a potential for Energy and FCAS prices to Day: 2 hrs Planned - MTLTP Nsw
Transgrid Sunday Sunday Dapto - Kangaroo Valley (18) 330kV Line approach the Market Price Cap. Night: NA Maintenance
* Power transfer will be restricted between VIC/ Snowy and 8.5 Hours
NSW.
<<NEW since the last notification>> TAS
TasNetworks APy AP LY Gordon - Chapel St No.1 220 kV Line A credible contingency event during this planned outage D?y: 2 hrs Planned - MTLTP v Maintenance
Tuesday Tuesday L S A Night: NA
could cause a large reduction in generation in Tasmania. 9 Hours
<<This outage has been WITHDRAWN!>>
17/12/2025 06:00 17/12/2025 14:00 . . A credible. contingency event during this planned outage Day: 2 hrs Withdrawn . VIC
AusNet Wednesday T Kiamal SF-Red Cliffs 220 kV LINE may require: Night: NA Maintenance
* Load shedding in the Victorian outer grid 8 Hours
* Market intervention through issuing of directions.
<<NEW since the last notification>>
This is a high impact outage because the recall time is aw
Powerlink 17/12/2025 07:00 17/12/2025 13:00 Nebo - Broadsound (8846) 275 kV Line greate.r than 39 minutes. . . DaY: 15 mins Planned - SUBMIT Maintenance
Wednesday Wednesday A credible contingency event during this planned outage Night: NA 6 Hours
may require market intervention through issuing of
directions.
This is a high impact outage because the recall time is
greater than 30 minutes.
A credible contingency event during this planned outage
may result in shedding Far North QLD load and Lilyvale local ap
Powerlink 14/01/2026 09:00 14/01/2026 12:00 Stanwell - Broadsound (856) 275 kV Line load. DaY: 30 mins Planned - SUBMIT s Maintenance
Wednesday Wednesday Night: NA 3 Hours

Following a credible contingency market intervention
through issuing of directions may be required. If market
intervention is unsuccessful all of North QLD load would be
in a credible risk
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DNSP Aware?

Generator Aware?

Inter-Regional

Impact Region,
Reason and
DITE]

QLb

. Day: 30 mins Planned - SUBMIT .
Powerlink Night: 15 mins Maintenance
ght: 1.2 Days
A credible contingency event during this planned outage
could cause
synchronous separation of the South Australia region from
the rest of <A
ElectraNet 20/01/2026 03:30 21/01/2026 16:30 Tailem Bend - South East No.1275 kV Line the.NEM.‘ I?ay: 8 hrs Planned - SUBMIT Commissioning
Tuesday Wednesday During this planned outage: Night: 6 hrs
. . . . 1.5 Days
¢ Power transfer will be restricted across the Victoria -
South Australia interconnector (Heywood interconnector).
® Post contingent FCAS will be sourced within SA following
Separation event.
A credibl ti t during this pl d out: VIC
21/01/2026 06:00 21/01/2026 18:00 ) crecible contingency event during this prannec outage Day:2hrs | Planned - SUBMIT )
AusNet Moorabool-Sydenham No.1 500 kV Line may require market intervention through issuing of . Maintenance
Wednesday Wednesday . Night: NA
directions 12 Hours
A credibl ti t during this pl d out: VIC
22/01/2026 06:00 22/01/2026 18:00 ) crecible contingency event during this prannec outage Day:2hrs | Planned - SUBMIT )
AusNet Moorabool-Sydenham No.1 500 kV Line may require market intervention through issuing of . Maintenance
Thursday Thursday . Night: NA
directions 12 Hours
A credible contingency event during this planned outage
could cause
synchronous separation of the South Australia region from
the rest of A
ElectraNet 22/01/2026 18:30 23/01/2,026 06:30 Tailem Bend - South East No.1275 kV Line the.NEM.. D?y: 0 mins Planned - RESUBMIT Commissioning
Thursday Friday During this planned outage: Night: 4 hrs
. . . . 12 Hours
* Power transfer will be restricted across the Victoria -
South Australia interconnector (Heywood interconnector).
® Post contingent FCAS will be sourced within SA following
Separation event.
28/01/2026 07:00 28/01/2026 16:00 A credible contingency event during this planned outage Day: 24 hrs Planned - SUBMIT TAS
TasNetworks ’ ’ Sheffield - Farrell No.2 220 kV Line sency T g ,p ) g i Vi Commissioning
Wednesday Wednesday could cause a large reduction in generation in Tasmania. Night: 24 hrs 9 Hours
A credibl ti t during this pl d out: VIC
11/02/2026 06:00 11/02/2026 18:00 ) creciblé contingency event during this prannec outage Day:2hrs | Planned - SUBMIT )
AusNet Moorabool-Sydenham No.1 500 kV Line may require market intervention through issuing of . Maintenance
Wednesday Wednesday directions Night: NA 12 Hours
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Recall

Status and
Market Notice

Unplanned?

DNSP Aware?

Generator Aware?

Inter-Regional

Impact Region,
Reason and
Duration

A credibl ti t during this pl d out VIC
20/02/2026 06:00 20/02/2026 18:00 ) credible contingency event during this pranned outage Day:4hrs | Planned - SUBMIT _
AusNet R R Moorabool-Sydenham No.2 500 kV Line may require market intervention through issuing of . Maintenance
Friday Friday L Night: NA
directions 12 Hours
A credibl ti t during this pl d out VIC
21/02/2026 06:00 21/02/2026 18:00 ) credible contingency event during this pranned outage Day:4hrs | Planned - SUBMIT _
AusNet Moorabool-Sydenham No.2 500 kV Line may require market intervention through issuing of . Maintenance
Saturday Saturday L Night: NA
directions 12 Hours
A credibl ti t during this pl d out VIC
22/02/2026 06:00 22/02/2026 18:00 ) credible contingency event during this pranned outage Day:4hrs | Planned - SUBMIT _
AusNet Moorabool-Sydenham No.2 500 kV Line may require market intervention through issuing of . Maintenance
Sunday Sunday . Night: NA
directions 12 Hours
A credibl ti t during this pl d out VIC
23/02/2026 06:00 23/02/2026 18:00 ) credible contingency event during this planned outage Day:4hrs | Planned - RESUBMIT _
AusNet Moorabool-Sydenham No.1 500 kV Line may require market intervention through issuing of . Maintenance
Monday Monday . Night: NA
directions 12 Hours
A credibl ti t during this pl d out VIC
24/02/2026 06:00 24/02/2026 18:00 ) credible contingency event during this planned outage Day:4hrs | Planned - RESUBMIT )
AusNet Moorabool-Sydenham No.1 500 kV Line may require market intervention through issuing of . Maintenance
Tuesday Tuesday X ) Night: NA
directions 12 Hours
A credibl ti t during this pl d out VIC
25/02/2026 06:00 25/02/2026 18:00 ) credible contingency event during this planned outage Day:4hrs | Planned - RESUBMIT _
AusNet Moorabool-Sydenham No.1 500 kV Line may require market intervention through issuing of . Maintenance
Wednesday Wednesday X ) Night: NA
directions 12 Hours
A credible contingency event during this planned outage NSW / QLD
03/03/2026 06:30 03/03/2026 15:00 Id : Day: 2 h Pl d - SUBMIT
Transgrid /03/ /03/ Muswellbrook - Tamworth (88) 330 kV Line could cause . . ay: 2hrs anne v | v | Y| Maintenance
Tuesday Tuesday * Synchronous separation of the Queensland region from Night: NA
8.5 Hours
the rest of the NEM
A credible contingency event during this planned outage vic
AusNet 05/03/2026 06:00 06/03/2026 15:30 Hazelwood - Loy Yang Power Station No.3 |could cause: Day: 2 hrs Planned - SUBMIT Maintenance
Thursday Friday 500 kV Line A large reduction in generation in Victoria Night: NA 1.4 Days
 Load shedding in Victoria < Day
This outage offloads the Buronga to Darlington Point X5 220
kV line and restricts power transfer
* Between Victoria and New South Wales. NSW/ VIC
. 07/03/2026 05:00 08/03/2026 17:00 X * Between South Australia and Victoria on Murraylink Day: 18 hrs Planned - SUBMIT T
Transgrid Lower Tumut - Wagga (051) 330 kV Line R i R i . Commissioning
Saturday Sunday A credible contingency event during this planned outage Night: 12 hrs 1.5 Davs
may require: =Py
* Load shedding in the Victorian outer grid
* Market intervention through issuing of directions.
A credible contingency event during this planned outage
could cause
synchronous separation of the South Australia region from
the rest of A
09/03/2026 18:30 10/03/2026 06:30 the NEM. Day: 72 h Pl d - SUBMIT
ElectraNet /03/ /03/ Tailem Bend - South East No.1 275 kV Line e. . .ay e anne v'| Commissioning
Monday Tuesday During this planned outage: Night: 72 hrs 12 Hours

¢ Power transfer will be restricted across the Victoria -
South Australia interconnector (Heywood interconnector).
* Post contingent FCAS will be sourced within SA following
Separation event.
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A credible contingency event during this planned outage
could cause

synchronous separation of the South Australia region from
the rest of

Recall

Status and
Market Notice

Unplanned?

DNSP Aware?

Generator Aware?

Inter-Regional

Impact Region,
Reason and
Duration

VIC/SA
11, 202 : 1 2026 16: he NEM. Day:1h Pl - SUBMIT
VIC AusNet /03/2026 06:00 3/03/ 0 616:00 Heywood - South East No.2 275 kV Line ! e. . ‘ay r anned - SU Maintenance
Wednesday Friday During this planned outage: Night: NA
. . . . 2.4 Days
* Power transfer will be restricted across the Victoria -
South Australia interconnector (Heywood interconnector).
© Post contingent FCAS will be sourced within SA following
Separation event.
A credible contingency event during this planned outage NSW / QLD
17/03/2026 06:00 28/03/2026 16:00 Id : Day: 6 h Pl d - SUBMIT
Transgrid 103/ /03/ Armidale - Dumaresq (8C) 330 kV Line could cause . . ay:bars anne v | Y| Commissioning
Tuesday Saturday * Synchronous separation of the Queensland region from Night: 6 hrs
11.4 Days
the rest of the NEM
A credible contingency event during this planned outage
could cause
synchronous separation of the South Australia region from
the rest of VIC/SA
17, 202 : 1 2026 16: he NEM. Day:1h Pl - SUBMIT
viC AusNet /03/2026 06:00 9/03/2026 16:00 Heywood - South East No.1 275 kV Line | o'e N eM- ay: L r anned - SU Maintenance
Tuesday Thursday During this planned outage: Night: NA
. . . . 2.4 Days
* Power transfer will be restricted across the Victoria -
South Australia interconnector (Heywood interconnector).
® Post contingent FCAS will be sourced within SA following
Separation event.
This is a high impact outage only if the Forecast Operational
Demand in Victoria region is greater than 7,000 MW
A credible contingency event during this planned outage VIC
Vi AusNet 27/03/2026 06:00 01/04/2026 17:00 South Morang - Sydenham No.1 500 kV could: Day: 120 hrs | Planned - RESUBMIT Maintenance
Frid Wednesd Li : Night: NA
riday ednescay ine * Cause a large reduction in generation in Victoria '8 5.5 Days
 Restrict power transfer across the Victoria - South
Australia interconnector (Heywood interconnector).
A credible contingency event during this planned outage NSW / QLD
30/03/2026 06:00 04/04/2026 16:00 Id : Day: 6 h Pl d - SUBMIT
Transgrid /03/ /04/ Armidale - Dumaresq (8C) 330 kV Line could cause . . ay: S hrs anne v [ v'| Commissioning
Monday Saturday ® Synchronous separation of the Queensland region from Night: 6 hrs 5.4 Days
the rest of the NEM 40y
A credibl ti t during this pl d out VIC
05/04/2026 07:00 06/04/2026 18:00 ) credible contingency event auring this plannec outage | . 150 s | planned - SUBMIT ,
VIC AusNet Moorabool-Sydenham No.2 500 kV Line may require market intervention through issuing of ! Maintenance
Sunday Monday . ) Night: NA
directions 1.5 Days
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During this planned outage power transfer will be restricted
* Between Victoria and New South Wales.
Between South Australia and Victoria on Murraylink NSW/VIC/SA
) 09/04/2026 06:30 09/04/2026 18:30 ) o betw uth Austral ctorta on urrayli Day: 2 hrs Planned - SUBMIT W/VIC/
Transgrid Buronga-Balranald (X3) 220kV line A credible contingency event during this planned outage . Maintenance
Thursday Thursday R Night: NA
may require: 12 Hours
© Load shedding in the Victorian outer grid
* Market intervention through issuing of directions.
A credible contingency event during this planned outage NSW / VIC
Transarid 10/04/2026 07:00 10/04/2026 17:00 Buronga - Red Cliffs (X1 and X9) 220 kV may require: Day: 8 hrs Planned - SUBMIT v | v | commissionin
g Friday Friday lines ® Load shedding in the Victorian outer grid Night: NA 10 Hours &
* Market intervention through issuing of directions.
A credible contingency event during this planned outage NSW / VIC
Transarid 11/04/2026 07:00 11/04/2026 17:00 Buronga - Red Cliffs (X1 and X9) 220 kV may require: Day: 8 hrs Planned - SUBMIT v | v | commissionin
g Saturday Saturday lines ¢ Load shedding in the Victorian outer grid Night: NA 10 Hours &
* Market intervention through issuing of directions.
A credible contingency event during this planned outage NSW / VIC
Transarid 12/04/2026 07:00 12/04/2026 17:00 Buronga - Red Cliffs (X1 and X9) 220 kV may require: Day: 8 hrs Planned - SUBMIT v | v | commissionin
g Sunday Sunday lines © Load shedding in the Victorian outer grid Night: NA 10 Hours &
* Market intervention through issuing of directions.
A credible contingency event during this planned outage NSW / VIC
. 13/04/2026 07:00 13/04/2026 17:00 Buronga - Red Cliffs (X1 and X9) 220 kV may require: Day: 8 hrs Planned - SUBMIT N
Transgrid ; o o ) ) v | Y| Commissioning
Monday Monday lines ¢ Load shedding in the Victorian outer grid Night: NA 10 Hours
* Market intervention through issuing of directions.
A credible contingency event during this planned outage NSW / QLD
14/04/2026 07:00 25/04/2026 17:00 Id : Day:12 h Pl d - SUBMIT
Transgrid /04/ /04/ Armidale - Sapphire WF (8E) 330 kV Line could cause . . .ay s anne Commissioning
Tuesday Saturday ® Synchronous separation of the Queensland region from Night: 12 hrs 11.4 Days
the rest of the NEM 403y
A credible contingency event during this planned outage NSW / VIC
. 14/04/2026 07:00 14/04/2026 17:00 Buronga - Red Cliffs (X1 and X9) 220 kV may require: Day: 8 hrs Planned - SUBMIT o
Transgrid ; o o ) ) v | Y| Commissioning
Tuesday Tuesday lines ¢ Load shedding in the Victorian outer grid Night: NA 10 Hours
* Market intervention through issuing of directions.
A credible contingency event during this planned outage NSW / VIC
. 15/04/2026 07:00 15/04/2026 17:00 Buronga - Red Cliffs (X1 and X9) 220 kV may require: Day: 8 hrs Planned - SUBMIT o
Transgrid ; o o ) ) v | Y| Commissioning
Wednesday Wednesday lines ¢ Load shedding in the Victorian outer grid Night: NA 10 Hours
* Market intervention through issuing of directions.
A credible contingency event during this planned outage NSW / VIC
. 16/04/2026 07:00 16/04/2026 17:00 Buronga - Red Cliffs (X1 and X9) 220 kV may require: Day: 8 hrs Planned - SUBMIT o
Transgrid ) o L ) ) v | Y| Commissioning
Thursday Thursday lines ® Load shedding in the Victorian outer grid Night: NA 10 Hours
* Market intervention through issuing of directions.
A credible contingency event during this planned outage NSW / VIC
. 17/04/2026 07:00 17/04/2026 17:00 Buronga - Red Cliffs (X1 and X9) 220 kV may require: Day: 8 hrs Planned - SUBMIT o
Transgrid ) ) ) o L ) ) v | Y| Commissioning
Friday Friday lines ¢ Load shedding in the Victorian outer grid Night: NA 10 Hours
* Market intervention through issuing of directions.
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A credible contingency event during this planned outage

Recall

Status and
Market Notice

Unplanned?

DNSP Aware?

Generator Aware?

Inter-Regional

Impact Region,
Reason and
Duration

NSW / VIC
Transarid 18/04/2026 07:00 18/04/2026 17:00 Buronga - Red Cliffs (X1 and X9) 220 kv may require: Day: 8 hrs Planned - SUBMIT v Commisﬁionin
& Saturday Saturday lines  Load shedding in the Victorian outer grid Night: NA 10 Hours g
* Market intervention through issuing of directions.
This is a high impact outage only if the Forecast Operational
Demand in Victoria region is greater than 7,000 MW
A credibl ti t during this pl d out VIC
AvsNet 19/04/2026 07:00 24/04/2026 18:00 South Morang - Sydenham No.2 500 kV Cozrl‘z.' € contingency event during this plannec outage | . 120 hrs | Planned - SUBMIT Mainterance
Sund Frid Li . Night: NA
unday riday ine * Cause a large reduction in generation in Victoria '8 5.5 Days
 Restrict power transfer across the Victoria - South
Australia interconnector (Heywood interconnector).
A credible contingency event during this planned outage viC
AusNet 21/04/2026 07:00 22/04/2026 17:00 Ararat - Crowlands 220KV Line may requwe:. . o . D?y: 2 hrs Planned - SUBMIT Maintenance
Tuesday Wednesday ¢ Load shedding in the Victorian outer grid Night: NA 1.4 Davs
* Market intervention through issuing of directions. i 4
A credible contingency event during this planned outage viC
23/04/2026 07:00 24/04/2026 17:00 ire: Day: 2 h Pl d - SUBMIT
AusNet /04/ /04/ R Crowland - Bulgana 220 kV Line may require L . X ?y rs anne Maintenance
Thursday Friday ¢ Load shedding in the Victorian outer grid Night: NA 1.4 Days
* Market intervention through issuing of directions. i 4
A credible contingency event during this planned outage NSW / QLD
27/04/2026 07:00 02/05/2026 17:00 Id : Day: 12 h Pl d - SUBMIT
Transgrid f04/ 105/ Armidale - Sapphire WF (8E) 330 kV Line could cause . X .ay " anne Commissioning
Monday Saturday ® Synchronous separation of the Queensland region from Night: 12 hrs 5.4 Days
the rest of the NEM 40y
A credible contingency event during this planned outage vic
AusNet 05/05/2026 07:00 06/05/2026 17:00 Ararat - Crowlands 220KV Line may requwe:. . o . D.ay: 2 hrs Planned - SUBMIT Maintenance
Tuesday Wednesday ¢ Load shedding in the Victorian outer grid Night: NA 1.4 Days
* Market intervention through issuing of directions. i 4
This is a high impact outage only if the Forecast Operational
Demand in Victoria region is greater than 7,000 MW
A credibl ti t during this pl d out VIC
06/05/2026 07:30 06/05/2026 16:30 ) crecible contingency event during this planned outage Day:2hrs | Planned - SUBMIT .
AusNet Hazelwood - Cranbourne 500 kV Line could: . Maintenance
Wednesday Wednesday L L . Night: NA
* Cause a large reduction in generation in Victoria 9 Hours
 Restrict power transfer across the Victoria - South
Australia interconnector (Heywood interconnector).
A credible contingency event during this planned outage NSW / QLD
12/05/2026 07:00 23/05/2026 17:00 Id : Day:12 h Pl d - SUBMIT
Transgrid 105/ /05/ Armidale - Sapphire WF (8E) 330 kV Line could cause . X ‘ay s anne Commissioning
Tuesday Saturday ® Synchronous separation of the Queensland region from Night: 12 hrs
11.4 Days
the rest of the NEM
A credible contingency event during this planned outage NSW/QLD
24/05/2026 07:00 24/05/2026 17:00 Id : Day:2 h Pl d - SUBMIT
Transgrid /05/ /05/ Dumaresg-Sapphire (8J) 330kV LINE could cause . X ‘ay rs anne Maintenance
Sunday Sunday * Synchronous separation of the Queensland region from Night: NA 10 Hours

the rest of the NEM
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Region NSP

Transgrid

25/05/2026 07:00
Monday

Finish

30/05/2026 17:00
Saturday

Network Asset

Armidale - Sapphire WF (8E) 330 kV Line

A credible contingency event during this planned outage
could cause:

* Synchronous separation of the Queensland region from
the rest of the NEM

Recall

Day: 12 hrs
Night: 12 hrs

Status and
Market Notice

Planned - SUBMIT

Unplanned?

DNSP Aware?

Generator Aware?

Inter-Regional

Impact Region,
Reason and
Duration

NSW / QLD
Commissioning
5.4 Days

ElectraNet

29/06/2026 07:30
Monday

05/07/2026 17:30
Sunday

Tailem Bend - South East No.1275kV Line

A credible contingency event during this planned outage
could cause

synchronous separation of the South Australia region from
the rest of

the NEM.

During this planned outage:

* Power transfer will be restricted across the Victoria -
South Australia interconnector (Heywood interconnector).
® Post contingent FCAS will be sourced within SA following
Separation event.

Day: 6 hrs
Night: 12 hrs

Planned - SUBMIT

SA
Maintenance
6.4 Days

ElectraNet

06/07/2026 07:30
Monday

12/07/2026 17:30
Sunday

Tailem Bend - South East No.2 275 kV Line

A credible contingency event during this planned outage
could cause

synchronous separation of the South Australia region from
the rest of

the NEM.

During this planned outage:

* Power transfer will be restricted across the Victoria -
South Australia interconnector (Heywood interconnector).
® Post contingent FCAS will be sourced within SA following
Separation event.

Day: 6 hrs
Night: 12 hrs

Planned - SUBMIT

SA
Maintenance
6.4 Days

VIC AusNet

13/07/2026 07:00
Monday

13/07/2026 18:00
Monday

South Morang - Sydenham No.1 500 kV
Line

This is a high impact outage only if the Forecast Operational
Demand in Victoria region is greater than 7,000 MW

A credible contingency event during this planned outage
could:

* Cause a large reduction in generation in Victoria

 Restrict power transfer across the Victoria - South
Australia interconnector (Heywood interconnector).

Day: 24 hrs
Night: NA

Planned - SUBMIT

VIC
Maintenance
11 Hours

VIC AusNet

13/07/2026 07:00
Monday

21/07/2026 18:00
Tuesday

South Morang - Sydenham No.1 500 kV
Line

This is a high impact outage only if the Forecast Operational
Demand in Victoria region is greater than 7,000 MW

A credible contingency event during this planned outage
could:

* Cause a large reduction in generation in Victoria

® Restrict power transfer across the Victoria - South
Australia interconnector (Heywood interconnector).

Day: 60 hrs
Night: NA

Planned - SUBMIT

VIC
Maintenance
8.5 Days

VIC AusNet

13/07/2026 07:00
Monday

13/07/2026 15:00
Monday

Kiamal SF-Red Cliffs 220 kV LINE

A credible contingency event during this planned outage
may require:

® Load shedding in the Victorian outer grid

* Market intervention through issuing of directions.

Day: 4 hrs
Night: NA

Planned - SUBMIT

VIC
Maintenance
8 Hours

Page 8 of 19




Region NSP

ElectraNet

13/07/2026 07:30
Monday

Finish

19/07/2026 19:30
Sunday

Network Asset

Heywood - South East No.1 275 kV Line

A credible contingency event during this planned outage
could cause

synchronous separation of the South Australia region from
the rest of

the NEM.

During this planned outage:

* Power transfer will be restricted across the Victoria -
South Australia interconnector (Heywood interconnector).
® Post contingent FCAS will be sourced within SA following
Separation event.

Recall

Day: 6 hrs
Night: 12 hrs

Status and
Market Notice

Planned - SUBMIT

Unplanned?

DNSP Aware?

Generator Aware?

Inter-Regional

Impact Region,
Reason and
Duration

VIC/ SA
Maintenance
6.5 Days

VIC AusNet

14/07/2026 07:00
Tuesday

14/07/2026 18:00
Tuesday

South Morang - Sydenham No.1 500 kV
Line

This is a high impact outage only if the Forecast Operational
Demand in Victoria region is greater than 7,000 MW

A credible contingency event during this planned outage
could:

* Cause a large reduction in generation in Victoria
 Restrict power transfer across the Victoria - South
Australia interconnector (Heywood interconnector).

Day: 24 hrs
Night: NA

Planned - SUBMIT

VIC
Maintenance
11 Hours

VIC AusNet

15/07/2026 07:00
Wednesday

15/07/2026 18:00
Wednesday

South Morang - Sydenham No.1 500 kV
Line

This is a high impact outage only if the Forecast Operational
Demand in Victoria region is greater than 7,000 MW

A credible contingency event during this planned outage
could:

* Cause a large reduction in generation in Victoria
 Restrict power transfer across the Victoria - South
Australia interconnector (Heywood interconnector).

Day: 24 hrs
Night: NA

Planned - SUBMIT

VIC
Maintenance
11 Hours

Transgrid

15/07/2026 18:00
Wednesday

16/07/2026 06:00
Thursday

Buronga-Balranald (X3) 220kV line

During this planned outage power transfer will be restricted
* Between Victoria and New South Wales.

* Between South Australia and Victoria on Murraylink

A credible contingency event during this planned outage
may require:

® Load shedding in the Victorian outer grid

* Market intervention through issuing of directions.

Day: 4 hrs
Night: 4 hrs

Planned - SUBMIT

NSW/VIC/SA
Commissioning
12 Hours

ElectraNet

20/07/2026 07:30
Monday

26/07/2026 17:30
Sunday

Heywood - South East No.2 275 kV Line

A credible contingency event during this planned outage
could cause

synchronous separation of the South Australia region from
the rest of

the NEM.

During this planned outage:

¢ Power transfer will be restricted across the Victoria -
South Australia interconnector (Heywood interconnector).
* Post contingent FCAS will be sourced within SA following
Separation event.

Day: 6 hrs
Night: 12 hrs

Planned - SUBMIT

VIC/SA
Maintenance
6.4 Days

Page 9 of 19




Region NSP

ElectraNet

27/07/2026 07:30
Monday

Finish

02/08/2026 17:30
Sunday

Network Asset

Tailem Bend - Tungkillo No.1 275 kV Line

A credible contingency event during this planned outage
could cause

synchronous separation of the South Australia region from
the rest of

the NEM.

During this planned outage:

* Power transfer will be restricted across the Victoria -
South Australia interconnector (Heywood interconnector).
® Post contingent FCAS will be sourced within SA following
Separation event.

Recall

Day: 6 hrs
Night: 12 hrs

Status and
Market Notice

Planned - SUBMIT

Unplanned?

DNSP Aware?

Generator Aware?

Inter-Regional

Impact Region,
Reason and
Duration

SA
Maintenance
6.4 Days

VIC AusNet

28/07/2026 07:00
Tuesday

30/07/2026 18:00
Thursday

South Morang - Sydenham No.2 500 kV
Line

This is a high impact outage only if the Forecast Operational
Demand in Victoria region is greater than 7,000 MW

A credible contingency event during this planned outage
could:

* Cause a large reduction in generation in Victoria

 Restrict power transfer across the Victoria - South
Australia interconnector (Heywood interconnector).

Day: 24 hrs
Night: NA

Planned - SUBMIT

VIC
Maintenance
2.5 Days

ElectraNet

03/08/2026 07:30
Monday

09/08/2026 17:30
Sunday

Tailem Bend - Tungkillo No.2 275 kV Line

A credible contingency event during this planned outage
could cause

synchronous separation of the South Australia region from
the rest of

the NEM.

During this planned outage:

* Power transfer will be restricted across the Victoria -
South Australia interconnector (Heywood interconnector).
® Post contingent FCAS will be sourced within SA following
Separation event.

Day: 6 hrs
Night: 12 hrs

Planned - SUBMIT

SA
Maintenance
6.4 Days

VIC AusNet

11/08/2026 07:00
Tuesday

11/08/2026 17:00
Tuesday

Rowville - South Morang 500 kV Line

This is a high impact outage only if the Forecast Operational
Demand in Victoria region is greater than 7,000 MW

A credible contingency event during this planned outage
could:

* Cause a large reduction in generation in Victoria

* Restrict power transfer across the Victoria - South
Australia interconnector (Heywood interconnector).

Day: 1 hr
Night: NA

Planned - SUBMIT

VIC
Maintenance
10 Hours

VIC AusNet

12/08/2026 07:00
Wednesday

27/08/2026 18:00
Thursday

South Morang - Sydenham No.1 500 kV
Line

This is a high impact outage only if the Forecast Operational
Demand in Victoria region is greater than 7,000 MW

A credible contingency event during this planned outage
could:

* Cause a large reduction in generation in Victoria

* Restrict power transfer across the Victoria - South
Australia interconnector (Heywood interconnector).

Day: 48 hrs
Night: NA

Planned - RESUBMIT

VIC
Maintenance
15.5 Days
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Region

VIC

VIC

VIC

QLb

VIC

Finish

Network Asset

This is a high impact outage only if the Forecast Operational
Demand in Victoria region is greater than 7,000 MW

Recall

Status and
Market Notice

Unplanned?

DNSP Aware?

Generator Aware?

Inter-Regional

Impact Region,
Reason and
Duration

A credibl ti t during this pl d out VIC
AvsNet 17/08/2026 06:00 01/09/2026 17:00 South Morang - Sydenham No.2 500 kV CocurIZ.' € contingency event during this plannec outage | . 150 hrs | Planned - RESUBMIT Mainterance
Mond Tuesd Li . Night: NA
onday uesday ine * Cause a large reduction in generation in Victoria s 15.5 Days
© Restrict power transfer across the Victoria - South
Australia interconnector (Heywood interconnector).
This is a high impact outage only if the Forecast Operational
Demand in Victoria region is greater than 7,000 MW
A credible contingency event during this planned outage VIC
AusNet 17/08/2026 07:00 01/09/2026 18:00 South Morang - Sydenham No.2 500 kV could: Day: 120 hrs Planned - SUBMIT Maintenance
Mond Tuesd Li : Night: NA
onaay uesday ine * Cause a large reduction in generation in Victoria '8 15.5 Days
 Restrict power transfer across the Victoria - South
Australia interconnector (Heywood interconnector).
A credible contingency event during this planned outage
NSW / QLD
. 24/08/2026 07:00 24/08/2026 17:00 could cause: Day: 2 hrs Planned - SUBMIT o
Transgrid Tamworth No.1 330 kV Bus . . . Commissioning
Monday Monday * Synchronous separation of the Queensland region from Night: NA
10 Hours
the rest of the NEM
This outage offloads the Balranald - Darlington Point (X5)
220 kV line and restricts power transfer:
* Between Victoria and New South Wales. NSW / VIC
1, 202 : 1, 2026 17: B i i i i Day: 1 -SUB
AusNet 01/09/2026 07:00 01/09/2026 17:00 Jindera - Wodonga (060) 330 kV Line . etV\{een Sou’Fh Australia and V|'ctor|a.on Murraylink .ay hr Planned - SUBMIT Maintenance
Tuesday Tuesday A credible contingency event during this planned outage Night: NA 10 Hours
may require:
* Load shedding in the Victorian outer grid
* Market intervention through issuing of directions.
During this planned outage power transfer will be restricted
* Between Victoria and New South Wales.
Bet: South Australi d Victori M link NSW/VIC/SA
_ 12/09/2026 18:00 17/09/2026 17:00 , ° between >outh Australia anc Victoria on Murraylin Day:8hrs | Planned - SUBMIT NIC/S
Transgrid Buronga-Balranald (X3) 220kV line A credible contingency event during this planned outage R v | v | Y| Commissioning
Saturday Thursday . Night: 8 hrs
may require: 5 Days
® Load shedding in the Victorian outer grid
* Market intervention through issuing of directions.
<<NEW since the last notification>>
This is a high impact outage because the recall time is aw
14/09/2026 07:00 18/09/2026 16:00 ter than 30 minutes. Day: 96 h Pl d - SUBMIT
Powerlink 109/ e ) Nebo - Broadsound (8846) 275 kV Line grea er an .mlnu €5 . . a.y rs anne vV Commissioning
Monday Friday A credible contingency event during this planned outage Night: NA 4.4 Davs
may require market intervention through issuing of ’ ¥
directions.
A credibl ti t during this pl d out VIC
22/09/2026 07:00 24/09/2026 18:00 ) credible contingency event during this plannec outage Day: 24 hrs | Planned - RESUBMIT _
AusNet Moorabool-Sydenham No.2 500 kV Line may require market intervention through issuing of K Maintenance
Tuesday Thursday N Night: NA
directions 2.5 Days
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Impact Region,
Reason and
DITE]

Status and

Region Network Asset
= Market Notice

Unplanned?
DNSP Aware?
Generator Aware?
Inter-Regional

LD
. Day: 30 mins Planned - SUBMIT Q L
Powerlink . R Commissioning
Night: 15 mins
9 Hours
A credible contingency event during this planned outage VIC
13/10/2026 06:00 13/10/2026 16:00 ) ; gency during this plann g Day:2hrs | Planned - SUBMIT )
AusNet Moorabool-Sydenham No.1 500 kV Line may require market intervention through issuing of i Maintenance
Tuesday Tuesday - Night: NA
directions 10 Hours
LD
. Day: 30 mins Planned - SUBMIT Q .
Powerlink R . Commissioning
Night: 15 mins
9 Hours
. LD
. Day: 30 mins Planned - SUBMIT Q L
Powerlink . R Commissioning
Night: 15 mins
9 Hours
LD
. Day: 30 mins Planned - SUBMIT Q .
Powerlink R . Commissioning
Night: 15 mins
9 Hours
’ LD
. Day: 30 mins Planned - SUBMIT Q L
Powerlink . R Commissioning
Night: 15 mins
9 Hours
A credible contingency event during this planned outage VIC
27/10/2026 06:00 08/11/2026 17:00 ) : gency during this plann g Day: 120 hrs |  Planned - SUBMIT )
AusNet Moorabool-Sydenham No.1 500 kV Line may require market intervention through issuing of ! Maintenance
Tuesday Sunday N Night: NA
directions 12.5 Days
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Region

Network Asset

A credible contingency event during this planned outage
could cause

synchronous separation of the South Australia region from
the rest of

Status and
Market Notice

Unplanned?

DNSP Aware?

Generator Aware?

Inter-Regional

Impact Region,
Reason and
DITE]

SA
ElectraNet 28/06/2027 07:30 04/07/202717:30 Tailem Bend - South East No.1275 kv Line | ¢ NEM- Day:6hrs | Planned - SUBMIT Maintenance
Monday Sunday During this planned outage: Night: 12 hrs
. . . . 6.4 Days
* Power transfer will be restricted across the Victoria -
South Australia interconnector (Heywood interconnector).
® Post contingent FCAS will be sourced within SA following
Separation event.
A credible contingency event during this planned outage
could cause
synchronous separation of the South Australia region from
the rest of <A
7/2027 07: 11/07/2027 17: he NEM. Day: 6 h Pl - SUBMIT
ElectraNet 05/07/2027 07:30 /07/20 30 Tailem Bend - South East No.2 275 kV Line ! e. . i ay: 6 hrs anned - SU Maintenance
Monday Sunday During this planned outage: Night: 12 hrs
. . . . 6.4 Days
* Power transfer will be restricted across the Victoria -
South Australia interconnector (Heywood interconnector).
 Post contingent FCAS will be sourced within SA following
Separation event.
A credible contingency event during this planned outage
could cause
synchronous separation of the South Australia region from
the rest of VIC/SA
12/07/2027 07:30 18/07/2027 19:30 the NEM. Day: 6 h Pl d - SUBMIT
ElectraNet 107/ /07/ Heywood - South East No.1 275 kV Line e‘ . i ay rs anne Maintenance
Monday Sunday During this planned outage: Night: 12 hrs
. . . . 6.5 Days
* Power transfer will be restricted across the Victoria -
South Australia interconnector (Heywood interconnector).
® Post contingent FCAS will be sourced within SA following
Separation event.
A credible contingency event during this planned outage
could cause
synchronous separation of the South Australia region from
the rest of VIC/ SA
19/07/2027 07:30 25/07/2027 17:30 the NEM. Day: 6 h Pl d - SUBMIT
ElectraNet /07/ /07/ Heywood - South East No.2 275 kV Line e' . i 2y s anne Maintenance
Monday Sunday During this planned outage: Night: 12 hrs 6.4 Days

¢ Power transfer will be restricted across the Victoria -
South Australia interconnector (Heywood interconnector).
* Post contingent FCAS will be sourced within SA following
Separation event.
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Region

Network Asset

A credible contingency event during this planned outage
could cause

synchronous separation of the South Australia region from
the rest of

Status and
Market Notice

Unplanned?

DNSP Aware?

Generator Aware?

Inter-Regional

Impact Region,
Reason and
DITE]

SA
26/07/2027 07: 1 2027 17: he NEM. Day: 6 h Pl - SUBMIT
ElectraNet 6/07/2027 07:30 01/08/2027 17:30 Tailem Bend - Tungkillo No.1 275 kV Line | e NEM- Day: 6 hrs anned - SU Maintenance
Monday Sunday During this planned outage: Night: 12 hrs
. . . . 6.4 Days
* Power transfer will be restricted across the Victoria -
South Australia interconnector (Heywood interconnector).
® Post contingent FCAS will be sourced within SA following
Separation event.
A credible contingency event during this planned outage
could cause
synchronous separation of the South Australia region from
the rest of <A
2 2027 07: 2027 17: he NEM. Day: 6 h Pl - SUBMIT
ElectraNet 02/08/2027 07:30 08/08/20 30 Tailem Bend - Tungkillo No.2 275 kV Line ! e. . i ay: 6 hrs anned - SU Maintenance
Monday Sunday During this planned outage: Night: 12 hrs
. . . . 6.4 Days
¢ Power transfer will be restricted across the Victoria -
South Australia interconnector (Heywood interconnector).
 Post contingent FCAS will be sourced within SA following
Separation event.
A credible contingency event during this planned outage
could cause
synchronous separation of the South Australia region from
the rest of A
26/06/2028 07:30 02/07/2028 17:30 the NEM. Day: 6 h Pl d - SUBMIT
ElectraNet /06/ 107/ Tailem Bend - South East No.1 275 kV Line e' . . 2y s anne Maintenance
Monday Sunday During this planned outage: Night: 12 hrs
. . . . 6.4 Days
* Power transfer will be restricted across the Victoria -
South Australia interconnector (Heywood interconnector).
® Post contingent FCAS will be sourced within SA following
Separation event.
A credible contingency event during this planned outage
could cause
synchronous separation of the South Australia region from
the rest of A
03/07/2028 07:30 09/07/2028 17:30 the NEM. Day: 6 h Pl d - SUBMIT
ElectraNet /07/ /071 Tailem Bend - South East No.2 275 kV Line e' . i 2y s anne Maintenance
Monday Sunday During this planned outage: Night: 12 hrs 6.4 Days

¢ Power transfer will be restricted across the Victoria -
South Australia interconnector (Heywood interconnector).
* Post contingent FCAS will be sourced within SA following
Separation event.
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Region

Network Asset

A credible contingency event during this planned outage
could cause

synchronous separation of the South Australia region from
the rest of

Status and
Market Notice

Unplanned?

DNSP Aware?

Generator Aware?

Inter-Regional

Impact Region,
Reason and
DITE]

VIC/SA
ElectraNet 10/07/2028 07:30 16/07/2028 19:30 Heywood - South East No.1 275 kV Line the.NEM.. !)ay. 6 hrs Planned - SUBMIT Maintenance
Monday Sunday During this planned outage: Night: 12 hrs
. . . . 6.5 Days
* Power transfer will be restricted across the Victoria -
South Australia interconnector (Heywood interconnector).
® Post contingent FCAS will be sourced within SA following
Separation event.
A credible contingency event during this planned outage
could cause
synchronous separation of the South Australia region from
the rest of VIC/SA
ElectraNet 17/07/2028 07:30 23/07/2028 17:30 Heywood - South East No.2 275 kV Line the.NEM.' Pay: 6 hrs Planned - SUBMIT Maintenance
Monday Sunday During this planned outage: Night: 12 hrs
. . . . 6.4 Days
¢ Power transfer will be restricted across the Victoria -
South Australia interconnector (Heywood interconnector).
 Post contingent FCAS will be sourced within SA following
Separation event.
A credible contingency event during this planned outage
could cause
synchronous separation of the South Australia region from
the rest of A
24/07/2028 07:30 30/07/2028 17:30 the NEM. Day: 6 h Pl d - SUBMIT
ElectraNet 107/ /07/ Tailem Bend - Tungkillo No.1 275 kV Line e‘ . i ay s anne Maintenance
Monday Sunday During this planned outage: Night: 12 hrs
. . . . 6.4 Days
* Power transfer will be restricted across the Victoria -
South Australia interconnector (Heywood interconnector).
® Post contingent FCAS will be sourced within SA following
Separation event.
A credible contingency event during this planned outage
could cause
synchronous separation of the South Australia region from
the rest of A
31/07/2028 07:30 06/08/2028 17:30 the NEM. Day: 6 h Pl d - SUBMIT
ElectraNet 107/ /08/ Tailem Bend - Tungkillo No.2 275 kV Line e' . i 2y s anne Maintenance
Monday Sunday During this planned outage: Night: 12 hrs 6.4 Days

¢ Power transfer will be restricted across the Victoria -
South Australia interconnector (Heywood interconnector).
* Post contingent FCAS will be sourced within SA following
Separation event.
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Region

Network Asset

A credible contingency event during this planned outage
could cause

synchronous separation of the South Australia region from
the rest of

Status and
Market Notice

Unplanned?

DNSP Aware?

Generator Aware?

Inter-Regional

Impact Region,
Reason and
DITE]

SA
ElectraNet 02/07/2029 07:30 08/07/2029 17:30 Tailem Bend - South East No.1275 kv Line | ¢ NEM- Day:6hrs | Planned - SUBMIT Maintenance
Monday Sunday During this planned outage: Night: 12 hrs
. . . . 6.4 Days
* Power transfer will be restricted across the Victoria -
South Australia interconnector (Heywood interconnector).
® Post contingent FCAS will be sourced within SA following
Separation event.
A credible contingency event during this planned outage
could cause
synchronous separation of the South Australia region from
the rest of <A
7/2029 07: 15/07/2029 17: he NEM. Day: 6 h Pl - SUBMIT
ElectraNet 09/07/2029 07:30 5/07/2029 17:30 Tailem Bend - South East No.2 275 kV Line ! e. . i ay: 6 hrs anned - SU Maintenance
Monday Sunday During this planned outage: Night: 12 hrs
. . . . 6.4 Days
* Power transfer will be restricted across the Victoria -
South Australia interconnector (Heywood interconnector).
 Post contingent FCAS will be sourced within SA following
Separation event.
A credible contingency event during this planned outage
could cause
synchronous separation of the South Australia region from
the rest of VIC/SA
16/07/2029 07:30 22/07/2029 19:30 the NEM. Day: 6 h Pl d - SUBMIT
ElectraNet /07/ 107/ Heywood - South East No.1 275 kV Line e‘ . i ay rs anne Maintenance
Monday Sunday During this planned outage: Night: 12 hrs
. . . . 6.5 Days
* Power transfer will be restricted across the Victoria -
South Australia interconnector (Heywood interconnector).
® Post contingent FCAS will be sourced within SA following
Separation event.
A credible contingency event during this planned outage
could cause
synchronous separation of the South Australia region from
the rest of VIC/ SA
23/07/2029 07:30 29/07/2029 17:30 the NEM. Day: 6 h Pl d - SUBMIT
ElectraNet /07/ /07/ Heywood - South East No.2 275 kV Line e' . i 2y s anne Maintenance
Monday Sunday During this planned outage: Night: 12 hrs 6.4 Days

¢ Power transfer will be restricted across the Victoria -
South Australia interconnector (Heywood interconnector).
* Post contingent FCAS will be sourced within SA following
Separation event.
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Region

Network Asset

A credible contingency event during this planned outage
could cause

synchronous separation of the South Australia region from
the rest of

Status and
Market Notice

Unplanned?

DNSP Aware?

Generator Aware?

Inter-Regional

Impact Region,
Reason and
DITE]

SA
7/2029 07: 2029 17: he NEM. Day: 6 h Pl - SUBMIT
ElectraNet 30/07/2029 07:30 05/08/2029 17:30 Tailem Bend - Tungkillo No.1 275 kV Line | e NEM- Day: 6 hrs anned - SU Maintenance
Monday Sunday During this planned outage: Night: 12 hrs
. . . . 6.4 Days
* Power transfer will be restricted across the Victoria -
South Australia interconnector (Heywood interconnector).
® Post contingent FCAS will be sourced within SA following
Separation event.
A credible contingency event during this planned outage
could cause
synchronous separation of the South Australia region from
the rest of <A
2029 07: 12 2029 17: he NEM. Day: 6 h Pl - SUBMIT
ElectraNet 06/08/2029 07:30 /08/2029 17:30 Tailem Bend - Tungkillo No.2 275 kV Line ! e. . i ay: 6 hrs anned - SU Maintenance
Monday Sunday During this planned outage: Night: 12 hrs
. . . . 6.4 Days
¢ Power transfer will be restricted across the Victoria -
South Australia interconnector (Heywood interconnector).
 Post contingent FCAS will be sourced within SA following
Separation event.
A credible contingency event during this planned outage
could cause
synchronous separation of the South Australia region from
the rest of A
01/07/2030 07:30 07/07/2030 17:30 the NEM. Day: 6 h Pl d - SUBMIT
ElectraNet 107/ 107/ Tailem Bend - South East No.1 275 kV Line e' . . 2y s anne Maintenance
Monday Sunday During this planned outage: Night: 12 hrs
. . . . 6.4 Days
* Power transfer will be restricted across the Victoria -
South Australia interconnector (Heywood interconnector).
® Post contingent FCAS will be sourced within SA following
Separation event.
A credible contingency event during this planned outage
could cause
synchronous separation of the South Australia region from
the rest of A
08/07/2030 07:30 14/07/2030 17:30 the NEM. Day: 6 h Pl d - SUBMIT
ElectraNet /07/ 107/ Tailem Bend - South East No.2 275 kV Line e' . i 2y s anne Maintenance
Monday Sunday During this planned outage: Night: 12 hrs 6.4 Days

¢ Power transfer will be restricted across the Victoria -
South Australia interconnector (Heywood interconnector).
* Post contingent FCAS will be sourced within SA following
Separation event.
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Region

Network Asset

A credible contingency event during this planned outage
could cause

synchronous separation of the South Australia region from
the rest of

Status and
Market Notice

Unplanned?

DNSP Aware?

Generator Aware?

Inter-Regional

Impact Region,
Reason and
DITE]

VIC/SA
ElectraNet 15/07/2030 07:30 21/07/2030 19:30 Heywood - South East No.1 275 kV Line the.NEM.. !)ay. 6 hrs Planned - SUBMIT Maintenance
Monday Sunday During this planned outage: Night: 12 hrs
. . . . 6.5 Days
* Power transfer will be restricted across the Victoria -
South Australia interconnector (Heywood interconnector).
® Post contingent FCAS will be sourced within SA following
Separation event.
A credible contingency event during this planned outage
could cause
synchronous separation of the South Australia region from
the rest of VIC/SA
ElectraNet 22/07/2030 07:30 28/07/2030 17:30 Heywood - South East No.2 275 kV Line the.NEM.' Pay: 6 hrs Planned - SUBMIT Maintenance
Monday Sunday During this planned outage: Night: 12 hrs
. . . . 6.4 Days
¢ Power transfer will be restricted across the Victoria -
South Australia interconnector (Heywood interconnector).
 Post contingent FCAS will be sourced within SA following
Separation event.
A credible contingency event during this planned outage
could cause
synchronous separation of the South Australia region from
the rest of A
29/07/2030 07:30 04/08/2030 17:30 the NEM. Day: 6 h Pl d - SUBMIT
ElectraNet /07/ /08/ Tailem Bend - Tungkillo No.1 275 kV Line e‘ . i ay s anne Maintenance
Monday Sunday During this planned outage: Night: 12 hrs
. . . . 6.4 Days
* Power transfer will be restricted across the Victoria -
South Australia interconnector (Heywood interconnector).
® Post contingent FCAS will be sourced within SA following
Separation event.
A credible contingency event during this planned outage
could cause
synchronous separation of the South Australia region from
the rest of A
05/08/2030 07:30 11/08/2030 17:30 the NEM. Day: 6 h Pl d - SUBMIT
ElectraNet /08/ /08/ Tailem Bend - Tungkillo No.2 275 kV Line e' . i 2y s anne Maintenance
Monday Sunday During this planned outage: Night: 12 hrs 6.4 Days

¢ Power transfer will be restricted across the Victoria -
South Australia interconnector (Heywood interconnector).
* Post contingent FCAS will be sourced within SA following
Separation event.
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Region Net k Asset Status and
etwork Asse
E Market Notice

The following fields of data are submitted by NSPs to AEMO.

v Unplanned - Outage is forced outage, trip or submitted with short notice.

v DNSP(s) Aware - The TNSP that submitted the outage confirms they have notified DNSP(s) that are impacted by this outage and made aware of the risks of next contingency.

v Generator(s) Aware - The TNSP that submitted the outage confirms they have notified generator(s) that are directly impacted by this outage and made aware of potential risks of next credible contingency.
v Inter-Regional - The TNSP that submitted the outage confirms they have notified other TNSP(s) that may be impacted by this outage, often in the neighbouring region.

Disclaimer

This document or the information in it may be subsequently updated or amended. This document does not constitute legal or business advice, and should not be relied on as a substitute for obtaining detailed advice about the National Electricity Law, the
National Electricity Rules, or any other applicable laws, procedures or policies. AEMO has made every effort to ensure the quality of the information in this document but cannot guarantee its accuracy or completeness.

Accordingly, to the maximum extent permitted by law, AEMO and its officers, employees and consultants involved in the preparation of this document:

* make no representation or warranty, express or implied, as to the currency, accuracy, reliability or completeness of the information in this document; and

* are not liable (whether by reason of negligence or otherwise) for any statements or representations in this document, or any omissions from it, or for any use or reliance on the information in it.
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