Region NSP

)) AEMO

AUSTRALIAN ENERGY MARKET OPERATOR

Upcoming High-Impact Outages (HIOs) in the NEM
- Information Current as of: 22 September 2025 - 0908 hrs -

Finish

Network Asset

Impact

<<UPDATED since the last notification>>
This outage offloads Darlington Point - Wagga or Balranald -
Darlington Point 330kV lines and restricts power transfer

Legend

Newly Added Outage

Update(s) since the last notification )

Withdrawn / UTP since the last notification

Status and
Market Notice

Unplanned?

DNSP Aware?

Generator Aware?

Inter-Regional

Impact Region,
Reason and
Duration

¢ Between Victoria and New South Wales. NSW / VIC
18/09/2025 07:12 26/09/2025 18:00 Day:8h InP -PTP
Transgrid ] e R Wagga-Culcairn (3G) 330kV LINE ¢ Between South Australia and Victoria on Murraylink .ay s n Frogress v | v | Y| Commissioning
Thursday Friday . . . . Night: 8 hrs
A credible contingency event during this planned outage 8.4 Days
may require:
¢ Load shedding in the Victorian outer grid
¢ Market intervention through issuing of directions.
<<NEW since the last notification>>
This is a high impact outage only if the Forecast Operational
Demand in Victoria region is greater than 7,000 MW viC
25/09/2025 06:30 25/09/2025 12:30 A credible contingency event during this planned outage Day: 2 h Pl d - MTLTP
VIC AusNet {foy /09/. Keilor - South Morang 500 kV Line ! gy & AR [ — ?y s anne Maintenance
Thursday Thursday could: Night: NA 6 Hours
e Cause a large reduction in generation in Victoria
e Restrict power transfer across the Victoria - South
Australia interconnector (Heywood interconnector).
This is a high impact outage because the recall time is
greater than 30 minutes. QLb
. 27/09/2025 07:00 27/09/2025 16:00 . ) . . . Day:2h Pl d - MTLTP .
QLb Powerlink 109/ 109/ Nebo - Broadsound (8846) 275 kV Line A credible contingency event during this planned outage ?y N anne Maintenance
Saturday Saturday i ) X o Night: NA
may require market intervention through issuing of 9 Hours
directions.
A credible contingency event during this planned outage NSW / QLD
28/09/2025 07:30 28/09/2025 17:30 Id : Day:2 h Pl d - MTLTP
Transgrid /09/ /09/ Tamworth Liddell PS (84) 330 kV Line could cause , , av: Zrs anne v | v | v| Maintenance
Sunday Sunday ¢ Synchronous separation of the Queensland region from Night: NA
10 Hours
the rest of the NEM
A credible contingency event during this planned outage
29/09/2025 07:00 29/09/2025 16:00 could cause: Day: 2 hrs Planned - MTLTP NSw/QLb
Transgrid : ’ Armidale - Sapphire WF (8E) 330 kV Line X ) ) 'y. v | Commissioning
Monday Monday ¢ Synchronous separation of the Queensland region from Night: NA 9 Hours
the rest of the NEM
A credible contingency event during this planned outage
30/09/2025 07:00 11/10/2025 16:00 could cause: Day: 6 hrs Planned - MTLTP NSw/QLb
Transgrid : ’ Armidale - Dumaresq (8C) 330 kV Line X ) , - v: v | v | ¥ | Commissioning
Tuesday Saturday ¢ Synchronous separation of the Queensland region from Night: 5 hrs 11.4 Days

the rest of the NEM
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Region

QLb

VIC

VIC

QLb

ElectraNet

30/09/2025 08:30
Tuesday

Finish

05/10/2025 16:30
Sunday

Network Asset

Tailem Bend - Tungkillo No.1 275 kV Line

Impact

<<This outage has been WITHDRAWN!>>

A credible contingency event during this planned outage
could cause

synchronous separation of the South Australia region from
the rest of

the NEM.

During this planned outage:

¢ Power transfer will be restricted across the Victoria -
South Australia interconnector (Heywood interconnector).
e Post contingent FCAS will be sourced within SA following
Separation event.

Day: 10 hrs
Night: 10 hrs

Status and
Market Notice

Withdrawn

Unplanned?

DNSP Aware?

Generator Aware?

Inter-Regional

Impact Region,
Reason and
Duration

SA
Maintenance
5.3 Days

Powerlink

01/10/2025 08:00
Wednesday

03/10/2025 17:00
Friday

Broadsound - Nebo (834) 275 kV Line

<<NEW since the last notification>>

This is a high impact outage because the recall time is
greater than 30 minutes.

A credible contingency event during this planned outage
may require market intervention through issuing of
directions.

Day: 2 hrs
Night: 3 hrs

Planned - RESUBMIT

QLb
Maintenance
2.4 Days

AusNet

03/10/2025 06:30
Friday

03/10/2025 16:00
Friday

Hazelwood - Loy Yang Power Station No.1
500 kV Line

A credible contingency event during this planned outage
could cause:

¢ A large reduction in generation in Victoria

¢ Load shedding in Victoria

Day: 2 hrs
Night: NA

Planned - MTLTP

VIC
Maintenance
9.5 Hours

AusNet

07/10/2025 06:00
Tuesday

07/10/2025 15:30
Tuesday

Keilor - South Morang 500 kV Line

This is a high impact outage only if the Forecast Operational
Demand in Victoria region is greater than 7,000 MW

A credible contingency event during this planned outage
could:

¢ Cause a large reduction in generation in Victoria

 Restrict power transfer across the Victoria - South
Australia interconnector (Heywood interconnector).

Day: 0 mins
Night: NA

Planned - MTLTP

VIC
Maintenance
9.5 Hours

Powerlink

09/10/2025 09:00
Thursday

09/10/2025 16:00
Thursday

Stanwell - Broadsound (856) 275 kV Line

<<NEW since the last notification>>

This is a high impact outage because the recall time is
greater than 30 minutes.

A credible contingency event during this planned outage
may result in shedding Far North QLD load and Lilyvale local
load.

Following a credible contingency market intervention
through issuing of directions may be required. If market
intervention is unsuccessful all of North QLD load would be

in a credible risk

Day: 30 mins
Night: NA

Planned - SUBMIT

Commissioning
7 Hours
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Region

VIC

VIC

TAS

VIC

VIC

VIC

QLb

Finish

Network Asset

Impact

This is a high impact outage only if the Forecast Operational
Demand in Victoria region is greater than 7,000 MW

Status and
Market Notice

Unplanned?

DNSP Aware?

Generator Aware?

Inter-Regional

Impact Region,
Reason and
Duration

A credibl ti t during this pl d out VIC
11/10/2025 06:30 11/10/2025 16:00 ) crecible contingency event during this planned outage Day: 2 hrs Planned - MTLTP .
AusNet Hazelwood - Cranbourne 500 kV Line could: R Maintenance
Saturday Saturday L o . Night: NA
¢ Cause a large reduction in generation in Victoria 9.5 Hours
 Restrict power transfer across the Victoria - South
Australia interconnector (Heywood interconnector).
A credible contingency event during this planned outage NSW / QLD
. 13/10/2025 06:00 18/10/2025 16:00 . . could cause: Day: 6 hrs Planned - SUBMIT o
Transgrid Armidale - Dumaresq (8C) 330 kV Line . . R Commissioning
Monday Saturday ¢ Synchronous separation of the Queensland region from Night: 6 hrs 5.4 Davs
the rest of the NEM -4 bay
<<NEW since the last notification>>
A credible contingency event during this planned outage
could cause
synchronous separation of the South Australia region from
the rest of
16/10/2025 17:30 17/10/2025 06:30 Day:4 h Pl d - SUBMIT
ElectraNet /10/ 110/ : Tailem Bend - South East No.1 275 kV Line [the NEM. ?y s anne v'| Commissioning
Thursday Friday X . Night: NA
During this planned outage: 13 Hours
¢ Power transfer will be restricted across the Victoria -
South Australia interconnector (Heywood interconnector).
e Post contingent FCAS will be sourced within SA following
Separation event.
. . - . VIC / TAS
AusNet 20/10/2025 04:00 24/10/2025 19:00 Loy Yang Power Station - Basslink 500 kV | Tasmania will be separated from the NEM due to this Day: NA Planned - RESUBMIT v | Maintenance
Monday Friday Line outage. Night: NA 4.6 Days
20/10/2025 05:00 24/10/2025 20:00 George Town - George Town Converter Day: 4 hrs Planned - MTLTP TAS
TasNetworks : X ’ 'g A g Tasmania will be separated from the NEM . v: v Maintenance
Monday Friday Station 220 kV Line Night: 6 hrs
4.6 Days
A credible contingency event during this planned outage vic
AusNet 20/10/2025 06:00 20/10/2025 16:00 Ballarat - Waubra 220 kV Line may reqwre:. . o - D:jly: 2 hrs Planned - MTLTP Maintenance
Monday Monday ¢ Load shedding in the Victorian outer grid Night: NA 10 Hours
* Market intervention through issuing of directions.
<<NEW since the last notification>>
22/10/2025 06:30 22/10/2025 15:30 Loy Yang Power Station - Basslink 500 kV X ! N . Day: 2 hrs Planned - SUBMIT .
AusNet X Tasmania will be separated from the NEM due to this . Maintenance
Wednesday Wednesday Line Night: NA
outage. 9 Hours
A credible contingency event during this planned outage vic
AusNet 24/10/2925 07:00 24/10/2925 15:00 Ballarat - Waubra 220 KV Line may reqwre:A . . - - Day: 60 hrs Planned - MTLTP Maintenance
Friday Friday ¢ Load shedding in the Victorian outer grid Night: NA 8 Hours
* Market intervention through issuing of directions.
This is a high impact outage because the recall time is
greater than 30 minutes. QLb
. 24/10/2025 10:00 24/10/2025 15:00 . ) . . . Day:2h Pl d - SUBMIT .
Powerlink / érida / {=rida Nebo - Broadsound (8847) 275 kV Line A credible contingency event during this planned outage N?yht' Nt:‘ anne Maintenance
Y ¥ may require market intervention through issuing of ent: 5 Hours

directions.

Page 3 of 19




Region

Network Asset

Impact

This is a high impact outage because the recall time is

Status and

Market Notice

Unplanned?

DNSP Aware?

Generator Aware?

Inter-Regional

Impact Region,
Reason and
Duration
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greater than 30 minutes. QLb
. 27/10/2025 07:00 31/10/2025 14:00 . . . . . Day: 24 h Pl d - RESUBMIT N
Powerlink 110/ 110/ X Strathmore - Ross (8857) 275 kV Line A credible contingency event during this planned outage 'ay e anne Commissioning
Monday Friday i . N o Night: 18 hrs
may require market intervention through issuing of 4.3 Days
directions.
A credible contingency event during this planned outage
NSW / QLD
. 28/10/2025 06:00 08/11/2025 16:00 . . could cause: Day: 6 hrs Planned - SUBMIT o
Transgrid Armidale - Dumaresq (8C) 330 kV Line X X . Commissioning
Tuesday Saturday ¢ Synchronous separation of the Queensland region from Night: 6 hrs
11.4 Days
the rest of the NEM
This is a high impact outage because the recall time is
greater than 30 minutes. QLb
. 28/10/2025 08:00 28/10/2025 16:00 . . . . . Day: 2 hrs Planned - SUBMIT .
Powerlink /10/ /10/ Nebo - Strathmore (8845) 275 kV Line A credible contingency event during this planned outage f v Maintenance
Tuesday Tuesday K R . L Night: 2 hrs
may require market intervention through issuing of 8 Hours
directions.
This is a high impact outage only if the Forecast Operational
Demand in Victoria region is greater than 7,000 MW
A credibl ti t during this pl d out VIC
31/10/2025 07:00 31/10/2025 16:30 ) credible contingency event during this planned outage Day: 2 hrs Planned - MTLTP ,
AusNet K . Hazelwood - Cranbourne 500 kV Line could: . Maintenance
Friday Friday - e Night: NA
¢ Cause a large reduction in generation in Victoria 9.5 Hours
 Restrict power transfer across the Victoria - South
Australia interconnector (Heywood interconnector).
Day: 0 mi Pl d - SUBMIT
ElectraNet N?yht' ‘r‘n::: anne Commissioning
gnt: 1.5 Days
. Day: 2 hrs Planned - SUBMIT . aLb
Powerlink Night: 3 hrs Maintenance
gnt: 4.4 Days




Region

ElectraNet

AusNet

Transgrid

10/11/2025 06:00
Monday

15/11/2025 16:00
Saturday

Network Asset

Armidale - Dumaresq (8C) 330 kV Line

Impact

A credible contingency event during this planned outage
could cause:

¢ Synchronous separation of the Queensland region from
the rest of the NEM

Status and
Market Notice

a.
-]
7]
=
c
L
o
<
o

DNSP Aware?

Generator Aware?

Inter-Regional

Impact Region,
Reason and
Duration

Day: 4 hrs Planned - SUBMIT o
Night: NA Commissioning
. 12 Hours
Day: 3 hrs Planned - SUBMIT Vi
Night: NA Maintenance
' 12 Hours
NSW / QLD
Day: 6 hrs Planned - SUBMIT /L
Night: 6 hrs Commissioning
. 5.4 Days

This is a high impact outage only if the Forecast Operational
Demand in Victoria region is greater than 7,000 MW

A credible contingency event during this planned outage VIC
AusNet 10/11/2025 06:30 10/11/2025 17:30 Hazelwood - South Morang No2 500 kv | % gency gthisp g Day:0mins | Planned - SUBMIT Mainterance
Monda Monda Line ) Night: NA
¥ Y ¢ Cause a large reduction in generation in Victoria e 11 Hours
 Restrict power transfer across the Victoria - South
Australia interconnector (Heywood interconnector).
This is a high impact outage only if the Forecast Operational
Demand in Victoria region is greater than 7,000 MW
A credible contingency event during this planned outage VIC
11/11/2025 07:30 11/11/2025 16:30 , ) gency gthisp g Day: 2 hrs Planned - SUBMIT ‘
AusNet Hazelwood - Rowville 500 kV Line could: . Maintenance
Tuesday Tuesday - L Night: NA
¢ Cause a large reduction in generation in Victoria 9 Hours
 Restrict power transfer across the Victoria - South
Australia interconnector (Heywood interconnector).
12/11/2025 07:00 12/11/2025 16:00 A credible contingency event during this planned outage Day: 2 hrs Planned - SUBMIT TAS
TasNetworks ! ’ Gordon - Chapel St No.1 220 kV Line gency o e .p X g .y. Maintenance
Wednesday Wednesday could cause a large reduction in generation in Tasmania. Night: NA 9 Hours
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Region

VIC

VIC

QLb

QLb

VIC

Finish

Network Asset

Impact

This outage offloads the Buronga to Darlington Point X5 220
kV line and restricts power transfer
¢ Between Victoria and New South Wales.

Status and
Market Notice

Unplanned?

DNSP Aware?

Generator Aware?

Inter-Regional

Impact Region,
Reason and
Duration

. . . . NSW/ VIC
Transgrid 13/11/2025 04:00 13/11/2025 16:00 Lower Tumut - Wagga (051) 330 kV Line . BetV\{een Soth Australia and Vlf:tor|a.on Murraylink Déy. 2 hrs Planned - SUBMIT v | v || commissioning
Thursday Thursday A credible contingency event during this planned outage Night: NA 12 Hours
may require:
¢ Load shedding in the Victorian outer grid
¢ Market intervention through issuing of directions.
This outage offloads the Buronga to Darlington Point X5 220
kV line and restricts power transfer
* Between Victoria and New South Wales. NSW/ VIC
. 14/11/2025 04:00 14/11/2025 16:00 . ¢ Between South Australia and Victoria on Murraylink Day: 2 hrs Planned - SUBMIT o
Transgrid A ) Lower Tumut - Wagga (051) 330 kV Line ; ) ) ) ) v | v | ¥ | Commissioning
Friday Friday A credible contingency event during this planned outage Night: NA 12 Hours
may require:
¢ Load shedding in the Victorian outer grid
¢ Market intervention through issuing of directions.
A credibl ti t during this pl d out; VIC
21/11/2025 06:00 22/11/2025 17:00 , credible contingency event during this planned outage Day: 60 hrs | Planned - RESUBMIT ,
AusNet . Moorabool-Sydenham No.2 500 kV Line may require market intervention through issuing of K Maintenance
Friday Saturday e Night: NA
directions 1.5 Days
<<This outage has been WITHDRAWN!>> viC
g g i i i i Day: 2 i
AusNet 21/11/2925 06:00 21/11/2925 17:00 Moorabool-Sydenham No.2 500 kV Line A credlble. contlngenf:y event :.;iurlng this p!anr?ed outage a'y 4 hrs | Withdraw Requested Maintenance
Friday Friday may require market intervention through issuing of Night: NA
h i 11 Hours
directions
This is a high impact outage because the recall time is
greater than 30 minutes. QLb
24/11/2025 08:00 28/11/2025 17:00 Day: 48 h PI d - SUBMIT
Powerlink /11 /11/ R Nebo - Strathmore (822) 275 kV Line A credible contingency event during this planned outage 'ay s anne 204 Maintenance
Monday Friday , ) X L Night: 48 hrs
may require market intervention through issuing of 4.4 Days
directions.
<<NEW since the last notification>>
This is a high impact outage because the recall time is aw
01/12/2025 08:00 05/12/2025 17:00 ter than 30 minutes. Day:2 h PI d - SUBMIT
Powerlink 112/ e X Broadsound - Nebo (834) 275 kV Line grea er an .mlnu €3 . . .ay e anne v Maintenance
Monday Friday A credible contingency event during this planned outage Night: 3 hrs 4.4 Davs
may require market intervention through issuing of : th
directions.
This is a high impact outage only if the Forecast Operational
Demand in Victoria region is greater than 7,000 MW
A credibl ti t during this pl d out; VIC
11/12/2025 06:00 11/12/2025 15:30 South Morang - Sydenham No.2 500 kV credible contingency event during this planned outage Day: 2 hrs Planned - SUBMIT ,
AusNet Thursda Thursda Line could: Night: NA Maintenance
Y ¥ ¢ Cause a large reduction in generation in Victoria ent: 9.5 Hours

® Restrict power transfer across the Victoria - South
Australia interconnector (Heywood interconnector).
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Region

VIC

VIC

VIC

VIC

VIC

VIC

TAS

VIC

VIC

VIC

VIC

VIC

NSP

Finish

Network Asset

Impact

This is a high impact outage only if the Forecast Operational
Demand in Victoria region is greater than 7,000 MW

Status and
Market Notice

Unplanned?

DNSP Aware?

Generator Aware?

©
c
2
o
)
4
g
)
]
]
=

Impact Region,
Reason and
Duration

A credibl ti t during this pl d out VIC
AusNet 12/12/2025 06:00 12/12/2025 15:30 South Morang - Sydenham No.1 500 kV Cocurlz_' © contingency event during this planned outage Day: 2 hrs Planned - SUBMIT Mainterance
Frid Fri Li ) Night: NA
nday riday ine ¢ Cause a large reduction in generation in Victoria e 9.5 Hours
 Restrict power transfer across the Victoria - South
Australia interconnector (Heywood interconnector).
A credible contingency event during this planned outage viC
AusNet 17/12/2025 06:00 17/12/2025 14:00 Kiamal SE-Red Cliffs 220 kV LINE may reqwre:. . o ' De'zy: 2 hrs Planned - SUBMIT Maintenance
Wednesday Wednesday ¢ Load shedding in the Victorian outer grid Night: NA 3 Hours
e Market intervention through issuing of directions.
A credible contingency event during this planned outage
may require: VIC
31/12/2025 06:00 31/12/2025 17:00 Day:2h PI d - SUBMIT
AusNet 112/ /12/ Kiamal SF - MurraWarra 220 kV Line ¢ Load shedding in the Victorian outer grid e}y N anne Maintenance
Wednesday Wednesday X R L i . Night: NA
¢ Market intervention through issuing of directions. 11 Hours
A credible contingency event during this planned outage viC
AusNet 31/12/2025 06:30 31/12/2025 15:00 Hazelwood - Loy Yang Power Station No.1 |could cause: Day: 1 hr Planned - SUBMIT Maintenance
Wednesday Wednesday 500 kV Line ¢ A large reduction in generation in Victoria Night: NA 8.5 Hours
e Load shedding in Victoria i
A credibl ti t during this pl d out VIC
21/01/2026 06:00 21/01/2026 18:00 ) credible contingency event during this planned outage Day: 2 hrs Planned - SUBMIT _
AusNet Moorabool-Sydenham No.1 500 kV Line may require market intervention through issuing of . Maintenance
Wednesday Wednesday h X Night: NA
directions 12 Hours
A credibl ti t during this pl d out VIC
22/01/2026 06:00 22/01/2026 18:00 ) credible contingency event during this planned outage Day: 2 hrs Planned - SUBMIT _
AusNet Moorabool-Sydenham No.1 500 kV Line may require market intervention through issuing of . Maintenance
Thursday Thursday h X Night: NA
directions 12 Hours
TAS
28/01/202 : 28/01/2026 16: i i i i Day: 2 -SUB
TasNetworks 8/01/2026 07:00 8/01/2026 16:00 Sheffield - Farrell No.2 220 KV Line A credible contingency ev?nt c'iurmg thls'pla.nned outage 'ay 4 hrs Planned - SUBMIT v Commissioning
Wednesday Wednesday could cause a large reduction in generation in Tasmania. Night: 24 hrs 9 Hours
A credibl ti t during this pl d out VIC
11/02/2026 06:00 11/02/2026 18:00 ) credible contingency event during this planned outage Day: 2 hrs Planned - SUBMIT _
AusNet Moorabool-Sydenham No.1 500 kV Line may require market intervention through issuing of . Maintenance
Wednesday Wednesday h X Night: NA
directions 12 Hours
A credibl ti t during this pl d out VIC
20/02/2026 06:00 20/02/2026 18:00 ) credible contingency event during this planned outage Day: 4 hrs Planned - SUBMIT _
AusNet . X Moorabool-Sydenham No.2 500 kV Line may require market intervention through issuing of . Maintenance
Friday Friday h i Night: NA
directions 12 Hours
A credibl ti t during this pl d out VIC
21/02/2026 06:00 21/02/2026 18:00 ) credibleé contingency event during this pranned outage Day:4hrs | Planned - SUBMIT .
AusNet Moorabool-Sydenham No.2 500 kV Line may require market intervention through issuing of . Maintenance
Saturday Saturday h X Night: NA
directions 12 Hours
A credibl ti t during this pl d out VIC
22/02/2026 06:00 22/02/2026 18:00 ) credibleé contingency event during this pranned outage Day:4hrs | Planned - SUBMIT .
AusNet Moorabool-Sydenham No.2 500 kV Line may require market intervention through issuing of . Maintenance
Sunday Sunday h X Night: NA
directions 12 Hours
A credibl ti t during this pl d out VIC
23/02/2026 06:00 23/02/2026 18:00 ) credible contingency event during this pranned outage Day:4hrs | Planned - RESUBMIT .
AusNet Moorabool-Sydenham No.1 500 kV Line may require market intervention through issuing of R Maintenance
Monday Monday h X Night: NA
directions 12 Hours
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Region NSP

Finish

Network Asset

Impact

Status and
Market Notice

Unplanned?

DNSP Aware?

Generator Aware?

Inter-Regional

Impact Region,
Reason and
Duration

A credibl ti t during this pl d out VIC
24/02/2026 06:00 24/02/2026 18:00 ) crecible contingency event during this plannec outage Day:4hrs | Planned - RESUBMIT )
VIC AusNet Moorabool-Sydenham No.1 500 kV Line may require market intervention through issuing of R Maintenance
Tuesday Tuesday . Night: NA
directions 12 Hours
A credibl ti t during this pl d out VIC
25/02/2026 06:00 25/02/2026 18:00 ) crecible contingency event during this plannec outage Day:4hrs | Planned - RESUBMIT )
VIC AusNet Moorabool-Sydenham No.1 500 kV Line may require market intervention through issuing of R Maintenance
Wednesday Wednesday h X Night: NA
directions 12 Hours
<<NEW since the last notification>>
A credible contingency event during this planned outage NSW / QLD
. 03/03/2026 06:30 03/03/2026 15:30 . Day:2 h Pl d - SUBMIT :
Transgrid e /E, Muswellbrook - Tamworth (88) 330 kV Line |could cause: ay: 2hrs anne v | v [ Y| Maintenance
Tuesday Tuesday . . Night: NA
* Synchronous separation of the Queensland region from 9 Hours
the rest of the NEM
A credible contingency event during this planned outage viC
05/03/2026 06:00 06/03/2026 15:30 Hazelwood - Loy Yang Power Station No.3 [could cause: Day: 2 hrs Planned - SUBMIT .
VIC AusNet R . L . X . Maintenance
Thursday Friday 500 kV Line e Alarge reduction in generation in Victoria Night: NA 1.4 Days
e Load shedding in Victoria < Day
This outage offloads the Buronga to Darlington Point X5 220
kV line and restricts power transfer
* Between Victoria and New South Wales. NSW/ VIC
. 07/03/2026 05:00 08/03/2026 17:00 i * Between South Australia and Victoria on Murraylink Day: 18 hrs Planned - SUBMIT T
Transgrid Lower Tumut - Wagga (051) 330 kV Line N . R R R Commissioning
Saturday Sunday A credible contingency event during this planned outage Night: 12 hrs 1.5 Davs
may require: - Day
¢ Load shedding in the Victorian outer grid
¢ Market intervention through issuing of directions.
A credible contingency event during this planned outage
could cause
synchronous separation of the South Australia region from
the rest of
11/03/2026 06:00 13/03/2026 16:00 the NEM Day: 1 hr Planned - SUBMIT VIC/ SA
VIC AusNet ! A ’ Heywood - South East No.2 275 kV Line ) y ) Vi Maintenance
Wednesday Friday During this planned outage: Night: NA 2.4 Days
e Power transfer will be restricted across the Victoria - : v
South Australia interconnector (Heywood interconnector).
e Post contingent FCAS will be sourced within SA following
Separation event.
A credible contingency event during this planned outage
17/03/2026 06:00 28/03/2026 16:00 could cause: Day: 6 hrs Planned - SUBMIT NSw/QLb
Transgrid : ’ Armidale - Dumaresq (8C) 330 kV Line X ) , - v: v | ¥ | Commissioning
Tuesday Saturday ¢ Synchronous separation of the Queensland region from Night: 6 hrs 11.4 Days

the rest of the NEM
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Region

Finish

Network Asset

Impact

A credible contingency event during this planned outage
could cause

synchronous separation of the South Australia region from
the rest of

Status and
Market Notice

Unplanned?

DNSP Aware?

Generator Aware?

Inter-Regional

Impact Region,
Reason and
Duration

VIC/SA
17/03/2026 06:00 19/03/2026 16:00 the NEM. Day:1h Pl d - SUBMIT
VIC AusNet 103/ /03/ Heywood - South East No.1 275 kV Line e. . .ay r anne Maintenance
Tuesday Thursday During this planned outage: Night: NA
. . . . 2.4 Days
¢ Power transfer will be restricted across the Victoria -
South Australia interconnector (Heywood interconnector).
e Post contingent FCAS will be sourced within SA following
Separation event.
This is a high impact outage only if the Forecast Operational
Demand in Victoria region is greater than 7,000 MW
A credibl ti t during this pl d out; VIC
vic AusNet 27/03/2026 06:00 01/04/2026 17:00 South Morang - Sydenham No.1 500 kV COCJE_' © contingency event during this plannec outage | .. 120 hrs | Planned - RESUBMIT Mainterance
Frid Wednesd Li ) Night: NA
riday ednesday ine ¢ Cause a large reduction in generation in Victoria e 5.5 Days
e Restrict power transfer across the Victoria - South
Australia interconnector (Heywood interconnector).
A credible contingency event during this planned outage NSW / QLD
) 30/03/2026 06:00 04/04/2026 16:00 ) ) could cause: Day: 6 hrs Planned - SUBMIT R
Transgrid Armidale - Dumaresq (8C) 330 kV Line . . . v | ¥ | Commissioning
Monday Saturday ¢ Synchronous separation of the Queensland region from Night: 6 hrs 5.4 Davs
the rest of the NEM 4P
A credibl ti t during this pl d out VIC
01/04/2026 06:00 02/04/2026 17:00 ) credible contingency event during this plannec outage | .. 150 hes | planned - SUBMIT ,
VIC AusNet Moorabool-Sydenham No.1 500 kV Line may require market intervention through issuing of . Maintenance
Wednesday Thursday L Night: NA
directions 1.5 Days
A credibl ti t during this pl d out VIC
05/04/2026 07:00 06/04/2026 18:00 ) credible contingency event during this plannec outage | .. 150 hes | planned - SUBMIT ,
VIC AusNet Moorabool-Sydenham No.2 500 kV Line may require market intervention through issuing of . Maintenance
Sunday Monday L Night: NA
directions 1.5 Days
During this planned outage power transfer will be restricted
¢ Between Victoria and New South Wales.
Bet South Australi d Victori M link NSW/VIC/SA
) 09/04/2026 06:30 09/04/2026 18:30 ) * between South Australla and Victoria on Viurraylin Day: 2 hrs Planned - SUBMIT W/NIC/
Transgrid Buronga-Balranald (X3) 220kV line A credible contingency event during this planned outage . Maintenance
Thursday Thursday i Night: NA
may require: 12 Hours
¢ Load shedding in the Victorian outer grid
* Market intervention through issuing of directions.
A credible contingency event during this planned outage NSW / QLD
14/04/2026 07:00 25/04/2026 17:00 Id : Day: 12 h Pl d - SUBMIT
Transgrid /04/ /04/ Armidale - Sapphire WF (8E) 330 kV Line could cause X . -ay rs anne Commissioning
Tuesday Saturday ¢ Synchronous separation of the Queensland region from Night: 12 hrs 11.4 Days

the rest of the NEM
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Region

VIC

VIC

VIC

VIC

VIC

Finish

Network Asset

Impact

This is a high impact outage only if the Forecast Operational
Demand in Victoria region is greater than 7,000 MW

Status and
Market Notice

Unplanned?

DNSP Aware?

Generator Aware?

©
c
2
o
)
4
<
]
]
=

Impact Region,
Reason and
Duration

A credibl ti t during this pl d out VIC
AusNet 19/04/2026 07:00 24/04/2026 18:00 South Morang - Sydenham No.2 500 kV Cocurlz_' © contingency event during this planned outage | .. 120 hrs |  Planned - SUBMIT Mainterance
Sund Frid Li : Night: NA
uncay riday ine ¢ Cause a large reduction in generation in Victoria e 5.5 Days
 Restrict power transfer across the Victoria - South
Australia interconnector (Heywood interconnector).
A credible contingency event during this planned outage viC
AusNet 21/04/2026 07:00 22/04/2026 17:00 Ararat - Crowlands 220KV Line may reqwre:. . o ' De'zy: 2 hrs Planned - SUBMIT Maintenance
Tuesday Wednesday ¢ Load shedding in the Victorian outer grid Night: NA 1.4 Days
* Market intervention through issuing of directions. : v
A credible contingency event during this planned outage viC
23/04/2026 07: 24/04/2026 17: ire: Day:2 h Pl - SUBMIT
AusNet 3/04/2026 07:00 104/ 0 617:00 Crowland - Bulgana 220 kV Line may require L L . ?y N anned - SU Maintenance
Thursday Friday ¢ Load shedding in the Victorian outer grid Night: NA 1.4 Davs
* Market intervention through issuing of directions. : v
A credible contingency event during this planned outage NSW / QLD
. 27/04/2026 07:00 02/05/2026 17:00 . . ) could cause: Day: 12 hrs Planned - SUBMIT o
Transgrid Armidale - Sapphire WF (8E) 330 kV Line . . R Commissioning
Monday Saturday ¢ Synchronous separation of the Queensland region from Night: 12 hrs 5.4 Davs
the rest of the NEM -4 bay
A credible contingency event during this planned outage viC
2026 07: 2026 17: ire: Day:2 h Pl - SUBMIT
AusNet 05/05/2026 07:00 06/05/2026 17:00 Ararat - Crowlands 220kV Line may require L L . ?y N anned - SU Maintenance
Tuesday Wednesday ¢ Load shedding in the Victorian outer grid Night: NA 1.4 Days
¢ Market intervention through issuing of directions. i Y
This is a high impact outage only if the Forecast Operational
Demand in Victoria region is greater than 7,000 MW
A credibl ti t during this pl d out VIC
06/05/2026 07:30 06/05/2026 16:30 ) credible contingency event during this planned outage Day: 2 hrs Planned - SUBMIT ,
AusNet Hazelwood - Cranbourne 500 kV Line could: R Maintenance
Wednesday Wednesday - L . Night: NA
¢ Cause a large reduction in generation in Victoria 9 Hours
 Restrict power transfer across the Victoria - South
Australia interconnector (Heywood interconnector).
A credible contingency event during this planned outage NSW / QLD
12/05/2026 07:00 23/05/2026 17:00 Id : Day:12 h Pl d - SUBMIT
Transgrid 105/ /05/ Armidale - Sapphire WF (8E) 330 kV Line could cause . . 'ay rs anne Commissioning
Tuesday Saturday ¢ Synchronous separation of the Queensland region from Night: 12 hrs
11.4 Days
the rest of the NEM
<<NEW since the last notification>>
A credibl ti t during this pl d out NSw/QLD
. 24/05/2026 07:00 24/05/2026 17:00 , CECITEIS M6y EYEm: CLILS Ul PEIE CRE: Day: 2 hrs Planned - SUBMIT sw/Q
Transgrid S Sunda Dumaresg-Sapphire (8J) 330kV LINE could cause: Night: NA Maintenance
V7 v ¢ Synchronous separation of the Queensland region from ght: 10 Hours
the rest of the NEM
A credible contingency event during this planned outage NSW / QLD
25/05/2026 07:00 30/05/2026 17:00 Id : Day: 12 h Pl d - SUBMIT
Transgrid /05/ /05/ Armidale - Sapphire WF (8E) 330 kV Line could cause . . -ay rs anne Commissioning
Monday Saturday ¢ Synchronous separation of the Queensland region from Night: 12 hrs 5.4 Days

the rest of the NEM
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Region NSP

Finish

Network Asset

Impact

A credible contingency event during this planned outage
could cause

synchronous separation of the South Australia region from
the rest of

Status and
Market Notice

Unplanned?

DNSP Aware?

Generator Aware?

Inter-Regional

Impact Region,
Reason and
Duration

SA
ElectraNet 29/06/2026 07:30 05/07/2026 17:30 Tailem Bend - South East No.1275 kV Line the _NEM', I.:)ay: 6hrs Planned - SUBMIT Maintenance
Monday Sunday During this planned outage: Night: 12 hrs
. . X . 6.4 Days
¢ Power transfer will be restricted across the Victoria -
South Australia interconnector (Heywood interconnector).
e Post contingent FCAS will be sourced within SA following
Separation event.
A credible contingency event during this planned outage
could cause
synchronous separation of the South Australia region from
the rest of A
ElectraNet 06/07/2026 07:30 12/07/2026 17:30 Tailem Bend - South East No.2 275 kV Line the _NEM', Pay: 6hrs Planned - SUBMIT Maintenance
Monday Sunday During this planned outage: Night: 12 hrs
. . . . 6.4 Days
* Power transfer will be restricted across the Victoria -
South Australia interconnector (Heywood interconnector).
¢ Post contingent FCAS will be sourced within SA following
Separation event.
This is a high impact outage only if the Forecast Operational
Demand in Victoria region is greater than 7,000 MW
vie AusNet 13/07/2026 07:00 13/07/2026 18:00 South Morang - Sydenham No.1 500 kV ?:Jﬁ"ble contingency event during this planned outage Day:24hrs | Planned - SUBMIT Main\t/e'ﬁance
Monday Monday tine ¢ Cause a large reduction in generation in Victoria Night: NA 11 Hours
 Restrict power transfer across the Victoria - South
Australia interconnector (Heywood interconnector).
A credible contingency event during this planned outage
could cause
synchronous separation of the South Australia region from
the rest of VIC/SA
ElectraNet 13/07/2026 07:30 19/07/2026 19:30 Heywood - South East No.1 275 kV Line the.NEM.. Pay: 6 hrs Planned - SUBMIT v Maintenance
Monday Sunday During this planned outage: Night: 12 hrs 6.5 Days

¢ Power transfer will be restricted across the Victoria -
South Australia interconnector (Heywood interconnector).
® Post contingent FCAS will be sourced within SA following
Separation event.
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Region NSP

VIC AusNet

14/07/2026 07:00
Tuesday

Finish

14/07/2026 18:00
Tuesday

Network Asset

South Morang - Sydenham No.1 500 kV
Line

Impact

This is a high impact outage only if the Forecast Operational
Demand in Victoria region is greater than 7,000 MW

A credible contingency event during this planned outage
could:

¢ Cause a large reduction in generation in Victoria
 Restrict power transfer across the Victoria - South
Australia interconnector (Heywood interconnector).

Day: 24 hrs
Night: NA

Status and
Market Notice

Planned - SUBMIT

Unplanned?

DNSP Aware?

Generator Aware?

Inter-Regional

Impact Region,
Reason and
Duration

VIC
Maintenance
11 Hours

VIC AusNet

15/07/2026 07:00
Wednesday

15/07/2026 18:00
Wednesday

South Morang - Sydenham No.1 500 kV
Line

This is a high impact outage only if the Forecast Operational
Demand in Victoria region is greater than 7,000 MW

A credible contingency event during this planned outage
could:

¢ Cause a large reduction in generation in Victoria
 Restrict power transfer across the Victoria - South
Australia interconnector (Heywood interconnector).

Day: 24 hrs
Night: NA

Planned - SUBMIT

VIC
Maintenance
11 Hours

ElectraNet

20/07/2026 07:30
Monday

26/07/2026 17:30
Sunday

Heywood - South East No.2 275 kV Line

A credible contingency event during this planned outage
could cause

synchronous separation of the South Australia region from
the rest of

the NEM.

During this planned outage:

e Power transfer will be restricted across the Victoria -
South Australia interconnector (Heywood interconnector).
e Post contingent FCAS will be sourced within SA following
Separation event.

Day: 6 hrs
Night: 12 hrs

Planned - SUBMIT

VIC/SA
Maintenance
6.4 Days

ElectraNet

27/07/2026 07:30
Monday

02/08/2026 17:30
Sunday

Tailem Bend - Tungkillo No.1 275 kV Line

A credible contingency event during this planned outage
could cause

synchronous separation of the South Australia region from
the rest of

the NEM.

During this planned outage:

e Power transfer will be restricted across the Victoria -
South Australia interconnector (Heywood interconnector).
® Post contingent FCAS will be sourced within SA following
Separation event.

Day: 6 hrs
Night: 12 hrs

Planned - SUBMIT

SA
Maintenance
6.4 Days

VIC AusNet

28/07/2026 07:00
Tuesday

30/07/2026 18:00
Thursday

South Morang - Sydenham No.2 500 kV
Line

This is a high impact outage only if the Forecast Operational
Demand in Victoria region is greater than 7,000 MW

A credible contingency event during this planned outage
could:

¢ Cause a large reduction in generation in Victoria

® Restrict power transfer across the Victoria - South
Australia interconnector (Heywood interconnector).

Day: 24 hrs
Night: NA

Planned - SUBMIT

VIC
Maintenance
2.5 Days
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Region NSP

ElectraNet

03/08/2026 07:30
Monday

Finish

09/08/2026 17:30
Sunday

Network Asset

Tailem Bend - Tungkillo No.2 275 kV Line

Impact

A credible contingency event during this planned outage
could cause

synchronous separation of the South Australia region from
the rest of

the NEM.

During this planned outage:

¢ Power transfer will be restricted across the Victoria -
South Australia interconnector (Heywood interconnector).
e Post contingent FCAS will be sourced within SA following
Separation event.

Day: 6 hrs
Night: 12 hrs

Status and
Market Notice

Planned - SUBMIT

Unplanned?

DNSP Aware?

Generator Aware?

Inter-Regional

Impact Region,
Reason and
Duration

SA
Maintenance
6.4 Days

VIC AusNet

12/08/2026 07:00
Wednesday

27/08/2026 18:00
Thursday

South Morang - Sydenham No.1 500 kV
Line

This is a high impact outage only if the Forecast Operational
Demand in Victoria region is greater than 7,000 MW

A credible contingency event during this planned outage
could:

¢ Cause a large reduction in generation in Victoria
 Restrict power transfer across the Victoria - South
Australia interconnector (Heywood interconnector).

Day: 48 hrs
Night: NA

Planned - RESUBMIT

VIC
Maintenance
15.5 Days

VIC AusNet

17/08/2026 06:00
Monday

01/09/2026 17:00
Tuesday

South Morang - Sydenham No.2 500 kV
Line

This is a high impact outage only if the Forecast Operational
Demand in Victoria region is greater than 7,000 MW

A credible contingency event during this planned outage
could:

¢ Cause a large reduction in generation in Victoria
 Restrict power transfer across the Victoria - South
Australia interconnector (Heywood interconnector).

Day: 120 hrs
Night: NA

Planned - RESUBMIT

VIC
Maintenance
15.5 Days

Transgrid

24/08/2026 07:00
Monday

24/08/2026 17:00
Monday

Tamworth No.1 330 kV Bus

<<NEW since the last notification>>

A credible contingency event during this planned outage
could cause:

¢ Synchronous separation of the Queensland region from
the rest of the NEM

Day: 2 hrs
Night: NA

Planned - SUBMIT

NSW / QLD
Commissioning
10 Hours

ElectraNet

28/06/2027 07:30
Monday

04/07/2027 17:30
Sunday

Tailem Bend - South East No.1 275 kV Line

A credible contingency event during this planned outage
could cause

synchronous separation of the South Australia region from
the rest of

the NEM.

During this planned outage:

¢ Power transfer will be restricted across the Victoria -
South Australia interconnector (Heywood interconnector).
¢ Post contingent FCAS will be sourced within SA following
Separation event.

Day: 6 hrs
Night: 12 hrs

Planned - SUBMIT

SA
Maintenance
6.4 Days
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Region

Finish

Network Asset

Impact

A credible contingency event during this planned outage
could cause

synchronous separation of the South Australia region from
the rest of

Status and
Market Notice

Unplanned?

DNSP Aware?

Generator Aware?

Inter-Regional

Impact Region,
Reason and
Duration

SA
ElectraNet 05/07/2027 07:30 11/07/2027 17:30 Tailem Bend - South East No.2 275 kV Line the _NEM', I.:)ay: 6hrs Planned - SUBMIT Maintenance
Monday Sunday During this planned outage: Night: 12 hrs
. . X . 6.4 Days
¢ Power transfer will be restricted across the Victoria -
South Australia interconnector (Heywood interconnector).
e Post contingent FCAS will be sourced within SA following
Separation event.
A credible contingency event during this planned outage
could cause
synchronous separation of the South Australia region from
the rest of
12/07/2027 07:30 18/07/2027 19:30 the NEM. Day: 6 hrs Planned - SUBMIT VIC/SA
ElectraNet Heywood - South East No.1 275 kV Line X . . Maintenance
Monday Sunday During this planned outage: Night: 12 hrs 6.5 Days
* Power transfer will be restricted across the Victoria -
South Australia interconnector (Heywood interconnector).
¢ Post contingent FCAS will be sourced within SA following
Separation event.
A credible contingency event during this planned outage
could cause
synchronous separation of the South Australia region from
the rest of VIC/SA
ElectraNet 19/07/2027 07:30 25/07/2027 17:30 Heywood - South East No.2 275 kV Line the.NEM.. Pay: 6 hrs Planned - SUBMIT Maintenance
Monday Sunday During this planned outage: Night: 12 hrs 6.4 Days
» Power transfer will be restricted across the Victoria -
South Australia interconnector (Heywood interconnector).
e Post contingent FCAS will be sourced within SA following
Separation event.
A credible contingency event during this planned outage
could cause
synchronous separation of the South Australia region from
the rest of A
ElectraNet 26/07/202707:30 01/08/2027 17:30 Tailem Bend - Tungkillo No.1 275 kV Line the _NEM', I?ay: 6 hrs Planned - SUBMIT Maintenance
Monday Sunday During this planned outage: Night: 12 hrs 6.4 Days

¢ Power transfer will be restricted across the Victoria -
South Australia interconnector (Heywood interconnector).
® Post contingent FCAS will be sourced within SA following
Separation event.
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Region

Finish

Network Asset

Impact

A credible contingency event during this planned outage
could cause

synchronous separation of the South Australia region from
the rest of

Status and
Market Notice

Unplanned?

DNSP Aware?

Generator Aware?

Inter-Regional

Impact Region,
Reason and
Duration

SA
ElectraNet 02/08/2027 07:30 08/08/2027 17:30 Tailem Bend - Tungkillo No.2 275 kV Line the.NEM.V I.:)ay: 6 hrs Planned - SUBMIT Maintenance
Monday Sunday During this planned outage: Night: 12 hrs
. . X . 6.4 Days
¢ Power transfer will be restricted across the Victoria -
South Australia interconnector (Heywood interconnector).
e Post contingent FCAS will be sourced within SA following
Separation event.
A credible contingency event during this planned outage
could cause
synchronous separation of the South Australia region from
the rest of A
ElectraNet 26/06/2028 07:30 02/07/2028 17:30 Tailem Bend - South East No.1275 kV Line the _NEM', Pay: 6hrs Planned - SUBMIT Maintenance
Monday Sunday During this planned outage: Night: 12 hrs
. . . . 6.4 Days
* Power transfer will be restricted across the Victoria -
South Australia interconnector (Heywood interconnector).
¢ Post contingent FCAS will be sourced within SA following
Separation event.
A credible contingency event during this planned outage
could cause
synchronous separation of the South Australia region from
the rest of A
ElectraNet 03/07/2028 07:30 09/07/2028 17:30 Tailem Bend - South East No.2 275 kV Line the _NEM', Pay: 6 frs Planned - SUBMIT Maintenance
Monday Sunday During this planned outage: Night: 12 hrs 6.4 Days
» Power transfer will be restricted across the Victoria -
South Australia interconnector (Heywood interconnector).
e Post contingent FCAS will be sourced within SA following
Separation event.
A credible contingency event during this planned outage
could cause
synchronous separation of the South Australia region from
the rest of VIC/SA
ElectraNet 10/07/2028 07:30 16/07/2028 19:30 Heywood - South East No.1 275 kV Line the .NEM.. I?ay: 6 hrs Planned - SUBMIT Maintenance
Monday Sunday During this planned outage: Night: 12 hrs 6.5 Days

¢ Power transfer will be restricted across the Victoria -
South Australia interconnector (Heywood interconnector).
® Post contingent FCAS will be sourced within SA following
Separation event.
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Region

Finish

Network Asset

Impact

A credible contingency event during this planned outage
could cause

synchronous separation of the South Australia region from
the rest of

Status and
Market Notice

Unplanned?

DNSP Aware?

Generator Aware?

Inter-Regional

Impact Region,
Reason and
Duration

VIC/SA
ElectraNet 17/07/2028 07:30 23/07/2028 17:30 Heywood - South East No.2 275 kV Line the.NEM.V I.:)ay: 6 hrs Planned - SUBMIT Maintenance
Monday Sunday During this planned outage: Night: 12 hrs
. . X . 6.4 Days
¢ Power transfer will be restricted across the Victoria -
South Australia interconnector (Heywood interconnector).
e Post contingent FCAS will be sourced within SA following
Separation event.
A credible contingency event during this planned outage
could cause
synchronous separation of the South Australia region from
the rest of A
ElectraNet 24/07/2028 07:30 30/07/2028 17:30 Tailem Bend - Tungkillo No.1 275 kV Line the .NEM.. Pay: 6 hrs Planned - SUBMIT Maintenance
Monday Sunday During this planned outage: Night: 12 hrs
. . . . 6.4 Days
* Power transfer will be restricted across the Victoria -
South Australia interconnector (Heywood interconnector).
¢ Post contingent FCAS will be sourced within SA following
Separation event.
A credible contingency event during this planned outage
could cause
synchronous separation of the South Australia region from
the rest of A
ElectraNet 31/07/2028 07:30 06/08/2028 17:30 Tailem Bend - Tungkillo No.2 275 kV Line the.NEM.. Pay: 6 hrs Planned - SUBMIT Maintenance
Monday Sunday During this planned outage: Night: 12 hrs 6.4 Days
» Power transfer will be restricted across the Victoria -
South Australia interconnector (Heywood interconnector).
e Post contingent FCAS will be sourced within SA following
Separation event.
A credible contingency event during this planned outage
could cause
synchronous separation of the South Australia region from
the rest of A
ElectraNet 02/07/2029 07:30 08/07/2029 17:30 Tailem Bend - South East No.1 275 kV Line the _NEM', I?ay: 6 hrs Planned - SUBMIT Maintenance
Monday Sunday During this planned outage: Night: 12 hrs 6.4 Days

¢ Power transfer will be restricted across the Victoria -
South Australia interconnector (Heywood interconnector).
® Post contingent FCAS will be sourced within SA following
Separation event.
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Region

Finish

Network Asset

Impact

A credible contingency event during this planned outage
could cause

synchronous separation of the South Australia region from
the rest of

Status and
Market Notice

Unplanned?

DNSP Aware?

Generator Aware?

Inter-Regional

Impact Region,
Reason and
Duration

SA
ElectraNet 09/07/2029 07:30 15/07/2029 17:30 Tailem Bend - South East No.2 275 kV Line the _NEM', I.:)ay: 6hrs Planned - SUBMIT Maintenance
Monday Sunday During this planned outage: Night: 12 hrs
. . X . 6.4 Days
¢ Power transfer will be restricted across the Victoria -
South Australia interconnector (Heywood interconnector).
e Post contingent FCAS will be sourced within SA following
Separation event.
A credible contingency event during this planned outage
could cause
synchronous separation of the South Australia region from
the rest of
16/07/2029 07:30 22/07/2029 19:30 the NEM. Day: 6 hrs Planned - SUBMIT VIC/SA
ElectraNet Heywood - South East No.1 275 kV Line X . . Maintenance
Monday Sunday During this planned outage: Night: 12 hrs 6.5 Days
* Power transfer will be restricted across the Victoria -
South Australia interconnector (Heywood interconnector).
¢ Post contingent FCAS will be sourced within SA following
Separation event.
A credible contingency event during this planned outage
could cause
synchronous separation of the South Australia region from
the rest of VIC/SA
ElectraNet 23/07/2029 07:30 29/07/2029 17:30 Heywood - South East No.2 275 kV Line the.NEM.. Pay: 6 hrs Planned - SUBMIT Maintenance
Monday Sunday During this planned outage: Night: 12 hrs 6.4 Days
» Power transfer will be restricted across the Victoria -
South Australia interconnector (Heywood interconnector).
e Post contingent FCAS will be sourced within SA following
Separation event.
A credible contingency event during this planned outage
could cause
synchronous separation of the South Australia region from
the rest of A
ElectraNet 30/07/202907:30 05/08/2029 17:30 Tailem Bend - Tungkillo No.1 275 kV Line the _NEM', I?ay: 6 hrs Planned - SUBMIT Maintenance
Monday Sunday During this planned outage: Night: 12 hrs 6.4 Days

¢ Power transfer will be restricted across the Victoria -
South Australia interconnector (Heywood interconnector).
® Post contingent FCAS will be sourced within SA following
Separation event.
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Region

Finish

Network Asset

Impact

A credible contingency event during this planned outage
could cause

synchronous separation of the South Australia region from
the rest of

Status and
Market Notice

Unplanned?

DNSP Aware?

Generator Aware?

Inter-Regional

Impact Region,
Reason and
Duration

SA
ElectraNet 06/08/2029 07:30 12/08/2029 17:30 Tailem Bend - Tungkillo No.2 275 kV Line the.NEM.V I.:)ay: 6 hrs Planned - SUBMIT Maintenance
Monday Sunday During this planned outage: Night: 12 hrs
. . X . 6.4 Days
¢ Power transfer will be restricted across the Victoria -
South Australia interconnector (Heywood interconnector).
e Post contingent FCAS will be sourced within SA following
Separation event.
A credible contingency event during this planned outage
could cause
synchronous separation of the South Australia region from
the rest of A
ElectraNet 01/07/2030 07:30 07/07/2030 17:30 Tailem Bend - South East No.1275 kV Line the _NEM', Pay: 6hrs Planned - SUBMIT Maintenance
Monday Sunday During this planned outage: Night: 12 hrs
. . . . 6.4 Days
* Power transfer will be restricted across the Victoria -
South Australia interconnector (Heywood interconnector).
¢ Post contingent FCAS will be sourced within SA following
Separation event.
A credible contingency event during this planned outage
could cause
synchronous separation of the South Australia region from
the rest of A
ElectraNet 08/07/2030 07:30 14/07/2030 17:30 Tailem Bend - South East No.2 275 kV Line the _NEM', Pay: 6 frs Planned - SUBMIT Maintenance
Monday Sunday During this planned outage: Night: 12 hrs 6.4 Days
» Power transfer will be restricted across the Victoria -
South Australia interconnector (Heywood interconnector).
e Post contingent FCAS will be sourced within SA following
Separation event.
A credible contingency event during this planned outage
could cause
synchronous separation of the South Australia region from
the rest of VIC/SA
ElectraNet 15/07/2030 07:30 21/07/2030 19:30 Heywood - South East No.1 275 kV Line the.NEM.. I?ay: 6 hrs Planned - SUBMIT Maintenance
Monday Sunday During this planned outage: Night: 12 hrs 6.5 Days

¢ Power transfer will be restricted across the Victoria -
South Australia interconnector (Heywood interconnector).
® Post contingent FCAS will be sourced within SA following
Separation event.
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Region

Finish

Network Asset

Impact

A credible contingency event during this planned outage
could cause

synchronous separation of the South Australia region from
the rest of

Status and
Market Notice

Unplanned?

DNSP Aware?

Generator Aware?

Inter-Regional

Impact Region,
Reason and
Duration

VIC/ SA

22/07/2030 07:30 28/07/2030 17:30 the NEM. Day: 6 hrs Planned - SUBMIT
ElectraNet 107/ /07/ Heywood - South East No.2 275 kV Line X . . v v Maintenance
Monday Sunday During this planned outage: Night: 12 hrs
. . X . 6.4 Days
¢ Power transfer will be restricted across the Victoria -
South Australia interconnector (Heywood interconnector).
e Post contingent FCAS will be sourced within SA following
Separation event.
A credible contingency event during this planned outage
could cause
synchronous separation of the South Australia region from
the rest of A
29/07/2030 07:30 04/08/2030 17:30 the NEM. Day:6 h Pl d - SUBMIT
ElectraNet /07/ /08/ Tailem Bend - Tungkillo No.1 275 kV Line e. . . a rs anne Maintenance
Monday Sunday During this planned outage: Night: 12 hrs
. . . . 6.4 Days
* Power transfer will be restricted across the Victoria -
South Australia interconnector (Heywood interconnector).
¢ Post contingent FCAS will be sourced within SA following
Separation event.
A credible contingency event during this planned outage
could cause
synchronous separation of the South Australia region from
the rest of A
05/08/2030 07:30 11/08/2030 17:30 the NEM. Day:6 h Pl d - SUBMIT
ElectraNet /08/ /08/ Tailem Bend - Tungkillo No.2 275 kV Line e. . K ay s anne Maintenance
Monday Sunday During this planned outage: Night: 12 hrs 6.4 Days

» Power transfer will be restricted across the Victoria -
South Australia interconnector (Heywood interconnector).
e Post contingent FCAS will be sourced within SA following
Separation event.

The following fields of data are submitted by NSPs to AEMO.
v Unplanned - Outage is forced outage, trip or submitted with short notice.

v DNSP(s) Aware - The TNSP that submitted the outage confirms they have notified DNSP(s) that are impacted by this outage and made aware of the risks of next contingency.
v Generator(s) Aware - The TNSP that submitted the outage confirms they have notified generator(s) that are directly impacted by this outage and made aware of potential risks of next credible contingency.
v Inter-Regional - The TNSP that submitted the outage confirms they have notified other TNSP(s) that may be impacted by this outage, often in the neighbouring region.

Disclaimer

This document or the information in it may be subsequently updated or amended. This document does not constitute legal or business advice, and should not be relied on as a substitute for obtaining detailed advice about the National Electricity Law, the
National Electricity Rules, or any other applicable laws, procedures or policies. AEMO has made every effort to ensure the quality of the information in this document but cannot guarantee its accuracy or completeness.
Accordingly, to the maximum extent permitted by law, AEMO and its officers, employees and consultants involved in the preparation of this document:

* make no representation or warranty, express or implied, as to the currency, accuracy, reliability or completeness of the information in this document; and

* are not liable (whether by reason of negligence or otherwise) for any statements or representations in this document, or any omissions from it, or for any use or reliance on the information in it.
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