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Impact Region,

Reason and

Duration

NSW Transgrid
19/01/2026 21:13

Monday

04/02/2026 18:00

Wednesday
Buronga-Balranald (X3) 220kV line

During this planned outage power transfer will be restricted

• Between Victoria and New South Wales.

• Between South Australia and Victoria on Murraylink

A credible contingency event during this planned outage 

may require:

• Load shedding in the Victorian outer grid

• Market intervention through issuing of directions.

Day: NA

Night: NA

In Progress - PTP 
P

NSW/VIC/SA 

Maintenance 

15.9 Days

VIC AusNet
04/02/2026 19:00

Wednesday

05/02/2026 07:00

Thursday
Heywood - Tarrone 500 kV Line

A credible contingency event during this planned outage 

could cause

synchronous separation of the South Australia region from 

the rest of

the NEM.

During this planned outage:

• Power transfer will be restricted across the Victoria - 

South Australia interconnector (Heywood interconnector).

• Post contingent FCAS will be sourced within SA following 

Separation event.

Day: 2 hrs

Night: 2 hrs

Planned - MTLTP 
P P

 

Maintenance 

12 Hours

SA ElectraNet
06/02/2026 18:30

Friday

07/02/2026 06:30

Saturday
Tailem Bend - South East  No.1 275 kV Line

<<NEW since the last notification>> 

A credible contingency event during this planned outage 

could cause

synchronous separation of the South Australia region from 

the rest of

the NEM.

During this planned outage:

• Power transfer will be restricted across the Victoria - 

South Australia interconnector (Heywood interconnector).

• Post contingent FCAS will be sourced within SA following 

Separation event.

Day: 0 mins

Night: 4 hrs

Planned - SUBMIT 
P

SA 

Commissioning 

12 Hours

Upcoming High-Impact Outages (HIOs) in the NEM

- Information Current as of: 2 February 2026 - 0900 hrs -
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Impact Region,

Reason and

Duration

VIC AusNet
11/02/2026 19:00

Wednesday

12/02/2026 07:00

Thursday
Heywood - Tarrone 500 kV Line

<<NEW since the last notification>> 

A credible contingency event during this planned outage 

could cause

synchronous separation of the South Australia region from 

the rest of

the NEM.

During this planned outage:

• Power transfer will be restricted across the Victoria - 

South Australia interconnector (Heywood interconnector).

• Post contingent FCAS will be sourced within SA following 

Separation event.

Day: 2 hrs

Night: 2 hrs

Planned - SUBMIT 
 

Maintenance 

12 Hours

VIC AusNet
16/02/2026 04:00

Monday

16/02/2026 14:00

Monday
Moorabool–Sydenham No.1 500 kV Line

A credible contingency event during this planned outage 

may require market intervention through issuing of 

directions

Day: 2 hrs

Night: NA

Planned - MTLTP 
VIC 

Maintenance 

10 Hours

VIC AusNet
20/02/2026 06:00

Friday

20/02/2026 18:00

Friday
Moorabool–Sydenham No.2 500 kV Line

A credible contingency event during this planned outage 

may require market intervention through issuing of 

directions

Day: 4 hrs

Night: NA

Planned - SUBMIT 
VIC 

Maintenance 

12 Hours

VIC AusNet
21/02/2026 06:00

Saturday

21/02/2026 18:00

Saturday
Moorabool–Sydenham No.2 500 kV Line

A credible contingency event during this planned outage 

may require market intervention through issuing of 

directions

Day: 4 hrs

Night: NA

Planned - SUBMIT 
VIC 

Maintenance 

12 Hours

VIC AusNet
22/02/2026 06:00

Sunday

22/02/2026 18:00

Sunday
Moorabool–Sydenham No.2 500 kV Line

A credible contingency event during this planned outage 

may require market intervention through issuing of 

directions

Day: 4 hrs

Night: NA

Planned - SUBMIT 
VIC 

Maintenance 

12 Hours

VIC AusNet
24/02/2026 06:00

Tuesday

24/02/2026 18:00

Tuesday
Moorabool–Sydenham No.1 500 kV Line

A credible contingency event during this planned outage 

may require market intervention through issuing of 

directions

Day: 4 hrs

Night: NA

Planned - RESUBMIT 
VIC 

Maintenance 

12 Hours

VIC AusNet
03/03/2026 04:00

Tuesday

03/03/2026 14:00

Tuesday
Moorabool–Sydenham No.1 500 kV Line

<<NEW since the last notification>> 

A credible contingency event during this planned outage 

may require market intervention through issuing of 

directions

Day: 2 hrs

Night: NA

Planned - SUBMIT 
VIC 

Maintenance 

10 Hours

NSW Transgrid
03/03/2026 06:30

Tuesday

03/03/2026 15:00

Tuesday
Muswellbrook - Tamworth (88) 330 kV Line

A credible contingency event during this planned outage 

could cause: 

• Synchronous separation of the Queensland region from 

the rest of the NEM

Day: 2 hrs

Night: NA

Planned - SUBMIT 
P P P

NSW / QLD 

Maintenance 

8.5 Hours

NSW Transgrid
04/03/2026 06:00

Wednesday

04/03/2026 16:00

Wednesday
Tamworth No.1 330 kV Bus

A credible contingency event during this planned outage 

could cause: 

• Synchronous separation of the Queensland region from 

the rest of the NEM

Day: 2 hrs

Night: NA

Planned - SUBMIT 
P P P

NSW / QLD 

Commissioning 

10 Hours

NSW Transgrid
05/03/2026 06:00

Thursday

05/03/2026 16:00

Thursday
Tamworth No.3 330 kV Bus

A credible contingency event during this planned outage 

could cause: 

• Synchronous separation of the Queensland region from 

the rest of the NEM

Day: 2 hrs

Night: NA

Planned - SUBMIT 
P P P

NSW / QLD 

Commissioning 

10 Hours
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Impact Region,

Reason and

Duration

NSW Transgrid
06/03/2026 06:00

Friday

06/03/2026 16:00

Friday
Liddell to Muswellbrook (83) 330 kV Line

<<This outage has been WITHDRAWN!>> 

A credible contingency event during this planned outage 

could cause: 

• Synchronous separation of the Queensland region from 

the rest of the NEM

Day: 1 hr

Night: NA

Withdraw Requested 
P P P

NSW / QLD 

Commissioning 

10 Hours

SA ElectraNet
09/03/2026 18:30

Monday

10/03/2026 06:30

Tuesday
Tailem Bend - South East  No.1 275 kV Line

A credible contingency event during this planned outage 

could cause

synchronous separation of the South Australia region from 

the rest of

the NEM.

During this planned outage:

• Power transfer will be restricted across the Victoria - 

South Australia interconnector (Heywood interconnector).

• Post contingent FCAS will be sourced within SA following 

Separation event.

Day: 72 hrs

Night: 72 hrs

Planned - SUBMIT 
P

SA 

Commissioning 

12 Hours

VIC AusNet
11/03/2026 06:00

Wednesday

13/03/2026 16:00

Friday
Heywood - South East No.2 275 kV Line

A credible contingency event during this planned outage 

could cause

synchronous separation of the South Australia region from 

the rest of

the NEM.

During this planned outage:

• Power transfer will be restricted across the Victoria - 

South Australia interconnector (Heywood interconnector).

• Post contingent FCAS will be sourced within SA following 

Separation event.

Day: 1 hr

Night: NA

Planned - SUBMIT 
VIC / SA 

Maintenance 

2.4 Days

NSW Transgrid
17/03/2026 06:00

Tuesday

28/03/2026 16:00

Saturday
Armidale - Dumaresq (8C) 330 kV Line

A credible contingency event during this planned outage 

could cause: 

• Synchronous separation of the Queensland region from 

the rest of the NEM

Day: 6 hrs

Night: 6 hrs

Planned - SUBMIT 
P P

NSW / QLD 

Commissioning 

11.4 Days

VIC AusNet
17/03/2026 06:00

Tuesday

19/03/2026 16:00

Thursday
Heywood - South East No.1 275 kV Line

A credible contingency event during this planned outage 

could cause

synchronous separation of the South Australia region from 

the rest of

the NEM.

During this planned outage:

• Power transfer will be restricted across the Victoria - 

South Australia interconnector (Heywood interconnector).

• Post contingent FCAS will be sourced within SA following 

Separation event.

Day: 1 hr

Night: NA

Planned - SUBMIT 
VIC / SA 

Maintenance 

2.4 Days

VIC AusNet
25/03/2026 06:00

Wednesday

27/03/2026 18:00

Friday
Moorabool–Sydenham No.1 500 kV Line

A credible contingency event during this planned outage 

may require market intervention through issuing of 

directions

Day: 4 hrs

Night: NA

Planned - RESUBMIT 
VIC 

Maintenance 

2.5 Days
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Impact Region,

Reason and

Duration

VIC AusNet
27/03/2026 06:00

Friday

01/04/2026 17:00

Wednesday

South Morang - Sydenham No.1 500 kV 

Line

This is a high impact outage only if the Forecast Operational 

Demand in Victoria region is greater than 7,000 MW

A credible contingency event during this planned outage 

could: 

• Cause a large reduction in generation in Victoria

• Restrict power transfer across the Victoria - South 

Australia interconnector (Heywood interconnector).

Day: 120 hrs

Night: NA

Planned - RESUBMIT 
VIC 

Maintenance 

5.5 Days

NSW Transgrid
30/03/2026 06:00

Monday

04/04/2026 16:00

Saturday
Armidale - Dumaresq (8C) 330 kV Line

A credible contingency event during this planned outage 

could cause: 

• Synchronous separation of the Queensland region from 

the rest of the NEM

Day: 6 hrs

Night: 6 hrs

Planned - SUBMIT 
P P

NSW / QLD 

Commissioning 

5.4 Days

QLD Powerlink
30/03/2026 08:00

Monday

03/04/2026 16:00

Friday
Nebo - Broadsound (8846) 275 kV Line

This is a high impact outage because the recall time is 

greater than 30 minutes.

A credible contingency event during this planned outage 

may require market intervention through issuing of 

directions. 

Day: 120 hrs

Night: 120 hrs

Planned - SUBMIT 
QLD 

Commissioning 

4.3 Days

VIC AusNet
05/04/2026 07:00

Sunday

06/04/2026 18:00

Monday
Moorabool–Sydenham No.2 500 kV Line

A credible contingency event during this planned outage 

may require market intervention through issuing of 

directions

Day: 120 hrs

Night: NA

Planned - SUBMIT 
VIC 

Maintenance 

1.5 Days

NSW Transgrid
10/04/2026 07:00

Friday

10/04/2026 17:00

Friday

Buronga - Red Cliffs (X1 and X9) 220 kV 

lines

A credible contingency event during this planned outage 

may require:

• Load shedding in the Victorian outer grid

• Market intervention through issuing of directions.

Day: 8 hrs

Night: NA

Planned - SUBMIT 
P P

NSW / VIC 

Commissioning 

10 Hours

NSW Transgrid
11/04/2026 07:00

Saturday

11/04/2026 17:00

Saturday

Buronga - Red Cliffs (X1 and X9) 220 kV 

lines

A credible contingency event during this planned outage 

may require:

• Load shedding in the Victorian outer grid

• Market intervention through issuing of directions.

Day: 8 hrs

Night: NA

Planned - SUBMIT 
P P

NSW / VIC 

Commissioning 

10 Hours

NSW Transgrid
12/04/2026 07:00

Sunday

12/04/2026 17:00

Sunday

Buronga - Red Cliffs (X1 and X9) 220 kV 

lines

A credible contingency event during this planned outage 

may require:

• Load shedding in the Victorian outer grid

• Market intervention through issuing of directions.

Day: 8 hrs

Night: NA

Planned - SUBMIT 
P P

NSW / VIC 

Commissioning 

10 Hours

NSW Transgrid
13/04/2026 07:00

Monday

13/04/2026 17:00

Monday

Buronga - Red Cliffs (X1 and X9) 220 kV 

lines

A credible contingency event during this planned outage 

may require:

• Load shedding in the Victorian outer grid

• Market intervention through issuing of directions.

Day: 8 hrs

Night: NA

Planned - SUBMIT 
P P

NSW / VIC 

Commissioning 

10 Hours

NSW Transgrid
14/04/2026 07:00

Tuesday

25/04/2026 17:00

Saturday
Armidale - Sapphire WF (8E) 330 kV Line

A credible contingency event during this planned outage 

could cause: 

• Synchronous separation of the Queensland region from 

the rest of the NEM

Day: 12 hrs

Night: 12 hrs

Planned - SUBMIT 
NSW / QLD 

Commissioning 

11.4 Days

NSW Transgrid
14/04/2026 07:00

Tuesday

14/04/2026 17:00

Tuesday

Buronga - Red Cliffs (X1 and X9) 220 kV 

lines

A credible contingency event during this planned outage 

may require:

• Load shedding in the Victorian outer grid

• Market intervention through issuing of directions.

Day: 8 hrs

Night: NA

Planned - SUBMIT 
P P

NSW / VIC 

Commissioning 

10 Hours
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Impact Region,

Reason and

Duration

NSW Transgrid
15/04/2026 07:00

Wednesday

15/04/2026 17:00

Wednesday

Buronga - Red Cliffs (X1 and X9) 220 kV 

lines

A credible contingency event during this planned outage 

may require:

• Load shedding in the Victorian outer grid

• Market intervention through issuing of directions.

Day: 8 hrs

Night: NA

Planned - SUBMIT 
P P

NSW / VIC 

Commissioning 

10 Hours

QLD Powerlink
15/04/2026 08:00

Wednesday

15/04/2026 15:00

Wednesday
Nebo - Broadsound (8847) 275 kV Line

This is a high impact outage because the recall time is 

greater than 30 minutes.

A credible contingency event during this planned outage 

may require market intervention through issuing of 

directions. 

Day: 4 hrs

Night: NA

Planned - SUBMIT 
QLD 

Maintenance 

7 Hours

NSW Transgrid
16/04/2026 07:00

Thursday

16/04/2026 17:00

Thursday

Buronga - Red Cliffs (X1 and X9) 220 kV 

lines

A credible contingency event during this planned outage 

may require:

• Load shedding in the Victorian outer grid

• Market intervention through issuing of directions.

Day: 8 hrs

Night: NA

Planned - SUBMIT 
P P

NSW / VIC 

Commissioning 

10 Hours

NSW Transgrid
17/04/2026 07:00

Friday

17/04/2026 17:00

Friday

Buronga - Red Cliffs (X1 and X9) 220 kV 

lines

A credible contingency event during this planned outage 

may require:

• Load shedding in the Victorian outer grid

• Market intervention through issuing of directions.

Day: 8 hrs

Night: NA

Planned - SUBMIT 
P P

NSW / VIC 

Commissioning 

10 Hours

NSW Transgrid
18/04/2026 07:00

Saturday

18/04/2026 17:00

Saturday

Buronga - Red Cliffs (X1 and X9) 220 kV 

lines

A credible contingency event during this planned outage 

may require:

• Load shedding in the Victorian outer grid

• Market intervention through issuing of directions.

Day: 8 hrs

Night: NA

Planned - SUBMIT 
P P

NSW / VIC 

Commissioning 

10 Hours

VIC AusNet
19/04/2026 07:00

Sunday

24/04/2026 18:00

Friday

South Morang - Sydenham No.2 500 kV 

Line

This is a high impact outage only if the Forecast Operational 

Demand in Victoria region is greater than 7,000 MW

A credible contingency event during this planned outage 

could: 

• Cause a large reduction in generation in Victoria

• Restrict power transfer across the Victoria - South 

Australia interconnector (Heywood interconnector).

Day: 120 hrs

Night: NA

Planned - SUBMIT 
VIC 

Maintenance 

5.5 Days

NSW Transgrid
27/04/2026 07:00

Monday

02/05/2026 17:00

Saturday
Armidale - Sapphire WF (8E) 330 kV Line

A credible contingency event during this planned outage 

could cause: 

• Synchronous separation of the Queensland region from 

the rest of the NEM

Day: 12 hrs

Night: 12 hrs

Planned - SUBMIT 
NSW / QLD 

Commissioning 

5.4 Days

NSW Transgrid
01/05/2026 06:00

Friday

05/05/2026 18:00

Tuesday
Lower Tumut - Wagga  (051) 330 kV Line

This outage offloads the Buronga to Darlington Point X5 220 

kV line and restricts power transfer 

• Between Victoria and New South Wales.

• Between South Australia and Victoria on Murraylink

A credible contingency event during this planned outage 

may require: 

• Load shedding in the Victorian outer grid

• Market intervention through issuing of directions.

Day: 10 hrs

Night: 6 hrs

Planned - RESUBMIT 
NSW/ VIC 

Commissioning 

4.5 Days

VIC AusNet
05/05/2026 07:00

Tuesday

06/05/2026 17:00

Wednesday
Ararat - Crowlands 220kV Line

A credible contingency event during this planned outage 

may require: 

• Load shedding in the Victorian outer grid

• Market intervention through issuing of directions.

Day: 2 hrs

Night: NA

Planned - SUBMIT 
VIC 

Maintenance 

1.4 Days
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Impact Region,

Reason and

Duration

QLD Powerlink
06/05/2026 09:00

Wednesday

13/05/2026 14:00

Wednesday
Bouldercombe - Nebo (821) 275 kV Line

This is a high impact outage because the recall time is 

greater than 30 minutes.

A credible contingency event during this planned outage 

may require market intervention through issuing of 

directions. 

Day: 2 hrs

Night: 3 hrs

Planned - SUBMIT 
P

QLD 

Maintenance 

7.2 Days

NSW Transgrid
12/05/2026 07:00

Tuesday

23/05/2026 17:00

Saturday
Armidale - Sapphire WF (8E) 330 kV Line

A credible contingency event during this planned outage 

could cause: 

• Synchronous separation of the Queensland region from 

the rest of the NEM

Day: 12 hrs

Night: 12 hrs

Planned - SUBMIT 
NSW / QLD 

Commissioning 

11.4 Days

VIC AusNet
13/05/2026 05:00

Wednesday

17/05/2026 17:00

Sunday
Keilor – Sydenham 500 kV Line

This is a high impact outage only if the Forecast Operational 

Demand in Victoria region is greater than 7,000 MW

A credible contingency event during this planned outage 

could: 

• Cause a large reduction in generation in Victoria

• Restrict power transfer across the Victoria - South 

Australia interconnector (Heywood interconnector).

Day: 48 hrs

Night: NA

Planned - SUBMIT 
VIC 

Maintenance 

4.5 Days

NSW Transgrid
24/05/2026 07:00

Sunday

24/05/2026 17:00

Sunday
Dumaresq-Sapphire (8J) 330kV LINE

A credible contingency event during this planned outage 

could cause: 

• Synchronous separation of the Queensland region from 

the rest of the NEM

Day: 2 hrs

Night: NA

Planned - SUBMIT 
NSW/QLD 

Maintenance 

10 Hours

NSW Transgrid
25/05/2026 07:00

Monday

30/05/2026 17:00

Saturday
Armidale - Sapphire WF (8E) 330 kV Line

A credible contingency event during this planned outage 

could cause: 

• Synchronous separation of the Queensland region from 

the rest of the NEM

Day: 12 hrs

Night: 12 hrs

Planned - SUBMIT 
NSW / QLD 

Commissioning 

5.4 Days

VIC AusNet
09/06/2026 07:30

Tuesday

09/06/2026 16:30

Tuesday
Hazelwood - Cranbourne 500 kV Line

This is a high impact outage only if the Forecast Operational 

Demand in Victoria region is greater than 7,000 MW

A credible contingency event during this planned outage 

could: 

• Cause a large reduction in generation in Victoria

• Restrict power transfer across the Victoria - South 

Australia interconnector (Heywood interconnector).

Day: 2 hrs

Night: NA

Planned - SUBMIT 
VIC 

Maintenance 

9 Hours

SA ElectraNet
29/06/2026 07:30

Monday

05/07/2026 17:30

Sunday
Tailem Bend - South East  No.1 275 kV Line

A credible contingency event during this planned outage 

could cause

synchronous separation of the South Australia region from 

the rest of

the NEM.

During this planned outage:

• Power transfer will be restricted across the Victoria - 

South Australia interconnector (Heywood interconnector).

• Post contingent FCAS will be sourced within SA following 

Separation event.

Day: 6 hrs

Night: 12 hrs

Planned - SUBMIT 
SA 

Maintenance 

6.4 Days
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Impact Region,

Reason and

Duration

QLD Powerlink
30/06/2026 08:00

Tuesday

19/07/2026 17:00

Sunday
Nebo - Broadsound (8846) 275 kV Line

This is a high impact outage because the recall time is 

greater than 30 minutes.

A credible contingency event during this planned outage 

may require market intervention through issuing of 

directions. 

Day: 480 hrs

Night: 480 hrs

Planned - SUBMIT 
QLD 

Commissioning 

19.4 Days

SA ElectraNet
06/07/2026 07:30

Monday

12/07/2026 17:30

Sunday
Tailem Bend - South East  No.2 275 kV Line

A credible contingency event during this planned outage 

could cause

synchronous separation of the South Australia region from 

the rest of

the NEM.

During this planned outage:

• Power transfer will be restricted across the Victoria - 

South Australia interconnector (Heywood interconnector).

• Post contingent FCAS will be sourced within SA following 

Separation event.

Day: 6 hrs

Night: 12 hrs

Planned - SUBMIT 
SA 

Maintenance 

6.4 Days

VIC AusNet
13/07/2026 07:00

Monday

13/07/2026 18:00

Monday

South Morang - Sydenham No.1 500 kV 

Line

This is a high impact outage only if the Forecast Operational 

Demand in Victoria region is greater than 7,000 MW

A credible contingency event during this planned outage 

could: 

• Cause a large reduction in generation in Victoria

• Restrict power transfer across the Victoria - South 

Australia interconnector (Heywood interconnector).

Day: 24 hrs

Night: NA

Planned - SUBMIT 
VIC 

Maintenance 

11 Hours

VIC AusNet
13/07/2026 07:00

Monday

21/07/2026 18:00

Tuesday

South Morang - Sydenham No.1 500 kV 

Line

This is a high impact outage only if the Forecast Operational 

Demand in Victoria region is greater than 7,000 MW

A credible contingency event during this planned outage 

could: 

• Cause a large reduction in generation in Victoria

• Restrict power transfer across the Victoria - South 

Australia interconnector (Heywood interconnector).

Day: 60 hrs

Night: NA

Planned - SUBMIT 
VIC 

Maintenance 

8.5 Days

SA ElectraNet
13/07/2026 07:30

Monday

19/07/2026 19:30

Sunday
Heywood - South East No.1 275 kV Line

A credible contingency event during this planned outage 

could cause

synchronous separation of the South Australia region from 

the rest of

the NEM.

During this planned outage:

• Power transfer will be restricted across the Victoria - 

South Australia interconnector (Heywood interconnector).

• Post contingent FCAS will be sourced within SA following 

Separation event.

Day: 6 hrs

Night: 12 hrs

Planned - SUBMIT 
P

VIC / SA 

Maintenance 

6.5 Days
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Impact Region,

Reason and

Duration

VIC AusNet
14/07/2026 07:00

Tuesday

14/07/2026 18:00

Tuesday

South Morang - Sydenham No.1 500 kV 

Line

This is a high impact outage only if the Forecast Operational 

Demand in Victoria region is greater than 7,000 MW

A credible contingency event during this planned outage 

could: 

• Cause a large reduction in generation in Victoria

• Restrict power transfer across the Victoria - South 

Australia interconnector (Heywood interconnector).

Day: 24 hrs

Night: NA

Planned - SUBMIT 
VIC 

Maintenance 

11 Hours

VIC AusNet
15/07/2026 07:00

Wednesday

15/07/2026 18:00

Wednesday

South Morang - Sydenham No.1 500 kV 

Line

This is a high impact outage only if the Forecast Operational 

Demand in Victoria region is greater than 7,000 MW

A credible contingency event during this planned outage 

could: 

• Cause a large reduction in generation in Victoria

• Restrict power transfer across the Victoria - South 

Australia interconnector (Heywood interconnector).

Day: 24 hrs

Night: NA

Planned - SUBMIT 
VIC 

Maintenance 

11 Hours

SA ElectraNet
20/07/2026 07:30

Monday

26/07/2026 17:30

Sunday
Heywood - South East No.2 275 kV Line

A credible contingency event during this planned outage 

could cause

synchronous separation of the South Australia region from 

the rest of

the NEM.

During this planned outage:

• Power transfer will be restricted across the Victoria - 

South Australia interconnector (Heywood interconnector).

• Post contingent FCAS will be sourced within SA following 

Separation event.

Day: 6 hrs

Night: 12 hrs

Planned - SUBMIT 
P

VIC / SA 

Maintenance 

6.4 Days

SA ElectraNet
27/07/2026 07:30

Monday

02/08/2026 17:30

Sunday
Tailem Bend - Tungkillo No.1 275 kV Line

A credible contingency event during this planned outage 

could cause

synchronous separation of the South Australia region from 

the rest of

the NEM.

During this planned outage:

• Power transfer will be restricted across the Victoria - 

South Australia interconnector (Heywood interconnector).

• Post contingent FCAS will be sourced within SA following 

Separation event.

Day: 6 hrs

Night: 12 hrs

Planned - SUBMIT 
SA 

Maintenance 

6.4 Days

VIC AusNet
28/07/2026 07:00

Tuesday

30/07/2026 18:00

Thursday

South Morang - Sydenham No.2 500 kV 

Line

This is a high impact outage only if the Forecast Operational 

Demand in Victoria region is greater than 7,000 MW

A credible contingency event during this planned outage 

could: 

• Cause a large reduction in generation in Victoria

• Restrict power transfer across the Victoria - South 

Australia interconnector (Heywood interconnector).

Day: 60 hrs

Night: NA

Planned - SUBMIT 
VIC 

Maintenance 

2.5 Days
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Impact Region,

Reason and

Duration

SA ElectraNet
03/08/2026 07:30

Monday

09/08/2026 17:30

Sunday
Tailem Bend - Tungkillo No.2 275 kV Line

A credible contingency event during this planned outage 

could cause

synchronous separation of the South Australia region from 

the rest of

the NEM.

During this planned outage:

• Power transfer will be restricted across the Victoria - 

South Australia interconnector (Heywood interconnector).

• Post contingent FCAS will be sourced within SA following 

Separation event.

Day: 6 hrs

Night: 12 hrs

Planned - SUBMIT 
SA 

Maintenance 

6.4 Days

VIC AusNet
11/08/2026 07:00

Tuesday

11/08/2026 17:00

Tuesday
Rowville - South Morang 500 kV Line

This is a high impact outage only if the Forecast Operational 

Demand in Victoria region is greater than 7,000 MW

A credible contingency event during this planned outage 

could: 

• Cause a large reduction in generation in Victoria

• Restrict power transfer across the Victoria - South 

Australia interconnector (Heywood interconnector).

Day: 1 hr

Night: NA

Planned - SUBMIT 
VIC 

Maintenance 

10 Hours

VIC AusNet
12/08/2026 07:00

Wednesday

27/08/2026 18:00

Thursday

South Morang - Sydenham No.1 500 kV 

Line

This is a high impact outage only if the Forecast Operational 

Demand in Victoria region is greater than 7,000 MW

A credible contingency event during this planned outage 

could: 

• Cause a large reduction in generation in Victoria

• Restrict power transfer across the Victoria - South 

Australia interconnector (Heywood interconnector).

Day: 120 hrs

Night: NA

Planned - RESUBMIT 
VIC 

Maintenance 

15.5 Days

VIC AusNet
17/08/2026 06:00

Monday

01/09/2026 17:00

Tuesday

South Morang - Sydenham No.2 500 kV 

Line

This is a high impact outage only if the Forecast Operational 

Demand in Victoria region is greater than 7,000 MW

A credible contingency event during this planned outage 

could: 

• Cause a large reduction in generation in Victoria

• Restrict power transfer across the Victoria - South 

Australia interconnector (Heywood interconnector).

Day: 120 hrs

Night: NA

Planned - RESUBMIT 
VIC 

Maintenance 

15.5 Days

VIC AusNet
17/08/2026 07:00

Monday

01/09/2026 18:00

Tuesday

South Morang - Sydenham No.2 500 kV 

Line

This is a high impact outage only if the Forecast Operational 

Demand in Victoria region is greater than 7,000 MW

A credible contingency event during this planned outage 

could: 

• Cause a large reduction in generation in Victoria

• Restrict power transfer across the Victoria - South 

Australia interconnector (Heywood interconnector).

Day: 120 hrs

Night: NA

Planned - SUBMIT 
VIC 

Maintenance 

15.5 Days
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Impact Region,

Reason and

Duration

NSW Transgrid
24/08/2026 07:00

Monday

24/08/2026 17:00

Monday
Tamworth No.1 330 kV Bus

A credible contingency event during this planned outage 

could cause: 

• Synchronous separation of the Queensland region from 

the rest of the NEM

Day: 2 hrs

Night: NA

Planned - SUBMIT 
NSW / QLD 

Commissioning 

10 Hours

VIC AusNet
01/09/2026 07:00

Tuesday

01/09/2026 17:00

Tuesday
Jindera - Wodonga (060) 330 kV Line

This outage offloads the Balranald - Darlington Point (X5) 

220 kV line and restricts power transfer:

• Between Victoria and New South Wales.

• Between South Australia and Victoria on Murraylink

A credible contingency event during this planned outage 

may require: 

• Load shedding in the Victorian outer grid

• Market intervention through issuing of directions.

Day: 1 hr

Night: NA

Planned - SUBMIT 
NSW / VIC 

Maintenance 

10 Hours

QLD Powerlink
14/09/2026 07:00

Monday

18/09/2026 16:00

Friday
Nebo - Broadsound (8846) 275 kV Line

This is a high impact outage because the recall time is 

greater than 30 minutes.

A credible contingency event during this planned outage 

may require market intervention through issuing of 

directions. 

Day: 96 hrs

Night: NA

Planned - SUBMIT 
P P

QLD 

Commissioning 

4.4 Days

VIC AusNet
15/09/2026 07:00

Tuesday

16/09/2026 16:30

Wednesday

Hazelwood - Loy Yang Power Station No.3 

500 kV Line

A credible contingency event during this planned outage 

could cause:

• A large reduction in generation in Victoria

• Load shedding in Victoria

Day: 2 hrs

Night: NA

Planned - SUBMIT 
VIC 

Maintenance 

1.4 Days

VIC AusNet
22/09/2026 07:00

Tuesday

24/09/2026 18:00

Thursday
Moorabool–Sydenham No.2 500 kV Line

A credible contingency event during this planned outage 

may require market intervention through issuing of 

directions

Day: 60 hrs

Night: NA

Planned - RESUBMIT 
VIC 

Maintenance 

2.5 Days

QLD Powerlink
12/10/2026 07:00

Monday

12/10/2026 16:00

Monday
Nebo - Strathmore (822) 275 kV Line

This is a high impact outage because the recall time is 

greater than 30 minutes.

A credible contingency event during this planned outage 

may require market intervention through issuing of 

directions. 

Day: 30 mins

Night: 15 mins

Planned - SUBMIT 
P P

QLD 

Commissioning 

9 Hours

VIC AusNet
13/10/2026 06:00

Tuesday

13/10/2026 16:00

Tuesday
Moorabool–Sydenham No.1 500 kV Line

A credible contingency event during this planned outage 

may require market intervention through issuing of 

directions

Day: 2 hrs

Night: NA

Planned - SUBMIT 
VIC 

Maintenance 

10 Hours

QLD Powerlink
13/10/2026 07:00

Tuesday

13/10/2026 16:00

Tuesday
Nebo - Strathmore (822) 275 kV Line

This is a high impact outage because the recall time is 

greater than 30 minutes.

A credible contingency event during this planned outage 

may require market intervention through issuing of 

directions. 

Day: 30 mins

Night: 15 mins

Planned - SUBMIT 
P P

QLD 

Commissioning 

9 Hours

QLD Powerlink
14/10/2026 07:00

Wednesday

14/10/2026 16:00

Wednesday
Nebo - Strathmore (822) 275 kV Line

This is a high impact outage because the recall time is 

greater than 30 minutes.

A credible contingency event during this planned outage 

may require market intervention through issuing of 

directions. 

Day: 30 mins

Night: 15 mins

Planned - SUBMIT 
P P

QLD 

Commissioning 

9 Hours
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Impact Region,

Reason and

Duration

QLD Powerlink
15/10/2026 07:00

Thursday

15/10/2026 16:00

Thursday
Nebo - Strathmore (822) 275 kV Line

This is a high impact outage because the recall time is 

greater than 30 minutes.

A credible contingency event during this planned outage 

may require market intervention through issuing of 

directions. 

Day: 30 mins

Night: 15 mins

Planned - SUBMIT 
P P

QLD 

Commissioning 

9 Hours

QLD Powerlink
16/10/2026 07:00

Friday

16/10/2026 16:00

Friday
Nebo - Strathmore (822) 275 kV Line

This is a high impact outage because the recall time is 

greater than 30 minutes.

A credible contingency event during this planned outage 

may require market intervention through issuing of 

directions. 

Day: 30 mins

Night: 15 mins

Planned - SUBMIT 
P P

QLD 

Commissioning 

9 Hours

VIC AusNet
27/10/2026 06:00

Tuesday

08/11/2026 17:00

Sunday
Moorabool–Sydenham No.1 500 kV Line

A credible contingency event during this planned outage 

may require market intervention through issuing of 

directions

Day: 120 hrs

Night: NA

Planned - SUBMIT 
VIC 

Maintenance 

12.5 Days

VIC AusNet
10/11/2026 06:00

Tuesday

11/11/2026 16:00

Wednesday
Ararat - Crowlands 220kV Line

A credible contingency event during this planned outage 

may require: 

• Load shedding in the Victorian outer grid

• Market intervention through issuing of directions.

Day: 2 hrs

Night: NA

Planned - SUBMIT 
VIC 

Maintenance 

1.4 Days

VIC AusNet
12/11/2026 06:00

Thursday

13/11/2026 16:00

Friday
Crowland - Bulgana 220 kV Line

A credible contingency event during this planned outage 

may require: 

• Load shedding in the Victorian outer grid

• Market intervention through issuing of directions.

Day: 2 hrs

Night: NA

Planned - SUBMIT 
VIC 

Maintenance 

1.4 Days

VIC AusNet
09/12/2026 05:00

Wednesday

14/12/2026 17:00

Monday

South Morang - Sydenham No.1 500 kV 

Line

This is a high impact outage only if the Forecast Operational 

Demand in Victoria region is greater than 7,000 MW

A credible contingency event during this planned outage 

could: 

• Cause a large reduction in generation in Victoria

• Restrict power transfer across the Victoria - South 

Australia interconnector (Heywood interconnector).

Day: 48 hrs

Night: 48 hrs

Planned - SUBMIT 
VIC 

Maintenance 

5.5 Days

VIC AusNet
14/01/2027 05:00

Thursday

17/01/2027 17:00

Sunday
Moorabool–Sydenham No.1 500 kV Line

A credible contingency event during this planned outage 

may require market intervention through issuing of 

directions

Day: 48 hrs

Night: 48 hrs

Planned - SUBMIT 
VIC 

Maintenance 

3.5 Days

VIC AusNet
29/01/2027 05:00

Friday

02/02/2027 17:00

Tuesday

South Morang - Sydenham No.2 500 kV 

Line

This is a high impact outage only if the Forecast Operational 

Demand in Victoria region is greater than 7,000 MW

A credible contingency event during this planned outage 

could: 

• Cause a large reduction in generation in Victoria

• Restrict power transfer across the Victoria - South 

Australia interconnector (Heywood interconnector).

Day: 48 hrs

Night: 48 hrs

Planned - SUBMIT 
VIC 

Maintenance 

4.5 Days

VIC AusNet
10/02/2027 05:00

Wednesday

13/02/2027 17:00

Saturday
Moorabool–Sydenham No.2 500 kV Line

A credible contingency event during this planned outage 

may require market intervention through issuing of 

directions

Day: 48 hrs

Night: 48 hrs

Planned - SUBMIT 
VIC 

Maintenance 

3.5 Days
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Impact Region,

Reason and

Duration

SA ElectraNet
28/06/2027 07:30

Monday

04/07/2027 17:30

Sunday
Tailem Bend - South East  No.1 275 kV Line

A credible contingency event during this planned outage 

could cause

synchronous separation of the South Australia region from 

the rest of

the NEM.

During this planned outage:

• Power transfer will be restricted across the Victoria - 

South Australia interconnector (Heywood interconnector).

• Post contingent FCAS will be sourced within SA following 

Separation event.

Day: 6 hrs

Night: 12 hrs

Planned - SUBMIT 
SA 

Maintenance 

6.4 Days

SA ElectraNet
05/07/2027 07:30

Monday

11/07/2027 17:30

Sunday
Tailem Bend - South East  No.2 275 kV Line

A credible contingency event during this planned outage 

could cause

synchronous separation of the South Australia region from 

the rest of

the NEM.

During this planned outage:

• Power transfer will be restricted across the Victoria - 

South Australia interconnector (Heywood interconnector).

• Post contingent FCAS will be sourced within SA following 

Separation event.

Day: 6 hrs

Night: 12 hrs

Planned - SUBMIT 
SA 

Maintenance 

6.4 Days

SA ElectraNet
12/07/2027 07:30

Monday

18/07/2027 19:30

Sunday
Heywood - South East No.1 275 kV Line

A credible contingency event during this planned outage 

could cause

synchronous separation of the South Australia region from 

the rest of

the NEM.

During this planned outage:

• Power transfer will be restricted across the Victoria - 

South Australia interconnector (Heywood interconnector).

• Post contingent FCAS will be sourced within SA following 

Separation event.

Day: 6 hrs

Night: 12 hrs

Planned - SUBMIT 
P

VIC / SA 

Maintenance 

6.5 Days

SA ElectraNet
19/07/2027 07:30

Monday

25/07/2027 17:30

Sunday
Heywood - South East No.2 275 kV Line

A credible contingency event during this planned outage 

could cause

synchronous separation of the South Australia region from 

the rest of

the NEM.

During this planned outage:

• Power transfer will be restricted across the Victoria - 

South Australia interconnector (Heywood interconnector).

• Post contingent FCAS will be sourced within SA following 

Separation event.

Day: 6 hrs

Night: 12 hrs

Planned - SUBMIT 
P

VIC / SA 

Maintenance 

6.4 Days
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Impact Region,

Reason and

Duration

SA ElectraNet
26/07/2027 07:30

Monday

01/08/2027 17:30

Sunday
Tailem Bend - Tungkillo No.1 275 kV Line

A credible contingency event during this planned outage 

could cause

synchronous separation of the South Australia region from 

the rest of

the NEM.

During this planned outage:

• Power transfer will be restricted across the Victoria - 

South Australia interconnector (Heywood interconnector).

• Post contingent FCAS will be sourced within SA following 

Separation event.

Day: 6 hrs

Night: 12 hrs

Planned - SUBMIT 
SA 

Maintenance 

6.4 Days

SA ElectraNet
02/08/2027 07:30

Monday

08/08/2027 17:30

Sunday
Tailem Bend - Tungkillo No.2 275 kV Line

A credible contingency event during this planned outage 

could cause

synchronous separation of the South Australia region from 

the rest of

the NEM.

During this planned outage:

• Power transfer will be restricted across the Victoria - 

South Australia interconnector (Heywood interconnector).

• Post contingent FCAS will be sourced within SA following 

Separation event.

Day: 6 hrs

Night: 12 hrs

Planned - SUBMIT 
SA 

Maintenance 

6.4 Days

SA ElectraNet
26/06/2028 07:30

Monday

02/07/2028 17:30

Sunday
Tailem Bend - South East  No.1 275 kV Line

A credible contingency event during this planned outage 

could cause

synchronous separation of the South Australia region from 

the rest of

the NEM.

During this planned outage:

• Power transfer will be restricted across the Victoria - 

South Australia interconnector (Heywood interconnector).

• Post contingent FCAS will be sourced within SA following 

Separation event.

Day: 6 hrs

Night: 12 hrs

Planned - SUBMIT 
SA 

Maintenance 

6.4 Days

SA ElectraNet
03/07/2028 07:30

Monday

09/07/2028 17:30

Sunday
Tailem Bend - South East  No.2 275 kV Line

A credible contingency event during this planned outage 

could cause

synchronous separation of the South Australia region from 

the rest of

the NEM.

During this planned outage:

• Power transfer will be restricted across the Victoria - 

South Australia interconnector (Heywood interconnector).

• Post contingent FCAS will be sourced within SA following 

Separation event.

Day: 6 hrs

Night: 12 hrs

Planned - SUBMIT 
SA 

Maintenance 

6.4 Days
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Impact Region,

Reason and

Duration

SA ElectraNet
10/07/2028 07:30

Monday

16/07/2028 19:30

Sunday
Heywood - South East No.1 275 kV Line

A credible contingency event during this planned outage 

could cause

synchronous separation of the South Australia region from 

the rest of

the NEM.

During this planned outage:

• Power transfer will be restricted across the Victoria - 

South Australia interconnector (Heywood interconnector).

• Post contingent FCAS will be sourced within SA following 

Separation event.

Day: 6 hrs

Night: 12 hrs

Planned - SUBMIT 
P

VIC / SA 

Maintenance 

6.5 Days

SA ElectraNet
17/07/2028 07:30

Monday

23/07/2028 17:30

Sunday
Heywood - South East No.2 275 kV Line

A credible contingency event during this planned outage 

could cause

synchronous separation of the South Australia region from 

the rest of

the NEM.

During this planned outage:

• Power transfer will be restricted across the Victoria - 

South Australia interconnector (Heywood interconnector).

• Post contingent FCAS will be sourced within SA following 

Separation event.

Day: 6 hrs

Night: 12 hrs

Planned - SUBMIT 
P

VIC / SA 

Maintenance 

6.4 Days

SA ElectraNet
24/07/2028 07:30

Monday

30/07/2028 17:30

Sunday
Tailem Bend - Tungkillo No.1 275 kV Line

A credible contingency event during this planned outage 

could cause

synchronous separation of the South Australia region from 

the rest of

the NEM.

During this planned outage:

• Power transfer will be restricted across the Victoria - 

South Australia interconnector (Heywood interconnector).

• Post contingent FCAS will be sourced within SA following 

Separation event.

Day: 6 hrs

Night: 12 hrs

Planned - SUBMIT 
SA 

Maintenance 

6.4 Days

SA ElectraNet
31/07/2028 07:30

Monday

06/08/2028 17:30

Sunday
Tailem Bend - Tungkillo No.2 275 kV Line

A credible contingency event during this planned outage 

could cause

synchronous separation of the South Australia region from 

the rest of

the NEM.

During this planned outage:

• Power transfer will be restricted across the Victoria - 

South Australia interconnector (Heywood interconnector).

• Post contingent FCAS will be sourced within SA following 

Separation event.

Day: 6 hrs

Night: 12 hrs

Planned - SUBMIT 
SA 

Maintenance 

6.4 Days
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Market Notice
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Impact Region,

Reason and

Duration

SA ElectraNet
02/07/2029 07:30

Monday

08/07/2029 17:30

Sunday
Tailem Bend - South East  No.1 275 kV Line

A credible contingency event during this planned outage 

could cause

synchronous separation of the South Australia region from 

the rest of

the NEM.

During this planned outage:

• Power transfer will be restricted across the Victoria - 

South Australia interconnector (Heywood interconnector).

• Post contingent FCAS will be sourced within SA following 

Separation event.

Day: 6 hrs

Night: 12 hrs

Planned - SUBMIT 
SA 

Maintenance 

6.4 Days

SA ElectraNet
09/07/2029 07:30

Monday

15/07/2029 17:30

Sunday
Tailem Bend - South East  No.2 275 kV Line

A credible contingency event during this planned outage 

could cause

synchronous separation of the South Australia region from 

the rest of

the NEM.

During this planned outage:

• Power transfer will be restricted across the Victoria - 

South Australia interconnector (Heywood interconnector).

• Post contingent FCAS will be sourced within SA following 

Separation event.

Day: 6 hrs

Night: 12 hrs

Planned - SUBMIT 
SA 

Maintenance 

6.4 Days

SA ElectraNet
16/07/2029 07:30

Monday

22/07/2029 19:30

Sunday
Heywood - South East No.1 275 kV Line

A credible contingency event during this planned outage 

could cause

synchronous separation of the South Australia region from 

the rest of

the NEM.

During this planned outage:

• Power transfer will be restricted across the Victoria - 

South Australia interconnector (Heywood interconnector).

• Post contingent FCAS will be sourced within SA following 

Separation event.

Day: 6 hrs

Night: 12 hrs

Planned - SUBMIT 
P

VIC / SA 

Maintenance 

6.5 Days

SA ElectraNet
23/07/2029 07:30

Monday

29/07/2029 17:30

Sunday
Heywood - South East No.2 275 kV Line

A credible contingency event during this planned outage 

could cause

synchronous separation of the South Australia region from 

the rest of

the NEM.

During this planned outage:

• Power transfer will be restricted across the Victoria - 

South Australia interconnector (Heywood interconnector).

• Post contingent FCAS will be sourced within SA following 

Separation event.

Day: 6 hrs

Night: 12 hrs

Planned - SUBMIT 
P

VIC / SA 

Maintenance 

6.4 Days
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Market Notice
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Impact Region,

Reason and

Duration

SA ElectraNet
30/07/2029 07:30

Monday

05/08/2029 17:30

Sunday
Tailem Bend - Tungkillo No.1 275 kV Line

A credible contingency event during this planned outage 

could cause

synchronous separation of the South Australia region from 

the rest of

the NEM.

During this planned outage:

• Power transfer will be restricted across the Victoria - 

South Australia interconnector (Heywood interconnector).

• Post contingent FCAS will be sourced within SA following 

Separation event.

Day: 6 hrs

Night: 12 hrs

Planned - SUBMIT 
SA 

Maintenance 

6.4 Days

SA ElectraNet
06/08/2029 07:30

Monday

12/08/2029 17:30

Sunday
Tailem Bend - Tungkillo No.2 275 kV Line

A credible contingency event during this planned outage 

could cause

synchronous separation of the South Australia region from 

the rest of

the NEM.

During this planned outage:

• Power transfer will be restricted across the Victoria - 

South Australia interconnector (Heywood interconnector).

• Post contingent FCAS will be sourced within SA following 

Separation event.

Day: 6 hrs

Night: 12 hrs

Planned - SUBMIT 
SA 

Maintenance 

6.4 Days

SA ElectraNet
01/07/2030 07:30

Monday

07/07/2030 17:30

Sunday
Tailem Bend - South East  No.1 275 kV Line

A credible contingency event during this planned outage 

could cause

synchronous separation of the South Australia region from 

the rest of

the NEM.

During this planned outage:

• Power transfer will be restricted across the Victoria - 

South Australia interconnector (Heywood interconnector).

• Post contingent FCAS will be sourced within SA following 

Separation event.

Day: 6 hrs

Night: 12 hrs

Planned - SUBMIT 
SA 

Maintenance 

6.4 Days

SA ElectraNet
08/07/2030 07:30

Monday

14/07/2030 17:30

Sunday
Tailem Bend - South East  No.2 275 kV Line

A credible contingency event during this planned outage 

could cause

synchronous separation of the South Australia region from 

the rest of

the NEM.

During this planned outage:

• Power transfer will be restricted across the Victoria - 

South Australia interconnector (Heywood interconnector).

• Post contingent FCAS will be sourced within SA following 

Separation event.

Day: 6 hrs

Night: 12 hrs

Planned - SUBMIT 
SA 

Maintenance 

6.4 Days
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Region NSP Start Finish Network Asset Impact Recall
Status and

Market Notice
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Impact Region,

Reason and

Duration

SA ElectraNet
15/07/2030 07:30

Monday

21/07/2030 19:30

Sunday
Heywood - South East No.1 275 kV Line

A credible contingency event during this planned outage 

could cause

synchronous separation of the South Australia region from 

the rest of

the NEM.

During this planned outage:

• Power transfer will be restricted across the Victoria - 

South Australia interconnector (Heywood interconnector).

• Post contingent FCAS will be sourced within SA following 

Separation event.

Day: 6 hrs

Night: 12 hrs

Planned - SUBMIT 
P

VIC / SA 

Maintenance 

6.5 Days

SA ElectraNet
22/07/2030 07:30

Monday

28/07/2030 17:30

Sunday
Heywood - South East No.2 275 kV Line

A credible contingency event during this planned outage 

could cause

synchronous separation of the South Australia region from 

the rest of

the NEM.

During this planned outage:

• Power transfer will be restricted across the Victoria - 

South Australia interconnector (Heywood interconnector).

• Post contingent FCAS will be sourced within SA following 

Separation event.

Day: 6 hrs

Night: 12 hrs

Planned - SUBMIT 
P

VIC / SA 

Maintenance 

6.4 Days

SA ElectraNet
29/07/2030 07:30

Monday

04/08/2030 17:30

Sunday
Tailem Bend - Tungkillo No.1 275 kV Line

A credible contingency event during this planned outage 

could cause

synchronous separation of the South Australia region from 

the rest of

the NEM.

During this planned outage:

• Power transfer will be restricted across the Victoria - 

South Australia interconnector (Heywood interconnector).

• Post contingent FCAS will be sourced within SA following 

Separation event.

Day: 6 hrs

Night: 12 hrs

Planned - SUBMIT 
SA 

Maintenance 

6.4 Days

SA ElectraNet
05/08/2030 07:30

Monday

11/08/2030 17:30

Sunday
Tailem Bend - Tungkillo No.2 275 kV Line

A credible contingency event during this planned outage 

could cause

synchronous separation of the South Australia region from 

the rest of

the NEM.

During this planned outage:

• Power transfer will be restricted across the Victoria - 

South Australia interconnector (Heywood interconnector).

• Post contingent FCAS will be sourced within SA following 

Separation event.

Day: 6 hrs

Night: 12 hrs

Planned - SUBMIT 
SA 

Maintenance 

6.4 Days
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Region NSP Start Finish Network Asset Impact Recall
Status and

Market Notice
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Impact Region,

Reason and

Duration

SA ElectraNet
30/06/2031 07:30

Monday

06/07/2031 17:30

Sunday
Tailem Bend - South East  No.1 275 kV Line

A credible contingency event during this planned outage 

could cause

synchronous separation of the South Australia region from 

the rest of

the NEM.

During this planned outage:

• Power transfer will be restricted across the Victoria - 

South Australia interconnector (Heywood interconnector).

• Post contingent FCAS will be sourced within SA following 

Separation event.

Day: 6 hrs

Night: 12 hrs

Planned - SUBMIT 
P

 

Maintenance 

6.4 Days

SA ElectraNet
07/07/2031 07:30

Monday

13/07/2031 17:30

Sunday
Tailem Bend (6595) 275 kV Circuit Breaker

A credible contingency event during this planned outage 

could cause

synchronous separation of the South Australia region from 

the rest of

the NEM.

During this planned outage:

• Power transfer will be restricted across the Victoria - 

South Australia interconnector (Heywood interconnector).

• Post contingent FCAS will be sourced within SA following 

Separation event.

Day: 6 hrs

Night: 12 hrs

Planned - SUBMIT 
P

SA 

Maintenance 

6.4 Days

SA ElectraNet
14/07/2031 07:30

Monday

20/07/2031 19:30

Sunday
Heywood - South East No.1 275 kV Line

A credible contingency event during this planned outage 

could cause

synchronous separation of the South Australia region from 

the rest of

the NEM.

During this planned outage:

• Power transfer will be restricted across the Victoria - 

South Australia interconnector (Heywood interconnector).

• Post contingent FCAS will be sourced within SA following 

Separation event.

Day: 6 hrs

Night: 12 hrs

Planned - SUBMIT 
P

VIC / SA 

Maintenance 

6.5 Days

SA ElectraNet
21/07/2031 07:30

Monday

27/07/2031 17:30

Sunday
Heywood - South East No.2 275 kV Line

A credible contingency event during this planned outage 

could cause

synchronous separation of the South Australia region from 

the rest of

the NEM.

During this planned outage:

• Power transfer will be restricted across the Victoria - 

South Australia interconnector (Heywood interconnector).

• Post contingent FCAS will be sourced within SA following 

Separation event.

Day: 6 hrs

Night: 12 hrs

Planned - SUBMIT 
P

 

Maintenance 

6.4 Days
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Region NSP Start Finish Network Asset Impact Recall
Status and

Market Notice
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Impact Region,

Reason and

Duration

SA ElectraNet
28/07/2031 07:30

Monday

03/08/2031 17:30

Sunday
Tailem Bend - Tungkillo No.1 275 kV Line

A credible contingency event during this planned outage 

could cause

synchronous separation of the South Australia region from 

the rest of

the NEM.

During this planned outage:

• Power transfer will be restricted across the Victoria - 

South Australia interconnector (Heywood interconnector).

• Post contingent FCAS will be sourced within SA following 

Separation event.

Day: 6 hrs

Night: 12 hrs

Planned - SUBMIT 
SA 

Maintenance 

6.4 Days

SA ElectraNet
04/08/2031 07:30

Monday

10/08/2031 17:30

Sunday
Tailem Bend (6595) 275 kV Circuit Breaker

A credible contingency event during this planned outage 

could cause

synchronous separation of the South Australia region from 

the rest of

the NEM.

During this planned outage:

• Power transfer will be restricted across the Victoria - 

South Australia interconnector (Heywood interconnector).

• Post contingent FCAS will be sourced within SA following 

Separation event.

Day: 6 hrs

Night: 12 hrs

Planned - SUBMIT 
P

SA 

Maintenance 

6.4 Days

The following fields of data are submitted by NSPs to AEMO.

P Unplanned - Outage is forced outage, trip or submitted with short notice.

P DNSP(s) Aware - The TNSP that submitted the outage confirms they have notified DNSP(s) that are impacted by this outage and made aware of the risks of next contingency.

P Generator(s) Aware -  The TNSP that submitted the outage confirms they have notified generator(s) that are directly impacted by this outage and made aware of potential risks of next credible contingency.

P Inter-Regional - The TNSP that submitted the outage confirms they have notified other TNSP(s) that may be impacted by this outage, often in the neighbouring region.

Disclaimer

This document or the information in it may be subsequently updated or amended. This document does not constitute legal or business advice, and should not be relied on as a substitute for obtaining detailed advice about the National Electricity Law, the 

National Electricity Rules, or any other applicable laws, procedures or policies. AEMO has made every effort to ensure the quality of the information in this document but cannot guarantee its accuracy or completeness.

Accordingly, to the maximum extent permitted by law, AEMO and its officers, employees and consultants involved in the preparation of this document:

* make no representation or warranty, express or implied, as to the currency, accuracy, reliability or completeness of the information in this document; and

* are not liable (whether by reason of negligence or otherwise) for any statements or representations in this document, or any omissions from it, or for any use or reliance on the information in it.
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