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Upcoming High-Impact Outages (HIOs) in the NEM
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<<This outage has been WITHDRAWN!>>
This is a high impact outage only if the Forecast Operational
Demand in Victoria region is greater than 7,000 MW viC
09/07/2024 06:30 09/07/2024 18:00 A credible contingency event during this planned outage Day: 4 hrs Withdrawn
AusNet /07/ /07/ Hazelwood - Rowville 500 kV Line I gy A T {2 HEE .y : W Maintenance
Tuesday Tuesday could: Night: NA 11.5 Hours
e Cause a large reduction in generation in Victoria ’
 Restrict power transfer across the Victoria - South
Australia interconnector (Heywood interconnector).
This is a high impact outage only if the Forecast Operational
Demand in Victoria region is greater than 7,000 MW
A credibl ti t during this pl d out VIC
09/07/2024 06:30 09/07/2024 18:00 ) ) credible contingency event during this planned outage Day: 4 hrs Planned - STLTP )
AusNet Hazelwood - Rowville 500 kV Line could: . Maintenance
Tuesday Tuesday - L . Night: NA
¢ Cause a large reduction in generation in Victoria 11.5 Hours
e Restrict power transfer across the Victoria - South
Australia interconnector (Heywood interconnector).
<<This outage has been WITHDRAWN!>>
A credibl ti t during this pl d out NSW / QLD
) 09/07/2024 07:00 09/07/2024 16:00 ST I U LS WS [P CEEE Day: 1 hr Withdrawn W/ Q
Transgrid Tuesda Tuesda Tamworth No.3 330 kV Bus could cause: Night: NA Maintenance
4 i ¢ Synchronous separation of the Queensland region from ent: 9 Hours
the rest of the NEM
A credible contingency event during this planned outage vic
10/07/2024 06:00 10/07/2024 18:00 ire: Day: NA Pl d - MTLTP
TOA /07/ /07/ Ararat - Waubra 220 kV Line may require o o ) 'ay anne v [ v'| Commissioning
Wednesday Wednesday ® Load shedding in the Victorian outer grid Night: NA 12 Hours
* Market intervention through issuing of directions.
This is a high impact outage only if the Forecast Operational
Demand in Victoria region is greater than 7,000 MW
A credibl ti t during this pl d out VIC
10/07/2024 06:30 10/07/2024 18:00 _ _ credible contingency event during this planned outage Day: 4 hrs Planned - MTLTP ,
AusNet Hazelwood - Rowville 500 kV Line could: R Maintenance
Wednesday Wednesday - L . Night: NA
¢ Cause a large reduction in generation in Victoria 11.5 Hours
® Restrict power transfer across the Victoria - South
Australia interconnector (Heywood interconnector).
A credible contingency event during this planned outage vic
11/07/2024 06:00 11/07/2024 18:00 ire: Day:1h Pl d - MTLTP
TOA 107/ 107/ Ararat - Crowlands 220kV Line may require o o ) 'ay r anne v | ¥ | Maintenance
Thursday Thursday ¢ Load shedding in the Victorian outer grid Night: NA 12 Hours
e Market intervention through issuing of directions.
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Region NSP

VIC AusNet

11/07/2024 06:30
Thursday

Finish

11/07/2024 18:00
Thursday

Network Asset

Hazelwood - Rowville 500 kV Line

Impact

This is a high impact outage only if the Forecast Operational
Demand in Victoria region is greater than 7,000 MW

A credible contingency event during this planned outage
could:

 Cause a large reduction in generation in Victoria
 Restrict power transfer across the Victoria - South
Australia interconnector (Heywood interconnector).

Day: 4 hrs
Night: NA

Status and
Market Notice

Planned - MTLTP

Unplanned?

DNSP Aware?

Generator Aware?

Inter-Regional

Impact Region,
Reason and
Duration

VIC
Maintenance
11.5 Hours

VIC AusNet

12/07/2024 06:30
Friday

12/07/2024 18:00
Friday

Hazelwood - South Morang No.1 500 kV
Line

This is a high impact outage only if the Forecast Operational
Demand in Victoria region is greater than 7,000 MW

A credible contingency event during this planned outage
could:

¢ Cause a large reduction in generation in Victoria
 Restrict power transfer across the Victoria - South
Australia interconnector (Heywood interconnector).

Day: 2 hrs
Night: NA

Planned - MTLTP

VIC
Maintenance
11.5 Hours

VIC AusNet

13/07/2024 06:30
Saturday

13/07/2024 18:00
Saturday

Hazelwood - South Morang No.1 500 kV
Line

This is a high impact outage only if the Forecast Operational
Demand in Victoria region is greater than 7,000 MW

A credible contingency event during this planned outage
could:

¢ Cause a large reduction in generation in Victoria
 Restrict power transfer across the Victoria - South
Australia interconnector (Heywood interconnector).

Day: 2 hrs
Night: NA

Planned - MTLTP

VIC
Maintenance
11.5 Hours

ElectraNet

16/07/2024 08:45
Tuesday

16/07/2024 16:30
Tuesday

Tailem Bend - Tungkillo No.1 275 kV Line

<<NEW since the last notification>>

A credible contingency event during this planned outage
could leave South Australia connected to the NEM only via
the South Australian 132 kV network. To maintain system
security following this contingency AEMO will need to:

o Initiate the orderly separation of SA from the rest of the
NEM.

¢ Source increased local regulation FCAS within SA.

During this planned outage power transfer will be restricted
across the Victoria - South Australia interconnector
(Heywood interconnector).

Day: 10 mins
Night:
4667220 mins

Planned - MTLTP

SA
Maintenance
7.7 Hours

VIC AusNet

17/07/2024 06:30
Wednesday

17/07/2024 18:00
Wednesday

Rowville - South Morang 500 kV Line

This is a high impact outage only if the Forecast Operational
Demand in Victoria region is greater than 7,000 MW

A credible contingency event during this planned outage
could:

* Cause a large reduction in generation in Victoria
 Restrict power transfer across the Victoria - South
Australia interconnector (Heywood interconnector).

Day: 2 hrs
Night: NA

Planned - MTLTP

VIC
Maintenance
11.5 Hours
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Region NSP

VIC AusNet

18/07/2024 06:00
Thursday

Finish

18/07/2024 18:00
Thursday

Network Asset

Moorabool - Haunted Gully 500 kV line

Impact

A credible contingency event during this planned outage
could cause

synchronous separation of the South Australia region from
the rest of

the NEM.

During this planned outage:

¢ Power transfer will be restricted across the Victoria -
South Australia interconnector (Heywood interconnector).
¢ Post contingent FCAS will be sourced within SA following
Separation event.

Day: 2 hrs
Night: NA

Status and
Market Notice

Planned - MTLTP

Unplanned?

DNSP Aware?

Generator Aware?

Inter-Regional

Impact Region,
Reason and
DITEN])]

VIC/SA
Maintenance
12 Hours

VIC AusNet

19/07/2024 07:00
Friday

19/07/2024 16:30
Friday

Hazelwood - South Morang No.1 500 kV
Line

This is a high impact outage only if the Forecast Operational
Demand in Victoria region is greater than 7,000 MW

A credible contingency event during this planned outage
could:

 Cause a large reduction in generation in Victoria
 Restrict power transfer across the Victoria - South
Australia interconnector (Heywood interconnector).

Day: 1 hr
Night: NA

Planned - MTLTP

VIC
Commissioning
9.5 Hours

VIC AusNet

25/07/2024 07:00
Thursday

25/07/2024 16:30
Thursday

Keilor - South Morang 500 kV Line

<<NEW since the last notification>>

This is a high impact outage only if the Forecast Operational
Demand in Victoria region is greater than 7,000 MW

A credible contingency event during this planned outage
could:

e Cause a large reduction in generation in Victoria

e Restrict power transfer across the Victoria - South
Australia interconnector (Heywood interconnector).

Day: 2 hrs
Night: NA

Planned - MTLTP

VIC
Maintenance
9.5 Hours

ElectraNet

25/07/2024 07:30
Thursday

03/08/2024 17:30
Saturday

Tailem Bend - Tungkillo No.1 275 kV Line

A credible contingency event during this planned outage
could leave South Australia connected to the NEM only via
the South Australian 132 kV network. To maintain system
security following this contingency AEMO will need to:

* Initiate the orderly separation of SA from the rest of the
NEM.

¢ Source increased local regulation FCAS within SA.

During this planned outage power transfer will be restricted
across the Victoria - South Australia interconnector
(Heywood interconnector).

Day: 6 hrs
Night: 12 hrs

Planned - MTLTP

SA
Maintenance
9.4 Days
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Region NSP

Finish

Network Asset

Impact

<<NEW since the last notification>>
This is a high impact outage only if the Forecast Operational
Demand in Victoria region is greater than 7,000 MW

Status and
Market Notice

Unplanned?

DNSP Aware?

Generator Aware?

Inter-Regional

Impact Region,
Reason and
DITEN])]

VIC

26/07/2024 07:00 26/07/2024 16:30 A credible contingency event during this planned outage Day: 2 hrs Planned - MTLTP
VIC AusNet /07/ ) /07/ : Keilor - South Morang 500 kV Line B = P = .y Maintenance
Friday Friday could: Night: NA
P Yo V7 . 9.5 Hours
e Cause a large reduction in generation in Victoria
 Restrict power transfer across the Victoria - South
Australia interconnector (Heywood interconnector).
A credible contingency event during this planned outage
could cause
synchronous separation of the South Australia region from
the rest of VIC/SA
ElectraNet 26/07/2924 07:45 28/07/2024 17:30 Heywood - South East No.2 275 kV Line the'NEM.. Pay: Shrs Planned - MTLTP Maintenance
Friday Sunday During this planned outage: Night: 12 hrs
. . X . 2.4 Days
¢ Power transfer will be restricted across the Victoria -
South Australia interconnector (Heywood interconnector).
 Post contingent FCAS will be sourced within SA following
Separation event.
A credible contingency event during this planned outage
could cause
synchronous separation of the South Australia region from
the rest of VIC/SA
2 202 : 2 2024 18: EM. Day: 2 -SUB
VIC AusNet 9/07/2024 06:00 9/07/2024 18:00 Moorabool - Mortlake 500 kV Line the.N M . 'ay hrs Planned - SUBMIT Maintenance
Monday Monday During this planned outage: Night: NA
. . X . 12 Hours
¢ Power transfer will be restricted across the Victoria -
South Australia interconnector (Heywood interconnector).
¢ Post contingent FCAS will be sourced within SA following
Separation event.
A credible contingency event during this planned outage
could cause
synchronous separation of the South Australia region from
the rest of VIC/ SA
ViE AusNet 30/07/2024 06:00 30/07/2024 18:00 Moorabool - Mortlake 500 kY Line the .NEM.. Dz'ay: 2 hrs Planned - SUBMIT Maintenance
Tuesday Tuesday During this planned outage: Night: NA 12 Hours

¢ Power transfer will be restricted across the Victoria -
South Australia interconnector (Heywood interconnector).
¢ Post contingent FCAS will be sourced within SA following
Separation event.
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Region

Finish

Network Asset

Impact

A credible contingency event during this planned outage
could cause

synchronous separation of the South Australia region from
the rest of

Status and
Market Notice

Unplanned?

DNSP Aware?

Generator Aware?

Inter-Regional

Impact Region,
Reason and
DITEN])]

VIC/SA
31/07/2024 07:45 02/08/2024 17:30 the NEM. Day:5h Pl d - MTLTP
ElectraNet 107/ /08/ R Heywood - South East No.2 275 kV Line e. . K ay s anne v Maintenance
Wednesday Friday During this planned outage: Night: 12 hrs
R . . . 2.4 Days
¢ Power transfer will be restricted across the Victoria -
South Australia interconnector (Heywood interconnector).
¢ Post contingent FCAS will be sourced within SA following
Separation event.
A credible contingency event during this planned outage NSW / VIC
2 2024 21: 2024 17: ire: Day:4 h Pl - MTLTP
Transgrid 02/08/ O 0o 03/08/20 00 Buronga - Red Cliffs (X1) 220 kV line may require o o ) .ay s anned v | ¥ | Commissioning
Friday Saturday e Load shedding in the Victorian outer grid Night: 4 hrs 20 Hours
¢ Market intervention through issuing of directions.
A credible contingency event during this planned outage
could cause
synchronous separation of the South Australia region from
the rest of
03/08/2024 07:45 04/08/2024 17:30 the NEM Day: 5 hrs Planned - MTLTP VIC/SA
ElectraNet : ’ Heywood - South East No.2 275 kV Line ) ; ) Vi v'| Maintenance
Saturday Sunday During this planned outage: Night: 12 hrs 1.4 Davs
¢ Power transfer will be restricted across the Victoria - : v
South Australia interconnector (Heywood interconnector).
® Post contingent FCAS will be sourced within SA following
Separation event.
<<This outage has been WITHDRAWN!>>
A credibl ti t during this pl d out VIC
05/08/2024 06:00 07/08/2024 18:00 , credible contingency event during this planned outage Day: 5 hrs Withdrawn ‘
VIC AusNet Monda Wednesda Kerang-Wemen 220 kV Line may require: Night: NA Maintenance
v v ¢ Load shedding in the Victorian outer grid sht: 2.5 Days
* Market intervention through issuing of directions.
A credible contingency event during this planned outage
could leave South Australia connected to the NEM only via
the South Australian 132 kV network. To maintain system
security following this contingency AEMO will need to:
Initiate the orderl ti f SA fi th t of th SA
05/08/2024 07:30 07/08/2024 17:30 ) ) _ * ‘nitiate the orderly separation of SATrom the rest otthe | 5oy 6 hrs Planned - MTLTP _
ElectraNet Tailem Bend - Tungkillo No.2 275 kV Line NEM. i Maintenance
Monday Wednesday . . . Night: 12 hrs
¢ Source increased local regulation FCAS within SA. 2.4 Days

During this planned outage power transfer will be restricted
across the Victoria - South Australia interconnector
(Heywood interconnector).
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Qb

VIC

VIC

VIC

VIC

VIC

VIC

VIC

VIC

Finish

Network Asset

Impact

Status and
Market Notice

Unplanned?

DNSP Aware?

Generator Aware?

Inter-Regional

Impact Region,
Reason and
Duration

This is a high impact outage because the recall time is
06/08/2024 12:05 06/08/2024 15:00 greater than 30 minutes. Day:1hr | Planned - RESUBMIT aw
Powerlink : ’ Haughton River No. 2 275kV BUS A credible contingency event during this planned outage . v: v Maintenance
Tuesday Tuesday . . X o Night: NA
may require market intervention through issuing of 2.9 Hours
directions.
<<NEW since the last notification>>
A credibl ti t during this pl d out VIC
09/08/2024 06:00 09/08/2024 19:30 _ credible contingency event during this planned outage Day: 5 hrs Planned - SUBMIT _
AusNet Frida Frida Kerang-Wemen 220 kV Line may require: Night: NA Maintenance
Y Y e Load shedding in the Victorian outer grid ent: 13.5 Hours
o Market intervention through issuing of directions.
<<NEW since the last notification>>
i i i i VI
10/08/2024 06:00 10/08/2024 18:00 , A credible contingency event during this planned outage Day: 5 hrs Planned - SUBMIT e
AusNet Saturda Saturda Kerang-Wemen 220 kV Line may require: Night: NA Maintenance
v v ¢ Load shedding in the Victorian outer grid ght: 12 Hours
e Market intervention through issuing of directions.
<<NEW since the last notification>>
A credibl ti t during this pl d out VIC
11/08/2024 06:00 11/08/2024 18:00 _ credible contingency event during this planned outage Day: 5 hrs Planned - SUBMIT _
AusNet Sunda Sunda Kerang-Wemen 220 kV Line may require: Night: NA Maintenance
4 Y e Load shedding in the Victorian outer grid ent: 12 Hours
o Market intervention through issuing of directions.
<<This outage has been WITHDRAWN!>>
A credibl ti t during this pl d out VIC
19/08/2024 07:00 19/08/2024 17:00 : ‘ credible contingency event during this planned outage Day: 60 hrs Withdrawn ,
AusNet Monda Monda Kiamal SF - MurraWarra 220 kV Line may require: Night: NA Maintenance
v v e Load shedding in the Victorian outer grid ght: 10 Hours
* Market intervention through issuing of directions.
A credible contingency event during this planned outage vic
AusNet 19/08/2024 07:00 19/08/2024 17:00 Kiamal SF - MurraWarra 220 kV Line may reqwre:- ' o . Da.y: 60 hrs Planned - MTLTP Maintenance
Monday Monday ¢ Load shedding in the Victorian outer grid Night: NA
. . . . . 10 Hours
* Market intervention through issuing of directions.
<<This outage has been WITHDRAWN!>>
A credibl ti t during this pl d out VIC
20/08/2024 06:00 20/08/2024 18:00 i TS EIMITE S EEME CEITE WA [P G Day: 2 hrs Withdrawn i
AusNet Tuesda Tuesda Kerang-Wemen 220 kV Line may require: Night: NA Maintenance
4 i ¢ Load shedding in the Victorian outer grid ent: 12 Hours
o Market intervention through issuing of directions.
A credible contingency event during this planned outage vic
AusNet 20/08/2024 07:00 20/08/2024 17:00 Kerang-Wermen 220 kV Line may requlre:' ' o ' I?ay: NA Planned - SUBMIT Maintenance
Tuesday Tuesday * Load shedding in the Victorian outer grid Night: NA 10 Hours
o Market intervention through issuing of directions.
A credible contingency event during this planned outage vic
AusNet 21/08/2024 07:00 21/08/2024 17:00 Horsham - MurraWarra 220 KV Line may requlre:' ' o ' D?y: 2 hrs Planned - MTLTP Maintenance
Wednesday Wednesday * Load shedding in the Victorian outer grid Night: NA 10 Hours
e Market intervention through issuing of directions.
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Region

VIC

VIC

VIC

VIC

VIC

VIC

Finish

Network Asset

Impact

<<This outage has been WITHDRAWN !>>

Status and
Market Notice

Unplanned?

DNSP Aware?

Generator Aware?

Inter-Regional

Impact Region,
Reason and
Duration

A ibl i i his pl VIC
21/08/2024 07:00 21/08/2024 17:00 ) credible contingency event during this planned outage Day: 60 hrs Withdrawn )
AusNet Wednesda Wednesda Horsham - MurraWarra 220 kV Line may require: Night: NA Maintenance
Y v ¢ Load shedding in the Victorian outer grid gnt: 10 Hours
* Market intervention through issuing of directions.
A credible contingency event during this planned outage
could cause
synchronous separation of the South Australia region from
the rest of VIC/SA
24/08/2024 07:00 24/08/2024 17:00 . the NEM. Day: 2 hrs Planned - SUBMIT K
AusNet Haunted Gully - Tarrone 500 Kv line . . . Maintenance
Saturday Saturday During this planned outage: Night: NA
. . X . 10 Hours
¢ Power transfer will be restricted across the Victoria -
South Australia interconnector (Heywood interconnector).
 Post contingent FCAS will be sourced within SA following
Separation event.
A credible contingency event during this planned outage vIC
AusNet 24/08/2024 07:00 24/08/2024 19:00 Kiamal SF-Red Cliffs 220 kV LINE may reqwre:- . o . D?y: 3 hrs Planned - SUBMIT Maintenance
Saturday Saturday ¢ Load shedding in the Victorian outer grid Night: NA 12 Hours
¢ Market intervention through issuing of directions.
A credible contingency event during this planned outage
could cause
synchronous separation of the South Australia region from
the rest of VIC/SA
25/08/2024 06:00 25/08/2024 18:00 the NEM. Day:2h PI d - SUBMIT
AusNet /08/ /08/ Haunted Gully - Tarrone 500 Kv line e. . ?y N anne Maintenance
Sunday Sunday During this planned outage: Night: NA
. . X . 12 Hours
¢ Power transfer will be restricted across the Victoria -
South Australia interconnector (Heywood interconnector).
¢ Post contingent FCAS will be sourced within SA following
Separation event.
This bus outage offloads Red Cliffs - Kiamal 220kV line, and
Red Cliffs capacitor banks will be unavailable for automatic
switching. VIC
25/08/2024 06:00 25/08/2024 18:00 Day:2 h Pl d - SUBMIT
AusNet /08/ /08/ Red Cliffs No.2 220 kV Bus A credible contingency event during this planned outage ’?\y s anne Maintenance
Sunday Sunday 4 Night: NA
may require: 12 Hours
* Load shedding in the Victorian outer grid
¢ Market intervention through issuing of directions.
A credible contingency event during this planned outage viC
AusNet 25/08/2024 07:00 25/08/2024 19:00 Kiamal SF-Red Cliffs 220 kV LINE may requwe:- 4 4 . - D?y: 3 hrs Planned - SUBMIT Maintenance
Sunday Sunday ¢ Load shedding in the Victorian outer grid Night: NA 12 Hours

* Market intervention through issuing of directions.
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Region

VIC

VIC

VIC

VIC

VIC

VIC

Finish

Network Asset

Impact

This bus outage offloads Red Cliffs - Kiamal 220kV line, and
Red Cliffs capacitor banks will be unavailable for automatic

Status and
Market Notice

Unplanned?

DNSP Aware?

Generator Aware?

Inter-Regional

Impact Region,
Reason and
Duration

switching. VIC
2 2024 06: 2 2024 18: Day:2 h Pl - SUBMIT
AusNet 6/08/2024 06:00 6/08/20 8:00 Red Cliffs No.2 220 kV Bus A credible contingency event during this planned outage ?y s anned - SU Maintenance
Monday Monday . Night: NA
may require: 12 Hours
¢ Load shedding in the Victorian outer grid
* Market intervention through issuing of directions.
A credible contingency event during this planned outage
could cause
synchronous separation of the South Australia region from
the rest of
26/08/2024 07:00 26/08/2024 17:00 the NEM Day: 2 hrs Planned - SUBMIT VIC/SA
AusNet ! ’ Haunted Gully - Tarrone 500 Kv line ) ; .y. Maintenance
Monday Monday During this planned outage: Night: NA
. . . . 10 Hours
* Power transfer will be restricted across the Victoria -
South Australia interconnector (Heywood interconnector).
¢ Post contingent FCAS will be sourced within SA following
Separation event.
A credible contingency event during this planned outage vIC
AusNet 26/08/2024 07:00 26/08/2024 19:00 Kiamal SE-Red Cliffs 220 kV LINE may reqwre:‘ . o ' D?y: 3 hrs Planned - SUBMIT Maintenance
Monday Monday e Load shedding in the Victorian outer grid Night: NA 12 Hours
* Market intervention through issuing of directions.
This bus outage offloads Red Cliffs - Kiamal 220kV line, and
Red Cliffs capacitor banks will be unavailable for automatic
switching. VIC
27/08/2024 06:00 27/08/2024 18:00 Day:2h Pl d - SUBMIT
AusNet 108/ /08/ Red Cliffs No.2 220 kV Bus A credible contingency event during this planned outage ?y N anne Maintenance
Tuesday Tuesday . Night: NA
may require: 12 Hours
¢ Load shedding in the Victorian outer grid
* Market intervention through issuing of directions.
A credible contingency event during this planned outage
could cause
synchronous separation of the South Australia region from
the rest of VIC/SA
AusNet 27/08/2024 07:00 27/08/2024 17:00 Haunted Gully - Tarrone 500 Kv line the .NEM.. Dr:-)y: 2 hrs Planned - SUBMIT Maintenance
Tuesday Tuesday During this planned outage: Night: NA
. . . . 10 Hours
¢ Power transfer will be restricted across the Victoria -
South Australia interconnector (Heywood interconnector).
® Post contingent FCAS will be sourced within SA following
Separation event.
A credible contingency event during this planned outage vic
AusNet 27/08/2024 07:00 27/08/2024 19:00 Kiamal SE-Red Cliffs 220 kV LINE may requ|re:' . o ' Dz'ay: 3 hrs Planned - SUBMIT Maintenance
Tuesday Tuesday ¢ Load shedding in the Victorian outer grid Night: NA 12 Hours

e Market intervention through issuing of directions.
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Region

Qb

VIC

VIC

VIC

VIC

VIC

NSP

Finish

Network Asset

Impact

This is a high impact outage because the recall time is

Status and
Market Notice

Unplanned?

DNSP Aware?

Generator Aware?

Inter-Regional

Impact Region,
Reason and
Duration

¢ Power transfer will be restricted across the Victoria -
South Australia interconnector (Heywood interconnector).
¢ Post contingent FCAS will be sourced within SA following
Separation event.

greater than 30 minutes. QLb
. 27/08/2024 08:00 31/08/2024 16:00 . ) ; . ) Day: 48 h PI d - SUBMIT N
Powerlink /08/ /08/ Strathmore - Ross (8857) 275 kV Line A credible contingency event during this planned outage a_y e anne Commissioning
Tuesday Saturday i . X o Night: NA
may require market intervention through issuing of 4.3 Days
directions.
A credible contingency event during this planned outage
could cause
synchronous separation of the South Australia region from
the rest of VIC/SA
28/08/2024 07:00 28/08/2024 17:00 ) the NEM. Day: 2 hrs Planned - SUBMIT )
AusNet Haunted Gully - Tarrone 500 Kv line . . . Maintenance
Wednesday Wednesday During this planned outage: Night: NA
. . X . 10 Hours
¢ Power transfer will be restricted across the Victoria -
South Australia interconnector (Heywood interconnector).
¢ Post contingent FCAS will be sourced within SA following
Separation event.
A credible contingency event during this planned outage vIC
AusNet 28/08/2024 07:00 28/08/2024 19:00 Kiamal SE-Red Cliffs 220 kV LINE may reqwre:- . o . D:j)y: 3 hrs Planned - SUBMIT Maintenance
Wednesday Wednesday ¢ Load shedding in the Victorian outer grid Night: NA 12 Hours
* Market intervention through issuing of directions.
A credible contingency event during this planned outage
could cause
synchronous separation of the South Australia region from
the rest of VIC/SA
2 202 : 2 2024 17: EM. Day: 2 -SUB
AusNet 9/08/2024.07:00 9/08/2024 17:00 Haunted Gully - Tarrone 500 Kv line the.N M, ?y hrs Planned - SUBMIT Maintenance
Thursday Thursday During this planned outage: Night: NA
. . X . 10 Hours
¢ Power transfer will be restricted across the Victoria -
South Australia interconnector (Heywood interconnector).
¢ Post contingent FCAS will be sourced within SA following
Separation event.
A credible contingency event during this planned outage viC
AusNet 29/08/2024 07:00 29/08/2024 19:00 Kiamal SF-Red Cliffs 220 kV LINE may reqwre:- 4 o - D?y: 3hrs Planned - SUBMIT Maintenance
Thursday Thursday ¢ Load shedding in the Victorian outer grid Night: NA 12 Hours
* Market intervention through issuing of directions.
A credible contingency event during this planned outage
could cause
synchronous separation of the South Australia region from
the rest of VIC/ SA
AusNet 30/08/2924 07:00 30/08/2924 17:00 Haunted Gully - Tarrone 500 Kv line the .NEM.. Dz'ay: 2 hrs Planned - SUBMIT Maintenance
Friday Friday During this planned outage: Night: NA 10 Hours
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Region

VIC

VIC

VIC

VIC

VIC

NSP

Finish

Network Asset

Impact

A credible contingency event during this planned outage

Status and
Market Notice

Unplanned?

DNSP Aware?

Generator Aware?

Inter-Regional

Impact Region,
Reason and
DITEN])]

e Market intervention through issuing of directions.

NSW / VIC
2024 07: 1 2024 17: ire: Day: 12 h Pl - SUBMIT
Transgrid 30/08/ 0 07:00 01/09/20 00 Buronga - Red Cliffs (X1) 220 kV line may require o S ) -ay - anned - SU v [ V| Y| Commissioning
Friday Sunday ¢ Load shedding in the Victorian outer grid Night: 12 hrs 2.4 Days
o Market intervention through issuing of directions. ) ¥
A credible contingency event during this planned outage
could cause
synchronous separation of the South Australia region from
the rest of VIC/ SA
31/08/2024 07:00 31/08/2024 17:00 the NEM. Day: 2 h Pl d - SUBMIT
AusNet /08/ /08/ Haunted Gully - Tarrone 500 Kv line e. . ?y N anne Maintenance
Saturday Saturday During this planned outage: Night: NA
. . . . 10 Hours
* Power transfer will be restricted across the Victoria -
South Australia interconnector (Heywood interconnector).
¢ Post contingent FCAS will be sourced within SA following
Separation event.
A credible contingency event during this planned outage
could cause
synchronous separation of the South Australia region from
the rest of
01/09/2024 07:00 01/09/2024 17:00 the NEM Day: 2 hrs Planned - SUBMIT VIC/SA
AusNet ! ’ Haunted Gully - Tarrone 500 Kv line ) ; .y. Maintenance
Sunday Sunday During this planned outage: Night: NA
. . . . 10 Hours
¢ Power transfer will be restricted across the Victoria -
South Australia interconnector (Heywood interconnector).
® Post contingent FCAS will be sourced within SA following
Separation event.
A credible contingency event during this planned outage VIC
02/09/2024 07:00 02/09/2024 17:00 ) i gency during this pfann & Day: 4 hrs Planned - SUBMIT ,
AusNet Moorabool-Sydenham No.2 500 kV Line may require market intervention through issuing of R Maintenance
Monday Monday S Night: NA
directions 10 Hours
A credible contingency event during this planned outage
could cause
synchronous separation of the South Australia region from
the rest of VIC/SA
02/09/2024 07:00 02/09/2024 17:00 the NEM. Day:2 h Pl d - SUBMIT
AusNet 109/ 109/ Haunted Gully - Tarrone 500 Kv line e. . ’?\y s anne Maintenance
Monday Monday During this planned outage: Night: NA
. . . . 10 Hours
¢ Power transfer will be restricted across the Victoria -
South Australia interconnector (Heywood interconnector).
® Post contingent FCAS will be sourced within SA following
Separation event.
A credible contingency event during this planned outage vic
03/09/2024 07:00 03/09/2024 19:00 ire: Day:3h Pl d - SUBMIT
AusNet /09/ /09/ Kiamal SF-Red Cliffs 220 kV LINE may require o . . . z'ay s anne Maintenance
Tuesday Tuesday ¢ Load shedding in the Victorian outer grid Night: NA 12 Hours

Page 10 of 35




Region

VIC

QLb

QLb

VIC

VIC

VIC

Finish

Network Asset

Impact

A credible contingency event during this planned outage

Status and
Market Notice

Unplanned?

DNSP Aware?

Generator Aware?

Inter-Regional

Impact Region,
Reason and
Duration

P . VIC
AusNet 03/09/2024 07:00 03/09/2024 19:00 Kiamal SE-Red Cliffs 220 kV LINE may requwe.- - - - De-ay. 3 hrs Planned - SUBMIT Maintenance
Tuesday Tuesday ¢ Load shedding in the Victorian outer grid Night: NA 12 Hours
* Market intervention through issuing of directions.
<<This outage has been WITHDRAWN!>>
This is a high impact outage because the recall time is aw
05/09/2024 07:30 05/09/2024 17:00 ter than 30 minutes. Day: 4 h Withd
Powerlink 1oy /09/. Nebo - Strathmore (8845) 275 kV Line e o ay: & hrs ftherawn Maintenance
Thursday Thursday A credible contingency event during this planned outage Night: NA 9.5 Hours
may require market intervention through issuing of :
directions.
<<NEW since the last notification>>
This is a high impact outage because the recall time is aw
) 05/09/2024 07:30 05/09/2024 17:00 X ter than 30 minutes. Day: 4 h Pl d - SUBMIT .
Powerlink e = Nebo - Strathmore (8845) 275 kV Line grea e.r an .mlnu €3 . . ?y s anne Maintenance
Thursday Thursday A credible contingency event during this planned outage Night: NA 0.5 Hours
may require market intervention through issuing of :
directions.
During this planned outage power transfer will be restricted
¢ Between Victoria and New South Wales.
Bet: South Australi d Victori M link NSW / VIC
) 09/09/2024 05:30 09/09/2024 22:00 Balranald - Darlington Point (X5) 220 kv | - ween south Australia and Victoria on Murraylin Day:12hrs | Planned - SUBMIT V/vic
Transgrid . A credible contingency event during this planned outage K v | Y| Commissioning
Monday Monday Line . Night: NA
may require: 16.5 Hours
¢ Load shedding in the Victorian outer grid
¢ Market intervention through issuing of directions.
This is a high impact outage only if the Forecast Operational
Demand in Victoria region is greater than 7,000 MW
A credibl ti t during this pl d out VIC
AvsNet 09/09/2024 07:00 09/09/2024 17:00 Hazelwood - South Morang No.2 500 kV COCJIZ,' © contingency event during this planned outage Day:2hrs | Planned - RESUBMIT Mainterance
Mond Mond Li ) Night: NA
onday onaay ine * Cause a large reduction in generation in Victoria 8 10 Hours
 Restrict power transfer across the Victoria - South
Australia interconnector (Heywood interconnector).
A credibl ti t during this pl d out VIC
09/09/2024 07:00 09/09/2024 17:00 ) credible contingency event during this pranned outage Day:4hrs | Planned - SUBMIT _
AusNet Moorabool-Sydenham No.2 500 kV Line may require market intervention through issuing of R Maintenance
Monday Monday N Night: NA
directions 10 Hours
This is a high impact outage only if the Forecast Operational
Demand in Victoria region is greater than 7,000 MW
A credibl ti t during this pl d out VIC
AvsNet 10/09/2024 07:00 10/09/2024 17:00 Hazelwood - South Morang No.2 500 kV co‘jﬁj,' & contingency event during this planned curage Day: 2 hrs Planned - SUBMIT Mainterance
Tuesd Tuesd Li ) Night: NA
uesday uesday ine * Cause a large reduction in generation in Victoria s 10 Hours

 Restrict power transfer across the Victoria - South
Australia interconnector (Heywood interconnector).
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Region

Finish

Network Asset

Impact

Status and
Market Notice

Unplanned?
DNSP Aware?
Generator Aware?

Inter-Regional

Impact Region,
Reason and
DITEN])]

This is a high impact outage only if the Forecast Operational
Demand in Victoria region is greater than 7,000 MW
A credibl ti t during this pl d out; VIC
AusNet 11/09/2024 07:30 11/09/2024 17:00 Hazelwood - South Morang No.1 500 kv cocurfj-l  contingency event during this planned outage Day: 2 hrs Planned - SUBMIT Mainterance
Wednesd Wednesd Li ) Night: NA
ednesday ednesday ine ¢ Cause a large reduction in generation in Victoria e 9.5 Hours
 Restrict power transfer across the Victoria - South
Australia interconnector (Heywood interconnector).
. Day: 3 hrs Planned - SUBMIT . atb
Powerlink Night: NA Maintenance
sht: 9 Hours
. Day: 1 hr Planned - SUBMIT QLD .
Powerlink R Commissioning
Night: NA
9 Hours
This is a high impact outage only if the Forecast Operational
Demand in Victoria region is greater than 7,000 MW
A credibl ti t during this pl d out VIC
12/09/2024 07:30 12/09/2024 17:00 Hazelwood - South Morang No.1 500 kv credible contingency event during this planned outage Day: 2 hrs Planned - SUBMIT _
AusNet Thursda Thursda Line could: Night: NA Maintenance
Y v  Cause a large reduction in generation in Victoria ent: 9.5 Hours
 Restrict power transfer across the Victoria - South
Australia interconnector (Heywood interconnector).
A credibl ti t during this pl d out VIC
16/09/2024 07:00 16/09/2024 17:00 ) credible contingency event during this planned outage Day: 4 hrs Planned - SUBMIT _
AusNet Moorabool-Sydenham No.2 500 kV Line may require market intervention through issuing of R Maintenance
Monday Monday L Night: NA
directions 10 Hours

Page 12 of 35



Region

VIC

TAS

VIC

VIC

VIC

Finish

Network Asset

Impact

This bus outage offloads Red Cliffs - Kiamal 220kV line, and
Red Cliffs capacitor banks will be unavailable for automatic

Status and
Market Notice

Unplanned?

DNSP Aware?

Generator Aware?

Inter-Regional

Impact Region,
Reason and
Duration

switching. VIC
AusNet 17/09/2024 06:00 17/09/2024 18:00 Red Cliffs No.2 220 kV Bus A credible contingency event during this planned outage D?y. 2hrs Planned - SUBMIT Maintenance
Tuesday Tuesday R Night: NA
may require: 12 Hours
¢ Load shedding in the Victorian outer grid
¢ Market intervention through issuing of directions.
. . . . TAS
TasNetworks 17/09/2024 14:00 17/09/2024 16:30 Gordon - Chapel St No.1 220 kV Line A credible contingency ev§nt (.jurmg thIS. pIaF\ned outage D.ay. 1hr Planned - RESUBMIT v Maintenance
Tuesday Tuesday could cause a large reduction in generation in Tasmania. Night: NA 2.5 Hours
This bus outage offloads Red Cliffs - Kiamal 220kV line, and
Red Cliffs capacitor banks will be unavailable for automatic
switching. VIC
1 2024 06: 1 2024 18: Day:2 h Pl - SUBMIT
AusNet 8/09/2024 06:00 8/09/20 8:00 Red Cliffs No.2 220 kV Bus A credible contingency event during this planned outage ?y s anned - SU Maintenance
Wednesday Wednesday . Night: NA
may require: 12 Hours
* Load shedding in the Victorian outer grid
¢ Market intervention through issuing of directions.
A credibl ti t during this pl d out; VIC
23/09/2024 07:00 23/09/2024 17:00 , credible contingency event during this planned outage Day: 4 hrs Planned - SUBMIT ,
AusNet Moorabool-Sydenham No.2 500 kV Line may require market intervention through issuing of R Maintenance
Monday Monday o Night: NA
directions 10 Hours
<<NEW since the last notification>>
A credibl ti t during this pl d out; NSW/VIC
) 23/09/2024 07:00 23/09/2024 17:00 : : : credible contingency event during this planned outage Day: 4 hrs Planned - SUBMIT n/vIC
Transgrid A o Kiamal SF - Red Cliffs 220 kV Line may require: Night: NA v | ¥ | Commissioning
v v e Load shedding in the Victorian outer grid sht: 10 Hours
* Market intervention through issuing of directions.
This is a high impact outage only if the Forecast Operational
Demand in Victoria region is greater than 7,000 MW
A credibl ti t during this pl d out: VIC
AvsNet 24/09/2024 07:00 26/09/2024 18:00 South Morang - Sydenham No.2 500 kV COCJIZ,' © contingency event during this planned outage Day: 24 hrs |  Planned - SUBMIT Mainterance
Tuesd Thursd Li ) Night: NA
uesaay ursaay ine  Cause a large reduction in generation in Victoria e 2.5 Days
 Restrict power transfer across the Victoria - South
Australia interconnector (Heywood interconnector).
<<NEW since the last notification>>
A ibl i i his pl NSW/VIC
) 26/09/2024 07:00 26/09/2024 17:00 : : : credible contingency event during this planned outage Day: 4 hrs Planned - SUBMIT NNIC
Transgrid Thursda Thursda Kiamal SF - Red Cliffs 220 kV Line may require: Night: NA v | v | Commissioning
v Y e Load shedding in the Victorian outer grid ght: 10 Hours

o Market intervention through issuing of directions.
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VIC

VIC

VIC

VIC

VIC

VIC

VIC

VIC

VIC

Finish

Network Asset

Impact

This outage offloads the Buronga to Darlington Point X5 220
kV line and restricts power transfer
® Between Victoria and New South Wales.

Status and
Market Notice

Unplanned?

DNSP Aware?

Generator Aware?

Inter-Regional

Impact Region,
Reason and
Duration

NSW/ VIC
. 30/09/2024 05:30 30/09/2024 22:00 . . ¢ Between South Australia and Victoria on Murraylink Day: 12 hrs Planned - SUBMIT ) /, .
Transgrid Jindera - Wagga (62) 330 kV Line R . . . . Commissioning
Monday Monday A credible contingency event during this planned outage Night: NA 16.5 Hours
may require: :
¢ Load shedding in the Victorian outer grid
¢ Market intervention through issuing of directions.
A credibl ti t during this pl d out: VIC
30/09/2024 07:00 30/09/2024 17:00 ‘ credible contingency event during this planned outage Day: 4 hrs Planned - SUBMIT _
AusNet Moorabool-Sydenham No.2 500 kV Line may require market intervention through issuing of . Maintenance
Monday Monday o Night: NA
directions 10 Hours
A credibl ti t during this pl d out: VIC
01/10/2024 06:00 11/10/2024 20:30 ) credible contingency event during this planned outage Day:72hrs | Planned - SUBMIT )
AusNet R Moorabool-Sydenham No.2 500 kV Line may require market intervention through issuing of R Maintenance
Tuesday Friday o Night: 84 hrs
directions 10.6 Days
A credible contingency event during this planned outage vic
AusNet 12/10/2024 06:00 12/10/2024 16:00 Ararat - Crowlands 220KV Line may reqwre:' . o . Da.y: 60 hrs Planned - RESUBMIT Maintenance
Saturday Saturday ¢ Load shedding in the Victorian outer grid Night: NA 10 Hours
o Market intervention through issuing of directions.
<<NEW since the last notification>>
A credibl ti t during this pl d out: VIC
14/10/2024 05:00 14/10/2024 17:00 _ credible contingency event during this planned outage Day: 8 hrs Planned - SUBMIT _
AusNet Monda Monda Kerang-Wemen 220 kV Line may require: Night: NA Maintenance
4 Y e Load shedding in the Victorian outer grid ent: 12 Hours
¢ Market intervention through issuing of directions.
<<NEW since the last notification>>
A credibl ti t during this pl d out; VIC
16/10/2024 05:00 16/10/2024 17:00 _ credible contingency event during this planned outage Day: 8 hrs Planned - SUBMIT ,
AusNet Wednesda Wednesda Kerang-Wemen 220 kV Line may require: Night: NA Maintenance
v v e Load shedding in the Victorian outer grid ght: 12 Hours
* Market intervention through issuing of directions.
<<NEW since the last notification>>
A credibl ti t during this pl d out: VIC
19/10/2024 05:00 19/10/2024 17:00 _ : credible contingency event during this planned outage Day: NA Planned - SUBMIT _
AusNet Saturda Saturda Red Cliffs-Wemen 220 kV Line may require: Night: NA Maintenance
Y 4 ¢ Load shedding in the Victorian outer grid ent: 12 Hours
o Market intervention through issuing of directions.
<<NEW since the last notification>>
A credibl ti t during this pl d out; VIC
21/10/2024 05:00 21/10/2024 17:00 , : credible contingency event during this planned outage Day: NA Planned - SUBMIT ,
AusNet Monda Monda Red Cliffs-Wemen 220 kV Line may require: Night: NA Maintenance
V7 v ¢ Load shedding in the Victorian outer grid ght: 12 Hours
* Market intervention through issuing of directions.
A credibl ti t during this pl d out: VIC
22/10/2024 06:00 01/11/2024 20:30 . crecible contingency event auring this plannec outage | .. 5 s | planned - SUBMIT _
AusNet X Moorabool-Sydenham No.1 500 kV Line may require market intervention through issuing of R Maintenance
Tuesday Friday . Night: 84 hrs
directions 10.6 Days
A credible contingency event during this planned outage vic
AusNet 25/10/2924 05:00 25/10/2924 17:00 Kiamal SF-Red Cliffs 220 kV LINE may reqwre:- - 4 - - D?y: 3 hrs Planned - SUBMIT Maintenance
Friday Friday ¢ Load shedding in the Victorian outer grid Night: NA 12 Hours

* Market intervention through issuing of directions.
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Region

VIC

VIC

VIC

TAS

VIC

TAS

VIC

VIC

VIC

VIC

VIC

VIC

VIC

NSP

Finish

Network Asset

Impact

A credible contingency event during this planned outage

Status and
Market Notice

Unplanned?

DNSP Aware?

Generator Aware?

Inter-Regional

Impact Region,
Reason and
Duration

P . VIC
AusNet 26/10/2024 05:00 26/10/2024 17:00 Kiamal SF-Red Cliffs 220 kV LINE may requwe.- - ) A - De-ay. 3 hrs Planned - SUBMIT Maintenance
Saturday Saturday ¢ Load shedding in the Victorian outer grid Night: NA 12 Hours
* Market intervention through issuing of directions.
A credible contingency event during this planned outage vic
AusNet 27/10/2024 05:00 27/10/2024 17:00 Kiamal SF-Red Cliffs 220 kV LINE may requwe:- - o - De-ay: 3hrs Planned - SUBMIT Maintenance
Sunday Sunday ¢ Load shedding in the Victorian outer grid Night: NA 12 Hours
* Market intervention through issuing of directions.
A credible contingency event during this planned outage vic
AusNet 28/10/2024 05:00 28/10/2024 17:00 Kiamal SE-Red Cliffs 220 kV LINE may requwe:‘ ‘ - ' De'ay: 3hrs Planned - SUBMIT Maintenance
Monday Monday e Load shedding in the Victorian outer grid Night: NA 12 Hours
¢ Market intervention through issuing of directions.
TAS
28/10/2024 05:00 01/11/2024 20:00 G T -G T C t Day:4 h Pl d - SUBMIT
TasNetworks /10/ 1/ K eorge own .eorge own tonverter Tasmania will be separated from the NEM ‘ay s anne v Maintenance
Monday Friday Station 220 kV Line Night: 6 hrs
4.6 Days
A credible contingency event during this planned outage viC
AusNet 29/10/2024 05:00 29/10/2024 17:00 Kiamal SE-Red Cliffs 220 kV LINE may reqwre:‘ ‘ o ' D?y: 3hrs Planned - SUBMIT Maintenance
Tuesday Tuesday ¢ Load shedding in the Victorian outer grid Night: NA 12 Hours
¢ Market intervention through issuing of directions.
TAS
30/10/2024 13:00 30/10/2024 15:30 A credibl ti t during this pl d out: Day:1h Pl d - RESUBMIT
TasNetworks /10/ /10/ Gordon - Chapel St No.2 220 kV Line credible contingency ev?n X uring |st a.nne ou age .ay r anne v Commissioning
Wednesday Wednesday could cause a large reduction in generation in Tasmania. Night: NA 2.5 Hours
A credible contingency event during this planned outage vic
31/10/2024 05:00 31/10/2024 17:00 ire: Day:2h Pl d - SUBMIT
AusNet 110/ 110/ Kerang-Wemen 220 kV Line may require - . . . ?y s anne Maintenance
Thursday Thursday ¢ Load shedding in the Victorian outer grid Night: NA 12 Hours
¢ Market intervention through issuing of directions.
A credibl ti t during this pl d out VIC
01/11/2024 06:00 01/11/2024 16:00 _ credible contingency event during this planned outage Day: 2 hrs Planned - SUBMIT ,
AusNet . X Moorabool-Sydenham No.2 500 kV Line may require market intervention through issuing of R Maintenance
Friday Friday S Night: NA
directions 10 Hours
A credibl ti t during this pl d out VIC
04/11/2024 06:00 04/11/2024 16:00 _ credible contingency event during this planned outage Day: 4 hrs Planned - SUBMIT ,
AusNet Moorabool-Sydenham No.2 500 kV Line may require market intervention through issuing of R Maintenance
Monday Monday S Night: NA
directions 10 Hours
A credible contingency event during this planned outage vic
AusNet 09/11/2024 06:00 09/11/2024 16:00 Kiamal SF - MurraWarra 220 kV Line may requlre:' . o ' Da'y: 60 hrs Planned - SUBMIT Maintenance
Saturday Saturday * Load shedding in the Victorian outer grid Night: NA 10 Hours
o Market intervention through issuing of directions.
A credibl ti t during this pl d out VIC
11/11/2024 06:00 11/11/2024 16:00 ) credible contingency event during this planned outage Day: 4 hrs Planned - SUBMIT ,
AusNet Moorabool-Sydenham No.2 500 kV Line may require market intervention through issuing of R Maintenance
Monday Monday S Night: NA
directions 10 Hours
A credible contingency event during this planned outage vic
12/11/2024 06:00 12/11/2024 16:00 ire: Day: 60 h Pl d - SUBMIT
AusNet /1y 11/ Ararat - Crowlands 220kV Line may require L L . a'y s anne Maintenance
Tuesday Tuesday ¢ Load shedding in the Victorian outer grid Night: NA 10 Hours
* Market intervention through issuing of directions.
A credibl ti t during this pl d out VIC
18/11/2024 06:00 18/11/2024 16:00 ) credible contingency event during this planned outage Day: 4 hrs Planned - SUBMIT _
AusNet Moorabool-Sydenham No.2 500 kV Line may require market intervention through issuing of R Maintenance
Monday Monday L Night: NA
directions 10 Hours
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VIC

Qb

VIC

VIC

VIC

QLb

VIC

VIC

VIC

VIC

VIC

Finish

Network Asset

Impact

Status and
Market Notice

Unplanned?

DNSP Aware?

Generator Aware?

Inter-Regional

Impact Region,
Reason and
Duration

A credibl ti t during this pl d out VIC
25/11/2024 06:00 25/11/2024 16:00 ) crecible contingency event during this plannec outage Day: 4 hrs Planned - SUBMIT )
AusNet Moorabool-Sydenham No.2 500 kV Line may require market intervention through issuing of R Maintenance
Monday Monday o Night: NA
directions 10 Hours
This is a high impact outage because the recall time is
greater than 30 minutes. QLb
. 25/11/2024 08:00 29/11/2024 17:00 . . . . . Day: 48 h PI d - SUBMIT .
Powerlink /11 /11/ . Nebo - Strathmore (822) 275 kV Line A credible contingency event during this planned outage -ay e anne v Maintenance
Monday Friday i . X o Night: 48 hrs
may require market intervention through issuing of 4.4 Days
directions.
A credibl ti t during this pl d out VIC
02/12/2024 06:00 02/12/2024 16:00 ) credible contingency event during this planned outage Day: 4 hrs Planned - SUBMIT _
AusNet Moorabool-Sydenham No.2 500 kV Line may require market intervention through issuing of . Maintenance
Monday Monday o Night: NA
directions 10 Hours
A credibl ti t during this pl d out VIC
09/12/2024 06:00 09/12/2024 16:00 ) credible contingency event during this planned outage Day: 4 hrs Planned - SUBMIT )
AusNet Moorabool-Sydenham No.2 500 kV Line may require market intervention through issuing of . Maintenance
Monday Monday o Night: NA
directions 10 Hours
A credible contingency event during this planned outage vIC
AusNet 09/12/2024 06:00 09/12/2024 16:00 Kiamal SF - MurraWarra 220 kV Line may reqwre:- . o . Da.y: 60 hrs Planned - SUBMIT Maintenance
Monday Monday ¢ Load shedding in the Victorian outer grid Night: NA 10 Hours
¢ Market intervention through issuing of directions.
This is a high impact outage because the recall time is
09/12/2024 08:00 11/12/2024 17:00 greater than 30 minutes. Day:6hrs | Planned - RESUBMIT ab
Powerlink : ’ Strathmore - Ross (8857) 275 kV Line A credible contingency event during this planned outage R Vi v Commissioning
Monday Wednesday . ) X L Night: 8 hrs
may require market intervention through issuing of 2.4 Days
directions.
A credible contingency event during this planned outage vic
1/12/202 : 1/12/2024 16: ire: Day: 2 -SUB
AusNet 31/12/2024 05:30 31/12/2024 16:00 Kiamal SF-Red Cliffs 220 kV LINE mayrequire: o , ay: 2 hrs Planned - SUBMIT Maintenance
Tuesday Tuesday ® Load shedding in the Victorian outer grid Night: NA 10.5 Hours
¢ Market intervention through issuing of directions. )
A credible contingency event during this planned outage vic
1/12/202 : 1/12/2024 17: ire: Day: 2 -SUB
AusNet 31/12/2024 06:00 31/12/2024 17:00 Kiamal SF - MurraWarra 220 kV Line may require . . . . ?y hrs Planned - SUBMIT Maintenance
Tuesday Tuesday ® Load shedding in the Victorian outer grid Night: NA 11 Hours
¢ Market intervention through issuing of directions.
A credible contingency event during this planned outage vic
1/12/202 : 1/12/2024 16: ire: Day: 2 -SUB
AusNet 31/12/2024 06:00 31/12/2024 16:00 Red Cliffs-Wemen 220 kV Line may require o . . . ?y hrs Planned - SUBMIT Maintenance
Tuesday Tuesday * Load shedding in the Victorian outer grid Night: NA 10 Hours
o Market intervention through issuing of directions.
A credible contingency event during this planned outage vic
AusNet 31/12/2024 06:00 31/12/2024 16:00 Red Cliffs-Wemen 220 kV Line may requlre:' . o ' Dz'ay: 2 hrs Planned - SUBMIT Maintenance
Tuesday Tuesday * Load shedding in the Victorian outer grid Night: NA 10 Hours
o Market intervention through issuing of directions.
A credible contingency event during this planned outage vic
04/01/2025 06:00 04/01/2025 16:00 ire: Day: 2 h Pl d - SUBMIT
AusNet /01/ /01/ Bulgana - Horsham 220 kV Line may require o . . . z'ay s anne Maintenance
Saturday Saturday ¢ Load shedding in the Victorian outer grid Night: NA 10 Hours

e Market intervention through issuing of directions.
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VIC

VIC

VIC

VIC

VIC

VIC

VIC

VIC

VIC

VIC

VIC

NSP

Finish

Network Asset

Impact
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Generator Aware?

Inter-Regional

Impact Region,
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A credible contingency event during this planned outage vic
4/01/202 : 4/01/2025 16: ire: Day: 60 h Pl - SUBMIT
AusNet 04/01/2025 06:00 04/01/2025 16:00 Crowland - Bulgana 220 kV Line may require L N . a.y 60 hrs anned - SU Maintenance
Saturday Saturday e Load shedding in the Victorian outer grid Night: NA 10 Hours
* Market intervention through issuing of directions.
A credibl ti t during this pl d out VIC
13/01/2025 06:00 13/01/2025 18:00 ) crecible contingency event during this plannec outage Day: 2 hrs Planned - SUBMIT )
AusNet Moorabool-Sydenham No.1 500 kV Line may require market intervention through issuing of R Maintenance
Monday Monday o Night: NA
directions 12 Hours
A credibl ti t during this pl d out VIC
14/01/2025 06:00 14/01/2025 18:00 ) crecible contingency event during this plannec outage Day: 2 hrs Planned - SUBMIT )
AusNet Moorabool-Sydenham No.1 500 kV Line may require market intervention through issuing of R Maintenance
Tuesday Tuesday . X Night: NA
directions 12 Hours
A credible contingency event during this planned outage
could cause
synchronous separation of the South Australia region from
the rest of
20/01/2025 06:00 20/01/2025 21:00 the NEM Day: 2 h Pl d - SUBMIT VIC/SA
AusNet ! ’ Moorabool - Mortlake 500 kV Line e. " ?y. s anne Maintenance
Monday Monday During this planned outage: Night: NA
K . . . 15 Hours
* Power transfer will be restricted across the Victoria -
South Australia interconnector (Heywood interconnector).
¢ Post contingent FCAS will be sourced within SA following
Separation event.
A credibl ti t during this pl d out VIC
20/01/2025 06:00 20/01/2025 16:00 _ credible contingency event during this planned outage Day: 4 hrs Planned - SUBMIT ,
AusNet Moorabool-Sydenham No.2 500 kV Line may require market intervention through issuing of R Maintenance
Monday Monday S Night: NA
directions 10 Hours
A credibl ti t during this pl d out VIC
27/01/2025 06:00 27/01/2025 16:00 _ credible contingency event during this planned outage Day: 4 hrs Planned - SUBMIT ,
AusNet Moorabool-Sydenham No.2 500 kV Line may require market intervention through issuing of R Maintenance
Monday Monday S Night: NA
directions 10 Hours
A credibl ti t during this pl d out VIC
03/02/2025 06:00 03/02/2025 16:00 _ credible contingency event during this planned outage Day: 4 hrs Planned - SUBMIT ,
AusNet Moorabool-Sydenham No.2 500 kV Line may require market intervention through issuing of R Maintenance
Monday Monday S Night: NA
directions 10 Hours
A credibl ti t during this pl d out VIC
03/02/2025 06:00 03/02/2025 18:00 _ credible contingency event during this planned outage Day: 2 hrs Planned - SUBMIT ,
AusNet Moorabool-Sydenham No.1 500 kV Line may require market intervention through issuing of R Maintenance
Monday Monday S Night: NA
directions 12 Hours
A credible contingency event during this planned outage vic
04/02/2025 06:00 04/02/2025 16:00 ire: Day: 2 h Pl d - SUBMIT
AusNet 102/ 102/ Bulgana - Horsham 220 kV Line may require o . . . z'ay s anne Maintenance
Tuesday Tuesday * Load shedding in the Victorian outer grid Night: NA 10 Hours
o Market intervention through issuing of directions.
A credible contingency event during this planned outage vic
04/02/2025 06:00 04/02/2025 16:00 ire: Day: 2 h Pl d - SUBMIT
AusNet 102/ 102/ Crowland - Bulgana 220 kV Line may require L L X z'ay N anne Maintenance
Tuesday Tuesday * Load shedding in the Victorian outer grid Night: NA 10 Hours
o Market intervention through issuing of directions.
A credible contingency event during this planned outage vic
04/02/2025 06:00 04/02/2025 16:00 ire: Day: 60 h Pl d - SUBMIT
AusNet 102/ 102/ Bulgana - Horsham 220 kV Line may require o L . a'y rs anne Maintenance
Tuesday Tuesday * Load shedding in the Victorian outer grid Night: NA 10 Hours
e Market intervention through issuing of directions.
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A credibl ti t during this pl d out VIC
10/02/2025 06:00 10/02/2025 16:00 . credible contingency event during this planned outage Day: 4 hrs Planned - SUBMIT _
AusNet Moorabool-Sydenham No.2 500 kV Line may require market intervention through issuing of R Maintenance
Monday Monday o Night: NA
directions 10 Hours
A credibl ti t during this pl d out VIC
17/02/2025 06:00 17/02/2025 16:00 . credible contingency event during this planned outage Day: 4 hrs Planned - SUBMIT _
AusNet Moorabool-Sydenham No.2 500 kV Line may require market intervention through issuing of R Maintenance
Monday Monday o Night: NA
directions 10 Hours
A credibl ti t during this pl d out VIC
21/02/2025 06:00 21/02/2025 18:00 . credible contingency event during this planned outage Day: 4 hrs Planned - SUBMIT _
AusNet . R Moorabool-Sydenham No.1 500 kV Line may require market intervention through issuing of R Maintenance
Friday Friday L Night: NA
directions 12 Hours
A credibl ti t during this pl d out VIC
22/02/2025 06:00 22/02/2025 18:00 , crecible contingency event during this planned outage Day: 4 hrs Planned - SUBMIT ,
AusNet Moorabool-Sydenham No.1 500 kV Line may require market intervention through issuing of R Maintenance
Saturday Saturday N Night: NA
directions 12 Hours
A credibl ti t during this pl d out; VIC
23/02/2025 06:00 23/03/2025 18:00 , credible contingency event during this planned outage Day: 4 hrs Planned - SUBMIT ,
AusNet Moorabool-Sydenham No.1 500 kV Line may require market intervention through issuing of R Maintenance
Sunday Sunday L Night: NA
directions 28.5 Days
A credibl ti t during this pl d out; VIC
24/02/2025 06:00 24/02/2025 16:00 , credible contingency event during this planned outage Day: 4 hrs Planned - SUBMIT ,
AusNet Moorabool-Sydenham No.1 500 kV Line may require market intervention through issuing of R Maintenance
Monday Monday o Night: NA
directions 10 Hours
A credibl ti t during this pl d out; VIC
03/03/2025 06:00 03/03/2025 16:00 , credible contingency event during this planned outage Day: 4 hrs Planned - SUBMIT ,
AusNet Moorabool-Sydenham No.1 500 kV Line may require market intervention through issuing of R Maintenance
Monday Monday o Night: NA
directions 10 Hours
This is a high impact outage because the recall time is
greater than 30 minutes. QLb
03/03/2025 08:00 07/03/2025 17:00 Day: 48 h PI d - SUBMIT
Powerlink /03/ /03/ . Nebo - Strathmore (822) 275 kV Line A credible contingency event during this planned outage 'ay e anne Maintenance
Monday Friday A ) X L Night: 48 hrs
may require market intervention through issuing of 4.4 Days
directions.
A credible contingency event during this planned outage viC
AusNet 04/03/2025 06:00 04/03/2025 16:00 Kiamal SF - MurraWarra 220 kV Line may reqwre:- 4 o . Da.y: 60 hrs Planned - SUBMIT Maintenance
Tuesday Tuesday ¢ Load shedding in the Victorian outer grid Night: NA 10 Hours
* Market intervention through issuing of directions.
A credible contingency event during this planned outage viC
AusNet 04/03/2025 06:00 04/03/2025 16:00 Horsham - MurraWarra 220 KV Line may reqwre:- 4 o . Da.y: 60 hrs Planned - SUBMIT Maintenance
Tuesday Tuesday ¢ Load shedding in the Victorian outer grid Night: NA 10 Hours
* Market intervention through issuing of directions.
A credible contingency event during this planned outage
could cause
synchronous separation of the South Australia region from
the rest of VIC/ SA
AusNet 07/03/2925 05:00 13/03/2025 17:00 Moorabool - Mortlake 500 KV Line the .NEM.. Dz'ay: 2 hrs Planned - SUBMIT Maintenance
Friday Thursday During this planned outage: Night: NA
. . X . 6.5 Days
¢ Power transfer will be restricted across the Victoria -
South Australia interconnector (Heywood interconnector).
¢ Post contingent FCAS will be sourced within SA following
Separation event.
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Region

Qb

VIC

VIC

VIC

VIC

VIC

VIC

QLb

VIC

NSP

Finish

Network Asset

Impact

This is a high impact outage because the recall time is

Status and
Market Notice

Unplanned?

DNSP Aware?

Generator Aware?

Inter-Regional

Impact Region,
Reason and
Duration

greater than 30 minutes. . QLb
. 07/03/2025 17:01 19/08/2025 07:59 : ) ; . ) Day: 0 PI d - SUBMIT .
Powerlink 103/ . /08/ Nebo - Strathmore (822) 275 kV Line A credible contingency event during this planned outage a_y mins anne Maintenance
Friday Tuesday i . X o Night: NA
may require market intervention through issuing of 164.6 Days
directions.
A credible contingency event during this planned outage VIC
10/03/2025 06:00 10/03/2025 16:00 ) ole contingency event during this planned outag Day: 4 hrs Planned - SUBMIT _
AusNet Moorabool-Sydenham No.1 500 kV Line may require market intervention through issuing of R Maintenance
Monday Monday L Night: NA
directions 10 Hours
A credible contingency event during this planned outage
could cause
synchronous separation of the South Australia region from
the rest of VIC/SA
AusNet 17/03/2025 06:00 19/03/2025 16:00 Moorabool - Mortlake 500 kv Line the 'NEM.. D?y: 2 hrs Planned - SUBMIT Maintenance
Monday Wednesday During this planned outage: Night: NA
. . X . 2.4 Days
¢ Power transfer will be restricted across the Victoria -
South Australia interconnector (Heywood interconnector).
 Post contingent FCAS will be sourced within SA following
Separation event.
A credibl ti t during this pl d out VIC
18/03/2025 06:00 18/03/2025 17:00 ) credible contingency event during this planned outage Day: 60 hrs |  Planned - SUBMIT _
AusNet Moorabool-Sydenham No.1 500 kV Line may require market intervention through issuing of X Maintenance
Tuesday Tuesday - Night: NA
directions 11 Hours
A credibl ti t during this pl d out VIC
19/03/2025 06:00 19/03/2025 17:00 ) credible contingency event during this planned outage Day: 60 hrs |  Planned - SUBMIT _
AusNet Moorabool-Sydenham No.1 500 kV Line may require market intervention through issuing of i Maintenance
Wednesday Wednesday - Night: NA
directions 11 Hours
A credibl ti t during this pl d out VIC
21/03/2025 06:00 21/03/2025 17:00 ) credible contingency event during this planned outage Day: 60 hrs |  Planned - SUBMIT _
AusNet . R Moorabool-Sydenham No.2 500 kV Line may require market intervention through issuing of i Maintenance
Friday Friday - Night: NA
directions 11 Hours
A credibl ti t during this pl d out VIC
22/03/2025 06:00 22/03/2025 17:00 ) credible contingency event during this plannec outage Day: 60 hrs |  Planned - SUBMIT _
AusNet Moorabool-Sydenham No.2 500 kV Line may require market intervention through issuing of i Maintenance
Saturday Saturday - Night: NA
directions 11 Hours
This is a high impact outage because the recall time is
greater than 30 minutes. QLb
. 25/03/2025 08:00 27/03/2025 16:00 . . . . . Day: 2 hrs Planned - SUBMIT N
Powerlink Nebo - Strathmore (822) 275 kV Line A credible contingency event during this planned outage R Commissioning
Tuesday Thursday i . X o Night: 4 hrs
may require market intervention through issuing of 2.3 Days
directions.
A credible contingency event during this planned outage vic
AusNet 28/03/2925 06:00 28/03/2925 18:00 Kiamal SE-Red Cliffs 220 kV LINE may requlre:' . o ' Dz'ay: 3 hrs Planned - SUBMIT Maintenance
Friday Friday * Load shedding in the Victorian outer grid Night: NA 12 Hours

¢ Market intervention through issuing of directions.
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Region

VIC

VIC

VIC

VIC

VIC

VIC

NSP

Finish

Network Asset

Impact

A credible contingency event during this planned outage
could cause

synchronous separation of the South Australia region from
the rest of

Status and
Market Notice

Unplanned?

DNSP Aware?

Generator Aware?

Inter-Regional

Impact Region,
Reason and
Duration

VIC/SA
02/04/2025 06:00 02/04/2025 16:00 the NEM. Day: 2 h Pl d - SUBMIT
AusNet /04/ /04/ Haunted Gully - Tarrone 500 Kv line e. . ?y s anne Maintenance
Wednesday Wednesday During this planned outage: Night: NA
. . X . 10 Hours
¢ Power transfer will be restricted across the Victoria -
South Australia interconnector (Heywood interconnector).
¢ Post contingent FCAS will be sourced within SA following
Separation event.
A credible contingency event during this planned outage
could cause
synchronous separation of the South Australia region from
the rest of
02/04/2025 06:00 02/04/2025 16:00 the NEM Day: 2 hrs Planned - SUBMIT VIC/SA
AusNet : ’ Haunted Gully - Tarrone 500 Kv line ) ; .y. Maintenance
Wednesday Wednesday During this planned outage: Night: NA
. . . . 10 Hours
* Power transfer will be restricted across the Victoria -
South Australia interconnector (Heywood interconnector).
¢ Post contingent FCAS will be sourced within SA following
Separation event.
A credible contingency event during this planned outage vic
202 : 2025 18: ire: Day: 2 -SUB
AusNet 03/04/2025 06:00 03/04/2025 18:00 Kiamal SF-Red Cliffs 220 kV LINE mayrequire: . , ay:2hrs | Planned - SUBMIT Maintenance
Thursday Thursday ¢ Load shedding in the Victorian outer grid Night: NA 12 Hours
¢ Market intervention through issuing of directions.
A credible contingency event during this planned outage vic
202 : 2025 16: ire: Day: -SUB
AusNet 04/04/ O > 06:00 04/04/ 0 516:00 Kiamal SF - MurraWarra 220 kV Line may require L . . . a'y 60 hrs Planned - SUBMIT Maintenance
Friday Friday ® Load shedding in the Victorian outer grid Night: NA 10 Hours
¢ Market intervention through issuing of directions.
A credible contingency event during this planned outage vic
202 : 2025 16: ire: Day: -SUB
AusNet 04/04/ O >06:00 04/04/ 0 516:00 Horsham - MurraWarra 220 kV Line may require L . . . a'y 60 hrs Planned - SUBMIT Maintenance
Friday Friday ® Load shedding in the Victorian outer grid Night: NA 10 Hours
o Market intervention through issuing of directions.
A credible contingency event during this planned outage
could cause
synchronous separation of the South Australia region from
the rest of VIC/SA
AusNet 04/04/2925 06:00 04/04/2.025 16:00 Moorabool - Mortlake 500 KV Line the .NEM.. Dr:-)y: 2 hrs Planned - SUBMIT Maintenance
Friday Friday During this planned outage: Night: NA 10 Hours

¢ Power transfer will be restricted across the Victoria -
South Australia interconnector (Heywood interconnector).
® Post contingent FCAS will be sourced within SA following
Separation event.
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Region

VIC

VIC

VIC

VIC

VIC

QLb

AusNet

04/04/2025 06:00
Friday

Finish

04/04/2025 16:00
Friday

Network Asset

Horsham - MurraWarra 220 kV Line

Impact

A credible contingency event during this planned outage
may require:

¢ Load shedding in the Victorian outer grid

* Market intervention through issuing of directions.

Day: 60 hrs
Night: NA

Status and
Market Notice

Planned - SUBMIT

Unplanned?

DNSP Aware?

Generator Aware?

Inter-Regional

Impact Region,
Reason and
Duration

VIC
Maintenance
10 Hours

AusNet

06/04/2025 07:00
Sunday

08/04/2025 18:00
Tuesday

South Morang - Sydenham No.1 500 kV
Line

This is a high impact outage only if the Forecast Operational
Demand in Victoria region is greater than 7,000 MW

A credible contingency event during this planned outage
could:

 Cause a large reduction in generation in Victoria
 Restrict power transfer across the Victoria - South
Australia interconnector (Heywood interconnector).

Day: 60 hrs
Night: NA

Planned - SUBMIT

VIC
Maintenance
2.5 Days

AusNet

06/04/2025 12:00
Sunday

06/04/2025 17:00
Sunday

Moorabool - Mortlake 500 kV Line

A credible contingency event during this planned outage
could cause

synchronous separation of the South Australia region from
the rest of

the NEM.

During this planned outage:

* Power transfer will be restricted across the Victoria -
South Australia interconnector (Heywood interconnector).
¢ Post contingent FCAS will be sourced within SA following
Separation event.

Day: 2 hrs
Night: NA

Planned - SUBMIT

VIC/SA
Maintenance
5 Hours

AusNet

10/04/2025 07:00
Thursday

15/04/2025 18:00
Tuesday

South Morang - Sydenham No.1 500 kV
Line

This is a high impact outage only if the Forecast Operational
Demand in Victoria region is greater than 7,000 MW

A credible contingency event during this planned outage
could:

¢ Cause a large reduction in generation in Victoria
 Restrict power transfer across the Victoria - South
Australia interconnector (Heywood interconnector).

Day: 120 hrs
Night: NA

Planned - SUBMIT

VIC
Maintenance
5.5 Days

AusNet

10/04/2025 07:00
Thursday

10/04/2025 17:00
Thursday

Rowville - South Morang 500 kV Line

This is a high impact outage only if the Forecast Operational
Demand in Victoria region is greater than 7,000 MW

A credible contingency event during this planned outage
could:

 Cause a large reduction in generation in Victoria

® Restrict power transfer across the Victoria - South
Australia interconnector (Heywood interconnector).

Day: 2 hrs
Night: NA

Planned - SUBMIT

VIC
Maintenance
10 Hours

Powerlink

23/04/2025 08:00
Wednesday

09/05/2025 17:00
Friday

Strathmore - Ross (8858) 275 kV Line

This is a high impact outage because the recall time is
greater than 30 minutes.

A credible contingency event during this planned outage
may require market intervention through issuing of

directions.

Day: 72 hrs
Night: NA

Planned - SUBMIT

Qb
Commissioning
16.4 Days
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Region

VIC

VIC

VIC

VIC

VIC

VIC

VIC

VIC

VIC

VIC

o
ol 8=
o @ ©
? 5 3 § | Impact Region,
- Status and E 3 LT ®
NSP Finish Network Asset Impact . § < 5 & Reason and
Market Notice sllell %S|l .
c 2 5 g Duration
5 2
a € £
SHEE
[C]
This is a high impact outage only if the Forecast Operational
Demand in Victoria region is greater than 7,000 MW
A credibl ti t during this pl d out VIC
AusNet 02/05/2025 07:00 07/05/2025 18:00 South Morang - Sydenham No.2 500 kV COCJIZ.' © contingency event during this planned outage | .. 120 hrs |  Planned - SUBMIT Mainterance
Fri Wi Li ’ Night: NA
riday ednesday ine ¢ Cause a large reduction in generation in Victoria e 5.5 Days
 Restrict power transfer across the Victoria - South
Australia interconnector (Heywood interconnector).
This line outage offloads X5 220 kV line. viC
7 2025 07: 7, 2025 17: Possible | h i isk of | ion i Day:2 h Pl - SUBMIT
AusNet 07/05/2025 07:00 07/05/2025 17:00 Dederang - Wodonga 330 kV Line osabg oa.d shedding énd risk of large redu?tlon in ?y rs anned - SU Maintenance
Wednesday Wednesday generation in NSW and interconnector capacity between Night: NA 10 Hours
NSW - Victoria following a credible contingency
This line outage offloads X5 220 kV line. vIC
08/05/2025 07:00 08/05/2025 17:00 Possible load sheddi d risk of | duction i Day: 2 h Pl d - SUBMIT
AusNet /05/ /05/ Dederang - Wodonga 330 kV Line oss! e_ oa, shedding a_m riskoriarge re u? ‘onin ?y s anne Maintenance
Thursday Thursday generation in NSW and interconnector capacity between Night: NA 10 Hours
NSW - Victoria following a credible contingency
A credible contingency event during this planned outage viC
AusNet 20/05/2025 07:00 20/05/2025 17:00 Ballarat - Waubra 220 kV Line may reqwre:‘ ‘ o ' Day: 60 hrs Planned - SUBMIT Maintenance
Tuesday Tuesday ¢ Load shedding in the Victorian outer grid Night: NA 10 Hours
¢ Market intervention through issuing of directions.
A credible contingency event during this planned outage vic
20/05/2025 07:00 20/05/2025 17:00 ire: Day:2h Pl d - SUBMIT
AusNet /05/ /05/ Bendigo - Kerang 220 kV Line may require L L . ?y s anne Maintenance
Tuesday Tuesday ® Load shedding in the Victorian outer grid Night: NA 10 Hours
¢ Market intervention through issuing of directions.
A credible contingency event during this planned outage vic
21 202 : 21 2025 17: ire: Day: -SUB
AusNet /05/2025 07:00 /05/2025 17:00 Ballarat - Waubra 220 kV Line may require o o ' a'y 60 hrs Planned - SUBMIT Maintenance
Wednesday Wednesday ® Load shedding in the Victorian outer grid Night: NA 10 Hours
¢ Market intervention through issuing of directions.
A credible contingency event during this planned outage vic
21 202 : 21 2025 17: ire: Day: -SUB
AusNet /05/2025 07:00 /05/2025 17:00 Ballarat - Waubra 220 kV Line may require o o ' a'y 60 hrs Planned - SUBMIT Maintenance
Wednesday Wednesday ® Load shedding in the Victorian outer grid Night: NA 10 Hours
o Market intervention through issuing of directions.
A credible contingency event during this planned outage vic
AusNet 21/05/2025 07:00 21/05/2025 17:00 Ballarat - Waubra 220 kV Line may requlre:' . o ' Da'y: 60 hrs Planned - SUBMIT Maintenance
Wednesday Wednesday * Load shedding in the Victorian outer grid Night: NA 10 Hours
o Market intervention through issuing of directions.
A credible contingency event during this planned outage vic
AusNet 21/05/2025 07:00 21/05/2025 17:00 Ballarat - Waubra 220 kV Line may requlre:' . o ' Da'y: 60 hrs Planned - SUBMIT Maintenance
Wednesday Wednesday * Load shedding in the Victorian outer grid Night: NA 10 Hours
¢ Market intervention through issuing of directions.
A credible contingency event during this planned outage vic
AusNet 22/05/2025 07:00 22/05/2025 15:00 Ballarat - Waubra 220 kV Line may requlre:' . o ' Da.y: 60 hrs Planned - SUBMIT Maintenance
Thursday Thursday ¢ Load shedding in the Victorian outer grid Night: NA 8 Hours
e Market intervention through issuing of directions.
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Region

VIC

VIC

VIC

VIC

VIC

VIC

VIC

NSP

Finish

Network Asset

Impact

A credible contingency event during this planned outage

Status and
Market Notice

Unplanned?

DNSP Aware?

Generator Aware?

Inter-Regional

Impact Region,
Reason and
DITEN])]

P i VIC
AusNet 22/05/2025 07:00 22/05/2025 15:00 Ballarat - Waubra 220 kV Line may reqwre.- 4 - - Day. 60 hrs Planned - SUBMIT Maintenance
Thursday Thursday ¢ Load shedding in the Victorian outer grid Night: NA 8 Hours
* Market intervention through issuing of directions.
A credible contingency event during this planned outage vIC
AusNet 20/06/2925 07:00 20/06/2925 17:00 Kiamal SE-Red Cliffs 220 kV LINE may reqwre:- 4 - - Day: 60 hrs Planned - SUBMIT Maintenance
Friday Friday ¢ Load shedding in the Victorian outer grid Night: NA 10 Hours
o Market intervention through issuing of directions.
A credible contingency event during this planned outage vIC
AusNet 21/06/2025 07:00 21/06/2025 17:00 Kiamal SE-Red Cliffs 220 kV LINE may reqwre:‘ . o ' Day: 60 hrs Planned - SUBMIT Maintenance
Saturday Saturday e Load shedding in the Victorian outer grid Night: NA 10 Hours
¢ Market intervention through issuing of directions.
A credible contingency event during this planned outage NSW / VIC
22, 2025 07: 22, 2025 17: ire: Day: 60 h Pl - SUBMIT
AusNet /06/2025 07:00 /06/2025 17:00 Buronga - Redcliffs (OX1) 220 kV Line. may require - . . . a,y 60 hrs anned - SU Maintenance
Sunday Sunday e Load shedding in the Victorian outer grid Night: NA 10 Hours
¢ Market intervention through issuing of directions.
A credible contingency event during this planned outage NSW / VIC
2 2025 07: 2 2025 17: ire: Day: 60 h Pl - SUBMIT
AusNet 3/06/2025 07:00 3/06/2025 17:00 Buronga - Redcliffs (OX1) 220 kV Line. may require - . . . a,y 60 hrs anned - SU Maintenance
Monday Monday ¢ Load shedding in the Victorian outer grid Night: NA 10 Hours
o Market intervention through issuing of directions.
A credible contingency event during this planned outage
could cause
synchronous separation of the South Australia region from
the rest of
23/06/2025 07:00 23/06/2025 19:00 the NEM Day: 2 hrs Planned - SUBMIT VIC/ SA
AusNet ! ’ Moorabool - Mortlake 500 kV Line ) " .y. Maintenance
Monday Monday During this planned outage: Night: NA
. . . . 12 Hours
¢ Power transfer will be restricted across the Victoria -
South Australia interconnector (Heywood interconnector).
* Post contingent FCAS will be sourced within SA following
Separation event.
This is a high impact outage only if the Forecast Operational
Demand in Victoria region is greater than 7,000 MW
A credibl ti t during this pl d out VIC
24/06/2025 07:00 29/06/2025 17:00 South Morang - Sydenham No.1 500 kV credible contingency event during this planned outage | .. 150 hrs | Planned - SUBMIT ,
AusNet Tuesda Sunda Line could: Night: NA Maintenance
¥ v  Cause a large reduction in generation in Victoria ent: 5.4 Days

® Restrict power transfer across the Victoria - South
Australia interconnector (Heywood interconnector).
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Region NSP

Finish

Network Asset

Impact

A credible contingency event during this planned outage
could cause

synchronous separation of the South Australia region from
the rest of

Status and
Market Notice

Unplanned?

DNSP Aware?

Generator Aware?

Inter-Regional

Impact Region,
Reason and
DITEN])]

VIC/SA
Vi AusNet 24/06/2025 07:00 24/06/2025 19:00 Moorabool - Mortlake 500 kY Line the .NEM.. D:j)y. 2 hrs Planned - SUBMIT Maintenance
Tuesday Tuesday During this planned outage: Night: NA
. . X . 12 Hours
¢ Power transfer will be restricted across the Victoria -
South Australia interconnector (Heywood interconnector).
¢ Post contingent FCAS will be sourced within SA following
Separation event.
A credible contingency event during this planned outage
could leave South Australia connected to the NEM only via
the South Australian 132 kV network. To maintain system
security following this contingency AEMO will need to:
« Initiate the orderly separation of SA from the rest of the SA
ElectraNet 30/06/2025 07:30 06/07/2025 17:30 Tailem Bend - South East No.1275kV Line |NEM. I?ay. 6hrs Planned - SUBMIT Maintenance
Monday Sunday . . - Night: 12 hrs
® Source increased local regulation FCAS within SA. 6.4 Days
During this planned outage power transfer will be restricted
across the Victoria - South Australia interconnector
(Heywood interconnector).
A credible contingency event during this planned outage
could cause
synchronous separation of the South Australia region from
the rest of VIC/SA
1 202 : 1, 2025 17: EM. Day: 2 -SUB
VIC AusNet 01/07/2025 07:00 01/07/2025 17:00 Moorabool - Mortlake 500 kV Line the _N M . 'ay hrs Planned - SUBMIT Maintenance
Tuesday Tuesday During this planned outage: Night: NA
. . X . 10 Hours
¢ Power transfer will be restricted across the Victoria -
South Australia interconnector (Heywood interconnector).
¢ Post contingent FCAS will be sourced within SA following
Separation event.
A credible contingency event during this planned outage
could cause
synchronous separation of the South Australia region from
the rest of VIC/ SA
ViE AusNet 04/07/2925 07:00 04/07/2925 17:00 Moorabool - Mortlake 500 kv Line the .NEM.' Dz'ay: 2 hrs Planned - SUBMIT Maintenance
Friday Friday During this planned outage: Night: NA 10 Hours

* Power transfer will be restricted across the Victoria -
South Australia interconnector (Heywood interconnector).
¢ Post contingent FCAS will be sourced within SA following
Separation event.
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Region

Finish

Network Asset

Impact

A credible contingency event during this planned outage
could leave South Australia connected to the NEM only via
the South Australian 132 kV network. To maintain system
security following this contingency AEMO will need to:

Status and
Market Notice

Unplanned?

DNSP Aware?

Generator Aware?

Inter-Regional

Impact Region,
Reason and
DITEN])]

. . * Initiate the orderly separation of SA from the rest of the . SA
ElectraNet 07/0:\2?‘253 07:30 13/075/5:;5 17:30 Tailem Bend - South East No.2 275 kV Line |NEM. NlljahYt i::rs Planned - SUBMIT Maintenance
¥ v ¢ Source increased local regulation FCAS within SA. ent: 6.4 Days
During this planned outage power transfer will be restricted
across the Victoria - South Australia interconnector
(Heywood interconnector).
A credible contingency event during this planned outage
could cause
synchronous separation of the South Australia region from
the rest of VIC/SA
14/07/2025 07: 20/07/2025 19: he NEM. Day:6 h Pl - SUBMIT
ElectraNet /07/2025 07:30 0/07/2025 19:30 Heywood - South East No.1 275 kV Line ¢ e' . | ay: 6 hrs anned - SU v Maintenance
Monday Sunday During this planned outage: Night: 12 hrs
. . X . 6.5 Days
¢ Power transfer will be restricted across the Victoria -
South Australia interconnector (Heywood interconnector).
¢ Post contingent FCAS will be sourced within SA following
Separation event.
A credibl ti t during this pl d out VIC
15/07/2025 07:00 20/07/2025 17:00 ) credible contingency event during this planned outage | .. 150 hrs | planned - SUBMIT _
VIC AusNet Moorabool-Sydenham No.1 500 kV Line may require market intervention through issuing of ! Maintenance
Tuesday Sunday . X Night: NA
directions 5.4 Days
A credible contingency event during this planned outage
could cause
synchronous separation of the South Australia region from
the rest of VIC/SA
21/07/2025 07:30 27/07/2025 17:30 the NEM. Day: 6 h PI d - SUBMIT
ElectraNet 107/ 107/ Heywood - South East No.2 275 kV Line e. . . ay rs anne v Maintenance
Monday Sunday During this planned outage: Night: 12 hrs 6.4 Days

* Power transfer will be restricted across the Victoria -
South Australia interconnector (Heywood interconnector).
¢ Post contingent FCAS will be sourced within SA following
Separation event.
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Region

VIC

Qb

VIC

QLb

Finish

Network Asset

Impact

A credible contingency event during this planned outage
could leave South Australia connected to the NEM only via
the South Australian 132 kV network. To maintain system
security following this contingency AEMO will need to:

Status and
Market Notice

Unplanned?

DNSP Aware?

Generator Aware?

Inter-Regional

Impact Region,
Reason and
DITEN])]

Initiate the orderl ti f SA fi th t of th SA
28/07/2025 07:30 03/08/2025 17:30 i ) _ * ‘nitiate the orcerly separation of SATrom the restotthe | - v 6 hrs Planned - SUBMIT _
ElectraNet Monda Sunda Tailem Bend - Tungkillo No.1 275 kV Line  [NEM. Night: 12 hrs Maintenance
¥ v ¢ Source increased local regulation FCAS within SA. ent: 6.4 Days
During this planned outage power transfer will be restricted
across the Victoria - South Australia interconnector
(Heywood interconnector).
A credible contingency event during this planned outage
could leave South Australia connected to the NEM only via
the South Australian 132 kV network. To maintain system
security following this contingency AEMO will need to:
Initi h { i f SA fi h f th A
04/08/2025 07:30 10/08/2025 17:30 i , , * Initiate the orderly separation of SA from the restof the | - | b nhag - susmIT S
ElectraNet Monda Sunda Tailem Bend - Tungkillo No.2 275 kV Line  [NEM. Night: 12 hrs Maintenance
v v ¢ Source increased local regulation FCAS within SA. sht: 6.4 Days
During this planned outage power transfer will be restricted
across the Victoria - South Australia interconnector
(Heywood interconnector).
This is a high impact outage only if the Forecast Operational
Demand in Victoria region is greater than 7,000 MW
A credibl ti t during this pl d out VIC
AvsNet 08/08/2025 07:00 13/08/2025 17:00 South Morang - Sydenham No.2 500 kV COCJIZ.' € contingency event during this planned outage | .. 120 hrs |  Planned - SUBMIT Mainterance
Frid Wednesd Li ) Night: NA
riday ednesday ine  Cause a large reduction in generation in Victoria 8 5.4 Days
 Restrict power transfer across the Victoria - South
Australia interconnector (Heywood interconnector).
This is a high impact outage because the recall time is
greater than 30 minutes. . QLb
19/08/2025 08:00 24/11/2025 07:59 Day: 0 Pl d - SUBMIT
Powerlink /08/ 1 Nebo - Strathmore (822) 275 kV Line A credible contingency event during this planned outage a'y mins anne Maintenance
Tuesday Monday A ) N L Night: NA
may require market intervention through issuing of 97 Days
directions.
A credibl ti t during this pl d out VIC
01/09/2025 07:00 06/09/2025 17:00 ) crecible contingency event auring this plannec outage | noy 9155 s | planned - SUBMIT _
AusNet Moorabool-Sydenham No.2 500 kV Line may require market intervention through issuing of ! Maintenance
Monday Saturday N Night: NA
directions 5.4 Days
This is a high impact outage because the recall time is
greater than 30 minutes. QLb
. 02/09/2025 08:00 15/09/2025 17:00 . . A . . Day: NA Pl d - SUBMIT N
Powerlink 105/ /05/ Strathmore - Ross (8858) 275 kV Line A credible contingency event during this planned outage .ay anne Commissioning
Tuesday Monday i . N o Night: NA
may require market intervention through issuing of 13.4 Days

directions.
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Region

QLb

QLb

QLb

Finish

Network Asset

Impact

This is a high impact outage because the recall time is

Status and
Market Notice

Unplanned?

DNSP Aware?

Generator Aware?

Inter-Regional

Impact Region,
Reason and
DITEN])]

greater than 30 minutes. QLb
. 03/11/2025 07:00 07/11/2025 15:00 ) ) R . ) Day: 8 h PI d - SUBMIT N
Powerlink /11/ iy . Nebo - Broadsound (8846) 275 kV Line A credible contingency event during this planned outage .ay s anne Commissioning
Monday Friday i . N o Night: 8 hrs
may require market intervention through issuing of 4.3 Days
directions.
This is a high impact outage because the recall time is
greater than 30 minutes. QLb
. 24/11/2025 08:00 28/11/2025 17:00 . . . . . Day: 48 hrs Planned - SUBMIT .
Powerlink /11 /11/ R Nebo - Strathmore (822) 275 kV Line A credible contingency event during this planned outage f v Maintenance
Monday Friday . ) X L Night: 48 hrs
may require market intervention through issuing of 4.4 Days
directions.
This is a high impact outage because the recall time is
h i . LD
, 25/12/2025 08:00 07/01/2026 17:00 , greater than 30 minutes o Day:72hrs | Planned - SUBMIT ab
Powerlink Strathmore - Ross (8858) 275 kV Line A credible contingency event during this planned outage K Commissioning
Thursday Wednesday A ) N . Night: NA
may require market intervention through issuing of 13.4 Days
directions.
A credible contingency event during this planned outage
could leave South Australia connected to the NEM only via
the South Australian 132 kV network. To maintain system
security following this contingency AEMO will need to:
* Initiate the orderly separation of SA from the rest of the SA
2 2026 07: 7/2026 17: Day: 6 h Pl - SUBMIT
ElectraNet Q/Ozoidio 30 05/0 S/ur?dae 30 Tailem Bend - South East No.1275KkV Line [NEM. Ni ahy; ?LZ :rs anned - SU Maintenance
v v ¢ Source increased local regulation FCAS within SA. sht: 6.4 Days
During this planned outage power transfer will be restricted
across the Victoria - South Australia interconnector
(Heywood interconnector).
A credible contingency event during this planned outage
could leave South Australia connected to the NEM only via
the South Australian 132 kV network. To maintain system
security following this contingency AEMO will need to:
Initiate th derl ti f SA f th t of th SA
06/07/2026 07:30 12/07/2026 17:30 i |7 niuiate the orderly separation of SATTOM the FESLOTINE | py.v: 6 hrs Planned - SUBMIT i
ElectraNet Monda Sunda Tailem Bend - South East No.2 275 kV Line [NEM. Night: 12 hrs Maintenance
¥ v * Source increased local regulation FCAS within SA. ent: 6.4 Days

During this planned outage power transfer will be restricted
across the Victoria - South Australia interconnector
(Heywood interconnector).
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Region

ElectraNet

13/07/2026 07:30
Monday

Finish

19/07/2026 19:30
Sunday

Network Asset

Heywood - South East No.1 275 kV Line

Impact

A credible contingency event during this planned outage
could cause

synchronous separation of the South Australia region from
the rest of

the NEM.

During this planned outage:

¢ Power transfer will be restricted across the Victoria -
South Australia interconnector (Heywood interconnector).
¢ Post contingent FCAS will be sourced within SA following
Separation event.

Day: 6 hrs
Night: 12 hrs

Status and
Market Notice

Planned - SUBMIT

Unplanned?

DNSP Aware?

Generator Aware?

Inter-Regional

Impact Region,
Reason and
DITEN])]

VIC/SA
Maintenance
6.5 Days

ElectraNet

20/07/2026 07:30
Monday

26/07/2026 17:30
Sunday

Heywood - South East No.2 275 kV Line

A credible contingency event during this planned outage
could cause

synchronous separation of the South Australia region from
the rest of

the NEM.

During this planned outage:

* Power transfer will be restricted across the Victoria -
South Australia interconnector (Heywood interconnector).
¢ Post contingent FCAS will be sourced within SA following
Separation event.

Day: 6 hrs
Night: 12 hrs

Planned - SUBMIT

VIC/SA
Maintenance
6.4 Days

ElectraNet

27/07/2026 07:30
Monday

02/08/2026 17:30
Sunday

Tailem Bend - Tungkillo No.1 275 kV Line

A credible contingency event during this planned outage
could leave South Australia connected to the NEM only via
the South Australian 132 kV network. To maintain system
security following this contingency AEMO will need to:

« Initiate the orderly separation of SA from the rest of the
NEM.

* Source increased local regulation FCAS within SA.

During this planned outage power transfer will be restricted
across the Victoria - South Australia interconnector
(Heywood interconnector).

Day: 6 hrs
Night: 12 hrs

Planned - SUBMIT

SA
Maintenance
6.4 Days

ElectraNet

03/08/2026 07:30
Monday

09/08/2026 17:30
Sunday

Tailem Bend - Tungkillo No.2 275 kV Line

A credible contingency event during this planned outage
could leave South Australia connected to the NEM only via
the South Australian 132 kV network. To maintain system
security following this contingency AEMO will need to:

o Initiate the orderly separation of SA from the rest of the
NEM.

¢ Source increased local regulation FCAS within SA.

During this planned outage power transfer will be restricted
across the Victoria - South Australia interconnector
(Heywood interconnector).

Day: 6 hrs
Night: 12 hrs

Planned - SUBMIT

SA
Maintenance
6.4 Days
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Region

Finish

Network Asset

Impact

A credible contingency event during this planned outage
could leave South Australia connected to the NEM only via
the South Australian 132 kV network. To maintain system
security following this contingency AEMO will need to:

Status and
Market Notice

Unplanned?

DNSP Aware?

Generator Aware?

Inter-Regional

Impact Region,
Reason and
DITEN])]

* Initiate the orderly separation of SA from the rest of the SA
28/06/2027 07:30 04/07/2027 17:30 Day: 6 h Pl d - SUBMIT
ElectraNet / l\ﬁonda / S/unda Tailem Bend - South East No.1275KkV Line [NEM. Ni ?:: 12 I:rs anne Maintenance
¥ v ¢ Source increased local regulation FCAS within SA. ent: 6.4 Days
During this planned outage power transfer will be restricted
across the Victoria - South Australia interconnector
(Heywood interconnector).
A credible contingency event during this planned outage
could leave South Australia connected to the NEM only via
the South Australian 132 kV network. To maintain system
security following this contingency AEMO will need to:
* Initiate the orderly separation of SA from the rest of the SA
05/07/2027 07:30 11/07/2027 17:30 Day:6 h PI d - SUBMIT
ElectraNet / I\;onda / S/unda Tailem Bend - South East No.2 275 kV Line [NEM. Ni 3hS; 12 Lsrs anne Maintenance
v v ¢ Source increased local regulation FCAS within SA. sht: 6.4 Days
During this planned outage power transfer will be restricted
across the Victoria - South Australia interconnector
(Heywood interconnector).
A credible contingency event during this planned outage
could cause
synchronous separation of the South Australia region from
the rest of VIC/SA
12/07/2027 07:30 18/07/2027 19:30 the NEM. Day:6 h Pl d - SUBMIT
ElectraNet 107/ /07/ Heywood - South East No.1 275 kV Line e. . K ay s anne Maintenance
Monday Sunday During this planned outage: Night: 12 hrs
. . . . 6.5 Days
¢ Power transfer will be restricted across the Victoria -
South Australia interconnector (Heywood interconnector).
® Post contingent FCAS will be sourced within SA following
Separation event.
A credible contingency event during this planned outage
could cause
synchronous separation of the South Australia region from
the rest of VIC/SA
19/07/2027 07:30 25/07/2027 17:30 the NEM. Day: 6 h Pl d - SUBMIT
ElectraNet /07/ /07/ Heywood - South East No.2 275 kV Line e. . . ay r anne Maintenance
Monday Sunday During this planned outage: Night: 12 hrs 6.4 Days

¢ Power transfer will be restricted across the Victoria -
South Australia interconnector (Heywood interconnector).
® Post contingent FCAS will be sourced within SA following
Separation event.
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Region

ElectraNet

26/07/2027 07:30
Monday

Finish

01/08/2027 17:30
Sunday

Network Asset

Tailem Bend - Tungkillo No.1 275 kV Line

Impact

A credible contingency event during this planned outage
could leave South Australia connected to the NEM only via
the South Australian 132 kV network. To maintain system
security following this contingency AEMO will need to:

* Initiate the orderly separation of SA from the rest of the
NEM.

¢ Source increased local regulation FCAS within SA.

During this planned outage power transfer will be restricted
across the Victoria - South Australia interconnector
(Heywood interconnector).

Day: 6 hrs
Night: 12 hrs

Status and
Market Notice

Planned - SUBMIT

Unplanned?

DNSP Aware?

Generator Aware?

Inter-Regional

Impact Region,
Reason and
DITEN])]

SA
Maintenance
6.4 Days

ElectraNet

02/08/2027 07:30
Monday

08/08/2027 17:30
Sunday

Tailem Bend - Tungkillo No.2 275 kV Line

A credible contingency event during this planned outage
could leave South Australia connected to the NEM only via
the South Australian 132 kV network. To maintain system
security following this contingency AEMO will need to:

* Initiate the orderly separation of SA from the rest of the
NEM.

¢ Source increased local regulation FCAS within SA.

During this planned outage power transfer will be restricted
across the Victoria - South Australia interconnector
(Heywood interconnector).

Day: 6 hrs
Night: 12 hrs

Planned - SUBMIT

SA
Maintenance
6.4 Days

ElectraNet

26/06/2028 07:30
Monday

02/07/2028 17:30
Sunday

Tailem Bend - South East No.1 275 kV Line

A credible contingency event during this planned outage
could leave South Australia connected to the NEM only via
the South Australian 132 kV network. To maintain system
security following this contingency AEMO will need to:

« Initiate the orderly separation of SA from the rest of the
NEM.

® Source increased local regulation FCAS within SA.

During this planned outage power transfer will be restricted
across the Victoria - South Australia interconnector
(Heywood interconnector).

Day: 6 hrs
Night: 12 hrs

Planned - SUBMIT

SA
Maintenance
6.4 Days
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Region

ElectraNet

03/07/2028 07:30
Monday

Finish

09/07/2028 17:30
Sunday

Network Asset

Tailem Bend - South East No.2 275 kV Line

Impact

A credible contingency event during this planned outage
could leave South Australia connected to the NEM only via
the South Australian 132 kV network. To maintain system
security following this contingency AEMO will need to:

* Initiate the orderly separation of SA from the rest of the
NEM.

¢ Source increased local regulation FCAS within SA.

During this planned outage power transfer will be restricted
across the Victoria - South Australia interconnector
(Heywood interconnector).

Day: 6 hrs
Night: 12 hrs

Status and
Market Notice

Planned - SUBMIT

Unplanned?

DNSP Aware?

Generator Aware?

Inter-Regional

Impact Region,
Reason and
DITEN])]

SA
Maintenance
6.4 Days

ElectraNet

10/07/2028 07:30
Monday

16/07/2028 19:30
Sunday

Heywood - South East No.1 275 kV Line

A credible contingency event during this planned outage
could cause

synchronous separation of the South Australia region from
the rest of

the NEM.

During this planned outage:

¢ Power transfer will be restricted across the Victoria -
South Australia interconnector (Heywood interconnector).
 Post contingent FCAS will be sourced within SA following
Separation event.

Day: 6 hrs
Night: 12 hrs

Planned - SUBMIT

VIC/ SA
Maintenance
6.5 Days

ElectraNet

17/07/2028 07:30
Monday

23/07/2028 17:30
Sunday

Heywood - South East No.2 275 kV Line

A credible contingency event during this planned outage
could cause

synchronous separation of the South Australia region from
the rest of

the NEM.

During this planned outage:

¢ Power transfer will be restricted across the Victoria -
South Australia interconnector (Heywood interconnector).
¢ Post contingent FCAS will be sourced within SA following
Separation event.

Day: 6 hrs
Night: 12 hrs

Planned - SUBMIT

VIC/ SA
Maintenance
6.4 Days

ElectraNet

24/07/2028 07:30
Monday

30/07/2028 17:30
Sunday

Tailem Bend - Tungkillo No.1 275 kV Line

A credible contingency event during this planned outage
could leave South Australia connected to the NEM only via
the South Australian 132 kV network. To maintain system
security following this contingency AEMO will need to:

o Initiate the orderly separation of SA from the rest of the
NEM.

¢ Source increased local regulation FCAS within SA.

During this planned outage power transfer will be restricted
across the Victoria - South Australia interconnector
(Heywood interconnector).

Day: 6 hrs
Night: 12 hrs

Planned - SUBMIT

SA
Maintenance
6.4 Days
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Region

ElectraNet

31/07/2028 07:30
Monday

Finish

06/08/2028 17:30
Sunday

Network Asset

Tailem Bend - Tungkillo No.2 275 kV Line

Impact

A credible contingency event during this planned outage
could leave South Australia connected to the NEM only via
the South Australian 132 kV network. To maintain system
security following this contingency AEMO will need to:

* Initiate the orderly separation of SA from the rest of the
NEM.

¢ Source increased local regulation FCAS within SA.

During this planned outage power transfer will be restricted
across the Victoria - South Australia interconnector
(Heywood interconnector).

Day: 6 hrs
Night: 12 hrs

Status and
Market Notice

Planned - SUBMIT

Unplanned?

DNSP Aware?

Generator Aware?

Inter-Regional

Impact Region,
Reason and
DITEN])]

SA
Maintenance
6.4 Days

ElectraNet

02/07/2029 07:30
Monday

08/07/2029 17:30
Sunday

Tailem Bend - South East No.1 275 kV Line

A credible contingency event during this planned outage
could leave South Australia connected to the NEM only via
the South Australian 132 kV network. To maintain system
security following this contingency AEMO will need to:

* Initiate the orderly separation of SA from the rest of the
NEM.

¢ Source increased local regulation FCAS within SA.

During this planned outage power transfer will be restricted
across the Victoria - South Australia interconnector
(Heywood interconnector).

Day: 6 hrs
Night: 12 hrs

Planned - SUBMIT

SA
Maintenance
6.4 Days

ElectraNet

09/07/2029 07:30
Monday

15/07/2029 17:30
Sunday

Tailem Bend - South East No.2 275 kV Line

A credible contingency event during this planned outage
could leave South Australia connected to the NEM only via
the South Australian 132 kV network. To maintain system
security following this contingency AEMO will need to:

« Initiate the orderly separation of SA from the rest of the
NEM.

® Source increased local regulation FCAS within SA.

During this planned outage power transfer will be restricted
across the Victoria - South Australia interconnector
(Heywood interconnector).

Day: 6 hrs
Night: 12 hrs

Planned - SUBMIT

SA
Maintenance
6.4 Days
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Region

ElectraNet

16/07/2029 07:30
Monday

Finish

22/07/2029 19:30
Sunday

Network Asset

Heywood - South East No.1 275 kV Line

Impact

A credible contingency event during this planned outage
could cause

synchronous separation of the South Australia region from
the rest of

the NEM.

During this planned outage:

¢ Power transfer will be restricted across the Victoria -
South Australia interconnector (Heywood interconnector).
¢ Post contingent FCAS will be sourced within SA following
Separation event.

Day: 6 hrs
Night: 12 hrs

Status and
Market Notice

Planned - SUBMIT

Unplanned?

DNSP Aware?

Generator Aware?

Inter-Regional

Impact Region,
Reason and
DITEN])]

VIC/SA
Maintenance
6.5 Days

ElectraNet

23/07/2029 07:30
Monday

29/07/2029 17:30
Sunday

Heywood - South East No.2 275 kV Line

A credible contingency event during this planned outage
could cause

synchronous separation of the South Australia region from
the rest of

the NEM.

During this planned outage:

* Power transfer will be restricted across the Victoria -
South Australia interconnector (Heywood interconnector).
¢ Post contingent FCAS will be sourced within SA following
Separation event.

Day: 6 hrs
Night: 12 hrs

Planned - SUBMIT

VIC/SA
Maintenance
6.4 Days

ElectraNet

30/07/2029 07:30
Monday

05/08/2029 17:30
Sunday

Tailem Bend - Tungkillo No.1 275 kV Line

A credible contingency event during this planned outage
could leave South Australia connected to the NEM only via
the South Australian 132 kV network. To maintain system
security following this contingency AEMO will need to:

« Initiate the orderly separation of SA from the rest of the
NEM.

* Source increased local regulation FCAS within SA.

During this planned outage power transfer will be restricted
across the Victoria - South Australia interconnector
(Heywood interconnector).

Day: 6 hrs
Night: 12 hrs

Planned - SUBMIT

SA
Maintenance
6.4 Days

ElectraNet

06/08/2029 07:30
Monday

12/08/2029 17:30
Sunday

Tailem Bend - Tungkillo No.2 275 kV Line

A credible contingency event during this planned outage
could leave South Australia connected to the NEM only via
the South Australian 132 kV network. To maintain system
security following this contingency AEMO will need to:

o Initiate the orderly separation of SA from the rest of the
NEM.

¢ Source increased local regulation FCAS within SA.

During this planned outage power transfer will be restricted
across the Victoria - South Australia interconnector
(Heywood interconnector).

Day: 6 hrs
Night: 12 hrs

Planned - SUBMIT

SA
Maintenance
6.4 Days

Page 33 of 35




Region

Finish

Network Asset

Impact

A credible contingency event during this planned outage
could leave South Australia connected to the NEM only via
the South Australian 132 kV network. To maintain system
security following this contingency AEMO will need to:

Status and
Market Notice

Unplanned?

DNSP Aware?

Generator Aware?

Inter-Regional

Impact Region,
Reason and
DITEN])]

* Initiate the orderly separation of SA from the rest of the SA
01/07/2030 07:30 07/07/2030 17:30 Day: 6 h Pl d - SUBMIT
ElectraNet / l\ﬁonda / S/unda Tailem Bend - South East No.1275KkV Line [NEM. Ni ?:: 12 I:rs anne Maintenance
¥ v ¢ Source increased local regulation FCAS within SA. ent: 6.4 Days
During this planned outage power transfer will be restricted
across the Victoria - South Australia interconnector
(Heywood interconnector).
A credible contingency event during this planned outage
could leave South Australia connected to the NEM only via
the South Australian 132 kV network. To maintain system
security following this contingency AEMO will need to:
* Initiate the orderly separation of SA from the rest of the SA
08/07/2030 07:30 14/07/2030 17:30 Day: 6 h Pl d - SUBMIT
ElectraNet / I\;onda / S/unda Tailem Bend - South East No.2 275 kV Line [NEM. Ni 3hS; 12 Lsrs anne Maintenance
v v ¢ Source increased local regulation FCAS within SA. sht: 6.4 Days
During this planned outage power transfer will be restricted
across the Victoria - South Australia interconnector
(Heywood interconnector).
A credible contingency event during this planned outage
could cause
synchronous separation of the South Australia region from
the rest of VIC/SA
15/07/2030 07:30 21/07/2030 19:30 the NEM. Day:6 h Pl d - SUBMIT
ElectraNet /07/ 107/ Heywood - South East No.1 275 kV Line e. . K ay s anne Maintenance
Monday Sunday During this planned outage: Night: 12 hrs
. . . . 6.5 Days
¢ Power transfer will be restricted across the Victoria -
South Australia interconnector (Heywood interconnector).
® Post contingent FCAS will be sourced within SA following
Separation event.
A credible contingency event during this planned outage
could cause
synchronous separation of the South Australia region from
the rest of VIC/SA
22/07/2030 07:30 28/07/2030 17:30 the NEM. Day: 6 h Pl d - SUBMIT
ElectraNet 107/ /07/ Heywood - South East No.2 275 kV Line e. . . ay r anne Maintenance
Monday Sunday During this planned outage: Night: 12 hrs 6.4 Days

¢ Power transfer will be restricted across the Victoria -
South Australia interconnector (Heywood interconnector).
® Post contingent FCAS will be sourced within SA following
Separation event.
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Impact Region,
Reason and
DITEN])]

Status and
Market Notice

Region Finish Network Asset Impact

Unplanned?
DNSP Aware?
Inter-Regional

Generator Aware?

A credible contingency event during this planned outage
could leave South Australia connected to the NEM only via
the South Australian 132 kV network. To maintain system
security following this contingency AEMO will need to:
29/07/2030 07:30 04/08/2030 17:30 * Initiate the orderly separation of SA from the rest of the SA

Day: 6 h Planned - SUBMIT
Tailem Bend - Tungkillo No.1 275 kV Line  |NEM. ay: b rs anne Maintenance

Night: 12 hrs
¢ Source increased local regulation FCAS within SA. e 6.4 Days

ElectraNet
Monday Sunday

During this planned outage power transfer will be restricted
across the Victoria - South Australia interconnector
(Heywood interconnector).

A credible contingency event during this planned outage
could leave South Australia connected to the NEM only via
the South Australian 132 kV network. To maintain system
security following this contingency AEMO will need to:

Initi h | i f SA fi h f th A
05/08/2030 07:30 11/08/2030 17:30 « Initiate the orderly separation of SA from the rest of the S

Day:6 h PI d - SUBMIT
Tailem Bend - Tungkillo No.2 275 kV Line  [NEM. . ay s anne Maintenance
Night: 12 hrs

¢ Source increased local regulation FCAS within SA. 6.4 Days

ElectraNet
Monday Sunday

During this planned outage power transfer will be restricted
across the Victoria - South Australia interconnector
(Heywood interconnector).

The following fields of data are submitted by NSPs to AEMO.

¥" Unplanned - Outage is forced outage, trip or submitted with short notice.

v" DNSP(s) Aware - The TNSP that submitted the outage confirms they have notified DNSP(s) that are impacted by this outage and made aware of the risks of next contingency.

¥’ Generator(s) Aware - The TNSP that submitted the outage confirms they have notified generator(s) that are directly impacted by this outage and made aware of potential risks of next credible contingency.
¥ Inter-Regional - The TNSP that submitted the outage confirms they have notified other TNSP(s) that may be impacted by this outage, often in the neighbouring region.

Disclaimer

This document or the information in it may be subsequently updated or amended. This document does not constitute legal or business advice, and should not be relied on as a substitute for obtaining detailed advice about the National Electricity Law, the
National Electricity Rules, or any other applicable laws, procedures or policies. AEMO has made every effort to ensure the quality of the information in this document but cannot guarantee its accuracy or completeness.

Accordingly, to the maximum extent permitted by law, AEMO and its officers, employees and consultants involved in the preparation of this document:

* make no representation or warranty, express or implied, as to the currency, accuracy, reliability or completeness of the information in this document; and

* are not liable (whether by reason of negligence or otherwise) for any statements or representations in this document, or any omissions from it, or for any use or reliance on the information in it.
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