Region

VIC

QLb

NSP

ElectraNet

)) AEMO

AUSTRALIAN ENERGY MARKET OPERATOR

05/08/2024 08:00
Monday

Upcoming High-Impact Outages (HIOs) in the NEM
- Information Current as of: 5 August 2024 - 0958 hrs -

Finish

05/08/2024 09:00
Monday

Network Asset

Tailem Bend - Tungkillo No.2 275 kV Line

Impact

A credible contingency event during this planned outage
could cause

synchronous separation of the South Australia region from
the rest of

the NEM.

During this planned outage:

* Power transfer will be restricted across the Victoria -
South Australia interconnector (Heywood interconnector).
¢ Post contingent FCAS will be sourced within SA following
Separation event.

Legend

Day: 1 hr
Night: NA

Newly Added Outage

Update(s) since the last notification

Withdrawn / UTP since the last notification

Status and
Market Notice

In Progress - PTP

Unplanned?

DNSP Aware?

Generator Aware?

Inter-Regional

Impact Region,
Reason and
Duration

SA
Maintenance
60 Minutes

ElectraNet

05/08/2024 09:00
Monday

07/08/2024 16:30
Wednesday

Tailem Bend - Tungkillo No.2 275 kV Line

A credible contingency event during this planned outage
could cause

synchronous separation of the South Australia region from
the rest of

the NEM.

During this planned outage:

e Power transfer will be restricted across the Victoria -
South Australia interconnector (Heywood interconnector).
 Post contingent FCAS will be sourced within SA following
Separation event.

Day: 6 hrs
Night: 12 hrs

Planned - PDLTP

SA
Maintenance
2.3 Days

AusNet

06/08/2024 07:00
Tuesday

06/08/2024 16:30
Tuesday

Hazelwood - South Morang No.1 500 kV
Line

This is a high impact outage only if the Forecast Operational
Demand in Victoria region is greater than 7,000 MW

A credible contingency event during this planned outage
could:

¢ Cause a large reduction in generation in Victoria
 Restrict power transfer across the Victoria - South
Australia interconnector (Heywood interconnector).

Day: 2 hrs
Night: NA

Planned - STLTP

VIC
Maintenance
9.5 Hours

Powerlink

06/08/2024 12:05
Tuesday

06/08/2024 15:00
Tuesday

Haughton River - Strathmore (879) 275 kV
Line

This is a high impact outage because the recall time is
greater than 30 minutes.

A credible contingency event during this planned outage
may require market intervention through issuing of
directions.

Day: 1 hr
Night: NA

Planned - STLTP

Qb
Maintenance
2.9 Hours
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Region

Network Asset

A credible contingency event during this planned outage
could cause

synchronous separation of the South Australia region from
the rest of

Status and
Market Notice

Unplanned?

DNSP Aware?

Generator Aware?

Inter-Regional

Impact Region,
Reason and
Duration

SA
SA ElectraNet 07/08/2024 16:30 07/08/2024 17:30 Tailem Bend - Tungkillo No.2 275 kV Line the _NEM', D'ay. Lhr Planned - STLTP Maintenance
Wednesday Wednesday During this planned outage: Night: NA K
. . . . 60 Minutes
¢ Power transfer will be restricted across the Victoria -
South Australia interconnector (Heywood interconnector).
e Post contingent FCAS will be sourced within SA following
Separation event.
<<NEW since the last notification>>
i i i i NSW / VI
, 09/08/2024 04:00 09/08/2024 05:00 , , A credible contingency event during this planned outage Day: 2 hrs Planned - MTLTP sw/vic
Transgrid i i Buronga - Red Cliffs (X1) 220 kV line may require: Night: 2 hrs v | ¥ | ¥ | Commissioning
v Y e Load shedding in the Victorian outer grid gnt: 1 Hours
o Market intervention through issuing of directions.
<<This outage has been WITHDRAWN!>>
A credibl ti t during this pl d out: VIC
09/08/2024 06:00 09/08/2024 19:30 _ credible contingency event during this planned outage Day: 5 hrs Withdrawn _
VIC AusNet Frida Frida Kerang-Wemen 220 kV Line may require: Night: NA Maintenance
Y 4 e Load shedding in the Victorian outer grid ent: 13.5 Hours
o Market intervention through issuing of directions.
<<This outage has been WITHDRAWN!>>
A credibl ti t during this pl d out; VIC
10/08/2024 06:00 10/08/2024 19:30 , credible contingency event during this planned outage Day: 5 hrs Withdrawn ,
VIC AusNet Saturda saturda Kerang-Wemen 220 kV Line may require: Night: NA Maintenance
v v e Load shedding in the Victorian outer grid sht: 13.5 Hours
* Market intervention through issuing of directions.
<<NEW since the last notification>>
A credibl ti t during this pl d out: NSW / VIC
, 10/08/2024 21:00 11/08/2024 20:00 _ : credible contingency event during this plannec outage Day: 2 hrs Planned - MTLTP V/vic
Transgrid Saturda Sunda Buronga - Red Cliffs (X1) 220 kV line may require: Night: 2 hrs v | v | Commissioning
Y Y e Load shedding in the Victorian outer grid gnt: 23 Hours
o Market intervention through issuing of directions.
<<This outage has been WITHDRAWN!>>
A credibl ti t during this pl d out; VIC
11/08/2024 06:00 11/08/2024 19:30 , credible contingency event during this planned outage Day: 5 hrs Withdrawn ,
VIC AusNet Sunda Sunda Kerang-Wemen 220 kV Line may require: Night: NA Maintenance
v v e Load shedding in the Victorian outer grid sht: 13.5 Hours
* Market intervention through issuing of directions.
<<NEW since the last notification>>
A ibl i i his pl NSW LD
! 14/08/2024 07:30 14/08/2024 16:00 _|Acredible contingency event during this planned outage Day: 2 hrs Planned - SUBMIT W/ Q
Transgrid Muswellbrook - Tamworth (88) 330 kV Line [could cause: . VI Iv|Y Maintenance
Wednesday Wednesday . . Night: NA
e Synchronous separation of the Queensland region from 8.5 Hours
the rest of the NEM
<<NEW since the last notification>>
A credibl ti t during this pl d out; NSW / QLD
. 15/08/2024 07:30 15/08/2024 16:00 _|[Re e oS QS CRITI ST PRSI e Day: 2 hrs Planned - SUBMIT W/ Q
Transgrid Muswellbrook - Tamworth (88) 330 kV Line [could cause: ) v | v [ Y| Maintenance
Thursday Thursday X X Night: NA
¢ Synchronous separation of the Queensland region from 8.5 Hours

the rest of the NEM
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Region

VIC

VIC

VIC

VIC

VIC

VIC

NSP

Finish

Network Asset

Impact

A credible contingency event during this planned outage

Status and
Market Notice

Unplanned?

DNSP Aware?

Generator Aware?

Inter-Regional

Impact Region,
Reason and
Duration

NSW / VIC
17 2024 21: 1 2024 17: ire: Day:4 h Pl - MTLTP
Transgrid /08/20 0o 8/08/20 00 Buronga - Red Cliffs (X1) 220 kV line mayrequire: o ) ay: 4 rs anned v | ¥ | Commissioning
Saturday Sunday ¢ Load shedding in the Victorian outer grid Night: 4 hrs 20 Hours
o Market intervention through issuing of directions.
This is a high impact outage only if the Forecast Operational
Demand in Victoria region is greater than 7,000 MW
A credibl ti t during this pl d out VIC
19/08/2024 06:30 19/08/2024 18:00 ) ) credible contingency event during this planned outage Day: 2 hrs Planned - MTLTP )
AusNet Hazelwood - Rowville 500 kV Line could: R Maintenance
Monday Monday - . Night: NA
¢ Cause a large reduction in generation in Victoria 11.5 Hours
 Restrict power transfer across the Victoria - South
Australia interconnector (Heywood interconnector).
A credible contingency event during this planned outage viC
2 2024 06: 2 2024 19: ire: Day:5h Pl - MTLTP
AusNet 0/08/2024 06:00 0/08/2024 19:30 Kerang-Wemen 220 kV Line mayrequire: o ) ay > frs anned v | v [ Y| Maintenance
Tuesday Tuesday ¢ Load shedding in the Victorian outer grid Night: NA
. . - . . 13.5 Hours
¢ Market intervention through issuing of directions.
A credible contingency event during this planned outage viC
21, 2024 06: 21, 2024 18: ire: Day:5h Pl - MTLTP
AusNet /08/2024 06:00 /08/2024 18:00 Kerang-Wemen 220 kV Line mayrequire: o ) ay > frs anned v | v [ Y| Maintenance
Wednesday Wednesday ¢ Load shedding in the Victorian outer grid Night: NA 12 Hours
e Market intervention through issuing of directions.
A credible contingency event during this planned outage viC
22/08/2024 06:00 22/08/2024 18:00 ire: Day:5h PI d - MTLTP
AusNet /08/ /08/ Kerang-Wemen 220 kV Line may require o o ) ?y s anne v | ¥ [ Y| Maintenance
Thursday Thursday ¢ Load shedding in the Victorian outer grid Night: NA 12 Hours
¢ Market intervention through issuing of directions.
A credible contingency event during this planned outage
could cause
synchronous separation of the South Australia region from
the rest of
22/08/2024 07:00 22/08/2024 18:00 the NEM Day: 2 hrs Planned - MTLTP VIC/ SA
AusNet . : Haunted Gully - Tarrone 500 Kv line B v: v | v'| Maintenance
Thursday Thursday During this planned outage: Night: NA
. . . . 11 Hours
» Power transfer will be restricted across the Victoria -
South Australia interconnector (Heywood interconnector).
e Post contingent FCAS will be sourced within SA following
Separation event.
A credible contingency event during this planned outage
could cause
synchronous separation of the South Australia region from
the rest of VIC/SA
23/08/2024 07:00 23/08/2024 18:00 the NEM. Day:2 h Pl d - MTLTP
AusNet /08/ X /08/ A Haunted Gully - Tarrone 500 Kv line e . ay: 20 anne v | v'| Maintenance
Friday Friday During this planned outage: Night: NA 11 Hours

¢ Power transfer will be restricted across the Victoria -
South Australia interconnector (Heywood interconnector).
® Post contingent FCAS will be sourced within SA following
Separation event.
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Region

VIC

VIC

VIC

VIC

Network Asset

<<This outage has been WITHDRAWN!>>

A credible contingency event during this planned outage
could cause

synchronous separation of the South Australia region from

Status and
Market Notice

Unplanned?

DNSP Aware?

Generator Aware?

Inter-Regional

Impact Region,
Reason and
Duration

the rest of X VIC/SA
AusNet ZAE AT OED 2P LY Haunted Gully - Tarrone 500 Kv line the NEM. D?y: 2hrs Withdrawn Maintenance
Saturday Saturday X . Night: NA
During this planned outage: 10 Hours
¢ Power transfer will be restricted across the Victoria -
South Australia interconnector (Heywood interconnector).
e Post contingent FCAS will be sourced within SA following
Separation event.
<<This outage has been WITHDRAWN!>>
A credible contingency event during this planned outage
could cause
synchronous separation of the South Australia region from
the rest of . VIC/SA
AusNet 2SO AT 030D R PR AETO Haunted Gully - Tarrone 500 Kv line the NEM. D?y: 2hrs Withdrawn Maintenance
Sunday Sunday X . Night: NA
During this planned outage: 12 Hours
* Power transfer will be restricted across the Victoria -
South Australia interconnector (Heywood interconnector).
 Post contingent FCAS will be sourced within SA following
Separation event.
<<NEW since the last notification>>
This bus outage offloads Red Cliffs - Kiamal 220kV line, and
Red Cliffs capacitor banks will be unavailable for automatic vic
AusNet 25/08/2024 06:30 25/08/2024 17:30 ] @S Nt 2 200 [ s SW|tch.|ng. - - . Dai1y: 2 hrs Planned - MTLTP vl Maintenance
Sunday Sunday A credible contingency event during this planned outage Night: NA 11 Hours
may require:
e Load shedding in the Victorian outer grid
* Market intervention through issuing of directions.
<<NEW since the last notification>>
This bus outage offloads Red Cliffs - Kiamal 220kV line, and
Red Cliffs capacitor banks will be unavailable for automatic vic
AusNet 26/08/2024 06:30 26/08/2024 17:30 ) s ey 2 2500 40 s SW|tch.|ng. . - . D?y: 2 hrs Planned - MTLTP Nl v | Maintenance
Monday Monday A credible contingency event during this planned outage Night: NA 11 Hours

may require:
e Load shedding in the Victorian outer grid

* Market intervention through issuing of directions.
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Region

VIC

VIC

VIC

VIC

Network Asset

<<This outage has been WITHDRAWN!>>

A credible contingency event during this planned outage
could cause

synchronous separation of the South Australia region from

Status and
Market Notice

Unplanned?

DNSP Aware?

Generator Aware?

Inter-Regional

Impact Region,
Reason and
Duration

the rest of VIC/SA
26/08/2024 07:00 26/08/2024 17:00 Day: 2 h Withd
AusNet /08/ /08/ Haunted Gully - Tarrone 500 Kv line the NEM. ?y N thdrawn Maintenance
Monday Monday . X Night: NA
During this planned outage: 10 Hours
¢ Power transfer will be restricted across the Victoria -
South Australia interconnector (Heywood interconnector).
e Post contingent FCAS will be sourced within SA following
Separation event.
<<NEW since the last notification>>
This is a high impact outage only if the Forecast Operational
Demand in Victoria region is greater than 7,000 MW vIC
g g i i i i Day:2 h Pl - MTLTP
AusNet 26/08/2024 07:00 26/08/2024 16:30 Rowville - South Morang 500 kV Line A credible contingency event during this planned outage éy rs anned Maintenance
Monday Monday could: Night: NA
- P . 9.5 Hours
* Cause a large reduction in generation in Victoria
e Restrict power transfer across the Victoria - South
Australia interconnector (Heywood interconnector).
<<NEW since the last notification>>
This bus outage offloads Red Cliffs - Kiamal 220kV line, and
Red Cliffs capacitor banks will be unavailable for automatic vic
27/08/2024 06:30 27/08/2024 17:30 itching. Day: 2 h Pl d - MTLTP
AusNet s /08/ Red Cliffs No.2 220 kV Bus SWite .|ng ) . ) ay: £ nrs anne v | v [ Y| Maintenance
Tuesday Tuesday A credible contingency event during this planned outage Night: NA 11 Hours
may require:
e Load shedding in the Victorian outer grid
* Market intervention through issuing of directions.
<<This outage has been WITHDRAWN!>>
A credible contingency event during this planned outage
could cause
synchronous separation of the South Australia region from
the rest of VIC/SA
27/08/2024 07:00 27/08/2024 17:00 Day:2h Withd
AusNet s e Haunted Gully - Tarrone 500 Kv line the NEM. :?1y N thdrawn Maintenance
Tuesday Tuesday . X Night: NA
During this planned outage: 10 Hours

¢ Power transfer will be restricted across the Victoria -
South Australia interconnector (Heywood interconnector).
e Post contingent FCAS will be sourced within SA following
Separation event.
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Region

VIC

VIC

VIC

VIC

Finish

Network Asset

Impact

<<This outage has been WITHDRAWN!>>

A credible contingency event during this planned outage
could cause

synchronous separation of the South Australia region from

Status and
Market Notice

Unplanned?

DNSP Aware?

Generator Aware?

Inter-Regional

Impact Region,
Reason and
Duration

28/08/2024 07:00 28/08/2024 17:00 . the rest of Day: 2 hrs Withdrawn vIC/SA
AusNet Haunted Gully - Tarrone 500 Kv line the NEM. ) Maintenance
Wednesday Wednesday X . Night: NA
During this planned outage: 10 Hours
¢ Power transfer will be restricted across the Victoria -
South Australia interconnector (Heywood interconnector).
e Post contingent FCAS will be sourced within SA following
Separation event.
A credible contingency event during this planned outage viC
AusNet 29/08/2024 06:00 29/08/2024 18:00 Kerang-Wemen 220 kV Line may reqwre:. . o . Dzjly: 3hrs Planned - MTLTP vl Maintenance
Thursday Thursday ¢ Load shedding in the Victorian outer grid Night: NA 12 Hours
e Market intervention through issuing of directions.
<<NEW since the last notification>>
This is a high impact outage only if the Forecast Operational
Demand in Victoria region is greater than 7,000 MW vIC
AusNet 29/08/2024 06:30 29/08/2024 17:00 South Morang - Sydenham No.1 500 kV A credible contingency event during this planned outage Day: 2 hrs Planned - MTLTP Maintenance
Thursday Thursday Line could: Night: NA 10.5 Hours
e Cause a large reduction in generation in Victoria
e Restrict power transfer across the Victoria - South
Australia interconnector (Heywood interconnector).
<<This outage has been WITHDRAWN!>>
A credible contingency event during this planned outage
could cause
synchronous separation of the South Australia region from
the rest of . VIC/SA
AusNet YA (Y R ALY Haunted Gully - Tarrone 500 Kv line the NEM. D?y: 2hrs Withdrawn Maintenance
Thursday Thursday X . Night: NA
During this planned outage: 10 Hours

¢ Power transfer will be restricted across the Victoria -
South Australia interconnector (Heywood interconnector).
e Post contingent FCAS will be sourced within SA following
Separation event.
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Region

VIC

VIC

VIC

VIC

VIC

VIC

NSP

Network Asset

<<This outage has been WITHDRAWN!>>

A credible contingency event during this planned outage
could cause

synchronous separation of the South Australia region from

Status and
Market Notice

Unplanned?

DNSP Aware?

Generator Aware?

Inter-Regional

Impact Region,
Reason and
Duration

e Load shedding in Victoria

the rest of VIC/SA
30/08/2024 07:00 30/08/2024 17:00 Day: 2 h Withd
AusNet / {=rida / {=rida Haunted Gully - Tarrone 500 Kv line the NEM. N?yht- NI:AS tharawn Maintenance
Y Y During this planned outage: ent: 10 Hours
¢ Power transfer will be restricted across the Victoria -
South Australia interconnector (Heywood interconnector).
e Post contingent FCAS will be sourced within SA following
Separation event.
A credible contingency event during this planned outage NSW / VIC
30/08/2024 07:00 01/09/2024 17:00 ire: Day: 12 h Pl d - MTLTP
Transgrid /08/ X 109/ Buronga - Red Cliffs (X1) 220 kV line mayrequire: o ) ay s anne v | v | Y| Commissioning
Friday Sunday ¢ Load shedding in the Victorian outer grid Night: 12 hrs 2.4 Days
e Market intervention through issuing of directions. i 4
<<This outage has been WITHDRAWN!>>
A credible contingency event during this planned outage
could cause
synchronous separation of the South Australia region from
the rest of VIC/SA
31/08/2024 07:00 31/08/2024 17:00 Day:2 h Withd
AusNet Y Lol Haunted Gully - Tarrone 500 Kv line the NEM. ?y N ftherawn Maintenance
Saturday Saturday X . Night: NA
During this planned outage: 10 Hours
» Power transfer will be restricted across the Victoria -
South Australia interconnector (Heywood interconnector).
 Post contingent FCAS will be sourced within SA following
Separation event.
A credibl ti t during this pl d out VIC
02/09/2024 07:00 02/09/2024 17:00 _ credible contingency event during this planned outage Day: 4 hrs Planned - MTLTP ,
AusNet Moorabool-Sydenham No.2 500 kV Line may require market intervention through issuing of R Maintenance
Monday Monday L Night: NA
directions 10 Hours
A credible contingency event during this planned outage vic
202 : 2024 19: ire: Day: -SUB
AusNet 03/09/2024 07:00 03/09/2024 19:00 Kiamal SF-Red Cliffs 220 kV LINE mayrequire: o , ay: 3 hrs Planned - SUBMIT Maintenance
Tuesday Tuesday ¢ Load shedding in the Victorian outer grid Night: NA 12 Hours
e Market intervention through issuing of directions.
A credible contingency event during this planned outage vic
AusNet 03/09/2024 07:00 03/09/2024 19:00 Kiamal SE-Red Cliffs 220 kV LINE may reqwre:. . o ' Dz'ay: 3 hrs Planned - SUBMIT Maintenance
Tuesday Tuesday ¢ Load shedding in the Victorian outer grid Night: NA 12 Hours
o Market intervention through issuing of directions.
<<NEW since the last notification>>
A credibl ti t during this pl d out VIC
04/09/2024 06:30 04/09/2024 16:30 Hazelwood - Loy Yang Power Station No.1 |/ o 2'¢ contingency event curing this plannec outage Day: 2 hrs Planned - MTLTP ,
AusNet X could cause: . Maintenance
Wednesday Wednesday 500 kV Line . L Night: NA
e A large reduction in generation in Victoria 10 Hours
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Region

VIC

QLb

VIC

VIC

VIC

VIC

NSP

Finish

Network Asset

Impact

<<NEW since the last notification>>
A credible contingency event during this planned outage

Status and
Market Notice

Unplanned?

DNSP Aware?

Generator Aware?

Inter-Regional

Impact Region,
Reason and
Duration

VIC

05/09/2024 06:30 05/09/2024 18:30 Hazelwood - Loy Yang Power Station No.2 Day: 2 hrs Planned - MTLTP .
AusNet X could cause: . Maintenance
Thursday Thursday 500 kV Line . L Night: NA
e A large reduction in generation in Victoria 12 Hours
e Load shedding in Victoria
This is a high impact outage because the recall time is
greater than 30 minutes. QLb
05/09/2024 07:30 05/09/2024 17:00 Day:4 h Pl d - MTLTP
Powerlink /09/ /09/ Nebo - Strathmore (8845) 275 kV Line A credible contingency event during this planned outage ?y N anne Maintenance
Thursday Thursday , R X L Night: NA
may require market intervention through issuing of 9.5 Hours
directions.
During this planned outage power transfer will be restricted
¢ Between Victoria and New South Wales.
Bet: South Australi d Victori M link NSW / VIC
) 09/09/2024 05:30 09/09/2024 22:00 Balranald - Darlington Point (X5) 220 kv | - ween south Australia and Victoria on Murraylin Day: 12 hrs Planned - MTLTP V/vic
Transgrid . A credible contingency event during this planned outage K v | Y| Commissioning
Monday Monday Line . Night: NA
may require: 16.5 Hours
¢ Load shedding in the Victorian outer grid
¢ Market intervention through issuing of directions.
A credibl ti t during this pl d out VIC
09/09/2024 07:00 09/09/2024 17:00 ) credible contingency event during this planned outage Day: 4 hrs Planned - MTLTP )
AusNet Moorabool-Sydenham No.2 500 kV Line may require market intervention through issuing of . Maintenance
Monday Monday o Night: NA
directions 10 Hours
<<This outage has been WITHDRAWN!>>
This is a high impact outage only if the Forecast Operational
Demand in Victoria region is greater than 7,000 MW vic
AusNet 10/09/2024 07:00 10/09/2024 17:00 Hazelwood - South Morang No.2 500 kV A credible contingency event during this planned outage Day: 2 hrs Withdrawn Maintenance
Tuesday Tuesday Line could: Night: NA
- L " 10 Hours
e Cause a large reduction in generation in Victoria
 Restrict power transfer across the Victoria - South
Australia interconnector (Heywood interconnector).
<<NEW since the last notification>>
A credibl ti t during this pl d out VIC
11/09/2024 06:30 11/09/2024 17:00 Hazelwood - Loy Yang Power Station No.3 | < o'¢ contingency event Guring this plannec outage Day: 2 hrs Planned - MTLTP ,
AusNet ) could cause: . Maintenance
Wednesday Wednesday 500 kV Line L . Night: NA
e A large reduction in generation in Victoria 10.5 Hours
e Load shedding in Victoria
This is a high impact outage only if the Forecast Operational
Demand in Victoria region is greater than 7,000 MW
A credibl ti t during this pl d out VIC
AvsNet 11/09/2024 07:30 11/09/2024 17:00 Hazelwood - South Morang No.1 500 kV COCJE,' & contingency event during this planned outage Day: 2 hrs Planned - MTLTP Mainterance
Wednesd Wednesd Li ) Night: NA
ednescay ecnesday ine * Cause a large reduction in generation in Victoria 8 9.5 Hours

 Restrict power transfer across the Victoria - South
Australia interconnector (Heywood interconnector).
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Region

QLb

QLb

VIC

VIC

VIC

VIC

NSP

Finish

Network Asset

Impact

This is a high impact outage because the recall time is
greater than 30 minutes.

A credible contingency event during this planned outage
may result in shedding Far North QLD load and Lilyvale local

Status and
Market Notice

Unplanned?

DNSP Aware?

Generator Aware?

Inter-Regional

Impact Region,
Reason and
Duration

¢ Load shedding in the Victorian outer grid
* Market intervention through issuing of directions.

QLb
11 2024 08: 11, 2024 17: | . Day:3 h Pl d - RESUBMIT
Powerlink /09/2024 08:00 /09/20 00 Stanwell - Broadsound (856) 275 kV Line oad ’c-1y 3 hrs anne s v Maintenance
Wednesday Wednesday Night: NA 9 Hours
Following a credible contingency market intervention
through issuing of directions may be required. If market
intervention is unsuccessful all of North QLD load would be
in a credible risk
<<This outage has been WITHDRAWN!>>
This is a high impact outage because the recall time is
greater than 30 minutes.
A credible contingency event during this planned outage
It in shedding Far North QLD load and Lilyvale local LD
. 11/09/2024 08:00 11/09/2024 17:00 , may result in shedding Far North QLD load and Lilyvalelocal| &\~ Withdrawn ab
Powerlink Stanwell - Broadsound (856) 275 kV Line load. . v Commissioning
Wednesday Wednesday Night: NA
9 Hours
Following a credible contingency market intervention
through issuing of directions may be required. If market
intervention is unsuccessful all of North QLD load would be
in a credible risk
This is a high impact outage only if the Forecast Operational
Demand in Victoria region is greater than 7,000 MW
A credibl ti t during this pl d out VIC
12/09/2024 07:30 12/09/2024 17:00 Hazelwood - South Morang No.1 500 kV credible contingency event during this planned outage Day: 2 hrs Planned - MTLTP ,
AusNet Thursda Thursda Line could: Night: NA Maintenance
v t ¢ Cause a large reduction in generation in Victoria ent: 9.5 Hours
e Restrict power transfer across the Victoria - South
Australia interconnector (Heywood interconnector).
A credibl ti t during this pl d out VIC
16/09/2024 07:00 16/09/2024 17:00 _ credible contingency event during this planned outage Day: 4 hrs Planned - SUBMIT ,
AusNet Moorabool-Sydenham No.2 500 kV Line may require market intervention through issuing of R Maintenance
Monday Monday L Night: NA
directions 10 Hours
This bus outage offloads Red Cliffs - Kiamal 220kV line, and
Red Cliffs capacitor banks will be unavailable for automatic
switching. VIC
17/09/2024 06:00 17/09/2024 18:00 Day: NA PI d - SUBMIT
AusNet 109/ 109/ Red Cliffs No.2 220 kV Bus A credible contingency event during this planned outage 'ay anne Maintenance
Tuesday Tuesday . Night: NA
may require: 12 Hours
e Load shedding in the Victorian outer grid
o Market intervention through issuing of directions.
This bus outage offloads Red Cliffs - Kiamal 220kV line, and
Red Cliffs capacitor banks will be unavailable for automatic
switching. VIC
18/09/2024 06:00 18/09/2024 18:00 Day: NA Pl d - SUBMIT
AusNet /09/ /09/ Red Cliffs No.2 220 kV Bus A credible contingency event during this planned outage 'ay anne Maintenance
Wednesday Wednesday . Night: NA
may require: 12 Hours
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Region NSP

Finish

Network Asset

Impact

This outage offloads the Buronga to Darlington Point X5 220
kV line and restricts power transfer
¢ Between Victoria and New South Wales.

Status and
Market Notice

Unplanned?

DNSP Aware?

Generator Aware?

Inter-Regional

Impact Region,
Reason and
Duration

NSW/ VIC
. 20/09/2024 06:00 28/09/2024 18:00 . . ¢ Between South Australia and Victoria on Murraylink Day: 4 hrs Planned - SUBMIT X /
Transgrid R Jindera - Wagga (62) 330 kV Line R . X ) _ Maintenance
Friday Saturday A credible contingency event during this planned outage Night: 6 hrs 2.5 Days
may require: i
¢ Load shedding in the Victorian outer grid
¢ Market intervention through issuing of directions.
A credibl ti t during this pl d out VIC
23/09/2024 07:00 23/09/2024 17:00 ) credible contingency event during this planned outage Day: 4 hrs Planned - SUBMIT )
VIC AusNet Moorabool-Sydenham No.2 500 kV Line may require market intervention through issuing of . Maintenance
Monday Monday L Night: NA
directions 10 Hours
A credible contingency event during this planned outage NSW/VIC
23/09/2024 07:00 23/09/2024 17:00 ire: Day:4 h Pl d - SUBMIT
Transgrid /09/ /09/ Kiamal SF - Red Cliffs 220 kV Line mayrequire: o ) ay: 4nrs anne v | Y| Commissioning
Monday Monday ¢ Load shedding in the Victorian outer grid Night: NA 10 Hours
e Market intervention through issuing of directions.
This is a high impact outage only if the Forecast Operational
Demand in Victoria region is greater than 7,000 MW
A credibl ti t during this pl d out VIC
24/09/2024 07:00 26/09/2024 18:00 South Morang - Sydenham No.2 500 kV credible contingency event during this planned outage Day:24hrs | Planned - SUBMIT )
VIC AusNet Tuesda Thursda Line could: Night: NA Maintenance
v v ¢ Cause a large reduction in generation in Victoria ght: 2.5 Days
 Restrict power transfer across the Victoria - South
Australia interconnector (Heywood interconnector).
<<NEW since the last notification>>
This is a high impact outage only if the Forecast Operational
Demand in Victoria region is greater than 7,000 MW viC
vic AusNet 26/09/2024 07:00 26/09/2024 17:30 Hazelwood - South Morang No.2 500 kV A credible contingency event during this planned outage Day: 2 hrs Planned - RESUBMIT Maintenance
Thursday Thursday Line could: Night: NA
I I . 10.5 Hours
 Cause a large reduction in generation in Victoria
e Restrict power transfer across the Victoria - South
Australia interconnector (Heywood interconnector).
A credible contingency event during this planned outage NSW/VIC
26/09/2024 07:00 26/09/2024 17:00 ire: Day: 4 h Pl d - SUBMIT
Transgrid /09/ /09/ Kiamal SF - Red Cliffs 220 kV Line mayrequire: . , av: & nrs anne v [ V| commissioning
Thursday Thursday ¢ Load shedding in the Victorian outer grid Night: NA 10 Hours
o Market intervention through issuing of directions.
This outage offloads the Buronga to Darlington Point X5 220
kV line and restricts power transfer
¢ Between Victoria and New South Wales. NSW/ VIC
. 30/09/2024 05:30 30/09/2024 22:00 . . * Between South Australia and Victoria on Murraylink Day: 12 hrs Planned - SUBMIT o
Transgrid Jindera - Wagga (62) 330 kV Line . . . . R Commissioning
Monday Monday A credible contingency event during this planned outage Night: NA 16.5 Hours

may require:
¢ Load shedding in the Victorian outer grid
* Market intervention through issuing of directions.
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A credibl ti t during this pl d out VIC
30/09/2024 07:00 30/09/2024 17:00 . credible contingency event during this planned outage Day: 4 hrs Planned - SUBMIT _
AusNet Moorabool-Sydenham No.2 500 kV Line may require market intervention through issuing of R Maintenance
Monday Monday N Night: NA
directions 10 Hours
A credibl ti t during this pl d out VIC
01/10/2024 06:00 11/10/2024 20:30 . credible contingency event during this planned outage Day:72hrs |  Planned - SUBMIT _
AusNet X Moorabool-Sydenham No.2 500 kV Line may require market intervention through issuing of R Maintenance
Tuesday Friday . Night: 84 hrs
directions 10.6 Days
A credibl ti t during this pl d out VIC
07/10/2024 06:00 07/10/2024 16:00 . credible contingency event during this planned outage Day: 4 hrs Planned - SUBMIT _
AusNet Moorabool-Sydenham No.2 500 kV Line may require market intervention through issuing of R Maintenance
Monday Monday . Night: NA
directions 10 Hours
A credible contingency event during this planned outage viC
AusNet 12/10/2024 06:00 12/10/2024 16:00 Ararat - Crowlands 220KV Line may reqwre:. . o ' Day: 60 hrs Planned - RESUBMIT Maintenance
Saturday Saturday e Load shedding in the Victorian outer grid Night: NA 10 Hours
e Market intervention through issuing of directions.
A credible contingency event during this planned outage viC
AusNet 14/10/2024 05:00 14/10/2024 17:00 Kiamal SE-Red Cliffs 220 kV LINE may reqwre:. . o ' De'zy: 2 hrs Planned - RESUBMIT Maintenance
Monday Monday e Load shedding in the Victorian outer grid Night: NA 12 Hours
e Market intervention through issuing of directions.
A credibl ti t during this pl d out; VIC
14/10/2024 06:00 14/10/2024 16:00 . credible contingency event during this planned outage Day: 4 hrs Planned - SUBMIT ,
AusNet Moorabool-Sydenham No.2 500 kV Line may require market intervention through issuing of R Maintenance
Monday Monday . Night: NA
directions 10 Hours
A credible contingency event during this planned outage viC
15/10/2024 05: 15/10/2024 17: ire: Day:3 h Pl - RESUBMIT
AusNet 5/10/2024 05:00 5/10/2024 17:00 Kiamal SF-Red Cliffs 220 kV LINE mayrequire: o , ay: 3 hrs anned - RESU Maintenance
Tuesday Tuesday ¢ Load shedding in the Victorian outer grid Night: NA 12 Hours
¢ Market intervention through issuing of directions.
A credible contingency event during this planned outage vic
16/10/202 : 16/10/2024 17: ire: Day: - RESUB
AusNet 6/10/2024 05:00 6/10/2024 17:00 Kiamal SF-Red Cliffs 220 kV LINE mayrequire: o , ay:3hrs | Planned - RESUBMIT Maintenance
Wednesday Wednesday ¢ Load shedding in the Victorian outer grid Night: NA 12 Hours
e Market intervention through issuing of directions.
A credible contingency event during this planned outage vic
17/10/202 : 17/10/2024 17: ire: Day: - RESUB
AusNet 7/10/2024 05:00 7/10/2024 17:00 Kiamal SF-Red Cliffs 220 kV LINE mayrequire: o , ay:3hrs | Planned - RESUBMIT Maintenance
Thursday Thursday ¢ Load shedding in the Victorian outer grid Night: NA 12 Hours
¢ Market intervention through issuing of directions.
A credible contingency event during this planned outage vic
18/10/202. : 18/10/2024 17: ire: Day: 2 - RESUB
AusNet 8/10/2024 05:00 8/10/202417:00 Kiamal SF-Red Cliffs 220 kV LINE mayrequire: o , ay: 2hrs | Planned - RESUBMIT Maintenance
Friday Friday ¢ Load shedding in the Victorian outer grid Night: NA 12 Hours
o Market intervention through issuing of directions.
A credibl ti t during this pl d out VIC
21/10/2024 06:00 21/10/2024 16:00 ) credible contingency event during this planned outage Day: 4 hrs Planned - SUBMIT ,
AusNet Moorabool-Sydenham No.2 500 kV Line may require market intervention through issuing of R Maintenance
Monday Monday L Night: NA
directions 10 Hours
A credibl ti t during this pl d out VIC
22/10/2024 06:00 01/11/2024 20:30 ) credible contingency event during this planned outage Day:72hrs |  Planned - SUBMIT ,
AusNet X Moorabool-Sydenham No.1 500 kV Line may require market intervention through issuing of R Maintenance
Tuesday Friday L Night: 84 hrs
directions 10.6 Days
TAS
28/10/2024 05:00 01/11/2024 20:00 G T -G T C t Day:4h Pl d - SUBMIT
TasNetworks /10/ 1/ X eo.rge own .eorge own Lonverter Tasmania will be separated from the NEM ‘ay rs anne v Maintenance
Monday Friday Station 220 kV Line Night: 6 hrs 4.6 Days
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A credibl ti t during this pl d out VIC
28/10/2024 06:00 28/10/2024 16:00 ) crecible contingency event during this plannec outage Day: 4 hrs Planned - SUBMIT )
AusNet Moorabool-Sydenham No.2 500 kV Line may require market intervention through issuing of R Maintenance
Monday Monday N Night: NA
directions 10 Hours
A credible contingency event during this planned outage viC
1/10/2024 05: 1/10/2024 17: ire: Day:2 h Pl - SUBMIT
AusNet 31/10/2024 05:00 31/10/20 0o Kerang-Wemen 220 kV Line may require - . . a-1y N anned - SU Maintenance
Thursday Thursday ¢ Load shedding in the Victorian outer grid Night: NA 12 Hours
* Market intervention through issuing of directions.
A credibl ti t during this pl d out VIC
01/11/2024 06:00 01/11/2024 16:00 , crecible contingency event during this planned outage Day: 2 hrs Planned - SUBMIT ,
AusNet | K Moorabool-Sydenham No.2 500 kV Line may require market intervention through issuing of R Maintenance
Friday Friday h X Night: NA
directions 10 Hours
A credibl ti t during this pl d out; VIC
04/11/2024 06:00 04/11/2024 16:00 , credible contingency event during this planned outage Day: 4 hrs Planned - SUBMIT ,
AusNet Moorabool-Sydenham No.2 500 kV Line may require market intervention through issuing of R Maintenance
Monday Monday e Night: NA
directions 10 Hours
) ) - ) TAS
TasNetworks 05/11/2024 11:00 05/11/2024 13:00 Gordon - Chapel St No.1 220 kV Line A credible contingency ev?nt (.iurmg thIS. pla.nned outage D.ay. 1hr Planned - RESUBMIT v Maintenance
Tuesday Tuesday could cause a large reduction in generation in Tasmania. Night: NA 3 Hours
A credible contingency event during this planned outage viC
AusNet 09/11/2024 06:00 09/11/2024 16:00 Kiamal SF - MurraWarra 220 kY Line may reqwre:. . o ' Day: 60 hrs Planned - SUBMIT Maintenance
Saturday Saturday e Load shedding in the Victorian outer grid Night: NA 10 Hours
e Market intervention through issuing of directions.
A credibl ti t during this pl d out; VIC
11/11/2024 06:00 11/11/2024 16:00 , credible contingency event during this planned outage Day: 4 hrs Planned - SUBMIT ,
AusNet Moorabool-Sydenham No.2 500 kV Line may require market intervention through issuing of R Maintenance
Monday Monday - Night: NA
directions 10 Hours
A credible contingency event during this planned outage
could cause
synchronous separation of the South Australia region from
the rest of
11/11/2024 06:00 11/11/2024 16:00 the NEM Day: 2 hrs Planned - SUBMIT VIC/ SA
AusNet : ’ Haunted Gully - Tarrone 500 Kv line ) y .y. Maintenance
Monday Monday During this planned outage: Night: NA
. . . . 10 Hours
e Power transfer will be restricted across the Victoria -
South Australia interconnector (Heywood interconnector).
e Post contingent FCAS will be sourced within SA following
Separation event.
A credible contingency event during this planned outage vic
12/11/2024 06:00 12/11/2024 16:00 ire: Day: 60 h Pl d - SUBMIT
AusNet /11 11/ Ararat - Crowlands 220kV Line may require L L . a'y s anne Maintenance
Tuesday Tuesday ¢ Load shedding in the Victorian outer grid Night: NA 10 Hours
o Market intervention through issuing of directions.
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A credible contingency event during this planned outage
could cause
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the rest of
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Inter-Regional
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VIC/SA
AusNet 14/11/2024 06:00 14/11/2024 16:00 Moorabool - Mortlake 500 kV Line the .NEM.. D?y. 2 hrs Planned - SUBMIT Maintenance
Thursday Thursday During this planned outage: Night: NA
. . X . 10 Hours
¢ Power transfer will be restricted across the Victoria -
South Australia interconnector (Heywood interconnector).
e Post contingent FCAS will be sourced within SA following
Separation event.
A credible contingency event during this planned outage VIC
18/11/2024 06:00 18/11/2024 16:00 , i gency during this pfann € Day: 4 hrs Planned - SUBMIT ,
AusNet Moorabool-Sydenham No.2 500 kV Line may require market intervention through issuing of R Maintenance
Monday Monday N Night: NA
directions 10 Hours
A credible contingency event during this planned outage
could cause
synchronous separation of the South Australia region from
the rest of
21/11/2024 06:00 22/11/2024 16:00 the NEM Day: 1 hr Planned - SUBMIT VIC/SA
AusNet : A ’ Haunted Gully - Tarrone 500 Kv line ) ; ) Vi Maintenance
Thursday Friday During this planned outage: Night: NA
. . . . 1.4 Days
* Power transfer will be restricted across the Victoria -
South Australia interconnector (Heywood interconnector).
 Post contingent FCAS will be sourced within SA following
Separation event.
A credible contingency event during this planned outage
could cause
synchronous separation of the South Australia region from
the rest of VIC/SA
23/11/2024 06:00 24/11/2024 16:00 the NEM. Day:1h Pl d - SUBMIT
AusNet /11/ 1 Haunted Gully - Tarrone 500 Kv line e. . .ay r anne Maintenance
Saturday Sunday During this planned outage: Night: NA 1.4 Days
e Power transfer will be restricted across the Victoria - : v
South Australia interconnector (Heywood interconnector).
e Post contingent FCAS will be sourced within SA following
Separation event.
A credible contingency event during this planned outage VIC
25/11/2024 06:00 25/11/2024 16:00 ) i gency during this pfann & Day: 4 hrs Planned - SUBMIT ,
AusNet Moorabool-Sydenham No.2 500 kV Line may require market intervention through issuing of R Maintenance
Monday Monday L Night: NA
directions 10 Hours
This is a high impact outage because the recall time is
greater than 30 minutes. QLb
25/11/2024 08:00 29/11/2024 17:00 Day: 48 hrs Planned - SUBMIT
Powerlink /11/ 1 R Nebo - Strathmore (822) 275 kV Line A credible contingency event during this planned outage i v v Maintenance
Monday Friday . . X L Night: 48 hrs
may require market intervention through issuing of 4.4 Days

directions.
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Inter-Regional
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Reason and
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T . VIC
AusNet 26/11/2024 05:00 26/11/2024 17:00 Red Cliffs-Wemen 220 KV Line may reqwre.A ) o - I:?ay. NA Planned - SUBMIT Maintenance
Tuesday Tuesday ¢ Load shedding in the Victorian outer grid Night: NA 12 Hours
* Market intervention through issuing of directions.
A credible contingency event during this planned outage viC
AusNet 28/11/2024 05:00 28/11/2024 17:00 Red Cliffs-Wemen 220 KV Line may reqwre:A ) o - I:?ay: NA Planned - SUBMIT Maintenance
Thursday Thursday ¢ Load shedding in the Victorian outer grid Night: NA 12 Hours
* Market intervention through issuing of directions.
A credibl ti t during this pl d out; VIC
02/12/2024 06:00 02/12/2024 16:00 . credible contingency event during this planned outage Day: 4 hrs Planned - SUBMIT ,
AusNet Moorabool-Sydenham No.2 500 kV Line may require market intervention through issuing of R Maintenance
Monday Monday . Night: NA
directions 10 Hours
A credible contingency event during this planned outage viC
4/12/2024 05: 4/12/2024 17: ire: Day: 8 h Pl - SUBMIT
AusNet 04/12/2024 05:00 04/12/20 0o Kerang-Wemen 220 kV Line may require L L . ?y 8 hrs anned - SU Maintenance
Wednesday Wednesday ¢ Load shedding in the Victorian outer grid Night: NA 12 Hours
o Market intervention through issuing of directions.
A credible contingency event during this planned outage viC
12/2024 05: 12/2024 17: ire: Day: 8 h Pl - SUBMIT
AusNet 06/12/ O 05:00 06/12/ 0 00 Kerang-Wemen 220 kV Line may require L . . . ?y 8hrs anned - SU Maintenance
Friday Friday ¢ Load shedding in the Victorian outer grid Night: NA 12 Hours
o Market intervention through issuing of directions.
A credibl ti t during this pl d out; VIC
09/12/2024 06:00 09/12/2024 16:00 . credible contingency event during this planned outage Day: 4 hrs Planned - SUBMIT ,
AusNet Moorabool-Sydenham No.2 500 kV Line may require market intervention through issuing of R Maintenance
Monday Monday . Night: NA
directions 10 Hours
A credible contingency event during this planned outage vic
09/12/2024 06:00 09/12/2024 16:00 ire: Day: 60 h Pl d - SUBMIT
AusNet /12/ /12/ Kiamal SF - MurraWarra 220 kV Line may require L L . a'y s anne Maintenance
Monday Monday ¢ Load shedding in the Victorian outer grid Night: NA 10 Hours
e Market intervention through issuing of directions.
This is a high impact outage because the recall time is
greater than 30 minutes. QLb
09/12/2024 08:00 11/12/2024 17:00 Day: 6 h Pl d - RESUBMIT
Powerlink /12/ /12/ Strathmore - Ross (8857) 275 kV Line A credible contingency event during this planned outage .ay e anne v Commissioning
Monday Wednesday , ) X L Night: 8 hrs
may require market intervention through issuing of 2.4 Days
directions.
A credible contingency event during this planned outage vic
AusNet 13/12/2924 05:00 13/12/2924 17:00 Kerang-Wemen 220 kV Line may reqwre:. . o - D:jly: 5 hrs Planned - SUBMIT Maintenance
Friday Friday ¢ Load shedding in the Victorian outer grid Night: NA 12 Hours
* Market intervention through issuing of directions.
<<NEW since the last notification>> TAS
19/12/2024 13:00 19/12/2024 15:30 : ¢ Since the fast notitication=> Day:1hr | Planned - RESUBMIT o~
TasNetworks Gordon - Chapel St No.2 220 kV Line A credible contingency event during this planned outage ) v Commissioning
Thursday Thursday . L N Night: NA
could cause a large reduction in generation in Tasmania. 2.5 Hours
A credible contingency event during this planned outage vic
AusNet 31/12/2024 05:30 31/12/2024 16:00 Kiamal SF-Red Cliffs 220 kV LINE may reqwre:A . . - - Déy: 2 hrs Planned - SUBMIT Maintenance
Tuesday Tuesday ¢ Load shedding in the Victorian outer grid Night: NA 10.5 Hours

* Market intervention through issuing of directions.
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A credible contingency event during this planned outage viC
AusNet 31/12/2024 06:00 31/12/2024 17:00 Kiamal SF - MurraWarra 220 KV Line may reqwre:A ) o - De}y: 2 hrs Planned - SUBMIT Maintenance
Tuesday Tuesday ¢ Load shedding in the Victorian outer grid Night: NA 11 Hours
* Market intervention through issuing of directions.
A credible contingency event during this planned outage viC
AusNet 31/12/2024 06:00 31/12/2024 16:00 Red Cliffs-Wemen 220 KV Line may reqwre:A ) o - De}y: 2 hrs Planned - SUBMIT Maintenance
Tuesday Tuesday ¢ Load shedding in the Victorian outer grid Night: NA 10 Hours
* Market intervention through issuing of directions.
A credible contingency event during this planned outage viC
AusNet 31/12/2024 06:00 31/12/2024 16:00 Red Cliffs-Wemen 220 KV Line may reqwre:. . o ' De'zy: 2 hrs Planned - SUBMIT Maintenance
Tuesday Tuesday ¢ Load shedding in the Victorian outer grid Night: NA 10 Hours
e Market intervention through issuing of directions.
A credible contingency event during this planned outage viC
4/01/202 : 4/01/2025 16: ire: Day:2 h Pl - SUBMIT
AusNet 04/01/2025 06:00 04/01/2025 16:00 Bulgana - Horsham 220 kV Line may require L L . ?y N anned - SU Maintenance
Saturday Saturday ¢ Load shedding in the Victorian outer grid Night: NA 10 Hours
¢ Market intervention through issuing of directions.
A credible contingency event during this planned outage viC
4/01/202 : 4/01/2025 16: ire: Day: 60 h Pl - SUBMIT
AusNet 04/01/2025 06:00 04/01/2025 16:00 Crowland - Bulgana 220 kV Line may require L L . a,y 60 hrs anned - SU Maintenance
Saturday Saturday ¢ Load shedding in the Victorian outer grid Night: NA 10 Hours
e Market intervention through issuing of directions.
A credibl ti t during this pl d out VIC
13/01/2025 06:00 13/01/2025 18:00 . credible contingency event during this planned outage Day: 2 hrs Planned - SUBMIT ,
AusNet Moorabool-Sydenham No.1 500 kV Line may require market intervention through issuing of R Maintenance
Monday Monday - Night: NA
directions 12 Hours
A credibl ti t during this pl d out VIC
14/01/2025 06:00 14/01/2025 18:00 _ credible contingency event during this planned outage Day: 2 hrs Planned - SUBMIT ,
AusNet Moorabool-Sydenham No.1 500 kV Line may require market intervention through issuing of R Maintenance
Tuesday Tuesday L Night: NA
directions 12 Hours
A credible contingency event during this planned outage
could cause
synchronous separation of the South Australia region from
the rest of
20/01/2025 06:00 20/01/2025 21:00 the NEM Day: 2 hrs Planned - SUBMIT VIC/ SA
AusNet ! ’ Moorabool - Mortlake 500 kV Line ) " -y. Maintenance
Monday Monday During this planned outage: Night: NA
. . . . 15 Hours
e Power transfer will be restricted across the Victoria -
South Australia interconnector (Heywood interconnector).
e Post contingent FCAS will be sourced within SA following
Separation event.
A credibl ti t during this pl d out VIC
20/01/2025 06:00 20/01/2025 16:00 ) credible contingency event during this planned outage Day: 4 hrs Planned - SUBMIT ,
AusNet Moorabool-Sydenham No.2 500 kV Line may require market intervention through issuing of R Maintenance
Monday Monday L Night: NA
directions 10 Hours
A credibl ti t during this pl d out VIC
27/01/2025 06:00 27/01/2025 16:00 ) credible contingency event during this planned outage Day: 4 hrs Planned - SUBMIT ,
AusNet Moorabool-Sydenham No.2 500 kV Line may require market intervention through issuing of R Maintenance
Monday Monday L Night: NA
directions 10 Hours
A credible contingency event during this planned outage VIC
03/02/2025 06:00 03/02/2025 16:00 ) i gency during this pfann & Day: 4 hrs Planned - SUBMIT ,
AusNet Moorabool-Sydenham No.2 500 kV Line may require market intervention through issuing of R Maintenance
Monday Monday L Night: NA
directions 10 Hours
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A credibl ti t during this pl d out VIC
03/02/2025 06:00 03/02/2025 18:00 . credible contingency event during this planned outage Day: 2 hrs Planned - SUBMIT _
AusNet Moorabool-Sydenham No.1 500 kV Line may require market intervention through issuing of R Maintenance
Monday Monday N Night: NA
directions 12 Hours
A credible contingency event during this planned outage viC
4/02/202 : 4/02/2025 16: ire: Day:2 h Pl - SUBMIT
AusNet 04/02/2025 06:00 04/02/2025 16:00 Bulgana - Horsham 220 kV Line may require - . . a-1y N anned - SU Maintenance
Tuesday Tuesday ¢ Load shedding in the Victorian outer grid Night: NA 10 Hours
* Market intervention through issuing of directions.
A credible contingency event during this planned outage viC
4/02/202 : 4/02/2025 16: ire: Day:2 h Pl - SUBMIT
AusNet 04/02/2025 06:00 04/02/2025 16:00 Crowland - Bulgana 220 kV Line may require L L . ?y N anned - SU Maintenance
Tuesday Tuesday ¢ Load shedding in the Victorian outer grid Night: NA 10 Hours
e Market intervention through issuing of directions.
A credible contingency event during this planned outage viC
4/02/202 : 4/02/2025 16: ire: Day: 60 h Pl - SUBMIT
AusNet 04/02/2025 06:00 04/02/2025 16:00 Bulgana - Horsham 220 kV Line may require L L . a,y 60 hrs anned - SU Maintenance
Tuesday Tuesday ¢ Load shedding in the Victorian outer grid Night: NA 10 Hours
o Market intervention through issuing of directions.
A credibl ti t during this pl d out; VIC
10/02/2025 06:00 10/02/2025 16:00 , credible contingency event during this planned outage Day: 4 hrs Planned - SUBMIT ,
AusNet Moorabool-Sydenham No.2 500 kV Line may require market intervention through issuing of R Maintenance
Monday Monday . Night: NA
directions 10 Hours
A credibl ti t during this pl d out; VIC
17/02/2025 06:00 17/02/2025 16:00 , credible contingency event during this planned outage Day: 4 hrs Planned - SUBMIT ,
AusNet Moorabool-Sydenham No.2 500 kV Line may require market intervention through issuing of R Maintenance
Monday Monday . Night: NA
directions 10 Hours
A credibl ti t during this pl d out; VIC
21/02/2025 06:00 21/02/2025 18:00 _ credible contingency event during this planned outage Day: 4 hrs Planned - SUBMIT ,
AusNet . X Moorabool-Sydenham No.1 500 kV Line may require market intervention through issuing of R Maintenance
Friday Friday L Night: NA
directions 12 Hours
A credibl ti t during this pl d out VIC
22/02/2025 06:00 22/02/2025 18:00 _ credible contingency event during this planned outage Day: 4 hrs Planned - SUBMIT ,
AusNet Moorabool-Sydenham No.1 500 kV Line may require market intervention through issuing of R Maintenance
Saturday Saturday L Night: NA
directions 12 Hours
A credibl ti t during this pl d out VIC
23/02/2025 06:00 23/02/2025 18:00 _ credible contingency event during this planned outage Day: 4 hrs Planned - SUBMIT ,
AusNet Moorabool-Sydenham No.1 500 kV Line may require market intervention through issuing of R Maintenance
Sunday Sunday L Night: NA
directions 12 Hours
A credibl ti t during this pl d out VIC
24/02/2025 06:00 24/02/2025 16:00 _ credible contingency event during this planned outage Day: 4 hrs Planned - SUBMIT ,
AusNet Moorabool-Sydenham No.1 500 kV Line may require market intervention through issuing of R Maintenance
Monday Monday L Night: NA
directions 10 Hours
A credible contingency event during this planned outage
could cause
synchronous separation of the South Australia region from
the rest of VIC/SA
AusNet 01/03/2025 06:00 01/03/2025 16:00 Moorabool - Mortlake 500 kV Line the .NEM.. Dz-:Iy: 2 hrs Planned - SUBMIT Maintenance
Saturday Saturday During this planned outage: Night: NA
. . . . 10 Hours
¢ Power transfer will be restricted across the Victoria -
South Australia interconnector (Heywood interconnector).
® Post contingent FCAS will be sourced within SA following
Separation event.
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A credible contingency event during this planned outage
could cause
synchronous separation of the South Australia region from
the rest of VIC/ SA
AusNet 02/03/2025 06:00 02/03/2025 16:00 Moorabool - Mortlake 500 kV Line the .NEM.. D?y: 2 hrs Planned - SUBMIT Maintenance
Sunday Sunday During this planned outage: Night: NA
. . X . 10 Hours
¢ Power transfer will be restricted across the Victoria -
South Australia interconnector (Heywood interconnector).
e Post contingent FCAS will be sourced within SA following
Separation event.
A credible contingency event during this planned outage viC
AusNet 03/03/2025 05:00 03/03/2025 17:00 Kiamal SE-Red Cliffs 220 kV LINE may reqwre:. . o ' De'zy: 3 hrs Planned - SUBMIT Maintenance
Monday Monday ¢ Load shedding in the Victorian outer grid Night: NA 12 Hours
o Market intervention through issuing of directions.
A credibl ti t during this pl d out; VIC
03/03/2025 06:00 03/03/2025 16:00 , credible contingency event during this planned outage Day: 4 hrs Planned - SUBMIT ,
AusNet Moorabool-Sydenham No.1 500 kV Line may require market intervention through issuing of R Maintenance
Monday Monday . Night: NA
directions 10 Hours
This is a high impact outage because the recall time is
greater than 30 minutes. QLb
) 03/03/2025 08:00 07/03/2025 17:00 . . R . . Day: 48 h Pl d - SUBMIT .
Powerlink /03/ 103/ R Nebo - Strathmore (822) 275 kV Line A credible contingency event during this planned outage 'ay s anne Maintenance
Monday Friday i ) X o Night: 48 hrs
may require market intervention through issuing of 4.4 Days
directions.
A credible contingency event during this planned outage vic
AusNet 04/03/2025 05:00 04/03/2025 17:00 Kiamal SF-Red Cliffs 220 kV LINE may reqwre:. . o . Dzjly: 3hrs Planned - SUBMIT Maintenance
Tuesday Tuesday ¢ Load shedding in the Victorian outer grid Night: NA 12 Hours
* Market intervention through issuing of directions.
A credible contingency event during this planned outage vic
AusNet 04/03/2025 06:00 04/03/2025 16:00 Kiamal SF - MurraWarra 220 kV Line may reqwre:. . o . Da.y: 60 hrs Planned - SUBMIT Maintenance
Tuesday Tuesday ¢ Load shedding in the Victorian outer grid Night: NA 10 Hours
o Market intervention through issuing of directions.
A credible contingency event during this planned outage vic
AusNet 04/03/2025 06:00 04/03/2025 16:00 Horsham - MurraWarra 220 kV Line may reqwre:. . o . Da.y: 60 hrs Planned - SUBMIT Maintenance
Tuesday Tuesday ¢ Load shedding in the Victorian outer grid Night: NA 10 Hours
* Market intervention through issuing of directions.
A credible contingency event during this planned outage vic
AusNet 05/03/2025 05:00 05/03/2025 17:00 Kiamal SF-Red Cliffs 220 kV LINE may reqwre:A . . - - Déy: 3 hrs Planned - SUBMIT Maintenance
Wednesday Wednesday ¢ Load shedding in the Victorian outer grid Night: NA 12 Hours
* Market intervention through issuing of directions.
A credible contingency event during this planned outage vic
AusNet 06/03/2025 05:00 06/03/2025 17:00 Kiamal SF-Red Cliffs 220 kV LINE may reqwre:A . . . - Déy: 3 hrs Planned - SUBMIT Maintenance
Thursday Thursday ¢ Load shedding in the Victorian outer grid Night: NA 12 Hours
* Market intervention through issuing of directions.
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A credible contingency event during this planned outage
could cause
synchronous separation of the South Australia region from
the rest of VIC/ SA
AusNet 07/03/2925 05:00 13/03/2025 17:00 Moorabool - Mortlake 500 kV Line the .NEM.. Déy: 2 hrs Planned - SUBMIT Maintenance
Friday Thursday During this planned outage: Night: NA
. . . . 6.5 Days
¢ Power transfer will be restricted across the Victoria -
South Australia interconnector (Heywood interconnector).
e Post contingent FCAS will be sourced within SA following
Separation event.
A credible contingency event during this planned outage viC
AusNet 07/03/2925 05:00 07/03/2925 17:00 Kiamal SE-Red Cliffs 220 kV LINE may reqwre:. . o ' De'zy: 3 hrs Planned - SUBMIT Maintenance
Friday Friday ¢ Load shedding in the Victorian outer grid Night: NA 12 Hours
o Market intervention through issuing of directions.
This is a high impact outage because the recall time is
greater than 30 minutes. . QLb
) 07/03/2025 17:01 19/08/2025 07:59 . . R . . Day: 0 Pl d - SUBMIT )
Powerlink 103/ . /08/ Nebo - Strathmore (822) 275 kV Line A credible contingency event during this planned outage a,y mins anne Maintenance
Friday Tuesday i ) X o Night: NA
may require market intervention through issuing of 164.6 Days
directions.
A credibl ti t during this pl d out VIC
10/03/2025 06:00 10/03/2025 16:00 ) credible contingency event during this planned outage Day: 4 hrs Planned - SUBMIT )
AusNet Moorabool-Sydenham No.1 500 kV Line may require market intervention through issuing of . Maintenance
Monday Monday h X Night: NA
directions 10 Hours
A credible contingency event during this planned outage
could cause
synchronous separation of the South Australia region from
the rest of VIC/SA
1 202 : 1 2025 16: EM. Day: 2 -SUB
AusNet 7/03/2025 06:00 9/03/2025 16:00 Moorabool - Mortlake 500 kV Line the ,N M . z'ay hrs Planned - SUBMIT Maintenance
Monday Wednesday During this planned outage: Night: NA
. . X . 2.4 Days
¢ Power transfer will be restricted across the Victoria -
South Australia interconnector (Heywood interconnector).
¢ Post contingent FCAS will be sourced within SA following
Separation event.
A credibl ti t during this pl d out VIC
18/03/2025 06:00 18/03/2025 17:00 ) credible contingency event during this planned outage Day:60hrs |  Planned - SUBMIT _
AusNet Moorabool-Sydenham No.1 500 kV Line may require market intervention through issuing of K Maintenance
Tuesday Tuesday h X Night: NA
directions 11 Hours
A credibl ti t during this pl d out VIC
19/03/2025 06:00 19/03/2025 17:00 ) crecible contingency event auring this plannec outage | .. 6o rs | planned - SUBMIT .
AusNet Moorabool-Sydenham No.1 500 kV Line may require market intervention through issuing of X Maintenance
Wednesday Wednesday h X Night: NA
directions 11 Hours
A credibl ti t during this pl d out VIC
21/03/2025 06:00 21/03/2025 17:00 ) crecible contingency event auring this plannec outage | .. 6o prs | planned - SUBMIT .
AusNet . R Moorabool-Sydenham No.2 500 kV Line may require market intervention through issuing of X Maintenance
Friday Friday h X Night: NA
directions 11 Hours
A credibl ti t during this pl d out VIC
22/03/2025 06:00 22/03/2025 17:00 ) crecible contingency event auring this plannec outage | .. 6o s | planned - SUBMIT .
AusNet Moorabool-Sydenham No.2 500 kV Line may require market intervention through issuing of X Maintenance
Saturday Saturday h X Night: NA
directions 11 Hours

Page 18 of 34



Region

QLb

VIC

VIC

VIC

VIC
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This is a high impact outage because the recall time is

Status and
Market Notice

Unplanned?

DNSP Aware?

Generator Aware?

Inter-Regional

Impact Region,
Reason and
Duration

greater than 30 minutes. QLb
. 25/03/2025 08:00 27/03/2025 16:00 : . R . ) Day:2 h PI d - SUBMIT L
Powerlink /03/ 103/ Nebo - Strathmore (822) 275 kV Line A credible contingency event during this planned outage .ay e anne Commissioning
Tuesday Thursday R X ) - Night: 4 hrs
may require market intervention through issuing of 2.3 Days
directions.
This is a high impact outage only if the Forecast Operational
Demand in Victoria region is greater than 7,000 MW
A credible contingency event during this planned outage VIC
27/03/2025 06:00 28/03/2025 16:00 _ _ : ingency event curing this p utag Day: 2 hrs Planned - SUBMIT _
AusNet . Rowville - South Morang 500 kV Line could: . Maintenance
Thursday Friday L o . Night: NA
¢ Cause a large reduction in generation in Victoria 1.4 Days
* Restrict power transfer across the Victoria - South
Australia interconnector (Heywood interconnector).
A credible contingency event during this planned outage viC
AusNet 28/03/2925 06:00 28/03/2925 18:00 Kiamal SF-Red Cliffs 220 kV LINE may reqwre:. . o . Dzjly: 3hrs Planned - SUBMIT Maintenance
Friday Friday ¢ Load shedding in the Victorian outer grid Night: NA 12 Hours
* Market intervention through issuing of directions.
A credible contingency event during this planned outage
could cause
synchronous separation of the South Australia region from
the rest of VIC/SA
02/04/2025 06:00 02/04/2025 16:00 the NEM. Day:2 h Pl d - SUBMIT
AusNet /04/ /04/ Haunted Gully - Tarrone 500 Kv line e' . z'ay N anne Maintenance
Wednesday Wednesday During this planned outage: Night: NA
. . X . 10 Hours
¢ Power transfer will be restricted across the Victoria -
South Australia interconnector (Heywood interconnector).
¢ Post contingent FCAS will be sourced within SA following
Separation event.
A credible contingency event during this planned outage vic
AusNet 03/04/2025 06:00 03/04/2025 18:00 Kiamal SF-Red Cliffs 220 kV LINE may reqwre:. . o . Dzjly: 2 hrs Planned - SUBMIT Maintenance
Thursday Thursday ¢ Load shedding in the Victorian outer grid Night: NA 12 Hours
o Market intervention through issuing of directions.
A credible contingency event during this planned outage vic
AusNet 04/04/2925 06:00 04/04/2925 16:00 Kiamal SF - MurraWarra 220 kV Line may reqwre:. . o . Da.y: 60 hrs Planned - SUBMIT Maintenance
Friday Friday ¢ Load shedding in the Victorian outer grid Night: NA 10 Hours
* Market intervention through issuing of directions.
A credible contingency event during this planned outage vic
AusNet 04/04/2925 06:00 04/04/2925 16:00 Horsham - MurraWarra 220 kV Line may reqwre:A . . - - Day: 60 hrs Planned - SUBMIT Maintenance
Friday Friday ¢ Load shedding in the Victorian outer grid Night: NA 10 Hours
* Market intervention through issuing of directions.
A credible contingency event during this planned outage vic
AusNet 04/04/2925 06:00 04/04/2925 16:00 Horsham - MurraWarra 220 kV Line may reqwre:A . . . - Day: 60 hrs Planned - SUBMIT Maintenance
Friday Friday ¢ Load shedding in the Victorian outer grid Night: NA 10 Hours

* Market intervention through issuing of directions.
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This is a high impact outage only if the Forecast Operational
Demand in Victoria region is greater than 7,000 MW

Status and
Market Notice

Unplanned?

DNSP Aware?

Generator Aware?

©
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o
)
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<
]
]
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Impact Region,
Reason and
Duration

A credible contingency event during this planned outage VIC
AusNet 06/04/2025 07:00 08/04/2025 18:00 South Morang - Sydenham No.1500kv |~ % gency grhis p & Day: 60 hrs |  Planned - SUBMIT Mainterance
Sund Tuesd Li ) Night: NA
uncay uesday ine ¢ Cause a large reduction in generation in Victoria e 2.5 Days
 Restrict power transfer across the Victoria - South
Australia interconnector (Heywood interconnector).
A credible contingency event during this planned outage
could cause
synchronous separation of the South Australia region from
the rest of
06/04/2025 12:00 06/04/2025 17:00 the NEM Day: 2 hrs Planned - SUBMIT VIC/SA
AusNet : ’ Moorabool - Mortlake 500 kV Line ) " .y. Maintenance
Sunday Sunday During this planned outage: Night: NA
. . . . 5 Hours
* Power transfer will be restricted across the Victoria -
South Australia interconnector (Heywood interconnector).
¢ Post contingent FCAS will be sourced within SA following
Separation event.
This is a high impact outage only if the Forecast Operational
Demand in Victoria region is greater than 7,000 MW
A credible contingency event during this planned outage VIC
AusNet 10/04/2025 07:00 15/04/2025 18:00 South Morang - Sydenham No.1500kv |~ % gency gthisp € Day: 120 hrs |  Planned - SUBMIT Mainterance
Thursda Tuesda Line ) Night: NA
v v ¢ Cause a large reduction in generation in Victoria e 5.5 Days
e Restrict power transfer across the Victoria - South
Australia interconnector (Heywood interconnector).
<<This outage has been WITHDRAWN!>>
This is a high impact outage because the recall time is QL
. 23/04/2025 08:00 09/05/2025 17:00 . reater than 30 minutes. Day: 72 hrs Withdrawn N
Powerlink /04/ /05/ . Strathmore - Ross (8858) 275 kV Line e h . . . y Commissioning
Wednesday Friday A credible contingency event during this planned outage Night: NA 16.4 Davs
may require market intervention through issuing of ’ 4
directions.
A credible contingency event during this planned outage vic
TOA 28/04/2025 07:00 28/04/2025 12:00 Ararat - Waubra 220 KV Line may reqwre:A . o - I?ay: NA Planned - SUBMIT Maintenance
Monday Monday ¢ Load shedding in the Victorian outer grid Night: NA 5 Hours
* Market intervention through issuing of directions.
This is a high impact outage only if the Forecast Operational
Demand in Victoria region is greater than 7,000 MW
A credible contingency event during this planned outage VIC
AvsNet 02/05/2025 07:00 07/05/2025 18:00 South Morang - Sydenham No.2 500kv | /% gency gthisp & Day: 120 hrs | Planned - SUBMIT Mainterance
Frid Wednesd Li ) Night: NA
nday ecnesday ine * Cause a large reduction in generation in Victoria 8 5.5 Days

 Restrict power transfer across the Victoria - South
Australia interconnector (Heywood interconnector).
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This line outage offloads X5 220 kV line. vic
7 2025 07: 7, 2025 17: Possible | h i isk of | tion i Day:2 h Pl - SUBMIT
AusNet 07/05/2025 07:00 07/05/2025 17:00 Dederang - Wodonga 330 kV Line 055|b§ oa.d shedding afnd risk of large redutf ion in a-1y rs anned - SU Maintenance
Wednesday Wednesday generation in NSW and interconnector capacity between Night: NA 10 Hours
NSW - Victoria following a credible contingency
This line outage offloads X5 220 kV line. viC
AusNet 08/05/2025 07:00 08/05/2025 17:00 Dederang - Wodonga 330 kV Line P055|ble. Ioa.d shedding a.md risk of large redu(?.tlon in Déy: 2 hrs Planned - SUBMIT Maintenance
Thursday Thursday generation in NSW and interconnector capacity between Night: NA 10 Hours
NSW - Victoria following a credible contingency
A credible contingency event during this planned outage viC
AusNet 20/05/2025 07:00 20/05/2025 17:00 Ballarat - Waubra 220 kV Line may reqwre:. . o ' Day: 60 hrs Planned - SUBMIT Maintenance
Tuesday Tuesday ¢ Load shedding in the Victorian outer grid Night: NA 10 Hours
¢ Market intervention through issuing of directions.
A credible contingency event during this planned outage viC
2 2025 07: 2 2025 17: ire: Day:2 h Pl - SUBMIT
AusNet 0/05/2025 07:00 0/05/2025 17:00 Bendigo - Kerang 220 kV Line may require L . . . ?y s anned - SU Maintenance
Tuesday Tuesday ¢ Load shedding in the Victorian outer grid Night: NA 10 Hours
e Market intervention through issuing of directions.
A credible contingency event during this planned outage viC
AusNet 21/05/2025 07:00 21/05/2025 17:00 Ballarat - Waubra 220 kV Line may reqwre:. . o ' Day: 60 hrs Planned - SUBMIT Maintenance
Wednesday Wednesday ¢ Load shedding in the Victorian outer grid Night: NA 10 Hours
e Market intervention through issuing of directions.
A credible contingency event during this planned outage vic
21 202 : 21 2025 17: ire: Day: -SUB
AusNet /05/2025 07:00 /05/2025 17:00 Ballarat - Waubra 220 kV Line may require o o ' a'y 60 hrs Planned - SUBMIT Maintenance
Wednesday Wednesday ¢ Load shedding in the Victorian outer grid Night: NA 10 Hours
e Market intervention through issuing of directions.
A credible contingency event during this planned outage vic
21 202 : 21 2025 17: ire: Day: -SUB
AusNet /05/2025 07:00 /05/2025 17:00 Ballarat - Waubra 220 kV Line may require o o ' a'y 60 hrs Planned - SUBMIT Maintenance
Wednesday Wednesday ¢ Load shedding in the Victorian outer grid Night: NA 10 Hours
e Market intervention through issuing of directions.
A credible contingency event during this planned outage vic
21 202 : 21 2025 17: ire: Day: -SUB
AusNet /05/2025 07:00 /05/2025 17:00 Ballarat - Waubra 220 kV Line may require o o ' a'y 60 hrs Planned - SUBMIT Maintenance
Wednesday Wednesday ¢ Load shedding in the Victorian outer grid Night: NA 10 Hours
e Market intervention through issuing of directions.
A credible contingency event during this planned outage vic
AusNet 22/05/2025 07:00 22/05/2025 15:00 Ballarat - Waubra 220 kV Line may requ|re:. . o ' Da'y: 60 hrs Planned - SUBMIT Maintenance
Thursday Thursday * Load shedding in the Victorian outer grid Night: NA 3 Hours
o Market intervention through issuing of directions.
A credible contingency event during this planned outage vic
AusNet 22/05/2025 07:00 22/05/2025 15:00 Ballarat - Waubra 220 kV Line may requ|re:. . o ' Da'y: 60 hrs Planned - SUBMIT Maintenance
Thursday Thursday * Load shedding in the Victorian outer grid Night: NA 3 Hours
e Market intervention through issuing of directions.
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This is a high impact outage because the recall time is
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greater than 30 minutes. QLb
) 27/05/2025 08:00 30/05/2025 11:59 . . R . ) Day: 24 h Pl d - SUBMIT N
Powerlink 105/ /05/ . Strathmore - Ross (8857) 275 kV Line A credible contingency event during this planned outage -ay e anne Commissioning
Tuesday Friday i . X o Night: 18 hrs
may require market intervention through issuing of 3.2 Days
directions.
<<NEW since the last notification>>
This is a high impact outage because the recall time is Qo
) 30/05/2025 12:00 30/05/2025 14:00 ter than 30 minutes. Day: 18 h Pl d - SUBMIT S
Powerlink 1] . = X Strathmore - Ross (8857) 275 kV Line grea e.r an .mlnu €3 . . 'ay rs anne Commissioning
Friday Friday A credible contingency event during this planned outage Night: 48 hrs 2 Hours
may require market intervention through issuing of
directions.
A credible contingency event during this planned outage viC
AusNet 10/06/2025 07:00 10/06/2025 17:00 Kiamal SE-Red Cliffs 220 kV LINE may reqwre:. . o ' De'zy: 2 hrs Planned - SUBMIT Maintenance
Tuesday Tuesday ¢ Load shedding in the Victorian outer grid Night: NA 10 Hours
o Market intervention through issuing of directions.
A credible contingency event during this planned outage viC
AusNet 10/06/2025 07:00 10/06/2025 17:00 Kiamal SE-Red Cliffs 220 kV LINE may reqwre:. . o ' De'zy: 2 hrs Planned - SUBMIT Maintenance
Tuesday Tuesday ¢ Load shedding in the Victorian outer grid Night: NA 10 Hours
o Market intervention through issuing of directions.
A credible contingency event during this planned outage viC
AusNet 10/06/2025 07:00 10/06/2025 17:00 Red Cliffs-Wemen 220 kV Line may reqwre:. . o ' De'zy: 2 hrs Planned - SUBMIT Maintenance
Tuesday Tuesday ¢ Load shedding in the Victorian outer grid Night: NA 10 Hours
¢ Market intervention through issuing of directions.
A credible contingency event during this planned outage vic
11, 202 : 11 2025 17: ire: Day: 2 -SUB
AusNet /06/2025 07:00 /06/2025 17:00 Red Cliffs-Wemen 220 kV Line may require o . . . z'ay hrs Planned - SUBMIT Maintenance
Wednesday Wednesday ¢ Load shedding in the Victorian outer grid Night: NA 10 Hours
e Market intervention through issuing of directions.
A credible contingency event during this planned outage vic
1 202 : 1 2025 12: ire: Day: 1. -SUB
TOA 9/06/2025 07:00 9/06/2025 12:00 Ararat - Waubra 220 KV Line may require o o ' aY 5 hrs Planned - SUBMIT Maintenance
Thursday Thursday ¢ Load shedding in the Victorian outer grid Night: NA 5 Hours
e Market intervention through issuing of directions.
A credible contingency event during this planned outage vic
2 202 : 2 2025 17: ire: Day: -SUB
AusNet 0/06/2025 07:00 0/06/2025 17:00 Kiamal SF-Red Cliffs 220 kV LINE mayrequire: o , ay:60hrs | Planned - SUBMIT Maintenance
Friday Friday ¢ Load shedding in the Victorian outer grid Night: NA 10 Hours
e Market intervention through issuing of directions.
A credible contingency event during this planned outage vic
AusNet 21/06/2025 07:00 21/06/2025 17:00 Kiamal SE-Red Cliffs 220 kV LINE may requ|re:. . o ' Da'y: 60 hrs Planned - SUBMIT Maintenance
Saturday Saturday * Load shedding in the Victorian outer grid Night: NA 10 Hours
¢ Market intervention through issuing of directions.
A credible contingency event during this planned outage NSW / VIC
22/06/2025 07:00 22/06/2025 17:00 ire: Day: 60 h Pl d - SUBMIT
AusNet /06/ 106/ Buronga - Redcliffs (OX1) 220 kV Line. may require o L . a'y s anne Maintenance
Sunday Sunday ¢ Load shedding in the Victorian outer grid Night: NA 10 Hours

e Market intervention through issuing of directions.
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Generator Aware?

Inter-Regional
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. NSW / VIC
vic AusNet 23/06/2025 07:00 23/06/2025 17:00 Buronga - Redcliffs (OX1) 220 kV Line. may reqwre:. . - - Day: 60 hrs Planned - SUBMIT Maintenance
Monday Monday ¢ Load shedding in the Victorian outer grid Night: NA 10 Hours
o Market intervention through issuing of directions.
A credible contingency event during this planned outage
could cause
synchronous separation of the South Australia region from
the rest of
23/06/2025 07:00 23/06/2025 19:00 the NEM. Day: 2 hrs Planned - SUBMIT VIC/SA
VIC AusNet Moorabool - Mortlake 500 kV Line . . R Maintenance
Monday Monday During this planned outage: Night: NA
. . . . 12 Hours
* Power transfer will be restricted across the Victoria -
South Australia interconnector (Heywood interconnector).
¢ Post contingent FCAS will be sourced within SA following
Separation event.
This is a high impact outage only if the Forecast Operational
Demand in Victoria region is greater than 7,000 MW
vic AusNet 24/06/2025 07:00 29/06/2025 17:00 South Morang - Sydenham No.1 500 kV SOCJE?'bIe contingency event during this planned outage Day: 120 hrs | Planned - SUBMIT Main\t/elﬁance
Tuesday Sunday Line ¢ Cause a large reduction in generation in Victoria Night: NA 5.4 Days
 Restrict power transfer across the Victoria - South
Australia interconnector (Heywood interconnector).
A credible contingency event during this planned outage
could cause
synchronous separation of the South Australia region from
the rest of VIC/SA
viC AusNet 24/06/2025 07:00 24/06/2025 19:00 Moorabool - Mortlake 500 KV Line the .NEM.. Dzjly: 2 hrs Planned - SUBMIT Maintenance
Tuesday Tuesday During this planned outage: Night: NA
. . . . 12 Hours
» Power transfer will be restricted across the Victoria -
South Australia interconnector (Heywood interconnector).
e Post contingent FCAS will be sourced within SA following
Separation event.
A credible contingency event during this planned outage
could cause
synchronous separation of the South Australia region from
the rest of A
ElectraNet 30/06/202507:30 06/07/202517:30 Tailem Bend - South East No.1 275 kV Line the _NEM', Pay: 6 hrs Planned - SUBMIT Maintenance
Monday Sunday During this planned outage: Night: 12 hrs 6.4 Days

¢ Power transfer will be restricted across the Victoria -
South Australia interconnector (Heywood interconnector).
® Post contingent FCAS will be sourced within SA following
Separation event.
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A credible contingency event during this planned outage
could cause

synchronous separation of the South Australia region from
the rest of

Status and
Market Notice

Unplanned?

DNSP Aware?

Generator Aware?

Inter-Regional

Impact Region,
Reason and
Duration

VIC/SA
Vi AusNet 01/07/2025 07:00 01/07/2025 17:00 Moorabool - Mortlake 500 kY Line the .NEM', Dszy. 2 hrs Planned - SUBMIT Maintenance
Tuesday Tuesday During this planned outage: Night: NA
. . X . 10 Hours
¢ Power transfer will be restricted across the Victoria -
South Australia interconnector (Heywood interconnector).
e Post contingent FCAS will be sourced within SA following
Separation event.
A credible contingency event during this planned outage
could cause
synchronous separation of the South Australia region from
the rest of
04/07/2025 07:00 04/07/2025 17:00 the NEM Day: 2 hrs Planned - SUBMIT VIC/SA
\Y[e AusNet R ! A ’ Moorabool - Mortlake 500 kV Line ) " .y. Maintenance
Friday Friday During this planned outage: Night: NA
. . . . 10 Hours
* Power transfer will be restricted across the Victoria -
South Australia interconnector (Heywood interconnector).
¢ Post contingent FCAS will be sourced within SA following
Separation event.
A credible contingency event during this planned outage
could cause
synchronous separation of the South Australia region from
the rest of A
ElectraNet 07/07/2025 07:30 13/07/2025 17:30 Tailem Bend - South East No.2 275 kV Line the _NEM', Pay: 6 frs Planned - SUBMIT Maintenance
Monday Sunday During this planned outage: Night: 12 hrs
. . . . 6.4 Days
» Power transfer will be restricted across the Victoria -
South Australia interconnector (Heywood interconnector).
e Post contingent FCAS will be sourced within SA following
Separation event.
A credible contingency event during this planned outage
could cause
synchronous separation of the South Australia region from
the rest of VIC/SA
14/07/2025 07:30 20/07/2025 19:30 the NEM. Day:6 h Pl d - SUBMIT
ElectraNet 107/ /07/ Heywood - South East No.1 275 kV Line e. . K Y r anne v Maintenance
Monday Sunday During this planned outage: Night: 12 hrs 6.5 Days

¢ Power transfer will be restricted across the Victoria -
South Australia interconnector (Heywood interconnector).
® Post contingent FCAS will be sourced within SA following
Separation event.
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A credible contingency event during this planned outage VIC
15/07/2025 07:00 20/07/2025 17:00 ) i gency guring this plann 8 Day: 120 hrs | Planned - SUBMIT .
VIC AusNet Moorabool-Sydenham No.1 500 kV Line may require market intervention through issuing of ! Maintenance
Tuesday Sunday . Night: NA
directions 5.4 Days
A credible contingency event during this planned outage
could cause
synchronous separation of the South Australia region from
the rest of VIC/ SA
21/07/2025 07:30 27/07/2025 17:30 the NEM. Day: 6 hrs Planned - SUBMIT
ElectraNet 107/ 107/ Heywood - South East No.2 275 kV Line X . X v v Maintenance
Monday Sunday During this planned outage: Night: 12 hrs
. . . . 6.4 Days
* Power transfer will be restricted across the Victoria -
South Australia interconnector (Heywood interconnector).
¢ Post contingent FCAS will be sourced within SA following
Separation event.
A credible contingency event during this planned outage
could cause
synchronous separation of the South Australia region from
the rest of A
28/07/2025 07:30 03/08/2025 17:30 the NEM. Day:6 h Pl d - SUBMIT
ElectraNet /07/ /08/ Tailem Bend - Tungkillo No.1 275 kV Line e. . K a rs anne Maintenance
Monday Sunday During this planned outage: Night: 12 hrs
. . . . 6.4 Days
* Power transfer will be restricted across the Victoria -
South Australia interconnector (Heywood interconnector).
 Post contingent FCAS will be sourced within SA following
Separation event.
A credible contingency event during this planned outage
could cause
synchronous separation of the South Australia region from
the rest of A
04/08/2025 07:30 10/08/2025 17:30 the NEM. Day:6 h Pl d - SUBMIT
ElectraNet /08/ /08/ Tailem Bend - Tungkillo No.2 275 kV Line e. . K ay s anne Maintenance
Monday Sunday During this planned outage: Night: 12 hrs 6.4 Days
e Power transfer will be restricted across the Victoria - : v
South Australia interconnector (Heywood interconnector).
e Post contingent FCAS will be sourced within SA following
Separation event.
This is a high impact outage only if the Forecast Operational
Demand in Victoria region is greater than 7,000 MW
A credible contingency event during this planned outage VIC
08/08/2025 07:00 13/08/2025 17:00 South Morang - Sydenham No.2 500 kV gency gthisp g Day: 120 hrs |  Planned - SUBMIT ,
VIC AusNet Frida Wednesda Line could: Night: NA Maintenance
Y ¥ ¢ Cause a large reduction in generation in Victoria ent: 5.4 Days

® Restrict power transfer across the Victoria - South
Australia interconnector (Heywood interconnector).
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VIC
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QLb

QLb
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This is a high impact outage because the recall time is

Status and
Market Notice

Unplanned?

DNSP Aware?

Generator Aware?

Inter-Regional

Impact Region,
Reason and
Duration

greater than 30 minutes. . QLb
. 19/08/2025 08:00 24/11/2025 07:59 : . R . ) Day: 0 PI d - SUBMIT ’
Powerlink /08/ 1 Nebo - Strathmore (822) 275 kV Line A credible contingency event during this planned outage a_y mins anne Maintenance
Tuesday Monday R X ) - Night: NA
may require market intervention through issuing of 97 Days
directions.
A credible contingency event during this planned outage
could cause
synchronous separation of the South Australia region from
the rest of VIC/SA
AusNet 26/08/2025 07:00 26/08/2025 19:00 Moorabool - Mortlake 500 KV Line the 'NEM.. De'1y: 2 hrs Planned - SUBMIT Maintenance
Tuesday Tuesday During this planned outage: Night: NA
. . X . 12 Hours
* Power transfer will be restricted across the Victoria -
South Australia interconnector (Heywood interconnector).
 Post contingent FCAS will be sourced within SA following
Separation event.
A credibl ti t during this pl d out VIC
01/09/2025 07:00 06/09/2025 17:00 ) credible contingency event during this planned outage | .0 150 hrs | planned - SUBMIT )
AusNet Moorabool-Sydenham No.2 500 kV Line may require market intervention through issuing of ! Maintenance
Monday Saturday L Night: NA
directions 5.4 Days
<<This outage has been WITHDRAWN!>>
This is a high impact outage because the recall time is Qo
02/09/2025 08:00 15/09/2025 17:00 ter than 30 minutes. Day: NA Withd
Powerlink 2] /o=l Strathmore - Ross (8858) 275 kV Line grea e.r an .mlnu ©s . . 'ay ftherawn Commissioning
Tuesday Monday A credible contingency event during this planned outage Night: NA 13.4 Days
may require market intervention through issuing of ’ ¥
directions.
This is a high impact outage because the recall time is
greater than 30 minutes. QLb
03/11/2025 07:00 07/11/2025 15:00 Day: 8 h Pl d - SUBMIT
Powerlink /11/ // R Nebo - Broadsound (8846) 275 kV Line A credible contingency event during this planned outage .ay e anne Commissioning
Monday Friday , ) X L Night: 8 hrs
may require market intervention through issuing of 4.3 Days
directions.
This is a high impact outage because the recall time is
24/11/2025 08:00 28/11/2025 17:00 greater than 30 minutes. Day:48hrs | Planned - SUBMIT atd
Powerlink : . ' Nebo - Strathmore (822) 275 kV Line A credible contingency event during this planned outage . V: Maintenance
Monday Friday i ) X o Night: 48 hrs
may require market intervention through issuing of 4.4 Days
directions.
<<This outage has been WITHDRAWN !>>
This is a high impact outage because the recall time is QL
. 25/12/2025 08:00 07/01/2026 17:00 . ter than 30 minutes. Day: 72 h Withd N
Powerlink {8 /ey Strathmore - Ross (8858) 275 kV Line el e.r an .mlnu e . . a.y e ftharawn Commissioning
Thursday Wednesday A credible contingency event during this planned outage Night: NA 13.4 Days

may require market intervention through issuing of
directions.

Page 26 of 34




Region

Finish

Network Asset

Impact

A credible contingency event during this planned outage
could cause

synchronous separation of the South Australia region from
the rest of

Status and
Market Notice

Unplanned?

DNSP Aware?

Generator Aware?

Inter-Regional

Impact Region,
Reason and
Duration

SA
ElectraNet 29/06/2026 07:30 05/07/2026 17:30 Tailem Bend - South East No.1275 kV Line the _NEM', I.:)ay: 6hrs Planned - SUBMIT Maintenance
Monday Sunday During this planned outage: Night: 12 hrs
. . X . 6.4 Days
¢ Power transfer will be restricted across the Victoria -
South Australia interconnector (Heywood interconnector).
e Post contingent FCAS will be sourced within SA following
Separation event.
A credible contingency event during this planned outage
could cause
synchronous separation of the South Australia region from
the rest of A
ElectraNet 06/07/2026 07:30 12/07/2026 17:30 Tailem Bend - South East No.2 275 kV Line the _NEM', Pay: 6hrs Planned - SUBMIT Maintenance
Monday Sunday During this planned outage: Night: 12 hrs
. . . . 6.4 Days
* Power transfer will be restricted across the Victoria -
South Australia interconnector (Heywood interconnector).
¢ Post contingent FCAS will be sourced within SA following
Separation event.
A credible contingency event during this planned outage
could cause
synchronous separation of the South Australia region from
the rest of VIC/SA
ElectraNet 13/07/2026 07:30 19/07/2026 19:30 Heywood - South East No.1 275 kV Line the.NEM.. Pay: 6 hrs Planned - SUBMIT Maintenance
Monday Sunday During this planned outage: Night: 12 hrs 6.5 Days
» Power transfer will be restricted across the Victoria -
South Australia interconnector (Heywood interconnector).
e Post contingent FCAS will be sourced within SA following
Separation event.
A credible contingency event during this planned outage
could cause
synchronous separation of the South Australia region from
the rest of VIC/SA
ElectraNet 20/07/2026 07:30 26/07/2026 17:30 Heywood - South East No.2 275 kV Line the.NEM.. I?ay: 6 hrs Planned - SUBMIT Maintenance
Monday Sunday During this planned outage: Night: 12 hrs 6.4 Days

¢ Power transfer will be restricted across the Victoria -
South Australia interconnector (Heywood interconnector).
® Post contingent FCAS will be sourced within SA following
Separation event.
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Region

Finish

Network Asset

Impact

A credible contingency event during this planned outage
could cause

synchronous separation of the South Australia region from
the rest of

Status and
Market Notice

Unplanned?

DNSP Aware?

Generator Aware?

Inter-Regional

Impact Region,
Reason and
Duration

SA
ElectraNet 27/07/2026 07:30 02/08/2026 17:30 Tailem Bend - Tungkillo No.1 275 kV Line the.NEM.V I.:)ay: 6 hrs Planned - SUBMIT Maintenance
Monday Sunday During this planned outage: Night: 12 hrs
. . X . 6.4 Days
¢ Power transfer will be restricted across the Victoria -
South Australia interconnector (Heywood interconnector).
e Post contingent FCAS will be sourced within SA following
Separation event.
A credible contingency event during this planned outage
could cause
synchronous separation of the South Australia region from
the rest of A
ElectraNet 03/08/2026 07:30 09/08/2026 17:30 Tailem Bend - Tungkillo No.2 275 kV Line the .NEM.. Pay: 6 hrs Planned - SUBMIT Maintenance
Monday Sunday During this planned outage: Night: 12 hrs
. . . . 6.4 Days
* Power transfer will be restricted across the Victoria -
South Australia interconnector (Heywood interconnector).
¢ Post contingent FCAS will be sourced within SA following
Separation event.
A credible contingency event during this planned outage
could cause
synchronous separation of the South Australia region from
the rest of A
ElectraNet 28/06/2027 07:30 04/07/2027 17:30 Tailem Bend - South East No.1 275 kV Line the _NEM', Pay: 6 frs Planned - SUBMIT Maintenance
Monday Sunday During this planned outage: Night: 12 hrs 6.4 Days
» Power transfer will be restricted across the Victoria -
South Australia interconnector (Heywood interconnector).
e Post contingent FCAS will be sourced within SA following
Separation event.
A credible contingency event during this planned outage
could cause
synchronous separation of the South Australia region from
the rest of A
ElectraNet 05/07/2027 07:30 11/07/202717:30 Tailem Bend - South East No.2 275 kV Line the _NEM', I?ay: 6 hrs Planned - SUBMIT Maintenance
Monday Sunday During this planned outage: Night: 12 hrs 6.4 Days

¢ Power transfer will be restricted across the Victoria -
South Australia interconnector (Heywood interconnector).
® Post contingent FCAS will be sourced within SA following
Separation event.
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Region

Finish

Network Asset

Impact

A credible contingency event during this planned outage
could cause

synchronous separation of the South Australia region from
the rest of

Status and
Market Notice

Unplanned?

DNSP Aware?

Generator Aware?

Inter-Regional

Impact Region,
Reason and
Duration

VIC/SA
12/07/2027 07:30 18/07/2027 19:30 the NEM. Day: 6 h Pl d - SUBMIT
ElectraNet 107/ /07/ Heywood - South East No.1 275 kV Line e. . . ay s anne Maintenance
Monday Sunday During this planned outage: Night: 12 hrs
. . X . 6.5 Days
¢ Power transfer will be restricted across the Victoria -
South Australia interconnector (Heywood interconnector).
e Post contingent FCAS will be sourced within SA following
Separation event.
A credible contingency event during this planned outage
could cause
synchronous separation of the South Australia region from
the rest of
19/07/2027 07:30 25/07/2027 17:30 the NEM Day: 6 hrs Planned - SUBMIT VIC/SA
ElectraNet : ’ Heywood - South East No.2 275 kV Line ) ; ) Vi Maintenance
Monday Sunday During this planned outage: Night: 12 hrs
. . . . 6.4 Days
* Power transfer will be restricted across the Victoria -
South Australia interconnector (Heywood interconnector).
¢ Post contingent FCAS will be sourced within SA following
Separation event.
A credible contingency event during this planned outage
could cause
synchronous separation of the South Australia region from
the rest of A
26/07/2027 07:30 01/08/2027 17:30 the NEM. Day:6 h Pl d - SUBMIT
ElectraNet /07/ /08/ Tailem Bend - Tungkillo No.1 275 kV Line e. . K ay s anne Maintenance
Monday Sunday During this planned outage: Night: 12 hrs 6.4 Days
» Power transfer will be restricted across the Victoria - : v
South Australia interconnector (Heywood interconnector).
e Post contingent FCAS will be sourced within SA following
Separation event.
A credible contingency event during this planned outage
could cause
synchronous separation of the South Australia region from
the rest of A
02/08/2027 07:30 08/08/2027 17:30 the NEM. Day:6 h Pl d - SUBMIT
ElectraNet /08/ /08/ Tailem Bend - Tungkillo No.2 275 kV Line e. . K Y r anne Maintenance
Monday Sunday During this planned outage: Night: 12 hrs 6.4 Days

¢ Power transfer will be restricted across the Victoria -
South Australia interconnector (Heywood interconnector).
® Post contingent FCAS will be sourced within SA following
Separation event.
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Region

Finish

Network Asset

Impact

A credible contingency event during this planned outage
could cause

synchronous separation of the South Australia region from
the rest of

Status and
Market Notice

Unplanned?

DNSP Aware?

Generator Aware?

Inter-Regional

Impact Region,
Reason and
Duration

SA
ElectraNet 26/06/2028 07:30 02/07/2028 17:30 Tailem Bend - South East No.1275 kV Line the _NEM', I.:)ay: 6hrs Planned - SUBMIT Maintenance
Monday Sunday During this planned outage: Night: 12 hrs
. . X . 6.4 Days
¢ Power transfer will be restricted across the Victoria -
South Australia interconnector (Heywood interconnector).
e Post contingent FCAS will be sourced within SA following
Separation event.
A credible contingency event during this planned outage
could cause
synchronous separation of the South Australia region from
the rest of A
ElectraNet 03/07/2028 07:30 09/07/2028 17:30 Tailem Bend - South East No.2 275 kV Line the _NEM', Pay: 6hrs Planned - SUBMIT Maintenance
Monday Sunday During this planned outage: Night: 12 hrs
. . . . 6.4 Days
* Power transfer will be restricted across the Victoria -
South Australia interconnector (Heywood interconnector).
¢ Post contingent FCAS will be sourced within SA following
Separation event.
A credible contingency event during this planned outage
could cause
synchronous separation of the South Australia region from
the rest of VIC/SA
ElectraNet 10/07/2028 07:30 16/07/2028 19:30 Heywood - South East No.1 275 kV Line the .NEM.. Pay: 6 hrs Planned - SUBMIT Maintenance
Monday Sunday During this planned outage: Night: 12 hrs 6.5 Days
» Power transfer will be restricted across the Victoria -
South Australia interconnector (Heywood interconnector).
e Post contingent FCAS will be sourced within SA following
Separation event.
A credible contingency event during this planned outage
could cause
synchronous separation of the South Australia region from
the rest of VIC/SA
ElectraNet 17/07/2028 07:30 23/07/2028 17:30 Heywood - South East No.2 275 kV Line the.NEM.. I?ay: 6 hrs Planned - SUBMIT Maintenance
Monday Sunday During this planned outage: Night: 12 hrs 6.4 Days

¢ Power transfer will be restricted across the Victoria -
South Australia interconnector (Heywood interconnector).
® Post contingent FCAS will be sourced within SA following
Separation event.
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Region

Finish

Network Asset

Impact

A credible contingency event during this planned outage
could cause

synchronous separation of the South Australia region from
the rest of

Status and
Market Notice

Unplanned?

DNSP Aware?

Generator Aware?

Inter-Regional

Impact Region,
Reason and
Duration

SA
ElectraNet 24/07/2028 07:30 30/07/2028 17:30 Tailem Bend - Tungkillo No.1 275 kV Line the.NEM.V I.:)ay: 6 hrs Planned - SUBMIT Maintenance
Monday Sunday During this planned outage: Night: 12 hrs
. . X . 6.4 Days
¢ Power transfer will be restricted across the Victoria -
South Australia interconnector (Heywood interconnector).
e Post contingent FCAS will be sourced within SA following
Separation event.
A credible contingency event during this planned outage
could cause
synchronous separation of the South Australia region from
the rest of A
ElectraNet 31/07/2028 07:30 06/08/2028 17:30 Tailem Bend - Tungkillo No.2 275 kV Line the.NEM.. Pay: 6 hrs Planned - SUBMIT Maintenance
Monday Sunday During this planned outage: Night: 12 hrs
. . . . 6.4 Days
* Power transfer will be restricted across the Victoria -
South Australia interconnector (Heywood interconnector).
¢ Post contingent FCAS will be sourced within SA following
Separation event.
A credible contingency event during this planned outage
could cause
synchronous separation of the South Australia region from
the rest of A
ElectraNet 02/07/2029 07:30 08/07/2029 17:30 Tailem Bend - South East No.1 275 kV Line the _NEM', Pay: 6 frs Planned - SUBMIT Maintenance
Monday Sunday During this planned outage: Night: 12 hrs 6.4 Days
» Power transfer will be restricted across the Victoria -
South Australia interconnector (Heywood interconnector).
e Post contingent FCAS will be sourced within SA following
Separation event.
A credible contingency event during this planned outage
could cause
synchronous separation of the South Australia region from
the rest of A
ElectraNet 09/07/2029 07:30 15/07/202917:30 Tailem Bend - South East No.2 275 kV Line the _NEM', I?ay: 6 hrs Planned - SUBMIT Maintenance
Monday Sunday During this planned outage: Night: 12 hrs 6.4 Days

¢ Power transfer will be restricted across the Victoria -
South Australia interconnector (Heywood interconnector).
® Post contingent FCAS will be sourced within SA following
Separation event.
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Region

Finish

Network Asset

Impact

A credible contingency event during this planned outage
could cause

synchronous separation of the South Australia region from
the rest of

Status and
Market Notice

Unplanned?

DNSP Aware?

Generator Aware?

Inter-Regional

Impact Region,
Reason and
Duration

VIC/SA
16/07/2029 07:30 22/07/2029 19:30 the NEM. Day: 6 h Pl d - SUBMIT
ElectraNet /07/ 107/ Heywood - South East No.1 275 kV Line e. . . ay rs anne Maintenance
Monday Sunday During this planned outage: Night: 12 hrs
. . X . 6.5 Days
¢ Power transfer will be restricted across the Victoria -
South Australia interconnector (Heywood interconnector).
e Post contingent FCAS will be sourced within SA following
Separation event.
A credible contingency event during this planned outage
could cause
synchronous separation of the South Australia region from
the rest of
23/07/2029 07:30 29/07/2029 17:30 the NEM Day: 6 hrs Planned - SUBMIT VIC/SA
ElectraNet : ’ Heywood - South East No.2 275 kV Line ) ; ) Vi Maintenance
Monday Sunday During this planned outage: Night: 12 hrs
. . . . 6.4 Days
* Power transfer will be restricted across the Victoria -
South Australia interconnector (Heywood interconnector).
¢ Post contingent FCAS will be sourced within SA following
Separation event.
A credible contingency event during this planned outage
could cause
synchronous separation of the South Australia region from
the rest of A
30/07/2029 07:30 05/08/2029 17:30 the NEM. Day:6 h Pl d - SUBMIT
ElectraNet /07/ /08/ Tailem Bend - Tungkillo No.1 275 kV Line e. . K ay s anne Maintenance
Monday Sunday During this planned outage: Night: 12 hrs 6.4 Days
» Power transfer will be restricted across the Victoria - : v
South Australia interconnector (Heywood interconnector).
e Post contingent FCAS will be sourced within SA following
Separation event.
A credible contingency event during this planned outage
could cause
synchronous separation of the South Australia region from
the rest of A
06/08/2029 07:30 12/08/2029 17:30 the NEM. Day:6 h Pl d - SUBMIT
ElectraNet /08/ /08/ Tailem Bend - Tungkillo No.2 275 kV Line e. . K Y r anne Maintenance
Monday Sunday During this planned outage: Night: 12 hrs 6.4 Days

¢ Power transfer will be restricted across the Victoria -
South Australia interconnector (Heywood interconnector).
® Post contingent FCAS will be sourced within SA following
Separation event.
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Region

Finish

Network Asset

Impact

A credible contingency event during this planned outage
could cause

synchronous separation of the South Australia region from
the rest of

Status and
Market Notice

Unplanned?

DNSP Aware?

Generator Aware?

Inter-Regional

Impact Region,
Reason and
Duration

SA
ElectraNet 01/07/203007:30 07/07/2030 17:30 Tailem Bend - South East No.1275 kV Line the _NEM', I.:)ay: 6hrs Planned - SUBMIT Maintenance
Monday Sunday During this planned outage: Night: 12 hrs
. . X . 6.4 Days
¢ Power transfer will be restricted across the Victoria -
South Australia interconnector (Heywood interconnector).
e Post contingent FCAS will be sourced within SA following
Separation event.
A credible contingency event during this planned outage
could cause
synchronous separation of the South Australia region from
the rest of A
ElectraNet 08/07/2030 07:30 14/07/2030 17:30 Tailem Bend - South East No.2 275 kV Line the _NEM', Pay: 6hrs Planned - SUBMIT Maintenance
Monday Sunday During this planned outage: Night: 12 hrs
. . . . 6.4 Days
* Power transfer will be restricted across the Victoria -
South Australia interconnector (Heywood interconnector).
¢ Post contingent FCAS will be sourced within SA following
Separation event.
A credible contingency event during this planned outage
could cause
synchronous separation of the South Australia region from
the rest of VIC/SA
ElectraNet 15/07/2030 07:30 21/07/2030 19:30 Heywood - South East No.1 275 kV Line the.NEM.. Pay: 6 hrs Planned - SUBMIT Maintenance
Monday Sunday During this planned outage: Night: 12 hrs 6.5 Days
» Power transfer will be restricted across the Victoria -
South Australia interconnector (Heywood interconnector).
e Post contingent FCAS will be sourced within SA following
Separation event.
A credible contingency event during this planned outage
could cause
synchronous separation of the South Australia region from
the rest of VIC/SA
ElectraNet 22/07/2030 07:30 28/07/2030 17:30 Heywood - South East No.2 275 kV Line the.NEM.. I?ay: 6 hrs Planned - SUBMIT Maintenance
Monday Sunday During this planned outage: Night: 12 hrs 6.4 Days

¢ Power transfer will be restricted across the Victoria -
South Australia interconnector (Heywood interconnector).
® Post contingent FCAS will be sourced within SA following
Separation event.
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A credible contingency event during this planned outage
could cause
synchronous separation of the South Australia region from
the rest of A
29/07/2030 07:30 04/08/2030 17:30 the NEM. Day: 6 hrs Planned - SUBMIT
ElectraNet /07/ /08/ Tailem Bend - Tungkillo No.1 275 kV Line X . . v Maintenance
Monday Sunday During this planned outage: Night: 12 hrs 6.4 Days
¢ Power transfer will be restricted across the Victoria - : Y
South Australia interconnector (Heywood interconnector).
e Post contingent FCAS will be sourced within SA following
Separation event.
A credible contingency event during this planned outage
could cause
synchronous separation of the South Australia region from
the rest of A
05/08/2030 07:30 11/08/2030 17:30 the NEM. Day:6 h Pl d - SUBMIT
ElectraNet /08/ /08/ Tailem Bend - Tungkillo No.2 275 kV Line e. . . a rs anne Maintenance
Monday Sunday During this planned outage: Night: 12 hrs 6.4 Days
* Power transfer will be restricted across the Victoria - : v
South Australia interconnector (Heywood interconnector).
¢ Post contingent FCAS will be sourced within SA following
Separation event.

The following fields of data are submitted by NSPs to AEMO.

v Unplanned - Outage is forced outage, trip or submitted with short notice.

v DNSP(s) Aware - The TNSP that submitted the outage confirms they have notified DNSP(s) that are impacted by this outage and made aware of the risks of next contingency.

v’ Generator(s) Aware - The TNSP that submitted the outage confirms they have notified generator(s) that are directly impacted by this outage and made aware of potential risks of next credible contingency.
v Inter-Regional - The TNSP that submitted the outage confirms they have notified other TNSP(s) that may be impacted by this outage, often in the neighbouring region.

Disclaimer

This document or the information in it may be subsequently updated or amended. This document does not constitute legal or business advice, and should not be relied on as a substitute for obtaining detailed advice about the National Electricity Law, the
National Electricity Rules, or any other applicable laws, procedures or policies. AEMO has made every effort to ensure the quality of the information in this document but cannot guarantee its accuracy or completeness.

Accordingly, to the maximum extent permitted by law, AEMO and its officers, employees and consultants involved in the preparation of this document:

* make no representation or warranty, express or implied, as to the currency, accuracy, reliability or completeness of the information in this document; and

* are not liable (whether by reason of negligence or otherwise) for any statements or representations in this document, or any omissions from it, or for any use or reliance on the information in it.
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