Legend

AE Mo Upcoming High-Impact Outages (HIOs) in the NEM [ Newly Added Outage

- Information Current as of: 23 September 2024 - 0934 hrs - Update(s) since the last notification )

AUSTRALIAN ENERGY MARKET OPERATOR Withdrawn / UTP since the last notification

Impact Region,
Reason and
Duration

Status and

Region Network Asset Impact
e o P Market Notice

Unplanned?
DNSP Aware?
Generator Aware?
Inter-Regional

NSW/ VIC
Commissioning
8.6 Days

Day: NA
Night: NA

Transgrid In Progress - PTP

<<This outage has been WITHDRAWN!>>
This outage offloads the Buronga to Darlington Point X5 220
kV line and restricts power transfer

Bet Victori d New South Wales. NSW/ VIC
. 20/09/2024.06:00 28/09/2024 18:00 _ . + Setween Tictoria and Hew South Wales _ Day: 4 hrs Withdrawn sw/
Transgrid . Jindera - Wagga (62) 330 kV Line ¢ Between South Australia and Victoria on Murraylink . Maintenance
Friday Saturday K . . . Night: 6 hrs
A credible contingency event during this planned outage 8.5 Days
may require:

e Load shedding in the Victorian outer grid
¢ Market intervention through issuing of directions.

NSW/ VIC

. Day: 4 hrs In Progress - PTP ./. .
Transgrid Night: 6 hrs Commissioning

gnt: 6.5 Days

NSW/ VIC

. Day: 3 hrs Planned - MTLTP ./. .
Transgrid Night: NA Commissioning

ent: 14.5 Hours
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Region NSP

Finish

Network Asset

Impact

Status and
Market Notice

Unplanned?

DNSP Aware?

Generator Aware?

Inter-Regional

Impact Region,
Reason and
Duration

A credibl ti t during this pl d out VIC
01/10/2024 06:00 11/10/2024 20:30 , crecible contingency event during this planned outage Day:72hrs |  Planned - MTLTP A
VIC AusNet R Moorabool-Sydenham No.2 500 kV Line may require market intervention through issuing of R Maintenance
Tuesday Friday N Night: 84 hrs
directions 10.6 Days
A credible contingency event during this planned outage NSW / QLD
10/2024 05: 12/10/2024 11: | : Day:4 h Pl - MTLTP
Transgrid 08/10/2024 05:00 /10/20 00 Tamworth No.1 330 kV Bus could cause . . ay: & nrs anned v | v | Y| Commissioning
Tuesday Saturday * Synchronous separation of the Queensland region from Night: 4 hrs 4.3 Davs
the rest of the NEM > DAy
A credible contingency event during this planned outage NSW / QLD
10/2024 05: 19/10/2024 17: | : Day: 12 h Pl - MTLTP
Transgrid 08/10/2024 05:00 9/10/20 00 Armidale - Tamworth (86) 330 kV Line could cause . . ay e anned v | v | ¥ | Commissioning
Tuesday Saturday ® Synchronous separation of the Queensland region from Night: 12 hrs
11.5 Days
the rest of the NEM
A credible contingency event during this planned outage NSW / QLD
. 12/10/2024 11:00 17/10/2024 11:00 . could cause: Day: 2 hrs Planned - MTLTP o
Transgrid Armidale No.1 330 kV Bus . . - v | v | ¥ | Commissioning
Saturday Thursday ¢ Synchronous separation of the Queensland region from Night: 2 hrs 5 Davs
the rest of the NEM Y
<<This outage has been WITHDRAWN!>>
A credible contingency event during this planned outage
could cause
synchronous separation of the South Australia region from
the rest of VIC/SA
14/10/2024 06:00 14/10/2024 16:00 Day: 2 h Withd
VIC AusNet 410 /10/ Heywood - Mortlake 500 kV Line the NEM. av: £rs thdrawn v | Y| Maintenance
Monday Monday X . Night: NA
During this planned outage: 10 Hours
¢ Power transfer will be restricted across the Victoria -
South Australia interconnector (Heywood interconnector).
e Post contingent FCAS will be sourced within SA following
Separation event.
<<NEW since the last notification>>
A credible contingency event during this planned outage
could cause
synchronous separation of the South Australia region from
the rest of VIC/SA
14/10/2024 06:00 14/10/2024 18:00 Day:2 h PI d - SUBMIT
VIC AusNet /10/ 0 Heywood - Mortlake 500 kV Line the NEM. z'ay s anne v [ v | Y| Maintenance
Monday Monday X . Night: NA
During this planned outage: 12 Hours

¢ Power transfer will be restricted across the Victoria -
South Australia interconnector (Heywood interconnector).
e Post contingent FCAS will be sourced within SA following
Separation event.

Page 2 of 27




VIC

VIC

VIC

VIC

VIC

Finish

Network Asset

Impact

<<This outage has been WITHDRAWN!>>

A credible contingency event during this planned outage
could cause

synchronous separation of the South Australia region from

Status and
Market Notice

Unplanned?

DNSP Aware?

Generator Aware?

Inter-Regional

Impact Region,
Reason and
Duration

the rest of VIC/SA
15/10/2024 06:00 15/10/2024 16:00 Day:2 h Withd
AusNet /10/ /10/ Heywood - Mortlake 500 kV Line the NEM. ay: 2rs thdrawn v | v | Maintenance
Tuesday Tuesday X . Night: NA
During this planned outage: 10 Hours
¢ Power transfer will be restricted across the Victoria -
South Australia interconnector (Heywood interconnector).
¢ Post contingent FCAS will be sourced within SA following
Separation event.
<<NEW since the last notification>>
A credible contingency event during this planned outage
could cause
synchronous separation of the South Australia region from
the rest of VIC/SA
15/10/2024 06:00 15/10/2024 18:00 Day:2 h Pl d - SUBMIT
AusNet VL) 0 Heywood - Mortlake 500 kV Line the NEM. ?y N anne v | v [ Y| Maintenance
Tuesday Tuesday X . Night: NA
During this planned outage: 12 Hours
* Power transfer will be restricted across the Victoria -
South Australia interconnector (Heywood interconnector).
e Post contingent FCAS will be sourced within SA following
Separation event.
A credible contingency event during this planned outage
17/10/2024 11:00 19/10/2024 17:00 could cause: Day: 4 hrs Planned - MTLTP NSW/QLD
Transgrid : ’ Tamworth No.1 330 kV Bus ’ ) ) ; v: v | ¥ | ¥ | Commissioning
Thursday Saturday * Synchronous separation of the Queensland region from Night: 4 hrs 2.3 Davs
the rest of the NEM 2P
<<This outage has been WITHDRAWN!>>
A credibl ti t during this pl d out; VIC
22/10/2024 06:00 22/10/2024 16:00 ) credible contingency event during this planned outage Day: 60 hrs Withdrawn ,
AusNet Tuesda Tuesda Ararat - Crowlands 220kV Line may require: Night: NA Maintenance
v v e Load shedding in the Victorian outer grid ght: 10 Hours
* Market intervention through issuing of directions.
A credibl ti t during this pl d out: VIC
22/10/2024 06:00 01/11/2024 20:30 . crecible contingency event auring this plannec outage | .. 25 s | planned - SUBMIT _
AusNet X Moorabool-Sydenham No.1 500 kV Line may require market intervention through issuing of R Maintenance
Tuesday Friday - Night: 84 hrs
directions 10.6 Days
A credible contingency event during this planned outage vic
22/10/2024 07:00 22/10/2024 17:00 ire: Day:1h Pl d - SUBMIT
TOA /10/ /10/ Ararat - Crowlands 220kV Line mayrequire: L ) ys S anne v | v [ Y| Maintenance
Tuesday Tuesday e Load shedding in the Victorian outer grid Night: NA 10 Hours

* Market intervention through issuing of directions.
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Region

ElectraNet

Transgrid

Finish

Network Asset

Impact

Day: 0 mins
Night: 6 hrs

Status and
Market Notice

Planned - MTLTP

a.
°
7]
c
c
B
o
<
=]

DNSP Aware?

Day: 2 hrs
Night: NA

Planned - SUBMIT

A credible contingency event during this planned outage
24/10/2024 07:00 24/10/2024 17:00 . may require: Day: 1 hr Planned - SUBMIT
TOA Al t - Waubra 220 kV L
Thursday Thursday rara auora ine ¢ Load shedding in the Victorian outer grid Night: NA
* Market intervention through issuing of directions.
A credible contingency event during this planned outage
. 25/10/2024 05:00 30/10/2024 17:00 could cause: Day: 4 hrs Planned - MTLTP
Transgrid T rth No.3 330 kv B
g Friday Wednesday amwo ° us * Synchronous separation of the Queensland region from Night: 4 hrs
the rest of the NEM
28/10/2024 05:00 01/11/2024 20:00 George Town - George Town Converter L Day: 4 hrs Planned - MTLTP
TAS TasNetwork: T b ted from the NEM
astietworks Monday Friday Station 220 kV Line asmania will be separated from the Night: 6 hrs
A credible contingency event during this planned outage
. 29/10/2024 06:30 29/10/2024 15:00 . |could cause: Day: 2 hrs Planned - MTLTP
Transgrid M llbrook - T rth (88) 330 kV L
g Tuesday Tuesday uswellbrook - Tamworth (88) ne |, Synchronous separation of the Queensland region from Night: NA
the rest of the NEM
A credible contingency event during this planned outage
. 30/10/2024 06:30 30/10/2024 15:00 . |could cause: Day: 2 hrs Planned - MTLTP
Transgrid M llbrook - T rth (88) 330 kV L
g Wednesday Wednesday uswellbrook - Tamworth (88) ne |, Synchronous separation of the Queensland region from Night: NA
the rest of the NEM
A credible contingency event during this planned outage
31/10/2024 05:00 31/10/2024 17:00 . may require: Day: 2 hrs Planned - SUBMIT
VIC AusNet K -W 220 kV Li
Thursday Thursday erang-ivemen ine ¢ Load shedding in the Victorian outer grid Night: NA
o Market intervention through issuing of directions.

Generator Aware?

Inter-Regional

Impact Region,
Reason and
DITEN])]

VIC/ SA
Maintenance
10 Hours

NSW / VIC
Maintenance
8 Hours

VIC
Maintenance
10 Hours

NSW / QLD
Commissioning
5.5 Days

TAS
Maintenance
4.6 Days

NSW / QLD
Maintenance
8.5 Hours

NSW / QLD
Maintenance
8.5 Hours

VIC
Maintenance
12 Hours
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VIC

QLb

VIC

VIC

VIC

VIC

VIC

Finish

Network Asset

Impact

<<This outage has been WITHDRAWN !>>

Status and
Market Notice

Unplanned?

DNSP Aware?

Generator Aware?

Inter-Regional

Impact Region,
Reason and
Duration

VIC
1/11/2024 06: 1/11/2024 16: A ibl i i his pl Day:2 h Withd
AusNet 01/11/ O 06:00 01/11/: 0 6:00 Moorabool-Sydenham No.2 500 kV Line credib! e: contlngenFy event f:lurlng this p'anr?ed outage ?y rs ithdrawn Maintenance
Friday Friday may require market intervention through issuing of Night: NA
h X 10 Hours
directions
<<NEW since the last notification>>
This is a high impact outage because the recall time is
greater than 30 minutes.
A credible contingency event during this planned outage
It in shedding Far North QLD load and Lilyvale local LD
. 01/11/2024 09:00 01/11/2024 13:00 , may resultin shedding Far North QLD load and Lilyvalelocal| o . o | pjanned - susmiT awb -
Powerlink N X Stanwell - Broadsound (856) 275 kV Line load. X Commissioning
Friday Friday Night: NA
4 Hours
Following a credible contingency market intervention
through issuing of directions may be required. If market
intervention is unsuccessful all of North QLD load would be
in a credible risk
A credible contingency event during this planned outage NSW / QLD
. 03/11/2024 05:00 05/11/2024 17:00 could cause: Day: 4 hrs Planned - MTLTP o
Transgrid Tamworth No.3 330 kV Bus . . - v | v | ¥ | Commissioning
Sunday Tuesday ¢ Synchronous separation of the Queensland region from Night: 4 hrs 2.5 Days
the rest of the NEM - bay
A credibl ti t during this pl d out; VIC
04/11/2024 06:00 04/11/2024 16:00 , credible contingency event during this planned outage Day: 4 hrs Planned - MTLTP ,
AusNet Moorabool-Sydenham No.2 500 kV Line may require market intervention through issuing of R Maintenance
Monday Monday o Night: NA
directions 10 Hours
A credible contingency event during this planned outage viC
11/202: : 11/2024 16: ire: Day: -SUB
AusNet 09/11/2024 06:00 09/11/2024 16:00 Kiamal SF - MurraWarra 220 kV Line may require L L . a'y 60 frs Planned - SUBMIT Maintenance
Saturday Saturday ® Load shedding in the Victorian outer grid Night: NA 10 Hours
¢ Market intervention through issuing of directions.
A credibl ti t during this pl d out VIC
11/11/2024 06:00 11/11/2024 16:00 _ credible contingency event during this planned outage Day: 4 hrs Planned - SUBMIT ,
AusNet Moorabool-Sydenham No.2 500 kV Line may require market intervention through issuing of R Maintenance
Monday Monday S Night: NA
directions 10 Hours
<<This outage has been WITHDRAWN!>>
A credible contingency event during this planned outage
could cause
synchronous separation of the South Australia region from
the rest of VIC/SA
11/11/2024 06:00 11/11/2024 16:00 Day:2 h Withd
AusNet 1A A Haunted Gully - Tarrone 500 Kv line the NEM. ?y s thdrawn Maintenance
Monday Monday X . Night: NA
During this planned outage: 10 Hours
¢ Power transfer will be restricted across the Victoria -
South Australia interconnector (Heywood interconnector).
¢ Post contingent FCAS will be sourced within SA following
Separation event.
A credibl ti t during this pl d out VIC
18/11/2024 06:00 18/11/2024 16:00 . credibleé contingency event during this pranned outage Day:4hrs | Planned - SUBMIT .
AusNet Moorabool-Sydenham No.2 500 kV Line may require market intervention through issuing of R Maintenance
Monday Monday N Night: NA
directions 10 Hours
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VIC

VIC

VIC

VIC

VIC

QLb

Network Asset

Impact

<<This outage has been WITHDRAWN!>>
This is a high impact outage only if the Forecast Operational
Demand in Victoria region is greater than 7,000 MW

Status and
Market Notice

Unplanned?

DNSP Aware?

Generator Aware?

Inter-Regional

Impact Region,
Reason and
Duration

AusNet 22/11/2024 05:30 22/11/2024 16:30 Hazelwood - South Morang No.2 500 kV A credible contingency event during this planned outage Day: 2 hrs Withdraw Requested Main}c/eiiance
Friday Friday Line could: Night: NA
P o I V7 . 11 Hours
e Cause a large reduction in generation in Victoria
* Restrict power transfer across the Victoria - South
Australia interconnector (Heywood interconnector).
<<NEW since the last notification>>
This is a high impact outage only if the Forecast Operational
Demand in Victoria region is greater than 7,000 MW vIC
AusNet 22/11/2024 05:30 22/11/2024 16:30 Hazelwood - South Morang No.2 500 kV A credible contingency event during this planned outage Day: 2 hrs Planned - SUBMIT Maintenance
Friday Friday Line could: Night: NA 11 Hours
 Cause a large reduction in generation in Victoria
 Restrict power transfer across the Victoria - South
Australia interconnector (Heywood interconnector).
<<NEW since the last notification>>
This is a high impact outage only if the Forecast Operational
Demand in Victoria region is greater than 7,000 MW viC
AusNet 23/11/2024 05:30 23/11/2024 16:30 Hazelwood - South Morang No.2 500 kV A credible contingency event during this planned outage Day: 2 hrs Planned - SUBMIT Maintenance
Saturday Saturday Line could: Night: NA 11 Hours
e Cause a large reduction in generation in Victoria
e Restrict power transfer across the Victoria - South
Australia interconnector (Heywood interconnector).
<<NEW since the last notification>>
This is a high impact outage only if the Forecast Operational
Demand in Victoria region is greater than 7,000 MW viC
AusNet 24/11/2024 05:30 24/11/2024 16:30 Hazelwood - South Morang No.2 500 kV A credible contingency event during this planned outage Day: 2 hrs Planned - SUBMIT Maintenance
Sunday Sunday Line could: Night: NA 11 Hours
e Cause a large reduction in generation in Victoria
e Restrict power transfer across the Victoria - South
Australia interconnector (Heywood interconnector).
25/11/2024 06:00 25/11/2024 16:00 _ A credible contingency event during this planned outage Day: 4 hrs Planned - SUBMIT e
AusNet Moorabool-Sydenham No.2 500 kV Line may require market intervention through issuing of R Maintenance
Monday Monday S Night: NA
directions 10 Hours
This is a high impact outage because the recall time is
greater than 30 minutes. QLb
Powerlink 25/11/2024 08:00 29/11/2_024 17:00 Nebo - Strathmore (822) 275 kV Line A credible contingency event during this planned outage I?ay: 48 hrs Planned - SUBMIT v Maintenance
Monday Friday . ) X L Night: 48 hrs
may require market intervention through issuing of 4.4 Days

directions.
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Region

VIC

VIC

VIC

VIC

VIC

VIC

VIC

QLb

VIC

VIC

NSP

Finish

Network Asset

Impact

A credible contingency event during this planned outage

Status and
Market Notice

Unplanned?

DNSP Aware?

Generator Aware?

Inter-Regional

Impact Region,
Reason and
Duration

P i VIC
AusNet 26/11/2024 05:00 26/11/2024 17:00 Red Cliffs-Wemen 220 KV Line may requwe.- - ) A - I:?ay. NA Planned - SUBMIT Maintenance
Tuesday Tuesday ¢ Load shedding in the Victorian outer grid Night: NA 12 Hours
* Market intervention through issuing of directions.
A credible contingency event during this planned outage vic
AusNet 28/11/2024 05:00 28/11/2024 17:00 Red Cliffs-Wemen 220 KV Line may requwe:- - ) A - I:?ay: NA Planned - SUBMIT Maintenance
Thursday Thursday ¢ Load shedding in the Victorian outer grid Night: NA 12 Hours
* Market intervention through issuing of directions.
A credibl ti t during this pl d out VIC
02/12/2024 06:00 02/12/2024 16:00 ) crecible contingency event during this plannec outage Day: 4 hrs Planned - SUBMIT )
AusNet Moorabool-Sydenham No.2 500 kV Line may require market intervention through issuing of R Maintenance
Monday Monday o Night: NA
directions 10 Hours
A credible contingency event during this planned outage viC
4/12/2024 05: 4/12/2024 17: ire: Day: 8 h Pl - SUBMIT
AusNet 04/12/2024 05:00 04/12/20 00 Kerang-Wemen 220 kV Line may require - . . . éy 8hrs anned - SU Maintenance
Wednesday Wednesday ¢ Load shedding in the Victorian outer grid Night: NA 12 Hours
¢ Market intervention through issuing of directions.
A credible contingency event during this planned outage viC
12/2024 05: 12/2024 17: ire: Day: 8 h Pl - SUBMIT
AusNet 06/12/ O 05:00 06/12/ 0 00 Kerang-Wemen 220 kV Line may require - . . . éy 8hrs anned - SU Maintenance
Friday Friday ¢ Load shedding in the Victorian outer grid Night: NA 12 Hours
¢ Market intervention through issuing of directions.
A credibl ti t during this pl d out; VIC
09/12/2024 06:00 09/12/2024 16:00 , credible contingency event during this planned outage Day: 4 hrs Planned - SUBMIT ,
AusNet Moorabool-Sydenham No.2 500 kV Line may require market intervention through issuing of R Maintenance
Monday Monday o Night: NA
directions 10 Hours
A credible contingency event during this planned outage vic
12/202. : 12/2024 16: ire: Day: -SUB
AusNet 09/12/2024 06:00 09/12/2024 16:00 Kiamal SF - MurraWarra 220 kV Line may require . . . . a'y 60 hrs Planned - SUBMIT Maintenance
Monday Monday ® Load shedding in the Victorian outer grid Night: NA 10 Hours
¢ Market intervention through issuing of directions.
This is a high impact outage because the recall time is
greater than 30 minutes. QLb
09/12/2024 08:00 11/12/2024 17:00 Day: 6 h Pl d - RESUBMIT
Powerlink /12/ /12/ Strathmore - Ross (8857) 275 kV Line A credible contingency event during this planned outage .ay e anne v Commissioning
Monday Wednesday A ) X L Night: 8 hrs
may require market intervention through issuing of 2.4 Days
directions.
A credible contingency event during this planned outage
could cause
synchronous separation of the South Australia region from
the rest of VIC/ SA
12/12/2024 06:00 12/12/2024 16:00 the NEM. Day: 2 h Pl d - SUBMIT
AusNet /12/ /12/ Haunted Gully - Tarrone 500 Kv line e. . z'ay N anne Maintenance
Thursday Thursday During this planned outage: Night: NA
. . X . 10 Hours
¢ Power transfer will be restricted across the Victoria -
South Australia interconnector (Heywood interconnector).
¢ Post contingent FCAS will be sourced within SA following
Separation event.
A credible contingency event during this planned outage viC
AusNet 13/12/2924 05:00 13/12/2924 17:00 Kerang-Wemen 220 kV Line may requwe:- 4 . - - D?y: 5hrs Planned - SUBMIT Maintenance
Friday Friday ¢ Load shedding in the Victorian outer grid Night: NA 12 Hours

* Market intervention through issuing of directions.
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Region

TAS

TAS

VIC

VIC

VIC

VIC

VIC

VIC

VIC

TAS

VIC

VIC

VIC

o
ol 8=
o @ ©
? 5 3 & Impact Region,
o Status and £z T %
NSP Finish Network Asset Impact . § < 5 & Reason and
Market Notice sllell %S|l .
c 2 5 g Duration
5 2
o £ £
SHEE
[C)
18/12/2024 11:00 18/12/2024 13:00 A credible contingency event during this planned outage Day: 2 hrs Planned - SUBMIT TAS
TasNetworks ! ’ Gordon - Chapel St No.2 220 kV Line gency S g .p X g .y. v Commissioning
Wednesday Wednesday could cause a large reduction in generation in Tasmania. Night: NA 2 Hours
19/12/2024 13:00 19/12/2024 15:30 A credible contingency event during this planned outage Day: 1 hr Planned - RESUBMIT TAS
TasNetworks ! ’ Gordon - Chapel St No.2 220 kV Line gency o g .p X g ) Vi v Commissioning
Thursday Thursday could cause a large reduction in generation in Tasmania. Night: NA 2.5 Hours
A credible contingency event during this planned outage vic
AusNet 31/12/2024 05:30 31/12/2024 16:00 Kiamal SF-Red Cliffs 220 kV LINE may requwe:- - o - De-ay: 2 hrs Planned - SUBMIT Maintenance
Tuesday Tuesday ¢ Load shedding in the Victorian outer grid Night: NA
. . . . . 10.5 Hours
* Market intervention through issuing of directions.
A credible contingency event during this planned outage viC
AusNet 31/12/2024 06:00 31/12/2024 17:00 Kiamal SF - MurraWarra 220 KV Line may reqwre:‘ ‘ o ' D?y: 2 hrs Planned - SUBMIT Maintenance
Tuesday Tuesday ¢ Load shedding in the Victorian outer grid Night: NA 11 Hours
¢ Market intervention through issuing of directions.
A credible contingency event during this planned outage viC
AusNet 31/12/2024 06:00 31/12/2024 16:00 Red Cliffs-Wemen 220 KV Line may reqwre:‘ ‘ . ' ' D?y: 2 hrs Planned - SUBMIT Maintenance
Tuesday Tuesday e Load shedding in the Victorian outer grid Night: NA 10 Hours
o Market intervention through issuing of directions.
A credible contingency event during this planned outage viC
AusNet 31/12/2024 06:00 31/12/2024 16:00 Red Cliffs-Wemen 220 KV Line may reqwre:‘ ‘ - ' D?y: 2 hrs Planned - SUBMIT Maintenance
Tuesday Tuesday ¢ Load shedding in the Victorian outer grid Night: NA 10 Hours
¢ Market intervention through issuing of directions.
A credible contingency event during this planned outage vic
04/01/2025 06:00 04/01/2025 16:00 ire: Day:2h Pl d - SUBMIT
AusNet /01/ /01/ Bulgana - Horsham 220 kV Line may require . . . . ?y s anne Maintenance
Saturday Saturday ¢ Load shedding in the Victorian outer grid Night: NA 10 Hours
¢ Market intervention through issuing of directions.
A credible contingency event during this planned outage vic
04/01/2025 06:00 04/01/2025 16:00 ire: Day: 60 h Pl d - SUBMIT
AusNet /01/ /01/ Crowland - Bulgana 220 kV Line may require . . . . a'y rs anne Maintenance
Saturday Saturday ® Load shedding in the Victorian outer grid Night: NA 10 Hours
¢ Market intervention through issuing of directions.
A credibl ti t during this pl d out VIC
13/01/2025 06:00 13/01/2025 18:00 _ credible contingency event during this planned outage Day: 2 hrs Planned - SUBMIT ,
AusNet Moorabool-Sydenham No.1 500 kV Line may require market intervention through issuing of R Maintenance
Monday Monday S Night: NA
directions 12 Hours
TAS
13/01/2025 07:00 13/01/2025 11:00 A credibl ti t during this pl d out: Day:1h Pl d - SUBMIT
TasNetworks /01/ /01/ Sheffield - Farrell No.1 220 kV Line crecible contingency evt?n .urlng |st a.nne ou age -ay r anne v Commissioning
Monday Monday could cause a large reduction in generation in Tasmania. Night: NA 4 Hours
A credibl ti t during this pl d out VIC
14/01/2025 06:00 14/01/2025 18:00 ) credible contingency event during this planned outage Day: 2 hrs Planned - SUBMIT ,
AusNet Moorabool-Sydenham No.1 500 kV Line may require market intervention through issuing of R Maintenance
Tuesday Tuesday S Night: NA
directions 12 Hours
A credibl ti t during this pl d out VIC
20/01/2025 06:00 20/01/2025 16:00 ) credible contingency event during this planned outage Day: 4 hrs Planned - SUBMIT ,
AusNet Moorabool-Sydenham No.2 500 kV Line may require market intervention through issuing of R Maintenance
Monday Monday L Night: NA
directions 10 Hours
A credibl ti t during this pl d out VIC
22/01/2025 07:00 22/01/2025 17:00 ) credible contingency event during this planned outage Day:4hrs | Planned - RESUBMIT ,
AusNet Moorabool-Sydenham No.2 500 kV Line may require market intervention through issuing of R Maintenance
Wednesday Wednesday L Night: NA
directions 10 Hours
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VIC

VIC

VIC

VIC

VIC

VIC

VIC

VIC

Finish

Network Asset

Impact

A credible contingency event during this planned outage

Status and
Market Notice

Unplanned?

DNSP Aware?

Generator Aware?

Inter-Regional

Impact Region,
Reason and
Duration

VIC

27/01/2025 06:00 27/01/2025 16:00 Day:4 h Pl d - SUBMIT
AusNet /01/ fo1/ Moorabool-Sydenham No.2 500 kV Line may require market intervention through issuing of .ay s anne Maintenance
Monday Monday N Night: NA
directions 10 Hours
<<NEW since the last notification>>
A credible contingency event during this planned outage
could cause
synchronous separation of the South Australia region from
the rest of VIC/SA
30/01/2025 06:00 30/01/2025 16:00 Day: 1 hr Planned - SUBMIT
AusNet R /01/ Haunted Gully - Tarrone 500 Kv line the NEM. . v Maintenance
Thursday Thursday X . Night: NA
During this planned outage: 10 Hours
¢ Power transfer will be restricted across the Victoria -
South Australia interconnector (Heywood interconnector).
e Post contingent FCAS will be sourced within SA following
Separation event.
<<NEW since the last notification>>
A credible contingency event during this planned outage
could cause
synchronous separation of the South Australia region from
the rest of VIC/SA
g g Day:1h Pl - SUBMIT
AusNet 31/01/2,025 06:00 31/01/2,025 16:00 Haunted Gully - Tarrone 500 Kv line the NEM. 'ay r anned - SU Maintenance
Friday Friday X . Night: NA
During this planned outage: 10 Hours
* Power transfer will be restricted across the Victoria -
South Australia interconnector (Heywood interconnector).
 Post contingent FCAS will be sourced within SA following
Separation event.
A credibl ti t during this pl d out VIC
03/02/2025 06:00 03/02/2025 16:00 _ credible contingency event during this planned outage Day: 4 hrs Planned - SUBMIT ,
AusNet Moorabool-Sydenham No.2 500 kV Line may require market intervention through issuing of R Maintenance
Monday Monday S Night: NA
directions 10 Hours
A credibl ti t during this pl d out VIC
03/02/2025 06:00 03/02/2025 18:00 _ credible contingency event during this planned outage Day: 2 hrs Planned - SUBMIT ,
AusNet Moorabool-Sydenham No.1 500 kV Line may require market intervention through issuing of R Maintenance
Monday Monday S Night: NA
directions 12 Hours
A credibl ti t during this pl d out VIC
03/02/2025 07:00 03/02/2025 17:00 _ credible contingency event during this planned outage Day:4hrs | Planned - RESUBMIT ,
AusNet Moorabool-Sydenham No.2 500 kV Line may require market intervention through issuing of R Maintenance
Monday Monday S Night: NA
directions 10 Hours
A credible contingency event during this planned outage vic
04/02/2025 06:00 04/02/2025 16:00 ire: Day: 2 h Pl d - SUBMIT
AusNet 102/ 102/ Bulgana - Horsham 220 kV Line may require L L X ?y N anne Maintenance
Tuesday Tuesday * Load shedding in the Victorian outer grid Night: NA 10 Hours
¢ Market intervention through issuing of directions.
A credible contingency event during this planned outage vic
04/02/2025 06:00 04/02/2025 16:00 ire: Day: 2 h Pl d - SUBMIT
AusNet 102/ 102/ Crowland - Bulgana 220 kV Line may require o L . ?y N anne Maintenance
Tuesday Tuesday * Load shedding in the Victorian outer grid Night: NA 10 Hours

e Market intervention through issuing of directions.
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Region

VIC

VIC

VIC

VIC

VIC

VIC

VIC

VIC

VIC

TAS

VIC

VIC

VIC

VIC

NSP

Finish

Network Asset

Impact

A credible contingency event during this planned outage

Status and
Market Notice

Unplanned?
DNSP Aware?

Generator Aware?

©
c
)
o
)
o«
L
]
3
=

Impact Region,
Reason and
Duration

VIC
4/02/202 : 4/02/2025 16: ire: Day: 60 h Pl - SUBMIT
AusNet 04/02/2025 06:00 04/02/2025 16:00 Bulgana - Horsham 220 kV Line may require L N . a.y 60 hrs anned - SU Maintenance
Tuesday Tuesday ¢ Load shedding in the Victorian outer grid Night: NA 10 Hours
o Market intervention through issuing of directions.
A credibl ti t during this pl d out VIC
10/02/2025 06:00 10/02/2025 16:00 , credible contingency event during this planned outage Day:4hrs | Planned - SUBMIT A
AusNet Moorabool-Sydenham No.2 500 kV Line may require market intervention through issuing of R Maintenance
Monday Monday o Night: NA
directions 10 Hours
A credibl ti t during this pl d out VIC
11/02/2025 07:00 11/02/2025 17:00 , crecible contingency event during this planned outage Day: 4 hrs Planned - SUBMIT A
AusNet Moorabool-Sydenham No.2 500 kV Line may require market intervention through issuing of R Maintenance
Tuesday Tuesday . . Night: NA
directions 10 Hours
A credibl ti t during this pl d out; VIC
17/02/2025 06:00 17/02/2025 16:00 . credible contingency event during this planned outage Day: 4 hrs Planned - SUBMIT ,
AusNet Moorabool-Sydenham No.2 500 kV Line may require market intervention through issuing of R Maintenance
Monday Monday o Night: NA
directions 10 Hours
A credibl ti t during this pl d out; VIC
17/02/2025 07:00 17/02/2025 17:00 . credible contingency event during this planned outage Day: 4 hrs Planned - SUBMIT ,
AusNet Moorabool-Sydenham No.2 500 kV Line may require market intervention through issuing of R Maintenance
Monday Monday o Night: NA
directions 10 Hours
A credibl ti t during this pl d out; VIC
21/02/2025 06:00 21/02/2025 18:00 . credible contingency event during this planned outage Day: 4 hrs Planned - SUBMIT ,
AusNet . K Moorabool-Sydenham No.1 500 kV Line may require market intervention through issuing of R Maintenance
Friday Friday L Night: NA
directions 12 Hours
A credibl ti t during this pl d out; VIC
22/02/2025 06:00 22/02/2025 18:00 . credible contingency event during this planned outage Day: 4 hrs Planned - SUBMIT ,
AusNet Moorabool-Sydenham No.1 500 kV Line may require market intervention through issuing of R Maintenance
Saturday Saturday L Night: NA
directions 12 Hours
A credibl ti t during this pl d out; VIC
23/02/2025 06:00 23/02/2025 18:00 _ credible contingency event during this planned outage Day: 4 hrs Planned - SUBMIT ,
AusNet Moorabool-Sydenham No.1 500 kV Line may require market intervention through issuing of R Maintenance
Sunday Sunday S Night: NA
directions 12 Hours
A credibl ti t during this pl d out; VIC
24/02/2025 06:00 24/02/2025 16:00 _ credible contingency event during this planned outage Day: 4 hrs Planned - SUBMIT ,
AusNet Moorabool-Sydenham No.1 500 kV Line may require market intervention through issuing of R Maintenance
Monday Monday S Night: NA
directions 10 Hours
TAS
24/02/2025 07:00 24/02/2025 11:00 A credibl ti t during this pl d out: Day:1h Pl d - SUBMIT
TasNetworks 102/ 102/ Sheffield - Farrell No.2 220 kV Line credible contingency ev?n X uring |st a.nne ou age .ay r anne v Commissioning
Monday Monday could cause a large reduction in generation in Tasmania. Night: NA 4 Hours
A credibl ti t during this pl d out; VIC
25/02/2025 07:00 25/02/2025 17:00 _ credible contingency event during this planned outage Day: 4 hrs Planned - SUBMIT ,
AusNet Moorabool-Sydenham No.2 500 kV Line may require market intervention through issuing of R Maintenance
Tuesday Tuesday L Night: NA
directions 10 Hours
<<NEW since the last notification>> vic
AusNet 01/03/2025 06:00 01/03/2025 16:00 Moorabool-Sydenham No.2 500 kV Line A credlblg contlngen.cy event <.:|ur|ng this p‘lanrfed outage D?y: 4 hrs Planned - SUBMIT Maintenance
Saturday Saturday may require market intervention through issuing of Night: NA 10 Hours
directions
A credible contingency event during this planned outage vic
AusNet 03/03/2025 05:00 03/03/2025 17:00 Kiamal SE-Red Cliffs 220 kV LINE may requlre:' . o ' D?y: 3 hrs Planned - SUBMIT Maintenance
Monday Monday ¢ Load shedding in the Victorian outer grid Night: NA 12 Hours
e Market intervention through issuing of directions.
A credibl ti t during this pl d out; VIC
03/03/2025 06:00 03/03/2025 16:00 _ credible contingency event during this planned outage Day: 4 hrs Planned - SUBMIT ,
AusNet Moorabool-Sydenham No.1 500 kV Line may require market intervention through issuing of R Maintenance
Monday Monday L Night: NA
directions 10 Hours
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Region

Qb

VIC

VIC

VIC

VIC

VIC

VIC

VIC

QLb

VIC

VIC

VIC

NSP

Finish

Network Asset

Impact

Status and
Market Notice

Unplanned?

DNSP Aware?

Generator Aware?

Inter-Regional

Impact Region,
Reason and
Duration

This is a high impact outage because the recall time is
greater than 30 minutes. QLb
. 03/03/2025 08:00 07/03/2025 17:00 : ) ; . ) Day: 48 h Pl d - SUBMIT .
Powerlink /03/ 103/ . Nebo - Strathmore (822) 275 kV Line A credible contingency event during this planned outage -ay e anne Maintenance
Monday Friday i . X o Night: 48 hrs
may require market intervention through issuing of 4.4 Days
directions.
A credible contingency event during this planned outage VIC
AusNet 04/03/2025 05:00 04/03/2025 17:00 Kiamal SF-Red Cliffs 220 kV LINE may reqmre:' . o . D.ay: 3 hrs Planned - SUBMIT Maintenance
Tuesday Tuesday ¢ Load shedding in the Victorian outer grid Night: NA 12 Hours
¢ Market intervention through issuing of directions.
A credible contingency event during this planned outage viC
AusNet 04/03/2025 06:00 04/03/2025 16:00 Kiamal SF - MurraWarra 220 kV Line may reqwre:' . o . Da.y: 60 hrs Planned - SUBMIT Maintenance
Tuesday Tuesday ¢ Load shedding in the Victorian outer grid Night: NA 10 Hours
o Market intervention through issuing of directions.
A credible contingency event during this planned outage vIC
AusNet 04/03/2025 06:00 04/03/2025 16:00 Horsham - MurraWarra 220 kV Line may reqwre:' . o . Da.y: 60 hrs Planned - SUBMIT Maintenance
Tuesday Tuesday ¢ Load shedding in the Victorian outer grid Night: NA 10 Hours
o Market intervention through issuing of directions.
A credible contingency event during this planned outage vIC
AusNet 05/03/2025 05:00 05/03/2025 17:00 Kiamal SF-Red Cliffs 220 kV LINE may reqwre:' . o . D?y: 3 hrs Planned - SUBMIT Maintenance
Wednesday Wednesday ¢ Load shedding in the Victorian outer grid Night: NA 12 Hours
o Market intervention through issuing of directions.
A credibl ti t during this pl d out VIC
05/03/2025 06:00 05/03/2025 16:00 ) credible contingency event during this plannec outage Day: 4 hrs Planned - SUBMIT _
AusNet Moorabool-Sydenham No.2 500 kV Line may require market intervention through issuing of . Maintenance
Wednesday Wednesday - Night: NA
directions 10 Hours
A credible contingency event during this planned outage viC
AusNet 06/03/2025 05:00 06/03/2025 17:00 Kiamal SF-Red Cliffs 220 kV LINE may reqwre:- 4 o . D?y: 3hrs Planned - SUBMIT Maintenance
Thursday Thursday ¢ Load shedding in the Victorian outer grid Night: NA 12 Hours
* Market intervention through issuing of directions.
A credible contingency event during this planned outage viC
AusNet 07/03/2925 05:00 07/03/2925 17:00 Kiamal SF-Red Cliffs 220 kV LINE may reqwre:- 4 o . D?y: 3hrs Planned - SUBMIT Maintenance
Friday Friday ¢ Load shedding in the Victorian outer grid Night: NA 12 Hours
o Market intervention through issuing of directions.
This is a high impact outage because the recall time is
ter than 30 minutes. LD
) 07/03/2025 17:01 19/08/2025 07:59 i greater than 3 minutes o Day:0mins | Planned - SUBMIT a
Powerlink . Nebo - Strathmore (822) 275 kV Line A credible contingency event during this planned outage K Maintenance
Friday Tuesday i . X o Night: NA
may require market intervention through issuing of 164.6 Days
directions.
A credibl ti t during this pl d out VIC
10/03/2025 06:00 10/03/2025 16:00 ) credible contingency event during this planned outage Day: 4 hrs Planned - SUBMIT ,
AusNet Moorabool-Sydenham No.1 500 kV Line may require market intervention through issuing of R Maintenance
Monday Monday L Night: NA
directions 10 Hours
A credibl ti t during this pl d out VIC
18/03/2025 06:00 18/03/2025 17:00 ) credible contingency event during this planned outage Day: 60 hrs |  Planned - SUBMIT ,
AusNet Moorabool-Sydenham No.1 500 kV Line may require market intervention through issuing of K Maintenance
Tuesday Tuesday L Night: NA
directions 11 Hours
A credibl ti t during this pl d out VIC
19/03/2025 06:00 19/03/2025 17:00 ) credible contingency event during this planned outage Day: 60 hrs |  Planned - SUBMIT _
AusNet Moorabool-Sydenham No.1 500 kV Line may require market intervention through issuing of K Maintenance
Wednesday Wednesday L Night: NA
directions 11 Hours
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Region

VIC

VIC

VIC

VIC

VIC

VIC

QLb

VIC

VIC

VIC

VIC

NSP

Finish

Network Asset

Impact

Status and
Market Notice

Unplanned?

DNSP Aware?

Generator Aware?

Inter-Regional

Impact Region,
Reason and
Duration

A credibl ti t during this pl d out VIC
21/03/2025 06:00 21/03/2025 17:00 . crecible contingency event auring this plannec outage | . 6o prs | planned - SUBMIT .
AusNet . R Moorabool-Sydenham No.2 500 kV Line may require market intervention through issuing of X Maintenance
Friday Friday L Night: NA
directions 11 Hours
A credibl ti t during this pl d out VIC
22/03/2025 06:00 22/03/2025 17:00 . crecible contingency event curing this plannec outage | . 6o s | planned - SUBMIT _
AusNet Moorabool-Sydenham No.2 500 kV Line may require market intervention through issuing of X Maintenance
Saturday Saturday . X Night: NA
directions 11 Hours
A credibl ti t during this pl d out VIC
22/03/2025 06:00 22/03/2025 16:00 ) crecible contingency event during this plannec outage Day: 4 hrs Planned - SUBMIT )
AusNet Moorabool-Sydenham No.2 500 kV Line may require market intervention through issuing of R Maintenance
Saturday Saturday . X Night: NA
directions 10 Hours
A credible contingency event during this planned outage viC
AusNet 23/03/2025 05:00 23/03/2025 17:00 Kiamal SE-Red Cliffs 220 kV LINE may reqwre:‘ ‘ o ' D?y: 3 hrs Planned - RESUBMIT Maintenance
Sunday Sunday ¢ Load shedding in the Victorian outer grid Night: NA 12 Hours
¢ Market intervention through issuing of directions.
A credible contingency event during this planned outage viC
AusNet 24/03/2025 05:00 24/03/2025 17:00 Kiamal SE-Red Cliffs 220 kV LINE may reqwre:‘ ‘ o ' D?y: 3 hrs Planned - RESUBMIT Maintenance
Monday Monday ¢ Load shedding in the Victorian outer grid Night: NA 12 Hours
¢ Market intervention through issuing of directions.
A credible contingency event during this planned outage viC
AusNet 25/03/2025 05:00 25/03/2025 17:00 Kiamal SE-Red Cliffs 220 kV LINE may reqwre:‘ ‘ o ' D?y: 3 hrs Planned - RESUBMIT Maintenance
Tuesday Tuesday ¢ Load shedding in the Victorian outer grid Night: NA 12 Hours
¢ Market intervention through issuing of directions.
This is a high impact outage because the recall time is
greater than 30 minutes. QLb
25/03/2025 08:00 27/03/2025 16:00 Day:2h Pl d - SUBMIT
Powerlink /03/ 103/ Nebo - Strathmore (822) 275 kV Line A credible contingency event during this planned outage .ay e anne Commissioning
Tuesday Thursday A ) X L Night: 4 hrs
may require market intervention through issuing of 2.3 Days
directions.
A credible contingency event during this planned outage viC
AusNet 26/03/2025 05:00 26/03/2025 17:00 Kiamal SF-Red Cliffs 220 kV LINE may reqwre:- 4 o . D?y: 3hrs Planned - RESUBMIT Maintenance
Wednesday Wednesday ¢ Load shedding in the Victorian outer grid Night: NA 12 Hours
* Market intervention through issuing of directions.
A credible contingency event during this planned outage viC
AusNet 27/03/2025 05:00 27/03/2025 17:00 Kiamal SF-Red Cliffs 220 kV LINE may reqwre:- 4 o . D?y: 2 hrs Planned - RESUBMIT Maintenance
Thursday Thursday ¢ Load shedding in the Victorian outer grid Night: NA 12 Hours
* Market intervention through issuing of directions.
This is a high impact outage only if the Forecast Operational
Demand in Victoria region is greater than 7,000 MW
A credibl ti t during this pl d out VIC
27/03/2025 06:00 28/03/2025 16:00 . . credible contingency event during this planned outage Day:2hrs | Planned - SUBMIT .
AusNet X Rowville - South Morang 500 kV Line could: R Maintenance
Thursday Friday L L . Night: NA
* Cause a large reduction in generation in Victoria 1.4 Days
 Restrict power transfer across the Victoria - South
Australia interconnector (Heywood interconnector).
A credible contingency event during this planned outage viC
AusNet 28/03/2925 06:00 28/03/2925 18:00 Kiamal SF-Red Cliffs 220 kV LINE may requwe:- 4 . - - D?y: 3 hrs Planned - SUBMIT Maintenance
Friday Friday ¢ Load shedding in the Victorian outer grid Night: NA 12 Hours

* Market intervention through issuing of directions.
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Region

VIC

VIC

VIC

VIC

VIC

VIC

VIC

NSP

Finish

Network Asset

Impact

<<This outage has been WITHDRAWN!>>

A credible contingency event during this planned outage
could cause

synchronous separation of the South Australia region from

Status and
Market Notice

Unplanned?

DNSP Aware?

Generator Aware?

Inter-Regional

Impact Region,
Reason and
Duration

th t of VIC/SA
02/04/2025 06:00 02/04/2025 16:00 : eresto Day: 2 hrs Withdrawn e/
AusNet Haunted Gully - Tarrone 500 Kv line the NEM. ) Maintenance
Wednesday Wednesday X . Night: NA
During this planned outage: 10 Hours
* Power transfer will be restricted across the Victoria -
South Australia interconnector (Heywood interconnector).
¢ Post contingent FCAS will be sourced within SA following
Separation event.
A credible contingency event during this planned outage vIC
AusNet 03/04/2025 06:00 03/04/2025 18:00 Kiamal SF-Red Cliffs 220 kV LINE may reqwre:' . o . D?y: 2 hrs Planned - SUBMIT Maintenance
Thursday Thursday ¢ Load shedding in the Victorian outer grid Night: NA 12 Hours
o Market intervention through issuing of directions.
A credible contingency event during this planned outage vIC
AusNet 04/04/2925 06:00 04/04/2925 16:00 Kiamal SF - MurraWarra 220 kV Line may reqwre:' . o . Da.y: 60 hrs Planned - SUBMIT Maintenance
Friday Friday ¢ Load shedding in the Victorian outer grid Night: NA 10 Hours
¢ Market intervention through issuing of directions.
A credible contingency event during this planned outage vIC
AusNet 04/04/2925 06:00 04/04/2925 16:00 Horsham - MurraWarra 220 KV Line may reqwre:- 4 o . Da.y: 60 hrs Planned - SUBMIT Maintenance
Friday Friday ¢ Load shedding in the Victorian outer grid Night: NA 10 Hours
* Market intervention through issuing of directions.
A credible contingency event during this planned outage viC
AusNet 04/04/2925 06:00 04/04/2925 16:00 Horsham - MurraWarra 220 KV Line may reqwre:- 4 o . Da.y: 60 hrs Planned - SUBMIT Maintenance
Friday Friday ¢ Load shedding in the Victorian outer grid Night: NA 10 Hours
* Market intervention through issuing of directions.
This is a high impact outage only if the Forecast Operational
Demand in Victoria region is greater than 7,000 MW
A credibl ti t during this pl d out VIC
AvsNet 06/04/2025 07:00 08/04/2025 18:00 South Morang - Sydenham No.1 500 kv COCJIZ,' © contingency event during this planned outage | pay:60hrs | Planned - SUBMIT Mainterance
Sund. Tuesd Li ) Night: NA
uncay uescay ine * Cause a large reduction in generation in Victoria 8 2.5 Days
 Restrict power transfer across the Victoria - South
Australia interconnector (Heywood interconnector).
This is a high impact outage only if the Forecast Operational
Demand in Victoria region is greater than 7,000 MW
A credibl ti t during this pl d out VIC
AvsNet 10/04/2025 07:00 15/04/2025 18:00 South Morang - Sydenham No.1 500 kV co‘jﬁj,' © contingency event during this planned outage | .. 120 hrs |  Planned - SUBMIT Mainterance
Thursd Tuesd Li ) Night: NA
ursday uesday ine * Cause a large reduction in generation in Victoria s 5.5 Days

 Restrict power transfer across the Victoria - South
Australia interconnector (Heywood interconnector).

Page 13 of 27




Region

VIC

VIC

VIC

VIC

QLb

VIC

VIC

QLb

Finish

Network Asset

Impact

This is a high impact outage only if the Forecast Operational
Demand in Victoria region is greater than 7,000 MW

Status and
Market Notice

Unplanned?

DNSP Aware?

Generator Aware?

©
c
)
o
)
o«
L
]
3
=

Impact Region,
Reason and
Duration

A credibl ti t during this pl d out VIC
AusNet 28/04/2025 07:00 30/04/2025 18:00 South Morang - Sydenham No.2 500 kV COCJIZ.'  contingency event during this planned outage Day: 24 hrs |  Planned - SUBMIT Mainterance
M Wi Li ’ Night: NA
onday ednesday ine  Cause a large reduction in generation in Victoria 8 2.5 Days
 Restrict power transfer across the Victoria - South
Australia interconnector (Heywood interconnector).
A credible contingency event during this planned outage vIC
TOA 28/04/2025 07:00 28/04/2025 12:00 Ararat - Waubra 220 KV Line may reqwre:‘ . o ' I:?ay: NA Planned - SUBMIT Maintenance
Monday Monday ¢ Load shedding in the Victorian outer grid Night: NA S Hours
¢ Market intervention through issuing of directions.
This is a high impact outage only if the Forecast Operational
Demand in Victoria region is greater than 7,000 MW
A credibl ti t during this pl d out; VIC
AusNet 02/05/2025 07:00 07/05/2025 18:00 South Morang - Sydenham No.2 500 kV COCJIZ.' © contingency event during this plannec outage | 5oy 120 hrs | Planned - SUBMIT Mainterance
Frid Wednesd Li ) Night: NA
riday ednesday ine ¢ Cause a large reduction in generation in Victoria e 5.5 Days
 Restrict power transfer across the Victoria - South
Australia interconnector (Heywood interconnector).
This line outage offloads X5 220 kV line. vic
202 : 2025 17: i i i ioni Day: 2 -SUB
AusNet 07/05/2025 07:00 07/05/2025 17:00 Dederang - Wodonga 330 kV Line P0551ble. Ioa.d shedding énd risk of large redutftlon in ?y hrs Planned - SUBMIT Maintenance
Wednesday Wednesday generation in NSW and interconnector capacity between Night: NA
. . . . . 10 Hours
NSW - Victoria following a credible contingency
This is a high impact outage because the recall time is
ter than 30 minutes. LD
) 07/05/2025 08:00 09/05/2025 17:00 Bouldercombe - Broadsound (820) 275 ky |Breater than o minutes o Day: 5 hrs Planned - SUBMIT o
Powerlink . A A credible contingency event during this planned outage R Commissioning
Wednesday Friday Line i . X L Night: 3 hrs
may require market intervention through issuing of 2.4 Days
directions.
This line outage offloads X5 220 kV line. vic
202 : 2025 17: i i i ioni Day: 2 -SUB
AusNet 08/05/2025 07:00 08/05/2025 17:00 Dederang - Wodonga 330 kV Line P0551ble. Ioa.d shedding ?nd risk of large redutftlon in ?y hrs Planned - SUBMIT Maintenance
Thursday Thursday generation in NSW and interconnector capacity between Night: NA 10 Hours
NSW - Victoria following a credible contingency
A credibl ti t during this pl d out: VIC
13/05/2025 07:00 13/05/2025 17:00 ) credible contingency event during this pranned outage Day:4hrs | Planned - SUBMIT _
AusNet Moorabool-Sydenham No.2 500 kV Line may require market intervention through issuing of . Maintenance
Tuesday Tuesday N Night: NA
directions 10 Hours
This is a high impact outage because the recall time is
ter than 30 minutes. LD
) 13/05/2025 07:00 16/05/2025 17:00 Bouldercombe - Broadsound (820) 275 ky | Br€ater than v minutes o Day: 5 hrs Planned - SUBMIT o
Powerlink . . A credible contingency event during this planned outage R Commissioning
Tuesday Friday Line K X . - Night: 3 hrs
may require market intervention through issuing of 3.4 Days

directions.
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Region

VIC

VIC

QLb

VIC

VIC

VIC

VIC

VIC

VIC

QLb

NSP

Finish

Network Asset

Impact

A credible contingency event during this planned outage

Status and
Market Notice

Unplanned?

DNSP Aware?

Generator Aware?

Inter-Regional

Impact Region,
Reason and
Duration

P i VIC
AusNet 20/05/2025 07:00 20/05/2025 17:00 Ballarat - Waubra 220 kV Line may requwe.- 4 - - Day. 60 hrs Planned - SUBMIT Maintenance
Tuesday Tuesday ¢ Load shedding in the Victorian outer grid Night: NA 10 Hours
* Market intervention through issuing of directions.
A credible contingency event during this planned outage vIC
2 2025 07: 2 2025 17: ire: Day:2 h Pl - SUBMIT
AusNet 0/05/2025 07:00 0/05/2025 17:00 Bendigo - Kerang 220 kV Line may require L . . e-ay N anned - SU Maintenance
Tuesday Tuesday ¢ Load shedding in the Victorian outer grid Night: NA 10 Hours
* Market intervention through issuing of directions.
This is a high impact outage because the recall time is
ter than 30 minutes. LD
, 20/05/2025 07:00 27/05/2025 17:00 Bouldercombe - Broadsound (820) 275 kv |B/Co or tnan = minutes . Day:5hrs | Planned - SUBMIT ao
Powerlink . A credible contingency event during this planned outage R Commissioning
Tuesday Tuesday Line R X ) L Night: 3 hrs
may require market intervention through issuing of 7.4 Days
directions.
A credible contingency event during this planned outage vIC
AusNet 21/05/2025 07:00 21/05/2025 17:00 Ballarat - Waubra 220 kV Line may reqwre:- . o . Da.y: 60 hrs Planned - SUBMIT Maintenance
Wednesday Wednesday ¢ Load shedding in the Victorian outer grid Night: NA 10 Hours
o Market intervention through issuing of directions.
A credible contingency event during this planned outage vIC
AusNet 21/05/2025 07:00 21/05/2025 17:00 Ballarat - Waubra 220 kV Line may reqwre:- . o . Da.y: 60 hrs Planned - SUBMIT Maintenance
Wednesday Wednesday ¢ Load shedding in the Victorian outer grid Night: NA 10 Hours
o Market intervention through issuing of directions.
A credible contingency event during this planned outage viC
AusNet 21/05/2025 07:00 21/05/2025 17:00 Ballarat - Waubra 220 kV Line may reqwre:- 4 o . Da.y: 60 hrs Planned - SUBMIT Maintenance
Wednesday Wednesday ¢ Load shedding in the Victorian outer grid Night: NA 10 Hours
* Market intervention through issuing of directions.
A credible contingency event during this planned outage viC
AusNet 21/05/2025 07:00 21/05/2025 17:00 Ballarat - Waubra 220 kV Line may reqwre:- 4 o . Da.y: 60 hrs Planned - SUBMIT Maintenance
Wednesday Wednesday ¢ Load shedding in the Victorian outer grid Night: NA 10 Hours
o Market intervention through issuing of directions.
A credible contingency event during this planned outage viC
AusNet 22/05/2025 07:00 22/05/2025 15:00 Ballarat - Waubra 220 kV Line may reqwre:- 4 o . Da.y: 60 hrs Planned - SUBMIT Maintenance
Thursday Thursday ¢ Load shedding in the Victorian outer grid Night: NA 3 Hours
* Market intervention through issuing of directions.
A credible contingency event during this planned outage viC
AusNet 22/05/2025 07:00 22/05/2025 15:00 Ballarat - Waubra 220 KV Line may requwe:- 4 4 . - Da.y: 60 hrs Planned - SUBMIT Maintenance
Thursday Thursday ¢ Load shedding in the Victorian outer grid Night: NA 2 Hours
* Market intervention through issuing of directions.
This is a high impact outage because the recall time is
ter than 30 minutes. LD
) 27/05/2025 08:00 30/05/2025 11:59 ) greater than 3 minutes o Day:24hrs | Planned - SUBMIT o
Powerlink . Strathmore - Ross (8857) 275 kV Line A credible contingency event during this planned outage R Commissioning
Tuesday Friday i . X o Night: 18 hrs
may require market intervention through issuing of 3.2 Days

directions.
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Region

Qb

QLb

QLb

VIC

VIC

VIC

QLb

VIC

Qb

VIC

Finish

Network Asset

Impact

This is a high impact outage because the recall time is

Status and
Market Notice

Unplanned?

DNSP Aware?

Generator Aware?

Inter-Regional

Impact Region,
Reason and
Duration

ter than 30 minutes. LD
A 27/05/2025 08:00 30/05/2025 17:00 Bouldercombe - Broadsound (820) 275 kv |B/Co or tnan 27 minutes . Day:5hrs | Planned - SUBMIT ao
Powerlink . A A credible contingency event during this planned outage R Commissioning
Tuesday Friday Line i . X o Night: 3 hrs
may require market intervention through issuing of 3.4 Days
directions.
This is a high impact outage because the recall time is
greater than 30 minutes. QLb
30/05/2025 12:00 30/05/2025 14:00 Day: 18 h Pl d - SUBMIT
Powerlink /05/ . /05/ . Strathmore - Ross (8857) 275 kV Line A credible contingency event during this planned outage .ay r anne Commissioning
Friday Friday . . X N Night: 48 hrs
may require market intervention through issuing of 2 Hours
directions.
This is a high impact outage because the recall time is
ter than 30 minutes. LD
, 03/06/2025 08:00 06/06/2025 17:00 Bouldercombe - Broadsound (820) 275 kv |5/ cor 1 han 27 Minutes . Day:5hrs | Planned - SUBMIT ao
Powerlink X . A credible contingency event during this planned outage R Commissioning
Tuesday Friday Line A ) X . Night: 3 hrs
may require market intervention through issuing of 3.4 Days
directions.
A credible contingency event during this planned outage vIC
AusNet 10/06/2025 07:00 10/06/2025 17:00 Kiamal SF-Red Cliffs 220 kV LINE may reqwre:- . o . D?y: 2 hrs Planned - SUBMIT Maintenance
Tuesday Tuesday ¢ Load shedding in the Victorian outer grid Night: NA 10 Hours
o Market intervention through issuing of directions.
A credible contingency event during this planned outage vIC
AusNet 10/06/2025 07:00 10/06/2025 17:00 Kiamal SF-Red Cliffs 220 kV LINE may reqwre:- 4 o . D?y: 2 hrs Planned - SUBMIT Maintenance
Tuesday Tuesday ¢ Load shedding in the Victorian outer grid Night: NA 10 Hours
o Market intervention through issuing of directions.
A credible contingency event during this planned outage viC
AusNet 10/06/2025 07:00 10/06/2025 17:00 Red Cliffs-Wemen 220 kV Line may reqwre:- 4 o . D?y: 2 hrs Planned - SUBMIT Maintenance
Tuesday Tuesday ¢ Load shedding in the Victorian outer grid Night: NA 10 Hours
* Market intervention through issuing of directions.
This is a high impact outage because the recall time is
ter than 30 minutes. LD
) 10/06/2025 08:00 13/06/2025 17:00 Bouldercombe - Broadsound (820) 275 ky  [87¢ cr than Sbminutes o Day: 5 hrs Planned - SUBMIT o
Powerlink . A A credible contingency event during this planned outage R Commissioning
Tuesday Friday Line R . X L Night: 3 hrs
may require market intervention through issuing of 3.4 Days
directions.
A credible contingency event during this planned outage vic
AusNet 11/06/2025 07:00 11/06/2025 17:00 Red Cliffs-Wemen 220 kV Line may requlre:' . o ' Dz'ay: 2 hrs Planned - SUBMIT Maintenance
Wednesday Wednesday * Load shedding in the Victorian outer grid Night: NA 10 Hours
o Market intervention through issuing of directions.
This is a high impact outage because the recall time is
ter than 30 minutes. LD
, 17/06/2025 08:00 20/06/2025 17:00 Bouldercombe - Broadsound (820) 275 kv [B'cor o1 han 22 Minutes . Day:5hrs | Planned - SUBMIT ao
Powerlink R A A credible contingency event during this planned outage i Commissioning
Tuesday Friday Line A ) X L Night: 3 hrs
may require market intervention through issuing of 3.4 Days
directions.
A credible contingency event during this planned outage viC
ToA 19/06/2025 07:00 19/06/2025 12:00 Ararat - Waubra 220 KV Line may requwe:- 4 . . - Day: 1.5 hrs Planned - SUBMIT Maintenance
Thursday Thursday ¢ Load shedding in the Victorian outer grid Night: NA 5 Hours

* Market intervention through issuing of directions.
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Region

VIC

VIC

VIC

VIC

VIC

QLb

NSP

Finish

Network Asset

Impact

A credible contingency event during this planned outage

Status and
Market Notice

Unplanned?

DNSP Aware?

Generator Aware?

Inter-Regional

Impact Region,
Reason and
DITEN])]

P i VIC
AusNet 20/06/2925 07:00 20/06/2925 17:00 Kiamal SE-Red Cliffs 220 kV LINE may reqwre.- 4 - - Day. 60 hrs Planned - SUBMIT Maintenance
Friday Friday ¢ Load shedding in the Victorian outer grid Night: NA 10 Hours
* Market intervention through issuing of directions.
A credible contingency event during this planned outage vIC
21, 2025 07: 21, 2025 17: ire: Day: 60 h Pl - SUBMIT
AusNet /06/2025 07:00 /06/2025 17:00 Kiamal SF-Red Cliffs 220 kV LINE mayrequire: o _ ay: 60 hrs anned - SU Maintenance
Saturday Saturday ¢ Load shedding in the Victorian outer grid Night: NA 10 Hours
* Market intervention through issuing of directions.
22/06/2025 07:00 22/06/2025 17:00 Day: 60 h Pl d - SUBMIT
AusNet /06/ 106/ 111 New HIO Equipment Detected !!! Check and Update Mapping Table (NOSEquipment Tab). a.y rs anne Maintenance
Sunday Sunday Night: NA
10 Hours
23/06/2025 07:00 23/06/2025 17:00 Day: 60 h Pl d - SUBMIT
AusNet /06/ /06/ 111 New HIO Equipment Detected !!! Check and Update Mapping Table (NOSEquipment Tab). a.y rs anne Maintenance
Monday Monday Night: NA
10 Hours
This is a high impact outage only if the Forecast Operational
Demand in Victoria region is greater than 7,000 MW
A credibl ti t during this pl d out; VIC
AusNet 24/06/2025 07:00 29/06/2025 17:00 South Morang - Sydenham No.1 500 kV COCJ;' © contingency event during this planned outage | .. 120 hrs |  Planned - SUBMIT Mainterance
T Li ’ Night: NA
uesday Sunday ine ¢ Cause a large reduction in generation in Victoria ight 5.4 Days
 Restrict power transfer across the Victoria - South
Australia interconnector (Heywood interconnector).
This is a high impact outage because the recall time is
ter than 30 minutes. LD
, 24/06/2025 07:00 27/06/2025 17:00 Bouldercombe - Broadsound (820) 275 kv |B/€ater than 3 minutes o Day: 5 hrs Planned - SUBMIT ab
Powerlink . A A credible contingency event during this planned outage . Commissioning
Tuesday Friday Line A ) X L Night: 3 hrs
may require market intervention through issuing of 3.4 Days
directions.
A credible contingency event during this planned outage
could cause
synchronous separation of the South Australia region from
the rest of A
30/06/2025 07:30 06/07/2025 17:30 the NEM. Day: 6 h PI d - SUBMIT
ElectraNet /06/ /07/ Tailem Bend - South East No.1 275 kV Line e. . . ay s anne Maintenance
Monday Sunday During this planned outage: Night: 12 hrs 6.4 Days

* Power transfer will be restricted across the Victoria -
South Australia interconnector (Heywood interconnector).
¢ Post contingent FCAS will be sourced within SA following
Separation event.
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Region

Finish

Network Asset

Impact

A credible contingency event during this planned outage
could cause

synchronous separation of the South Australia region from
the rest of

Status and
Market Notice

Unplanned?

DNSP Aware?

Generator Aware?

Inter-Regional

Impact Region,
Reason and
DITEN])]

SA
07/07/2025 07:30 13/07/2025 17:30 the NEM. Day:6 h Pl d - SUBMIT
ElectraNet 107/ /07/ Tailem Bend - South East No.2 275 kV Line e. . K ay s anne Maintenance
Monday Sunday During this planned outage: Night: 12 hrs
. . X . 6.4 Days
¢ Power transfer will be restricted across the Victoria -
South Australia interconnector (Heywood interconnector).
¢ Post contingent FCAS will be sourced within SA following
Separation event.
A credible contingency event during this planned outage
could cause
synchronous separation of the South Australia region from
the rest of
14/07/2025 07:30 20/07/2025 19:30 the NEM Day: 6 hrs Planned - SUBMIT VIC/SA
ElectraNet : ’ Heywood - South East No.1 275 kV Line ) ; ) Vi Maintenance
Monday Sunday During this planned outage: Night: 12 hrs
. . . . 6.5 Days
* Power transfer will be restricted across the Victoria -
South Australia interconnector (Heywood interconnector).
¢ Post contingent FCAS will be sourced within SA following
Separation event.
A credible contingency event during this planned outage VIC
15/07/2025 07:00 20/07/2025 17:00 ) i gency during this pfann & Day: 120 hrs |  Planned - SUBMIT ‘
VIC AusNet Moorabool-Sydenham No.1 500 kV Line may require market intervention through issuing of . Maintenance
Tuesday Sunday N Night: NA
directions 5.4 Days
A credible contingency event during this planned outage
could cause
synchronous separation of the South Australia region from
the rest of VIC/SA
21/07/2025 07:30 27/07/2025 17:30 the NEM. Day:6 h Pl d - SUBMIT
ElectraNet 107/ 107/ Heywood - South East No.2 275 kV Line e. . K ay s anne Maintenance
Monday Sunday During this planned outage: Night: 12 hrs 6.4 Days

¢ Power transfer will be restricted across the Victoria -
South Australia interconnector (Heywood interconnector).
® Post contingent FCAS will be sourced within SA following
Separation event.
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Region

VIC

QLb

VIC

QLb

Finish

Network Asset

Impact

A credible contingency event during this planned outage
could cause

synchronous separation of the South Australia region from
the rest of

Status and
Market Notice

Unplanned?

DNSP Aware?

Generator Aware?

Inter-Regional

Impact Region,
Reason and
DITEN])]

SA
28/07/2025 07:30 03/08/2025 17:30 the NEM. Day: 6 h Pl d - SUBMIT
ElectraNet /07/ /08/ Tailem Bend - Tungkillo No.1 275 kV Line e. . K ay s anne Maintenance
Monday Sunday During this planned outage: Night: 12 hrs
R . . . 6.4 Days
¢ Power transfer will be restricted across the Victoria -
South Australia interconnector (Heywood interconnector).
¢ Post contingent FCAS will be sourced within SA following
Separation event.
A credible contingency event during this planned outage
could cause
synchronous separation of the South Australia region from
the rest of A
04/08/2025 07:30 10/08/2025 17:30 the NEM. Day:6 h Pl d - SUBMIT
ElectraNet /08/ /08/ Tailem Bend - Tungkillo No.2 275 kV Line e. . . ay s anne Maintenance
Monday Sunday During this planned outage: Night: 12 hrs
. . . . 6.4 Days
* Power transfer will be restricted across the Victoria -
South Australia interconnector (Heywood interconnector).
¢ Post contingent FCAS will be sourced within SA following
Separation event.
This is a high impact outage only if the Forecast Operational
Demand in Victoria region is greater than 7,000 MW
A credible contingency event during this planned outage VIC
AvsNet 08/08/2025 07:00 13/08/2025 17:00 South Morang - Sydenham No.2 500kv |~ % gency gthisp & Day: 120 hrs |  Planned - SUBMIT Mainterance
Frid Wednesd Li ) Night: NA
riday ednesday ine  Cause a large reduction in generation in Victoria e 5.4 Days
e Restrict power transfer across the Victoria - South
Australia interconnector (Heywood interconnector).
This is a high impact outage because the recall time is
greater than 30 minutes. . QLb
19/08/2025 08:00 24/11/2025 07:59 Day: 0 mins Planned - SUBMIT
Powerlink /08/ 1 Nebo - Strathmore (822) 275 kV Line A credible contingency event during this planned outage y Maintenance
Tuesday Monday A ) N L Night: NA
may require market intervention through issuing of 97 Days
directions.
A credible contingency event during this planned outage VIC
01/09/2025 07:00 06/09/2025 17:00 ) i gency auring this plann g Day: 120 hrs | Planned - SUBMIT .
AusNet Moorabool-Sydenham No.2 500 kV Line may require market intervention through issuing of ! Maintenance
Monday Saturday N Night: NA
directions 5.4 Days
This is a high impact outage because the recall time is
ter than 30 minutes. LD
) 03/11/2025 07:00 07/11/2025 15:00 i greater than 3 minutes o Day: 8 hrs Planned - SUBMIT b
Powerlink . Nebo - Broadsound (8846) 275 kV Line A credible contingency event during this planned outage . Commissioning
Monday Friday i . N o Night: 8 hrs
may require market intervention through issuing of 4.3 Days

directions.
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TAS
TAS TasNetworks D'ay. Lhr Planned - RESUBMIT Maintenance
Night: NA
2 Hours
This is a high impact outage because the recall time is
24/11/2025 08:00 28/11/2025 17:00 greater than 30 minutes. Day:48hrs | Planned - SUBMIT ab
Powerlink : X ’ Nebo - Strathmore (822) 275 kV Line A credible contingency event during this planned outage R V: Maintenance
Monday Friday i . N o Night: 48 hrs
may require market intervention through issuing of 4.4 Days
directions.
A credible contingency event during this planned outage
could cause
synchronous separation of the South Australia region from
the rest of <A
ElectraNet 29/06/2026 07:30 05/07/2026 17:30 Tailem Bend - South East No.1275 kV Line the .NEM', I?ay: 6hrs Planned - SUBMIT Maintenance
Monday Sunday During this planned outage: Night: 12 hrs
. . X . 6.4 Days
¢ Power transfer will be restricted across the Victoria -
South Australia interconnector (Heywood interconnector).
¢ Post contingent FCAS will be sourced within SA following
Separation event.
A credible contingency event during this planned outage
could cause
synchronous separation of the South Australia region from
the rest of A
ElectraNet 06/07/2026 07:30 12/07/2026 17:30 Tailem Bend - South East No.2 275 kV Line the .NEM" Pay: 6hrs Planned - SUBMIT Maintenance
Monday Sunday During this planned outage: Night: 12 hrs
. . X . 6.4 Days
¢ Power transfer will be restricted across the Victoria -
South Australia interconnector (Heywood interconnector).
¢ Post contingent FCAS will be sourced within SA following
Separation event.
A credible contingency event during this planned outage
could cause
synchronous separation of the South Australia region from
the rest of VIC/ SA
ElectraNet 13/07/2026 07:30 19/07/2026 19:30 Heywood - South East No.1 275 kV Line the .NEM.' F)ay: 6 hrs Planned - SUBMIT Maintenance
Monday Sunday During this planned outage: Night: 12 hrs
. . X . 6.5 Days
¢ Power transfer will be restricted across the Victoria -
South Australia interconnector (Heywood interconnector).
¢ Post contingent FCAS will be sourced within SA following
Separation event.
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Region

Finish

Network Asset

Impact

A credible contingency event during this planned outage
could cause

synchronous separation of the South Australia region from
the rest of

Status and
Market Notice

Unplanned?

DNSP Aware?

Generator Aware?

Inter-Regional

Impact Region,
Reason and
DITEN])]

VIC/SA
20/07/2026 07:30 26/07/2026 17:30 the NEM. Day: 6 h Pl d - SUBMIT
ElectraNet /07/ /07/ Heywood - South East No.2 275 kV Line e. . i ay rs anne Maintenance
Monday Sunday During this planned outage: Night: 12 hrs
. . X . 6.4 Days
¢ Power transfer will be restricted across the Victoria -
South Australia interconnector (Heywood interconnector).
¢ Post contingent FCAS will be sourced within SA following
Separation event.
A credible contingency event during this planned outage
could cause
synchronous separation of the South Australia region from
the rest of A
27/07/2026 07:30 02/08/2026 17:30 the NEM. Day:6 h Pl d - SUBMIT
ElectraNet 107/ /08/ Tailem Bend - Tungkillo No.1 275 kV Line e. . . ay s anne Maintenance
Monday Sunday During this planned outage: Night: 12 hrs
. . . . 6.4 Days
* Power transfer will be restricted across the Victoria -
South Australia interconnector (Heywood interconnector).
¢ Post contingent FCAS will be sourced within SA following
Separation event.
A credible contingency event during this planned outage
could cause
synchronous separation of the South Australia region from
the rest of A
03/08/2026 07:30 09/08/2026 17:30 the NEM. Day:6 h Pl d - SUBMIT
ElectraNet /08/ /08/ Tailem Bend - Tungkillo No.2 275 kV Line e. . K ay s anne Maintenance
Monday Sunday During this planned outage: Night: 12 hrs
. . . . 6.4 Days
¢ Power transfer will be restricted across the Victoria -
South Australia interconnector (Heywood interconnector).
® Post contingent FCAS will be sourced within SA following
Separation event.
A credible contingency event during this planned outage
could cause
synchronous separation of the South Australia region from
the rest of A
28/06/2027 07:30 04/07/2027 17:30 the NEM. Day: 6 h Pl d - SUBMIT
ElectraNet /06/ 107/ Tailem Bend - South East No.1275kV Line e. . . ay s anne Maintenance
Monday Sunday During this planned outage: Night: 12 hrs 6.4 Days

¢ Power transfer will be restricted across the Victoria -
South Australia interconnector (Heywood interconnector).
® Post contingent FCAS will be sourced within SA following
Separation event.
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Region

Finish

Network Asset

Impact

A credible contingency event during this planned outage
could cause

synchronous separation of the South Australia region from
the rest of

Status and
Market Notice

Unplanned?

DNSP Aware?

Generator Aware?

Inter-Regional

Impact Region,
Reason and
DITEN])]

SA
05/07/2027 07:30 11/07/2027 17:30 the NEM. Day:6 h Pl d - SUBMIT
ElectraNet /07/ 107/ Tailem Bend - South East No.2 275 kV Line e. . K ay s anne Maintenance
Monday Sunday During this planned outage: Night: 12 hrs
. . X . 6.4 Days
¢ Power transfer will be restricted across the Victoria -
South Australia interconnector (Heywood interconnector).
¢ Post contingent FCAS will be sourced within SA following
Separation event.
A credible contingency event during this planned outage
could cause
synchronous separation of the South Australia region from
the rest of
12/07/2027 07:30 18/07/2027 19:30 the NEM Day: 6 hrs Planned - SUBMIT VIC/SA
ElectraNet : ’ Heywood - South East No.1 275 kV Line ) ; ) Vi Maintenance
Monday Sunday During this planned outage: Night: 12 hrs
. . . . 6.5 Days
* Power transfer will be restricted across the Victoria -
South Australia interconnector (Heywood interconnector).
¢ Post contingent FCAS will be sourced within SA following
Separation event.
A credible contingency event during this planned outage
could cause
synchronous separation of the South Australia region from
the rest of VIC/SA
19/07/2027 07:30 25/07/2027 17:30 the NEM. Day:6 h Pl d - SUBMIT
ElectraNet /07/ /07/ Heywood - South East No.2 275 kV Line e. . K ay s anne Maintenance
Monday Sunday During this planned outage: Night: 12 hrs
. . . . 6.4 Days
¢ Power transfer will be restricted across the Victoria -
South Australia interconnector (Heywood interconnector).
® Post contingent FCAS will be sourced within SA following
Separation event.
A credible contingency event during this planned outage
could cause
synchronous separation of the South Australia region from
the rest of A
26/07/2027 07:30 01/08/2027 17:30 the NEM. Day: 6 h Pl d - SUBMIT
ElectraNet /07/ /08/ Tailem Bend - Tungkillo No.1 275 kV Line e. . . ay r anne Maintenance
Monday Sunday During this planned outage: Night: 12 hrs 6.4 Days

¢ Power transfer will be restricted across the Victoria -
South Australia interconnector (Heywood interconnector).
® Post contingent FCAS will be sourced within SA following
Separation event.
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Region

Finish

Network Asset

Impact

A credible contingency event during this planned outage
could cause

synchronous separation of the South Australia region from
the rest of

Status and
Market Notice

Unplanned?

DNSP Aware?

Generator Aware?

Inter-Regional

Impact Region,
Reason and
DITEN])]

SA
02/08/2027 07:30 08/08/2027 17:30 the NEM. Day: 6 h Pl d - SUBMIT
ElectraNet /08/ /08/ Tailem Bend - Tungkillo No.2 275 kV Line e. . K ay s anne Maintenance
Monday Sunday During this planned outage: Night: 12 hrs
. . X . 6.4 Days
¢ Power transfer will be restricted across the Victoria -
South Australia interconnector (Heywood interconnector).
¢ Post contingent FCAS will be sourced within SA following
Separation event.
A credible contingency event during this planned outage
could cause
synchronous separation of the South Australia region from
the rest of A
26/06/2028 07:30 02/07/2028 17:30 the NEM. Day:6 h Pl d - SUBMIT
ElectraNet /06/ 107/ Tailem Bend - South East No.1 275 kV Line e. . . ay s anne Maintenance
Monday Sunday During this planned outage: Night: 12 hrs
. . . . 6.4 Days
* Power transfer will be restricted across the Victoria -
South Australia interconnector (Heywood interconnector).
¢ Post contingent FCAS will be sourced within SA following
Separation event.
A credible contingency event during this planned outage
could cause
synchronous separation of the South Australia region from
the rest of A
ElectraNet 03/07/2028 07:30 09/07/2028 17:30 Tailem Bend - South East No.2 275 kV Line the _NEM', I?ay: 6 hrs Planned - SUBMIT Maintenance
Monday Sunday During this planned outage: Night: 12 hrs
. . . . 6.4 Days
¢ Power transfer will be restricted across the Victoria -
South Australia interconnector (Heywood interconnector).
® Post contingent FCAS will be sourced within SA following
Separation event.
A credible contingency event during this planned outage
could cause
synchronous separation of the South Australia region from
the rest of VIC/SA
10/07/2028 07:30 16/07/2028 19:30 the NEM. Day: 6 h Pl d - SUBMIT
ElectraNet /07/ /07/ Heywood - South East No.1 275 kV Line e. . . ay r anne Maintenance
Monday Sunday During this planned outage: Night: 12 hrs 6.5 Days

¢ Power transfer will be restricted across the Victoria -
South Australia interconnector (Heywood interconnector).
® Post contingent FCAS will be sourced within SA following
Separation event.
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Region

Finish

Network Asset

Impact

A credible contingency event during this planned outage
could cause

synchronous separation of the South Australia region from
the rest of

Status and
Market Notice

Unplanned?

DNSP Aware?

Generator Aware?

Inter-Regional

Impact Region,
Reason and
DITEN])]

VIC/SA
17/07/2028 07:30 23/07/2028 17:30 the NEM. Day: 6 h Pl d - SUBMIT
ElectraNet 107/ /07/ Heywood - South East No.2 275 kV Line e. . K ay s anne Maintenance
Monday Sunday During this planned outage: Night: 12 hrs
. . X . 6.4 Days
¢ Power transfer will be restricted across the Victoria -
South Australia interconnector (Heywood interconnector).
¢ Post contingent FCAS will be sourced within SA following
Separation event.
A credible contingency event during this planned outage
could cause
synchronous separation of the South Australia region from
the rest of SA
24/07/2028 07:30 30/07/2028 17:30 the NEM. Day:6 h Pl d - SUBMIT
ElectraNet 107/ /07/ Tailem Bend - Tungkillo No.1 275 kV Line e. . . ay s anne Maintenance
Monday Sunday During this planned outage: Night: 12 hrs
. . . . 6.4 Days
* Power transfer will be restricted across the Victoria -
South Australia interconnector (Heywood interconnector).
¢ Post contingent FCAS will be sourced within SA following
Separation event.
A credible contingency event during this planned outage
could cause
synchronous separation of the South Australia region from
the rest of A
31/07/2028 07:30 06/08/2028 17:30 the NEM. Day:6 h Pl d - SUBMIT
ElectraNet 107/ /08/ Tailem Bend - Tungkillo No.2 275 kV Line e. . K ay s anne Maintenance
Monday Sunday During this planned outage: Night: 12 hrs
. . . . 6.4 Days
¢ Power transfer will be restricted across the Victoria -
South Australia interconnector (Heywood interconnector).
® Post contingent FCAS will be sourced within SA following
Separation event.
A credible contingency event during this planned outage
could cause
synchronous separation of the South Australia region from
the rest of A
02/07/2029 07:30 08/07/2029 17:30 the NEM. Day: 6 h Pl d - SUBMIT
ElectraNet 107/ /07/ Tailem Bend - South East No.1275kV Line e. . . ay s anne Maintenance
Monday Sunday During this planned outage: Night: 12 hrs 6.4 Days

¢ Power transfer will be restricted across the Victoria -
South Australia interconnector (Heywood interconnector).
® Post contingent FCAS will be sourced within SA following
Separation event.
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Region

Finish

Network Asset

Impact

A credible contingency event during this planned outage
could cause

synchronous separation of the South Australia region from
the rest of

Status and
Market Notice

Unplanned?

DNSP Aware?

Generator Aware?

Inter-Regional

Impact Region,
Reason and
DITEN])]

SA
09/07/2029 07:30 15/07/2029 17:30 the NEM. Day: 6 h Pl d - SUBMIT
ElectraNet /07/ /07/ Tailem Bend - South East No.2 275 kV Line e. . K ay s anne Maintenance
Monday Sunday During this planned outage: Night: 12 hrs
. . X . 6.4 Days
¢ Power transfer will be restricted across the Victoria -
South Australia interconnector (Heywood interconnector).
¢ Post contingent FCAS will be sourced within SA following
Separation event.
A credible contingency event during this planned outage
could cause
synchronous separation of the South Australia region from
the rest of
16/07/2029 07:30 22/07/2029 19:30 the NEM Day: 6 hrs Planned - SUBMIT VIC/SA
ElectraNet : ’ Heywood - South East No.1 275 kV Line ) ; ) Vi Maintenance
Monday Sunday During this planned outage: Night: 12 hrs
. . . . 6.5 Days
* Power transfer will be restricted across the Victoria -
South Australia interconnector (Heywood interconnector).
¢ Post contingent FCAS will be sourced within SA following
Separation event.
A credible contingency event during this planned outage
could cause
synchronous separation of the South Australia region from
the rest of VIC/SA
23/07/2029 07:30 29/07/2029 17:30 the NEM. Day:6 h Pl d - SUBMIT
ElectraNet /07/ /07/ Heywood - South East No.2 275 kV Line e. . K ay s anne Maintenance
Monday Sunday During this planned outage: Night: 12 hrs
. . . . 6.4 Days
¢ Power transfer will be restricted across the Victoria -
South Australia interconnector (Heywood interconnector).
® Post contingent FCAS will be sourced within SA following
Separation event.
A credible contingency event during this planned outage
could cause
synchronous separation of the South Australia region from
the rest of A
30/07/2029 07:30 05/08/2029 17:30 the NEM. Day: 6 h Pl d - SUBMIT
ElectraNet /07/ /08/ Tailem Bend - Tungkillo No.1 275 kV Line e. . . ay r anne Maintenance
Monday Sunday During this planned outage: Night: 12 hrs 6.4 Days

¢ Power transfer will be restricted across the Victoria -
South Australia interconnector (Heywood interconnector).
® Post contingent FCAS will be sourced within SA following
Separation event.
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Finish

Network Asset

Impact

A credible contingency event during this planned outage
could cause

synchronous separation of the South Australia region from
the rest of

Status and
Market Notice

Unplanned?

DNSP Aware?

Generator Aware?

Inter-Regional

Impact Region,
Reason and
DITEN])]

SA
06/08/2029 07:30 12/08/2029 17:30 the NEM. Day: 6 h Pl d - SUBMIT
ElectraNet /08/ /08/ Tailem Bend - Tungkillo No.2 275 kV Line e. . K ay s anne Maintenance
Monday Sunday During this planned outage: Night: 12 hrs
. . X . 6.4 Days
¢ Power transfer will be restricted across the Victoria -
South Australia interconnector (Heywood interconnector).
¢ Post contingent FCAS will be sourced within SA following
Separation event.
A credible contingency event during this planned outage
could cause
synchronous separation of the South Australia region from
the rest of A
01/07/2030 07:30 07/07/2030 17:30 the NEM. Day:6 h Pl d - SUBMIT
ElectraNet 107/ 107/ Tailem Bend - South East No.1 275 kV Line e. . . ay s anne Maintenance
Monday Sunday During this planned outage: Night: 12 hrs
. . . . 6.4 Days
* Power transfer will be restricted across the Victoria -
South Australia interconnector (Heywood interconnector).
¢ Post contingent FCAS will be sourced within SA following
Separation event.
A credible contingency event during this planned outage
could cause
synchronous separation of the South Australia region from
the rest of A
ElectraNet 08/07/2030 07:30 14/07/2030 17:30 Tailem Bend - South East No.2 275 kV Line the _NEM', I?ay: 6 hrs Planned - SUBMIT Maintenance
Monday Sunday During this planned outage: Night: 12 hrs
. . . . 6.4 Days
¢ Power transfer will be restricted across the Victoria -
South Australia interconnector (Heywood interconnector).
® Post contingent FCAS will be sourced within SA following
Separation event.
A credible contingency event during this planned outage
could cause
synchronous separation of the South Australia region from
the rest of VIC/SA
15/07/2030 07:30 21/07/2030 19:30 the NEM. Day: 6 h Pl d - SUBMIT
ElectraNet 107/ 107/ Heywood - South East No.1 275 kV Line e. . . ay r anne Maintenance
Monday Sunday During this planned outage: Night: 12 hrs 6.5 Days

¢ Power transfer will be restricted across the Victoria -
South Australia interconnector (Heywood interconnector).
® Post contingent FCAS will be sourced within SA following
Separation event.
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Finish

Network Asset

Impact

A credible contingency event during this planned outage
could cause

synchronous separation of the South Australia region from
the rest of

Status and
Market Notice

Unplanned?

DNSP Aware?

Generator Aware?

Inter-Regional

Impact Region,
Reason and
DITEN])]

VIC/SA
22/07/2030 07:30 28/07/2030 17:30 the NEM. Day: 6 hrs Planned - SUBMIT
ElectraNet 107/ /07/ Heywood - South East No.2 275 kV Line X . K v v Maintenance
Monday Sunday During this planned outage: Night: 12 hrs
. . X . 6.4 Days
¢ Power transfer will be restricted across the Victoria -
South Australia interconnector (Heywood interconnector).
¢ Post contingent FCAS will be sourced within SA following
Separation event.
A credible contingency event during this planned outage
could cause
synchronous separation of the South Australia region from
the rest of A
29/07/2030 07:30 04/08/2030 17:30 the NEM. Day:6 h Pl d - SUBMIT
ElectraNet /07/ /08/ Tailem Bend - Tungkillo No.1 275 kV Line e. . . ay s anne Maintenance
Monday Sunday During this planned outage: Night: 12 hrs
. . . . 6.4 Days
* Power transfer will be restricted across the Victoria -
South Australia interconnector (Heywood interconnector).
¢ Post contingent FCAS will be sourced within SA following
Separation event.
A credible contingency event during this planned outage
could cause
synchronous separation of the South Australia region from
the rest of A
05/08/2030 07:30 11/08/2030 17:30 the NEM. Day:6 h Pl d - SUBMIT
ElectraNet /08/ 108/ Tailem Bend - Tungkillo No.2 275 kV Line e. . K ay s anne Maintenance
Monday Sunday During this planned outage: Night: 12 hrs 6.4 Davs
¢ Power transfer will be restricted across the Victoria - ! v

South Australia interconnector (Heywood interconnector).
® Post contingent FCAS will be sourced within SA following
Separation event.

The following fields of data are submitted by NSPs to AEMO.

¥" Unplanned - Outage is forced outage, trip or submitted with short notice.

¥" DNSP(s) Aware - The TNSP that submitted the outage confirms they have notified DNSP(s) that are impacted by this outage and made aware of the risks of next contingency.
¥’ Generator(s) Aware - The TNSP that submitted the outage confirms they have notified generator(s) that are directly impacted by this outage and made aware of potential risks of next credible contingency.
¥ Inter-Regional - The TNSP that submitted the outage confirms they have notified other TNSP(s) that may be impacted by this outage, often in the neighbouring region.

Disclaimer

This document or the information in it may be subsequently updated or amended. This document does not constitute legal or business advice, and should not be relied on as a substitute for obtaining detailed advice about the National Electricity Law, the
National Electricity Rules, or any other applicable laws, procedures or policies. AEMO has made every effort to ensure the quality of the information in this document but cannot guarantee its accuracy or completeness.
Accordingly, to the maximum extent permitted by law, AEMO and its officers, employees and consultants involved in the preparation of this document:

* make no representation or warranty, express or implied, as to the currency, accuracy, reliability or completeness of the information in this document; and

* are not liable (whether by reason of negligence or otherwise) for any statements or representations in this document, or any omissions from it, or for any use or reliance on the information in it.
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