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AUSTRALIAN ENERGY MARKET OPERATOR

Upcoming High-Impact Outages (HIOs) in the NEM
- Information Current as of: 28 October 2024 - 0828 hrs -
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<<UPDATED since the last notification>> vIC
22/10/2024 05:01 1/11/2024 19: A ibl i i his pl Day: 72 h InP - PTP
vIC AusNet /10/2024 05:0 01/11/ 0 9:30 Moorabool-Sydenham No.1 500 kV Line credib e. contmgen.cy event fﬂurmgt is p.anr?ed outage ‘ay rs n Progress Maintenance
Tuesday Friday may require market intervention through issuing of Night: 84 hrs
. . 10.6 Days
directions
<<UPDATED since the last notification>>
A credibl ti t during this pl d out NSW / QLD
, 24/10/2024 05:55 05/11/2024 17:00 , PRI (I Ay il el iy HUE [P st Day: 12 hrs In Progress - PTP QL
Transgrid Tamworth - Uralla (85) 330 kV Line could cause: . v | Y| ¥ | Commissioning
Thursday Tuesday . . Night: 12 hrs
¢ Synchronous separation of the Queensland region from 12.5 Days
the rest of the NEM
<<UPDATED since the last notification>>
A credibl ti t during this pl d out NSW / QLD
_ 25/10/2024 05:24 30/10/2024 17:00 I Rl Iy il BRI HU [P s Day: 4 hrs In Progress - PTP QL
Transgrid . Tamworth No.3 330 kV Bus could cause: i v | Y| ¥ | Commissioning
Friday Wednesday . . Night: 4 hrs
¢ Synchronous separation of the Queensland region from 5.5 Days
the rest of the NEM
<<NEW since the last notification>>
A credible contingency event during this planned outage NSW / QLD
, 25/10/2024 06:30 30/10/2024 15:30 _ ! e S 2 Day: 2 hrs In Progress - PTP w/Q
Transgrid : Muswellbrook - Tamworth (88) 330 kV Line |could cause: ) v | Y | Y| Maintenance
Friday Wednesday . . Night: NA
¢ Synchronous separation of the Queensland region from 5.4 Days
the rest of the NEM
TAS
28/10/2024 05:00 01/11/2024 20:00 George Town - George Town Converter <<This outage has been WITHDRAWN!>> Day: 4 hrs Withdrawn .
TAS TasNetworks . . . . . v Maintenance
Monday Friday Station 220 kV Line Tasmania will be separated from the NEM Night: 6 hrs 4.6 Days
TAS
28/10/2024 05:00 01/11/2024 20:00 George Town - George Town Converter <<NEW since the last notification>> Day: NA In Progress - PTP .
TAS TasNetworks . . . L. . v Maintenance
Monday Friday Station 220 kV Line Tasmania will be separated from the NEM Night: NA 4.6 Days
A credible contingency event during this planned outage NSW / QLD
29/10/2024 06:30 29/10/2024 15:00 Id : Day: 2 h Pl d - MTLTP
Transgrid /10/ /10/ Muswellbrook - Tamworth (88) 330 kV Line could cause ) . ?y s anne v | v | v | Maintenance
Tuesday Tuesday e Synchronous separation of the Queensland region from Night: NA
8.5 Hours
the rest of the NEM
A credible contingency event during this planned outage NSW / QLD
30/10/2024 06:30 30/10/2024 15:00 Id : Day:2h Pl d - MTLTP
Transgrid /10/ /10/ Muswellbrook - Tamworth (88) 330 kV Line could cause . . ;.ay s anne v | v | v | Maintenance
Wednesday Wednesday ¢ Synchronous separation of the Queensland region from Night: NA 8.5 Hours
the rest of the NEM '
<<NEW since the last notification>>
This is a high impact outage because the recall time is QLD
30/10/2024 08:00 30/10/2024 16:00 ter than 30 minutes. Day:2h Pl d - MTLTP
I Powerlink A hekey Haughton River - Ross (8911) 275 kV Line  |B' o o, an SV minutes - ay: £hrs anne v Commissioning
Wednesday Wednesday A credible contingency event during this planned outage Night: NA 8 Hours
may require market intervention through issuing of
directions.
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A credible contingency event during this planned outage VIC
31/10/2024 05:00 31/10/2024 17:00 , ole contingency event during this p utag Day: 2 hrs Withdrawn ,
AusNet Thursda Thursda Kerang-Wemen 220 kV Line may require: Night: NA Maintenance
v v ¢ Load shedding in the Victorian outer grid gnt: 12 Hours
¢ Market intervention through issuing of directions.
This is a high impact outage because the recall time is
greater than 30 minutes.
A credible contingency event during this planned outage
may result in shedding Far North QLD load and Lilyvale local aLd
01/11/2024 09:00 01/11/2024 13:00 load. Day: 0 mi Pl d - MTLTP
Powerlink /1 . A/ . Stanwell - Broadsound (856) 275 kV Line od a.y mins anne Commissioning
Friday Friday Night: NA 4 Hours
Following a credible contingency market intervention
through issuing of directions may be required. If market
intervention is unsuccessful all of North QLD load would be
in a credible risk
A credible contingency event during this planned outage NSW / QLD
. 03/11/2024 05:00 05/11/2024 17:00 could cause: Day: 4 hrs Planned - MTLTP O
Transgrid Tamworth No.3 330 kV Bus . . i v | Y| ¥ | Commissioning
Sunday Tuesday e Synchronous separation of the Queensland region from Night: 4 hrs 5 5 Davs
the rest of the NEM = Pay
A credibl ti t during this pl d out VIC
04/11/2024 06:00 04/11/2024 16:00 , credible contingency event during this planned outage Day: 4 hrs Planned - MTLTP ,
AusNet Moorabool-Sydenham No.2 500 kV Line may require market intervention through issuing of . Maintenance
Monday Monday N Night: NA
directions 10 Hours
<<This outage has been WITHDRAWN I>>
This is a high impact outage because the recall time is QLD
04/11/2024 07:00 15/11/2024 16:00 reater than 30 minutes. Day: 30 mins Withdrawn
Powerlink 1/ i/ . Nebo - Strathmore (878) 275 kV Line & . . i . . . ¥ I_ I W Commissioning
Monday Friday A credible contingency event during this planned outage Night: 10 mins 11.4 Davs
may require market intervention through issuing of ' y
directions.
TAS
06/11/2024 07:00 06/11/2024 14:00 A credible contingency event during this planned outage Day: 7 hrs Planned - MTLTP
TasNetworks /11 /11 Gordon - Chapel St No.2 220 kV Line gency event curing this p'a s Y v | v/ | Commissioning
Wednesday Wednesday could cause a large reduction in generation in Tasmania. Night: NA 7 Hours
A credible contingency event during this planned outage vic
09/11/2024 06:00 09/11/2024 16:00 ire: Day: 60 h Pl d - MTLTP
AusNet /11 11/ Kiamal SF - MurraWarra 220 kV Line may require L . . . a'y rs anne Maintenance
Saturday Saturday ¢ Load shedding in the Victorian outer grid Night: NA 10 Hours
¢ Market intervention through issuing of directions.
A credible contingency event during this planned outage NSW / QLD
11/11/2024 05:00 12/11/2024 15:00 Id : Day: 2 h Pl d - MTLTP
Transgrid /1 /1 Liddell to Muswellbrook (83) 330 kV Line could cause . ) ?y s anne v | v | v | Commissioning
Monday Tuesday ¢ Synchronous separation of the Queensland region from Night: NA
1.4 Days
the rest of the NEM
A credibl ti t during this pl d out VIC
11/11/2024 06:00 11/11/2024 16:00 , credible contingency event during this plannea outage Day: 4 hrs Planned - MTLTP _
AusNet Moorabool-Sydenham No.2 500 kV Line may require market intervention through issuing of . Maintenance
Monday Monday N Night: NA
directions 10 Hours
A credible contingency event during this planned outage vic
11/11/2024 06:00 11/11/2024 16:00 ire: Day: NA Pl d - MTLTP
TOA 1 1y Ararat - Crowlands 220kV Line may require o o ) 'ay anne v | Y | Y| Maintenance
Monday Monday ¢ Load shedding in the Victorian outer grid Night: NA 10 Hours

¢ Market intervention through issuing of directions.
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VIC
11/11/2024 06:00 11/11/2024 16:00 ire: Day:1h Pl d - MTLTP
AusNet 1y 1 Ararat - Crowlands 220kV Line mayrequire: - o ) av: 2 anne v | Y | Y| Maintenance
Monday Monday ¢ Load shedding in the Victorian outer grid Night: NA 10 Hours
* Market intervention through issuing of directions.
A credible contingency event during this planned outage vic
12/11/2024 06: 12/11/2024 16: ire: Day: NA PI - SUBMIT
TOA /11/2024 06:00 /11/2024 16:00 Ararat - Crowlands 220kV Line may require . L . .ay anned - SU v | Y| v | Maintenance
Tuesday Tuesday ¢ Load shedding in the Victorian outer grid Night: NA 10 Hours
e Market intervention through issuing of directions.
A credible contingency event during this planned outage vic
12/11/2024 06: 12/11/2024 16:00 ire: Day:1h Pl - SUBMIT
AusNet /11/2024 06:00 /11/20 0 Ararat - Crowlands 220kV Line mdy reqire o . . .ay r anned - SU v | v | v | Maintenance
Tuesday Tuesday ¢ Load shedding in the Victorian outer grid Night: NA 10 Hours
e Market intervention through issuing of directions.
A credibl ti t during this pl d out VIC
13/11/2024 05:30 20/11/2024 19:00 _ credible contingency event dufing this p:anned oltage Day: 48 hrs | Planned - SUBMIT ,
AusNet Moorabool-Sydenham No.2 500 kV Line may require market intervention through issuing of . Maintenance
Wednesday Wednesday N Night: 60 hrs
directions 7.6 Days
A credible contingency event during this planned outage vic
13/11/2024 06: 13/11/2024 16: ire: Day: NA PI - SUBMIT
TOA 3/11/2024 06:00 3/11/20 6:00 Ararat - Waubra 220 kV Line may require o o ) .ay anned - U v | Y | ¥ | Maintenance
Wednesday Wednesday ¢ Load shedding in the Victorian outer grid Night: NA 10 Hours
e Market intervention through issuing of directions.
A credible contingency event during this planned outage vic
13/11/2024 06:00 13/11/2024 16:00 ire: Day: 30 mi Pl d - SUBMIT
AusNet /11/ /11/ Ararat - Waubra 220 kV Line may require L o ) aY mins anne v | v | v | Maintenance
Wednesday Wednesday ¢ Load shedding in the Victorian outer grid Night: NA 10 Hours
¢ Market intervention through issuing of directions.
<<NEW since the last notification>>
A credible contingency event during this planned outage NSW/QLD
, 14/11/2024 05:00 14/11/2024 17:00 _ ! Ingency event auring this p utag Day: 4 hrs Planned - MTLTP /aLb
Transgrid Dumaresq - Sapphire (8J) 330 kV LINE could cause: ) v | v | v | Commissioning
Thursday Thursday . . Night: NA
¢ Synchronous separation of the Queensland region from 12 Hours
the rest of the NEM
A credible contingency event during this planned outage viC
14/11/2024 06: 14/11/2024 16: ire: Day: N PI -SuUB
TOA 4/11/2024 06:00 /11/2024 16:00 Ararat - Waubra 220 kV Line may require L . ) .ay A anned - SUBMIT v | v | Y| Maintenance
Thursday Thursday ¢ Load shedding in the Victorian outer grid Night: NA 10 Hours
e Market intervention through issuing of directions.
A credible contingency event during this planned outage vic
14/11/2024 06: 14/11/2024 16: ire: Day: i Pl - SUBMIT
AusNet /11/2024 06:00 /11/2024 16:00 Ararat - Waubra 220 kV Line mdy require . . . aY 30 mins anned - SU v | v | v | Maintenance
Thursday Thursday ¢ Load shedding in the Victorian outer grid Night: NA 10 Hours
e Market intervention through issuing of directions.
<<NEW since the last notification>>
A credible contingency event during this planned outage NSw/QLD
, 15/11/2024 05:00 15/11/2024 17:00 , redible contingency event during this p utag Day: 4 hrs Planned - MTLTP /aLb
Transgrid . . Dumaresq - Sapphire (8J) 330 kV LINE could cause: . v | v | v | Commissioning
Friday Friday . . Night: NA
¢ Synchronous separation of the Queensland region from 12 Hours
the rest of the NEM
<<NEW since the last notification>>
A credible contingency event during this planned outage NSW / QLD
, 16/11/2024 05:00 16/11/2024 17:00 _ _ ! Ingency event auring this p utag Day: 4 hrs Planned - MTLTP QL
Transgrid Armidale - Dumaresq (8C) 330 kV Line could cause: ) v | v | v | Commissioning
Saturday Saturday . . Night: NA
¢ Synchronous separation of the Queensland region from 12 Hours

the rest of the NEM
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A credible contingency event during this planned outage NSW / QLD
, 17/11/2024 05:00 17/11/2024 17:00 , , ! Ingency event auring this p utag Day: 4 hrs Planned - MTLTP QL
Transgrid Armidale - Dumaresq (8C) 330 kV Line could cause: . v | Y | Y | Commissioning
Sunday Sunday . . Night: NA
¢ Synchronous separation of the Queensland region from 12 Hours
the rest of the NEM
A credibl ti t during this pl d out VIC
18/11/2024 06:00 18/11/2024 16:00 . credible contingency event during this planned outage Day: 4 hrs Planned - SUBMIT _
AusNet Moorabool-Sydenham No.2 500 kV Line may require market intervention through issuing of . Maintenance
Monday Monday L Night: NA
directions 10 Hours
<<NEW since the last notification>>
This is a high impact outage only if the Forecast Operational
Demand in Victoria region is greater than 7,000 MW vIC
21/11/2024 06:00 21/11/2024 15:30 Hazelwood - South Morang No.1 500 kV A credible contingency event during this planned outage Day: 2 hrs Planned - SUBMIT .
AusNet ) . Maintenance
Thursday Thursday Line could: Night: NA 9.5 Hours
¢ Cause a large reduction in generation in Victoria '
® Restrict power transfer across the Victoria - South
Australia interconnector (Heywood interconnector).
This is a high impact outage only if the Forecast Operational
Demand in Victoria region is greater than 7,000 MW
A credible contingency event during this planned outage VIC
22/11/2024 05:30 22/11/2024 16:30 Hazelwood - South Morang No.2 500 kV ' ingency event during this p utag Day: 2 hrs Planned - MTLTP .
AusNet Frida Frida Line could: Night: NA Maintenance
y y e Cause a large reduction in generation in Victoria ght: 11 Hours
® Restrict power transfer across the Victoria - South
Australia interconnector (Heywood interconnector).
This is a high impact outage only if the Forecast Operational
Demand in Victoria region is greater than 7,000 MW
A credibl ti t during this pl d out VIC
23/11/2024 05:30 23/11/2024 16:30 Hazelwood - South Morang No.2 500 kV crediblie contingency event during this planned outage Day: 2 hrs Planned - MTLTP .
AusNet Saturda Saturda Line could: Night: NA Maintenance
4 4 ¢ Cause a large reduction in generation in Victoria ent: 11 Hours
e Restrict power transfer across the Victoria - South
Australia interconnector (Heywood interconnector).
This is a high impact outage only if the Forecast Operational
Demand in Victoria region is greater than 7,000 MW
A credible contingency event during this planned outage VIC
24/11/2024 05:30 24/11/2024 16:30 Hazelwood - South Morang No.2 500 kV gency gthisp & Day: 2 hrs Planned - MTLTP _
AusNet sunda sunda Line could: Night: NA Maintenance
y y e Cause a large reduction in generation in Victoria ght: 11 Hours

o Restrict power transfer across the Victoria - South
Australia interconnector (Heywood interconnector).
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VIC
25/11/2024 05:30 25/11/2024 16:30 Hazelwood - South Morang No.2 500 kV A credible contingency event during this planned outage Day: 2 hrs Withdrawn )
AusNet . . Maintenance
Monday Monday Line could: Night: NA 11 Hours
e Cause a large reduction in generation in Victoria
® Restrict power transfer across the Victoria - South
Australia interconnector (Heywood interconnector).
This is a high impact outage because the recall time is
ter than 30 minutes. LD
, 25/11/2024 08:00 29/11/2024 17:00 , greater than S5 minutes o Day: 48 hrs |  Planned - MTLTP a
Powerlink . Nebo - Strathmore (822) 275 kV Line A credible contingency event during this planned outage . v Maintenance
Monday Friday ] . . o Night: 48 hrs
may require market intervention through issuing of 4.4 Days
directions.
<<This outage has been WITHDRAWN I>>
A credibl ti t during this pl d out VIC
26/11/2024 05:00 26/11/2024 17:00 , , DRI R ol e i W el S e Day: NA Withdrawn _
AusNet Red Cliffs-Wemen 220 kV Line may require: . Maintenance
Tuesday Tuesday . . . . Night: NA
¢ Load shedding in the Victorian outer grid 12 Hours
e Market intervention through issuing of directions.
<<This outage has been WITHDRAWN !>>
This is a high impact outage only if the Forecast Operational
Demand in Victoria region is greater than 7,000 MW vIC
AusNet 26/11/2024 05:30 26/11/2024 16:30 Hazelwood - South Morang No.2 500 kV A credible contingency event during this planned outage Day: 2 hrs Withdrawn Maintenance
Tuesday Tuesday Line could: Night: NA 11 Hours
¢ Cause a large reduction in generation in Victoria
e Restrict power transfer across the Victoria - South
Australia interconnector (Heywood interconnector).
<<NEW since the last notification>>
A credible contingency event during this planned outage VIC
26/11/2024 05:30 26/11/2024 16:00 . . . At UL & Day:8hrs | Planned - SUBMIT .
AusNet Tuesda Tuesda Red Cliffs-Wemen 220 kV Line may require: Night: NA v | v | v | Maintenance
¥ y ¢ Load shedding in the Victorian outer grid gt 10.5 Hours
* Market intervention through issuing of directions.
A credible contingency event during this planned outage NSW / QLD
27/11/2024 05:00 27/11/2024 15:00 Id : Day: 2 h PI d - MTLTP
Transgrid /11 1/ Liddell to Muswellbrook (83) 330 kV Line could cause . . ?y s anne v | Y| ¥ | Commissioning
Wednesday Wednesday e Synchronous separation of the Queensland region from Night: NA 10 Hours
the rest of the NEM
<<This outage has been WITHDRAWN !>>
This is a high impact outage only if the Forecast Operational
Demand in Victoria region is greater than 7,000 MW vIC
27/11/2024 05:30 27/11/2024 16:30 Hazelwood - South Morang No.2 500 kV A credible contingency event during this planned outage Day: 2 hrs Withdrawn .
AusNet . . Maintenance
Wednesday Wednesday Line could: Night: NA 11 Hours

¢ Cause a large reduction in generation in Victoria
e Restrict power transfer across the Victoria - South
Australia interconnector (Heywood interconnector).
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. VIC
viC AusNet 28/11/2024 05:00 28/11/2024 17:00 Red Cliffs-Wemen 220 KV Line may reqU|re.. ' ‘ ' ‘ I?ay. NA Planned - SUBMIT Maintenance
Thursday Thursday ¢ Load shedding in the Victorian outer grid Night: NA 12 Hours
* Market intervention through issuing of directions.
A credible contingency event during this planned outage NSW / QLD
. 28/11/2024 05:00 28/11/2024 15:00 . . could cause: Day: 2 hrs Planned - MTLTP o
Transgrid Liddell to Muswellbrook (83) 330 kV Line . . . Commissioning
Thursday Thursday e Synchronous separation of the Queensland region from Night: NA
10 Hours
the rest of the NEM
NSW/VIC/SA
. Day: 6 hrs Planned - SUBMIT / . / .
Transgrid Night: € hrs Commissioning
gnt: 14 Hours
VIC /SA
Day: 0 mins Planned - MTLTP . /
ElectraNet . Maintenance
Night: 6 hrs
9 Hours
A credible contingency event during this planned outage NSW / QLD
. 29/11/2024 05:00 29/11/2024 15:00 . . could cause: Day: 2 hrs Planned - MTLTP L.
Transgrid . ) Liddell to Muswellbrook (83) 330 kV Line . . . Commissioning
Friday Friday ¢ Synchronous separation of the Queensland region from Night: NA
10 Hours
the rest of the NEM
A credible contingency event during this planned outage NSW / QLD
. 30/11/2024 06:30 30/11/2024 15:00 . . could cause: Day: 2 hrs Planned - MTLTP .
Transgrid Tamworth Liddell PS (84) 330 kV Line . . . Maintenance
Saturday Saturday e Synchronous separation of the Queensland region from Night: NA
8.5 Hours
the rest of the NEM
A credibl ti t during this pl d out VIC
02/12/2024 06:00 02/12/2024 16:00 _ credible contingency event during this plannea outage Day:4hrs | Planned - SUBMIT ,
VIC AusNet Moorabool-Sydenham No.2 500 kV Line may require market intervention through issuing of . Maintenance
Monday Monday S Night: NA
directions 10 Hours
A credible contingency event during this planned outage vic
04/12/2024 05:00 04/12/2024 17:00 ire: Day: 8 h Pl d - SUBMIT
VIC AusNet /12/ /12/ Kerang-Wemen 220 kV Line may require L . . . ?y s anne Maintenance
Wednesday Wednesday ¢ Load shedding in the Victorian outer grid Night: NA 12 Hours

e Market intervention through issuing of directions.
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ter than 30 minutes. LD
, 04/12/2024 13:00 04/12/2024 17:00 _ greater than 55 minutes o Day: 1 hr Planned - SUBMIT a
Powerlink Strathmore - Ross (8857) 275 kV Line A credible contingency event during this planned outage . Maintenance
Wednesday Wednesday ] . . o Night: NA
may require market intervention through issuing of 4 Hours
directions.
This is a high impact outage because the recall time is
ter than 30 minutes. LD
, 04/12/2024 13:00 04/12/2024 17:00 _ greater than 59 minutes o Day: 1 hr Planned - SUBMIT a
Powerlink Strathmore - Ross (8858) 275 kV Line A credible contingency event during this planned outage . Maintenance
Wednesday Wednesday ] . . . Night: NA
may require market intervention through issuing of 4 Hours
directions.
This is a high impact outage because the recall time is
ter than 30 minutes. LD
, 05/12/2024 07:00 08/12/2024 16:00 , greater than 59 minutes L Day: 30 mins | Planned - SUBMIT ab
Powerlink Nebo - Broadsound (8846) 275 kV Line A credible contingency event during this planned outage ] . Commissioning
Thursday Sunday . . . L Night: 15 mins
may require market intervention through issuing of 3.4 Days
directions.
A credible contingency event during this planned outage vic
12/2024 05: 12/2024 17: ire: Day: 8 h PI - SUBMIT
AusNet 06/12/ O 05:00 06/12/ 0 00 Kerang-Wemen 220 kV Line may require L . . . ?y 8 hrs anned - SU Maintenance
Friday Friday ¢ Load shedding in the Victorian outer grid Night: NA 12 Hours
e Market intervention through issuing of directions.
A credibl ti t during this pl d out VIC
09/12/2024 06:00 09/12/2024 16:00 , credible contingency event during this planned outage Day: 4 hrs Planned - SUBMIT ,
AusNet Moorabool-Sydenham No.2 500 kV Line may require market intervention through issuing of . Maintenance
Monday Monday N Night: NA
directions 10 Hours
A credible contingency event during this planned outage vic
12/202 : 12/2024 16: ire: Day: -SuUB
AusNet 09/12/2024 06:00 09/12/2024 16:00 Kiamal SF - MurraWarra 220 kV Line may require L . . . a.y 60 hrs Planned - SUBMIT Maintenance
Monday Monday ¢ Load shedding in the Victorian outer grid Night: NA 10 Hours
e Market intervention through issuing of directions.
This is a high impact outage because the recall time is
ter than 30 minutes. LD
, 09/12/2024 08:00 11/12/2024 17:00 , greater than S minutes o Day: 6 hrs | Planned - RESUBMIT ab
Powerlink Strathmore - Ross (8857) 275 kV Line A credible contingency event during this planned outage . v Commissioning
Monday Wednesday ] . . L Night: 8 hrs
may require market intervention through issuing of 2.4 Days
directions.
A credible contingency event during this planned outage
could cause
synchronous separation of the South Australia region from
the rest of VIC/ SA
12/12/2024 06:00 12/12/2024 16:00 , the NEM. Day: 2 hrs Planned - MTLTP )
AusNet Haunted Gully - Tarrone 500 Kv line . . . Maintenance
Thursday Thursday During this planned outage: Night: NA
) . . . 10 Hours
e Power transfer will be restricted across the Victoria -
South Australia interconnector (Heywood interconnector).
¢ Post contingent FCAS will be sourced within SA following
Separation event.
A credible contingency event during this planned outage vic
13/12/2024 05:00 13/12/2024 19:00 ire: Day:5h Pl d - SUBMIT
AusNet 112/ . /12/ . Kerang-Wemen 220 kV Line may require L . . . ?y r anne Maintenance
Friday Friday ¢ Load shedding in the Victorian outer grid Night: NA 14 Hours

¢ Market intervention through issuing of directions.
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This outage offloads the Buronga to Darlington Point X5
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e Between Victoria and New South Wales.
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NSW / VIC

. 17/12/2024 06:00 17/12/2024 14:00 . . * Between South Australia and Victoria on Murraylink Day: 2 hrs Planned - RESUBMIT .
Transgrid Jindera - Wodonga (060) 330 kV Line _ ) . . ) v | ¥ | Maintenance
Tuesday Tuesday A credible contingency event during this planned outage Night: NA 8 Hours
may require:
¢ Load shedding in the Victorian outer grid
e Market intervention through issuing of directions.
18/12/2024 11:00 18/12/2024 13:00 A credible contingency event during this planned outage Day: 2 hrs Planned - SUBMIT TAS
TasNetworks ' ' Gordon - Chapel St No.2 220 kV Line gency o 8 .p _ g 'y. v Commissioning
Wednesday Wednesday could cause a large reduction in generation in Tasmania. Night: NA 2 Hours
. . . . TAS
19/12/2024 13:00 19/12/2024 15:30 . A credible contingency event during this planned outage Day: 1 hr Planned - RESUBMIT L
TasNetworks Gordon - Chapel St No.2 220 kV Line L L . . v Commissioning
Thursday Thursday could cause a large reduction in generation in Tasmania. Night: NA 2.6 Hours
A credible contingency event during this planned outage vic
1/12/2024 05: 1/12/2024 16: ire: Day:2h PI - SUBMIT
AusNet 31/12/2024 05:30 31/12/2024 16:00 Kiamal SF-Red Cliffs 220 kV LINE mayrequire: - o _ ay: £ nrs anned - SU Maintenance
Tuesday Tuesday ¢ Load shedding in the Victorian outer grid Night: NA
. . L . . 10.5 Hours
e Market intervention through issuing of directions.
A credible contingency event during this planned outage vic
31/12/2024 06:00 31/12/2024 17:00 ire: Day: 2 h Pl d - SUBMIT
AusNet /12/ 12/ Kiamal SF - MurraWarra 220 kV Line may require L . . . ?y s anne Maintenance
Tuesday Tuesday ¢ Load shedding in the Victorian outer grid Night: NA 11 Hours
¢ Market intervention through issuing of directions.
A credible contingency event during this planned outage viC
AusNet 31/12/2024 06:00 31/12/2024 16:00 Red Cliffs-Wemnen 220 kV Line may reqwre:_ . . . _ D?y: 2 hrs Planned - SUBMIT Maintenance
Tuesday Tuesday ¢ Load shedding in the Victorian outer grid Night: NA 10 Hours
* Market intervention through issuing of directions.
A credible contingency event during this planned outage VIC
1/12/2024 06: 1/12/2024 16: ire: Day:2h PI - SUBMIT
AusNet 31/12/2024 06:00 31/12/20 6:00 Red Cliffs-Wemen 220 kV Line may require L . . . ?y rs anned - U Maintenance
Tuesday Tuesday ¢ Load shedding in the Victorian outer grid Night: NA 10 Hours
* Market intervention through issuing of directions.
A credible contingency event during this planned outage vic
04/01/2025 06:00 04/01/2025 16:00 ire: Day:2h Pl d - SUBMIT
AusNet /01/ /01/ Bulgana - Horsham 220 kV Line may require L . . . ?y r anne Maintenance
Saturday Saturday ¢ Load shedding in the Victorian outer grid Night: NA 10 Hours
¢ Market intervention through issuing of directions.
A credible contingency event during this planned outage viC
AusNet 04/01/2025 06:00 04/01/2025 16:00 Crowland - Bulgana 220 kV Line may reqwre:_ . . . _ Da.y: 60 hrs Planned - SUBMIT Maintenance
Saturday Saturday ¢ Load shedding in the Victorian outer grid Night: NA 10 Hours
* Market intervention through issuing of directions.
A credibl ti t during this pl d out VIC
13/01/2025 06:00 13/01/2025 18:00 , credible contingency event during this plannea outage Day:2hrs | Planned - SUBMIT _
AusNet Moorabool-Sydenham No.1 500 kV Line may require market intervention through issuing of . Maintenance
Monday Monday N Night: NA
directions 12 Hours
TAS
13/01/2025 07:00 13/01/2025 11:00 A credible contingency event during this planned outage Day: 1 hr Planned - SUBMIT
TasNetworks /01/ /01/ Sheffield - Farrell No.1 220 kV Line gency L g 'p ) g . y 4 Commissioning
Monday Monday could cause a large reduction in generation in Tasmania. Night: NA 4 Hours
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14/01/2025 06:00 14/01/2025 18:00 Day: 2 hrs Planned - SUBMIT
AusNet /01/ /01/ Moorabool-Sydenham No.1 500 kV Line may require market intervention through issuing of .y Maintenance
Tuesday Tuesday o Night: NA
directions 12 Hours
A credibl ti t during this pl d out VIC
20/01/2025 06:00 20/01/2025 16:00 , Credibie CONtNBENTy EVENT CUING THiS PIANNEC OULAES Day: 4 hrs Planned - SUBMIT ,
AusNet Moorabool-Sydenham No.2 500 kV Line may require market intervention through issuing of . Maintenance
Monday Monday N Night: NA
directions 10 Hours
A credibl ti t during this pl d out VIC
22/01/2025 07:00 22/01/2025 17:00 _ credible contingency event during this plannea outage Day: 4 hrs | Planned - RESUBMIT ,
AusNet Moorabool-Sydenham No.2 500 kV Line may require market intervention through issuing of . Maintenance
Wednesday Wednesday N Night: NA
directions 10 Hours
A credibl ti t during this pl d out VIC
27/01/2025 06:00 27/01/2025 16:00 , credible contingency event during this plannea outage Day:4hrs | Planned - SUBMIT ,
AusNet Moorabool-Sydenham No.2 500 kV Line may require market intervention through issuing of . Maintenance
Monday Monday N Night: NA
directions 10 Hours
A credible contingency event during this planned outage
could cause
synchronous separation of the South Australia region from
the rest of VIC/ SA
30/01/2025 06:00 30/01/2025 16:00 . the NEM. Day: 1 hr Planned - SUBMIT .
AusNet Haunted Gully - Tarrone 500 Kv line . . . Maintenance
Thursday Thursday During this planned outage: Night: NA
. . . . 10 Hours
* Power transfer will be restricted across the Victoria -
South Australia interconnector (Heywood interconnector).
® Post contingent FCAS will be sourced within SA following
Separation event.
A credible contingency event during this planned outage
could cause
synchronous separation of the South Australia region from
the rest of VIC/ SA
31/01/2025 06:00 31/01/2025 16:00 . the NEM. Day: 1 hr Planned - SUBMIT .
AusNet . . Haunted Gully - Tarrone 500 Kv line . . . Maintenance
Friday Friday During this planned outage: Night: NA
. . . . 10 Hours
* Power transfer will be restricted across the Victoria -
South Australia interconnector (Heywood interconnector).
® Post contingent FCAS will be sourced within SA following
Separation event.
A credibl ti t during this pl d out VIC
03/02/2025 06:00 03/02/2025 16:00 _ credible contingency event during this planned outage Day: 4 hrs Planned - SUBMIT _
AusNet Moorabool-Sydenham No.2 500 kV Line may require market intervention through issuing of . Maintenance
Monday Monday N Night: NA
directions 10 Hours
A credibl ti t during this pl d out VIC
03/02/2025 06:00 03/02/2025 18:00 , credible contingency event during this planned outage Day: 2 hrs Planned - SUBMIT ,
AusNet Moorabool-Sydenham No.1 500 kV Line may require market intervention through issuing of . Maintenance
Monday Monday N Night: NA
directions 12 Hours
A credibl ti t during this pl d out VIC
03/02/2025 07:00 03/02/2025 17:00 . credible contingency event during this planned outage Day:4hrs | Planned - RESUBMIT _
AusNet Moorabool-Sydenham No.2 500 kV Line may require market intervention through issuing of . Maintenance
Monday Monday L Night: NA
directions 10 Hours

Page 9 of 30



VIC

VIC

VIC

VIC

VIC

VIC

VIC

VIC

VIC

VIC

VIC

TAS

VIC

VIC

Finish

Network Asset

A credible contingency event during this planned outage

Status and
Market Notice

Unplanned?

DNSP Aware?

Generator Aware?

©
[ =
2
oo
(7]
o
=
(]
)
=

Impact Region,
Reason and
Duration

VIC
04/02/2025 06:00 04/02/2025 16:00 ire: Day:2h Pl d - SUBMIT
AusNet 102/ 102/ Bulgana - Horsham 220 kV Line may require L . . . z.:\y r anne Maintenance
Tuesday Tuesday ¢ Load shedding in the Victorian outer grid Night: NA 10 Hours
* Market intervention through issuing of directions.
A credible contingency event during this planned outage vic
4/02/202 : 4/02/2025 16: ire: Day:2 h PI - SUBMIT
AusNet 04/02/2025 06:00 04/02/2025 16:00 Crowland - Bulgana 220 kV Line may require L . . . ?y rs anned - U Maintenance
Tuesday Tuesday ¢ Load shedding in the Victorian outer grid Night: NA 10 Hours
e Market intervention through issuing of directions.
A credible contingency event during this planned outage vic
4/02/202 : 4/02/2025 16:00 ire: Day: 60 h Pl - SUBMIT
AusNet 04/02/2025 06:00 04/02/2025 16:0 Bulgana - Horsham 220 kV Line may require L . . . a.y 60 hrs anned - SU Maintenance
Tuesday Tuesday ¢ Load shedding in the Victorian outer grid Night: NA 10 Hours
e Market intervention through issuing of directions.
A credibl ti t during this pl d out VIC
10/02/2025 06:00 10/02/2025 16:00 _ credible contingency event dufing this p:anned oltage Day: 4 hrs Planned - SUBMIT ,
AusNet Moorabool-Sydenham No.2 500 kV Line may require market intervention through issuing of . Maintenance
Monday Monday N Night: NA
directions 10 Hours
A credibl ti t during this pl d out VIC
11/02/2025 07:00 11/02/2025 17:00 , credible contingency event curing this plannec outage Day: 4 hrs Planned - SUBMIT _
AusNet Moorabool-Sydenham No.2 500 kV Line may require market intervention through issuing of . Maintenance
Tuesday Tuesday N Night: NA
directions 10 Hours
A credibl ti t during this pl d out VIC
17/02/2025 06:00 17/02/2025 16:00 _ credible contingency event during this planned outage Day:4hrs | Planned - SUBMIT ,
AusNet Moorabool-Sydenham No.2 500 kV Line may require market intervention through issuing of . Maintenance
Monday Monday o Night: NA
directions 10 Hours
A credibl ti t during this pl d out VIC
17/02/2025 07:00 17/02/2025 17:00 , Credibie CONtNBENTy EVENT CUIING THiS PIANNEC OULAEE Day: 4 hrs Planned - SUBMIT _
AusNet Moorabool-Sydenham No.2 500 kV Line may require market intervention through issuing of . Maintenance
Monday Monday N Night: NA
directions 10 Hours
A credibl ti t during this pl d out VIC
21/02/2025 06:00 21/02/2025 18:00 _ crediblé contingency event dufing this p:anned oltage Day: 4 hrs Planned - SUBMIT ,
AusNet . . Moorabool-Sydenham No.1 500 kV Line may require market intervention through issuing of . Maintenance
Friday Friday N Night: NA
directions 12 Hours
A credibl ti t during this pl d out VIC
22/02/2025 06:00 22/02/2025 18:00 , crecible contingency event curing this plannec oulage Day: 4 hrs Planned - SUBMIT _
AusNet Moorabool-Sydenham No.1 500 kV Line may require market intervention through issuing of . Maintenance
Saturday Saturday N Night: NA
directions 12 Hours
A credibl ti t during this pl d out VIC
23/02/2025 06:00 23/02/2025 18:00 _ crediblé contingency event dufing this p:anned oltage Day:4hrs | Planned - SUBMIT ,
AusNet Moorabool-Sydenham No.1 500 kV Line may require market intervention through issuing of . Maintenance
Sunday Sunday N Night: NA
directions 12 Hours
A credibl ti t during this pl d out VIC
24/02/2025 06:00 24/02/2025 16:00 , credible contingency event during this plannea outage Day:4hrs | Planned - SUBMIT _
AusNet Moorabool-Sydenham No.1 500 kV Line may require market intervention through issuing of . Maintenance
Monday Monday N Night: NA
directions 10 Hours
TAS
24/02/2025 07:00 24/02/2025 11:00 A credible contingency event during this planned outage Day: 1 hr Planned - SUBMIT
TasNetworks /02/ 102/ Sheffield - Farrell No.2 220 kV Line gency L g 'p ) g . y 4 Commissioning
Monday Monday could cause a large reduction in generation in Tasmania. Night: NA 4 Hours
A credibl ti t during this pl d out VIC
25/02/2025 07:00 25/02/2025 17:00 , credible contingency event curing this planned outage Day: 4 hrs Planned - SUBMIT _
AusNet Moorabool-Sydenham No.2 500 kV Line may require market intervention through issuing of . Maintenance
Tuesday Tuesday N Night: NA
directions 10 Hours
A credibl ti t during this pl d out VIC
01/03/2025 06:00 01/03/2025 16:00 _ crediblé contingency event dufing this p:anned oltage Day: 4 hrs Planned - SUBMIT ,
AusNet Moorabool-Sydenham No.2 500 kV Line may require market intervention through issuing of . Maintenance
Saturday Saturday N Night: NA
directions 10 Hours
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A credible contingency event during this planned outage viC
03/03/2025 05:00 03/03/2025 17:00 ire: Day:3 h Pl d - SUBMIT
AusNet 103/ 103/ Kiamal SF-Red Cliffs 220 kV LINE mayrequire: e _ ay: S rs anne Maintenance
Monday Monday ¢ Load shedding in the Victorian outer grid Night: NA 12 Hours
* Market intervention through issuing of directions.
A credibl ti t during this pl d out VIC
03/03/2025 06:00 03/03/2025 16:00 , credible contingency event during this plannea outage Day:4hrs | Planned - SUBMIT _
AusNet Moorabool-Sydenham No.1 500 kV Line may require market intervention through issuing of . Maintenance
Monday Monday N Night: NA
directions 10 Hours
This is a high impact outage because the recall time is
ter than 30 minutes. LD
, 03/03/2025 08:00 07/03/2025 17:00 , greater than 55 minutes o Day: 48 hrs | Planned - SUBMIT a
Powerlink . Nebo - Strathmore (822) 275 kV Line A credible contingency event during this planned outage . Maintenance
Monday Friday ] . . o Night: 48 hrs
may require market intervention through issuing of 4.4 Days
directions.
A credible contingency event during this planned outage viC
04/03/2025 05:00 04/03/2025 17:00 ire: Day:3 h Pl d - SUBMIT
AusNet /03/ /03/ Kiamal SF-Red Cliffs 220 kV LINE may require L . . . ?y s anne Maintenance
Tuesday Tuesday ¢ Load shedding in the Victorian outer grid Night: NA 12 Hours
¢ Market intervention through issuing of directions.
A credible contingency event during this planned outage viC
202 : 2025 16: ire: Day: -SuUB
AusNet 04/03/2025 06:00 04/03/2025 16:00 Kiamal SF - MurraWarra 220 kV Line may require o . . . a.y 60 hrs Planned - SUBMIT Maintenance
Tuesday Tuesday ¢ Load shedding in the Victorian outer grid Night: NA 10 Hours
e Market intervention through issuing of directions.
A credible contingency event during this planned outage vic
04/03/2025 06:00 04/03/2025 16:00 ire: Day: 60 h Pl d - SUBMIT
AusNet /03/ /03/ Horsham - MurraWarra 220 kV Line may require L . . . a.y rs anne Maintenance
Tuesday Tuesday ¢ Load shedding in the Victorian outer grid Night: NA 10 Hours
e Market intervention through issuing of directions.
A credible contingency event during this planned outage vic
05/03/2025 05:00 05/03/2025 17:00 ire: Day:3 h Pl d - SUBMIT
AusNet /03/ /03/ Kiamal SF-Red Cliffs 220 kV LINE mayrequire: o _ ay: S rs anne Maintenance
Wednesday Wednesday ¢ Load shedding in the Victorian outer grid Night: NA 12 Hours
¢ Market intervention through issuing of directions.
A credibl ti t during this pl d out VIC
05/03/2025 06:00 05/03/2025 16:00 _ credible contingency event during this plannea outage Day:4hrs | Planned - SUBMIT _
AusNet Moorabool-Sydenham No.2 500 kV Line may require market intervention through issuing of . Maintenance
Wednesday Wednesday L Night: NA
directions 10 Hours
A credible contingency event during this planned outage vic
06/03/2025 05:00 06/03/2025 17:00 ire: Day:3 h Pl d - SUBMIT
AusNet /03/ /03/ Kiamal SF-Red Cliffs 220 kV LINE mayrequire: - o _ av: S ars anne Maintenance
Thursday Thursday ¢ Load shedding in the Victorian outer grid Night: NA 12 Hours
¢ Market intervention through issuing of directions.
A credible contingency event during this planned outage viC
AusNet 07/03/2925 05:00 07/03/2925 17:00 Kiamal SE-Red Cliffs 220 KV LINE may reqwre:_ . . . _ D?y: 3 hrs Planned - SUBMIT Maintenance
Friday Friday ¢ Load shedding in the Victorian outer grid Night: NA 12 Hours
* Market intervention through issuing of directions.
This is a high impact outage because the recall time is
ter than 30 minutes. LD
, 07/03/2025 17:01 19/08/2025 07:59 _ greater thah 54 mintites o Day:0mins | Planned - SUBMIT Q
Powerlink . Nebo - Strathmore (822) 275 kV Line A credible contingency event during this planned outage . Maintenance
Friday Tuesday . . . L Night: NA
may require market intervention through issuing of 164.6 Days
directions.
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A credible contingency event during this planned outage VIC
10/03/2025 06:00 10/03/2025 16:00 _ o€ contingency event during this plannea outag Day:4hrs | Planned - SUBMIT ,
AusNet Moorabool-Sydenham No.1 500 kV Line may require market intervention through issuing of . Maintenance
Monday Monday o Night: NA
directions 10 Hours
This is a high impact outage because the recall time is
ter than 30 minutes. LD
, 12/03/2025 07:00 12/03/2025 07:30 , greater than 54 mintites o Day:0mins | Planned - SUBMIT Q
Powerlink Strathmore - Ross (8857) 275 kV Line A credible contingency event during this planned outage . Maintenance
Wednesday Wednesday . . . L Night: NA .
may require market intervention through issuing of 30 Minutes
directions.
This is a high impact outage because the recall time is
ter than 30 minutes. LD
, 15/03/2025 14:30 15/03/2025 15:00 , BrEater Saan <L MIntLes o Day:0mins | Planned - SUBMIT o
Powerlink Strathmore - Ross (8857) 275 kV Line A credible contingency event during this planned outage . Maintenance
Saturday Saturday ] . . L Night: NA .
may require market intervention through issuing of 30 Minutes
directions.
This outage offloads the Buronga to Darlington Point X5
220 kV line and restricts power transfer
* Between Victoria and New South Wales. NSW / VIC
18/03/2025 05:00 18/03/2025 18:00 . . * Between South Australia and Victoria on Murraylink Day: 4 hrs Planned - SUBMIT .
AusNet Jindera - Wodonga (060) 330 kV Line ) . . , ) v v' | Maintenance
Tuesday Tuesday A credible contingency event during this planned outage Night: NA 13 Hours
may require:
¢ Load shedding in the Victorian outer grid
e Market intervention through issuing of directions.
A credibl ti t during this pl d out VIC
18/03/2025 06:00 18/03/2025 17:00 . credible contingency event during this planned outage Day: 60 hrs | Planned - SUBMIT _
AusNet Moorabool-Sydenham No.1 500 kV Line may require market intervention through issuing of . Maintenance
Tuesday Tuesday L Night: NA
directions 11 Hours
This outage offloads the Buronga to Darlington Point X5
220 kV line and restricts power transfer
* Between Victoria and New South Wales. NSW / VIC
19/03/2025 05:00 19/03/2025 18:00 . . ® Between South Australia and Victoria on Murraylink Day: 4 hrs Planned - SUBMIT .
AusNet Jindera - Wodonga (060) 330 kV Line ) . . , . v v'| Maintenance
Wednesday Wednesday A credible contingency event during this planned outage Night: NA 13 Hours
may require:
¢ Load shedding in the Victorian outer grid
* Market intervention through issuing of directions.
A credibl ti t during this pl d out VIC
19/03/2025 06:00 19/03/2025 17:00 _ credible contingency event during this planned outage Day: 60 hrs | Planned - SUBMIT _
AusNet Moorabool-Sydenham No.1 500 kV Line may require market intervention through issuing of . Maintenance
Wednesday Wednesday L Night: NA
directions 11 Hours
This outage offloads the Buronga to Darlington Point X5
220 kV line and restricts power transfer
* Between Victoria and New South Wales. NSW / VIC
20/03/2025 05:00 20/03/2025 18:00 . . * Between South Australia and Victoria on Murraylink Day: 4 hrs Planned - SUBMIT .
AusNet Jindera - Wodonga (060) 330 kV Line ) . . , . v v' | Maintenance
Thursday Thursday A credible contingency event during this planned outage Night: NA 13 Hours
may require:
¢ Load shedding in the Victorian outer grid
e Market intervention through issuing of directions.
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A credibl ti t during this pl d out VIC
21/03/2025 06:00 21/03/2025 17:00 _ credible contingency event during this plannea outage | oy eohrs | Planned - SUBMIT ,
AusNet . . Moorabool-Sydenham No.2 500 kV Line may require market intervention through issuing of . Maintenance
Friday Friday o Night: NA
directions 11 Hours
A credibl ti t during this pl d out VIC
22/03/2025 06:00 22/03/2025 17:00 , Credibie CONtNBENTy EVENT CUING THiS PIANNEC OULAES Day: 60 hrs | Planned - SUBMIT ,
AusNet Moorabool-Sydenham No.2 500 kV Line may require market intervention through issuing of . Maintenance
Saturday Saturday N Night: NA
directions 11 Hours
A credibl ti t during this pl d out VIC
22/03/2025 06:00 22/03/2025 16:00 _ credible contingency event during this plannea outage Day:4hrs | Planned - SUBMIT ,
AusNet Moorabool-Sydenham No.2 500 kV Line may require market intervention through issuing of . Maintenance
Saturday Saturday N Night: NA
directions 10 Hours
A credible contingency event during this planned outage VIC
AusNet 23/03/2025 05:00 23/03/2025 17:00 Kiamal SE-Red Cliffs 220 KV LINE may reqwre:‘ ‘ o ‘ D?y: 3 hrs Planned - RESUBMIT Maintenance
Sunday Sunday ¢ Load shedding in the Victorian outer grid Night: NA 12 Hours
e Market intervention through issuing of directions.
A credible contingency event during this planned outage vic
24/03/2025 05:00 24/03/2025 17:00 ire: Day:3h Pl d - RESUBMIT
AusNet /03/ 103/ Kiamal SF-Red Cliffs 220 kV LINE mayrequire: o _ av: S ars anne Maintenance
Monday Monday ¢ Load shedding in the Victorian outer grid Night: NA 12 Hours
¢ Market intervention through issuing of directions.
A credible contingency event during this planned outage viC
AusNet 25/03/2025 05:00 25/03/2025 17:00 Kiamal SE-Red Cliffs 220 KV LINE may reqwre:_ . . . _ D?y: 3 hrs Planned - RESUBMIT Maintenance
Tuesday Tuesday ¢ Load shedding in the Victorian outer grid Night: NA 12 Hours
e Market intervention through issuing of directions.
This is a high impact outage because the recall time is
ter than 30 minutes. LD
, 25/03/2025 08:00 27/03/2025 16:00 _ greater thah 54 mintites o Day: 2 hrs Planned - SUBMIT b
Powerlink Nebo - Strathmore (822) 275 kV Line A credible contingency event during this planned outage . Commissioning
Tuesday Thursday . . . L Night: 4 hrs
may require market intervention through issuing of 2.3 Days
directions.
A credible contingency event during this planned outage vic
2 202 : 2 2025 17: ire: Day:3 h Pl - RESUBMIT
AusNet 6/03/2025 05:00 6/03/2025 17:00 Kiamal SF-Red Cliffs 220 kV LINE mayrequire: - o _ ay: 3 hrs anned - RESU Maintenance
Wednesday Wednesday ¢ Load shedding in the Victorian outer grid Night: NA 12 Hours
e Market intervention through issuing of directions.
A credible contingency event during this planned outage vic
27/03/2025 05:00 27/03/2025 17:00 ire: Day:2h Pl d - RESUBMIT
AusNet /03/ /03/ Kiamal SF-Red Cliffs 220 kV LINE mayrequire: - o _ av: 2 nrs anne Maintenance
Thursday Thursday ¢ Load shedding in the Victorian outer grid Night: NA 12 Hours
¢ Market intervention through issuing of directions.
This is a high impact outage only if the Forecast Operational
Demand in Victoria region is greater than 7,000 MW
A credible contingency event during this planned outage VIC
27/03/2025 06:00 28/03/2025 16:00 . _ gency gthisp & Day:2hrs | Planned - SUBMIT .
AusNet . Rowville - South Morang 500 kV Line could: . Maintenance
Thursday Friday L L . Night: NA
e Cause a large reduction in generation in Victoria 1.4 Days
¢ Restrict power transfer across the Victoria - South
Australia interconnector (Heywood interconnector).
A credible contingency event during this planned outage vic
28/03/2025 06:00 28/03/2025 18:00 ire: Day:3h Pl d - SUBMIT
AusNet /03/2 /03/2 Kiamal SF-Red Cliffs 220 kV LINE mayrequire: - o _ av: S nrs anne Maintenance
Friday Friday ¢ Load shedding in the Victorian outer grid Night: NA 12 Hours

¢ Market intervention through issuing of directions.
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A credible contingency event during this planned outage viC
03/04/2025 06:00 03/04/2025 18:00 ire: Day: 2 h Pl d - SUBMIT
AusNet /04/ /04/ Kiamal SF-Red Cliffs 220 kV LINE mayrequire: - o _ av: 2 nrs anne Maintenance
Thursday Thursday ¢ Load shedding in the Victorian outer grid Night: NA 12 Hours
* Market intervention through issuing of directions.
A credible contingency event during this planned outage vic
AusNet 04/04/2925 06:00 04/04/2925 16:00 Kiamal SF - MurraWarra 220 kV Line may reqwre:' . . . ' Da.y: 60 hrs Planned - SUBMIT Maintenance
Friday Friday ¢ Load shedding in the Victorian outer grid Night: NA 10 Hours
e Market intervention through issuing of directions.
A credible contingency event during this planned outage vic
4/04/202 : 4/04/2025 16: ire: Day: 60 h Pl - SUBMIT
AusNet 04/04/ 0 > 06:00 04/04/ 0 > 16:00 Horsham - MurraWarra 220 kV Line may require L . . . a.y 60 hrs anned - SU Maintenance
Friday Friday ¢ Load shedding in the Victorian outer grid Night: NA 10 Hours
e Market intervention through issuing of directions.
A credible contingency event during this planned outage viC
04/04/2025 06:00 04/04/2025 16:00 ire: Day: 60 h Pl d - SUBMIT
AusNet 104/ . /04/ . Horsham - MurraWarra 220 kV Line may require L . . . a'y rs anne Maintenance
Friday Friday ¢ Load shedding in the Victorian outer grid Night: NA 10 Hours
¢ Market intervention through issuing of directions.
This is a high impact outage only if the Forecast Operational
Demand in Victoria region is greater than 7,000 MW
A credible contingency event during this planned outage VIC
Avshet 06/04/2025 07:00 08/04/2025 18:00 South Morang - Sydenham No.1 500kv | gency gthisp & Day:60hrs | Planned - SUBMIT Maintenance
Sund Tuesd Li | Night: NA
unaay uesaay ine e Cause a large reduction in generation in Victoria '8 2.5 Days
e Restrict power transfer across the Victoria - South
Australia interconnector (Heywood interconnector).
08/04/2025 12:00 08/04/2025 14:00 A credible contingency event during this planned outage Day: 1 hr Planned - RESUBMIT TAS
TasNetworks ' ' Gordon - Chapel St No.1 220 kV Line gency o g 'p _ g : y: 4 Maintenance
Tuesday Tuesday could cause a large reduction in generation in Tasmania. Night: NA 2 Hours
This is a high impact outage only if the Forecast Operational
Demand in Victoria region is greater than 7,000 MW
A credible contingency event during this planned outage VIC
10/04/2025 07:00 15/04/2025 18:00 South Morang - Sydenham No.1 500 kV gency gthisp & Day: 120 hrs |  Planned - SUBMIT _
AusNet Thursda Tuesda Line could: Night: NA Maintenance
y y e Cause a large reduction in generation in Victoria ght: 5.5 Days
o Restrict power transfer across the Victoria - South
Australia interconnector (Heywood interconnector).
This is a high impact outage only if the Forecast Operational
Demand in Victoria region is greater than 7,000 MW
A credible contingency event during this planned outage VIC
15/04/2025 05:00 15/04/2025 17:00 . . ' Ingency event during this p utag Day:5hrs | Planned - SUBMIT .
AusNet Keilor — Sydenham 500 kV Line could: . Maintenance
Tuesday Tuesday L L . Night: NA
¢ Cause a large reduction in generation in Victoria 12 Hours
e Restrict power transfer across the Victoria - South
Australia interconnector (Heywood interconnector).
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This is a high impact outage only if the Forecast Operational
Demand in Victoria region is greater than 7,000 MW
A credible contingency event during this planned outage VIC
16/04/2025 05:00 16/04/2025 17:00 _ , ' ingency event during this p utag Day:5hrs | Planned - SUBMIT ,
AusNet Keilor — Sydenham 500 kV Line could: . Maintenance
Wednesday Wednesday L L Night: NA
e Cause a large reduction in generation in Victoria 12 Hours
e Restrict power transfer across the Victoria - South
Australia interconnector (Heywood interconnector).
This is a high impact outage only if the Forecast Operational
Demand in Victoria region is greater than 7,000 MW
A credible contingency event during this planned outage VIC
17/04/2025 05:00 17/04/2025 17:00 , , gency gthisp & Day:5hrs | Planned - SUBMIT ,
AusNet Keilor — Sydenham 500 kV Line could: . Maintenance
Thursday Thursday L L . Night: NA
¢ Cause a large reduction in generation in Victoria 12 Hours
e Restrict power transfer across the Victoria - South
Australia interconnector (Heywood interconnector).
A credibl ti t during this pl d out VIC
21/04/2025 07:00 21/04/2025 17:00 _ credible contingency event curing this planned outage Day: 4 hrs Planned - SUBMIT _
AusNet Moorabool-Sydenham No.2 500 kV Line may require market intervention through issuing of . Maintenance
Monday Monday N Night: NA
directions 10 Hours
This is a high impact outage only if the Forecast Operational
Demand in Victoria region is greater than 7,000 MW
A credible contingency event during this planned outage VIC
28/04/2025 07:00 30/04/2025 18:00 South Morang - Sydenham No.2 500 kV gency gtnisp & Day: 24 hrs | Planned - SUBMIT ,
AusNet Monda Wednesda Line could: Night: NA Maintenance
4 y ¢ Cause a large reduction in generation in Victoria ent: 2.5 Days
¢ Restrict power transfer across the Victoria - South
Australia interconnector (Heywood interconnector).
A credible contingency event during this planned outage vic
28/04/2025 07: 28/04/2025 12: ire: Day: NA PI - SUBMIT
TOA 8/04/2025 07:00 8/04/202512:00 Ararat - Waubra 220 kV Line may require o . . . .ay anned - SU Maintenance
Monday Monday ¢ Load shedding in the Victorian outer grid Night: NA 5 Hours
* Market intervention through issuing of directions.
This is a high impact outage only if the Forecast Operational
Demand in Victoria region is greater than 7,000 MW
A credible contingency event during this planned outage VIC
02/05/2025 07:00 07/05/2025 18:00 South Morang - Sydenham No.2 500 kV gency gtnisp & Day: 120 hrs |  Planned - SUBMIT ,
AusNet Frida Wednesda Line could: Night: NA Maintenance
4 y ¢ Cause a large reduction in generation in Victoria ent: 5.5 Days
¢ Restrict power transfer across the Victoria - South
Australia interconnector (Heywood interconnector).
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This is a high impact outage only if the Forecast Operational
Demand in Victoria region is greater than 7,000 MW

Status and
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Unplanned?

DNSP Aware?

Generator Aware?

Inter-Regional
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Duration

A credible contingency event during this planned outage VIC
07/05/2025 05:00 07/05/2025 17:00 _ , ' ingency event during this p utag Day:6hrs | Planned - SUBMIT ,
AusNet Keilor — Sydenham 500 kV Line could: . Maintenance
Wednesday Wednesday L L Night: NA
e Cause a large reduction in generation in Victoria 12 Hours
e Restrict power transfer across the Victoria - South
Australia interconnector (Heywood interconnector).
This line outage offloads X5 220 kV line. vic
07/05/2025 07:00 07/05/2025 17:00 . Possible load shedding and risk of large reduction in Day: 2 hrs Planned - SUBMIT .
AusNet Dederang - Wodonga 330 kV Line o . . . Maintenance
Wednesday Wednesday generation in NSW and interconnector capacity between Night: NA
. . . . . 10 Hours
NSW - Victoria following a credible contingency
This is a high impact outage because the recall time is
ter than 30 minutes. LD
, 07/05/2025 08:00 09/05/2025 17:00 Bouldercombe - Broadsound (820) 275 kv |B"Se or wnan S minutes o Day: 5 hrs Planned - SUBMIT ab
Powerlink . . A credible contingency event during this planned outage . Commissioning
Wednesday Friday Line ] . . o Night: 3 hrs
may require market intervention through issuing of 2.4 Days
directions.
This is a high impact outage only if the Forecast Operational
Demand in Victoria region is greater than 7,000 MW
A credible contingency event during this planned outage VIC
08/05/2025 05:00 08/05/2025 17:00 _ , ' ingency event during this p utag Day:6hrs | Planned - SUBMIT ,
AusNet Keilor — Sydenham 500 kV Line could: . Maintenance
Thursday Thursday L. L . Night: NA
¢ Cause a large reduction in generation in Victoria 12 Hours
¢ Restrict power transfer across the Victoria - South
Australia interconnector (Heywood interconnector).
This line outage offloads X5 220 kV line. vic
08/05/2025 07:00 08/05/2025 17:00 . Possible load shedding and risk of large reduction in Day: 2 hrs Planned - SUBMIT )
AusNet Dederang - Wodonga 330 kV Line o . . . Maintenance
Thursday Thursday generation in NSW and interconnector capacity between Night: NA 10 Hours
NSW - Victoria following a credible contingency
This is a high impact outage only if the Forecast Operational
Demand in Victoria region is greater than 7,000 MW
A credible contingency event during this planned outage VIC
09/05/2025 05:00 09/05/2025 17:00 _ , gency gthisp g Day:6hrs | Planned - SUBMIT ,
AusNet . . Keilor — Sydenham 500 kV Line could: . Maintenance
Friday Friday L L . Night: NA
¢ Cause a large reduction in generation in Victoria 12 Hours

¢ Restrict power transfer across the Victoria - South
Australia interconnector (Heywood interconnector).
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This is a high impact outage only if the Forecast Operational
Demand in Victoria region is greater than 7,000 MW

Status and
Market Notice

Unplanned?

DNSP Aware?

Generator Aware?

Inter-Regional

Impact Region,
Reason and
Duration

A credible contingency event during this planned outage VIC
13/05/2025 05:00 13/05/2025 17:00 _ , ' ingency event during this p utag Day: 7hrs | Planned - SUBMIT ,
AusNet Keilor — Sydenham 500 kV Line could: . Maintenance
Tuesday Tuesday . L . Night: NA
e Cause a large reduction in generation in Victoria 12 Hours
e Restrict power transfer across the Victoria - South
Australia interconnector (Heywood interconnector).
A credibl ti t during this pl d out VIC
13/05/2025 07:00 13/05/2025 17:00 , credible contingency event during this planned outage Day: 4 hrs Planned - SUBMIT ,
AusNet Moorabool-Sydenham No.2 500 kV Line may require market intervention through issuing of . Maintenance
Tuesday Tuesday S Night: NA
directions 10 Hours
This is a high impact outage because the recall time is
reater than 30 minutes. LD
, 13/05/2025 07:00 16/05/2025 17:00 Bouldercombe - Broadsound (820) 275 kv |8 <! mind o Day:5hrs | Planned - SUBMIT ab
Powerlink . . A credible contingency event during this planned outage . Commissioning
Tuesday Friday Line ] . . o Night: 3 hrs
may require market intervention through issuing of 3.4 Days
directions.
This is a high impact outage only if the Forecast Operational
Demand in Victoria region is greater than 7,000 MW
A credible contingency event during this planned outage VIC
14/05/2025 05:00 14/05/2025 17:00 _ _ gency gthisp & Day: 7hrs | Planned - SUBMIT _
AusNet Keilor — Sydenham 500 kV Line could: . Maintenance
Wednesday Wednesday L L . Night: NA
e Cause a large reduction in generation in Victoria 12 Hours
e Restrict power transfer across the Victoria - South
Australia interconnector (Heywood interconnector).
This is a high impact outage only if the Forecast Operational
Demand in Victoria region is greater than 7,000 MW
A credible contingency event during this planned outage VIC
15/05/2025 05:00 15/05/2025 17:00 _ . gency ISP g Day: 7hrs | Planned - SUBMIT .
AusNet Keilor — Sydenham 500 kV Line could: . Maintenance
Thursday Thursday L. L . Night: NA
¢ Cause a large reduction in generation in Victoria 12 Hours
¢ Restrict power transfer across the Victoria - South
Australia interconnector (Heywood interconnector).
This is a high impact outage because the recall time is
ter than 30 minutes. LD
_ 15/05/2025 07:00 15/05/2025 16:00 _ greater thah SU minties o Day: 2 hrs Planned - SUBMIT Q
Powerlink Nebo - Broadsound (8846) 275 kV Line A credible contingency event during this planned outage . Maintenance
Thursday Thursday ] . . L Night: NA
may require market intervention through issuing of 9 Hours
directions.
A credible contingency event during this planned outage vic
20/05/2025 07:00 20/05/2025 17:00 ire: Day: 60 h Pl d - SUBMIT
AusNet /05/ /05/ Ballarat - Waubra 220 kV Line may require o . . . a.y rs anne Maintenance
Tuesday Tuesday ¢ Load shedding in the Victorian outer grid Night: NA 10 Hours
¢ Market intervention through issuing of directions.
A credible contingency event during this planned outage vic
20/05/2025 07:00 20/05/2025 17:00 ire: Day: 2 h Pl d - SUBMIT
AusNet /05/ /05/ Bendigo - Kerang 220 kV Line may require L . . . ?y s anne Maintenance
Tuesday Tuesday ¢ Load shedding in the Victorian outer grid Night: NA 10 Hours

e Market intervention through issuing of directions.
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This is a high impact outage because the recall time is

Status and
Market Notice

Unplanned?
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Generator Aware?

Inter-Regional

Impact Region,
Reason and
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ter than 30 minutes. LD
, 20/05/2025 07:00 27/05/2025 17:00 Bouldercombe - Broadsound (820) 275 kv |BM S0 or an SYminutes o Day: 5 hrs Planned - SUBMIT ab
Powerlink . A credible contingency event during this planned outage . Commissioning
Tuesday Tuesday Line ] . . o Night: 3 hrs
may require market intervention through issuing of 7.4 Days
directions.
A credible contingency event during this planned outage viC
AusNet 21/05/2025 07:00 21/05/2025 17:00 Ballarat - Waubra 220 kV Line may reqwre:_ . . . _ Da.y: 60 hrs Planned - SUBMIT Maintenance
Wednesday Wednesday ¢ Load shedding in the Victorian outer grid Night: NA 10 Hours
e Market intervention through issuing of directions.
A credible contingency event during this planned outage VIC
AusNet 21/05/2025 07:00 21/05/2025 17:00 Ballarat - Waubra 220 kV Line may reqwre:‘ ‘ ‘ . ‘ Da.y: 60 hrs Planned - SUBMIT Maintenance
Wednesday Wednesday ¢ Load shedding in the Victorian outer grid Night: NA 10 Hours
e Market intervention through issuing of directions.
A credible contingency event during this planned outage vic
21/05/2025 07:00 21/05/2025 17:00 ire: Day: 60 h Pl d - SUBMIT
AusNet /05/ /05/ Ballarat - Waubra 220 kV Line may require L . . . a'y rs anne Maintenance
Wednesday Wednesday ¢ Load shedding in the Victorian outer grid Night: NA 10 Hours
¢ Market intervention through issuing of directions.
A credible contingency event during this planned outage viC
AusNet 21/05/2025 07:00 21/05/2025 17:00 Ballarat - Waubra 220 kV Line may reqwre:_ . . . _ Da.y: 60 hrs Planned - SUBMIT Maintenance
Wednesday Wednesday ¢ Load shedding in the Victorian outer grid Night: NA 10 Hours
e Market intervention through issuing of directions.
A credible contingency event during this planned outage vic
22 2025 07: 22 2025 15: ire: Day: 60 h Pl - SUBMIT
AusNet /05/2025 07:00 /05/2025 15:00 Ballarat - Waubra 220 kV Line may require L . . . a.y 60 hrs anned - SU Maintenance
Thursday Thursday ¢ Load shedding in the Victorian outer grid Night: NA 8 Hours
e Market intervention through issuing of directions.
A credible contingency event during this planned outage viC
22/05/2025 07:00 22/05/2025 15:00 ire: Day: 60 h Pl d - SUBMIT
AusNet /05/ /05/ Ballarat - Waubra 220 kV Line may require L . . . a'y rs anne Maintenance
Thursday Thursday ¢ Load shedding in the Victorian outer grid Night: NA 3 Hours
¢ Market intervention through issuing of directions.
This is a high impact outage because the recall time is
ter than 30 minutes. LD
, 27/05/2025 08:00 30/05/2025 11:59 _ greater than S minutes o Day: 24 hrs | Planned - SUBMIT ab
Powerlink . Strathmore - Ross (8857) 275 kV Line A credible contingency event during this planned outage . Commissioning
Tuesday Friday ] . . o Night: 18 hrs
may require market intervention through issuing of 3.2 Days
directions.
This is a high impact outage because the recall time is
reater than 30 minutes. LD
, 27/05/2025 08:00 30/05/2025 17:00 Bouldercombe - Broadsound (820) 275 kv |82 ¢  mind o Day: 5 hrs Planned - SUBMIT ab
Powerlink . . A credible contingency event during this planned outage . Commissioning
Tuesday Friday Line ] . . . Night: 3 hrs
may require market intervention through issuing of 3.4 Days
directions.
This is a high impact outage because the recall time is
ter than 30 minutes. LD
, 30/05/2025 12:00 30/05/2025 14:00 . greater thah 54 mintites o Day: 18 hrs | Planned - SUBMIT b
Powerlink . . Strathmore - Ross (8857) 275 kV Line A credible contingency event during this planned outage . Commissioning
Friday Friday . . . L Night: 48 hrs
may require market intervention through issuing of 2 Hours

directions.
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This is a high impact outage because the recall time is

Status and
Market Notice

Unplanned?

DNSP Aware?

Generator Aware?

Inter-Regional

Impact Region,
Reason and
Duration

ter than 30 minutes. LD
, 03/06/2025 08:00 06/06/2025 17:00 Bouldercombe - Broadsound (820) 275 kv |BM S0 or an SYminutes o Day: 5 hrs Planned - SUBMIT ab
Powerlink . . A credible contingency event during this planned outage . Commissioning
Tuesday Friday Line ] . . o Night: 3 hrs
may require market intervention through issuing of 3.4 Days
directions.
A credible contingency event during this planned outage viC
AusNet 10/06/2025 07:00 10/06/2025 17:00 Kiamal SE-Red Cliffs 220 KV LINE may reqwre:_ . . . _ Dz.ay: 2 hrs Planned - SUBMIT Maintenance
Tuesday Tuesday ¢ Load shedding in the Victorian outer grid Night: NA 10 Hours
e Market intervention through issuing of directions.
A credible contingency event during this planned outage VIC
AusNet 10/06/2025 07:00 10/06/2025 17:00 Kiamal SE-Red Cliffs 220 KV LINE may reqwre:‘ ‘ ‘ . ‘ D?y: 2 hrs Planned - SUBMIT Maintenance
Tuesday Tuesday ¢ Load shedding in the Victorian outer grid Night: NA 10 Hours
e Market intervention through issuing of directions.
A credible contingency event during this planned outage vic
AusNet 10/06/2025 07:00 10/06/2025 17:00 Red Cliffs-Wemen 220 kV Line may requwe:‘ ' . ' ‘ Da'ay: 2 hrs Planned - SUBMIT Maintenance
Tuesday Tuesday ¢ Load shedding in the Victorian outer grid Night: NA 10 Hours
¢ Market intervention through issuing of directions.
This is a high impact outage because the recall time is
reater than 30 minutes. LD
, 10/06/2025 08:00 13/06/2025 17:00 Bouldercombe - Broadsound (820) 275 kv |8 o . mind o Day:5hrs | Planned - SUBMIT ab
Powerlink . . A credible contingency event during this planned outage . Commissioning
Tuesday Friday Line ] . . o Night: 3 hrs
may require market intervention through issuing of 3.4 Days
directions.
A credible contingency event during this planned outage vic
11 202 : 11 2025 17: ire: Day: 2 -SuUB
AusNet /06/2025 07:00 /06/2025 17:00 Red Cliffs-Wemen 220 kV Line may require L . . . ?y hrs Planned - SUBMIT Maintenance
Wednesday Wednesday ¢ Load shedding in the Victorian outer grid Night: NA 10 Hours
e Market intervention through issuing of directions.
This is a high impact outage because the recall time is
ter than 30 minutes. LD
, 17/06/2025 08:00 20/06/2025 17:00 Bouldercombe - Broadsound (820) 275 kv B o cr than 5¥ minutes o Day:5hrs | Planned - SUBMIT ab
Powerlink . . A credible contingency event during this planned outage . Commissioning
Tuesday Friday Line ] . . L Night: 3 hrs
may require market intervention through issuing of 3.4 Days
directions.
A credible contingency event during this planned outage vic
TOA 19/06/2025 07:00 19/06/2025 12:00 Ararat - Waubra 220 kV Line may requwe:‘ ' . ' ‘ Da}/: 1.5 hrs Planned - SUBMIT Maintenance
Thursday Thursday ¢ Load shedding in the Victorian outer grid Night: NA 5 Hours
¢ Market intervention through issuing of directions.
A credible contingency event during this planned outage viC
AusNet 20/06/2925 07:00 20/06/2925 17:00 Kiamal SE-Red Cliffs 220 KV LINE may reqwre:_ . . . _ Da.y: 60 hrs Planned - SUBMIT Maintenance
Friday Friday ¢ Load shedding in the Victorian outer grid Night: NA
. . - . . 10 Hours
* Market intervention through issuing of directions.
A credible contingency event during this planned outage vic
21 2025 07: 21 2025 17: ire: Day: h Pl - SUBMIT
AusNet /06/2025 07:00 /06/2025 17:00 Kiamal SF-Red Cliffs 220 kV LINE may require L . . . a.y 60 hrs anned - SU Maintenance
Saturday Saturday ¢ Load shedding in the Victorian outer grid Night: NA 10 Hours

e Market intervention through issuing of directions.
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Generator Aware?

Inter-Regional
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22/06/2025 07:00 22/06/2025 17:00 may require: Day: 60 hrs Planned - SUBMIT NSW /VIC
AusNet ’ ' Red Cliffs - Buronga No.1 (X1) 220kV Line yred L . . _y. Maintenance
Sunday Sunday ¢ Load shedding in the Victorian outer grid Night: NA 10 Hours
* Market intervention through issuing of directions.
A credible contingency event during this planned outage NSW / VIC
23/06/2025 07:00 23/06/2025 17:00 ire: Day: 60 h Pl d - SUBMIT
AusNet /06/ /06/ Red Cliffs - Buronga No.1 (X1) 220kV Line may require L . . . a.y rs anne Maintenance
Monday Monday ¢ Load shedding in the Victorian outer grid Night: NA 10 Hours
e Market intervention through issuing of directions.
This is a high impact outage only if the Forecast Operational
Demand in Victoria region is greater than 7,000 MW
A credible contingency event during this planned outage VIC
Avsiet 24/06/2025 07:00 29/06/2025 17:00 South Morang - Sydenham No.1 500kv | gency gthisp & Day: 120 hrs |  Planned - SUBMIT Maintenance
Tuesda Sunda Line ) Night: NA
! 4 unday ! ¢ Cause a large reduction in generation in Victoria '8 5.4 Days
e Restrict power transfer across the Victoria - South
Australia interconnector (Heywood interconnector).
This is a high impact outage because the recall time is
reater than 30 minutes. LD
, 24/06/2025 07:00 27/06/2025 17:00 Bouldercombe - Broadsound (820) 275 kv |8 <. - mind o Day:5hrs | Planned - SUBMIT ab
Powerlink . . A credible contingency event during this planned outage . Commissioning
Tuesday Friday Line . . . L Night: 3 hrs
may require market intervention through issuing of 3.4 Days
directions.
A credible contingency event during this planned outage
could cause
synchronous separation of the South Australia region from
the rest of SA
30/06/2025 07:30 06/07/2025 17:30 the NEM. Day: 6 h Pl d - SUBMIT
ElectraNet /06/ /07/ Tailem Bend - South East No.1 275 kV Line e. . . ay s anne Maintenance
Monday Sunday During this planned outage: Night: 12 hrs
. . . . 6.4 Days
* Power transfer will be restricted across the Victoria -
South Australia interconnector (Heywood interconnector).
¢ Post contingent FCAS will be sourced within SA following
Separation event.
A credible contingency event during this planned outage
could cause
synchronous separation of the South Australia region from
the rest of SA
07/07/2025 07:30 13/07/2025 17:30 the NEM. Day:6 h Pl d - SUBMIT
ElectraNet 107/ 107/ Tailem Bend - South East No.2 275 kV Line e. . . ay s anne Maintenance
Monday Sunday During this planned outage: Night: 12 hrs 6.4 Days

¢ Power transfer will be restricted across the Victoria -
South Australia interconnector (Heywood interconnector).
® Post contingent FCAS will be sourced within SA following
Separation event.
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A credible contingency event during this planned outage
could cause

synchronous separation of the South Australia region from
the rest of

Status and
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Inter-Regional
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Duration

VIC /SA
14/07/2025 07:30 20/07/2025 19:30 i the NEM. Day: 6 hrs Planned - SUBMIT ) /
ElectraNet Heywood - South East No.1 275 kV Line . . . v Maintenance
Monday Sunday During this planned outage: Night: 12 hrs
. . . . 6.5 Days
* Power transfer will be restricted across the Victoria -
South Australia interconnector (Heywood interconnector).
® Post contingent FCAS will be sourced within SA following
Separation event.
A credibl ti t during this pl d out VIC
15/07/2025 07:00 20/07/2025 17:00 . credibie contingency vent during this planned outage | o0 150 hrs | Planned - SUBMIT _
VIC AusNet Moorabool-Sydenham No.1 500 kV Line may require market intervention through issuing of . Maintenance
Tuesday Sunday L Night: NA
directions 5.4 Days
A credible contingency event during this planned outage
could cause
synchronous separation of the South Australia region from
the rest of VIC/ SA
21/07/2025 07:30 27/07/2025 17:30 the NEM. Day: 6 hrs Planned - SUBMIT
ElectraNet 107/ 107/ Heywood - South East No.2 275 kV Line . . . 4 v Maintenance
Monday Sunday During this planned outage: Night: 12 hrs
. . . . 6.4 Days
e Power transfer will be restricted across the Victoria -
South Australia interconnector (Heywood interconnector).
® Post contingent FCAS will be sourced within SA following
Separation event.
A credible contingency event during this planned outage
could cause
synchronous separation of the South Australia region from
the rest of SA
28/07/2025 07:30 03/08/2025 17:30 the NEM. Day: 6 hrs Planned - SUBMIT
ElectraNet /07/ /08/ Tailem Bend - Tungkillo No.1 275 kV Line . . . Y Maintenance
Monday Sunday During this planned outage: Night: 12 hrs 6.4 Days

e Power transfer will be restricted across the Victoria -
South Australia interconnector (Heywood interconnector).
® Post contingent FCAS will be sourced within SA following
Separation event.
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A credible contingency event during this planned outage
could cause

synchronous separation of the South Australia region from
the rest of
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Generator Aware?

Inter-Regional
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SA
04/08/2025 07:30 10/08/2025 17:30 i ) i the NEM. Day: 6 hrs Planned - SUBMIT )
ElectraNet Tailem Bend - Tungkillo No.2 275 kV Line . . . Maintenance
Monday Sunday During this planned outage: Night: 12 hrs
. . . . 6.4 Days
* Power transfer will be restricted across the Victoria -
South Australia interconnector (Heywood interconnector).
® Post contingent FCAS will be sourced within SA following
Separation event.
This is a high impact outage only if the Forecast Operational
Demand in Victoria region is greater than 7,000 MW
A credible contingency event during this planned outage VIC
08/08/2025 07:00 13/08/2025 17:00 South Morang - Sydenham No.2 500 kV ' ingency event during this p utag Day: 120 hrs |  Planned - SUBMIT .
AusNet Frida Wednesda Line could: Night: NA Maintenance
y y ¢ Cause a large reduction in generation in Victoria ent: 5.4 Days
e Restrict power transfer across the Victoria - South
Australia interconnector (Heywood interconnector).
This is a high impact outage because the recall time is
ter than 30 minutes. LD
, 19/08/2025 08:00 24/11/2025 07:59 , greater than 5 minutes o Day:0mins | Planned - SUBMIT a
Powerlink Nebo - Strathmore (822) 275 kV Line A credible contingency event during this planned outage . Maintenance
Tuesday Monday ] . . L Night: NA
may require market intervention through issuing of 97 Days
directions.
A credible contingency event during this planned outage VIC
01/09/2025 07:00 06/09/2025 17:00 , o€ contingency event during this plannea outag Day: 120 hrs |  Planned - SUBMIT ,
AusNet Moorabool-Sydenham No.2 500 kV Line may require market intervention through issuing of . Maintenance
Monday Saturday N Night: NA
directions 5.4 Days
This is a high impact outage because the recall time is
ter than 30 minutes. LD
, 03/11/2025 07:00 07/11/2025 15:00 _ greater thanh 54 mintites o Day: 8 hrs Planned - SUBMIT o
Powerlink . Nebo - Broadsound (8846) 275 kV Line A credible contingency event during this planned outage . Commissioning
Monday Friday ] . . . Night: 8 hrs
may require market intervention through issuing of 4.3 Days
directions.
This is a high impact outage because the recall time is
ter than 30 minutes. LD
_ 24/11/2025 08:00 28/11/2025 17:00 , greater than S minutes o Day:48hrs | Planned - SUBMIT a
Powerlink . Nebo - Strathmore (822) 275 kV Line A credible contingency event during this planned outage . Maintenance
Monday Friday ] . . L Night: 48 hrs
may require market intervention through issuing of 4.4 Days

directions.
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A credible contingency event during this planned outage
could cause
synchronous separation of the South Australia region from
the rest of SA
29/06/2026 07:30 05/07/2026 17:30 . . the NEM. Day: 6 hrs Planned - SUBMIT .
ElectraNet Tailem Bend - South East No.1 275 kV Line . . . Maintenance
Monday Sunday During this planned outage: Night: 12 hrs 6.4 Davs
* Power transfer will be restricted across the Victoria - ' y
South Australia interconnector (Heywood interconnector).
® Post contingent FCAS will be sourced within SA following
Separation event.
A credible contingency event during this planned outage
could cause
synchronous separation of the South Australia region from
the rest of SA
06/07/2026 07:30 12/07/2026 17:30 . . the NEM. Day: 6 hrs Planned - SUBMIT .
ElectraNet Tailem Bend - South East No.2 275 kV Line . . . Maintenance
Monday Sunday During this planned outage: Night: 12 hrs 6.4 Davs
¢ Power transfer will be restricted across the Victoria - ' y
South Australia interconnector (Heywood interconnector).
¢ Post contingent FCAS will be sourced within SA following
Separation event.
A credible contingency event during this planned outage
could cause
synchronous separation of the South Australia region from
the rest of VIC/ SA
13/07/2026 07:30 19/07/2026 19:30 . the NEM. Day: 6 hrs Planned - SUBMIT .
ElectraNet Heywood - South East No.1 275 kV Line . . . v Maintenance
Monday Sunday During this planned outage: Night: 12 hrs 6.5 Davs
¢ Power transfer will be restricted across the Victoria - ' ¥
South Australia interconnector (Heywood interconnector).
¢ Post contingent FCAS will be sourced within SA following
Separation event.
A credible contingency event during this planned outage
could cause
synchronous separation of the South Australia region from
the rest of VIC/ SA
20/07/2026 07:30 26/07/2026 17:30 . the NEM. Day: 6 hrs Planned - SUBMIT .
ElectraNet Heywood - South East No.2 275 kV Line . . . v Maintenance
Monday Sunday During this planned outage: Night: 12 hrs 6.4 Davs
e Power transfer will be restricted across the Victoria - ' 4
South Australia interconnector (Heywood interconnector).
¢ Post contingent FCAS will be sourced within SA following
Separation event.
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A credible contingency event during this planned outage
could cause

synchronous separation of the South Australia region from
the rest of
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SA
27/07/2026 07:30 02/08/2026 17:30 i ) i the NEM. Day: 6 hrs Planned - SUBMIT )
ElectraNet Tailem Bend - Tungkillo No.1 275 kV Line . . . Maintenance
Monday Sunday During this planned outage: Night: 12 hrs
. . . . 6.4 Days
* Power transfer will be restricted across the Victoria -
South Australia interconnector (Heywood interconnector).
® Post contingent FCAS will be sourced within SA following
Separation event.
A credible contingency event during this planned outage
could cause
synchronous separation of the South Australia region from
the rest of SA
03/08/2026 07:30 09/08/2026 17:30 i i i the NEM. Day: 6 hrs Planned - SUBMIT )
ElectraNet Tailem Bend - Tungkillo No.2 275 kV Line . . . Maintenance
Monday Sunday During this planned outage: Night: 12 hrs
. . . . 6.4 Days
¢ Power transfer will be restricted across the Victoria -
South Australia interconnector (Heywood interconnector).
¢ Post contingent FCAS will be sourced within SA following
Separation event.
A credible contingency event during this planned outage
could cause
synchronous separation of the South Australia region from
the rest of SA
28/06/2027 07:30 04/07/2027 17:30 i i the NEM. Day: 6 hrs Planned - SUBMIT i
ElectraNet Tailem Bend - South East No.1 275 kV Line . . . Maintenance
Monday Sunday During this planned outage: Night: 12 hrs
. . . . 6.4 Days
¢ Power transfer will be restricted across the Victoria -
South Australia interconnector (Heywood interconnector).
¢ Post contingent FCAS will be sourced within SA following
Separation event.
A credible contingency event during this planned outage
could cause
synchronous separation of the South Australia region from
the rest of SA
05/07/2027 07:30 11/07/2027 17:30 the NEM. Day: 6 hrs Planned - SUBMIT
ElectraNet 107/ 107/ Tailem Bend - South East No.2 275 kV Line . . . Y Maintenance
Monday Sunday During this planned outage: Night: 12 hrs 6.4 Days

¢ Power transfer will be restricted across the Victoria -
South Australia interconnector (Heywood interconnector).
¢ Post contingent FCAS will be sourced within SA following
Separation event.
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12/07/2027 07:30 18/07/2027 19:30 i the NEM. Day: 6 hrs Planned - SUBMIT ) /
ElectraNet Heywood - South East No.1 275 kV Line . . . v Maintenance
Monday Sunday During this planned outage: Night: 12 hrs
. . . . 6.5 Days
* Power transfer will be restricted across the Victoria -
South Australia interconnector (Heywood interconnector).
® Post contingent FCAS will be sourced within SA following
Separation event.
A credible contingency event during this planned outage
could cause
synchronous separation of the South Australia region from
the rest of VIC/ SA
19/07/2027 07:30 25/07/2027 17:30 i the NEM. Day: 6 hrs Planned - SUBMIT )
ElectraNet Heywood - South East No.2 275 kV Line . . . v Maintenance
Monday Sunday During this planned outage: Night: 12 hrs
. . . . 6.4 Days
¢ Power transfer will be restricted across the Victoria -
South Australia interconnector (Heywood interconnector).
¢ Post contingent FCAS will be sourced within SA following
Separation event.
A credible contingency event during this planned outage
could cause
synchronous separation of the South Australia region from
the rest of SA
26/07/2027 07:30 01/08/2027 17:30 i i i the NEM. Day: 6 hrs Planned - SUBMIT i
ElectraNet Tailem Bend - Tungkillo No.1 275 kV Line . . . Maintenance
Monday Sunday During this planned outage: Night: 12 hrs
. . . . 6.4 Days
¢ Power transfer will be restricted across the Victoria -
South Australia interconnector (Heywood interconnector).
¢ Post contingent FCAS will be sourced within SA following
Separation event.
A credible contingency event during this planned outage
could cause
synchronous separation of the South Australia region from
the rest of SA
02/08/2027 07:30 08/08/2027 17:30 the NEM. Day: 6 hrs Planned - SUBMIT
ElectraNet /08/ /08/ Tailem Bend - Tungkillo No.2 275 kV Line . . . Y Maintenance
Monday Sunday During this planned outage: Night: 12 hrs 6.4 Days

¢ Power transfer will be restricted across the Victoria -
South Australia interconnector (Heywood interconnector).
¢ Post contingent FCAS will be sourced within SA following
Separation event.
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A credible contingency event during this planned outage
could cause
synchronous separation of the South Australia region from
the rest of SA
26/06/2028 07:30 02/07/2028 17:30 . . the NEM. Day: 6 hrs Planned - SUBMIT .
ElectraNet Tailem Bend - South East No.1 275 kV Line . . . Maintenance
Monday Sunday During this planned outage: Night: 12 hrs 6.4 Davs
* Power transfer will be restricted across the Victoria - ' y
South Australia interconnector (Heywood interconnector).
® Post contingent FCAS will be sourced within SA following
Separation event.
A credible contingency event during this planned outage
could cause
synchronous separation of the South Australia region from
the rest of SA
03/07/2028 07:30 09/07/2028 17:30 . . the NEM. Day: 6 hrs Planned - SUBMIT .
ElectraNet Tailem Bend - South East No.2 275 kV Line . . . Maintenance
Monday Sunday During this planned outage: Night: 12 hrs 6.4 Davs
¢ Power transfer will be restricted across the Victoria - ' y
South Australia interconnector (Heywood interconnector).
¢ Post contingent FCAS will be sourced within SA following
Separation event.
A credible contingency event during this planned outage
could cause
synchronous separation of the South Australia region from
the rest of VIC/ SA
10/07/2028 07:30 16/07/2028 19:30 . the NEM. Day: 6 hrs Planned - SUBMIT .
ElectraNet Heywood - South East No.1 275 kV Line . . . v Maintenance
Monday Sunday During this planned outage: Night: 12 hrs 6.5 Davs
¢ Power transfer will be restricted across the Victoria - ' ¥
South Australia interconnector (Heywood interconnector).
¢ Post contingent FCAS will be sourced within SA following
Separation event.
A credible contingency event during this planned outage
could cause
synchronous separation of the South Australia region from
the rest of VIC/ SA
17/07/2028 07:30 23/07/2028 17:30 . the NEM. Day: 6 hrs Planned - SUBMIT .
ElectraNet Heywood - South East No.2 275 kV Line . . . v Maintenance
Monday Sunday During this planned outage: Night: 12 hrs 6.4 Davs
e Power transfer will be restricted across the Victoria - ' 4
South Australia interconnector (Heywood interconnector).
¢ Post contingent FCAS will be sourced within SA following
Separation event.
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24/07/2028 07:30 30/07/2028 17:30 i ) i the NEM. Day: 6 hrs Planned - SUBMIT )
ElectraNet Tailem Bend - Tungkillo No.1 275 kV Line . . . Maintenance
Monday Sunday During this planned outage: Night: 12 hrs
. . . . 6.4 Days
* Power transfer will be restricted across the Victoria -
South Australia interconnector (Heywood interconnector).
® Post contingent FCAS will be sourced within SA following
Separation event.
A credible contingency event during this planned outage
could cause
synchronous separation of the South Australia region from
the rest of SA
31/07/2028 07:30 06/08/2028 17:30 i i i the NEM. Day: 6 hrs Planned - SUBMIT )
ElectraNet Tailem Bend - Tungkillo No.2 275 kV Line . . . Maintenance
Monday Sunday During this planned outage: Night: 12 hrs
. . . . 6.4 Days
¢ Power transfer will be restricted across the Victoria -
South Australia interconnector (Heywood interconnector).
¢ Post contingent FCAS will be sourced within SA following
Separation event.
A credible contingency event during this planned outage
could cause
synchronous separation of the South Australia region from
the rest of SA
02/07/2029 07:30 08/07/2029 17:30 i i the NEM. Day: 6 hrs Planned - SUBMIT i
ElectraNet Tailem Bend - South East No.1 275 kV Line . . . Maintenance
Monday Sunday During this planned outage: Night: 12 hrs
. . . . 6.4 Days
¢ Power transfer will be restricted across the Victoria -
South Australia interconnector (Heywood interconnector).
¢ Post contingent FCAS will be sourced within SA following
Separation event.
A credible contingency event during this planned outage
could cause
synchronous separation of the South Australia region from
the rest of SA
09/07/2029 07:30 15/07/2029 17:30 the NEM. Day: 6 hrs Planned - SUBMIT
ElectraNet 107/ 107/ Tailem Bend - South East No.2 275 kV Line . . . Y Maintenance
Monday Sunday During this planned outage: Night: 12 hrs 6.4 Days

¢ Power transfer will be restricted across the Victoria -
South Australia interconnector (Heywood interconnector).
¢ Post contingent FCAS will be sourced within SA following
Separation event.
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16/07/2029 07:30 22/07/2029 19:30 i the NEM. Day: 6 hrs Planned - SUBMIT ) /
ElectraNet Heywood - South East No.1 275 kV Line . . . v Maintenance
Monday Sunday During this planned outage: Night: 12 hrs
. . . . 6.5 Days
* Power transfer will be restricted across the Victoria -
South Australia interconnector (Heywood interconnector).
® Post contingent FCAS will be sourced within SA following
Separation event.
A credible contingency event during this planned outage
could cause
synchronous separation of the South Australia region from
the rest of VIC/ SA
23/07/2029 07:30 29/07/2029 17:30 i the NEM. Day: 6 hrs Planned - SUBMIT )
ElectraNet Heywood - South East No.2 275 kV Line . . . v Maintenance
Monday Sunday During this planned outage: Night: 12 hrs
. . . . 6.4 Days
¢ Power transfer will be restricted across the Victoria -
South Australia interconnector (Heywood interconnector).
¢ Post contingent FCAS will be sourced within SA following
Separation event.
A credible contingency event during this planned outage
could cause
synchronous separation of the South Australia region from
the rest of SA
30/07/2029 07:30 05/08/2029 17:30 i i i the NEM. Day: 6 hrs Planned - SUBMIT i
ElectraNet Tailem Bend - Tungkillo No.1 275 kV Line . . . Maintenance
Monday Sunday During this planned outage: Night: 12 hrs
. . . . 6.4 Days
¢ Power transfer will be restricted across the Victoria -
South Australia interconnector (Heywood interconnector).
¢ Post contingent FCAS will be sourced within SA following
Separation event.
A credible contingency event during this planned outage
could cause
synchronous separation of the South Australia region from
the rest of SA
06/08/2029 07:30 12/08/2029 17:30 the NEM. Day: 6 hrs Planned - SUBMIT
ElectraNet /08/ /08/ Tailem Bend - Tungkillo No.2 275 kV Line . . . Y Maintenance
Monday Sunday During this planned outage: Night: 12 hrs 6.4 Days

¢ Power transfer will be restricted across the Victoria -
South Australia interconnector (Heywood interconnector).
¢ Post contingent FCAS will be sourced within SA following
Separation event.
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A credible contingency event during this planned outage
could cause
synchronous separation of the South Australia region from
the rest of SA
01/07/2030 07:30 07/07/2030 17:30 . . the NEM. Day: 6 hrs Planned - SUBMIT .
ElectraNet Tailem Bend - South East No.1 275 kV Line . . . Maintenance
Monday Sunday During this planned outage: Night: 12 hrs 6.4 Davs
* Power transfer will be restricted across the Victoria - ' y
South Australia interconnector (Heywood interconnector).
® Post contingent FCAS will be sourced within SA following
Separation event.
A credible contingency event during this planned outage
could cause
synchronous separation of the South Australia region from
the rest of SA
08/07/2030 07:30 14/07/2030 17:30 . . the NEM. Day: 6 hrs Planned - SUBMIT .
ElectraNet Tailem Bend - South East No.2 275 kV Line . . . Maintenance
Monday Sunday During this planned outage: Night: 12 hrs 6.4 Davs
¢ Power transfer will be restricted across the Victoria - ' y
South Australia interconnector (Heywood interconnector).
¢ Post contingent FCAS will be sourced within SA following
Separation event.
A credible contingency event during this planned outage
could cause
synchronous separation of the South Australia region from
the rest of VIC/ SA
15/07/2030 07:30 21/07/2030 19:30 . the NEM. Day: 6 hrs Planned - SUBMIT .
ElectraNet Heywood - South East No.1 275 kV Line . . . v Maintenance
Monday Sunday During this planned outage: Night: 12 hrs 6.5 Davs
¢ Power transfer will be restricted across the Victoria - ' ¥
South Australia interconnector (Heywood interconnector).
¢ Post contingent FCAS will be sourced within SA following
Separation event.
A credible contingency event during this planned outage
could cause
synchronous separation of the South Australia region from
the rest of VIC/ SA
22/07/2030 07:30 28/07/2030 17:30 . the NEM. Day: 6 hrs Planned - SUBMIT .
ElectraNet Heywood - South East No.2 275 kV Line . . . v Maintenance
Monday Sunday During this planned outage: Night: 12 hrs 6.4 Davs
e Power transfer will be restricted across the Victoria - ' 4
South Australia interconnector (Heywood interconnector).
¢ Post contingent FCAS will be sourced within SA following
Separation event.
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29/07/2030 07:30 04/08/2030 17:30 . . . the NEM. Day: 6 hrs Planned - SUBMIT .
ElectraNet Tailem Bend - Tungkillo No.1 275 kV Line . . . Maintenance
Monday Sunday During this planned outage: Night: 12 hrs
. . . . 6.4 Days
* Power transfer will be restricted across the Victoria -
South Australia interconnector (Heywood interconnector).
® Post contingent FCAS will be sourced within SA following
Separation event.
A credible contingency event during this planned outage
could cause
synchronous separation of the South Australia region from
the rest of
SA
05/08/2030 07:30 11/08/203017:30 . . . the NEM. Day: 6 hrs Planned - SUBMIT .
ElectraNet Tailem Bend - Tungkillo No.2 275 kV Line . . . Maintenance
Monday Sunday During this planned outage: Night: 12 hrs 6.4 Days

¢ Power transfer will be restricted across the Victoria -
South Australia interconnector (Heywood interconnector).
¢ Post contingent FCAS will be sourced within SA following
Separation event.

The following fields of data are submitted by NSPs to AEMO.
v’ Unplanned - Outage is forced outage, trip or submitted with short notice.

v DNSP(s) Aware - The TNSP that submitted the outage confirms they have notified DNSP(s) that are impacted by this outage and made aware of the risks of next contingency.
v’ Generator(s) Aware - The TNSP that submitted the outage confirms they have notified generator(s) that are directly impacted by this outage and made aware of potential risks of next credible contingency.
v’ Inter-Regional - The TNSP that submitted the outage confirms they have notified other TNSP(s) that may be impacted by this outage, often in the neighbouring region.

Disclaimer

This document or the information in it may be subsequently updated or amended. This document does not constitute legal or business advice, and should not be relied on as a substitute for obtaining detailed advice about the National Electricity Law, the
National Electricity Rules, or any other applicable laws, procedures or policies. AEMO has made every effort to ensure the quality of the information in this document but cannot guarantee its accuracy or completeness.
Accordingly, to the maximum extent permitted by law, AEMO and its officers, employees and consultants involved in the preparation of this document:

* make no representation or warranty, express or implied, as to the currency, accuracy, reliability or completeness of the information in this document; and

* are not liable (whether by reason of negligence or otherwise) for any statements or representations in this document, or any omissions from it, or for any use or reliance on the information in it.
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