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AUSTRALIAN ENERGY MARKET OPERATOR

Upcoming High-Impact Outages (HIOs) in the NEM
- Information Current as of: 30 December 2024 - 1057 hrs -

Finish

Network Asset

A credible contingency event during this planned outage

Legend

Recall

Newly Added Outage

Update(s) since the last notification

Withdrawn / UTP since the last notification

Status and
Market Notice

Unplanned?

DNSP Aware?

Generator Aware?

Inter-Regional

Impact Region,
Reason and
Duration

NSW / QLD
Transgrid 06/01/2025 05:00 06/01/2025 17:00 Armidale - Uralla (8U) 330 kV Line could cause: ' ' D?y. 4 hrs Planned - SUBMIT v | v | v| commissioning
Monday Monday ¢ Synchronous separation of the Queensland region from Night: NA
12 Hours
the rest of the NEM
A credible contingency event during this planned outage NSW / QLD
Transgrid 07/01/2025 05:00 07/01/2025 17:00 Armidale - Uralla (8U) 330 kV Line could cause: ' . De'iy: 4 hrs Planned - SUBMIT v | v | v| commissioning
Tuesday Tuesday * Synchronous separation of the Queensland region from Night: NA
12 Hours
the rest of the NEM
<<NEW since the last notification>>
During this planned outage: NSW
8 g i i i Day:2 h Pl - MTLTP
Transgrid 07/01/2025 06:30 07/01/2025 15:00 Dapto - Kangaroo Valley (18) 330KV Line eBhere is a po_tentlal for Energy and FCAS prices to approach .ay rs anned v Maintenance
Tuesday Tuesday the Market Price Cap. Night: NA 8.5 Hours
eBower transfer will be restricted between VIC/ Snowy and i
NSW.
A credible contingency event during this planned outage NSW / QLD
Transgrid 08/01/2025 05:00 08/01/2025 17:00 Armidale - Uralla (8U) 330 kV Line could cause: ' . De'iy: 4 hrs Planned - SUBMIT v | v | v| commissioning
Wednesday Wednesday * Synchronous separation of the Queensland region from Night: NA 12 Hours
the rest of the NEM
A credible contingency event during this planned outage NSW / QLD
09/01/2025 05:00 09/01/2025 17:00 Id : Day:4 h Pl d - SUBMIT
Transgrid /01/ /01/ Armidale - Sapphire WF (8E) 330 kV Line could cause ) . .ay e anne v | v | V| Maintenance
Thursday Thursday * Synchronous separation of the Queensland region from Night: 2 hrs 12 Hours
the rest of the NEM
A credible contingency event during this planned outage NSW / QLD
10/01/2025 05:00 10/01/2025 17:00 Id : Day:4 h Pl d - SUBMIT
Transgrid /01/ . /01/ , Armidale - Sapphire WF (8E) 330 kV Line could cause ) . .ay e anne Y| Y| Y| Commissioning
Friday Friday * Synchronous separation of the Queensland region from Night: 2 hrs
12 Hours
the rest of the NEM
A credible contingency event during this planned outage NSW / QLD
11/01/2025 05:00 11/01/2025 17:00 Id : Day:4 h Pl d - SUBMIT
Transgrid /01/ /01/ Armidale - Sapphire WF (8E) 330 kV Line could cause ) . .ay e anne Y| Y| Y| Commissioning
Saturday Saturday * Synchronous separation of the Queensland region from Night: 2 hrs
12 Hours
the rest of the NEM
A credible contingency event during this planned outage
could cause
synchronous separation of the South Australia region from
the rest of A
12/01/2025 21:00 12/01/2025 22:00 X X . the NEM. Day: 15 mins Planned - MTLTP i
ElectraNet Tailem Bend - Tungkillo No.1 275 kV Line . 5 i Maintenance
Sunday Sunday During this planned outage: Night: NA 60 Minutes

o Power transfer will be restricted across the Victoria -
South Australia interconnector (Heywood interconnector).
* Post contingent FCAS will be sourced within SA following
Separation event.
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A credible contingency event during this planned outage
could cause
synchronous separation of the South Australia region from
the rest of SA
12/01/2025 22:15 12/01/2025 23:15 the NEM. Day: 15 mi Pl d - MTLTP
ElectraNet 101/ 104/ Tailem Bend - Tungkillo No.2 275 kV Line e. . aY mins anne Maintenance
Sunday Sunday During this planned outage: Night: NA X
. . . . 60 Minutes
* Power transfer will be restricted across the Victoria -
South Australia interconnector (Heywood interconnector).
* Post contingent FCAS will be sourced within SA following
Separation event.
A credible contingency event during this planned outage viC
16/01/2025 04: 16/01/2025 19: ire: Day:4 h Pl - SUBMIT
AusNet 6/01/2025 04:30 6/01/202519:30 Kerang-Wemen 220 kV Line may require: o _ ay: s anned - SU v | v | Y| Maintenance
Thursday Thursday ¢ Load shedding in the Victorian outer grid Night: NA 15 Hours
o Market intervention through issuing of directions.
<<This outage has been WITHDRAWN !>> viC
g ; i i ing thi Day: 4 h Withdraw R
AusNet 22/01/2025 07:00 22/01/2025 17:00 Moorabool-Sydenham No.2 500 kV Line A credlble. contmgen.cy event .durlng this p!ann.ed outage .ay rs ithdraw Requested Maintenance
Wednesday Wednesday may require market intervention through issuing of Night: NA 10 Hours
directions
27/01/2025 06:00 27/01/2025 16:00 ) A credible contingency event during this planned outage Day: 4 hrs Planned - SUBMIT Vi
AusNet Moorabool-Sydenham No.2 500 kV Line may require market intervention through issuing of R Maintenance
Monday Monday - Night: NA
directions 10 Hours
03/02/2025 06:00 03/02/2025 16:00 ) A credible contingency event during this planned outage Day: 4 hrs Planned - SUBMIT i
AusNet Moorabool-Sydenham No.2 500 kV Line may require market intervention through issuing of . Maintenance
Monday Monday - Night: NA
directions 10 Hours
03/02/2025 07:00 03/02/2025 17:00 ) A credible contingency event during this planned outage Day:4hrs | Planned - RESUBMIT i
AusNet Moorabool-Sydenham No.2 500 kV Line may require market intervention through issuing of . Maintenance
Monday Monday - Night: NA
directions 10 Hours
A credible contingency event during this planned outage vie
04/02/2025 06:00 04/02/2025 16:00 ire: Day:2 h Pl d - SUBMIT
AusNet /02/ /02/ Bulgana - Horsham 220 kV Line may require o o . .'.ay s anne Maintenance
Tuesday Tuesday ¢ Load shedding in the Victorian outer grid Night: NA 10 Hours
* Market intervention through issuing of directions.
A credible contingency event during this planned outage vie
04/02/2025 06:00 04/02/2025 16:00 ire: Day:2 h Pl d - SUBMIT
AusNet /02/ /02/ Crowland - Bulgana 220 kV Line may require - o . .'.ay s anne Maintenance
Tuesday Tuesday ¢ Load shedding in the Victorian outer grid Night: NA 10 Hours
* Market intervention through issuing of directions.
A credible contingency event during this planned outage vie
04/02/2025 06:00 04/02/2025 16:00 ire: Day: 60 h Pl d - SUBMIT
AusNet /02/ 102/ Bulgana - Horsham 220 kV Line may require - o . a.y s anne Maintenance
Tuesday Tuesday ¢ Load shedding in the Victorian outer grid Night: NA 10 Hours
* Market intervention through issuing of directions.
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Network Asset

<<NEW since the last notification>>

This is a high impact outage only if the Forecast Operational

Demand in Victoria region is greater than 7,000 MW

Status and
Market Notice

Unplanned?

DNSP Aware?

Generator Aware?

Inter-Regional

Impact Region,
Reason and
Duration

VIC
04/02/2025 07:00 04/02/2025 11:00 A credible contingency event during this planned outage Day: 0 mins Planned - SUBMIT
AusNet /02/ A2 Keilor - South Morang 500 kV Line B g B & y I Maintenance
Tuesday Tuesday could: Night: NA 4 Hours
e Cause a large reduction in generation in Victoria
e Restrict power transfer across the Victoria - South
Australia interconnector (Heywood interconnector).
10/02/2025 06:00 10/02/2025 16:00 ) A credible contingency event during this planned outage Day: 4 hrs Planned - SUBMIT Vi
AusNet Moorabool-Sydenham No.2 500 kV Line may require market intervention through issuing of R Maintenance
Monday Monday - Night: NA
directions 10 Hours
A ibl i i his pl VI
11/02/2025 07:00 11/02/2025 17:00 _ credible contingency event during this planned outage Day:4hrs | Planned - SUBMIT Vi
AusNet Moorabool-Sydenham No.2 500 kV Line may require market intervention through issuing of i Maintenance
Tuesday Tuesday . X Night: NA
directions 10 Hours
17/02/2025 06:00 17/02/2025 16:00 , A credible contingency event during this planned outage Day:4hrs | Planned - SUBMIT vie
AusNet Moorabool-Sydenham No.2 500 kV Line may require market intervention through issuing of R Maintenance
Monday Monday - Night: NA
directions 10 Hours
A ibl i i his pl VI
17/02/2025 07:00 17/02/2025 17:00 _ credible contingency event during this planned outage Day:4hrs | Planned - SUBMIT Vi
AusNet Moorabool-Sydenham No.2 500 kV Line may require market intervention through issuing of . Maintenance
Monday Monday . Night: NA
directions 10 Hours
21/02/2025 06:00 21/02/2025 18:00 , A credible contingency event during this planned outage Day:4hrs | Planned - SUBMIT vie
AusNet i . Moorabool-Sydenham No.1 500 kV Line may require market intervention through issuing of . Maintenance
Friday Friday - Night: NA
directions 12 Hours
22/02/2025 06:00 22/02/2025 18:00 ) A credible contingency event during this planned outage Day: 4 hrs Planned - SUBMIT i
AusNet Moorabool-Sydenham No.1 500 kV Line may require market intervention through issuing of i Maintenance
Saturday Saturday - Night: NA
directions 12 Hours
23/02/2025 06:00 23/02/2025 18:00 , A credible contingency event during this planned outage Day:4hrs | Planned - SUBMIT vie
AusNet Moorabool-Sydenham No.1 500 kV Line may require market intervention through issuing of . Maintenance
Sunday Sunday - Night: NA
directions 12 Hours
24/02/2025 06:00 24/02/2025 16:00 ) A credible contingency event during this planned outage Day: 4 hrs Planned - SUBMIT i
AusNet Moorabool-Sydenham No.1 500 kV Line may require market intervention through issuing of i Maintenance
Monday Monday - Night: NA
directions 10 Hours
25/02/2025 07:00 25/02/2025 17:00 ) A credible contingency event during this planned outage Day:4hrs | Planned - SUBMIT i
AusNet Moorabool-Sydenham No.2 500 kV Line may require market intervention through issuing of i Maintenance
Tuesday Tuesday - Night: NA
directions 10 Hours
) ) - ] TAS
TasNetworks 27/02/2025 07:00 27/02/2025 15:00 sheffield - Farrell No.1 220 kV Line A credible contingency ev?nt fiurlng thIS. pla'nned outa'ge D.ay. 1hr Planned - SUBMIT v Commissioning
Thursday Thursday could cause a large reduction in generation in Tasmania. Night: NA 8 Hours
A credibl ti t during this pl d out: VIC
01/03/2025 06:00 01/03/2025 16:00 ) credible contingency event during this planned outage Day:4hrs | Planned - SUBMIT )
AusNet Moorabool-Sydenham No.2 500 kV Line may require market intervention through issuing of i Maintenance
Saturday Saturday - Night: NA
directions 10 Hours
03/03/2025 06:00 03/03/2025 16:00 ) A credible contingency event during this planned outage Day: 4 hrs Planned - SUBMIT i
AusNet Moorabool-Sydenham No.1 500 kV Line may require market intervention through issuing of . Maintenance
Monday Monday e Night: NA
directions 10 Hours
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A credible contingency event during this planned outage
could cause

synchronous separation of the South Australia region from
the rest of

Status and
Market Notice

Unplanned?

DNSP Aware?

Generator Aware?

Inter-Regional

Impact Region,
Reason and
Duration

VIC/SA
03/03/2025 06:00 03/03/2025 16:00 . the NEM. Day: 2 hrs Planned - RESUBMIT X /3
AusNet Haunted Gully - Tarrone 500 Kv line . . i Maintenance
Monday Monday During this planned outage: Night: NA
. . . . 10 Hours
* Power transfer will be restricted across the Victoria -
South Australia interconnector (Heywood interconnector).
* Post contingent FCAS will be sourced within SA following
Separation event.
A credible contingency event during this planned outage
could cause
synchronous separation of the South Australia region from
the rest of VIC/SA
03/03/2025 06:00 03/03/2025 16:00 . the NEM. Day: 0 mins Planned - SUBMIT o
AusNet Haunted Gully - Tarrone 500 Kv line . . . Commissioning
Monday Monday During this planned outage: Night: NA
. . . . 10 Hours
* Power transfer will be restricted across the Victoria -
South Australia interconnector (Heywood interconnector).
® Post contingent FCAS will be sourced within SA following
Separation event.
A credible contingency event during this planned outage vie
AusNet 04/03/2025 06:00 04/03/2025 16:00 Kiamal SF - MurraWarra 220 kV Line may reqwre:. ' o ' Day: 60 hrs Planned - SUBMIT Maintenance
Tuesday Tuesday ¢ Load shedding in the Victorian outer grid Night: NA 10 Hours
* Market intervention through issuing of directions.
A credible contingency event during this planned outage vie
AusNet 04/03/2025 06:00 04/03/2025 16:00 Horsham - MurraWarra 220 KV Line may reqwre:. ' o ' Day: 60 hrs Planned - SUBMIT Maintenance
Tuesday Tuesday ¢ Load shedding in the Victorian outer grid Night: NA 10 Hours
* Market intervention through issuing of directions.
05/03/2025 06:00 05/03/2025 18:00 ) A credible contingency event during this planned outage Day: 2 hrs Planned - SUBMIT i
AusNet Moorabool-Sydenham No.1 500 kV Line may require market intervention through issuing of i Maintenance
Wednesday Wednesday - Night: NA
directions 12 Hours
A credibl ti t during this pl d out; VIC
05/03/2025 06:00 05/03/2025 18:00 ) credible contingency event during this planned outage Day:2hrs | Planned - SUBMIT )
AusNet Moorabool-Sydenham No.1 500 kV Line may require market intervention through issuing of i Maintenance
Wednesday Wednesday - Night: NA
directions 12 Hours
05/03/2025 06:00 05/03/2025 18:00 ) A credible contingency event during this planned outage Day: 2 hrs Planned - SUBMIT v
AusNet Moorabool-Sydenham No.1 500 kV Line may require market intervention through issuing of . Maintenance
Wednesday Wednesday - Night: NA
directions 12 Hours
A credibl ti t during this pl d out: VIC
05/03/2025 06:00 05/03/2025 16:00 ) credible contingency event during this planned outage Day:4hrs | Planned - SUBMIT )
AusNet Moorabool-Sydenham No.2 500 kV Line may require market intervention through issuing of i Maintenance
Wednesday Wednesday directions Night: NA 10 Hours
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Finish

Network Asset

A credible contingency event during this planned outage
could cause

synchronous separation of the South Australia region from
the rest of

Recall

Status and
Market Notice

Unplanned?

DNSP Aware?

Generator Aware?

Inter-Regional

Impact Region,
Reason and
Duration

VIC /SA
05/03/2025 06:00 05/03/2025 16:00 the NEM. Day:2 h Pl d - SUBMIT
AusNet /03/. /03/ Cressy - Mortlake 500 kV line e. . ?y N anne Maintenance
Wednesday Wednesday During this planned outage: Night: NA
. . . . 10 Hours
* Power transfer will be restricted across the Victoria -
South Australia interconnector (Heywood interconnector).
* Post contingent FCAS will be sourced within SA following
Separation event.
10/03/2025 06:00 10/03/2025 16:00 , A credible contingency event during this planned outage Day:4hrs | Planned - SUBMIT vie
AusNet Moorabool-Sydenham No.1 500 kV Line may require market intervention through issuing of R Maintenance
Monday Monday - Night: NA
directions 10 Hours
This is a high impact outage because the recall time is
_ 12/03/2025 07:00 12/03/2025 07:30 _ greater than 30 minutes. o Day:Omins | Planned - SUBMIT aw
Powerlink Strathmore - Ross (8857) 275 kV Line A credible contingency event during this planned outage X Maintenance
Wednesday Wednesday R ) X L Night: NA X
may require market intervention through issuing of 30 Minutes
directions.
This is a high impact outage because the recall time is
h i . LD
! 12/03/2025 07:31 12/03/2025 17:00 ) greater than 30 minutes . Day: 4 hrs Planned - SUBMIT apb
Powerlink Strathmore - Ross (8857) 275 kV Line A credible contingency event during this planned outage . Commissioning
Wednesday Wednesday . X X L Night: NA
may require market intervention through issuing of 9.5 Hours
directions.
This is a high impact outage because the recall time is
greater than 30 minutes. QLb
12/03/2025 17:01 14/03/2025 17:00 Day: 6 h Pl d - SUBMIT
Powerlink 103/ 103/ R Strathmore - Ross (8857) 275 kV Line A credible contingency event during this planned outage ‘ay e anne v Commissioning
Wednesday Friday R X X L Night: 8 hrs
may require market intervention through issuing of 2 Days
directions.
This is a high impact outage because the recall time is
greater than 30 minutes. . QLb
. 15/03/2025 14:30 15/03/2025 15:00 . . R . . Day: 0 mins Planned - SUBMIT i
Powerlink Strathmore - Ross (8857) 275 kV Line A credible contingency event during this planned outage . Maintenance
Saturday Saturday . X X L Night: NA i
may require market intervention through issuing of 30 Minutes
directions.
This is a high impact outage because the recall time is
17/03/2025 08:00 21/03/2025 17:00 greater than 30 minutes. Day:48hrs | Planned - SUBMIT ab
Powerlink ’ . ’ Nebo - Strathmore (822) 275 kV Line A credible contingency event during this planned outage . Vi Maintenance
Monday Friday R X X N Night: 48 hrs
may require market intervention through issuing of 4.4 Days

directions.
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This outage offloads the Buronga to Darlington Point X5 220
kV line and restricts power transfer
¢ Between Victoria and New South Wales.

Status and
Market Notice

Unplanned?

DNSP Aware?

Generator Aware?

Inter-Regional

Impact Region,
Reason and
Duration

NSW / VIC
1 202 H 1 2025 18: Bet: th Australi d Victori M link Day:4 h Pl - SUBMIT
AusNet 8/03/2025 05:00 8/03/2025 18:00 Jindera - Wodonga (060) 330 kV Line * Be \A{een Sou. ustralia an |.c orla‘on urraylin .ay rs anned - SU v v Maintenance
Tuesday Tuesday A credible contingency event during this planned outage Night: NA 13 Hours
may require:
¢ Load shedding in the Victorian outer grid
¢ Market intervention through issuing of directions.
18/03/2025 06:00 18/03/2025 17:00 ) A credible contingency event during this planned outage Day:60hrs | Planned - SUBMIT Vi
AusNet Moorabool-Sydenham No.1 500 kV Line may require market intervention through issuing of | Maintenance
Tuesday Tuesday - Night: NA
directions 11 Hours
A credible contingency event during this planned outage
could cause
synchronous separation of the South Australia region from
the rest of VIC/ SA
18/03/2025 19:30 19/03/2025 04:30 . the NEM. Day: 0 mins Planned - RESUBMIT X
ElectraNet Heywood - South East No.2 275 kV Line . 5 i v Maintenance
Tuesday Wednesday During this planned outage: Night: 6 hrs
. . X . 9 Hours
* Power transfer will be restricted across the Victoria -
South Australia interconnector (Heywood interconnector).
* Post contingent FCAS will be sourced within SA following
Separation event.
This outage offloads the Buronga to Darlington Point X5 220
kV line and restricts power transfer
* Between Victoria and New South Wales. NSW / VIC
19/03/2025 05:00 19/03/2025 18:00 . i * Between South Australia and Victoria on Murraylink Day: 4 hrs Planned - SUBMIT X
AusNet Jindera - Wodonga (060) 330 kV Line A . ) . ) v ¥ | Maintenance
Wednesday Wednesday A credible contingency event during this planned outage Night: NA 13 Hours
may require:
¢ Load shedding in the Victorian outer grid
¢ Market intervention through issuing of directions.
19/03/2025 06:00 19/03/2025 17:00 ) A credible contingency event during this planned outage Day:60hrs | Planned - SUBMIT i
AusNet Moorabool-Sydenham No.1 500 kV Line may require market intervention through issuing of i Maintenance
Wednesday Wednesday e Night: NA
directions 11 Hours
This outage offloads the Buronga to Darlington Point X5 220
kV line and restricts power transfer
¢ Between Victoria and New South Wales. NSW / VIC
20/03/2025 05:00 20/03/2025 18:00 . i * Between South Australia and Victoria on Murraylink Day: 4 hrs Planned - SUBMIT X
AusNet Jindera - Wodonga (060) 330 kV Line A . N . ) v ¥ | Maintenance
Thursday Thursday A credible contingency event during this planned outage Night: NA 13 Hours
may require:
¢ Load shedding in the Victorian outer grid
* Market intervention through issuing of directions.
21/03/2025 06:00 21/03/2025 17:00 ) A credible contingency event during this planned outage Day:60hrs | Planned - SUBMIT i
AusNet X X Moorabool-Sydenham No.2 500 kV Line may require market intervention through issuing of i Maintenance
Friday Friday e Night: NA
directions 11 Hours
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This is a high impact outage because the recall time is
greater than 30 minutes. . QLb
21, 2025 17:01 2 2025 07: Day: Pl d - SUBMIT
Powerlink 103/ 0 517:0 02/09/2025 07:59 Nebo - Strathmore (822) 275 kV Line A credible contingency event during this planned outage a.y 0 mins anned - SU Maintenance
Friday Tuesday . X X L Night: NA
may require market intervention through issuing of 164.6 Days
directions.
22/03/2025 06:00 22/03/2025 17:00 ) A credible contingency event during this planned outage Day:60hrs | Planned - SUBMIT Vi
AusNet Moorabool-Sydenham No.2 500 kV Line may require market intervention through issuing of K Maintenance
Saturday Saturday N Night: NA
directions 11 Hours
A ibl ti t during this pl d out; VIC
22/03/2025 06:00 22/03/2025 16:00 ) credible contingency event during this planned outage Day:4hrs | Planned - SUBMIT )
AusNet Moorabool-Sydenham No.2 500 kV Line may require market intervention through issuing of i Maintenance
Saturday Saturday . X Night: NA
directions 10 Hours
A credible contingency event during this planned outage viC
AusNet 23/03/2025 05:00 23/03/2025 17:00 Kiamal SE-Red Cliffs 220 KV LINE may reqwre:‘ . . . . D'fzy: 3 hrs Planned - RESUBMIT Maintenance
Sunday Sunday ¢ Load shedding in the Victorian outer grid Night: NA 12 Hours
o Market intervention through issuing of directions.
A credible contingency event during this planned outage viC
AusNet 24/03/2025 05:00 24/03/2025 17:00 Kiamal SE-Red Cliffs 220 KV LINE may reqwre:‘ . . . . D'fzy: 3 hrs Planned - RESUBMIT Maintenance
Monday Monday ¢ Load shedding in the Victorian outer grid Night: NA 12 Hours
o Market intervention through issuing of directions.
A credible contingency event during this planned outage viC
AusNet 25/03/2025 05:00 25/03/2025 17:00 Kiamal SE-Red Cliffs 220 KV LINE may reqwre:‘ . . . . D'fzy: 3 hrs Planned - RESUBMIT Maintenance
Tuesday Tuesday ¢ Load shedding in the Victorian outer grid Night: NA 12 Hours
* Market intervention through issuing of directions.
A credible contingency event during this planned outage viC
2 202 H 2 2025 17: ire: Day: - RESUB
AusNet 6/03/2025 05:00 6/03/2025 17:00 Kiamal SF-Red Cliffs 220 kV LINE may require L . X 'le 3hrs Planned - RESUBMIT Maintenance
Wednesday Wednesday ¢ Load shedding in the Victorian outer grid Night: NA 12 Hours
* Market intervention through issuing of directions.
A credible contingency event during this planned outage viC
2 202 H 2 2025 17: ire: Day: 2 - RESUB
AusNet 7/03/2025 05:00 7/03/202517:00 Kiamal SF-Red Cliffs 220 kV LINE may require L . X 'le hrs Planned - RESUBMIT Maintenance
Thursday Thursday ¢ Load shedding in the Victorian outer grid Night: NA 12 Hours
* Market intervention through issuing of directions.
This is a high impact outage only if the Forecast Operational
Demand in Victoria region is greater than 7,000 MW
. . A credible contingency event during this planned outage . VIC
AusNet 27/03/2025 06:00 28/03/2925 16:00 Rowville - South Morang 500 kV Line could: D?y' 2hrs Planned - SUBMIT Maintenance
Thursday Friday . B Night: NA
 Cause a large reduction in generation in Victoria 1.4 Days
 Restrict power transfer across the Victoria - South
Australia interconnector (Heywood interconnector).
A credible contingency event during this planned outage vic
AusNet 28/03/2925 06:00 28/03/2925 18:00 Kiamal SE-Red Cliffs 220 KV LINE may reqwre:‘ A o - D'f)y: 3 hrs Planned - SUBMIT Maintenance
Friday Friday ¢ Load shedding in the Victorian outer grid Night: NA 12 Hours
* Market intervention through issuing of directions.
A credibl ti t during this pl d out: VIC
30/03/2025 06:00 30/03/2025 16:00 ) credible contingency event during this planned outage Day:4hrs | Planned - RESUBMIT )
AusNet Moorabool-Sydenham No.2 500 kV Line may require market intervention through issuing of . Maintenance
Sunday Sunday - Night: NA
directions 10 Hours
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This is a high impact outage because the recall time is
02/04/2025 08:00 02/04/2025 17:00 greater than 30 minutes. Day: 15 mins |  Planned - SUBMIT ap
Powerlink ’ ’ Nebo - Broadsound (8846) 275 kV Line A credible contingency event during this planned outage . v: R ViV Maintenance
Wednesday Wednesday . X X L Night: 15 mins
may require market intervention through issuing of 9 Hours
directions.
This is a high impact outage because the recall time is
03/04/2025 08:00 03/04/2025 13:00 greater than 30 minutes. Day: 15 mins | Planned - SUBMIT ao
Powerlink ’ ’ Nebo - Broadsound (8846) 275 kV Line A credible contingency event during this planned outage . v: R v Maintenance
Thursday Thursday . A N L Night: 15 mins
may require market intervention through issuing of 5 Hours
directions.
A credible contingency event during this planned outage vie
AusNet 04/04/2925 06:00 04/04/2925 16:00 Kiamal SF - MurraWarra 220 kv Line may requwe:. ' o ' Day: 60 hrs Planned - SUBMIT Maintenance
Friday Friday ¢ Load shedding in the Victorian outer grid Night: NA 10 Hours
¢ Market intervention through issuing of directions.
A credible contingency event during this planned outage vie
AusNet 04/04/2925 06:00 04/04/2925 16:00 Horsham - MurraWarra 220 KV Line may requwe:. ' o ' Day: 60 hrs Planned - SUBMIT Maintenance
Friday Friday ¢ Load shedding in the Victorian outer grid Night: NA 10 Hours
* Market intervention through issuing of directions.
A credible contingency event during this planned outage vie
AusNet 04/04/2925 06:00 04/04/2925 16:00 Horsham - MurraWarra 220 KV Line may requwe:. ' o ' Day: 60 hrs Planned - SUBMIT Maintenance
Friday Friday ¢ Load shedding in the Victorian outer grid Night: NA 10 Hours
* Market intervention through issuing of directions.
This is a high impact outage only if the Forecast Operational
Demand in Victoria region is greater than 7,000 MW
A credibl ti t during this pl d out; VIC
AusNet 06/04/2025 07:00 08/04/2025 18:00 South Morang - Sydenham No.1 500 kV cozrlzl' © contingency event during this planned outage | . . 60hrs |  Planned - SUBMIT Maintenance
Li ' ight:
Sunday Tuesday ine  Cause a large reduction in generation in Victoria Night: NA 2.5 Days
 Restrict power transfer across the Victoria - South
Australia interconnector (Heywood interconnector).
. . . . . TAS
TasNetworks 08/04/2025 12:00 08/04/2025 14:00 Gordon - Chapel St No.1 220 kV Line A credible contingency ev?nt (.iurmg th|s' pla'nned outa'ge D.ay. 1hr Planned - RESUBMIT v Maintenance
Tuesday Tuesday could cause a large reduction in generation in Tasmania. Night: NA 2 Hours
This outage offloads the Buronga to Darlington Point X5 220
kV line and restricts power transfer
¢ Between Victoria and New South Wales. NSW / VIC
09/04/2025 07:00 10/04/2025 16:00 . i * Between South Australia and Victoria on Murraylink Day: 4 hrs Planned - SUBMIT X
AusNet Jindera - Wodonga (060) 330 kV Line R X R i . Maintenance
Wednesday Thursday A credible contingency event during this planned outage Night: NA 1.4 Days
may require: < Day
¢ Load shedding in the Victorian outer grid
¢ Market intervention through issuing of directions.
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VIC

TAS

VIC

VIC

VIC

VIC

VIC

VIC

Finish

Network Asset

This is a high impact outage only if the Forecast Operational
Demand in Victoria region is greater than 7,000 MW

Recall

Status and
Market Notice

Unplanned?

DNSP Aware?

Generator Aware?

Inter-Regional

Impact Region,
Reason and
Duration

A credibl ti t during this pl d out; VIC
AvsNet 10/04/2025 07:00 15/04/2025 18:00 South Morang - Sydenham No.1 500 kV co(jlii'l © contingency event during this plannec Outage | n. 150 hrs | Planned - SUBMIT Maintenance
Th T Li ) Night: NA
ursday uesday ine * Cause a large reduction in generation in Victoria s 5.5 Days
 Restrict power transfer across the Victoria - South
Australia interconnector (Heywood interconnector).
10/04/2025 08:00 10/04/2025 16:00 A credible contingency event during this planned outage Day: 1 hr Planned - SUBMIT TAS
TasNetworks ’ ' Sheffield - Farrell No.2 220 kV Line gency T g 'p ) g ) Vi v Commissioning
Thursday Thursday could cause a large reduction in generation in Tasmania. Night: NA 3 Hours
This is a high impact outage only if the Forecast Operational
Demand in Victoria region is greater than 7,000 MW
A ibl i ing this pl Vi
15/04/2025 05:00 15/04/2025 17:00 ) _ credible contingency event during this planned outage Day:5hrs | Planned - SUBMIT Vi
AusNet Keilor — Sydenham 500 kV Line could: . Maintenance
Tuesday Tuesday L o Night: NA
® Cause a large reduction in generation in Victoria 12 Hours
 Restrict power transfer across the Victoria - South
Australia interconnector (Heywood interconnector).
A credible contingency event during this planned outage viC
15/04/202 H 15/04/2025 16: ire: Day: 24 h Pl - RESUBMIT
AusNet 5/04/2025 06:00 5/04/2025 16:00 Kiamal SF - MurraWarra 220 kV Line may require o § X . a.y s anned U Maintenance
Tuesday Tuesday ¢ Load shedding in the Victorian outer grid Night: NA 10 Hours
* Market intervention through issuing of directions.
This is a high impact outage only if the Forecast Operational
Demand in Victoria region is greater than 7,000 MW
16/04/2025 05:00 16/04/2025 17:00 ) ) A credible contingency event during this planned outage Day:5hrs | Planned - SUBMIT vie
AusNet Keilor — Sydenham 500 kV Line could: . Maintenance
Wednesday Wednesday . B Night: NA
 Cause a large reduction in generation in Victoria 12 Hours
 Restrict power transfer across the Victoria - South
Australia interconnector (Heywood interconnector).
This is a high impact outage only if the Forecast Operational
Demand in Victoria region is greater than 7,000 MW
. . A credible contingency event during this planned outage . VIC
AusNet 17/04/2025 05:00 17/04/2025 17:00 Keilor — Sydenham 500 kV Line could: D?y' > hrs Planned - SUBMIT Maintenance
Thursday Thursday . B Night: NA
 Cause a large reduction in generation in Victoria 12 Hours
 Restrict power transfer across the Victoria - South
Australia interconnector (Heywood interconnector).
A credible contingency event during this planned outage vic
AusNet 17/04/2025 06:00 17/04/2025 16:00 Bulgana - Horsham 220 kV Line may reqwre:‘ A o - D'f)y: 2 hrs Planned - SUBMIT Maintenance
Thursday Thursday ¢ Load shedding in the Victorian outer grid Night: NA 10 Hours
* Market intervention through issuing of directions.
A credible contingency event during this planned outage vic
AusNet 17/04/2025 06:00 17/04/2025 16:00 Crowland - Bulgana 220 kV Line may reqwre:‘ - o - Da‘y: 60 hrs Planned - SUBMIT Maintenance
Thursday Thursday ¢ Load shedding in the Victorian outer grid Night: NA 10 Hours

* Market intervention through issuing of directions.
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VIC

VIC

VIC

VIC

VIC

VIC

VIC

VIC

VIC

VIC

%
5% 8¢
S— g § 2 S Impact Region,
Finish Network Asset . S < 5 & Reasonand
Market Notice = e B .
c 2 5 3 Duration
S 8 ¢ ©
o
[C]
A credible contingency event during this planned outage vic
AusNet 17/04/2025 06:00 17/04/2025 16:00 Kiamal SF - MurraWarra 220 kv Line may reqwre:' ' o ' Day: 60 hrs Planned - SUBMIT Maintenance
Thursday Thursday ¢ Load shedding in the Victorian outer grid Night: NA 10 Hours
* Market intervention through issuing of directions.
A ibl ti t during this pl d out: VIC
21/04/2025 07:00 21/04/2025 17:00 ) credible contingency event during this planned outage Day:4hrs | Planned - SUBMIT )
AusNet Moorabool-Sydenham No.2 500 kV Line may require market intervention through issuing of i Maintenance
Monday Monday X X Night: NA
directions 10 Hours
28/04/2025 06:00 28/04/2025 16:00 ) A credible contingency event during this planned outage Day: 4 hrs Planned - SUBMIT Vi
AusNet Moorabool-Sydenham No.2 500 kV Line may require market intervention through issuing of i Maintenance
Monday Monday N Night: NA
directions 10 Hours
This is a high impact outage only if the Forecast Operational
Demand in Victoria region is greater than 7,000 MW
A credibl ti t during this pl d out; VIC
AvsNet 28/04/2025 07:00 30/04/2025 18:00 South Morang - Sydenham No.2 500 kv COCL;Z.' © contingency event during this planned outage Day: 24 hrs | Planned - SUBMIT Maintenance
M Wi Li ) Night: NA
onday ednesday ine  Cause a large reduction in generation in Victoria ight 2.5 Days
 Restrict power transfer across the Victoria - South
Australia interconnector (Heywood interconnector).
A credible contingency event during this planned outage vie
TOA 28/04/2025 07:00 28/04/2025 12:00 Ararat - Waubra 220 kV Line may reqwre:. ' o ' l?ay: NA Planned - SUBMIT Maintenance
Monday Monday ¢ Load shedding in the Victorian outer grid Night: NA 5 Hours
* Market intervention through issuing of directions.
A credible contingency event during this planned outage vie
30/04/2025 06:00 30/04/2025 18:00 ire: Day:3h Pl d - SUBMIT
AusNet /04/ /04/ Kiamal SF-Red Cliffs 220 kV LINE mayrequire: o , av: Shrs anne Maintenance
Wednesday Wednesday ¢ Load shedding in the Victorian outer grid Night: NA 12 Hours
* Market intervention through issuing of directions.
A credible contingency event during this planned outage vie
01/05/2025 06:00 01/05/2025 18:00 ire: Day:3h Pl d - SUBMIT
AusNet 105/ 105/ Kiamal SF-Red Cliffs 220 kV LINE may require: ey ) ay: 3hrs anne Maintenance
Thursday Thursday ¢ Load shedding in the Victorian outer grid Night: NA 12 Hours
* Market intervention through issuing of directions.
A credible contingency event during this planned outage vie
02/05/2025 06:00 02/05/2025 18:00 ire: Day:3h Pl d - SUBMIT
AusNet /05/21 /05/21 Kiamal SF-Red Cliffs 220 kV LINE may require: ey ) ay: 3hrs anne Maintenance
Friday Friday ¢ Load shedding in the Victorian outer grid Night: NA 12 Hours
* Market intervention through issuing of directions.
This is a high impact outage only if the Forecast Operational
Demand in Victoria region is greater than 7,000 MW
A credibl ti t during this pl d out: VIC
AvsNet 02/05/2025 07:00 07/05/2025 18:00 South Morang - Sydenham No.2 500 kv COCLE.' € contingency event during this plannec outage | n. 150 hrs |  Planned - SUBMIT Maintenance
Friday Wednesday Line * Cause a large reduction in generation in Victoria Night: NA 5.5 Days
 Restrict power transfer across the Victoria - South
Australia interconnector (Heywood interconnector).
A credible contingency event during this planned outage vie
03/05/2025 06:00 03/05/2025 18:00 ire: Day:3 h Pl d - SUBMIT
AusNet 105/ /05/ Kiamal SF-Red Cliffs 220 kV LINE mayrequire: o , av: Shrs anne Maintenance
Saturday Saturday e Load shedding in the Victorian outer grid Night: NA 12 Hours
* Market intervention through issuing of directions.
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VIC

VIC

VIC

VIC

VIC

QLb

VIC

Finish

Network Asset

A credible contingency event during this planned outage

Status and
Market Notice

Unplanned?

DNSP Aware?

Generator Aware?

Inter-Regional

Impact Region,
Reason and
Duration

. VIC
AusNet 04/05/2025 06:00 04/05/2025 18:00 Kiamal SE-Red Cliffs 220 kV LINE may reqwre.' ' o ' D?y. 3 hrs Planned - SUBMIT Maintenance
Sunday Sunday ¢ Load shedding in the Victorian outer grid Night: NA 12 Hours
* Market intervention through issuing of directions.
A ibl ti t during this pl d out; VIC
05/05/2025 07:00 05/05/2025 17:00 _ credible contingency event during this planned outage Day:4hrs | Planned - SUBMIT _
AusNet Moorabool-Sydenham No.2 500 kV Line may require market intervention through issuing of i Maintenance
Monday Monday X X Night: NA
directions 10 Hours
This is a high impact outage only if the Forecast Operational
Demand in Victoria region is greater than 7,000 MW
A credible contingency event during this planned outage VIC
07/05/2025 05:00 07/05/2025 17:00 ) _ : ingency event during this p uteg Day:6hrs | Planned - SUBMIT ,
AusNet Keilor — Sydenham 500 kV Line could: . Maintenance
Wednesday Wednesday . o Night: NA
* Cause a large reduction in generation in Victoria 12 Hours
 Restrict power transfer across the Victoria - South
Australia interconnector (Heywood interconnector).
This is a high impact outage only if the Forecast Operational
Demand in Victoria region is greater than 7,000 MW
A ibl i ing this pl Vi
07/05/2025 06:00 07/05/2025 18:00 ) _ credible contingency event during this planned outage Day:6hrs | Planned - SUBMIT Vi
AusNet Keilor — Sydenham 500 kV Line could: . Maintenance
Wednesday Wednesday . o Night: NA
® Cause a large reduction in generation in Victoria 12 Hours
 Restrict power transfer across the Victoria - South
Australia interconnector (Heywood interconnector).
This line outage offloads X5 220 kV line. viC
07/05/2025 07:00 07/05/2025 17:00 . Possible load shedding and risk of large reduction in Day: 2 hrs Planned - SUBMIT i
AusNet Dederang - Wodonga 330 kV Line o . i i Maintenance
Wednesday Wednesday generation in NSW and interconnector capacity between Night: NA 10 Hours
NSW - Victoria following a credible contingency
This is a high impact outage because the recall time is
ter than 30 minutes. LD
! 07/05/2025 08:00 09/05/2025 17:00 Bouldercombe - Broadsound (820) 275 ky |Breater than suminutes e Day:5hrs | Planned - SUBMIT b
Powerlink R . A credible contingency event during this planned outage f Commissioning
Wednesday Friday Line R X X L Night: 3 hrs
may require market intervention through issuing of 2.4 Days
directions.
This is a high impact outage only if the Forecast Operational
Demand in Victoria region is greater than 7,000 MW
. . A credible contingency event during this planned outage . VIC
AusNet 08/05/2025 05:00 08/05/2025 17:00 Keilor — Sydenham 500 kV Line could: D?y' 6 hrs Planned - SUBMIT Maintenance
Thursday Thursday . B Night: NA
 Cause a large reduction in generation in Victoria 12 Hours

 Restrict power transfer across the Victoria - South
Australia interconnector (Heywood interconnector).
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VIC

VIC

VIC

VIC

VIC

VIC

QLb

Finish

Network Asset

This is a high impact outage only if the Forecast Operational
Demand in Victoria region is greater than 7,000 MW

Recall

Status and
Market Notice

Unplanned?

DNSP Aware?

Generator Aware?

Inter-Regional

Impact Region,
Reason and
Duration

A credibl ti t during this pl d out VIC
08/05/2025 06:00 08/05/2025 18:00 ) ) credible contingency event during this planned outage Day:6hrs | Planned - SUBMIT )
AusNet Keilor — Sydenham 500 kV Line could: . Maintenance
Thursday Thursday L . . Night: NA
* Cause a large reduction in generation in Victoria 12 Hours
 Restrict power transfer across the Victoria - South
Australia interconnector (Heywood interconnector).
This line outage offloads X5 220 kV line. vic
2025 07: 2025 17: Possible | heddi d risk of | tion i Day:2 h Pl - SUBMIT
AusNet 08/05/2025 07:00 08/05/2025 17:00 Dederang - Wodonga 330 kV Line ossube- oa.d shedding afn risk of large reduc. ion in .ay rs anned - SU Maintenance
Thursday Thursday generation in NSW and interconnector capacity between Night: NA 10 Hours
NSW - Victoria following a credible contingency
This is a high impact outage only if the Forecast Operational
Demand in Victoria region is greater than 7,000 MW
A ibl i ing this pl Vi
09/05/2025 05:00 09/05/2025 17:00 ) _ credible contingency event during this planned outage Day:6hrs | Planned - SUBMIT Vi
AusNet R R Keilor — Sydenham 500 kV Line could: . Maintenance
Friday Friday . o Night: NA
® Cause a large reduction in generation in Victoria 12 Hours
 Restrict power transfer across the Victoria - South
Australia interconnector (Heywood interconnector).
This is a high impact outage only if the Forecast Operational
Demand in Victoria region is greater than 7,000 MW
A credible contingency event during this planned outage VIC
202 H 2025 18: Day: -SUB
AusNet 09/05/ 0 5 06:00 09/05/ 0 518:00 Keilor — Sydenham 500 kV Line could: ‘ay 6hrs Planned - SUBMIT Maintenance
Friday Friday . B Night: NA
 Cause a large reduction in generation in Victoria 12 Hours
 Restrict power transfer across the Victoria - South
Australia interconnector (Heywood interconnector).
This is a high impact outage only if the Forecast Operational
Demand in Victoria region is greater than 7,000 MW
A credible contingency event during this planned outage VIC
1 202 H 1 2025 18:l Day: -SUB
AusNet 3/05/2025 06:00 3/05/2025 18:00 Keilor — Sydenham 500 kV Line could: ‘ay 7 hrs Planned - SUBMIT Maintenance
Tuesday Tuesday . B Night: NA
 Cause a large reduction in generation in Victoria 12 Hours
 Restrict power transfer across the Victoria - South
Australia interconnector (Heywood interconnector).
A credibl ti t during this pl d out VIC
13/05/2025 07:00 13/05/2025 17:00 ) credible contingency event during this planned outage Day:4hrs | Planned - SUBMIT )
AusNet Moorabool-Sydenham No.2 500 kV Line may require market intervention through issuing of i Maintenance
Tuesday Tuesday - Night: NA
directions 10 Hours
This is a high impact outage because the recall time is
ter than 30 minutes. LD
: 13/05/2025 07:00 16/05/2025 17:00 Bouldercombe - Broadsound (820) 275 ky |Breater than suminutes o Day:5hrs | Planned - SUBMIT b
Powerlink R . A credible contingency event during this planned outage . Commissioning
Tuesday Friday Line R X X N Night: 3 hrs
may require market intervention through issuing of 3.4 Days

directions.
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VIC

VIC

QLb

VIC

VIC

QLb

VIC

VIC

VIC

Finish

Network Asset

This is a high impact outage only if the Forecast Operational
Demand in Victoria region is greater than 7,000 MW

Status and
Market Notice

Unplanned?

DNSP Aware?

Generator Aware?

Inter-Regional

Impact Region,
Reason and
Duration

A credibl ti t during this pl d out VIC
14/05/2025 06:00 14/05/2025 18:00 ) ) credible contingency event during this planned outage Day:7hrs | Planned - SUBMIT )
AusNet Keilor — Sydenham 500 kV Line could: . Maintenance
Wednesday Wednesday S P Night: NA
* Cause a large reduction in generation in Victoria 12 Hours
 Restrict power transfer across the Victoria - South
Australia interconnector (Heywood interconnector).
This is a high impact outage only if the Forecast Operational
Demand in Victoria region is greater than 7,000 MW
A credibl ti t during this pl d out VIC
15/05/2025 06:00 15/05/2025 18:00 ) ) credible contingency event during this planned outage Day:7hrs | Planned - SUBMIT )
AusNet Keilor — Sydenham 500 kV Line could: . Maintenance
Thursday Thursday L L . Night: NA
 Cause a large reduction in generation in Victoria 12 Hours
 Restrict power transfer across the Victoria - South
Australia interconnector (Heywood interconnector).
This is a high impact outage because the recall time is
greater than 30 minutes. QLb
15/05/2025 07:00 15/05/2025 16:00 Day:2 h Pl d - SUBMIT
Powerlink /05/ /05/ Nebo - Broadsound (8846) 275 kV Line A credible contingency event during this planned outage .ay s anne Maintenance
Thursday Thursday R X X - Night: NA
may require market intervention through issuing of 9 Hours
directions.
A credible contingency event during this planned outage viC
AusNet 20/05/2025 07:00 20/05/2025 17:00 Ballarat - Waubra 220 KV Line may reqwre:‘ . o - Da‘y: 60 hrs Planned - SUBMIT Maintenance
Tuesday Tuesday ¢ Load shedding in the Victorian outer grid Night: NA 10 Hours
* Market intervention through issuing of directions.
A credible contingency event during this planned outage viC
2 202 H 2 2025 17: ire: Day: 2 -SUB
AusNet 0/05/2025 07:00 0/05/2025 17:00 Bendigo - Kerang 220 kV Line may require . L . ‘ay hrs Planned - SUBMIT Maintenance
Tuesday Tuesday ¢ Load shedding in the Victorian outer grid Night: NA 10 Hours
* Market intervention through issuing of directions.
This is a high impact outage because the recall time is
i . LD
. 20/05/2025 07:00 27/05/2025 17:00 Bouldercombe - Broadsound (820) 275 kv greate.r than 30_ minutes X X Day: 5 hrs Planned - SUBMIT Q .
Powerlink . A credible contingency event during this planned outage R Commissioning
Tuesday Tuesday Line . X X L Night: 3 hrs
may require market intervention through issuing of 7.4 Days
directions.
A credible contingency event during this planned outage vie
21/05/2025 07:00 21/05/2025 17:00 ire: Day: 60 h Pl d - SUBMIT
AusNet 105/ 105/ Ballarat - Waubra 220 kV Line may require o _ . a_y s anne Maintenance
Wednesday Wednesday e Load shedding in the Victorian outer grid Night: NA 10 Hours
* Market intervention through issuing of directions.
A credible contingency event during this planned outage vie
21/05/2025 07:00 21/05/2025 17:00 ire: Day: 60 h Pl d - SUBMIT
AusNet 105/ 105/ Ballarat - Waubra 220 kV Line may require o _ . a_y s anne Maintenance
Wednesday Wednesday e Load shedding in the Victorian outer grid Night: NA 10 Hours
* Market intervention through issuing of directions.
A credible contingency event during this planned outage vie
21/05/2025 07:00 21/05/2025 17:00 ire: Day: 60 h Pl d - SUBMIT
AusNet 105/ 105/ Ballarat - Waubra 220 kV Line may require o L . a_y s anne Maintenance
Wednesday Wednesday e Load shedding in the Victorian outer grid Night: NA 10 Hours

* Market intervention through issuing of directions.
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VIC

VIC

VIC

QLb

QLb

QLb

QLb

VIC

VIC

VIC

Finish

Network Asset

A credible contingency event during this planned outage

Status and
Market Notice

Unplanned?

DNSP Aware?

Generator Aware?

Inter-Regional

Impact Region,
Reason and
Duration

. VIC
AusNet 21/05/2025 07:00 21/05/2025 17:00 Ballarat - Waubra 220 kV Line may reqwre.' ' o ' Day. 60 hrs Planned - SUBMIT Maintenance
Wednesday Wednesday ¢ Load shedding in the Victorian outer grid Night: NA 10 Hours
* Market intervention through issuing of directions.
A credible contingency event during this planned outage vic
AusNet 22/05/2025 07:00 22/05/2025 15:00 Ballarat - Waubra 220 kV Line may reqwre:' ' o ' Day: 60 hrs Planned - SUBMIT Maintenance
Thursday Thursday ¢ Load shedding in the Victorian outer grid Night: NA 3 Hours
* Market intervention through issuing of directions.
A credible contingency event during this planned outage vic
AusNet 22/05/2025 07:00 22/05/2025 15:00 Ballarat - Waubra 220 kV Line may reqwre:. ' o ' Day: 60 hrs Planned - SUBMIT Maintenance
Thursday Thursday ¢ Load shedding in the Victorian outer grid Night: NA 3 Hours
* Market intervention through issuing of directions.
This is a high impact outage because the recall time is
greater than 30 minutes. QLD
27, 202 H 2025 11: Day: 24 h Pl - SUBMIT
Powerlink /05/2025 08:00 30/05/ 0 511:59 Strathmore - Ross (8857) 275 kV Line A credible contingency event during this planned outage -ay s anned - SU Commissioning
Tuesday Friday R X X L Night: 18 hrs
may require market intervention through issuing of 3.2 Days
directions.
This is a high impact outage because the recall time is
h i . LD
, 27/05/2025 08:00 30/05/2025 17:00 Bouldercombe - Broadsound (820) 275 ky [87¢2ter than 30 minutes . Day:Shrs | Planned - SUBMIT ap
Powerlink X R A credible contingency event during this planned outage i Commissioning
Tuesday Friday Line . X X L Night: 3 hrs
may require market intervention through issuing of 3.4 Days
directions.
This is a high impact outage because the recall time is
greater than 30 minutes. QLb
30/05/2025 12:00 30/05/2025 14:00 Day: 18 h Pl d - SUBMIT
Powerlink /05/ R /05/ R Strathmore - Ross (8857) 275 kV Line A credible contingency event during this planned outage -ay e anne Commissioning
Friday Friday R X X L Night: 48 hrs
may require market intervention through issuing of 2 Hours
directions.
This is a high impact outage because the recall time is
i . LD
, 03/06/2025 08:00 06/06/2025 17:00 Bouldercombe - Broadsound (820) 275 ky ~[8"e2ter than 30 minutes . Day:Shrs | Planned - SUBMIT ap
Powerlink X . A credible contingency event during this planned outage R Commissioning
Tuesday Friday Line . X X L Night: 3 hrs
may require market intervention through issuing of 3.4 Days
directions.
A credible contingency event during this planned outage vie
10/06/2025 07:00 10/06/2025 17:00 ire: Day:2 h Pl d - SUBMIT
AusNet /06/ /06/ Kiamal SF-Red Cliffs 220 kV LINE mayrequire: o , av: Zhrs anne Maintenance
Tuesday Tuesday ¢ Load shedding in the Victorian outer grid Night: NA 10 Hours
* Market intervention through issuing of directions.
A credible contingency event during this planned outage vie
10/06/2025 07:00 10/06/2025 17:00 ire: Day:2 h Pl d - SUBMIT
AusNet /06/. /06/. Kiamal SF-Red Cliffs 220 kV LINE mayrequire: o ) ay: 2 hrs anne Maintenance
Tuesday Tuesday ¢ Load shedding in the Victorian outer grid Night: NA 10 Hours
* Market intervention through issuing of directions.
A credible contingency event during this planned outage vie
10/06/2025 07:00 10/06/2025 17:00 ire: Day:2 h Pl d - SUBMIT
AusNet /06/ /06/ Red Cliffs-Wemen 220 kV Line may require o i . i ?y s anne Maintenance
Tuesday Tuesday ¢ Load shedding in the Victorian outer grid Night: NA 10 Hours

* Market intervention through issuing of directions.
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QLb

VIC

QLb

VIC

VIC

VIC

VIC

VIC

VIC

QLb

Finish

Network Asset

This is a high impact outage because the recall time is

Recall

Status and
Market Notice

Unplanned?

DNSP Aware?

Generator Aware?

Inter-Regional

Impact Region,
Reason and
Duration

! 10/06/2025 08:00 13/06/2025 17:00 Bouldercombe - Broadsound (820) 275 kv _|B"eater than 30 minutes. o Day: 5 hrs Planned - SUBMIT a
Powerlink R . A credible contingency event during this planned outage f Commissioning
Tuesday Friday Line . X X L Night: 3 hrs
may require market intervention through issuing of 3.4 Days
directions.
A credible contingency event during this planned outage viC
AusNet 11/06/2025 07:00 11/06/2025 17:00 Red Cliffs-Wemen 220 kV Line may reqwre:‘ . o . D.ay: 2 hrs Planned - SUBMIT Maintenance
Wednesday Wednesday ¢ Load shedding in the Victorian outer grid Night: NA 10 Hours
* Market intervention through issuing of directions.
This is a high impact outage because the recall time is
h i . LD
, 17/06/2025 08:00 20/06/2025 17:00 Bouldercombe - Broadsound (820) 275 ky [S7€2ter than 30 minutes N Day:Shrs | Planned - SUBMIT aw
Powerlink X R A credible contingency event during this planned outage i Commissioning
Tuesday Friday Line . X X L Night: 3 hrs
may require market intervention through issuing of 3.4 Days
directions.
A credible contingency event during this planned outage vie
TOA 19/06/2025 07:00 19/06/2025 12:00 Ararat - Waubra 220 kV Line may reqwre:. ' o ' Day: 1.5 hrs Planned - SUBMIT Maintenance
Thursday Thursday ¢ Load shedding in the Victorian outer grid Night: NA 5 Hours
* Market intervention through issuing of directions.
A credible contingency event during this planned outage vie
AusNet 20/06/2925 07:00 20/06/2925 17:00 Kiamal SF-Red Cliffs 220 kV LINE may reqwre:. ' o ' Day: 60 hrs Planned - SUBMIT Maintenance
Friday Friday ¢ Load shedding in the Victorian outer grid Night: NA
. . Lo . . 10 Hours
* Market intervention through issuing of directions.
A credible contingency event during this planned outage vie
21/06/2025 07:00 21/06/2025 17:00 ire: Day: 60 h Pl d - SUBMIT
AusNet 106/ /06/ Kiamal SF-Red Cliffs 220 kV LINE may require: o ) ay: 6 hrs anne Maintenance
Saturday Saturday ¢ Load shedding in the Victorian outer grid Night: NA 10 Hours
* Market intervention through issuing of directions.
A credible contingency event during this planned outage NSW / VIC
22/06/2025 07:00 22/06/2025 17:00 ire: Day: 60 h Pl d - SUBMIT
AusNet 106/ 106/ Red Cliffs - Buronga No.1 (X1) 220kV Line may require L . . a_y rs anne Maintenance
Sunday Sunday * Load shedding in the Victorian outer grid Night: NA 10 Hours
* Market intervention through issuing of directions.
A credible contingency event during this planned outage NSW / VIC
23/06/2025 07:00 23/06/2025 17:00 ire: Day: 60 h Pl d - SUBMIT
AusNet /06/ /06/ Red Cliffs - Buronga No.1 (X1) 220kV Line may require L . . a_y rs anne Maintenance
Monday Monday  Load shedding in the Victorian outer grid Night: NA 10 Hours
* Market intervention through issuing of directions.
This is a high impact outage only if the Forecast Operational
Demand in Victoria region is greater than 7,000 MW
A credibl ti t during this pl d out: VIC
AvsNet 24/06/2025 07:00 29/06/2025 17:00 South Morang - Sydenham No.1 500 kv COCLE.' € contingency event during this plannec outage | n. 150 hrs |  Planned - SUBMIT Maintenance
Tuesday Sunday Line * Cause a large reduction in generation in Victoria Night: NA 5.4 Days
 Restrict power transfer across the Victoria - South
Australia interconnector (Heywood interconnector).
This is a high impact outage because the recall time is
ter than 30 minutes. LD
! 24/06/2025 07:00 27/06/2025 17:00 Bouldercombe - Broadsound (820) 275 ky |Breater than suminutes o Day:5hrs | Planned - SUBMIT o
Powerlink R . A credible contingency event during this planned outage . Commissioning
Tuesday Friday Line R X X L Night: 3 hrs
may require market intervention through issuing of 3.4 Days

directions.
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Finish

Network Asset

A credible contingency event during this planned outage
could cause

synchronous separation of the South Australia region from
the rest of

Recall

Status and
Market Notice

Unplanned?

DNSP Aware?

Generator Aware?

Inter-Regional

Impact Region,
Reason and
Duration

SA
30/06/2025 07:30 06/07/2025 17:30 the NEM. Day: 6 h Pl d - SUBMIT
ElectraNet /06/. /07/ Tailem Bend - South East No.1 275 kV Line e. . . 2y e anne Maintenance
Monday Sunday During this planned outage: Night: 12 hrs
. . . . 6.4 Days
* Power transfer will be restricted across the Victoria -
South Australia interconnector (Heywood interconnector).
* Post contingent FCAS will be sourced within SA following
Separation event.
A credible contingency event during this planned outage
could cause
synchronous separation of the South Australia region from
the rest of A
7/07/2025 07: 13/07/2025 17: he NEM. Day:6 h Pl - SUBMIT
ElectraNet 07/07/2025 07:30 3/07/202517:30 Tailem Bend - South East No.2 275 kV Line ! e. . ) ay: 6 hrs anned - SU Maintenance
Monday Sunday During this planned outage: Night: 12 hrs
. . . . 6.4 Days
* Power transfer will be restricted across the Victoria -
South Australia interconnector (Heywood interconnector).
® Post contingent FCAS will be sourced within SA following
Separation event.
A credible contingency event during this planned outage
could cause
synchronous separation of the South Australia region from
the rest of VIC/ SA
14/07/2025 07:30 20/07/2025 19:30 . the NEM. Day: 6 hrs Planned - SUBMIT i
ElectraNet Heywood - South East No.1 275 kV Line . 5 i v Maintenance
Monday Sunday During this planned outage: Night: 12 hrs
. . X . 6.5 Days
o Power transfer will be restricted across the Victoria -
South Australia interconnector (Heywood interconnector).
* Post contingent FCAS will be sourced within SA following
Separation event.
A credibl ti t during this pl d out; VIC
15/07/2025 07:00 20/07/2025 17:00 ) credible contingency event during this plannec outage | . 150 hrs | Planned - SUBMIT )
VIC AusNet Moorabool-Sydenham No.1 500 kV Line may require market intervention through issuing of . Maintenance
Tuesday Sunday - Night: NA
directions 5.4 Days
A credible contingency event during this planned outage
could cause
synchronous separation of the South Australia region from
the rest of VIC/SA
21/07/2025 07:30 27/07/2025 17:30 . the NEM. Day: 6 hrs Planned - SUBMIT X
ElectraNet Heywood - South East No.2 275 kV Line . 5 i v Maintenance
Monday Sunday During this planned outage: Night: 12 hrs 6.4 Days

o Power transfer will be restricted across the Victoria -
South Australia interconnector (Heywood interconnector).
* Post contingent FCAS will be sourced within SA following
Separation event.
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A credible contingency event during this planned outage
could cause

synchronous separation of the South Australia region from
the rest of
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Generator Aware?

Inter-Regional

Impact Region,
Reason and
Duration

SA
28/07/2025 07:30 03/08/2025 17:30 the NEM. Day: 6 h Pl d - SUBMIT
ElectraNet /07/. /08/ Tailem Bend - Tungkillo No.1 275 kV Line e. . . 2y e anne Maintenance
Monday Sunday During this planned outage: Night: 12 hrs
. . . . 6.4 Days
* Power transfer will be restricted across the Victoria -
South Australia interconnector (Heywood interconnector).
* Post contingent FCAS will be sourced within SA following
Separation event.
A credible contingency event during this planned outage
could cause
synchronous separation of the South Australia region from
the rest of A
4, 2025 07: 1 2025 17: he NEM. Day:6 h Pl - SUBMIT
ElectraNet 04/08/2025 07:30 0/08/2025 17:30 Tailem Bend - Tungkillo No.2 275 kV Line | o'¢ NEM- Day: 6 hrs anned - SU Maintenance
Monday Sunday During this planned outage: Night: 12 hrs
. . . . 6.4 Days
* Power transfer will be restricted across the Victoria -
South Australia interconnector (Heywood interconnector).
® Post contingent FCAS will be sourced within SA following
Separation event.
A credible contingency event during this planned outage vie
AusNet 05/08/2025 06:00 05/08/2025 18:00 Kiamal SE-Red Cliffs 220 kV LINE may requwe:v ' o ' D.'.ay: 2 hrs Planned - SUBMIT Maintenance
Tuesday Tuesday ¢ Load shedding in the Victorian outer grid Night: NA 12 Hours
* Market intervention through issuing of directions.
This is a high impact outage only if the Forecast Operational
Demand in Victoria region is greater than 7,000 MW
A credibl ti t during this pl d out; VIC
AvsNet 08/08/2025 07:00 13/08/2025 17:00 South Morang - Sydenham No.2 500 kv Cozrlzl' © contingency event during this plannec Outage | n. 150 hrs |  Planned - SUBMIT Maintenance
. L : ight:
Friday Wednesday ine * Cause a large reduction in generation in Victoria Night: NA 5.4 Days
 Restrict power transfer across the Victoria - South
Australia interconnector (Heywood interconnector).
This is a high impact outage because the recall time is
greater than 30 minutes. . QLb
19/08/2025 08:00 24/11/2025 07:59 Day: 0 Pl d - SUBMIT
Powerlink /08/ /117 Nebo - Strathmore (822) 275 kV Line A credible contingency event during this planned outage a‘y mins anne Maintenance
Tuesday Monday R X X N Night: NA
may require market intervention through issuing of 97 Days
directions.
A credibl ti t during this pl d out: VIC
01/09/2025 07:00 06/09/2025 17:00 ) credible contingency event during this plannec outage | .. 150 hrs | planned - SUBMIT )
AusNet Moorabool-Sydenham No.2 500 kV Line may require market intervention through issuing of . Maintenance
Monday Saturday - Night: NA
directions 5.4 Days
This is a high impact outage because the recall time is
greater than 30 minutes. QLb
03/11/2025 07:00 07/11/2025 15:00 Day: 8 h Pl d - SUBMIT
Powerlink /11/ // R Nebo - Broadsound (8846) 275 kV Line A credible contingency event during this planned outage ‘ay e anne Commissioning
Monday Friday R ) X L Night: 8 hrs
may require market intervention through issuing of 4.3 Days

directions.
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greater than 30 minutes. QLb
24/11/202. H 28/11/2025 17: Day: 48 h Pl - SUBMIT
QLb Powerlink /11/2025 08:00 8/11/ 0 517:00 Nebo - Strathmore (822) 275 kV Line A credible contingency event during this planned outage 'ay 8 hrs anned - SU Maintenance
Monday Friday . ) X L Night: 48 hrs
may require market intervention through issuing of 4.4 Days
directions.
A credible contingency event during this planned outage viC
1/12/202 H 1/12/2025 17: ire: Day:2 h Pl - SUBMIT
VIC AusNet 31/12/2025 06:00 31/12/2025 17:00 Kiamal SF - MurraWarra 220 kV Line may require o N . .ay s anned - SU Maintenance
Wednesday Wednesday ¢ Load shedding in the Victorian outer grid Night: NA 11 Hours
* Market intervention through issuing of directions.
A credible contingency event during this planned outage
could cause
synchronous separation of the South Australia region from
the rest of A
2 2026 07: 7/2026 17: he NEM. Day:6 h Pl - SUBMIT
ElectraNet 9/06/2026 07:30 05/07/2026 17:30 Tailem Bend - South East No.1 275 kV Line i e. . . ay: 6 hrs anned - SU Maintenance
Monday Sunday During this planned outage: Night: 12 hrs
. . . . 6.4 Days
* Power transfer will be restricted across the Victoria -
South Australia interconnector (Heywood interconnector).
® Post contingent FCAS will be sourced within SA following
Separation event.
A credible contingency event during this planned outage
could cause
synchronous separation of the South Australia region from
the rest of A
06/07/2026 07:30 12/07/2026 17:30 . . the NEM. Day: 6 hrs Planned - SUBMIT ’
ElectraNet Tailem Bend - South East No.2 275 kV Line . . i Maintenance
Monday Sunday During this planned outage: Night: 12 hrs
. . X . 6.4 Days
o Power transfer will be restricted across the Victoria -
South Australia interconnector (Heywood interconnector).
* Post contingent FCAS will be sourced within SA following
Separation event.
A credible contingency event during this planned outage
could cause
synchronous separation of the South Australia region from
the rest of VIC/SA
13/07/2026 07:30 19/07/2026 19:30 the NEM. Day: 6 h Pl d - SUBMIT
ElectraNet 107/ /071 Heywood - South East No.1 275 kV Line e. . . av s anne v Maintenance
Monday Sunday During this planned outage: Night: 12 hrs 6.5 Days

* Power transfer will be restricted across the Victoria -
South Australia interconnector (Heywood interconnector).
 Post contingent FCAS will be sourced within SA following
Separation event.
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VIC /SA
20/07/2026 07:30 26/07/2026 17:30 the NEM. Day: 6 h Pl d - SUBMIT
ElectraNet /07/ /07/ Heywood - South East No.2 275 kV Line e. . . 2y e anne Maintenance
Monday Sunday During this planned outage: Night: 12 hrs
. . . . 6.4 Days
* Power transfer will be restricted across the Victoria -
South Australia interconnector (Heywood interconnector).
* Post contingent FCAS will be sourced within SA following
Separation event.
A credible contingency event during this planned outage
could cause
synchronous separation of the South Australia region from
the rest of A
27/07/2026 07: 2 2026 17: he NEM. Day:6 h Pl - SUBMIT
ElectraNet /07/2026 07:30 02/08/2026 17:30 Tailem Bend - Tungkillo No.1 275 kV Line | oc NEM- Day: 6 hrs anned - SU Maintenance
Monday Sunday During this planned outage: Night: 12 hrs
. . . . 6.4 Days
* Power transfer will be restricted across the Victoria -
South Australia interconnector (Heywood interconnector).
® Post contingent FCAS will be sourced within SA following
Separation event.
A credible contingency event during this planned outage
could cause
synchronous separation of the South Australia region from
the rest of A
03/08/2026 07:30 09/08/2026 17:30 . . . the NEM. Day: 6 hrs Planned - SUBMIT .
ElectraNet Tailem Bend - Tungkillo No.2 275 kV Line . 5 i Maintenance
Monday Sunday During this planned outage: Night: 12 hrs
. . X . 6.4 Days
o Power transfer will be restricted across the Victoria -
South Australia interconnector (Heywood interconnector).
* Post contingent FCAS will be sourced within SA following
Separation event.
A credible contingency event during this planned outage
could cause
synchronous separation of the South Australia region from
the rest of A
28/06/2027 07:30 04/07/2027 17:30 the NEM. Day: 6 h Pl d - SUBMIT
ElectraNet /06/. 107/ Tailem Bend - South East No.1 275 kV Line e. . . av s anne Maintenance
Monday Sunday During this planned outage: Night: 12 hrs 6.4 Days

* Power transfer will be restricted across the Victoria -
South Australia interconnector (Heywood interconnector).
 Post contingent FCAS will be sourced within SA following
Separation event.
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SA
05/07/2027 07:30 11/07/2027 17:30 the NEM. Day: 6 h Pl d - SUBMIT
ElectraNet /07/ 107/ Tailem Bend - South East No.2 275 kV Line e. . . 2y e anne Maintenance
Monday Sunday During this planned outage: Night: 12 hrs
. . . . 6.4 Days
* Power transfer will be restricted across the Victoria -
South Australia interconnector (Heywood interconnector).
* Post contingent FCAS will be sourced within SA following
Separation event.
A credible contingency event during this planned outage
could cause
synchronous separation of the South Australia region from
the rest of VIC/SA
12/07/2027 07: 18/07/2027 19: he NEM. Day:6 h Pl - SUBMIT
ElectraNet /07/2027 07:30 8/07/20 9:30 Heywood - South East No.1 275 kV Line i e. . i ay: 6 hrs anned - SU Maintenance
Monday Sunday During this planned outage: Night: 12 hrs
. . . . 6.5 Days
* Power transfer will be restricted across the Victoria -
South Australia interconnector (Heywood interconnector).
® Post contingent FCAS will be sourced within SA following
Separation event.
A credible contingency event during this planned outage
could cause
synchronous separation of the South Australia region from
the rest of VIC/ SA
19/07/2027 07:30 25/07/2027 17:30 . the NEM. Day: 6 hrs Planned - SUBMIT i
ElectraNet Heywood - South East No.2 275 kV Line . 5 i Maintenance
Monday Sunday During this planned outage: Night: 12 hrs
. . X . 6.4 Days
o Power transfer will be restricted across the Victoria -
South Australia interconnector (Heywood interconnector).
* Post contingent FCAS will be sourced within SA following
Separation event.
A credible contingency event during this planned outage
could cause
synchronous separation of the South Australia region from
the rest of A
26/07/2027 07:30 01/08/2027 17:30 the NEM. Day: 6 h Pl d - SUBMIT
ElectraNet /07/ 108/ Tailem Bend - Tungkillo No.1 275 kV Line e. . . av s anne Maintenance
Monday Sunday During this planned outage: Night: 12 hrs 6.4 Days

* Power transfer will be restricted across the Victoria -
South Australia interconnector (Heywood interconnector).
 Post contingent FCAS will be sourced within SA following
Separation event.
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SA
02/08/2027 07:30 08/08/2027 17:30 the NEM. Day: 6 h Pl d - SUBMIT
ElectraNet /08/. /08/ Tailem Bend - Tungkillo No.2 275 kV Line e. . . 2y e anne Maintenance
Monday Sunday During this planned outage: Night: 12 hrs
. . . . 6.4 Days
* Power transfer will be restricted across the Victoria -
South Australia interconnector (Heywood interconnector).
* Post contingent FCAS will be sourced within SA following
Separation event.
A credible contingency event during this planned outage
could cause
synchronous separation of the South Australia region from
the rest of A
2 2028 07: 2/07/2028 17: he NEM. Day:6 h Pl - SUBMIT
ElectraNet 6/06/2028 07:30 02/07/2028 17:30 Tailem Bend - South East No.1 275 kV Line i e. . . ay: 6 hrs anned - SU Maintenance
Monday Sunday During this planned outage: Night: 12 hrs
. . . . 6.4 Days
* Power transfer will be restricted across the Victoria -
South Australia interconnector (Heywood interconnector).
® Post contingent FCAS will be sourced within SA following
Separation event.
A credible contingency event during this planned outage
could cause
synchronous separation of the South Australia region from
the rest of A
03/07/2028 07:30 09/07/2028 17:30 X i the NEM. Day: 6 hrs Planned - SUBMIT i
ElectraNet Tailem Bend - South East No.2 275 kV Line . . i Maintenance
Monday Sunday During this planned outage: Night: 12 hrs
. . X . 6.4 Days
o Power transfer will be restricted across the Victoria -
South Australia interconnector (Heywood interconnector).
* Post contingent FCAS will be sourced within SA following
Separation event.
A credible contingency event during this planned outage
could cause
synchronous separation of the South Australia region from
the rest of VIC/SA
10/07/2028 07:30 16/07/2028 19:30 the NEM. Day: 6 h Pl d - SUBMIT
ElectraNet /07/ /07/ Heywood - South East No.1 275 kV Line e. . . av s anne Maintenance
Monday Sunday During this planned outage: Night: 12 hrs 6.5 Days

* Power transfer will be restricted across the Victoria -
South Australia interconnector (Heywood interconnector).
 Post contingent FCAS will be sourced within SA following
Separation event.
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VIC /SA
17/07/2028 07:30 23/07/2028 17:30 the NEM. Day: 6 h Pl d - SUBMIT
ElectraNet 107/ 107/ Heywood - South East No.2 275 kV Line e. . . 2y e anne Maintenance
Monday Sunday During this planned outage: Night: 12 hrs
. . . . 6.4 Days
* Power transfer will be restricted across the Victoria -
South Australia interconnector (Heywood interconnector).
* Post contingent FCAS will be sourced within SA following
Separation event.
A credible contingency event during this planned outage
could cause
synchronous separation of the South Australia region from
the rest of A
24/07/2028 07: 7/2028 17: he NEM. Day:6 h Pl - SUBMIT
ElectraNet /07/2028 07:30 30/07/2028 17:30 Tailem Bend - Tungkillo No.1 275 kV Line | oc NEM- Day: 6 hrs anned - SU Maintenance
Monday Sunday During this planned outage: Night: 12 hrs
. . . . 6.4 Days
* Power transfer will be restricted across the Victoria -
South Australia interconnector (Heywood interconnector).
® Post contingent FCAS will be sourced within SA following
Separation event.
A credible contingency event during this planned outage
could cause
synchronous separation of the South Australia region from
the rest of A
31/07/2028 07:30 06/08/2028 17:30 . . . the NEM. Day: 6 hrs Planned - SUBMIT .
ElectraNet Tailem Bend - Tungkillo No.2 275 kV Line . 5 i Maintenance
Monday Sunday During this planned outage: Night: 12 hrs
. . X . 6.4 Days
o Power transfer will be restricted across the Victoria -
South Australia interconnector (Heywood interconnector).
* Post contingent FCAS will be sourced within SA following
Separation event.
A credible contingency event during this planned outage
could cause
synchronous separation of the South Australia region from
the rest of A
02/07/2029 07:30 08/07/2029 17:30 the NEM. Day: 6 h Pl d - SUBMIT
ElectraNet 107/ /07/ Tailem Bend - South East No.1 275 kV Line e. . . av s anne Maintenance
Monday Sunday During this planned outage: Night: 12 hrs 6.4 Days

* Power transfer will be restricted across the Victoria -
South Australia interconnector (Heywood interconnector).
 Post contingent FCAS will be sourced within SA following
Separation event.
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SA
09/07/2029 07:30 15/07/2029 17:30 the NEM. Day: 6 h Pl d - SUBMIT
ElectraNet /07/ 107/ Tailem Bend - South East No.2 275 kV Line e. . . 2y e anne Maintenance
Monday Sunday During this planned outage: Night: 12 hrs
. . . . 6.4 Days
* Power transfer will be restricted across the Victoria -
South Australia interconnector (Heywood interconnector).
* Post contingent FCAS will be sourced within SA following
Separation event.
A credible contingency event during this planned outage
could cause
synchronous separation of the South Australia region from
the rest of VIC/SA
16/07/2029 07: 22/07/2029 19: he NEM. Day:6 h Pl - SUBMIT
ElectraNet 6/07/2029 07:30 /07/2029 19:30 Heywood - South East No.1 275 kV Line ! e. . i ay: 6 hrs anned - SU Maintenance
Monday Sunday During this planned outage: Night: 12 hrs
. . . . 6.5 Days
* Power transfer will be restricted across the Victoria -
South Australia interconnector (Heywood interconnector).
® Post contingent FCAS will be sourced within SA following
Separation event.
A credible contingency event during this planned outage
could cause
synchronous separation of the South Australia region from
the rest of VIC/ SA
23/07/2029 07:30 29/07/2029 17:30 . the NEM. Day: 6 hrs Planned - SUBMIT i
ElectraNet Heywood - South East No.2 275 kV Line . 5 i Maintenance
Monday Sunday During this planned outage: Night: 12 hrs
. . X . 6.4 Days
o Power transfer will be restricted across the Victoria -
South Australia interconnector (Heywood interconnector).
* Post contingent FCAS will be sourced within SA following
Separation event.
A credible contingency event during this planned outage
could cause
synchronous separation of the South Australia region from
the rest of A
30/07/2029 07:30 05/08/2029 17:30 the NEM. Day: 6 h Pl d - SUBMIT
ElectraNet /07/ /08/ Tailem Bend - Tungkillo No.1 275 kV Line e. . . av s anne Maintenance
Monday Sunday During this planned outage: Night: 12 hrs 6.4 Days

* Power transfer will be restricted across the Victoria -
South Australia interconnector (Heywood interconnector).
 Post contingent FCAS will be sourced within SA following
Separation event.
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SA
06/08/2029 07:30 12/08/2029 17:30 the NEM. Day: 6 h Pl d - SUBMIT
ElectraNet /08/. 108/ Tailem Bend - Tungkillo No.2 275 kV Line e. . . 2y e anne Maintenance
Monday Sunday During this planned outage: Night: 12 hrs
. . . . 6.4 Days
* Power transfer will be restricted across the Victoria -
South Australia interconnector (Heywood interconnector).
* Post contingent FCAS will be sourced within SA following
Separation event.
A credible contingency event during this planned outage
could cause
synchronous separation of the South Australia region from
the rest of A
1/07/2 7: 7/07/2 17: he NEM. Day:6 h Pl - SUBMIT
ElectraNet 01/07/2030 07:30 07/07/2030 17:30 Tailem Bend - South East No.1 275 kV Line i e. . . ay: 6 hrs anned - SU Maintenance
Monday Sunday During this planned outage: Night: 12 hrs
. . . . 6.4 Days
* Power transfer will be restricted across the Victoria -
South Australia interconnector (Heywood interconnector).
® Post contingent FCAS will be sourced within SA following
Separation event.
A credible contingency event during this planned outage
could cause
synchronous separation of the South Australia region from
the rest of A
08/07/2030 07:30 14/07/2030 17:30 X i the NEM. Day: 6 hrs Planned - SUBMIT i
ElectraNet Tailem Bend - South East No.2 275 kV Line . . i Maintenance
Monday Sunday During this planned outage: Night: 12 hrs
. . X . 6.4 Days
o Power transfer will be restricted across the Victoria -
South Australia interconnector (Heywood interconnector).
* Post contingent FCAS will be sourced within SA following
Separation event.
A credible contingency event during this planned outage
could cause
synchronous separation of the South Australia region from
the rest of VIC/SA
15/07/2030 07:30 21/07/2030 19:30 the NEM. Day: 6 h Pl d - SUBMIT
ElectraNet 107/ 107/ Heywood - South East No.1 275 kV Line e. . . av s anne Maintenance
Monday Sunday During this planned outage: Night: 12 hrs 6.5 Days

* Power transfer will be restricted across the Victoria -
South Australia interconnector (Heywood interconnector).
 Post contingent FCAS will be sourced within SA following
Separation event.
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A credible contingency event during this planned outage
could cause
synchronous separation of the South Australia region from
the rest of VIC/ SA
22/07/2030 07:30 28/07/2030 17:30 the NEM. Day: 6 hrs Planned - SUBMIT
ElectraNet 107/ /07/ Heywood - South East No.2 275 kV Line . . . v v Maintenance
Monday Sunday During this planned outage: Night: 12 hrs
. . . . 6.4 Days
* Power transfer will be restricted across the Victoria -
South Australia interconnector (Heywood interconnector).
* Post contingent FCAS will be sourced within SA following
Separation event.
A credible contingency event during this planned outage
could cause
synchronous separation of the South Australia region from
the rest of A
29/07/2 7: 4, 2 17: he NEM. Day:6 h Pl - SUBMIT
ElectraNet 9/07/2030 07:30 04/08/2030 17:30 Tailem Bend - Tungkillo No.1 275 kV Line | oc NEM- Day: 6 hrs anned - SU Maintenance
Monday Sunday During this planned outage: Night: 12 hrs
. . . . 6.4 Days
* Power transfer will be restricted across the Victoria -
South Australia interconnector (Heywood interconnector).
® Post contingent FCAS will be sourced within SA following
Separation event.
A credible contingency event during this planned outage
could cause
synchronous separation of the South Australia region from
the rest of A
05/08/2030 07:30 11/08/2030 17:30 . . ) the NEM. Day: 6 hrs Planned - SUBMIT ’
ElectraNet Tailem Bend - Tungkillo No.2 275 kV Line . 5 i Maintenance
Monday Sunday During this planned outage: Night: 12 hrs
. . X . 6.4 Days
o Power transfer will be restricted across the Victoria -
South Australia interconnector (Heywood interconnector).
* Post contingent FCAS will be sourced within SA following
Separation event.

The following fields of data are submitted by NSPs to AEMO.

¥ Unplanned - Outage is forced outage, trip or submitted with short notice.

¥ DNSP(s) Aware - The TNSP that submitted the outage confirms they have notified DNSP(s) that are impacted by this outage and made aware of the risks of next contingency.
¥ Generator(s) Aware - The TNSP that submitted the outage confirms they have notified generator(s) that are directly impacted by this outage and made aware of potential risks of next credible contingency.
¥ Inter-Regional - The TNSP that submitted the outage confirms they have notified other TNSP(s) that may be impacted by this outage, often in the neighbouring region.

Disclaimer

This document or the information in it may be subsequently updated or amended. This document does not constitute legal or business advice, and should not be relied on as a substitute for obtaining detailed advice about the National Electricity Law, the
National Electricity Rules, or any other applicable laws, procedures or policies. AEMO has made every effort to ensure the quality of the information in this document but cannot guarantee its accuracy or completeness.
Accordingly, to the maximum extent permitted by law, AEMO and its officers, employees and consultants involved in the preparation of this document:

* make no representation or warranty, express or implied, as to the currency, accuracy, reliability or completeness of the information in this document; and
* are not liable (whether by reason of negligence or otherwise) for any statements or representations in this document, or any omissions from it, or for any use or reliance on the information in it.
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