v) AEMO

AUSTRALIAN ENERGY MARKET OPERATOR

07/01/2025 05:00

Upcoming High-Impact Outages (HIOs) in the NEM
- Information Current as of: 6 January 2025 - 0911 hrs -

Finish

07/01/2025 17:00

Network Asset

A credible contingency event during this planned outage
could cause:

Legend

_ Newly Added Outage

Update(s) since the last notification

Withdrawn / UTP since the last notification

Status and
Market Notice

Unplanned?

. X . Day: 4 hrs Planned - SUBMIT
T d A le - Urall kV Li
ranseri Tuesday Tuesday rmidale - Uralla (8U) 330 ine ¢ Synchronous separation of the Queensland region from Night: NA
the rest of the NEM
During this planned outage:
Th i tential for El d FCAS prices t h
) 07/01/2025 06:30 07/01/2025 15:00 ) ethere s a potentialor tnergy an Prices o approach|  ny.v. 2 hrs Planned - STLTP
Transgrid Tuesda Tuesda Dapto - Kangaroo Valley (18) 330kV Line the Market Price Cap. Night: NA
v v ePower transfer will be restricted between VIC/ Snowy and ent:
NSW.
A credible contingency event during this planned outage
. 08/01/2025 05:00 08/01/2025 17:00 X . could cause: Day: 4 hrs Planned - SUBMIT
T d Armidale - Uralla (8U) 330 kV Li
ranser! Wednesday Wednesday rmidale - Uralla (8U) ine  Synchronous separation of the Queensland region from Night: NA
the rest of the NEM
Transarid Day: 4 hrs Planned - SUBMIT
g Night: NA
. Day: 4 hrs Planned - SUBMIT
Transgrid !
Night: 2 hrs
Transarid Day: 4 hrs Planned - SUBMIT
g Night: 2 hrs
. Day: 4 hrs Planned - SUBMIT
Transgrid !
Night: 2 hrs
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DNSP Aware?

Generator Aware?

Inter-Regional

Impact Region,
Reason and
Duration

NSW / QLD
Commissioning
12 Hours

NSW
Maintenance
8.5 Hours

NSW / QLD
Commissioning
12 Hours

NSW / QLD
Commissioning
12 Hours

NSW / QLD
Maintenance
12 Hours

NSW / QLD
Commissioning
12 Hours

NSW / QLD
Commissioning
12 Hours




VIC

VIC

VIC

VIC

VIC

VIC

VIC

Network Asset

Impact

A credible contingency event during this planned outage
could cause

synchronous separation of the South Australia region from
the rest of

Status and
Market Notice

Unplanned?

DNSP Aware?

Generator Aware?

Inter-Regional

Impact Region,
Reason and
Duration

* Market intervention through issuing of directions.

SA
12/01/2025 21: 12/01/2025 22: the NEM. Day: 15 mi Pl - MTLTP
ElectraNet /01/2025 21:00 /01/2025 22:00 Tailem Bend - Tungkillo No.1 275 kV Line e. . aY 5 mins anned Maintenance
Sunday Sunday During this planned outage: Night: NA X
. . . 60 Minutes
¢ Power transfer will be restricted across the Victoria -
South Australia interconnector (Heywood interconnector).
 Post contingent FCAS will be sourced within SA following
Separation event.
A credible contingency event during this planned outage
could cause
synchronous separation of the South Australia region from
the rest of A
12/01/2025 22:15 12/01/2025 23:15 the NEM. Day: 15 mi Pl d - MTLTP
ElectraNet /01/ /01/ Tailem Bend - Tungkillo No.2 275 kV Line e. . aY mins anne Maintenance
Sunday Sunday During this planned outage: Night: NA K
. . . . 60 Minutes
¢ Power transfer will be restricted across the Victoria -
South Australia interconnector (Heywood interconnector).
® Post contingent FCAS will be sourced within SA following
Separation event.
A credible contingency event during this planned outage vic
16/01/2025 04:30 16/01/2025 19:30 ire: Day:4h Pl d - SUBMIT
AusNet /01/. /01/. Kerang-Wemen 220 kV Line mayrequire: o ) ay: &nrs anne v [ v [ Y| Maintenance
Thursday Thursday e Load shedding in the Victorian outer grid Night: NA 15 Hours
* Market intervention through issuing of directions.
<<This outage has been WITHDRAWN!>> vIC
22/01/2025 07:00 22/01/2025 17:00 A credible contingency event during this planned outage Day: 4 hrs Withdraw Requested
AusNet /01/. /01/. Moorabool-Sydenham No.2 500 kV Line i H X Y ) . p' . E -y I W Requ Maintenance
Wednesday Wednesday may require market intervention through issuing of Night: NA 10 Hours
directions
A credibl ti t during this pl d out: VIC
27/01/2025 06:00 27/01/2025 16:00 ) credible contingency event during this planned outage Day: 4 hrs Planned - SUBMIT )
AusNet Moorabool-Sydenham No.2 500 kV Line may require market intervention through issuing of R Maintenance
Monday Monday - Night: NA
directions 10 Hours
A credible contingency event during this planned outage VIC
03/02/2025 06:00 03/02/2025 16:00 , ole contingency event during this planned outag Day:4hrs | Planned - SUBMIT _
AusNet Moorabool-Sydenham No.2 500 kV Line may require market intervention through issuing of . Maintenance
Monday Monday L Night: NA
directions 10 Hours
A credibl ti t during this pl d out: VIC
03/02/2025 07:00 03/02/2025 17:00 ) credible contingency event during this planned outage Day:4hrs | Planned - RESUBMIT )
AusNet Moorabool-Sydenham No.2 500 kV Line may require market intervention through issuing of R Maintenance
Monday Monday - Night: NA
directions 10 Hours
A credible contingency event during this planned outage vic
04/02/2025 06:00 04/02/2025 16:00 ire: Day:2h Pl d - SUBMIT
AusNet 102/ 102/ Bulgana - Horsham 220 kV Line may require L . . . ?y N anne Maintenance
Tuesday Tuesday ¢ Load shedding in the Victorian outer grid Night: NA 10 Hours
o Market intervention through issuing of directions.
A credible contingency event during this planned outage vie
04/02/2025 06:00 04/02/2025 16:00 ire: Day:2h Pl d - SUBMIT
AusNet /02/. /02/. Crowland - Bulgana 220 kV Line may require L . . . ?y N anne Maintenance
Tuesday Tuesday ¢ Load shedding in the Victorian outer grid Night: NA 10 Hours
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VIC

VIC

VIC

VIC

VIC

VIC

VIC

VIC

VIC

VIC

VIC

QLb

Network Asset

Impact

A credible contingency event during this planned outage

Status and
Market Notice

Unplanned?
DNSP Aware?

Generator Aware?

Inter-Regional

Impact Region,
Reason and
Duration

VIC
04/02/2025 06:00 04/02/2025 16:00 ire: Day: 60 h Pl d - SUBMIT
AusNet /02/. /02/ Bulgana - Horsham 220 kV Line may require L . . . a.y rs anne Maintenance
Tuesday Tuesday * Load shedding in the Victorian outer grid Night: NA 10 Hours
* Market intervention through issuing of directions.
This is a high impact outage only if the Forecast Operational
Demand in Victoria region is greater than 7,000 MW
A credibl ti t during this pl d out: VIC
04/02/2025 07:00 04/02/2025 11:00 ) ) credible contingency event during this planned outage Day:0mins | Planned - SUBMIT )
AusNet Keilor - South Morang 500 kV Line could: . Maintenance
Tuesday Tuesday L o . Night: NA
¢ Cause a large reduction in generation in Victoria 4 Hours
® Restrict power transfer across the Victoria - South
Australia interconnector (Heywood interconnector).
A credible contingency event during this planned outage VIC
10/02/2025 06:00 10/02/2025 16:00 ) ol gency curing this pfann € Day: 4 hrs Planned - SUBMIT )
AusNet Moorabool-Sydenham No.2 500 kV Line may require market intervention through issuing of . Maintenance
Monday Monday - Night: NA
directions 10 Hours
A credibl ti t during this pl d out: VIC
11/02/2025 07:00 11/02/2025 17:00 ) credible contingency event during this planned outage Day: 4 hrs Planned - SUBMIT )
AusNet Moorabool-Sydenham No.2 500 kV Line may require market intervention through issuing of i Maintenance
Tuesday Tuesday - Night: NA
directions 10 Hours
A ibl i ing this pl Vi
17/02/2025 06:00 17/02/2025 16:00 . credib ? contmgenfy event .durmg this pAanrlned outage Day: 4 hrs Planned - SUBMIT ) ¢
AusNet Moorabool-Sydenham No.2 500 kV Line may require market intervention through issuing of . Maintenance
Monday Monday o Night: NA
directions 10 Hours
A credibl ti t during this pl d out: VIC
17/02/2025 07:00 17/02/2025 17:00 ) credible contingency event during this planned outage Day: 4 hrs Planned - SUBMIT )
AusNet Moorabool-Sydenham No.2 500 kV Line may require market intervention through issuing of . Maintenance
Monday Monday - Night: NA
directions 10 Hours
A credible contingency event during this planned outage VIC
21/02/2025 06:00 21/02/2025 18:00 A ole contingency event during this planned outag Day:4hrs | Planned - SUBMIT _
AusNet i . Moorabool-Sydenham No.1 500 kV Line may require market intervention through issuing of . Maintenance
Friday Friday L Night: NA
directions 12 Hours
A credibl ti t during this pl d out: VIC
22/02/2025 06:00 22/02/2025 18:00 ) credible contingency event during this planned outage Day: 4 hrs Planned - SUBMIT )
AusNet Moorabool-Sydenham No.1 500 kV Line may require market intervention through issuing of R Maintenance
Saturday Saturday - Night: NA
directions 12 Hours
A credible contingency event during this planned outage VIC
23/02/2025 06:00 23/02/2025 18:00 A ole contingency event during this planned outag Day:4hrs | Planned - SUBMIT _
AusNet Moorabool-Sydenham No.1 500 kV Line may require market intervention through issuing of . Maintenance
Sunday Sunday L Night: NA
directions 12 Hours
A credibl ti t during this pl d out: VIC
24/02/2025 06:00 24/02/2025 16:00 ) credible contingency event during this planned outage Day: 4 hrs Planned - SUBMIT )
AusNet Moorabool-Sydenham No.1 500 kV Line may require market intervention through issuing of R Maintenance
Monday Monday - Night: NA
directions 10 Hours
A credibl ti t during this pl d out: VIC
25/02/2025 07:00 25/02/2025 17:00 ) credible contingency event during this planned outage Day: 4 hrs Planned - SUBMIT )
AusNet Moorabool-Sydenham No.2 500 kV Line may require market intervention through issuing of . Maintenance
Tuesday Tuesday L Night: NA
directions 10 Hours
<<NEW since the last notification>>
This is a high impact outage because the recall time is aw
26/02/202 g 26/02/2025 15: h i b Day:5h Pl d - SUBMIT
Powerlink P P Nebo - Strathmore (8845) 275 kV Line BEEIETEE 39 minutes e ay: 5 hrs anne Commissioning
Wednesday Wednesday A credible contingency event during this planned outage Night: NA 7 Hours

may require market intervention through issuing of
directions.
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TAS

VIC

VIC

VIC

VIC

VIC

VIC

VIC

VIC

o
(o3 2 3
$ 855 R
2 ® S Impact Region
Status and £ S 2w ® i
Network Asset Impact . ] G Reason and
Market Notice =l &l .
£ 2 5 9 Duration
S5 8 € €
SIPE
(U]
27/02/2025 07:00 27/02/2025 15:00 A credible contingency event during this planned outage Day: 1 hr Planned - SUBMIT TAS
TasNetworks ’ ’ Sheffield - Farrell No.1 220 kV Line gency o 8 .p ) g : v: v Commissioning
Thursday Thursday could cause a large reduction in generation in Tasmania. Night: NA 3 Hours
A credible contingency event during this planned outage VIC
01/03/2025 06:00 01/03/2025 16:00 , ; gency curing this plann € Day:4hrs | Planned - SUBMIT _
AusNet Moorabool-Sydenham No.2 500 kV Line may require market intervention through issuing of R Maintenance
Saturday Saturday o Night: NA
directions 10 Hours
A credibl ti t during this pl d out: VIC
03/03/2025 06:00 03/03/2025 16:00 ) credible contingency event during this planned outage Day: 4 hrs Planned - SUBMIT )
AusNet Moorabool-Sydenham No.1 500 kV Line may require market intervention through issuing of i Maintenance
Monday Monday - Night: NA
directions 10 Hours
A credible contingency event during this planned outage
could cause
synchronous separation of the South Australia region from
the rest of VIC/ SA
03/03/2025 06:00 03/03/2025 16:00 the NEM. Day:2h Pl d - RESUBMIT
AusNet /03/. /03/ Haunted Gully - Tarrone 500 Kv line e. . :ij r anne Maintenance
Monday Monday During this planned outage: Night: NA
. . . . 10 Hours
* Power transfer will be restricted across the Victoria -
South Australia interconnector (Heywood interconnector).
® Post contingent FCAS will be sourced within SA following
Separation event.
A credible contingency event during this planned outage
could cause
synchronous separation of the South Australia region from
the rest of VIC/ SA
03/03/2025 06:00 03/03/2025 16:00 . the NEM. Day: 0 mins Planned - SUBMIT Lo
AusNet Haunted Gully - Tarrone 500 Kv line X . X Commissioning
Monday Monday During this planned outage: Night: NA
. . X . 10 Hours
* Power transfer will be restricted across the Victoria -
South Australia interconnector (Heywood interconnector).
¢ Post contingent FCAS will be sourced within SA following
Separation event.
A credible contingency event during this planned outage viC
04/03/2025 06:00 04/03/2025 16:00 may require: Day: 60 hrs Planned - SUBMIT
AusNet 103/ 103/ Kiamal SF - MurraWarra 220 kV Line v requl - L ! Ay Maintenance
Tuesday Tuesday ¢ Load shedding in the Victorian outer grid Night: NA 10 Hours
o Market intervention through issuing of directions.
A credible contingency event during this planned outage vie
04/03/2025 06:00 04/03/2025 16:00 ire: Day: 60 h Pl d - SUBMIT
AusNet 103/ 103/ Horsham - MurraWarra 220 kV Line may require L . . . a.y rs anne Maintenance
Tuesday Tuesday ¢ Load shedding in the Victorian outer grid Night: NA 10 Hours
* Market intervention through issuing of directions.
A credibl ti t during this pl d out: VIC
05/03/2025 06:00 05/03/2025 18:00 ) credible contingency event during this planned outage Day: 2 hrs Planned - SUBMIT )
AusNet Moorabool-Sydenham No.1 500 kV Line may require market intervention through issuing of . Maintenance
Wednesday Wednesday L Night: NA
directions 12 Hours
A credibl ti t during this pl d out: VIC
05/03/2025 06:00 05/03/2025 18:00 ) credible contingency event during this planned outage Day: 2 hrs Planned - SUBMIT )
AusNet Moorabool-Sydenham No.1 500 kV Line may require market intervention through issuing of R Maintenance
Wednesday Wednesday directions Night: NA 12 Hours
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VIC

VIC

VIC

VIC

QLb

QLD

QLb

QLD

QLb

Network Asset

Impact

Status and
Market Notice

Unplanned?

DNSP Aware?

Generator Aware?

Inter-Regional

Impact Region,
Reason and
Duration

A credibl ti t during this pl d out: VIC
05/03/2025 06:00 05/03/2025 18:00 ) credible contingency event during this planned outage Day: 2 hrs Planned - SUBMIT )
AusNet Moorabool-Sydenham No.1 500 kV Line may require market intervention through issuing of i Maintenance
Wednesday Wednesday - Night: NA
directions 12 Hours
A credible contingency event during this planned outage VIC
05/03/2025 06:00 05/03/2025 16:00 , ; gency curing this plann € Day:4hrs | Planned - SUBMIT _
AusNet Moorabool-Sydenham No.2 500 kV Line may require market intervention through issuing of R Maintenance
Wednesday Wednesday N Night: NA
directions 10 Hours
A credible contingency event during this planned outage
could cause
synchronous separation of the South Australia region from
the rest of VIC/ SA
05/03/2025 06:00 05/03/2025 16:00 ’ the NEM. Day: 2 hrs Planned - SUBMIT )
AusNet Cressy - Mortlake 500 kV line . ) ) Maintenance
Wednesday Wednesday During this planned outage: Night: NA
. . . 10 Hours
* Power transfer will be restricted across the Victoria -
South Australia interconnector (Heywood interconnector).
 Post contingent FCAS will be sourced within SA following
Separation event.
A credible contingency event during this planned outage VIC
10/03/2025 06:00 10/03/2025 16:00 ) ol gency curing this pfann € Day: 4 hrs Planned - SUBMIT )
AusNet Moorabool-Sydenham No.1 500 kV Line may require market intervention through issuing of . Maintenance
Monday Monday - Night: NA
directions 10 Hours
This is a high impact outage because the recall time is
ter than 30 minutes. LD
! 12/03/2025 07:00 12/03/2025 07:30 ) greaterthan sLminutes o Day:Omins | Planned - SUBMIT a
Powerlink Strathmore - Ross (8857) 275 kV Line A credible contingency event during this planned outage ; Maintenance
Wednesday Wednesday . . . L Night: NA K
may require market intervention through issuing of 30 Minutes
directions.
This is a high impact outage because the recall time is
reater than 30 minutes. LD
. 12/03/2025 07:31 12/03/2025 17:00 . & . R inu . . Day: 4 hrs Planned - SUBMIT Q L
Powerlink Strathmore - Ross (8857) 275 kV Line A credible contingency event during this planned outage . Commissioning
Wednesday Wednesday R R . - Night: NA
may require market intervention through issuing of 9.5 Hours
directions.
This is a high impact outage because the recall time is
greater than 30 minutes. QLb
12/03/2025 17:01 14/03/2025 17:00 Day:6h Pl d - SUBMIT
Powerlink 103/ 103/ . Strathmore - Ross (8857) 275 kV Line A credible contingency event during this planned outage 'ay e anne v Commissioning
Wednesday Friday . . ) L Night: 8 hrs
may require market intervention through issuing of 2 Days
directions.
This is a high impact outage because the recall time is
greater than 30 minutes. . QLb
15/03/2025 14:30 15/03/2025 15:00 Day: 0 Pl d - SUBMIT
Powerlink /03/ /03/ Strathmore - Ross (8857) 275 kV Line A credible contingency event during this planned outage a,y mins anne Maintenance
Saturday Saturday . R ) L Night: NA K
may require market intervention through issuing of 30 Minutes
directions.
This is a high impact outage because the recall time is
ter than 30 minutes. LD
! 17/03/2025 08:00 21/03/2025 17:00 ) greater than U minutes o Day:48hrs | Planned - SUBMIT a
Powerlink . Nebo - Strathmore (822) 275 kV Line A credible contingency event during this planned outage R Maintenance
Monday Friday . X N o Night: 48 hrs
may require market intervention through issuing of 4.4 Days

directions.
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VIC

VIC

VIC

VIC

VIC

VIC

Network Asset

Impact

This outage offloads the Buronga to Darlington Point X5 220
kV line and restricts power transfer
* Between Victoria and New South Wales.

Status and
Market Notice

Unplanned?

DNSP Aware?

Generator Aware?

Inter-Regional

Impact Region,
Reason and
Duration

NSW / VIC
1 202 ! 1 2025 18: Bet th Australi d Victori M link Day:4h Pl - SUBMIT
AusNet 8/03/2025 05:00 8/03/2025 18:00 Jindera - Wodonga (060) 330 kV Line * Be vs{een Sou. ustralia an |‘c orla‘ on Murraylin ?V rs anned - SU v v Maintenance
Tuesday Tuesday A credible contingency event during this planned outage Night: NA 13 Hours
may require:
¢ Load shedding in the Victorian outer grid
* Market intervention through issuing of directions.
A credibl ti t during this pl d out: VIC
18/03/2025 06:00 18/03/2025 17:00 ) credible contingency event during this planned outage Day: 60 hrs |  Planned - SUBMIT )
AusNet Moorabool-Sydenham No.1 500 kV Line may require market intervention through issuing of i Maintenance
Tuesday Tuesday - Night: NA
directions 11 Hours
A credible contingency event during this planned outage
could cause
synchronous separation of the South Australia region from
the rest of VIC/ SA
18/03/2025 19:30 19/03/2025 04:30 the NEM. Day: 0 mi Pl d - RESUBMIT
ElectraNet /03/ /03/ Heywood - South East No.2 275 kV Line e. . .ay mins anne v Maintenance
Tuesday Wednesday During this planned outage: Night: 6 hrs
. . . . 9 Hours
¢ Power transfer will be restricted across the Victoria -
South Australia interconnector (Heywood interconnector).
 Post contingent FCAS will be sourced within SA following
Separation event.
This outage offloads the Buronga to Darlington Point X5 220
kV line and restricts power transfer
¢ Between Victoria and New South Wales.
19/03/2025 05:00 19/03/2025 18:00 * Between South Australia and Victoria on Murraylink Day: 4 hrs Planned - SUBMIT Nsw/vic
AusNet ' ) Jindera - Wodonga (060) 330 kV Line ) ) . ) Y v ¥ | Maintenance
Wednesday Wednesday A credible contingency event during this planned outage Night: NA 13 Hours
may require:
e Load shedding in the Victorian outer grid
o Market intervention through issuing of directions.
A credibl ti t during this pl d out: VIC
19/03/2025 06:00 19/03/2025 17:00 ) credible contingency event during this planned outage Day: 60 hrs |  Planned - SUBMIT )
AusNet Moorabool-Sydenham No.1 500 kV Line may require market intervention through issuing of i Maintenance
Wednesday Wednesday - Night: NA
directions 11 Hours
This outage offloads the Buronga to Darlington Point X5 220
kV line and restricts power transfer
¢ Between Victoria and New South Wales. NSW / VIC
AusNet 20/03/2025 05:00 20/03/2025 18:00 Jindera - Wodonga (060) 330 kV Line . BetV\{een Sou'.ch Australia and VI‘CtOI’Ia‘ on Murraylink Da}y: 4 hrs Planned - SUBMIT v v Maintenance
Thursday Thursday A credible contingency event during this planned outage Night: NA 13 Hours
may require:
¢ Load shedding in the Victorian outer grid
* Market intervention through issuing of directions.
A credibl ti t during this pl d out: VIC
21/03/2025 06:00 21/03/2025 17:00 ) credible contingency event during this planned outage Day: 60 hrs |  Planned - SUBMIT )
AusNet R R Moorabool-Sydenham No.2 500 kV Line may require market intervention through issuing of i Maintenance
Friday Friday o Night: NA
directions 11 Hours
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QLb

VIC

VIC

VIC

VIC

VIC

VIC

VIC

VIC

VIC

VIC

Network Asset

Impact

This is a high impact outage because the recall time is

Status and
Market Notice

Unplanned?

DNSP Aware?

Generator Aware?

Inter-Regional

Impact Region,
Reason and
Duration

greater than 30 minutes. . QLb
21/03/2025 17:01 02/09/2025 07:59 Day: 0 Pl d - SUBMIT
Powerlink 103/ X 109/ Nebo - Strathmore (822) 275 kV Line A credible contingency event during this planned outage a_y mins anne Maintenance
Friday Tuesday i R ) L Night: NA
may require market intervention through issuing of 164.6 Days
directions.
A credible contingency event during this planned outage VIC
22/03/2025 06:00 22/03/2025 17:00 , ; gency curing this plann € Day:60hrs | Planned - SUBMIT _
AusNet Moorabool-Sydenham No.2 500 kV Line may require market intervention through issuing of i Maintenance
Saturday Saturday o Night: NA
directions 11 Hours
A credibl ti t during this pl d out: VIC
22/03/2025 06:00 22/03/2025 16:00 ) credible contingency event during this planned outage Day: 4 hrs Planned - SUBMIT )
AusNet Moorabool-Sydenham No.2 500 kV Line may require market intervention through issuing of i Maintenance
Saturday Saturday - Night: NA
directions 10 Hours
A credible contingency event during this planned outage vic
AusNet 23/03/2025 05:00 23/03/2025 17:00 Kiamal SF-Red Cliffs 220 kV LINE may require: o o - D?y: 3 hrs Planned - RESUBMIT Maintenance
Sunday Sunday e Load shedding in the Victorian outer grid Night: NA 12 Hours
o Market intervention through issuing of directions.
A credible contingency event during this planned outage vic
AusNet 24/03/2025 05:00 24/03/2025 17:00 Kiamal SE-Red Cliffs 220 KV LINE may require: o . . ' D:;Jy: 3 hrs Planned - RESUBMIT Maintenance
Monday Monday e Load shedding in the Victorian outer grid Night: NA 12 Hours
* Market intervention through issuing of directions.
A credible contingency event during this planned outage vic
AusNet 25/03/2025 05:00 25/03/2025 17:00 Kiamal SF-Red Cliffs 220 kv LINE may require: o o - D?y: 3 hrs Planned - RESUBMIT Maintenance
Tuesday Tuesday e Load shedding in the Victorian outer grid Night: NA 12 Hours
o Market intervention through issuing of directions.
A credible contingency event during this planned outage vic
AusNet 26/03/2025 05:00 26/03/2025 17:00 Kiamal SF-Red Cliffs 220 KV LINE may require: o . . . D?y: 3 hrs Planned - RESUBMIT Maintenance
Wednesday Wednesday e Load shedding in the Victorian outer grid Night: NA 12 Hours
* Market intervention through issuing of directions.
A credible contingency event during this planned outage viC
27/03/2025 05:00 27/03/2025 17:00 ire: Day:2h Pl d - RESUBMIT
AusNet 103/ 103/ Kiamal SF-Red Cliffs 220 kV LINE may require: o A ay: £ hrs anne Maintenance
Thursday Thursday ¢ Load shedding in the Victorian outer grid Night: NA 12 Hours
o Market intervention through issuing of directions.
This is a high impact outage only if the Forecast Operational
Demand in Victoria region is greater than 7,000 MW
A credible contingency event during this planned outage VIC
27/03/2025 06:00 28/03/2025 16:00 ) _ ' ingency event during this p utag Day:2hrs | Planned - SUBMIT _
AusNet i Rowville - South Morang 500 kV Line could: . Maintenance
Thursday Friday L N Night: NA
¢ Cause a large reduction in generation in Victoria 1.4 Days
e Restrict power transfer across the Victoria - South
Australia interconnector (Heywood interconnector).
A credible contingency event during this planned outage vie
28/03/2025 06:00 28/03/2025 18:00 ire: Day:3h Pl d - SUBMIT
AusNet /03/2 /03/2 Kiamal SF-Red Cliffs 220 kV LINE mayrequire: o _ av: Srs anne Maintenance
Friday Friday ¢ Load shedding in the Victorian outer grid Night: NA 12 Hours
* Market intervention through issuing of directions.
A credibl ti t during this planned out; VIC
30/03/2025 06:00 30/03/2025 16:00 ) credible contingency event during this planned outage Day:4hrs | Planned - RESUBMIT )
AusNet Moorabool-Sydenham No.2 500 kV Line may require market intervention through issuing of . Maintenance
Sunday Sunday L Night: NA
directions 10 Hours
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QLb

QLD

VIC

VIC

VIC

VIC

TAS

VIC

o
(o3 2 3
$ 855 R
2 ® S Impact Region
Status and £ S 2w ® i
Network Asset Impact . ] G Reason and
Market Notice =l &l .
£ 2 5 9 Duration
5 P
aQ € ¢
SIPE
(U]
This is a high impact outage because the recall time is
greater than 30 minutes. . QLb
02/04/2025 08:00 02/04/2025 17:00 Day: 15 Pl d - SUBMIT
Powerlink 104/ /04/. Nebo - Broadsound (8846) 275 kV Line A credible contingency event during this planned outage 'ay mlr.15 anne V|V Maintenance
Wednesday Wednesday . . ) L Night: 15 mins
may require market intervention through issuing of 9 Hours
directions.
This is a high impact outage because the recall time is
greater than 30 minutes. . QLb
4/202! ! 4/2025 13: Day: 1 Pl - SUBMIT
Powerlink 03/04/2025 08:00 03/04/2025 13:00 Nebo - Broadsound (8846) 275 kV Line A credible contingency event during this planned outage -ay > m|r.15 anned - SU Vv Maintenance
Thursday Thursday . R . L Night: 15 mins
may require market intervention through issuing of 5 Hours
directions.
A credible contingency event during this planned outage vic
04/04/2025 06:00 04/04/2025 16:00 ire: Day: 60 h Pl d - SUBMIT
AusNet 104/ . 104/ . Kiamal SF - MurraWarra 220 kV Line may require L . . . a.y s anne Maintenance
Friday Friday  Load shedding in the Victorian outer grid Night: NA 10 Hours
* Market intervention through issuing of directions.
A credible contingency event during this planned outage vic
4/04/202! : 4/04/2025 16: ire: Day: h Pl - SUBMIT
AusNet 04/04/ 0 5 06:00 04/04/ 0 5 16:00 Horsham - MurraWarra 220 kV Line may require - " . . a‘y 60 hrs anned - SU Maintenance
Friday Friday e Load shedding in the Victorian outer grid Night: NA 10 Hours
o Market intervention through issuing of directions.
A credible contingency event during this planned outage vic
04/04/2025 06:00 04/04/2025 16:00 ire: Day: 60 h Pl d - SUBMIT
AusNet 104/ . 104/ . Horsham - MurraWarra 220 kV Line may require L . . . a.y s anne Maintenance
Friday Friday e Load shedding in the Victorian outer grid Night: NA 10 Hours
* Market intervention through issuing of directions.
This is a high impact outage only if the Forecast Operational
Demand in Victoria region is greater than 7,000 MW
A credibl ti t during this pl d out: VIC
06/04/2025 07:00 08/04/2025 18:00 |/ credible contingency event during this planned outage Day: 60 hrs |  Planned - SUBMIT )
AusNet South Morang - Sydenham No.1 500 kV Line|could: i Maintenance
Sunday Tuesday o o . Night: NA
¢ Cause a large reduction in generation in Victoria 2.5 Days
® Restrict power transfer across the Victoria - South
Australia interconnector (Heywood interconnector).
08/04/2025 12:00 08/04/2025 14:00 A credible contingency event during this planned outage Day: 1 hr Planned - RESUBMIT TAS
TasNetworks ’ ' Gordon - Chapel St No.1 220 kV Line gency event during this piar 8 av: v Maintenance
Tuesday Tuesday could cause a large reduction in generation in Tasmania. Night: NA 2 Hours
This outage offloads the Buronga to Darlington Point X5 220
kV line and restricts power transfer
¢ Between Victoria and New South Wales. NSW / VIC
09/04/2025 07:00 10/04/2025 16:00 X . * Between South Australia and Victoria on Murraylink Day: 4 hrs Planned - SUBMIT K
AusNet Jindera - Wodonga (060) 330 kV Line ) X R K . Maintenance
Wednesday Thursday A credible contingency event during this planned outage Night: NA 1.4 Days
may require: 4Ray
 Load shedding in the Victorian outer grid
o Market intervention through issuing of directions.
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VIC

TAS

VIC

VIC

VIC

VIC

VIC

VIC

Network Asset

Impact

This is a high impact outage only if the Forecast Operational
Demand in Victoria region is greater than 7,000 MW

Status and
Market Notice

Unplanned?
DNSP Aware?

Generator Aware?

Inter-Regional

Impact Region,
Reason and
Duration

A credible contingency event during this planned outage VIC
10/04/2025 07:00 15/04/2025 18:00 , gency gthisp € Day: 120 hrs |  Planned - SUBMIT _
AusNet South Morang - Sydenham No.1 500 kV Line|could: . Maintenance
Thursday Tuesday L o Night: NA
¢ Cause a large reduction in generation in Victoria 5.5 Days
* Restrict power transfer across the Victoria - South
Australia interconnector (Heywood interconnector).
10/04/2025 08:00 10/04/2025 16:00 A credible contingency event during this planned outage Day: 1 hr Planned - SUBMIT TAS
TasNetworks ’ ’ Sheffield - Farrell No.2 220 kV Line gency o g .p ) g : v: v Commissioning
Thursday Thursday could cause a large reduction in generation in Tasmania. Night: NA 8 Hours
This is a high impact outage only if the Forecast Operational
Demand in Victoria region is greater than 7,000 MW
A credibl ti t during this pl d out: VIC
15/04/2025 05:00 15/04/2025 17:00 ) ) credible contingency event during this planned outage Day: 5 hrs Planned - SUBMIT )
AusNet Keilor — Sydenham 500 kV Line could: i Maintenance
Tuesday Tuesday L L . Night: NA
¢ Cause a large reduction in generation in Victoria 12 Hours
 Restrict power transfer across the Victoria - South
Australia interconnector (Heywood interconnector).
A credible contingency event during this planned outage vic
AusNet 15/04/2025 06:00 15/04/2025 16:00 Kiamal SF - MurraWarra 220 KV Line may require: o o - Da‘y: 24 hrs | Planned - RESUBMIT Maintenance
Tuesday Tuesday e Load shedding in the Victorian outer grid Night: NA 10 Hours
* Market intervention through issuing of directions.
This is a high impact outage only if the Forecast Operational
Demand in Victoria region is greater than 7,000 MW
A credible contingency event during this planned outage VIC
16/04/2025 05:00 16/04/2025 17:00 A , ' Ingency event during this p utag Day:5hrs | Planned - SUBMIT _
AusNet Keilor — Sydenham 500 kV Line could: . Maintenance
Wednesday Wednesday L AR Night: NA
 Cause a large reduction in generation in Victoria 12 Hours
 Restrict power transfer across the Victoria - South
Australia interconnector (Heywood interconnector).
This is a high impact outage only if the Forecast Operational
Demand in Victoria region is greater than 7,000 MW
A credible contingency event during this planned outage VIC
17/04/2025 05:00 17/04/2025 17:00 A , ' ingency event during this p utag Day:5hrs | Planned - SUBMIT .
AusNet Keilor — Sydenham 500 kV Line could: . Maintenance
Thursday Thursday L N Night: NA
¢ Cause a large reduction in generation in Victoria 12 Hours
e Restrict power transfer across the Victoria - South
Australia interconnector (Heywood interconnector).
A credible contingency event during this planned outage vie
17/04/2025 06:00 17/04/2025 16:00 ire: Day:2h Pl d - SUBMIT
AusNet /04/. /04/. Bulgana - Horsham 220 kV Line may require L . . . ?y s anne Maintenance
Thursday Thursday ¢ Load shedding in the Victorian outer grid Night: NA 10 Hours
* Market intervention through issuing of directions.
A credible contingency event during this planned outage vic
17/04/2025 06:00 17/04/2025 16:00 may require: Day: 60 hrs Pl d - SUBMIT
AusNet 104/ 104/ Crowland - Bulgana 220 kV Line ay require L . . . a'y 4 anne Maintenance
Thursday Thursday  Load shedding in the Victorian outer grid Night: NA 10 Hours

o Market intervention through issuing of directions.
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VIC

VIC

VIC

VIC

VIC

VIC

VIC

VIC

VIC

VIC

Network Asset

Impact

A credible contingency event during this planned outage

Status and
Market Notice

Unplanned?

DNSP Aware?

Generator Aware?

Inter-Regional

Impact Region,

Reason and
Duration

. VIC
AusNet 17/04/2025 06:00 17/04/2025 16:00 Kiamal SF - MurraWarra 220 kV Line may require: o . . ' Da.y. 60 hrs Planned - SUBMIT Maintenance
Thursday Thursday e Load shedding in the Victorian outer grid Night: NA 10 Hours
* Market intervention through issuing of directions.
A credibl ti t during this pl t VIC
21/04/2025 07:00 21/04/2025 17:00 , credible contingency event during this planned outage Day:4hrs | Planned - SUBMIT _
AusNet Moorabool-Sydenham No.2 500 kV Line may require market intervention through issuing of . Maintenance
Monday Monday - Night: NA
directions 10 Hours
A credibl ti t during this pl d out: VIC
28/04/2025 06:00 28/04/2025 16:00 ) credible contingency event during this planned outage Day: 4 hrs Planned - SUBMIT )
AusNet Moorabool-Sydenham No.2 500 kV Line may require market intervention through issuing of i Maintenance
Monday Monday - Night: NA
directions 10 Hours
This is a high impact outage only if the Forecast Operational
Demand in Victoria region is greater than 7,000 MW
A credibl ti t during this pl d out: VIC
28/04/2025 07:00 30/04/2025 18:00 |/ credible contingency event during this planned outage Day: 24 hrs |  Planned - SUBMIT )
AusNet South Morang - Sydenham No.2 500 kV Line|could: i Maintenance
Monday Wednesday o B . Night: NA
* Cause a large reduction in generation in Victoria 2.5 Days
® Restrict power transfer across the Victoria - South
Australia interconnector (Heywood interconnector).
A credible contingency event during this planned outage vic
TOA 28/04/2025 07:00 28/04/2025 12:00 Ararat - Waubra 220 KV Line may require: o o - I?ay: NA Planned - SUBMIT Maintenance
Monday Monday e Load shedding in the Victorian outer grid Night: NA S Hours
o Market intervention through issuing of directions.
A credible contingency event during this planned outage vic
AusNet 30/04/2025 06:00 30/04/2025 18:00 Kiamal SF-Red Cliffs 220 KV LINE may require: o . . . D?y: 3 hrs Planned - SUBMIT Maintenance
Wednesday Wednesday e Load shedding in the Victorian outer grid Night: NA 12 Hours
* Market intervention through issuing of directions.
A credible contingency event during this planned outage viC
1 202 ! 1 2025 18: ire: Day: -SuB
AusNet 01/05/2025 06:00 01/05/2025 18:00 Kiamal SF-Red Cliffs 220 kV LINE mayrequire: o A ay: 3hrs | Planned - SUBMIT Maintenance
Thursday Thursday e Load shedding in the Victorian outer grid Night: NA 12 Hours
* Market intervention through issuing of directions.
A credible contingency event during this planned outage vic
AusNet 02/05/2925 06:00 02/05/2925 18:00 Kiamal SF-Red Cliffs 220 KV LINE may require: o . . . D?y: 3 hrs Planned - SUBMIT Maintenance
Friday Friday e Load shedding in the Victorian outer grid Night: NA 12 Hours
* Market intervention through issuing of directions.
This is a high impact outage only if the Forecast Operational
Demand in Victoria region is greater than 7,000 MW
A credibl ti t during this pl d out: VIC
02/05/2025 07:00 07/05/2025 18:00 |/ credible contingency event during this planned outage Day: 120 hrs |  Planned - SUBMIT )
AusNet X South Morang - Sydenham No.2 500 kV Line|could: . Maintenance
Friday Wednesday o . . Night: NA
¢ Cause a large reduction in generation in Victoria 5.5 Days
* Restrict power transfer across the Victoria - South
Australia interconnector (Heywood interconnector).
A credible contingency event during this planned outage vic
03/05/2025 06:00 03/05/2025 18:00 ire: Day:3h Pl d - SUBMIT
AusNet 105/ 105/ Kiamal SF-Red Cliffs 220 KV LINE mayrequire: . , av: Shrs anne Maintenance
Saturday Saturday ¢ Load shedding in the Victorian outer grid Night: NA 12 Hours

o Market intervention through issuing of directions.
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VIC

VIC

VIC

VIC

VIC

QLD

VIC

Network Asset

Impact

A credible contingency event during this planned outage

Status and
Market Notice

Unplanned?

DNSP Aware?

Generator Aware?

Inter-Regional

Impact Region,
Reason and
Duration

. VIC
AusNet 04/05/2025 06:00 04/05/2025 18:00 Kiamal SE-Red Cliffs 220 KV LINE may require: o o ' Dszy. 3hrs Planned - SUBMIT Maintenance
Sunday Sunday * Load shedding in the Victorian outer grid Night: NA 12 Hours
* Market intervention through issuing of directions.
A credible contingency event during this planned outage VIC
05/05/2025 07:00 05/05/2025 17:00 , ; gency curing this plann € Day:4hrs | Planned - SUBMIT _
AusNet Moorabool-Sydenham No.2 500 kV Line may require market intervention through issuing of R Maintenance
Monday Monday - Night: NA
directions 10 Hours
This is a high impact outage only if the Forecast Operational
Demand in Victoria region is greater than 7,000 MW
A credible contingency event during this planned outage VIC
07/05/2025 05:00 07/05/2025 17:00 , , : gency g this p € Day:6hrs | Planned - SUBMIT _
AusNet Keilor — Sydenham 500 kV Line could: ) Maintenance
Wednesday Wednesday o L Night: NA
e Cause a large reduction in generation in Victoria 12 Hours
 Restrict power transfer across the Victoria - South
Australia interconnector (Heywood interconnector).
This is a high impact outage only if the Forecast Operational
Demand in Victoria region is greater than 7,000 MW
A credible contingency event during this planned outage VIC
07/05/2025 06:00 07/05/2025 18:00 ) ) ' gency g this p € Day: 6 hrs Planned - SUBMIT )
AusNet Keilor — Sydenham 500 kV Line could: ) Maintenance
Wednesday Wednesday o L Night: NA
e Cause a large reduction in generation in Victoria 12 Hours
e Restrict power transfer across the Victoria - South
Australia interconnector (Heywood interconnector).
This line outage offloads X5 220 kV line. vic
07/05/2025 07:00 07/05/2025 17:00 Possible load sheddi d risk of | duction i Day:2h Pl d - SUBMIT
AusNet 105/ 105/ Dederang - Wodonga 330 kV Line 0ss! e. oa. shedding a.m riskoriarge re uc. ‘onin z'ay s anne Maintenance
Wednesday Wednesday generation in NSW and interconnector capacity between Night: NA 10 Hours
NSW - Victoria following a credible contingency
This is a high impact outage because the recall time is
reater than 30 minutes. LD
. 07/05/2025 08:00 09/05/2025 17:00 Bouldercombe - Broadsound (820) 275 kV & " . fnu . . Day: 5 hrs Planned - SUBMIT Q L
Powerlink i . A credible contingency event during this planned outage R Commissioning
Wednesday Friday Line R R . - Night: 3 hrs
may require market intervention through issuing of 2.4 Days
directions.
This is a high impact outage only if the Forecast Operational
Demand in Victoria region is greater than 7,000 MW
A credible contingency event during this planned outage VIC
08/05/2025 05:00 08/05/2025 17:00 , . ' ingency event during this p utag Day:6hrs | Planned - SUBMIT ‘
AusNet Keilor — Sydenham 500 kV Line could: . Maintenance
Thursday Thursday L o . Night: NA
¢ Cause a large reduction in generation in Victoria 12 Hours

e Restrict power transfer across the Victoria - South
Australia interconnector (Heywood interconnector).
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VIC

VIC

VIC

VIC

VIC

VIC

QLb

Network Asset

Impact

This is a high impact outage only if the Forecast Operational
Demand in Victoria region is greater than 7,000 MW

Status and
Market Notice

Unplanned?

DNSP Aware?

Generator Aware?

Inter-Regional

Impact Region,
Reason and
Duration

A credible contingency event during this planned outage VIC
08/05/2025 06:00 08/05/2025 18:00 _ , gency gthisp € Day:6hrs | Planned - SUBMIT _
AusNet Keilor — Sydenham 500 kV Line could: . Maintenance
Thursday Thursday L L . Night: NA
¢ Cause a large reduction in generation in Victoria 12 Hours
* Restrict power transfer across the Victoria - South
Australia interconnector (Heywood interconnector).
This line outage offloads X5 220 kV line. vic
08/05/2025 07:00 08/05/2025 17:00 Possible load sheddi d risk of | duction i Day:2h Pl d - SUBMIT
AusNet /05/. /05/. Dederang - Wodonga 330 kV Line 0ss! e. oa. shedding a.m riskoriarge re uc. ‘onin :ij r anne Maintenance
Thursday Thursday generation in NSW and interconnector capacity between Night: NA 10 Hours
NSW - Victoria following a credible contingency
This is a high impact outage only if the Forecast Operational
Demand in Victoria region is greater than 7,000 MW
A credibl ti t during this pl d out: VIC
09/05/2025 05:00 09/05/2025 17:00 ) ) credible contingency event during this planned outage Day: 6 hrs Planned - SUBMIT )
AusNet . . Keilor — Sydenham 500 kV Line could: i Maintenance
Friday Friday o o . Night: NA
¢ Cause a large reduction in generation in Victoria 12 Hours
® Restrict power transfer across the Victoria - South
Australia interconnector (Heywood interconnector).
This is a high impact outage only if the Forecast Operational
Demand in Victoria region is greater than 7,000 MW
A credibl ti t during this pl d out: VIC
09/05/2025 06:00 09/05/2025 18:00 ) ) credible contingency event during this planned outage Day: 6 hrs Planned - SUBMIT )
AusNet . . Keilor — Sydenham 500 kV Line could: . Maintenance
Friday Friday o o . Night: NA
¢ Cause a large reduction in generation in Victoria 12 Hours
® Restrict power transfer across the Victoria - South
Australia interconnector (Heywood interconnector).
This is a high impact outage only if the Forecast Operational
Demand in Victoria region is greater than 7,000 MW
A credibl ti t during this pl d out: VIC
13/05/2025 06:00 13/05/2025 18:00 ) ) credible contingency event during this planned outage Day: 7 hrs Planned - SUBMIT )
AusNet Keilor — Sydenham 500 kV Line could: . Maintenance
Tuesday Tuesday o o . Night: NA
* Cause a large reduction in generation in Victoria 12 Hours
® Restrict power transfer across the Victoria - South
Australia interconnector (Heywood interconnector).
A credibl ti t during this pl d out: VIC
13/05/2025 07:00 13/05/2025 17:00 ) credible contingency event during this planned outage Day: 4 hrs Planned - SUBMIT )
AusNet Moorabool-Sydenham No.2 500 kV Line may require market intervention through issuing of . Maintenance
Tuesday Tuesday L Night: NA
directions 10 Hours
This is a high impact outage because the recall time is
ter than 30 minutes. LD
! 13/05/2025 07:00 16/05/2025 17:00 Bouldercombe - Broadsound (820) 275 ky  |Bre2rer than sbminutes o Day: 5 hrs Planned - SUBMIT b
Powerlink . . A credible contingency event during this planned outage R Commissioning
Tuesday Friday Line . X N o Night: 3 hrs
may require market intervention through issuing of 3.4 Days

directions.
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VIC

VIC

QLb

VIC

VIC

QLD

VIC

VIC

VIC

Network Asset

Impact

This is a high impact outage only if the Forecast Operational
Demand in Victoria region is greater than 7,000 MW

Status and
Market Notice

Unplanned?
DNSP Aware?

Generator Aware?

Inter-Regional

Impact Region,
Reason and
Duration

A credible contingency event during this planned outage VIC
14/05/2025 06:00 14/05/2025 18:00 _ , gency gthisp € Day:7hrs | Planned - SUBMIT _
AusNet Keilor — Sydenham 500 kV Line could: . Maintenance
Wednesday Wednesday L . . Night: NA
¢ Cause a large reduction in generation in Victoria 12 Hours
* Restrict power transfer across the Victoria - South
Australia interconnector (Heywood interconnector).
This is a high impact outage only if the Forecast Operational
Demand in Victoria region is greater than 7,000 MW
A credible contingency event during this planned outage VIC
15/05/2025 06:00 15/05/2025 18:00 ) ) ' gency g this p € Day: 7 hrs Planned - SUBMIT )
AusNet Keilor — Sydenham 500 kV Line could: ) Maintenance
Thursday Thursday L N Night: NA
e Cause a large reduction in generation in Victoria 12 Hours
* Restrict power transfer across the Victoria - South
Australia interconnector (Heywood interconnector).
This is a high impact outage because the recall time is
greater than 30 minutes. QLb
15/05/2025 07:00 15/05/2025 16:00 Day:2h Pl d - SUBMIT
Powerlink /05/. /05/. Nebo - Broadsound (8846) 275 kV Line A credible contingency event during this planned outage :ij r anne Maintenance
Thursday Thursday i X ) L Night: NA
may require market intervention through issuing of 9 Hours
directions.
A credible contingency event during this planned outage vic
2 202 ! 2 2025 17: ire: Day: - SUB
AusNet 0/05/2025 07:00 0/05/2025 17:00 Ballarat - Waubra 220 kV Line may require - o ! aAy 60 hrs Planned - SUBMIT Maintenance
Tuesday Tuesday e Load shedding in the Victorian outer grid Night: NA 10 Hours
* Market intervention through issuing of directions.
A credible contingency event during this planned outage vic
20/05/2025 07:00 20/05/2025 17:00 ire: Day:2h Pl d - SUBMIT
AusNet /05/. /05/. Bendigo - Kerang 220 kV Line may require L . . . z'ay s anne Maintenance
Tuesday Tuesday e Load shedding in the Victorian outer grid Night: NA 10 Hours
* Market intervention through issuing of directions.
This is a high impact outage because the recall time is
reater than 30 minutes. LD
’ 20/05/2025 07:00 27/05/2025 17:00 Bouldercombe - Broadsound (820) 275 kV & . : inu ) . Day: 5 hrs Planned - SUBMIT Q .
Powerlink . A credible contingency event during this planned outage R Commissioning
Tuesday Tuesday Line . . . - Night: 3 hrs
may require market intervention through issuing of 7.4 Days
directions.
A credible contingency event during this planned outage vic
AusNet 21/05/2025 07:00 21/05/2025 17:00 Ballarat - Waubra 220 kV Line may require: o ‘ ‘ . Da.y: 60 hrs Planned - SUBMIT Maintenance
Wednesday Wednesday ¢ Load shedding in the Victorian outer grid Night: NA 10 Hours
* Market intervention through issuing of directions.
A credible contingency event during this planned outage vic
AusNet 21/05/2025 07:00 21/05/2025 17:00 Ballarat - Waubra 220 kV Line may require: o o ' Da'y: 60 hrs Planned - SUBMIT Maintenance
Wednesday Wednesday ¢ Load shedding in the Victorian outer grid Night: NA 10 Hours
o Market intervention through issuing of directions.
A credible contingency event during this planned outage vie
21/05/2025 07:00 21/05/2025 17:00 ire: Day: 60 h Pl d - SUBMIT
AusNet 105/ 105/ Ballarat - Waubra 220 kV Line may require L . . . a.y s anne Maintenance
Wednesday Wednesday ¢ Load shedding in the Victorian outer grid Night: NA 10 Hours

* Market intervention through issuing of directions.
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VIC

VIC

VIC

QLD

QLb

QLD

QLb

VIC

VIC

VIC

Network Asset

Impact

A credible contingency event during this planned outage

Status and
Market Notice

Unplanned?

DNSP Aware?

Generator Aware?

Inter-Regional

Impact Region,
Reason and
Duration

. VIC
AusNet 21/05/2025 07:00 21/05/2025 17:00 Ballarat - Waubra 220 kV Line may require: o . . ' Da.y. 60 hrs Planned - SUBMIT Maintenance
Wednesday Wednesday e Load shedding in the Victorian outer grid Night: NA 10 Hours
* Market intervention through issuing of directions.
A credible contingency event during this planned outage VIC
AusNet 22/05/2025 07:00 22/05/2025 15:00 Ballarat - Waubra 220 kV Line may require: o o - Da.y: 60 hrs Planned - SUBMIT Maintenance
Thursday Thursday e Load shedding in the Victorian outer grid Night: NA 3 Hours
* Market intervention through issuing of directions.
A credible contingency event during this planned outage vic
AusNet 22/05/2025 07:00 22/05/2025 15:00 Ballarat - Waubra 220 kV Line may require: o . . ' Da.y: 60 hrs Planned - SUBMIT Maintenance
Thursday Thursday  Load shedding in the Victorian outer grid Night: NA 3 Hours
* Market intervention through issuing of directions.
This is a high impact outage because the recall time is
reater than 30 minutes. LD
’ 27/05/2025 08:00 30/05/2025 11:59 . g . : ) : Day: 24 hrs Planned - SUBMIT Q L
Powerlink X Strathmore - Ross (8857) 275 kV Line A credible contingency event during this planned outage R Commissioning
Tuesday Friday ) ) X - Night: 18 hrs
may require market intervention through issuing of 3.2 Days
directions.
This is a high impact outage because the recall time is
ter than 30 minutes. LD
) 27/05/2025 08:00 30/05/2025 17:00 Bouldercombe - Broadsound (820) 275 ky  [Bre2 er than sbminutes o Day: 5 hrs Planned - SUBMIT b
Powerlink . . A credible contingency event during this planned outage . Commissioning
Tuesday Friday Line . X ) o Night: 3 hrs
may require market intervention through issuing of 3.4 Days
directions.
This is a high impact outage because the recall time is
reater than 30 minutes. LD
. 30/05/2025 12:00 30/05/2025 14:00 . & . R inu . . Day: 18 hrs Planned - SUBMIT Q L
Powerlink i . Strathmore - Ross (8857) 275 kV Line A credible contingency event during this planned outage R Commissioning
Friday Friday R R . - Night: 48 hrs
may require market intervention through issuing of 2 Hours
directions.
This is a high impact outage because the recall time is
ter than 30 minutes. LD
! 03/06/2025 08:00 06/06/2025 17:00 Bouldercombe - Broadsound (820) 275 ky  [Bre2 er than sbminutes o Day: 5 hrs Planned - SUBMIT ap
Powerlink . . A credible contingency event during this planned outage R Commissioning
Tuesday Friday Line . . ) L Night: 3 hrs
may require market intervention through issuing of 3.4 Days
directions.
A credible contingency event during this planned outage viC
10/06/2025 07:00 10/06/2025 17:00 ire: Day:2h Pl d - SUBMIT
AusNet /06/ /06/ Kiamal SF-Red Cliffs 220 kV LINE mayrequire: "y . av: 2 s anne Maintenance
Tuesday Tuesday ¢ Load shedding in the Victorian outer grid Night: NA 10 Hours
o Market intervention through issuing of directions.
A credible contingency event during this planned outage vie
10/06/2025 07:00 10/06/2025 17:00 ire: Day:2h Pl d - SUBMIT
AusNet /06/ /06/ Kiamal SF-Red Cliffs 220 kV LINE mayrequire: o _ av: TS anne Maintenance
Tuesday Tuesday ¢ Load shedding in the Victorian outer grid Night: NA 10 Hours
* Market intervention through issuing of directions.
A credible contingency event during this planned outage vic
AusNet 10/06/2025 07:00 10/06/2025 17:00 Red Cliffs-Wemen 220 kV Line may require: o o ' sz1y: 2 hrs Planned - SUBMIT Maintenance
Tuesday Tuesday ¢ Load shedding in the Victorian outer grid Night: NA 10 Hours

o Market intervention through issuing of directions.
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QLb

VIC

QLb

VIC

VIC

VIC

VIC

VIC

VIC

QLb

Network Asset

Impact

This is a high impact outage because the recall time is

Status and
Market Notice

Unplanned?

DNSP Aware?

Generator Aware?

Inter-Regional

Impact Region,
Reason and
Duration

ter than 30 minutes. LD
! 10/06/2025 08:00 13/06/2025 17:00 Bouldercombe - Broadsound (820) 275 ky  [Brearer than sbminutes o Day: 5 hrs Planned - SUBMIT ab
Powerlink X . A credible contingency event during this planned outage . Commissioning
Tuesday Friday Line . . ) L Night: 3 hrs
may require market intervention through issuing of 3.4 Days
directions.
A credible contingency event during this planned outage VIC
AusNet 11/06/2025 07:00 11/06/2025 17:00 Red Cliffs-Wemen 220 kV Line may require: o o - D?y: 2 hrs Planned - SUBMIT Maintenance
Wednesday Wednesday e Load shedding in the Victorian outer grid Night: NA 10 Hours
o Market intervention through issuing of directions.
This is a high impact outage because the recall time is
ter than 30 minutes. LD
) 17/06/2025 08:00 20/06/2025 17:00 Bouldercombe - Broadsound (820) 275 ky  [Bre2 er than sbminutes o Day: 5 hrs Planned - SUBMIT b
Powerlink X . A credible contingency event during this planned outage . Commissioning
Tuesday Friday Line . X ) o Night: 3 hrs
may require market intervention through issuing of 3.4 Days
directions.
A credible contingency event during this planned outage vic
TOA 19/06/2025 07:00 19/06/2025 12:00 Ararat - Waubra 220 KV Line may require: o o - Da-y: 1.5 hrs Planned - SUBMIT Maintenance
Thursday Thursday e Load shedding in the Victorian outer grid Night: NA S Hours
o Market intervention through issuing of directions.
A credible contingency event during this planned outage vic
20/06/2025 07:00 20/06/2025 17:00 ire: Day: 60 h Pl d - SUBMIT
AusNet /06/2 /06/2 Kiamal SF-Red Cliffs 220 KV LINE mayrequire: o , av: 55 hrs anne Maintenance
Friday Friday * Load shedding in the Victorian outer grid Night: NA 10 Hours
* Market intervention through issuing of directions.
A credible contingency event during this planned outage viC
21/06/2025 07:00 21/06/2025 17:00 ire: Day: 60 h Pl d - SUBMIT
AusNet /06/ /06/ Kiamal SF-Red Cliffs 220 kV LINE mayrequire: "y A av: ShIrs anne Maintenance
Saturday Saturday e Load shedding in the Victorian outer grid Night: NA 10 Hours
* Market intervention through issuing of directions.
A credible contingency event during this planned outage NSW / VIC
22/06/2025 07:00 22/06/2025 17:00 ire: Day: 60 h Pl d - SUBMIT
AusNet /06/. /06/ Red Cliffs - Buronga No.1 (X1) 220kV Line may require L . . . a.y s anne Maintenance
Sunday Sunday ¢ Load shedding in the Victorian outer grid Night: NA 10 Hours
* Market intervention through issuing of directions.
A credible contingency event during this planned outage NSW / VIC
23/06/2025 07:00 23/06/2025 17:00 may require: Day: 60 hrs Planned - SUBMIT
AusNet /06/. /06/. Red Cliffs - Buronga No.1 (X1) 220kV Line v requl L . . . Ay Maintenance
Monday Monday e Load shedding in the Victorian outer grid Night: NA 10 Hours
* Market intervention through issuing of directions.
This is a high impact outage only if the Forecast Operational
Demand in Victoria region is greater than 7,000 MW
A credibl ti t during this pl d out: VIC
24/06/2025 07:00 29/06/2025 17:00 |7 credible contingency event during this planned outage Day: 120 hrs |  Planned - SUBMIT )
AusNet South Morang - Sydenham No.1 500 kV Line|could: . Maintenance
Tuesday Sunday L L . Night: NA
¢ Cause a large reduction in generation in Victoria 5.4 Days
 Restrict power transfer across the Victoria - South
Australia interconnector (Heywood interconnector).
This is a high impact outage because the recall time is
ter than 30 minutes. LD
! 24/06/2025 07:00 27/06/2025 17:00 Bouldercombe - Broadsound (820) 275 ky  [Bre2rer than sbminutes o Day: 5 hrs Planned - SUBMIT b
Powerlink . . A credible contingency event during this planned outage R Commissioning
Tuesday Friday Line . X N o Night: 3 hrs
may require market intervention through issuing of 3.4 Days

directions.
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Region NSP

Network Asset

Impact

A credible contingency event during this planned outage
could cause

synchronous separation of the South Australia region from
the rest of

Status and
Market Notice

Unplanned?
DNSP Aware?

Generator Aware?

Inter-Regional

Impact Region,
Reason and
Duration

SA
2025 07: 7/2025 17: he NEM. Day: 6 h Pl - SUBMIT
ElectraNet 30/06/2025 07:30 06/07/2025 17:30 Tailem Bend - South East No.1 275 kV Line ! e. . . ay: 6 hrs anned - SU Maintenance
Monday Sunday During this planned outage: Night: 12 hrs
. . . . 6.4 Days
¢ Power transfer will be restricted across the Victoria -
South Australia interconnector (Heywood interconnector).
 Post contingent FCAS will be sourced within SA following
Separation event.
A credible contingency event during this planned outage
could cause
synchronous separation of the South Australia region from
the rest of A
07/07/2025 07:30 13/07/2025 17:30 the NEM. Day: 6 h Pl d - SUBMIT
ElectraNet 107/ /07/ Tailem Bend - South East No.2 275 kV Line e. . . ay s anne Maintenance
Monday Sunday During this planned outage: Night: 12 hrs
. . . . 6.4 Days
¢ Power transfer will be restricted across the Victoria -
South Australia interconnector (Heywood interconnector).
® Post contingent FCAS will be sourced within SA following
Separation event.
A credible contingency event during this planned outage
could cause
synchronous separation of the South Australia region from
the rest of VIC/ SA
14/07/2025 07:30 20/07/2025 19:30 the NEM. Day: 6 hrs Planned - SUBMIT
ElectraNet 107/ /07/ Heywood - South East No.1 275 kV Line X . . v v Maintenance
Monday Sunday During this planned outage: Night: 12 hrs
. . . . 6.5 Days
* Power transfer will be restricted across the Victoria -
South Australia interconnector (Heywood interconnector).
 Post contingent FCAS will be sourced within SA following
Separation event.
A credible contingency event during this planned outage VIC
15/07/2025 07:00 20/07/2025 17:00 , ole contingency event during this planned outag Day: 120 hrs |  Planned - SUBMIT _
VIC AusNet Moorabool-Sydenham No.1 500 kV Line may require market intervention through issuing of . Maintenance
Tuesday Sunday L Night: NA
directions 5.4 Days
A credible contingency event during this planned outage
could cause
synchronous separation of the South Australia region from
the rest of
21/07/2025 07:30 27/07/2025 17:30 the NEM Day: 6 hrs Planned - SUBMIT vic/sa
ElectraNet ’ ’ Heywood - South East No.2 275 kV Line . | ) Vi ¥v'| Maintenance
Monday Sunday During this planned outage: Night: 12 hrs 6.4 Days

* Power transfer will be restricted across the Victoria -
South Australia interconnector (Heywood interconnector).
¢ Post contingent FCAS will be sourced within SA following
Separation event.
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VIC

VIC

QLD

VIC

QLD

Network Asset

Impact

A credible contingency event during this planned outage
could cause

synchronous separation of the South Australia region from
the rest of

Status and
Market Notice

Unplanned?

DNSP Aware?

Generator Aware?

Inter-Regional

Impact Region,
Reason and
Duration

SA
28/07/2025 07: 2025 17: he NEM. Day: 6 h Pl - SUBMIT
ElectraNet 8/07/2025 07:30 03/08/2025 17:30 Tailem Bend - Tungkillo No.1 275 kV Line ! e. . . ay: 6 hrs anned - SU Maintenance
Monday Sunday During this planned outage: Night: 12 hrs
. . . . 6.4 Days
* Power transfer will be restricted across the Victoria -
South Australia interconnector (Heywood interconnector).
 Post contingent FCAS will be sourced within SA following
Separation event.
A credible contingency event during this planned outage
could cause
synchronous separation of the South Australia region from
the rest of A
04/08/2025 07:30 10/08/2025 17:30 the NEM. Day: 6 h Pl d - SUBMIT
ElectraNet /08/. /08/ Tailem Bend - Tungkillo No.2 275 kV Line e. . . ay s anne Maintenance
Monday Sunday During this planned outage: Night: 12 hrs
. . . . 6.4 Days
¢ Power transfer will be restricted across the Victoria -
South Australia interconnector (Heywood interconnector).
® Post contingent FCAS will be sourced within SA following
Separation event.
A credible contingency event during this planned outage vic
AusNet 05/08/2025 06:00 05/08/2025 18:00 Kiamal SF-Red Cliffs 220 KV LINE may require: o o . Dz.ay: 2 hrs Planned - SUBMIT Maintenance
Tuesday Tuesday ¢ Load shedding in the Victorian outer grid Night: NA 12 Hours
* Market intervention through issuing of directions.
This is a high impact outage only if the Forecast Operational
Demand in Victoria region is greater than 7,000 MW
A credibl ti t during this pl d out: VIC
08/08/2025 07:00 13/08/2025 17:00 |/ credible contingency event during this planned outage Day: 120 hrs |  Planned - SUBMIT )
AusNet . South Morang - Sydenham No.2 500 kV Line|could: . Maintenance
Friday Wednesday o o . Night: NA
¢ Cause a large reduction in generation in Victoria 5.4 Days
® Restrict power transfer across the Victoria - South
Australia interconnector (Heywood interconnector).
This is a high impact outage because the recall time is
greater than 30 minutes. . Qb
19/08/2025 08:00 24/11/2025 07:59 Day: 0 Pl d - SUBMIT
Powerlink /08/ /1 Nebo - Strathmore (822) 275 kV Line A credible contingency event during this planned outage a,y mins anne Maintenance
Tuesday Monday i R ) L Night: NA
may require market intervention through issuing of 97 Days
directions.
A credibl ti t during this pl d out: VIC
01/09/2025 07:00 06/09/2025 17:00 ) credible contingency event during this planned outage Day: 120 hrs |  Planned - SUBMIT )
AusNet Moorabool-Sydenham No.2 500 kV Line may require market intervention through issuing of " Maintenance
Monday Saturday - Night: NA
directions 5.4 Days
This is a high impact outage because the recall time is
greater than 30 minutes. Qb
03/11/2025 07:00 07/11/2025 15:00 Day: 8 hrs Planned - SUBMIT
Powerlink 1/ y R Nebo - Broadsound (8846) 275 kV Line A credible contingency event during this planned outage R Y nn Commissioning
Monday Friday . X N L Night: 8 hrs
may require market intervention through issuing of 4.3 Days

directions.
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Region NSP

Network Asset

Impact

This is a high impact outage because the recall time is

Status and
Market Notice

Unplanned?

DNSP Aware?

Generator Aware?

Inter-Regional

Impact Region,
Reason and
Duration

greater than 30 minutes. QLb
24/11/2025 08:00 28/11/2025 17:00 Day: 48 h Pl d - SUBMIT
QLb Powerlink 11/ /11/ . Nebo - Strathmore (822) 275 kV Line A credible contingency event during this planned outage .ay s anne Maintenance
Monday Friday . . ) L Night: 48 hrs
may require market intervention through issuing of 4.4 Days
directions.
A credible contingency event during this planned outage vie
1/12/202 ! 1/12/2025 17: ire: Day:2 h Pl - SUBMIT
VIC AusNet 31/12/2025 06:00 31/12/2025 17:00 Kiamal SF - MurraWarra 220 kV Line may require A " . . ?y s anned - SU Maintenance
Wednesday Wednesday e Load shedding in the Victorian outer grid Night: NA 11 Hours
* Market intervention through issuing of directions.
A credible contingency event during this planned outage
could cause
synchronous separation of the South Australia region from
the rest of A
2 2026 07: 7/2026 17: he NEM. Day: 6 h Pl - SUBMIT
ElectraNet 9/06/2026 07:30 05/07/2026 17:30 Tailem Bend - South East No.1 275 kV Line ! e. . . ay: 6 frs anned - SU Maintenance
Monday Sunday During this planned outage: Night: 12 hrs
. . . . 6.4 Days
¢ Power transfer will be restricted across the Victoria -
South Australia interconnector (Heywood interconnector).
 Post contingent FCAS will be sourced within SA following
Separation event.
A credible contingency event during this planned outage
could cause
synchronous separation of the South Australia region from
the rest of A
06/07/2026 07:30 12/07/2026 17:30 the NEM. Day: 6 h Pl d - SUBMIT
ElectraNet 107/ 107/ Tailem Bend - South East No.2 275 kV Line e. . . ay " anne Maintenance
Monday Sunday During this planned outage: Night: 12 hrs
. . . . 6.4 Days
¢ Power transfer will be restricted across the Victoria -
South Australia interconnector (Heywood interconnector).
® Post contingent FCAS will be sourced within SA following
Separation event.
A credible contingency event during this planned outage
could cause
synchronous separation of the South Australia region from
the rest of VIC/ SA
13/07/2026 07:30 19/07/2026 19:30 the NEM. Day: 6 hrs Pla d - SUBMIT
ElectraNet 107/ 107/ Heywood - South East No.1 275 kV Line e' . . v " nne v Maintenance
Monday Sunday During this planned outage: Night: 12 hrs 6.5 Days

* Power transfer will be restricted across the Victoria -
South Australia interconnector (Heywood interconnector).
¢ Post contingent FCAS will be sourced within SA following
Separation event.
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Region

NSP

Network Asset

Impact

A credible contingency event during this planned outage
could cause

synchronous separation of the South Australia region from
the rest of

Status and
Market Notice

Unplanned?

DNSP Aware?

Generator Aware?

Inter-Regional

Impact Region,
Reason and
Duration

VIC /SA
20/07/2026 07: 26/07/2026 17: he NEM. Day: 6 h Pl - SUBMIT
ElectraNet 0/07/2026 07:30 6/07/2026 17:30 Heywood - South East No.2 275 kV Line ! e. . . ay: 6 hrs anned - SU Maintenance
Monday Sunday During this planned outage: Night: 12 hrs
. . . . 6.4 Days
* Power transfer will be restricted across the Victoria -
South Australia interconnector (Heywood interconnector).
 Post contingent FCAS will be sourced within SA following
Separation event.
A credible contingency event during this planned outage
could cause
synchronous separation of the South Australia region from
the rest of A
27/07/2026 07:30 02/08/2026 17:30 the NEM. Day: 6 h Pl d - SUBMIT
ElectraNet 107/ /08/. Tailem Bend - Tungkillo No.1 275 kV Line e. . . ay s anne Maintenance
Monday Sunday During this planned outage: Night: 12 hrs
. . . . 6.4 Days
¢ Power transfer will be restricted across the Victoria -
South Australia interconnector (Heywood interconnector).
® Post contingent FCAS will be sourced within SA following
Separation event.
A credible contingency event during this planned outage
could cause
synchronous separation of the South Australia region from
the rest of A
03/08/2026 07:30 09/08/2026 17:30 the NEM. Day: 6 hrs Planned - SUBMIT
ElectraNet /08/. /08/. Tailem Bend - Tungkillo No.2 275 kV Line X . . v Maintenance
Monday Sunday During this planned outage: Night: 12 hrs
. . . . 6.4 Days
* Power transfer will be restricted across the Victoria -
South Australia interconnector (Heywood interconnector).
¢ Post contingent FCAS will be sourced within SA following
Separation event.
A credible contingency event during this planned outage
could cause
synchronous separation of the South Australia region from
the rest of A
28/06/2027 07:30 04/07/2027 17:30 the NEM. Day: 6 h Pl d - SUBMIT
ElectraNet /06/ 107/ Tailem Bend - South East No.1 275 kV Line e. . . 2y " anne Maintenance
Monday Sunday During this planned outage: Night: 12 hrs 6.4 Days

¢ Power transfer will be restricted across the Victoria -
South Australia interconnector (Heywood interconnector).
® Post contingent FCAS will be sourced within SA following
Separation event.
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Region

NSP

Network Asset

Impact

A credible contingency event during this planned outage
could cause

synchronous separation of the South Australia region from
the rest of

Status and
Market Notice

Unplanned?

DNSP Aware?

Generator Aware?

Inter-Regional

Impact Region,
Reason and
Duration

SA
7/2027 07: 11/07/2027 17: he NEM. Day: 6 h Pl - SUBMIT
ElectraNet 05/07/2027 07:30 /07/20 30 Tailem Bend - South East No.2 275 kV Line ! e. . . ay: 6 hrs anned - SU Maintenance
Monday Sunday During this planned outage: Night: 12 hrs
. . . . 6.4 Days
* Power transfer will be restricted across the Victoria -
South Australia interconnector (Heywood interconnector).
 Post contingent FCAS will be sourced within SA following
Separation event.
A credible contingency event during this planned outage
could cause
synchronous separation of the South Australia region from
the rest of VIC/ SA
12/07/2027 07:30 18/07/2027 19:30 the NEM. Day: 6 h Pl d - SUBMIT
ElectraNet 107/ /07/ Heywood - South East No.1 275 kV Line e. . . ay s anne Maintenance
Monday Sunday During this planned outage: Night: 12 hrs
. . . . 6.5 Days
¢ Power transfer will be restricted across the Victoria -
South Australia interconnector (Heywood interconnector).
® Post contingent FCAS will be sourced within SA following
Separation event.
A credible contingency event during this planned outage
could cause
synchronous separation of the South Australia region from
the rest of VIC/ SA
19/07/2027 07:30 25/07/2027 17:30 the NEM. Day: 6 hrs Planned - SUBMIT
ElectraNet /07/ /07/ Heywood - South East No.2 275 kV Line X . . v Maintenance
Monday Sunday During this planned outage: Night: 12 hrs
. . . . 6.4 Days
* Power transfer will be restricted across the Victoria -
South Australia interconnector (Heywood interconnector).
¢ Post contingent FCAS will be sourced within SA following
Separation event.
A credible contingency event during this planned outage
could cause
synchronous separation of the South Australia region from
the rest of A
26/07/2027 07:30 01/08/2027 17:30 the NEM. Day: 6 h Pl d - SUBMIT
ElectraNet /07/ /08/. Tailem Bend - Tungkillo No.1 275 kV Line e. . . 2y s anne Maintenance
Monday Sunday During this planned outage: Night: 12 hrs 6.4 Days

¢ Power transfer will be restricted across the Victoria -
South Australia interconnector (Heywood interconnector).
® Post contingent FCAS will be sourced within SA following
Separation event.
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Region

NSP

Network Asset

Impact

A credible contingency event during this planned outage
could cause

synchronous separation of the South Australia region from
the rest of

Status and
Market Notice

Unplanned?

DNSP Aware?

Generator Aware?

Inter-Regional

Impact Region,
Reason and
Duration

SA
2, 2027 07: 2027 17: he NEM. Day: 6 h Pl - SUBMIT
ElectraNet 02/08/2027 07:30 08/08/20 30 Tailem Bend - Tungkillo No.2 275 kV Line ! e. . . ay: 6 hrs anned - SU Maintenance
Monday Sunday During this planned outage: Night: 12 hrs
. . . . 6.4 Days
* Power transfer will be restricted across the Victoria -
South Australia interconnector (Heywood interconnector).
 Post contingent FCAS will be sourced within SA following
Separation event.
A credible contingency event during this planned outage
could cause
synchronous separation of the South Australia region from
the rest of A
26/06/2028 07:30 02/07/2028 17:30 the NEM. Day: 6 h Pl d - SUBMIT
ElectraNet /06/. 107/ Tailem Bend - South East No.1 275 kV Line e. . . ay s anne Maintenance
Monday Sunday During this planned outage: Night: 12 hrs
. . . . 6.4 Days
¢ Power transfer will be restricted across the Victoria -
South Australia interconnector (Heywood interconnector).
® Post contingent FCAS will be sourced within SA following
Separation event.
A credible contingency event during this planned outage
could cause
synchronous separation of the South Australia region from
the rest of A
03/07/2028 07:30 09/07/2028 17:30 the NEM. Day: 6 hrs Planned - SUBMIT
ElectraNet /07/. 107/ Tailem Bend - South East No.2 275 kV Line . : . v Maintenance
Monday Sunday During this planned outage: Night: 12 hrs
. . . . 6.4 Days
* Power transfer will be restricted across the Victoria -
South Australia interconnector (Heywood interconnector).
¢ Post contingent FCAS will be sourced within SA following
Separation event.
A credible contingency event during this planned outage
could cause
synchronous separation of the South Australia region from
the rest of VIC/ SA
10/07/2028 07:30 16/07/2028 19:30 the NEM. Day: 6 h Pl d - SUBMIT
ElectraNet /07/ /07/ Heywood - South East No.1 275 kV Line e. . i ay rs anne Maintenance
Monday Sunday During this planned outage: Night: 12 hrs 6.5 Days

¢ Power transfer will be restricted across the Victoria -
South Australia interconnector (Heywood interconnector).
® Post contingent FCAS will be sourced within SA following
Separation event.
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Region

NSP

Network Asset

Impact

A credible contingency event during this planned outage
could cause

synchronous separation of the South Australia region from
the rest of

Status and
Market Notice

Unplanned?

DNSP Aware?

Generator Aware?

Inter-Regional

Impact Region,
Reason and
Duration

VIC /SA
17/07/2028 07: 23/07/2028 17: he NEM. Day: 6 h Pl - SUBMIT
ElectraNet /07/2028 07:30 3/07/2028 17:30 Heywood - South East No.2 275 kV Line ! e. . . ay: 6 hrs anned - SU Maintenance
Monday Sunday During this planned outage: Night: 12 hrs
. . . . 6.4 Days
* Power transfer will be restricted across the Victoria -
South Australia interconnector (Heywood interconnector).
 Post contingent FCAS will be sourced within SA following
Separation event.
A credible contingency event during this planned outage
could cause
synchronous separation of the South Australia region from
the rest of A
24/07/2028 07:30 30/07/2028 17:30 the NEM. Day: 6 h Pl d - SUBMIT
ElectraNet 107/ /07/ Tailem Bend - Tungkillo No.1 275 kV Line e. . . ay s anne Maintenance
Monday Sunday During this planned outage: Night: 12 hrs
. . . . 6.4 Days
¢ Power transfer will be restricted across the Victoria -
South Australia interconnector (Heywood interconnector).
® Post contingent FCAS will be sourced within SA following
Separation event.
A credible contingency event during this planned outage
could cause
synchronous separation of the South Australia region from
the rest of A
31/07/2028 07:30 06/08/2028 17:30 the NEM. Day: 6 hrs Planned - SUBMIT
ElectraNet 107/ /08/. Tailem Bend - Tungkillo No.2 275 kV Line X . . v Maintenance
Monday Sunday During this planned outage: Night: 12 hrs
. . . . 6.4 Days
* Power transfer will be restricted across the Victoria -
South Australia interconnector (Heywood interconnector).
¢ Post contingent FCAS will be sourced within SA following
Separation event.
A credible contingency event during this planned outage
could cause
synchronous separation of the South Australia region from
the rest of A
02/07/2029 07:30 08/07/2029 17:30 the NEM. Day: 6 h Pl d - SUBMIT
ElectraNet 107/ 107/ Tailem Bend - South East No.1 275 kV Line e. . . 2y " anne Maintenance
Monday Sunday During this planned outage: Night: 12 hrs 6.4 Days

¢ Power transfer will be restricted across the Victoria -
South Australia interconnector (Heywood interconnector).
® Post contingent FCAS will be sourced within SA following
Separation event.
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Region

NSP

Network Asset

Impact

A credible contingency event during this planned outage
could cause

synchronous separation of the South Australia region from
the rest of

Status and
Market Notice

Unplanned?

DNSP Aware?

Generator Aware?

Inter-Regional

Impact Region,
Reason and
Duration

SA
7/2029 07: 15/07/2029 17: he NEM. Day: 6 h Pl - SUBMIT
ElectraNet 09/07/2029 07:30 5/07/2029 17:30 Tailem Bend - South East No.2 275 kV Line ! e. . . ay: 6 hrs anned - SU Maintenance
Monday Sunday During this planned outage: Night: 12 hrs
. . . . 6.4 Days
* Power transfer will be restricted across the Victoria -
South Australia interconnector (Heywood interconnector).
 Post contingent FCAS will be sourced within SA following
Separation event.
A credible contingency event during this planned outage
could cause
synchronous separation of the South Australia region from
the rest of VIC/ SA
16/07/2029 07:30 22/07/2029 19:30 the NEM. Day: 6 h Pl d - SUBMIT
ElectraNet /07/ 107/ Heywood - South East No.1 275 kV Line e. . . ay s anne Maintenance
Monday Sunday During this planned outage: Night: 12 hrs
. . . . 6.5 Days
¢ Power transfer will be restricted across the Victoria -
South Australia interconnector (Heywood interconnector).
® Post contingent FCAS will be sourced within SA following
Separation event.
A credible contingency event during this planned outage
could cause
synchronous separation of the South Australia region from
the rest of VIC/ SA
23/07/2029 07:30 29/07/2029 17:30 the NEM. Day: 6 hrs Planned - SUBMIT
ElectraNet /07/. /07/ Heywood - South East No.2 275 kV Line X . . v Maintenance
Monday Sunday During this planned outage: Night: 12 hrs
. . . . 6.4 Days
* Power transfer will be restricted across the Victoria -
South Australia interconnector (Heywood interconnector).
¢ Post contingent FCAS will be sourced within SA following
Separation event.
A credible contingency event during this planned outage
could cause
synchronous separation of the South Australia region from
the rest of A
30/07/2029 07:30 05/08/2029 17:30 the NEM. Day: 6 h Pl d - SUBMIT
ElectraNet /07/ /08/. Tailem Bend - Tungkillo No.1 275 kV Line e. . . 2y s anne Maintenance
Monday Sunday During this planned outage: Night: 12 hrs 6.4 Days

¢ Power transfer will be restricted across the Victoria -
South Australia interconnector (Heywood interconnector).
® Post contingent FCAS will be sourced within SA following
Separation event.
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Region

NSP

Network Asset

Impact

A credible contingency event during this planned outage
could cause

synchronous separation of the South Australia region from
the rest of

Status and
Market Notice

Unplanned?

DNSP Aware?

Generator Aware?

Inter-Regional

Impact Region,
Reason and
Duration

SA
2029 07: 12 2029 17: he NEM. Day: 6 h Pl - SUBMIT
ElectraNet 06/08/2029 07:30 /08/2029 17:30 Tailem Bend - Tungkillo No.2 275 kV Line ! e. . . ay: 6 hrs anned - SU Maintenance
Monday Sunday During this planned outage: Night: 12 hrs
. . . . 6.4 Days
* Power transfer will be restricted across the Victoria -
South Australia interconnector (Heywood interconnector).
 Post contingent FCAS will be sourced within SA following
Separation event.
A credible contingency event during this planned outage
could cause
synchronous separation of the South Australia region from
the rest of A
01/07/2030 07:30 07/07/2030 17:30 the NEM. Day: 6 h Pl d - SUBMIT
ElectraNet 107/ 107/ Tailem Bend - South East No.1 275 kV Line e. . . ay s anne Maintenance
Monday Sunday During this planned outage: Night: 12 hrs
. . . . 6.4 Days
¢ Power transfer will be restricted across the Victoria -
South Australia interconnector (Heywood interconnector).
® Post contingent FCAS will be sourced within SA following
Separation event.
A credible contingency event during this planned outage
could cause
synchronous separation of the South Australia region from
the rest of A
08/07/2030 07:30 14/07/2030 17:30 the NEM. Day: 6 hrs Planned - SUBMIT
ElectraNet /07/ 107/ Tailem Bend - South East No.2 275 kV Line . : . v Maintenance
Monday Sunday During this planned outage: Night: 12 hrs
. . . . 6.4 Days
* Power transfer will be restricted across the Victoria -
South Australia interconnector (Heywood interconnector).
¢ Post contingent FCAS will be sourced within SA following
Separation event.
A credible contingency event during this planned outage
could cause
synchronous separation of the South Australia region from
the rest of VIC/ SA
15/07/2030 07:30 21/07/2030 19:30 the NEM. Day: 6 h Pl d - SUBMIT
ElectraNet /07/ 107/ Heywood - South East No.1 275 kV Line e. . i ay rs anne Maintenance
Monday Sunday During this planned outage: Night: 12 hrs 6.5 Days

¢ Power transfer will be restricted across the Victoria -
South Australia interconnector (Heywood interconnector).
® Post contingent FCAS will be sourced within SA following
Separation event.
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A credible contingency event during this planned outage
could cause
synchronous separation of the South Australia region from
the rest of VIC/ SA
22/07/2 7: 28/07/2 17: he NEM. Day: 6 h Pl - SUBMIT
ElectraNet /07/2030 07:30 8/07/203017:30 Heywood - South East No.2 275 kV Line ! e. . . ay: 6 hrs anned - SU v Maintenance
Monday Sunday During this planned outage: Night: 12 hrs 6.4 Davs
* Power transfer will be restricted across the Victoria - : v
South Australia interconnector (Heywood interconnector).
 Post contingent FCAS will be sourced within SA following
Separation event.
A credible contingency event during this planned outage
could cause
synchronous separation of the South Australia region from
the rest of A
29/07/2030 07:30 04/08/2030 17:30 the NEM. Day: 6 h Pl d - SUBMIT
ElectraNet /07/ /08/. Tailem Bend - Tungkillo No.1 275 kV Line e. . . ay s anne Maintenance
Monday Sunday During this planned outage: Night: 12 hrs 6.4 Days
¢ Power transfer will be restricted across the Victoria - : v
South Australia interconnector (Heywood interconnector).
® Post contingent FCAS will be sourced within SA following
Separation event.
A credible contingency event during this planned outage
could cause
synchronous separation of the South Australia region from
the rest of A
05/08/2030 07:30 11/08/2030 17:30 the NEM. Day: 6 hrs Planned - SUBMIT
ElectraNet /08/. 108/ Tailem Bend - Tungkillo No.2 275 kV Line X . . v Maintenance
Monday Sunday During this planned outage: Night: 12 hrs 6.4 Davs
* Power transfer will be restricted across the Victoria - : 4
South Australia interconnector (Heywood interconnector).
¢ Post contingent FCAS will be sourced within SA following
Separation event.

The following fields of data are submitted by NSPs to AEMO.

v Unplanned - Outage is forced outage, trip or submitted with short notice.

v DNSP(s) Aware - The TNSP that submitted the outage confirms they have notified DNSP(s) that are impacted by this outage and made aware of the risks of next contingency.
v Generator(s) Aware - The TNSP that submitted the outage confirms they have notified generator(s) that are directly impacted by this outage and made aware of potential risks of next credible contingency.
v Inter-Regional - The TNSP that submitted the outage confirms they have notified other TNSP(s) that may be impacted by this outage, often in the neighbouring region.

Disclaimer

This document or the information in it may be subsequently updated or amended. This document does not constitute legal or business advice, and should not be relied on as a substitute for obtaining detailed advice about the National Electricity Law, the
National Electricity Rules, or any other applicable laws, procedures or policies. AEMO has made every effort to ensure the quality of the information in this document but cannot guarantee its accuracy or completeness.
Accordingly, to the maximum extent permitted by law, AEMO and its officers, employees and consultants involved in the preparation of this document:

* make no representation or warranty, express or implied, as to the currency, accuracy, reliability or completeness of the information in this document; and
* are not liable (whether by reason of negligence or otherwise) for any statements or representations in this document, or any omissions from it, or for any use or reliance on the information in it.
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