VIC

VIC

VIC

VIC

VIC

VIC

VIC

v) AEMO

AUSTRALIAN ENERGY MARKET OPERATOR

Upcoming High-Impact Outages (HIOs) in the NEM
- Information Current as of: 14 April 2025 - 0820 hrs -
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This is a high impact outage only if the Forecast Operational
Demand in Victoria region is greater than 7,000 MW
A credible contingency event during this planned outage VIC
14/04/2025 05:00 14/04/2025 19:00 _ , gency gthisp & Day: 4 hrs In Progress - PTP o
AusNet Keilor — Sydenham 500 kV Line could: . Commissioning
Monday Monday L L . Night: NA
e Cause a large reduction in generation in Victoria 14 Hours
® Restrict power transfer across the Victoria - South
Australia interconnector (Heywood interconnector).
<<UPDATED since the last notification>>
This is a high impact outage only if the Forecast Operational
Demand in Victoria region is greater than 7,000 MW vic
14/04/2025 06:31 14/04/2025 18:00 ) ) A credible contingency event during this planned outage Day: 2 hrs In Progress - PTP )
AusNet Hazelwood - Rowville 500 kV Line . Maintenance
Monday Monday could: Night: NA
L L . 11.5 Hours
» Cause a large reduction in generation in Victoria
e Restrict power transfer across the Victoria - South
Australia interconnector (Heywood interconnector).
<<This outage has been WITHDRAWN I>>
A credible contingency event during this planned outage vic
1 202 : 1 2025 16: ire: Day: 24 h With
AusNet LAY ALY Kiamal SF - MurraWarra 220 kV Line Ay \require . . . . a.y rs ithdrawn Maintenance
Tuesday Tuesday ¢ Load shedding in the Victorian outer grid Night: NA 10 Hours
e Market intervention through issuing of directions.
A credible contingency event during this planned outage vic
15/04/202 : 15/04/2025 18: ire: Day:1h Pl - STLTP
TOA 5/04/2025 06:00 5/04/2025 18:00 Ararat - Waubra 220 kV Line may require o L . .ay r anned -5 v | v | v | Maintenance
Tuesday Tuesday ¢ Load shedding in the Victorian outer grid Night: NA 12 Hours
e Market intervention through issuing of directions.
A credible contingency event during this planned outage vic
16/04/2025 06:00 16/04/2025 18:00 ire: Day:1h Pl d - MTLTP
TOA /04/ /04/ Ararat - Waubra 220 kV Line may require o . . 'ay ' anne v | v | v | Maintenance
Wednesday Wednesday ¢ Load shedding in the Victorian outer grid Night: NA 12 Hours
¢ Market intervention through issuing of directions.
A credible contingency event during this planned outage viC
AusNet 16/04/2025 07:00 16/04/2025 18:00 Ballarat - Waubra 220 kV Line may reqwre:. . . . . sz\y: 4 hrs Planned - MTLTP W Maintenance
Wednesday Wednesday ¢ Load shedding in the Victorian outer grid Night: NA 11 Hours
¢ Market intervention through issuing of directions.
<<This outage has been WITHDRAWN I>>
A credibl ti t during this pl d out VIC
17/04/2025 06:00 17/04/2025 16:00 , SIS OIS SYENECRINE FIS PIST ECOLIEEE Day: 2 hrs Withdrawn _
AusNet Thursda Thursda Bulgana - Horsham 220 kV Line may require: Night: NA Maintenance
v V ¢ Load shedding in the Victorian outer grid ght: 10 Hours
e Market intervention through issuing of directions.
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<<This outage has been WITHDRAWN !>>
A credible contingency event during this planned outage

Status and
Market Notice

Unplanned?

DNSP Aware?

Generator Aware?

Inter-Regional

Impact Region,
Reason and
Duration

VIC

17/04/2025 06:00 17/04/2025 16:00 Day: 60 h Withd
AusNet / Tf/1ursda / Tf<ursda Crowland - Bulgana 220 kV Line may require: ’\?iy ht: N;S tharawn Maintenance
v v ¢ Load shedding in the Victorian outer grid gnt: 10 Hours
¢ Market intervention through issuing of directions.
<<This outage has been WITHDRAWN!>>
A credible contingency event during this planned outage vic
17/04/2025 06:00 17/04/2025 16:00 ire: Day: 60 h Withd
AusNet /04/ /04/ Kiamal SF - MurraWarra 220 kV Line may require L . . . a.y rs 'thdrawn Maintenance
Thursday Thursday ¢ Load shedding in the Victorian outer grid Night: NA 10 Hours
¢ Market intervention through issuing of directions.
<<This outage has been WITHDRAWN I>> vic
21/04/2025 07:00 21/04/2025 17:00 A credibl ti t during this pl d out Day:4 h Withd
AusNet /04/ /04/ Moorabool-Sydenham No.2 500 kV Line credi gcon mgen.cy even . aning tnis p.anr?e outage ?y s tharawn Maintenance
Monday Monday may require market intervention through issuing of Night: NA
. . 10 Hours
directions
This is a high impact outage because the recall time is
ter than 30 minutes. LD
, 24/04/2025 09:30 24/04/2025 15:00 . greater than S minutes o Day: 1 hr Planned - MTLTP a
Powerlink Haughton River No. 2 275kV BUS A credible contingency event during this planned outage . Maintenance
Thursday Thursday ] . . . Night: NA
may require market intervention through issuing of 5.5 Hours
directions.
<<NEW since the last notification>>
A credibl ti t during this pl d out NSW / VIC
, 27/04/2025 07:00 02/05/2025 17:00 , , erisellelis e A U RN B [P B Day: 8 hrs Planned - SUBMIT //VIC
Transgrid . Buronga - Red Cliffs (X1) 220 kV line may require: . v | Commissioning
Sunday Friday L. . . . Night: 8 hrs
¢ Load shedding in the Victorian outer grid 5.4 Days
e Market intervention through issuing of directions.
<<This outage has been WITHDRAWN!>> VIC
28/04/2025 06:00 28/04/2025 16:00 A credibl ti t during this pl d out Day:4 h Withd
AusNet /04/ oy Moorabool-Sydenham No.2 500 kV Line credt e:con mgen.cy even . Hlre e p'anr?e i ?y s thdrawn Maintenance
Monday Monday may require market intervention through issuing of Night: NA
. . 10 Hours
directions
A credible contingency event during this planned outage vic
TOA 28/04/2025 07:00 28/04/2025 12:00 Ararat - Waubra 220 kV Line may reqmre:- . . . - I?ay: NA Planned - SUBMIT Maintenance
Monday Monday ¢ Load shedding in the Victorian outer grid Night: NA 5 Hours
e Market intervention through issuing of directions.
A credible contingency event during this planned outage
could cause
synchronous separation of the South Australia region from
the rest of VIC/ SA
29/04/2025 05:00 29/04/2025 17:00 ) the NEM. Day: 2 hrs Planned - MTLTP .
AusNet Haunted Gully - Tarrone 500 Kv line . ) . viIv Maintenance
Tuesday Tuesday During this planned outage: Night: NA 12 Hours

* Power transfer will be restricted across the Victoria -

South Australia interconnector (Heywood interconnector).
¢ Post contingent FCAS will be sourced within SA following

Separation event.

Page 2 of 29




VIC

VIC

QLD

VIC

VIC

VIC

Finish

Network Asset

A credible contingency event during this planned outage
could cause

synchronous separation of the South Australia region from
the rest of

Status and
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VIC /SA
02/05/2025 06:00 02/05/2025 14:00 i the NEM. Day: 2 hrs Planned - RESUBMIT ) /
AusNet ) ) Cressy - Mortlake No.2 500kV line , ) ) v | v/ | Maintenance
Friday Friday During this planned outage: Night: NA
. . . . 8 Hours
* Power transfer will be restricted across the Victoria -
South Australia interconnector (Heywood interconnector).
® Post contingent FCAS will be sourced within SA following
Separation event.
A credible contingency event during this planned outage VIC
05/05/2025 07:00 05/05/2025 17:00 . folé cohtingency event during this panned outag Day: 4 hrs Planned - SUBMIT .
AusNet Moorabool-Sydenham No.2 500 kV Line may require market intervention through issuing of . Maintenance
Monday Monday L Night: NA
directions 10 Hours
This is a high impact outage because the recall time is
ter than 30 minutes. LD
, 06/05/2025 08:00 09/05/2025 17:00 Bouldercombe - Broadsound (820) 275 kv |B'Sa or wnan S minutes o Day: 5 hrs Planned - MTLTP o
Powerlink . . A credible contingency event during this planned outage . Commissioning
Tuesday Friday Line ] . . L Night: 3 hrs
may require market intervention through issuing of 3.4 Days
directions.
This is a high impact outage only if the Forecast Operational
Demand in Victoria region is greater than 7,000 MW
A credible contingency event during this planned outage VIC
07/05/2025 05:00 07/05/2025 17:00 , , gency gthisp g Day:6hrs | Planned - SUBMIT ,
AusNet Keilor — Sydenham 500 kV Line could: . Maintenance
Wednesday Wednesday L L . Night: NA
¢ Cause a large reduction in generation in Victoria 12 Hours
¢ Restrict power transfer across the Victoria - South
Australia interconnector (Heywood interconnector).
This is a high impact outage only if the Forecast Operational
Demand in Victoria region is greater than 7,000 MW
A credible contingency event during this planned outage VIC
07/05/2025 06:00 07/05/2025 18:00 . . gency 8 P & Day: 6 hrs Planned - SUBMIT .
AusNet Keilor — Sydenham 500 kV Line could: . Maintenance
Wednesday Wednesday L L . Night: NA
e Cause a large reduction in generation in Victoria 12 Hours
¢ Restrict power transfer across the Victoria - South
Australia interconnector (Heywood interconnector).
This line outage offloads Darlington Point - Wagga 63 330kV
line. VIC
07/05/2025 07:00 07/05/2025 17:00 Day:2h Pl d - SUBMIT
AusNet /05/ 105/ Dederang - Wodonga 330 kV Line Possible load shedding and risk of large reduction in ?y s anne Maintenance
Wednesday Wednesday . ] . Night: NA
generation in NSW and interconnector capacity between 10 Hours

NSW - Victoria following a credible contingency
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This is a high impact outage only if the Forecast Operational
Demand in Victoria region is greater than 7,000 MW

Status and
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Unplanned?

DNSP Aware?

Generator Aware?
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Impact Region,
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Duration

A credible contingency event during this planned outage VIC
08/05/2025 05:00 08/05/2025 17:00 _ , ' ingency event during this p utag Day:6hrs | Planned - SUBMIT ,
AusNet Keilor — Sydenham 500 kV Line could: . Maintenance
Thursday Thursday . L . Night: NA
e Cause a large reduction in generation in Victoria 12 Hours
e Restrict power transfer across the Victoria - South
Australia interconnector (Heywood interconnector).
This is a high impact outage only if the Forecast Operational
Demand in Victoria region is greater than 7,000 MW
A credible contingency event during this planned outage VIC
08/05/2025 06:00 08/05/2025 18:00 , , gency gthisp & Day:6hrs | Planned - SUBMIT ,
AusNet Keilor — Sydenham 500 kV Line could: . Maintenance
Thursday Thursday L L . Night: NA
¢ Cause a large reduction in generation in Victoria 12 Hours
e Restrict power transfer across the Victoria - South
Australia interconnector (Heywood interconnector).
This line outage offloads Darlington Point - Wagga 63 330kV
08/05/2025 07:00 08/05/2025 17:00 line. Day: 2 hrs Planned - SUBMIT vic
AusNet ' ’ Dederang - Wodonga 330 kV Line Possible load shedding and risk of large reduction in .y. Maintenance
Thursday Thursday L . . Night: NA
generation in NSW and interconnector capacity between 10 Hours
NSW - Victoria following a credible contingency
This is a high impact outage only if the Forecast Operational
Demand in Victoria region is greater than 7,000 MW
A credible contingency event during this planned outage VIC
09/05/2025 05:00 09/05/2025 17:00 _ _ gency gthisp & Day:6hrs | Planned - SUBMIT _
AusNet . . Keilor — Sydenham 500 kV Line could: . Maintenance
Friday Friday L L . Night: NA
e Cause a large reduction in generation in Victoria 12 Hours
o Restrict power transfer across the Victoria - South
Australia interconnector (Heywood interconnector).
This is a high impact outage only if the Forecast Operational
Demand in Victoria region is greater than 7,000 MW
A credible contingency event during this planned outage VIC
09/05/2025 06:00 09/05/2025 18:00 _ . gency gHnisp g Day:6hrs | Planned - SUBMIT ,
AusNet . . Keilor — Sydenham 500 kV Line could: . Maintenance
Friday Friday L L . Night: NA
e Cause a large reduction in generation in Victoria 12 Hours

¢ Restrict power transfer across the Victoria - South
Australia interconnector (Heywood interconnector).
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<<NEW since the last notification>>

During this planned outage power transfer will be restricted

* Between Victoria and New South Wales.
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DNSP Aware?

Generator Aware?
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NSW/VIC/SA
. 09/05/2025 18:00 10/05/2025 06:00 . » Between South Australia and Victoria on Murraylink Day: 8 hrs Planned - SUBMIT / . / .
Transgrid : Buronga-Balranald (X3) 220kV line ) ) ) ) i v | Y | Y | Commissioning
Friday Saturday A credible contingency event during this planned outage Night: 8 hrs 12 Hours
may require:
¢ Load shedding in the Victorian outer grid
¢ Market intervention through issuing of directions.
This is a high impact outage because the recall time is
reater than 30 minutes. LD
. 12/05/2025 07:00 16/05/2025 17:00 Bouldercombe - Broadsound (820) 275 kV & . . iy . . Day: 5 hrs Planned - MTLTP Q L
Powerlink . . A credible contingency event during this planned outage . Commissioning
Monday Friday Line ] . . . Night: 3 hrs
may require market intervention through issuing of 4.4 Days
directions.
A credibl ti t during this pl d out VIC
12/05/2025 07:00 12/05/2025 17:00 , credible contingency event curing this plannec outage Day: 4 hrs Planned - SUBMIT _
AusNet Moorabool-Sydenham No.2 500 kV Line may require market intervention through issuing of . Maintenance
Monday Monday N Night: NA
directions 10 Hours
This is a high impact outage only if the Forecast Operational
Demand in Victoria region is greater than 7,000 MW
A credible contingency event during this planned outage VIC
13/05/2025 05:00 13/05/2025 19:00 _ , ' ingency event during this p utag Day:4hrs | Planned - SUBMIT ,
AusNet Keilor — Sydenham 500 kV Line could: . Maintenance
Tuesday Tuesday L. L . Night: NA
¢ Cause a large reduction in generation in Victoria 14 Hours
¢ Restrict power transfer across the Victoria - South
Australia interconnector (Heywood interconnector).
<<NEW since the last notification>>
A credibl ti t during this pl d out NSW / QLD
, 13/05/2025 06:30 13/05/2025 16:30 _ , sl s I T e Day: 1 hr Planned - SUBMIT W/Q
Transgrid Tuesda Tuesda Armidale - Dumaresq (8C) 330 kV Line could cause: Night: NA vV Maintenance
y v * Synchronous separation of the Queensland region from ght: 10 Hours
the rest of the NEM
<<NEW since the last notification>>
A credibl ti t during this pl d out NSW / QLD
, 13/05/2025 06:30 13/05/2025 16:30 , , PRI A Uil LR HUE e e s = Day: 1 hr Planned - SUBMIT W/Q
Transgrid Armidale - Dumaresq (8C) 330 kV Line could cause: . Maintenance
Tuesday Tuesday . . Night: NA
¢ Synchronous separation of the Queensland region from 10 Hours
the rest of the NEM
A credibl ti t during this pl d out VIC
13/05/2025 07:00 13/05/2025 17:00 _ credible contingency event during this plannea outage Day:4hrs | Planned - SUBMIT ,
AusNet Moorabool-Sydenham No.2 500 kV Line may require market intervention through issuing of . Maintenance
Tuesday Tuesday N Night: NA
directions 10 Hours
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This is a high impact outage only if the Forecast Operational
Demand in Victoria region is greater than 7,000 MW

Status and
Market Notice

Unplanned?

DNSP Aware?

Generator Aware?

Inter-Regional

Impact Region,
Reason and
Duration

A credible contingency event during this planned outage VIC
14/05/2025 05:00 14/05/2025 19:00 _ _ ' ingency event during this p utag Day:4hrs | Planned - SUBMIT ,
AusNet Keilor — Sydenham 500 kV Line could: . Maintenance
Wednesday Wednesday L L Night: NA
e Cause a large reduction in generation in Victoria 14 Hours
e Restrict power transfer across the Victoria - South
Australia interconnector (Heywood interconnector).
<<NEW since the last notification>>
A credibl ti t during this pl d out NSW / QLD
, 14/05/2025 06:30 14/05/2025 16:30 , , sl s I T e Day: 1 hr Planned - SUBMIT W/Q
Transgrid Armidale - Dumaresq (8C) 330 kV Line could cause: : v | Y| ¥ | Maintenance
Wednesday Wednesday . . Night: NA
¢ Synchronous separation of the Queensland region from 10 Hours
the rest of the NEM
<<NEW since the last notification>>
A credibl ti t during this pl d out VIC
14/05/2025 07:00 14/05/2025 18:00 , , SR B U R EMNS WS BEE LR Day:2hrs | Planned - SUBMIT ,
AusNet Bendigo - Kerang 220 kV Line may require: ) v | v | v | Maintenance
Wednesday Wednesday . . . . Night: NA
¢ Load shedding in the Victorian outer grid 11 Hours
o Market intervention through issuing of directions.
This is a high impact outage only if the Forecast Operational
Demand in Victoria region is greater than 7,000 MW
A credible contingency event during this planned outage VIC
15/05/2025 05:00 15/05/2025 19:00 _ , ' ingency event during this p utag Day:4hrs | Planned - SUBMIT ,
AusNet Keilor — Sydenham 500 kV Line could: . Maintenance
Thursday Thursday L. L . Night: NA
¢ Cause a large reduction in generation in Victoria 14 Hours
¢ Restrict power transfer across the Victoria - South
Australia interconnector (Heywood interconnector).
<<NEW since the last notification>>
A credibl ti t during this pl d out NSW / VIC
, 16/05/2025 07:00 16/05/2025 17:00 , , sl R I T e Day: 2 hrs Planned - SUBMIT //VIC
Transgrid Erida Frida Buronga - Red Cliffs (X9) 220 kV line may require: Night: NA v | Commissioning
v v ¢ Load shedding in the Victorian outer grid ght: 10 Hours
e Market intervention through issuing of directions.
A credibl ti t during this pl d out VIC
19/05/2025 07:00 19/05/2025 17:00 , credible contingency event during this planned outage Day: 4 hrs Planned - SUBMIT _
AusNet Moorabool-Sydenham No.2 500 kV Line may require market intervention through issuing of . Maintenance
Monday Monday N Night: NA
directions 10 Hours
This is a high impact outage because the recall time is
reater than 30 minutes. LD
, 20/05/2025 07:00 27/05/2025 17:00 Bouldercombe - Broadsound (820) 275 kv [8"°2C.  mind o Day: 5 hrs Planned - SUBMIT ab
Powerlink . A credible contingency event during this planned outage . Commissioning
Tuesday Tuesday Line . . . L Night: 3 hrs
may require market intervention through issuing of 7.4 Days
directions.
A credible contingency event during this planned outage vic
21/05/2025 06:00 21/05/2025 19:30 ire: Day:3h Pl d - SUBMIT
AusNet 105/ /05/ Kiamal SF-Red Cliffs 220 kV LINE may require o o ) ?y rs anne v | v | ¥ | Maintenance
Wednesday Wednesday ¢ Load shedding in the Victorian outer grid Night: NA 13.5 Hours

e Market intervention through issuing of directions.
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This is a high impact outage only if the Forecast Operational
Demand in Victoria region is greater than 7,000 MW

Status and
Market Notice

Unplanned?

DNSP Aware?

Generator Aware?

Inter-Regional

Impact Region,
Reason and
Duration

A credible contingency event during this planned outage VIC
21/05/2025 06:00 21/05/2025 18:00 _ _ ' ingency event during this p utag Day: 7hrs | Planned - SUBMIT ,
AusNet Keilor — Sydenham 500 kV Line could: . Maintenance
Wednesday Wednesday L L Night: NA
e Cause a large reduction in generation in Victoria 12 Hours
e Restrict power transfer across the Victoria - South
Australia interconnector (Heywood interconnector).
A credible contingency event during this planned outage vic
21 2025 07: 21 2025 17:00 ire: Day: 60 h Pl - SUBMIT
AusNet /05/2025 07:00 /05/2025 17:0 Ballarat - Waubra 220 kV Line may require L . . . a.y 60 hrs anned - SU Maintenance
Wednesday Wednesday ¢ Load shedding in the Victorian outer grid Night: NA 10 Hours
e Market intervention through issuing of directions.
A credible contingency event during this planned outage viC
21/05/2025 07:00 21/05/2025 17:00 ire: Day: 60 h Pl d - SUBMIT
AusNet /05/ /05/ Ballarat - Waubra 220 kV Line may require L . . . a'y rs anne Maintenance
Wednesday Wednesday ¢ Load shedding in the Victorian outer grid Night: NA 10 Hours
¢ Market intervention through issuing of directions.
A credible contingency event during this planned outage viC
22 202 : 22 2025 19: ire: Day: -SuUB
AusNet /05/2025 06:00 /05/2025 19:30 Kiamal SF-Red Cliffs 220 kV LINE may require L L . ?y 3 hrs Planned - SUBMIT VvV Maintenance
Thursday Thursday ¢ Load shedding in the Victorian outer grid Night: NA 13.5 Hours
e Market intervention through issuing of directions. ’
This is a high impact outage only if the Forecast Operational
Demand in Victoria region is greater than 7,000 MW
A credible contingency event during this planned outage VIC
22/05/2025 06:00 22/05/2025 18:00 _ , gency gtnisp & Day:7hrs | Planned - SUBMIT ,
AusNet Keilor — Sydenham 500 kV Line could: . Maintenance
Thursday Thursday L L . Night: NA
¢ Cause a large reduction in generation in Victoria 12 Hours
e Restrict power transfer across the Victoria - South
Australia interconnector (Heywood interconnector).
A credible contingency event during this planned outage viC
22 202 : 22 2025 15: ire: Day: P -SuUB
AusNet /05/2025 07:00 /05/2025 15:00 Ballarat - Waubra 220 kV Line may require L . . . a.y 60 hrs lanned - SUBMIT Maintenance
Thursday Thursday ¢ Load shedding in the Victorian outer grid Night: NA 8 Hours
e Market intervention through issuing of directions.
<<NEW since the last notification>>
A credibl ti t during this pl d out VIC
22/05/2025 07:00 22/05/2025 18:00 , sl AR e I T R Day: 2 hrs Planned - SUBMIT o
AusNet Thursda Thursda Horsham - MurraWarra 220 kV Line may require: Night: NA Commissioning
v y ¢ Load shedding in the Victorian outer grid ght: 11 Hours
e Market intervention through issuing of directions.
A credible contingency event during this planned outage vic
23/05/2025 06:00 23/05/2025 19:30 ire: Day:3h Pl d - SUBMIT
AusNet /05/2 /05/2! Kiamal SF-Red Cliffs 220 kV LINE mayrequire: o _ ay: S rs anne v|v || Maintenance
Friday Friday ¢ Load shedding in the Victorian outer grid Night: NA
. . L . . 13.5 Hours
¢ Market intervention through issuing of directions.
<<NEW since the last notification>>
A credible contingency event during this planned outage VIC
23/05/2025 07:00 23/05/2025 18:00 _ IS CRIMHIEEnIE) SUEt CEIE RIS St Day:2hrs | Planned - SUBMIT "
AusNet Frida Frida Horsham - MurraWarra 220 kV Line may require: Night: NA Commissioning
v i ¢ Load shedding in the Victorian outer grid gnt: 11 Hours

¢ Market intervention through issuing of directions.
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A credible contingency event during this planned outage
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VIC

26/05/2025 06:00 26/05/2025 16:00 ire: Day: 60 h Pl d - SUBMIT
AusNet /05/ /05/ Bulgana - Horsham 220 kV Line may require . . . . a.y rs anne Maintenance
Monday Monday ¢ Load shedding in the Victorian outer grid Night: NA 10 Hours
* Market intervention through issuing of directions.
A credibl ti t during this pl d out VIC
26/05/2025 07:00 26/05/2025 17:00 , credible contingency event during this plannea outage Day:4hrs | Planned - SUBMIT _
AusNet Moorabool-Sydenham No.2 500 kV Line may require market intervention through issuing of . Maintenance
Monday Monday N Night: NA
directions 10 Hours
A credible contingency event during this planned outage NSW / QLD
27/05/2025 07:00 27/05/2025 16:00 Id : Day:2h Pl d - RESUBMIT
Transgrid 105/ 105/ Tamworth Liddell PS (84) 330 kV Line could cause ) . z'ay s anne v | v | v | Commissioning
Tuesday Tuesday ¢ Synchronous separation of the Queensland region from Night: NA 9 Hours
the rest of the NEM
This is a high impact outage only if the Forecast Operational
Demand in Victoria region is greater than 7,000 MW
A credible contingency event during this planned outage VIC
28/05/2025 06:00 29/05/2025 18:00 _ . ' ingency event during this p utag Day: 7hrs | Planned - SUBMIT .
AusNet Keilor — Sydenham 500 kV Line could: . Maintenance
Wednesday Thursday L o Night: NA
¢ Cause a large reduction in generation in Victoria 1.5 Days
e Restrict power transfer across the Victoria - South
Australia interconnector (Heywood interconnector).
A credible contingency event during this planned outage NSW / QLD
28/05/2025 07:00 28/05/2025 16:00 Id : Day:2h Pl d - RESUBMIT
Transgrid /05/ /05/ Tamworth Liddell PS (84) 330 kV Line could cause . . ?y s anne v | v | v | Commissioning
Wednesday Wednesday ¢ Synchronous separation of the Queensland region from Night: NA 9 Hours
the rest of the NEM
A credible contingency event during this planned outage NSW / QLD
29/05/2025 07:00 29/05/2025 16:00 Id : Day: 2 h Pl d - RESUBMIT
Transgrid /05/ /05/ Tamworth Liddell PS (84) 330 kV Line could cause ) ) ?y s anne v | v | v | Commissioning
Thursday Thursday ¢ Synchronous separation of the Queensland region from Night: NA 9 Hours
the rest of the NEM
This is a high impact outage because the recall time is
ter than 30 minutes. LD
, 30/05/2025 12:00 30/05/2025 14:00 , greater than S minutes o Day: 18 hrs | Planned - SUBMIT alb
Powerlink . . Strathmore - Ross (8857) 275 kV Line A credible contingency event during this planned outage . Commissioning
Friday Friday . . . L Night: 48 hrs
may require market intervention through issuing of 2 Hours
directions.
This outage restricts power transfer:
eBetween Victoria and New South Wales
31/05/2025 07:00 06/06/2025 18:15 eBetween South Australia and Victoria on Murraylink Dav: 18 hrs Planned - SUBMIT NSW/ VIC
Transgrid ' . ' Wagga - Darlington Point (63) 330 kV Line |A credible contingency event during this planned outage . y: v | Y | ¥ | Commissioning
Saturday Friday ] Night: 18 hrs
may require: 6.5 Days
¢ Load shedding in the Victorian outer grid
* Market intervention through issuing of directions.
This is a high impact outage because the recall time is
reater than 30 minutes. LD
, 02/06/2025 08:00 06/06/2025 17:00 Bouldercombe - Broadsound (820) 275 kv |8 e mind L Day:5hrs | Planned - SUBMIT ab
Powerlink . . A credible contingency event during this planned outage . Commissioning
Monday Friday Line ] . . . Night: 3 hrs
may require market intervention through issuing of 4.4 Days

directions.
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This outage offloads the Buronga to Darlington Point X5
220 kV line and restricts power transfer
e Between Victoria and New South Wales.

Status and
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Unplanned?

DNSP Aware?
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NSW/ VIC
. 07/06/2025 07:00 07/06/2025 17:00 ) * Between South Australia and Victoria on Murraylink Day: 2 hrs Planned - SUBMIT ) /
Transgrid Lower Tumut - Wagga (051) 330 kV Line _ . . . ) v | v | v | Maintenance
Saturday Saturday A credible contingency event during this planned outage Night: NA 10 Hours
may require:
¢ Load shedding in the Victorian outer grid
e Market intervention through issuing of directions.
<<NEW since the last notification>>
This is a high impact outage because the recall time is QLo
07/06/2025 08:00 07/06/2025 16:00 ter than 30 minutes. Day:1h Pl d - SUBMIT
Powerlink /o 0% Haughton River - Ross (8911) 275 kV Line grea e.r an .mlnu s . . .ay r anne v Maintenance
Saturday Saturday A credible contingency event during this planned outage Night: NA 8 Hours
may require market intervention through issuing of
directions.
This is a high impact outage because the recall time is
ter than 30 minutes. LD
, 09/06/2025 08:00 13/06/2025 17:00 Bouldercombe - Broadsound (820) 275 kv B o oy than S¥ minutes o Day:5hrs | Planned - SUBMIT ab
Powerlink . . A credible contingency event during this planned outage . Commissioning
Monday Friday Line ] . . . Night: 3 hrs
may require market intervention through issuing of 4.4 Days
directions.
A credibl ti t during this pl d out VIC
10/06/2025 07:00 10/06/2025 17:00 , credible contingency event during this planned outage Day:4hrs | Planned - RESUBMIT ,
AusNet Moorabool-Sydenham No.2 500 kV Line may require market intervention through issuing of . Maintenance
Tuesday Tuesday L Night: NA
directions 10 Hours
A credible contingency event during this planned outage viC
AusNet 10/06/2025 07:00 10/06/2025 17:00 Kiamal SE-Red Cliffs 220 KV LINE may reqwre:_ . . . _ D?y: 2 hrs Planned - SUBMIT Maintenance
Tuesday Tuesday ¢ Load shedding in the Victorian outer grid Night: NA 10 Hours
* Market intervention through issuing of directions.
A credible contingency event during this planned outage VIC
1 2025 07: 1 2025 17: ire: Day:2h PI - SUBMIT
AusNet 0/06/2025 07:00 0/06/2025 17:00 Red Cliffs-Wemen 220 kV Line may require L . . . ?y rs anned - U Maintenance
Tuesday Tuesday ¢ Load shedding in the Victorian outer grid Night: NA 10 Hours
* Market intervention through issuing of directions.
A credible contingency event during this planned outage vic
11/06/2025 07:00 11/06/2025 17:00 ire: Day: 60 h Pl d - RESUBMIT
AusNet /06/ /06/ Horsham - MurraWarra 220 kV Line may require . . . . a'y rs anne Maintenance
Wednesday Wednesday ¢ Load shedding in the Victorian outer grid Night: NA 10 Hours
¢ Market intervention through issuing of directions.
A credible contingency event during this planned outage viC
AusNet 11/06/2025 07:00 11/06/2025 17:00 Red Cliffs-Wemnen 220 kV Line may reqwre:_ . . . _ D?y: 2 hrs Planned - SUBMIT Maintenance
Wednesday Wednesday ¢ Load shedding in the Victorian outer grid Night: NA 10 Hours
* Market intervention through issuing of directions.
This is a high impact outage because the recall time is
ter than 30 minutes. LD
, 16/06/2025 08:00 20/06/2025 17:00 Bouldercombe - Broadsound (820) 275 kv |B'ca or [nan S minutes o Day: 5 hrs Planned - SUBMIT b
Powerlink . . A credible contingency event during this planned outage . Commissioning
Monday Friday Line ] . . . Night: 3 hrs
may require market intervention through issuing of 4.4 Days

directions.
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VIC
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VIC

Finish
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Status and
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Duration

A credibl ti t during this pl d out VIC
17/06/2025 07:00 17/06/2025 17:00 _ credible contingency event dufing this p:anned oltage Day:4hrs | Planned - RESUBMIT ,
AusNet Moorabool-Sydenham No.1 500 kV Line may require market intervention through issuing of . Maintenance
Tuesday Tuesday o Night: NA
directions 10 Hours
A credible contingency event during this planned outage vic
17 2025 07: 17 2025 17: ire: Day:2 h Pl - SUBMIT
AusNet /06/2025 07:00 /06/2025 17:00 Kiamal SF-Red Cliffs 220 kV LINE mayrequire: - o _ ay: £ nrs anned - SU Maintenance
Tuesday Tuesday ¢ Load shedding in the Victorian outer grid Night: NA 10 Hours
e Market intervention through issuing of directions.
A credible contingency event during this planned outage viC
TOA 19/06/2025 07:00 19/06/2025 12:00 Ararat - Waubra 220 kV Line may requwe:' ' . ' ‘ Da}/: 1.5 hrs Planned - SUBMIT Maintenance
Thursday Thursday ¢ Load shedding in the Victorian outer grid Night: NA 5 Hours
¢ Market intervention through issuing of directions.
A credible contingency event during this planned outage vic
AusNet 20/06/2925 07:00 20/06/2925 17:00 Kiamal SE-Red Cliffs 220 KV LINE may reqwre:- . . . . Da.y: 60 hrs Planned - SUBMIT Maintenance
Friday Friday ¢ Load shedding in the Victorian outer grid Night: NA 10 Hours
e Market intervention through issuing of directions.
A credible contingency event during this planned outage vic
21 2025 07: 21 2025 17: ire: Day: h PI - SUBMIT
AusNet /06/2025 07:00 /06/2025 17:00 Kiamal SF-Red Cliffs 220 kV LINE mayrequire: - o _ ay: 60 hrs anned - SU Maintenance
Saturday Saturday ¢ Load shedding in the Victorian outer grid Night: NA 10 Hours
e Market intervention through issuing of directions.
A credible contingency event during this planned outage NSW / VIC
22/06/2025 07:00 22/06/2025 17:00 ire: Day: 60 h Pl d - SUBMIT
AusNet /06/ /06/ Red Cliffs - Buronga No.1 (X1) 220kV Line may require L . . . a'y rs anne Maintenance
Sunday Sunday ¢ Load shedding in the Victorian outer grid Night: NA 10 Hours
¢ Market intervention through issuing of directions.
A credible contingency event during this planned outage NSW / VIC
23/06/2025 07:00 23/06/2025 17:00 ire: Day: 60 h Pl d - SUBMIT
AusNet /06/ /06/ Red Cliffs - Buronga No.1 (X1) 220kV Line may require L . . . a.y rs anne Maintenance
Monday Monday ¢ Load shedding in the Victorian outer grid Night: NA 10 Hours
* Market intervention through issuing of directions.
This is a high impact outage because the recall time is
ter than 30 minutes. LD
, 23/06/2025 07:00 27/06/2025 17:00 Bouldercombe - Broadsound (820) 275 kv B o or than 57 minutes o Day:5hrs | Planned - SUBMIT alb
Powerlink . . A credible contingency event during this planned outage . Commissioning
Monday Friday Line . . . L Night: 3 hrs
may require market intervention through issuing of 4.4 Days
directions.
This is a high impact outage only if the Forecast Operational
Demand in Victoria region is greater than 7,000 MW
A credible contingency event during this planned outage VIC
Avsiet 24/06/2025 07:00 29/06/2025 17:00 South Morang - Sydenham No.1 500kv | gency gtisp & Day: 120 hrs |  Planned - SUBMIT Maintenance
Tuesda Sunda Line ) Night: NA
! y unaay ! e Cause a large reduction in generation in Victoria '8 5.4 Days

e Restrict power transfer across the Victoria - South
Australia interconnector (Heywood interconnector).
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VIC

VIC

VIC

Finish

Network Asset

A credible contingency event during this planned outage
could cause

synchronous separation of the South Australia region from
the rest of

Status and
Market Notice

Unplanned?

DNSP Aware?

Generator Aware?

Inter-Regional

Impact Region,
Reason and
Duration

¢ Power transfer will be restricted across the Victoria -
South Australia interconnector (Heywood interconnector).
® Post contingent FCAS will be sourced within SA following
Separation event.

SA
30/06/2025 07:30 06/07/2025 17:30 i ) the NEM. Day: 6 hrs Planned - SUBMIT )
ElectraNet Tailem Bend - South East No.1 275 kV Line . . . Maintenance
Monday Sunday During this planned outage: Night: 12 hrs
. . . . 6.4 Days
* Power transfer will be restricted across the Victoria -
South Australia interconnector (Heywood interconnector).
® Post contingent FCAS will be sourced within SA following
Separation event.
This is a high impact outage only if the Forecast Operational
Demand in Victoria region is greater than 7,000 MW
A credible contingency event during this planned outage VIC
01/07/2025 07:00 01/07/2025 17:00 South Morang - Sydenham No.1 500 kV ' ingency event during this p utag Day: NA Planned - SUBMIT e
AusNet Tuesda Tuesda Line could: Night: NA Commissioning
4 Y ¢ Cause a large reduction in generation in Victoria ent: 10 Hours
e Restrict power transfer across the Victoria - South
Australia interconnector (Heywood interconnector).
A credible contingency event during this planned outage vic
02/07/2025 06:00 02/07/2025 18:00 ire: Day:3h Pl d - SUBMIT
AusNet /071 107/ Kiamal SF-Red Cliffs 220 kV LINE mayrequire: - o , av: S ars anne Maintenance
Wednesday Wednesday ¢ Load shedding in the Victorian outer grid Night: NA 12 Hours
¢ Market intervention through issuing of directions.
A credible contingency event during this planned outage
may require: VIC
02/07/2025 07:00 02/07/2025 17:00 Day: 60 hrs Planned - RESUBMIT
AusNet 107/ 107/ Kiamal SF - MurraWarra 220 kV Line ¢ Load shedding in the Victorian outer grid ‘y Maintenance
Wednesday Wednesday . . o . Night: NA
* Market intervention through issuing of directions. 10 Hours
A credible contingency event during this planned outage viC
02/07/2025 07:00 02/07/2025 17:00 ire: Day: 2 h Pl d - SUBMIT
AusNet 107/ /07/ Bendigo - Kerang 220 kV Line may require L . . . ?y s anne Maintenance
Wednesday Wednesday ¢ Load shedding in the Victorian outer grid Night: NA 10 Hours
e Market intervention through issuing of directions.
A credible contingency event during this planned outage
could cause
synchronous separation of the South Australia region from
the rest of SA
07/07/2025 07:30 13/07/2025 17:30 the NEM. Day:6 h Pl d - SUBMIT
ElectraNet 107/ 107/ Tailem Bend - South East No.2 275 kV Line e. . . ay s anne Maintenance
Monday Sunday During this planned outage: Night: 12 hrs 6.4 Days
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<<NEW since the last notification>>
This is a high impact outage because the recall time is

Status and
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Inter-Regional
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QLD
08/07/2025 07:00 11/07/2025 17:00 reater than 30 minutes. Day: 6 h Pl d - SUBMIT
Powerlink o o ) Strathmore - Ross (8857) 275 kV Line = . . nd . . 'ay s anne Commissioning
Tuesday Friday A credible contingency event during this planned outage Night: 8 hrs 3.4 Davs
may require market intervention through issuing of ’ y
directions.
A credible contingency event during this planned outage
could cause
synchronous separation of the South Australia region from
the rest of VIC/ SA
11/07/2025 07:00 11/07/2025 17:00 i the NEM. Day: 30 mins Planned - SUBMIT )
AusNet . . Cressy - Mortlake No.2 500kV line . . . Maintenance
Friday Friday During this planned outage: Night: NA
. . . . 10 Hours
* Power transfer will be restricted across the Victoria -
South Australia interconnector (Heywood interconnector).
® Post contingent FCAS will be sourced within SA following
Separation event.
A credible contingency event during this planned outage
could cause
synchronous separation of the South Australia region from
the rest of VIC/ SA
12/07/2025 07:00 12/07/2025 17:00 i the NEM. Day: 30 mins Planned - SUBMIT )
AusNet Cressy - Mortlake No.2 500kV line . . . Maintenance
Saturday Saturday During this planned outage: Night: NA
. . . . 10 Hours
¢ Power transfer will be restricted across the Victoria -
South Australia interconnector (Heywood interconnector).
¢ Post contingent FCAS will be sourced within SA following
Separation event.
A credible contingency event during this planned outage
could cause
synchronous separation of the South Australia region from
the rest of VIC/ SA
14/07/2025 07:30 20/07/2025 19:30 i the NEM. Day: 6 hrs Planned - SUBMIT )
ElectraNet Heywood - South East No.1 275 kV Line . . . 4 Maintenance
Monday Sunday During this planned outage: Night: 12 hrs
. . . . 6.5 Days
* Power transfer will be restricted across the Victoria -
South Australia interconnector (Heywood interconnector).
¢ Post contingent FCAS will be sourced within SA following
Separation event.
A credibl ti t during this pl d out VIC
15/07/2025 07:00 20/07/2025 17:00 , credible contingency event during this plahned outage | . . 120hrs |  Planned - SUBMIT _
AusNet Moorabool-Sydenham No.1 500 kV Line may require market intervention through issuing of . Maintenance
Tuesday Sunday N Night: NA
directions 5.4 Days
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VIC AusNet

15/07/2025 07:00
Tuesday

Finish

15/07/2025 17:00
Tuesday

Network Asset

Keilor — Sydenham 500 kV Line

This is a high impact outage only if the Forecast Operational
Demand in Victoria region is greater than 7,000 MW

A credible contingency event during this planned outage
could:

e Cause a large reduction in generation in Victoria

e Restrict power transfer across the Victoria - South
Australia interconnector (Heywood interconnector).

Day: 5 hrs
Night: NA

Status and
Market Notice

Planned - SUBMIT

Unplanned?

DNSP Aware?

Generator Aware?

Inter-Regional

Impact Region,
Reason and
Duration

VIC
Maintenance
10 Hours

ElectraNet

21/07/2025 07:30
Monday

27/07/2025 17:30
Sunday

Heywood - South East No.2 275 kV Line

A credible contingency event during this planned outage
could cause

synchronous separation of the South Australia region from
the rest of

the NEM.

During this planned outage:

* Power transfer will be restricted across the Victoria -
South Australia interconnector (Heywood interconnector).
® Post contingent FCAS will be sourced within SA following
Separation event.

Day: 6 hrs
Night: 12 hrs

Planned - SUBMIT

VIC / SA
Maintenance
6.4 Days

VIC AusNet

27/07/2025 07:00
Sunday

27/07/2025 17:00
Sunday

Rowville - South Morang 500 kV Line

This is a high impact outage only if the Forecast Operational
Demand in Victoria region is greater than 7,000 MW

A credible contingency event during this planned outage
could:

¢ Cause a large reduction in generation in Victoria

¢ Restrict power transfer across the Victoria - South
Australia interconnector (Heywood interconnector).

Day: 2 hrs
Night: NA

Planned - SUBMIT

VIC
Maintenance
10 Hours

VIC AusNet

28/07/2025 07:00
Monday

28/07/2025 17:00
Monday

Rowville - South Morang 500 kV Line

This is a high impact outage only if the Forecast Operational
Demand in Victoria region is greater than 7,000 MW

A credible contingency event during this planned outage
could:

e Cause a large reduction in generation in Victoria

o Restrict power transfer across the Victoria - South
Australia interconnector (Heywood interconnector).

Day: 2 hrs
Night: NA

Planned - SUBMIT

VIC
Maintenance
10 Hours

ElectraNet

28/07/2025 07:30
Monday

03/08/2025 17:30
Sunday

Tailem Bend - Tungkillo No.1 275 kV Line

A credible contingency event during this planned outage
could cause

synchronous separation of the South Australia region from
the rest of

the NEM.

During this planned outage:

¢ Power transfer will be restricted across the Victoria -
South Australia interconnector (Heywood interconnector).
¢ Post contingent FCAS will be sourced within SA following
Separation event.

Day: 6 hrs
Night: 12 hrs

Planned - SUBMIT

SA
Maintenance
6.4 Days
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A credible contingency event during this planned outage
could cause

synchronous separation of the South Australia region from
the rest of

Status and
Market Notice

Unplanned?

DNSP Aware?

Generator Aware?
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Duration

SA
04/08/2025 07:30 10/08/2025 17:30 . . . the NEM. Day: 6 hrs Planned - SUBMIT .
ElectraNet Tailem Bend - Tungkillo No.2 275 kV Line . . . Maintenance
Monday Sunday During this planned outage: Night: 12 hrs
. . . . 6.4 Days
* Power transfer will be restricted across the Victoria -
South Australia interconnector (Heywood interconnector).
® Post contingent FCAS will be sourced within SA following
Separation event.
A credible contingency event during this planned outage vic
AusNet 06/08/2025 06:00 06/08/2025 19:30 Kiamal SE-Red Cliffs 220 KV LINE may reqwre:- . . . - D?y: 2 hrs Planned - SUBMIT Maintenance
Wednesday Wednesday ¢ Load shedding in the Victorian outer grid Night: NA 13.5 Hours
e Market intervention through issuing of directions. ’
This is a high impact outage only if the Forecast Operational
Demand in Victoria region is greater than 7,000 MW
A credible contingency event during this planned outage VIC
Avsiet 08/08/2025 07:00 13/08/2025 17:00 South Morang - Sydenham No.2 500 kv |” gency gthisp & Day: 120 hrs |  Planned - SUBMIT Maintenance
Frid Wednesd Li ' Night: NA
riaay ednesaay ine e Cause a large reduction in generation in Victoria '8 5.4 Days
e Restrict power transfer across the Victoria - South
Australia interconnector (Heywood interconnector).
This is a high impact outage because the recall time is
reater than 30 minutes. LD
, 19/08/2025 08:00 24/11/2025 07:59 , greate! mind o Day: O mins | Planned - SUBMIT a
Powerlink Nebo - Strathmore (822) 275 kV Line A credible contingency event during this planned outage . Maintenance
Tuesday Monday ] . . L Night: NA
may require market intervention through issuing of 97 Days
directions.
A credibl ti t during this pl d out VIC
01/09/2025 07:00 06/09/2025 17:00 , credible contingency event during this plannea outage 1 oy 120 hrs | Planned - SUBMIT _
AusNet Moorabool-Sydenham No.2 500 kV Line may require market intervention through issuing of . Maintenance
Monday Saturday L Night: NA
directions 5.4 Days
A credible contingency event during this planned outage NSW/QLD
. 02/09/2025 07:00 13/09/2025 17:00 . could cause: Day: 12 hrs Planned - SUBMIT A
Transgrid Dumaresq-Sapphire (8J) 330kV LINE . . ] Commissioning
Tuesday Saturday ¢ Synchronous separation of the Queensland region from Night: 12 hrs
11.4 Days
the rest of the NEM
A credible contingency event during this planned outage viC
AusNet 03/09/2025 05:30 03/09/2025 15:00 Hazelwood - Loy Yang Power Station No.1 [could cause: Day: 0 mins Planned - RESUBMIT Maintenance
Wednesday Wednesday 500 kV Line ¢ A large reduction in generation in Victoria Night: NA
S . 9.5 Hours
¢ Load shedding in Victoria
A credible contingency event during this planned outage NSW/QLD
. 15/09/2025 07:00 20/09/2025 17:00 . could cause: Day: 12 hrs Planned - SUBMIT o
Transgrid Dumaresqg-Sapphire (8J) 330kV LINE . . . Commissioning
Monday Saturday ¢ Synchronous separation of the Queensland region from Night: 12 hrs 5.4 Days

the rest of the NEM
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This is a high impact outage because the recall time is
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Generator Aware?

Inter-Regional

Impact Region,
Reason and
Duration

ter than 30 minutes. LD
, 29/09/2025 09:00 03/10/2025 16:00 _ greater than 55 minutes o Day: 30 mins | Planned - SUBMIT ab
QLD Powerlink . Strathmore - Ross (8858) 275 kV Line A credible contingency event during this planned outage ] . Commissioning
Monday Friday ] . . o Night: 15 mins
may require market intervention through issuing of 4.3 Days
directions.
This is a high impact outage because the recall time is
reater than 30 minutes. LD
, 29/09/2025 09:00 03/10/2025 16:00 _ greate! mind L Day: 30 mins | Planned - SUBMIT ab
QLD Powerlink . Strathmore - Ross (8857) 275 kV Line A credible contingency event during this planned outage ] . Commissioning
Monday Friday ] . . . Night: 15 mins
may require market intervention through issuing of 4.3 Days
directions.
A credible contingency event during this planned outage NSW / QLD
. 30/09/2025 07:00 11/10/2025 16:00 . . could cause: Day: 12 hrs Planned - SUBMIT O
Transgrid Armidale - Dumaresq (8C) 330 kV Line . . . Commissioning
Tuesday Saturday e Synchronous separation of the Queensland region from Night: 12 hrs
11.4 Days
the rest of the NEM
This is a high impact outage only if the Forecast Operational
Demand in Victoria region is greater than 7,000 MW
A credible contingency event during this planned outage VIC
02/10/2025 06:00 02/10/2025 17:00 South Morang - Sydenham No.2 500 kV gency gthisp & Day: NA Planned - SUBMIT ,
VIC AusNet Thursda Thursda Line could: Night: NA Maintenance
4 4 ¢ Cause a large reduction in generation in Victoria gnt: 11 Hours
e Restrict power transfer across the Victoria - South
Australia interconnector (Heywood interconnector).
A credible contingency event during this planned outage vic
02/10/2025 07:00 02/10/2025 17:00 ire: Day: 60 h Pl d - SUBMIT
VIC AusNet /10/ /10/ Crowland - Bulgana 220 kV Line may require . . . . a.y rs anne Maintenance
Thursday Thursday ¢ Load shedding in the Victorian outer grid Night: NA 10 Hours
e Market intervention through issuing of directions.
A credible contingency event during this planned outage vic
02/10/2025 07:00 02/10/2025 17:00 ire: Day: 60 h Pl d - SUBMIT
VIC AusNet /10/ /10/ Crowland - Bulgana 220 kV Line may require L . . . a.y rs anne Maintenance
Thursday Thursday ¢ Load shedding in the Victorian outer grid Night: NA 10 Hours
e Market intervention through issuing of directions.
This is a high impact outage only if the Forecast Operational
Demand in Victoria region is greater than 7,000 MW
A credible contingency event during this planned outage VIC
03/10/2025 06:00 03/10/2025 17:00 South Morang - Sydenham No.2 500 kV gency gHnisp g Day: NA Planned - SUBMIT ,
VIC AusNet Frida Frida Line could: Night: NA Maintenance
Y 4 e Cause a large reduction in generation in Victoria ent: 11 Hours
¢ Restrict power transfer across the Victoria - South
Australia interconnector (Heywood interconnector).
This is a high impact outage only if the Forecast Operational
Demand in Victoria region is greater than 7,000 MW
A credible contingency event during this planned outage VIC
04/10/2025 06:00 04/10/2025 17:00 South Morang - Sydenham No.2 500 kV gency gtisp & Day: NA Planned - SUBMIT ,
VIC AusNet Saturda Saturda Line could: Night: NA Maintenance
y y e Cause a large reduction in generation in Victoria gnt: 11 Hours

e Restrict power transfer across the Victoria - South
Australia interconnector (Heywood interconnector).
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This is a high impact outage only if the Forecast Operational
Demand in Victoria region is greater than 7,000 MW
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Duration

A credible contingency event during this planned outage VIC
05/10/2025 06:00 05/10/2025 17:00 South Morang - Sydenham No.2 500 kV ' ingency event during this p utag Day: NA Planned - SUBMIT ,
AusNet sunda sunda Line could: Night: NA Maintenance
y 4 e Cause a large reduction in generation in Victoria ent: 11 Hours
e Restrict power transfer across the Victoria - South
Australia interconnector (Heywood interconnector).
A credible contingency event during this planned outage vic
06/10/2025 06:00 06/10/2025 16:00 ire: Day: 60 h Pl d - SUBMIT
AusNet /10/ /10/ Kiamal SF-Red Cliffs 220 kV LINE mayrequire: - o _ ay: B AIrs anne Maintenance
Monday Monday ¢ Load shedding in the Victorian outer grid Night: NA 10 Hours
e Market intervention through issuing of directions.
This is a high impact outage only if the Forecast Operational
Demand in Victoria region is greater than 7,000 MW
A credible contingency event during this planned outage VIC
06/10/2025 06:00 06/10/2025 17:00 South Morang - Sydenham No.2 500 kV gency gHnisp g Day: NA Planned - SUBMIT ,
AusNet Monda Monda Line could: Night: NA Maintenance
4 Y ¢ Cause a large reduction in generation in Victoria ent: 11 Hours
¢ Restrict power transfer across the Victoria - South
Australia interconnector (Heywood interconnector).
This is a high impact outage only if the Forecast Operational
Demand in Victoria region is greater than 7,000 MW
A credible contingency event during this planned outage VIC
Avsiet 06/10/2025 07:00 06/10/2025 17:00 South Morang - Sydenham No.1 500kv | gency gthisp g Day:24hrs | Planned - SUBMIT Maintenance
Monda Monda Line ' Night: NA
y y ! e Cause a large reduction in generation in Victoria '8 10 Hours
e Restrict power transfer across the Victoria - South
Australia interconnector (Heywood interconnector).
This is a high impact outage only if the Forecast Operational
Demand in Victoria region is greater than 7,000 MW
A credible contingency event during this planned outage VIC
Avshet 07/10/2025 06:00 07/10/2025 17:00 South Morang - Sydenham No.2 500kv | ' gency gthisp & Day: NA Planned - SUBMIT Maintenance
Tuesd Tuesd Li ' Night: NA
uesaay uesaay ine e Cause a large reduction in generation in Victoria '8 11 Hours
® Restrict power transfer across the Victoria - South
Australia interconnector (Heywood interconnector).
This is a high impact outage only if the Forecast Operational
Demand in Victoria region is greater than 7,000 MW
A credible contingency event during this planned outage VIC
07/10/2025 07:00 07/10/2025 17:00 South Morang - Sydenham No.1 500 kV gency 8 P & Day: 24 hrs Planned - SUBMIT .
AusNet Tuesda Tuesda Line could: Night: NA Maintenance
4 Y ¢ Cause a large reduction in generation in Victoria ent: 10 Hours

¢ Restrict power transfer across the Victoria - South
Australia interconnector (Heywood interconnector).
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This is a high impact outage only if the Forecast Operational
Demand in Victoria region is greater than 7,000 MW
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Generator Aware?
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A credible contingency event during this planned outage VIC
08/10/2025 07:00 08/10/2025 17:00 South Morang - Sydenham No.1 500 kV ' ingency event during this p utag Day: 24 hrs | Planned - SUBMIT ,
AusNet Wednesda Wednesda Line could: Night: NA Maintenance
4 y e Cause a large reduction in generation in Victoria ent: 10 Hours
e Restrict power transfer across the Victoria - South
Australia interconnector (Heywood interconnector).
This is a high impact outage only if the Forecast Operational
Demand in Victoria region is greater than 7,000 MW
A credible contingency event during this planned outage VIC
10/10/2025 06:00 10/10/2025 17:00 South Morang - Sydenham No.1 500 kV gency gthisp & Day: NA Planned - SUBMIT ,
AusNet Frida Frida Line could: Night: NA Maintenance
4 4 ¢ Cause a large reduction in generation in Victoria gnt: 11 Hours
e Restrict power transfer across the Victoria - South
Australia interconnector (Heywood interconnector).
A credible contingency event during this planned outage NSW / QLD
. 13/10/2025 06:00 18/10/2025 16:00 . , could cause: Day: 12 hrs Planned - SUBMIT o
Transgrid Armidale - Dumaresq (8C) 330 kV Line . . . Commissioning
Monday Saturday ¢ Synchronous separation of the Queensland region from Night: 12 hrs 5.4 Davs
the rest of the NEM LAy
This is a high impact outage because the recall time is
ter than 30 minutes. LD
_ 13/10/2025 09:00 17/10/2025 16:00 , greater than 55 minutes o Day: 30 mins | Planned - SUBMIT ab
Powerlink . Strathmore - Ross (8857) 275 kV Line A credible contingency event during this planned outage ] . Commissioning
Monday Friday ] . . L Night: 15 mins
may require market intervention through issuing of 4.3 Days
directions.
A credible contingency event during this planned outage viC
20/10/2025 06:00 20/10/2025 16:00 ire: Day:2h Pl d - SUBMIT
AusNet /10/ /10/ Ballarat - Waubra 220 kV Line may require L . . . z'ay r anne Maintenance
Monday Monday ¢ Load shedding in the Victorian outer grid Night: NA 10 Hours
¢ Market intervention through issuing of directions.
A credible contingency event during this planned outage vic
AusNet 21/10/2025 06:00 21/10/2025 16:00 Ballarat - Waubra 220 kV Line may reqwre:_ . o _ Da.y: 60 hrs Planned - SUBMIT Maintenance
Tuesday Tuesday ¢ Load shedding in the Victorian outer grid Night: NA 10 Hours
e Market intervention through issuing of directions.
This is a high impact outage because the recall time is
ter than 30 minutes. LD
, 21/10/2025 08:00 21/10/2025 16:00 _ greater thah 54 mintites o Day: 2 hrs Planned - SUBMIT Q
Powerlink Nebo - Strathmore (8845) 275 kV Line A credible contingency event during this planned outage . Maintenance
Tuesday Tuesday . . . L Night: 2 hrs
may require market intervention through issuing of 8 Hours
directions.
A credible contingency event during this planned outage NSW / QLD
i 28/10/2025 06:00 08/11/2025 16:00 ) ) could cause: Day: 12 hrs Planned - SUBMIT o
Transgrid Armidale - Dumaresq (8C) 330 kV Line . . ] Commissioning
Tuesday Saturday ¢ Synchronous separation of the Queensland region from Night: 12 hrs 11.4 Days

the rest of the NEM
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Finish

Network Asset

This is a high impact outage only if the Forecast Operational
Demand in Victoria region is greater than 7,000 MW
A credible contingency event during this planned outage

Status and
Market Notice

Unplanned?

DNSP Aware?

Generator Aware?

Inter-Regional

Impact Region,
Reason and
Duration

VIC

28/10/2025 06:00 28/10/2025 17:00 South Morang - Sydenham No.2 500 kV Day: NA Planned - SUBMIT .
VIC AusNet Tuesda Tuesda Line could: Night: NA Maintenance
4 y e Cause a large reduction in generation in Victoria ent: 11 Hours
e Restrict power transfer across the Victoria - South
Australia interconnector (Heywood interconnector).
This is a high impact outage only if the Forecast Operational
Demand in Victoria region is greater than 7,000 MW
A credible contingency event during this planned outage VIC
29/10/2025 06:00 29/10/2025 17:00 South Morang - Sydenham No.2 500 kV gency gthisp & Day: NA Planned - SUBMIT ,
vic AusNet Wednesda Wednesda Line could: Night: NA Maintenance
4 4 ¢ Cause a large reduction in generation in Victoria gnt: 11 Hours
e Restrict power transfer across the Victoria - South
Australia interconnector (Heywood interconnector).
This is a high impact outage only if the Forecast Operational
Demand in Victoria region is greater than 7,000 MW
A credible contingency event during this planned outage VIC
30/10/2025 06:00 30/10/2025 17:00 South Morang - Sydenham No.2 500 kV gency gthisp & Day: NA Planned - SUBMIT _
VIC AusNet Thursda Thursda Line could: Night: NA Maintenance
y y e Cause a large reduction in generation in Victoria ght: 11 Hours
e Restrict power transfer across the Victoria - South
Australia interconnector (Heywood interconnector).
A credible contingency event during this planned outage
could cause
synchronous separation of the South Australia region from
the rest of
SA
30/10/2025 07:30 04/11/2025 16:30 . . . the NEM. Day: 10 hrs Planned - SUBMIT .
ElectraNet Tailem Bend - Tungkillo No.1 275 kV Line . . . Maintenance
Thursday Tuesday During this planned outage: Night: 10 hrs
. . . . 5.4 Days
* Power transfer will be restricted across the Victoria -
South Australia interconnector (Heywood interconnector).
® Post contingent FCAS will be sourced within SA following
Separation event.
A credible contingency event during this planned outage viC
02/11/2025 06:00 02/11/2025 16:00 ire: Day: 60 h Pl d - SUBMIT
VIC AusNet 1y 1 Crowland - Bulgana 220 kV Line may require . . . . a.y rs anne Maintenance
Sunday Sunday ¢ Load shedding in the Victorian outer grid Night: NA 10 Hours
* Market intervention through issuing of directions.
A credible contingency event during this planned outage vic
02/11/2025 06:00 02/11/2025 16:00 ire: Day: 60 h Pl d - SUBMIT
VIC AusNet 11/ 1/ Crowland - Bulgana 220 kV Line may require L . . . a.y rs anne Maintenance
Sunday Sunday ¢ Load shedding in the Victorian outer grid Night: NA 10 Hours

e Market intervention through issuing of directions.
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VIC

VIC

VIC

QLb

VIC

Finish

Network Asset

This is a high impact outage because the recall time is

Status and
Market Notice

Unplanned?

DNSP Aware?

Generator Aware?

Inter-Regional

Impact Region,
Reason and
Duration

ter than 30 minutes. LD
, 04/11/2025 08:00 07/11/2025 10:00 , greater than 5 minutes o Day: 24 hrs | Planned - SUBMIT ab
Powerlink . Strathmore - Ross (8857) 275 kV Line A credible contingency event during this planned outage . Commissioning
Tuesday Friday ] . . o Night: 18 hrs
may require market intervention through issuing of 3.1 Days
directions.
A credible contingency event during this planned outage viC
AusNet 06/11/2025 06:00 06/11/2025 16:00 Kiamal SE-Red Cliffs 220 KV LINE may reqwre:_ . . . _ Da.y: 60 hrs Planned - SUBMIT Maintenance
Thursday Thursday ¢ Load shedding in the Victorian outer grid Night: NA 10 Hours
e Market intervention through issuing of directions.
A credible contingency event during this planned outage NSW / QLD
. 10/11/2025 06:00 15/11/2025 16:00 . . could cause: Day: 12 hrs Planned - SUBMIT O
Transgrid Armidale - Dumaresq (8C) 330 kV Line . . . Commissioning
Monday Saturday e Synchronous separation of the Queensland region from Night: 12 hrs 5.4 Davs
the rest of the NEM - Ray
A credible contingency event during this planned outage
could cause
synchronous separation of the South Australia region from
the rest of SA
11/11/2025 07:30 16/11/2025 16:30 the NEM. Day: 10 hrs Planned - SUBMIT
ElectraNet /11 /11 Tailem Bend - Tungkillo No.1 275 kV Line . . . Y Maintenance
Tuesday Sunday During this planned outage: Night: 10 hrs
. . . . 5.4 Days
e Power transfer will be restricted across the Victoria -
South Australia interconnector (Heywood interconnector).
® Post contingent FCAS will be sourced within SA following
Separation event.
A credibl ti t during this pl d out VIC
21/11/2025 06:00 21/11/2025 17:00 , crediblé contingency event dufing this p:anned oltage Day: 24 hrs | Planned - RESUBMIT ,
AusNet . . Moorabool-Sydenham No.2 500 kV Line may require market intervention through issuing of . Maintenance
Friday Friday N Night: NA
directions 11 Hours
A credibl ti t during this pl d out VIC
22/11/2025 06:00 22/11/2025 17:00 , crecible contingency event during this plann€a outage 1 noy 24 hrs | Planned - RESUBMIT ,
AusNet Moorabool-Sydenham No.2 500 kV Line may require market intervention through issuing of . Maintenance
Saturday Saturday N Night: NA
directions 11 Hours
This is a high impact outage because the recall time is
ter than 30 minutes. LD
, 24/11/2025 08:00 28/11/2025 17:00 , greater than S minutes o Day: 48 hrs | Planned - SUBMIT a
Powerlink . Nebo - Strathmore (822) 275 kV Line A credible contingency event during this planned outage . Maintenance
Monday Friday ] . . o Night: 48 hrs
may require market intervention through issuing of 4.4 Days
directions.
This is a high impact outage only if the Forecast Operational
Demand in Victoria region is greater than 7,000 MW
A credible contingency event during this planned outage VIC
11/12/2025 06:00 11/12/2025 15:30 South Morang - Sydenham No.2 500 kV ' Ingency event during this p utag Day:2hrs | Planned - SUBMIT .
AusNet Thursda Thursda Line could: Night: NA Maintenance
Y 4 ¢ Cause a large reduction in generation in Victoria ent: 9.5 Hours

e Restrict power transfer across the Victoria - South
Australia interconnector (Heywood interconnector).
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This is a high impact outage only if the Forecast Operational
Demand in Victoria region is greater than 7,000 MW
A credible contingency event during this planned outage VIC
12/12/2025 06:00 12/12/2025 15:30 South Morang - Sydenham No.1 500 kV ' ingency event during this p utag Day:2hrs | Planned - SUBMIT ,
AusNet Frida Frida Line could: Night: NA Maintenance
Y 4 e Cause a large reduction in generation in Victoria ent: 9.5 Hours
e Restrict power transfer across the Victoria - South
Australia interconnector (Heywood interconnector).
A credible contingency event during this planned outage vic
17/12/202 : 17/12/2025 14. ire: Day:2h Pl - SUBMIT
AusNet /12/2025 06:00 /12/2025 14:00 Kiamal SF-Red Cliffs 220 kV LINE mayrequire: - o _ ay: 2 nrs anned - SU Maintenance
Wednesday Wednesday ¢ Load shedding in the Victorian outer grid Night: NA 8 Hours
e Market intervention through issuing of directions.
A credible contingency event during this planned outage
may require: VIC
31/12/2025 06:00 31/12/2025 17:00 Day: 2 hrs Planned - SUBMIT
AusNet /12/ /12/ Kiamal SF - MurraWarra 220 kV Line ¢ Load shedding in the Victorian outer grid .y Maintenance
Wednesday Wednesday . . L o Night: NA
¢ Market intervention through issuing of directions. 11 Hours
A credible contingency event during this planned outage viC
AusNet 31/12/2025 06:30 31/12/2025 15:00 Hazelwood - Loy Yang Power Station No.1 [could cause: Day: 1 hr Planned - SUBMIT Maintenance
Wednesday Wednesday 500 kV Line ¢ A large reduction in generation in Victoria Night: NA
S . 8.5 Hours
¢ Load shedding in Victoria
A credibl ti t during this pl d out VIC
21/01/2026 06:00 21/01/2026 18:00 , Credibie CONtNBENTy EVENT CUIING THiS PIANNEC OULAEE Day: 2 hrs Planned - SUBMIT _
AusNet Moorabool-Sydenham No.1 500 kV Line may require market intervention through issuing of . Maintenance
Wednesday Wednesday N Night: NA
directions 12 Hours
A credibl ti t during this pl d out VIC
22/01/2026 06:00 22/01/2026 18:00 _ credible contingency event during this planned outage Day:2hrs | Planned - SUBMIT ,
AusNet Moorabool-Sydenham No.1 500 kV Line may require market intervention through issuing of . Maintenance
Thursday Thursday N Night: NA
directions 12 Hours
A credibl ti t during this pl d out VIC
11/02/2026 06:00 11/02/2026 18:00 , crecible contingency event curing this plannec oulage Day: 2 hrs Planned - SUBMIT _
AusNet Moorabool-Sydenham No.1 500 kV Line may require market intervention through issuing of . Maintenance
Wednesday Wednesday N Night: NA
directions 12 Hours
A credibl ti t during this pl d out VIC
20/02/2026 06:00 20/02/2026 18:00 _ crediblé contingency event dufing this p:anned oltage Day:4hrs | Planned - SUBMIT ,
AusNet . . Moorabool-Sydenham No.2 500 kV Line may require market intervention through issuing of . Maintenance
Friday Friday N Night: NA
directions 12 Hours
A credibl ti t during this pl d out VIC
21/02/2026 06:00 21/02/2026 18:00 , credible contingency event curing this plannec outage Day: 4 hrs Planned - SUBMIT _
AusNet Moorabool-Sydenham No.2 500 kV Line may require market intervention through issuing of . Maintenance
Saturday Saturday N Night: NA
directions 12 Hours
A credibl ti t during this pl d out VIC
22/02/2026 06:00 22/02/2026 18:00 _ crediblé contingency event dufing this p:anned oltage Day: 4 hrs Planned - SUBMIT ,
AusNet Moorabool-Sydenham No.2 500 kV Line may require market intervention through issuing of . Maintenance
Sunday Sunday N Night: NA
directions 12 Hours
A credibl ti t during this pl d out VIC
23/02/2026 06:00 23/02/2026 18:00 , credible contingency event during this plannea outage Day:4hrs | Planned - RESUBMIT _
AusNet Moorabool-Sydenham No.1 500 kV Line may require market intervention through issuing of . Maintenance
Monday Monday N Night: NA
directions 12 Hours
A credibl ti t during this pl d out VIC
25/02/2026 06:00 25/02/2026 18:00 _ credible contingency event during this planned outage Day:4hrs | Planned - RESUBMIT ,
AusNet Moorabool-Sydenham No.1 500 kV Line may require market intervention through issuing of . Maintenance
Wednesday Wednesday N Night: NA
directions 12 Hours
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VIC

Finish

Network Asset

This outage offloads the Buronga to Darlington Point X5
220 kV line and restricts power transfer
e Between Victoria and New South Wales.

Status and
Market Notice

Unplanned?

DNSP Aware?

Generator Aware?
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Impact Region,
Reason and
Duration

NSW/ VIC
. 07/03/2026 05:00 08/03/2026 17:00 . * Between South Australia and Victoria on Murraylink Day: 18 hrs Planned - SUBMIT . /, .
Transgrid Lower Tumut - Wagga (051) 330 kV Line . . . . . Commissioning
Saturday Sunday A credible contingency event during this planned outage Night: 12 hrs 1.5 Davs
may require: ’ 4
¢ Load shedding in the Victorian outer grid
e Market intervention through issuing of directions.
A credible contingency event during this planned outage NSW / QLD
i 17/03/2026 06:00 28/03/2026 16:00 ) i could cause: Day: 12 hrs Planned - SUBMIT o
Transgrid Armidale - Dumaresq (8C) 330 kV Line . . . Commissioning
Tuesday Saturday e Synchronous separation of the Queensland region from Night: 12 hrs
11.4 Days
the rest of the NEM
A credibl ti t during this pl d out VIC
24/03/2026 06:00 24/03/2026 18:00 , credible contingency event during this planned outage Day:4hrs | Planned - RESUBMIT ,
AusNet Moorabool-Sydenham No.1 500 kV Line may require market intervention through issuing of . Maintenance
Tuesday Tuesday N Night: NA
directions 12 Hours
A credible contingency event during this planned outage NSW / QLD
. 30/03/2026 06:00 04/04/2026 16:00 ) , could cause: Day: 12 hrs Planned - SUBMIT o
Transgrid Armidale - Dumaresq (8C) 330 kV Line . . . Commissioning
Monday Saturday ¢ Synchronous separation of the Queensland region from Night: 12 hrs 5.4 Davs
the rest of the NEM LAy
A credible contingency event during this planned outage
could cause
synchronous separation of the South Australia region from
the rest of SA
29/06/2026 07:30 05/07/2026 17:30 the NEM. Day:6 h Pl d - SUBMIT
ElectraNet /06/ 107/ Tailem Bend - South East No.1 275 kV Line e. . . ay s anne Maintenance
Monday Sunday During this planned outage: Night: 12 hrs
. . . . 6.4 Days
* Power transfer will be restricted across the Victoria -
South Australia interconnector (Heywood interconnector).
® Post contingent FCAS will be sourced within SA following
Separation event.
A credible contingency event during this planned outage
could cause
synchronous separation of the South Australia region from
the rest of SA
06/07/2026 07:30 12/07/2026 17:30 the NEM. Day: 6 h Pl d - SUBMIT
ElectraNet 107/ 107/ Tailem Bend - South East No.2 275 kV Line e. . . ay s anne Maintenance
Monday Sunday During this planned outage: Night: 12 hrs 6.4 Days

e Power transfer will be restricted across the Victoria -
South Australia interconnector (Heywood interconnector).
¢ Post contingent FCAS will be sourced within SA following
Separation event.
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Finish

Network Asset

A credible contingency event during this planned outage
could cause

synchronous separation of the South Australia region from
the rest of

Status and
Market Notice

Unplanned?

DNSP Aware?

Generator Aware?

Inter-Regional

Impact Region,
Reason and
Duration

VIC /SA
13/07/2026 07:30 19/07/2026 19:30 i the NEM. Day: 6 hrs Planned - SUBMIT ) /
ElectraNet Heywood - South East No.1 275 kV Line . . . v Maintenance
Monday Sunday During this planned outage: Night: 12 hrs
. . . . 6.5 Days
* Power transfer will be restricted across the Victoria -
South Australia interconnector (Heywood interconnector).
® Post contingent FCAS will be sourced within SA following
Separation event.
A credible contingency event during this planned outage
could cause
synchronous separation of the South Australia region from
the rest of VIC/ SA
20/07/2026 07:30 26/07/2026 17:30 i the NEM. Day: 6 hrs Planned - SUBMIT )
ElectraNet Heywood - South East No.2 275 kV Line . . . v Maintenance
Monday Sunday During this planned outage: Night: 12 hrs
. . . . 6.4 Days
¢ Power transfer will be restricted across the Victoria -
South Australia interconnector (Heywood interconnector).
¢ Post contingent FCAS will be sourced within SA following
Separation event.
A credible contingency event during this planned outage
could cause
synchronous separation of the South Australia region from
the rest of SA
27/07/2026 07:30 02/08/2026 17:30 i i i the NEM. Day: 6 hrs Planned - SUBMIT i
ElectraNet Tailem Bend - Tungkillo No.1 275 kV Line . . . Maintenance
Monday Sunday During this planned outage: Night: 12 hrs
. . . . 6.4 Days
¢ Power transfer will be restricted across the Victoria -
South Australia interconnector (Heywood interconnector).
¢ Post contingent FCAS will be sourced within SA following
Separation event.
A credible contingency event during this planned outage
could cause
synchronous separation of the South Australia region from
the rest of SA
03/08/2026 07:30 09/08/2026 17:30 the NEM. Day: 6 hrs Planned - SUBMIT
ElectraNet /08/ /08/ Tailem Bend - Tungkillo No.2 275 kV Line . . . Y Maintenance
Monday Sunday During this planned outage: Night: 12 hrs 6.4 Days

¢ Power transfer will be restricted across the Victoria -
South Australia interconnector (Heywood interconnector).
¢ Post contingent FCAS will be sourced within SA following
Separation event.
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A credible contingency event during this planned outage
could cause
synchronous separation of the South Australia region from
the rest of SA
28/06/2027 07:30 04/07/2027 17:30 . . the NEM. Day: 6 hrs Planned - SUBMIT .
ElectraNet Tailem Bend - South East No.1 275 kV Line . . . Maintenance
Monday Sunday During this planned outage: Night: 12 hrs 6.4 Davs
* Power transfer will be restricted across the Victoria - ' y
South Australia interconnector (Heywood interconnector).
® Post contingent FCAS will be sourced within SA following
Separation event.
A credible contingency event during this planned outage
could cause
synchronous separation of the South Australia region from
the rest of SA
05/07/2027 07:30 11/07/2027 17:30 . . the NEM. Day: 6 hrs Planned - SUBMIT .
ElectraNet Tailem Bend - South East No.2 275 kV Line . . . Maintenance
Monday Sunday During this planned outage: Night: 12 hrs 6.4 Davs
¢ Power transfer will be restricted across the Victoria - ' y
South Australia interconnector (Heywood interconnector).
¢ Post contingent FCAS will be sourced within SA following
Separation event.
A credible contingency event during this planned outage
could cause
synchronous separation of the South Australia region from
the rest of VIC/ SA
12/07/2027 07:30 18/07/2027 19:30 . the NEM. Day: 6 hrs Planned - SUBMIT .
ElectraNet Heywood - South East No.1 275 kV Line . . . v Maintenance
Monday Sunday During this planned outage: Night: 12 hrs 6.5 Davs
¢ Power transfer will be restricted across the Victoria - ' ¥
South Australia interconnector (Heywood interconnector).
¢ Post contingent FCAS will be sourced within SA following
Separation event.
A credible contingency event during this planned outage
could cause
synchronous separation of the South Australia region from
the rest of VIC/ SA
19/07/2027 07:30 25/07/2027 17:30 . the NEM. Day: 6 hrs Planned - SUBMIT .
ElectraNet Heywood - South East No.2 275 kV Line . . . v Maintenance
Monday Sunday During this planned outage: Night: 12 hrs 6.4 Davs
e Power transfer will be restricted across the Victoria - ' 4
South Australia interconnector (Heywood interconnector).
¢ Post contingent FCAS will be sourced within SA following
Separation event.
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Finish

Network Asset

A credible contingency event during this planned outage
could cause

synchronous separation of the South Australia region from
the rest of

Status and
Market Notice

Unplanned?

DNSP Aware?

Generator Aware?

Inter-Regional

Impact Region,
Reason and
Duration

SA
26/07/2027 07:30 01/08/2027 17:30 i ) i the NEM. Day: 6 hrs Planned - SUBMIT )
ElectraNet Tailem Bend - Tungkillo No.1 275 kV Line . . . Maintenance
Monday Sunday During this planned outage: Night: 12 hrs
. . . . 6.4 Days
* Power transfer will be restricted across the Victoria -
South Australia interconnector (Heywood interconnector).
® Post contingent FCAS will be sourced within SA following
Separation event.
A credible contingency event during this planned outage
could cause
synchronous separation of the South Australia region from
the rest of SA
02/08/2027 07:30 08/08/2027 17:30 i i i the NEM. Day: 6 hrs Planned - SUBMIT )
ElectraNet Tailem Bend - Tungkillo No.2 275 kV Line . . . Maintenance
Monday Sunday During this planned outage: Night: 12 hrs
. . . . 6.4 Days
¢ Power transfer will be restricted across the Victoria -
South Australia interconnector (Heywood interconnector).
¢ Post contingent FCAS will be sourced within SA following
Separation event.
A credible contingency event during this planned outage
could cause
synchronous separation of the South Australia region from
the rest of SA
26/06/2028 07:30 02/07/2028 17:30 i i the NEM. Day: 6 hrs Planned - SUBMIT i
ElectraNet Tailem Bend - South East No.1 275 kV Line . . . Maintenance
Monday Sunday During this planned outage: Night: 12 hrs
. . . . 6.4 Days
¢ Power transfer will be restricted across the Victoria -
South Australia interconnector (Heywood interconnector).
¢ Post contingent FCAS will be sourced within SA following
Separation event.
A credible contingency event during this planned outage
could cause
synchronous separation of the South Australia region from
the rest of SA
03/07/2028 07:30 09/07/2028 17:30 the NEM. Day: 6 hrs Planned - SUBMIT
ElectraNet 107/ 107/ Tailem Bend - South East No.2 275 kV Line . . . Y Maintenance
Monday Sunday During this planned outage: Night: 12 hrs 6.4 Days

¢ Power transfer will be restricted across the Victoria -
South Australia interconnector (Heywood interconnector).
¢ Post contingent FCAS will be sourced within SA following
Separation event.

Page 24 of 29




Finish

Network Asset

A credible contingency event during this planned outage
could cause

synchronous separation of the South Australia region from
the rest of

Status and
Market Notice

Unplanned?

DNSP Aware?

Generator Aware?

Inter-Regional

Impact Region,
Reason and
Duration

VIC /SA
10/07/2028 07:30 16/07/2028 19:30 i the NEM. Day: 6 hrs Planned - SUBMIT ) /
ElectraNet Heywood - South East No.1 275 kV Line . . . v Maintenance
Monday Sunday During this planned outage: Night: 12 hrs
. . . . 6.5 Days
* Power transfer will be restricted across the Victoria -
South Australia interconnector (Heywood interconnector).
® Post contingent FCAS will be sourced within SA following
Separation event.
A credible contingency event during this planned outage
could cause
synchronous separation of the South Australia region from
the rest of VIC/ SA
17/07/2028 07:30 23/07/2028 17:30 i the NEM. Day: 6 hrs Planned - SUBMIT )
ElectraNet Heywood - South East No.2 275 kV Line . . . v Maintenance
Monday Sunday During this planned outage: Night: 12 hrs
. . . . 6.4 Days
¢ Power transfer will be restricted across the Victoria -
South Australia interconnector (Heywood interconnector).
¢ Post contingent FCAS will be sourced within SA following
Separation event.
A credible contingency event during this planned outage
could cause
synchronous separation of the South Australia region from
the rest of SA
24/07/2028 07:30 30/07/2028 17:30 i i i the NEM. Day: 6 hrs Planned - SUBMIT i
ElectraNet Tailem Bend - Tungkillo No.1 275 kV Line . . . Maintenance
Monday Sunday During this planned outage: Night: 12 hrs
. . . . 6.4 Days
¢ Power transfer will be restricted across the Victoria -
South Australia interconnector (Heywood interconnector).
¢ Post contingent FCAS will be sourced within SA following
Separation event.
A credible contingency event during this planned outage
could cause
synchronous separation of the South Australia region from
the rest of SA
31/07/2028 07:30 06/08/2028 17:30 the NEM. Day: 6 hrs Planned - SUBMIT
ElectraNet 107/ /08/ Tailem Bend - Tungkillo No.2 275 kV Line . . . Y Maintenance
Monday Sunday During this planned outage: Night: 12 hrs 6.4 Days

¢ Power transfer will be restricted across the Victoria -
South Australia interconnector (Heywood interconnector).
¢ Post contingent FCAS will be sourced within SA following
Separation event.
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A credible contingency event during this planned outage
could cause
synchronous separation of the South Australia region from
the rest of SA
02/07/2029 07:30 08/07/2029 17:30 . . the NEM. Day: 6 hrs Planned - SUBMIT .
ElectraNet Tailem Bend - South East No.1 275 kV Line . . . Maintenance
Monday Sunday During this planned outage: Night: 12 hrs 6.4 Davs
* Power transfer will be restricted across the Victoria - ' y
South Australia interconnector (Heywood interconnector).
® Post contingent FCAS will be sourced within SA following
Separation event.
A credible contingency event during this planned outage
could cause
synchronous separation of the South Australia region from
the rest of SA
09/07/2029 07:30 15/07/2029 17:30 . . the NEM. Day: 6 hrs Planned - SUBMIT .
ElectraNet Tailem Bend - South East No.2 275 kV Line . . . Maintenance
Monday Sunday During this planned outage: Night: 12 hrs 6.4 Davs
¢ Power transfer will be restricted across the Victoria - ' y
South Australia interconnector (Heywood interconnector).
¢ Post contingent FCAS will be sourced within SA following
Separation event.
A credible contingency event during this planned outage
could cause
synchronous separation of the South Australia region from
the rest of VIC/ SA
16/07/2029 07:30 22/07/2029 19:30 . the NEM. Day: 6 hrs Planned - SUBMIT .
ElectraNet Heywood - South East No.1 275 kV Line . . . v Maintenance
Monday Sunday During this planned outage: Night: 12 hrs 6.5 Davs
¢ Power transfer will be restricted across the Victoria - ' ¥
South Australia interconnector (Heywood interconnector).
¢ Post contingent FCAS will be sourced within SA following
Separation event.
A credible contingency event during this planned outage
could cause
synchronous separation of the South Australia region from
the rest of VIC/ SA
23/07/2029 07:30 29/07/2029 17:30 . the NEM. Day: 6 hrs Planned - SUBMIT .
ElectraNet Heywood - South East No.2 275 kV Line . . . v Maintenance
Monday Sunday During this planned outage: Night: 12 hrs 6.4 Davs
e Power transfer will be restricted across the Victoria - ' 4
South Australia interconnector (Heywood interconnector).
¢ Post contingent FCAS will be sourced within SA following
Separation event.
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A credible contingency event during this planned outage
could cause

synchronous separation of the South Australia region from
the rest of

Status and
Market Notice

Unplanned?

DNSP Aware?

Generator Aware?

Inter-Regional

Impact Region,
Reason and
Duration

SA
30/07/2029 07:30 05/08/2029 17:30 i ) i the NEM. Day: 6 hrs Planned - SUBMIT )
ElectraNet Tailem Bend - Tungkillo No.1 275 kV Line . . . Maintenance
Monday Sunday During this planned outage: Night: 12 hrs
. . . . 6.4 Days
* Power transfer will be restricted across the Victoria -
South Australia interconnector (Heywood interconnector).
® Post contingent FCAS will be sourced within SA following
Separation event.
A credible contingency event during this planned outage
could cause
synchronous separation of the South Australia region from
the rest of SA
06/08/2029 07:30 12/08/2029 17:30 i i i the NEM. Day: 6 hrs Planned - SUBMIT )
ElectraNet Tailem Bend - Tungkillo No.2 275 kV Line . . . Maintenance
Monday Sunday During this planned outage: Night: 12 hrs
. . . . 6.4 Days
¢ Power transfer will be restricted across the Victoria -
South Australia interconnector (Heywood interconnector).
¢ Post contingent FCAS will be sourced within SA following
Separation event.
A credible contingency event during this planned outage
could cause
synchronous separation of the South Australia region from
the rest of SA
01/07/2030 07:30 07/07/2030 17:30 i i the NEM. Day: 6 hrs Planned - SUBMIT i
ElectraNet Tailem Bend - South East No.1 275 kV Line . . . Maintenance
Monday Sunday During this planned outage: Night: 12 hrs
. . . . 6.4 Days
¢ Power transfer will be restricted across the Victoria -
South Australia interconnector (Heywood interconnector).
¢ Post contingent FCAS will be sourced within SA following
Separation event.
A credible contingency event during this planned outage
could cause
synchronous separation of the South Australia region from
the rest of SA
08/07/2030 07:30 14/07/2030 17:30 the NEM. Day: 6 hrs Planned - SUBMIT
ElectraNet 107/ 107/ Tailem Bend - South East No.2 275 kV Line . . . Y Maintenance
Monday Sunday During this planned outage: Night: 12 hrs 6.4 Days

¢ Power transfer will be restricted across the Victoria -
South Australia interconnector (Heywood interconnector).
¢ Post contingent FCAS will be sourced within SA following
Separation event.
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Network Asset

A credible contingency event during this planned outage
could cause

synchronous separation of the South Australia region from
the rest of

Status and
Market Notice

Unplanned?

DNSP Aware?

Generator Aware?

Inter-Regional

Impact Region,
Reason and
Duration

VIC /SA
15/07/2030 07:30 21/07/2030 19:30 i the NEM. Day: 6 hrs Planned - SUBMIT ) /
ElectraNet Heywood - South East No.1 275 kV Line . . . v Maintenance
Monday Sunday During this planned outage: Night: 12 hrs
. . . . 6.5 Days
* Power transfer will be restricted across the Victoria -
South Australia interconnector (Heywood interconnector).
® Post contingent FCAS will be sourced within SA following
Separation event.
A credible contingency event during this planned outage
could cause
synchronous separation of the South Australia region from
the rest of VIC/ SA
22/07/2030 07:30 28/07/2030 17:30 i the NEM. Day: 6 hrs Planned - SUBMIT )
ElectraNet Heywood - South East No.2 275 kV Line . . . v Maintenance
Monday Sunday During this planned outage: Night: 12 hrs
. . . . 6.4 Days
¢ Power transfer will be restricted across the Victoria -
South Australia interconnector (Heywood interconnector).
¢ Post contingent FCAS will be sourced within SA following
Separation event.
A credible contingency event during this planned outage
could cause
synchronous separation of the South Australia region from
the rest of SA
29/07/2030 07:30 04/08/2030 17:30 i i i the NEM. Day: 6 hrs Planned - SUBMIT i
ElectraNet Tailem Bend - Tungkillo No.1 275 kV Line . . . Maintenance
Monday Sunday During this planned outage: Night: 12 hrs
. . . . 6.4 Days
¢ Power transfer will be restricted across the Victoria -
South Australia interconnector (Heywood interconnector).
¢ Post contingent FCAS will be sourced within SA following
Separation event.
A credible contingency event during this planned outage
could cause
synchronous separation of the South Australia region from
the rest of SA
05/08/2030 07:30 11/08/2030 17:30 the NEM. Day: 6 hrs Planned - SUBMIT
ElectraNet /08/ /08/ Tailem Bend - Tungkillo No.2 275 kV Line . . . Y Maintenance
Monday Sunday During this planned outage: Night: 12 hrs 6.4 Days

¢ Power transfer will be restricted across the Victoria -
South Australia interconnector (Heywood interconnector).
¢ Post contingent FCAS will be sourced within SA following
Separation event.
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Generator Aware?

The following fields of data are submitted by NSPs to AEMO.
v’ Unplanned - Outage is forced outage, trip or submitted with short notice.
v DNSP(s) Aware - The TNSP that submitted the outage confirms they have notified DNSP(s) that are impacted by this outage and made aware of the risks of next contingency.

v’ Generator(s) Aware - The TNSP that submitted the outage confirms they have notified generator(s) that are directly impacted by this outage and made aware of potential risks of next credible contingency.
v’ Inter-Regional - The TNSP that submitted the outage confirms they have notified other TNSP(s) that may be impacted by this outage, often in the neighbouring region.

Disclaimer

This document or the information in it may be subsequently updated or amended. This document does not constitute legal or business advice, and should not be relied on as a substitute for obtaining detailed advice about the National Electricity Law, the
National Electricity Rules, or any other applicable laws, procedures or policies. AEMO has made every effort to ensure the quality of the information in this document but cannot guarantee its accuracy or completeness.

Accordingly, to the maximum extent permitted by law, AEMO and its officers, employees and consultants involved in the preparation of this document:

* make no representation or warranty, express or implied, as to the currency, accuracy, reliability or completeness of the information in this document; and

* are not liable (whether by reason of negligence or otherwise) for any statements or representations in this document, or any omissions from it, or for any use or reliance on the information in it.
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