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AUSTRALIAN ENERGY MARKET OPERATOR

Upcoming High-Impact Outages (HIOs) in the NEM
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This is a high impact outage because the recall time is
ter than 30 minutes. LD
_ 23/06/2025 07:00 27/06/2025 17:00 Bouldercombe - Broadsound (820) 275 ky |B"€arer than 39 minutes . Day: 5 hrs In Progress - PTP b
Powerlink R . A credible contingency event during this planned outage R v Commissioning
Monday Friday Line i ) X L Night: 3 hrs
may require market intervention through issuing of 4.4 Days
directions.
A credible contingency event during this planned outage viC
24/06/2025 06:00 24/06/2025 18:00 ire: Day:4 h Pl d - STLTP
AusNet 106/ 106/ Kiamal SF-Red Cliffs 220 kV LINE mayrequire: .y _ ay: anrs anne v | v | v | Maintenance
Tuesday Tuesday ¢ Load shedding in the Victorian outer grid Night: NA 12 Hours
o Market intervention through issuing of directions.
A credibl ti t during this pl d out: VIC
25/06/2025 06:00 25/06/2025 18:00 ) credible contingency event during this planned outage Day: 2 hrs Planned - STLTP )
AusNet Moorabool-Sydenham No.1 500 kV Line may require market intervention through issuing of . Maintenance
Wednesday Wednesday h X Night: NA
directions 12 Hours
A credible contingency event during this planned outage viC
25/06/2025 06:30 25/06/2025 18:00 ire: Day:4 h Pl d - STLTP
AusNet /06/ /06/ Red Cliffs-Wemen 220 kV Line mayrequire: o ) ay: 4nrs anne v | v [ Y| Maintenance
Wednesday Wednesday ¢ Load shedding in the Victorian outer grid Night: NA 11.5 Hours
e Market intervention through issuing of directions. )
This is a high impact outage because the recall time is
ter than 30 minutes. LD
) 30/06/2025 07:00 04/07/2025 17:00 Bouldercombe - Broadsound (820) 275 kv |8/ cr than =B minutes o Day: 5 hrs Planned - MTLTP o
Powerlink . A A credible contingency event during this planned outage R Commissioning
Monday Friday Line i ) X o Night: 3 hrs
may require market intervention through issuing of 4.4 Days
directions.
<<This outage has been WITHDRAWN!>>
A credible contingency event during this planned outage
could cause
synchronous separation of the South Australia region from
the rest of SA
30/06/2025 07:30 06/07/2025 17:30 Day:6 h Withd
ElectraNet MU /07/ Tailem Bend - South East No.1 275 kV Line |the NEM. . ay s thdrawn Maintenance
Monday Sunday X . Night: 12 hrs
During this planned outage: 6.4 Days
¢ Power transfer will be restricted across the Victoria -
South Australia interconnector (Heywood interconnector).
e Post contingent FCAS will be sourced within SA following
Separation event.
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DNSP Aware?

Generator Aware?

Inter-Regional

Impact Region,
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Duration

SA

ElectraNet N?x izh:rs Planned - SUBMIT Maintenance
ent: 6.4 Days
This is a high impact outage only if the Forecast Operational
Demand in Victoria region is greater than 7,000 MW
A credible contingency event during this planned outage VIC
01/07/2025 07:00 01/07/2025 16:30 South Morang - Sydenham No.1 500 kv credi ingency event curing this p utag Day: 2 hrs Planned - MTLTP "
AusNet Tuesda Tuesda Line could: Night: NA Commissioning
v v ¢ Cause a large reduction in generation in Victoria eht: 9.5 Hours
 Restrict power transfer across the Victoria - South
Australia interconnector (Heywood interconnector).
This is a high impact outage only if the Forecast Operational
Demand in Victoria region is greater than 7,000 MW
A credible contingency event during this planned outage VIC
03/07/2025 07:00 03/07/2025 16:30 South Morang - Sydenham No.2 500 kV Day: 2 hrs Planned - MTLTP .
AusNet Thursda Thursda Line could: Night: NA Maintenance
v v  Cause a large reduction in generation in Victoria gnt: 9.5 Hours
 Restrict power transfer across the Victoria - South
Australia interconnector (Heywood interconnector).
This is a high impact outage only if the Forecast Operational
Demand in Victoria region is greater than 7,000 MW
A credibl ti t during this pl d out: VIC
04/07/2025 06:00 04/07/2025 18:00 . . credible contingency event during this planned outage Day: 2 hrs Planned - MTLTP .
AusNet . X Keilor — Sydenham 500 kV Line could: . Maintenance
Friday Friday L B Night: NA
¢ Cause a large reduction in generation in Victoria 12 Hours

 Restrict power transfer across the Victoria - South
Australia interconnector (Heywood interconnector).
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A credible contingency event during this planned outage
could cause

synchronous separation of the South Australia region from
the rest of

Status and
Market Notice

Unplanned?

DNSP Aware?

Generator Aware?

Inter-Regional

Impact Region,
Reason and
Duration

SA
07/07/2025 07:30 13/07/2025 17:30 the NEM. Day:6 h Pl d - MTLTP
ElectraNet 107/ /07/ Tailem Bend - South East No.2 275 kV Line e. . . ay s anne Maintenance
Monday Sunday During this planned outage: Night: 12 hrs
. . . . 6.4 Days
¢ Power transfer will be restricted across the Victoria -
South Australia interconnector (Heywood interconnector).
e Post contingent FCAS will be sourced within SA following
Separation event.
<<This outage has been WITHDRAWN!>>
This is a high impact outage because the recall time is aw
. 08/07/2025 07:00 11/07/2025 17:00 . reater than 30 minutes. Day: 6 h Withd R ted S
Powerlink e ez X Strathmore - Ross (8857) 275 kV Line E h . inu . . .ay e fthdraw Requeste v Commissioning
Tuesday Friday A credible contingency event during this planned outage Night: 8 hrs 3.4 Days
may require market intervention through issuing of ! v
directions.
<<NEW since the last notification>>
This is a high impact outage because the recall time is Qo
) 08/07/2025 07:00 11/07/2025 17:00 X ter than 30 minutes. Day: 6 h Pl d - SUBMIT N
Powerlink ot ez X Strathmore - Ross (8857) 275 kV Line grea e.r an .mlnu €3 . . 'ay s anne v Commissioning
Tuesday Friday A credible contingency event during this planned outage Night: 8 hrs 3.4 Davs
may require market intervention through issuing of : th
directions.
A credible contingency event during this planned outage
could cause
synchronous separation of the South Australia region from
the rest of
11/07/2025 06:00 11/07/2025 18:00 the NEM Day: 2 hrs Planned - MTLTP VIC/ SA
AusNet X . A : Cressy - Mortlake No.2 500kV line B v: v | v'| Maintenance
Friday Friday During this planned outage: Night: NA
. . . . 12 Hours
» Power transfer will be restricted across the Victoria -
South Australia interconnector (Heywood interconnector).
e Post contingent FCAS will be sourced within SA following
Separation event.
A credible contingency event during this planned outage
could cause
synchronous separation of the South Australia region from
the rest of VIC/SA
12/07/2025 06:00 12/07/2025 18:00 the NEM. Day:2 h Pl d - MTLTP
AusNet /07/ 107/ Cressy - Mortlake No.2 500kV line e . ay: 20 anne v | v'| Maintenance
Saturday Saturday During this planned outage: Night: NA 12 Hours

¢ Power transfer will be restricted across the Victoria -
South Australia interconnector (Heywood interconnector).
® Post contingent FCAS will be sourced within SA following
Separation event.
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This is a high impact outage because the recall time is
greater than 30 minutes.

Status and
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Inter-Regional
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Duration

LD
. 14/07/2025 07:00 18/07/2025 17:00 Bouldercombe - Broadsound (820) 275 kV . . . . Day: 5 hrs Planned - SUBMIT Q .
QLb Powerlink X . A credible contingency event during this planned outage R Commissioning
Monday Friday Line i . X o Night: 3 hrs
may require market intervention through issuing of 4.4 Days
directions.
A credible contingency event during this planned outage
could cause
synchronous separation of the South Australia region from
the rest of VIC/SA
ElectraNet 14/07/2025 07:30 15/07/2025 17:30 Heywood - South East No.1 275 kV Line the .NEM.. Pay: 6 hrs Planned - MTLTP Maintenance
Monday Tuesday During this planned outage: Night: 12 hrs
. . . . 1.4 Days
* Power transfer will be restricted across the Victoria -
South Australia interconnector (Heywood interconnector).
¢ Post contingent FCAS will be sourced within SA following
Separation event.
Day: 2 hrs Planned - MTLTP YIC /SA
AusNet Night: NA Maintenance
ght: 10 Hours
This is a high impact outage only if the Forecast Operational
Demand in Victoria region is greater than 7,000 MW
A credibl ti t during this pl d out VIC
15/07/2025 07:00 15/07/2025 17:00 , ‘ credible contingency event during this planned outage Day: 5 hrs Planned - MTLTP ‘
AusNet Keilor — Sydenham 500 kV Line could: X Maintenance
Tuesday Tuesday L L Night: NA
¢ Cause a large reduction in generation in Victoria 10 Hours

 Restrict power transfer across the Victoria - South
Australia interconnector (Heywood interconnector).
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AusNet

ElectraNet

17/07/2025 07:00
Thursday

17/07/2025 17:00
Thursday

Kiamal SF - MurraWarra 220 kV Line

A credible contingency event during this planned outage
may require:

¢ Load shedding in the Victorian outer grid

o Market intervention through issuing of directions.

A credible contingency event during this planned outage
16/07/2025 06:00 16/07/2025 19:00 . ) may require: Day: 3 hrs Planned - SUBMIT
AusNet Kiamal SF-Red Cliffs 220 kV LINE
Wednesday Wednesday : I ¢ Load shedding in the Victorian outer grid Night: NA
* Market intervention through issuing of directions.
A credible contingency event during this planned outage
may require:
16/07/2025 07:00 16/07/2025 17:00 Day: 1 hr Planned - SUBMIT
AusNet /07/ /07/ Kiamal SF - MurraWarra 220 kV Line ¢ Load shedding in the Victorian outer grid . v
Wednesday Wednesday X R L - Night: NA
¢ Market intervention through issuing of directions.

Day: 0 mins
Night: NA

Planned - SUBMIT

Day: 1 hr
Night: NA

Planned - MTLTP
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SA

El N issioni!
ectraNet Night: NA Commissioning
9.5 Hours
A credible contingency event during this planned outage viC
18/07/2925 07:00 18/07/2925 17:30 Bulgana - Horsham 220 kV Line may requlre:. . o . DaY: 30 mins Planned - MTLTP Maintenance
Friday Friday ¢ Load shedding in the Victorian outer grid Night: NA
. . L . . 10.5 Hours
e Market intervention through issuing of directions.
; SA
Day: 0 mins Planned - SUBMIT S
ElectraNet Night: NA Commissioning
ght: 9.5 Hours
A credible contingency event during this planned outage vIC
AusNet 19/07/2025 07:00 19/07/2025 17:30 Bulgana - Horsham 220 kV Line may reqwre:. . o ‘ Dayz 30 mins Planned - MTLTP Maintenance
Saturday Saturday ¢ Load shedding in the Victorian outer grid Night: NA
. . - . . 10.5 Hours
¢ Market intervention through issuing of directions.
A credible contingency event during this planned outage
could cause
synchronous separation of the South Australia region from
the rest of
21/07/2025 07:30 23/07/2025 17:30 the NEM Day: 6 hrs Planned - MTLTP vIC/SA
ElectraNet : ’ Heywood - South East No.2 275 kV Line ) y i Vi Maintenance
Monday Wednesday During this planned outage: Night: 12 hrs 2.4 Days

¢ Power transfer will be restricted across the Victoria -

South Australia interconnector (Heywood interconnector).
® Post contingent FCAS will be sourced within SA following
Separation event.
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VIC/SA
Day: 0 mins Planned - SUBMIT X /
AusNet Night: NA Maintenance
ent: 2.4 Days
This is a high impact outage only if the Forecast Operational
Demand in Victoria region is greater than 7,000 MW
A credible contingency event during this planned outage VIC
23/07/2025 07:30 23/07/2025 16:30 _ . ' ingency event curing this p utag Day: 1 hr Planned - MTLTP .
AusNet Keilor - South Morang 500 kV Line could: . Maintenance
Wednesday Wednesday L B Night: NA
¢ Cause a large reduction in generation in Victoria 9 Hours
 Restrict power transfer across the Victoria - South
Australia interconnector (Heywood interconnector).
Day: 0 mins Planned - SUBMIT ?A, .
ElectraNet Night: NA Commissioning
sht: 9.5 Hours
Day: 0 mins Planned - SUBMIT ?A, .
ElectraNet Night: NA Commissioning
ent: 9.5 Hours
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AusNet
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27/07/2025 07:00
Sunday

28/07/2025 07:00
Monday

27/07/2025 17:00
Sunday

28/07/2025 17:00
Monday

Network Asset

Rowville - South Morang 500 kV Line

Rowville - South Morang 500 kV Line

Impact

Status and
Market Notice
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DNSP Aware?

Generator Aware?

Inter-Regional

Impact Region,
Reason and
Duration

SA

This is a high impact outage only if the Forecast Operational
Demand in Victoria region is greater than 7,000 MW

A credible contingency event during this planned outage
could:

¢ Cause a large reduction in generation in Victoria
 Restrict power transfer across the Victoria - South
Australia interconnector (Heywood interconnector).

This is a high impact outage only if the Forecast Operational
Demand in Victoria region is greater than 7,000 MW

A credible contingency event during this planned outage
could:

¢ Cause a large reduction in generation in Victoria

 Restrict power transfer across the Victoria - South
Australia interconnector (Heywood interconnector).

Day: 0 mins Planned - SUBMIT A
Night: NA Commissioning
. 9.5 Hours
VIC
Day: 2 hrs Planned - MTLTP )
Night: NA Maintenance
. 10 Hours
i SA
Day: 0 mins Planned - SUBMIT A
Night: NA Commissioning
. 9.5 Hours
Day: 2 hrs Planned - MTLTP vie
Night: NA Maintenance
o 10 Hours
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Network Asset

Impact

A credible contingency event during this planned outage
could cause

synchronous separation of the South Australia region from
the rest of

Status and
Market Notice

Unplanned?

DNSP Aware?

Generator Aware?

Inter-Regional

Impact Region,
Reason and
Duration

the rest of the NEM

SA
ElectraNet 28/07/2025 07:30 03/08/2025 17:30 Tailem Bend - Tungkillo No.1 275 kV Line the _NEM', I?ay. 6hrs Planned - MTLTP Maintenance
Monday Sunday During this planned outage: Night: 12 hrs
. . . . 6.4 Days
¢ Power transfer will be restricted across the Victoria -
South Australia interconnector (Heywood interconnector).
e Post contingent FCAS will be sourced within SA following
Separation event.
A credible contingency event during this planned outage
could cause
synchronous separation of the South Australia region from
the rest of A
04/08/2025 07:30 10/08/2025 17:30 the NEM. Day:6 h Pl d - MTLTP
ElectraNet /08/ /08/ Tailem Bend - Tungkillo No.2 275 kV Line e. . . a rs anne Maintenance
Monday Sunday During this planned outage: Night: 12 hrs
. . . . 6.4 Days
* Power transfer will be restricted across the Victoria -
South Australia interconnector (Heywood interconnector).
¢ Post contingent FCAS will be sourced within SA following
Separation event.
A credible contingency event during this planned outage vic
06/08/2025 06:00 06/08/2025 19:30 ire: Day:2 h PI d - SUBMIT
AusNet /08/ /08/ Kiamal SF-Red Cliffs 220 kV LINE mayrequire: o , av: Zrs anne Maintenance
Wednesday Wednesday ¢ Load shedding in the Victorian outer grid Night: NA 13.5 Hours
* Market intervention through issuing of directions. )
<<NEW since the last notification>>
A credible contingency event during this planned outage NSW / QLD
12/08/2025 07:30 12/08/2025 16:30 Day:2 h PI d - SUBMIT
Transgrid gy el Muswellbrook - Tamworth (88) 330 kV Line |could cause: ay: 2hrs anne v | v [ Y| Maintenance
Tuesday Tuesday . . Night: NA
¢ Synchronous separation of the Queensland region from 9 Hours
the rest of the NEM
A credible contingency event during this planned outage NSW / QLD
13/08/2025 07:30 13/08/2025 16:00 Id : Day:2h Pl d - SUBMIT
Transgrid /08/ /08/ Armidale - Tamworth (86) 330 kV Line could cause ) ) ay: 2hrs anne v [ v | Y| Maintenance
Wednesday Wednesday ¢ Synchronous separation of the Queensland region from Night: NA 2.5 Hours
the rest of the NEM i
A credible contingency event during this planned outage NSW / QLD
14/08/2025 07:30 14/08/2025 16:00 Id : Day:2 h Pl d - SUBMIT
Transgrid /08/ /08/ Armidale - Tamworth (86) 330 kV Line could cause ) ) ay: 20 anne v [ v | Y| Maintenance
Thursday Thursday ¢ Synchronous separation of the Queensland region from Night: NA
8.5 Hours
the rest of the NEM
A credible contingency event during this planned outage NSW / QLD
15/08/2025 07:30 15/08/2025 16:00 Id : Day:2 h Pl d - SUBMIT
Transgrid /08/ X /08/ A Armidale - Tamworth (86) 330 kV Line could cause ) ) ay: s anne v [ v | Y| Maintenance
Friday Friday ¢ Synchronous separation of the Queensland region from Night: NA 2.5 Hours
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Region NSP

Finish

Network Asset

Impact

A credible contingency event during this planned outage

Status and
Market Notice

Unplanned?

DNSP Aware?

Generator Aware?

Inter-Regional

Impact Region,
Reason and
Duration

P . VIC
vic AusNet 19/08/2025 07:00 19/08/2025 17:00 Kiamal SE-Red Cliffs 220 kV LINE may reqwre.A . - - Da}y. 2 hrs Planned - SUBMIT Maintenance
Tuesday Tuesday ¢ Load shedding in the Victorian outer grid Night: NA 10 Hours
* Market intervention through issuing of directions.
A credible contingency event during this planned outage viC
vic AusNet 20/08/2025 07:00 20/08/2025 17:00 Red Cliffs-Wemen 220 KV Line may reqwre:A . - - Da}y: 2 hrs Planned - SUBMIT Maintenance
Wednesday Wednesday e Load shedding in the Victorian outer grid Night: NA 10 Hours
o Market intervention through issuing of directions.
This outage offloads the Buronga to Darlington Point X5 220
kV line and restricts power transfer
¢ Between Victoria and New South Wales. NSW/ VIC
Transgrid 27/08/2025 07:30 27/08/2025 16:30 Lower Tumut - Wagga (051) 330 kV Line . BetV\{een Soth Australia and Vl.ctorla.on Murraylink Dzjly: 2 hrs Planned - SUBMIT vl Maintenance
Wednesday Wednesday A credible contingency event during this planned outage Night: NA 9 Hours
may require:
¢ Load shedding in the Victorian outer grid
¢ Market intervention through issuing of directions.
This outage offloads the Buronga to Darlington Point X5 220
kV line and restricts power transfer
* Between Victoria and New South Wales. NSW/ VIC
2 2025 07: 2 2025 16: B h A li Vi i M link Day:2 h Pl - SUBMIT
Transgrid 8/08/2025 07:30 8/08/2025 16:30 Lower Tumut - Wagga (051) 330 kV Line . etvs{een Sou? ustralia and |f:tor|a'on urraylin ?y rs anned - SU v v v Maintenance
Thursday Thursday A credible contingency event during this planned outage Night: NA 9 Hours
may require:
¢ Load shedding in the Victorian outer grid
¢ Market intervention through issuing of directions.
A credible contingency event during this planned outage NSW/QLD
02/09/2025 07:00 13/09/2025 17:00 Id : Day:12 h Pl d - SUBMIT
Transgrid 109/ /09/ Dumaresg-Sapphire (8J) 330kV LINE could cause . . 'ay rs anne v | Y| Commissioning
Tuesday Saturday ¢ Synchronous separation of the Queensland region from Night: 12 hrs
11.4 Days
the rest of the NEM
A credible contingency event during this planned outage vic
Vi AusNet 03/09/2025 05:30 03/09/2025 15:00 Hazelwood - Loy Yang Power Station No.1 [could cause: Day: 0 mins Planned - RESUBMIT Maintenance
Wednesday Wednesday 500 kV Line * A large reduction in generation in Victoria Night: NA
L . 9.5 Hours
¢ Load shedding in Victoria
A credible contingency event during this planned outage
could cause
synchronous separation of the South Australia region from
the rest of VIC/SA
04/09/2025 06:00 04/09/2025 17:00 the NEM. Day:2 h Pl d - SUBMIT
VIC AusNet /09/ 109/ Heywood - South East No.2 275 kV Line e. . z-ay s anne Maintenance
Thursday Thursday During this planned outage: Night: NA 11 Hours

¢ Power transfer will be restricted across the Victoria -
South Australia interconnector (Heywood interconnector).
® Post contingent FCAS will be sourced within SA following
Separation event.

Page 10 of 34




Region

Finish

Network Asset

Impact

A credible contingency event during this planned outage
could cause

synchronous separation of the South Australia region from
the rest of

Status and
Market Notice

Unplanned?

DNSP Aware?

Generator Aware?

Inter-Regional

Impact Region,
Reason and
Duration

VIC/SA
08/09/2025 06:00 08/09/2025 17:00 the NEM. Day:2h Pl d - SUBMIT
VIC AusNet /09/ /09/ Heywood - South East No.2 275 kV Line e. . ?y N anne Maintenance
Monday Monday During this planned outage: Night: NA
. . X . 11 Hours
¢ Power transfer will be restricted across the Victoria -
South Australia interconnector (Heywood interconnector).
e Post contingent FCAS will be sourced within SA following
Separation event.
A credible contingency event during this planned outage NSW/QLD
. 15/09/2025 07:00 20/09/2025 17:00 . could cause: Day: 12 hrs Planned - SUBMIT o
Transgrid Dumaresg-Sapphire (8J) 330kV LINE ) ) A v | ¥ | Commissioning
Monday Saturday ¢ Synchronous separation of the Queensland region from Night: 12 hrs 5.4 Davs
the rest of the NEM &Py
This line outage offloads Darlington Point - Wagga 63 330kV
line. VIC
16/09/2025 07:00 16/09/2025 18:00 Day:4 h Pl d - SUBMIT
VIC AusNet /09/ /09/ Dederang - Wodonga 330 kV Line Possible load shedding and risk of large reduction in ?y N anne v | v | Y| Maintenance
Tuesday Tuesday L R . Night: NA
generation in NSW and interconnector capacity between 11 Hours
NSW - Victoria following a credible contingency
This line outage offloads Darlington Point - Wagga 63 330kV
line. VIC
17/09/2025 07:00 17/09/2025 18:00 Day: 4 h Pl d - SUBMIT
VIC AusNet 105/ 109/ Dederang - Wodonga 330 kV Line Possible load shedding and risk of large reduction in ?y N anne VI IvI|v Maintenance
Wednesday Wednesday L R . Night: NA
generation in NSW and interconnector capacity between 11 Hours
NSW - Victoria following a credible contingency
A credible contingency event during this planned outage
could cause
synchronous separation of the South Australia region from
the rest of
18/09/2025 06:00 18/09/2025 17:00 the NEM Day: 2 hrs Planned - SUBMIT VIC/ SA
VIC AusNet : ’ Heywood - South East No.2 275 kV Line ) y .y. Maintenance
Thursday Thursday During this planned outage: Night: NA 11 Hours

e Power transfer will be restricted across the Victoria -
South Australia interconnector (Heywood interconnector).
® Post contingent FCAS will be sourced within SA following
Separation event.
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Region

VIC

QLb

NSP

Finish

Network Asset

Impact

A credible contingency event during this planned outage
could cause

synchronous separation of the South Australia region from
the rest of

Status and
Market Notice

Unplanned?

DNSP Aware?

Generator Aware?

Inter-Regional

Impact Region,
Reason and
Duration

VIC/SA
AusNet 22/09/2025 06:00 22/09/2025 17:00 Heywood - South East No.2 275 kV Line the.NEM.. D?y. 2 hrs Planned - SUBMIT Maintenance
Monday Monday During this planned outage: Night: NA
. . X . 11 Hours
¢ Power transfer will be restricted across the Victoria -
South Australia interconnector (Heywood interconnector).
e Post contingent FCAS will be sourced within SA following
Separation event.
A credible contingency event during this planned outage NSW / VIC
. 22/09/2025 08:00 22/09/2025 17:00 . . may require: Day: 8 hrs Planned - SUBMIT o
T d B - Red Cliffs (X9) 220 kV | vIv|c
ransri Monday Monday uronga - Red Cliffs (X9) ine ¢ Load shedding in the Victorian outer grid Night: NA on;n:zsl:(::mg
o Market intervention through issuing of directions.
A credible contingency event during this planned outage NSW / VIC
22, 202 : 7/10/2025 16: ire: Day: 8 h Pl - SUBMIT
Transgrid /09/2025 08:00 07/10/2025 16:00 Buronga - Red Cliffs (X1) 220 kV line may require o o ) 'ay 8 hrs anned - SU v | ¥ | Commissioning
Monday Tuesday ¢ Load shedding in the Victorian outer grid Night: 4 hrs 15.3 Davs
* Market intervention through issuing of directions. ) Y
A credible contingency event during this planned outage NSW / VIC
2 202 : 2 2025 17: ire: Day: 8 h Pl - SUBMIT
Transgrid 3/09/2025 08:00 3/09/2025 17:00 Buronga - Red Cliffs (X9) 220 kV line may require o o ) ?y 8hrs anned - SU v | ¥ | Commissioning
Tuesday Tuesday e Load shedding in the Victorian outer grid Night: NA 9 Hours
* Market intervention through issuing of directions.
A credible contingency event during this planned outage NSW / VIC
. 24/09/2025 08:00 24/09/2025 17:00 . . may require: Day: 8 hrs Planned - SUBMIT o
T d B - Red Cliffs (X9) 220 kV | v Iv| c
ransri Wednesday Wednesday uronga - Red Cliffs (X3) ine ¢ Load shedding in the Victorian outer grid Night: NA or’r;n‘ll-:zsl:?:mg
e Market intervention through issuing of directions.
A credible contingency event during this planned outage NSW / VIC
. 25/09/2025 08:00 25/09/2025 17:00 . . may require: Day: 8 hrs Planned - SUBMIT L
T d B - Red Cliffs (X9) 220 kV | Vv C
ranseri Thursday Thursday uronga - Red Cliffs (X3) ine ¢ Load shedding in the Victorian outer grid Night: NA or’r;n‘ll-:zsl:?:mg
e Market intervention through issuing of directions.
A credible contingency event during this planned outage NSW / VIC
26/09/2025 08:00 26/09/2025 17:00 ire: Day: 8 h Pl d - SUBMIT
Transgrid /09/ X /09/ , Buronga - Red Cliffs (X9) 220 kV line may require o o . z'ay rs anne 2% Commissioning
Friday Friday ¢ Load shedding in the Victorian outer grid Night: NA 9 Hours
* Market intervention through issuing of directions.
This is a high impact outage because the recall time is
greater than 30 minutes. QLb
27/09/2025 07:00 27/09/2025 16:00 Day: 2 h Pl d - SUBMIT
Powerlink 109/ 109/ Nebo - Broadsound (8846) 275 kV Line A credible contingency event during this planned outage Z,iy N anne Maintenance
Saturday Saturday A . X L Night: NA
may require market intervention through issuing of 9 Hours
directions.
A credible contingency event during this planned outage NSW / VIC
27/09/2025 08:00 27/09/2025 17:00 ire: Day: 8 h Pl d - SUBMIT
Transgrid 109/ 109/ Buronga - Red Cliffs (X9) 220 kV line mayrequire: o ) ay: Srs anne v [ v'| Commissioning
Saturday Saturday e Load shedding in the Victorian outer grid Night: NA 9 Hours

* Market intervention through issuing of directions.
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Region

QLb

VIC

VIC

NSP

Finish

Network Asset

Impact

A credible contingency event during this planned outage

Status and
Market Notice

Unplanned?

DNSP Aware?

Generator Aware?

Inter-Regional

Impact Region,
Reason and
Duration

. NSW / VIC
Transgrid 28/09/2025 08:00 28/09/2025 17:00 Buronga - Red Cliffs (X9) 220 kV line may reqwre:A . - - Da}y: 8 hrs Planned - SUBMIT v | v| commissioning
Sunday Sunday ¢ Load shedding in the Victorian outer grid Night: NA 9 Hours
* Market intervention through issuing of directions.
0o/ 00/ A credible contingency event during this planned outage NSW / VIC
. 29/09/2025 08:00 29/09/2025 17:00 . . may require: Day: 8 hrs Planned - SUBMIT o
Transgrid Monday Monday Buronga - Red Cliffs (X3) 220 kV line ¢ Load shedding in the Victorian outer grid Night: NA Commissioning
* Market intervention through issuing of directions. 9 Hours
A credible contingency event during this planned outage NSW / QLD
. 30/09/2025 07:00 11/10/2025 16:00 . . could cause: Day: 6 hrs Planned - SUBMIT o
Transgrid Armidale - Dumaresq (8C) 330 kV Line . . R Commissioning
Tuesday Saturday ¢ Synchronous separation of the Queensland region from Night: 6 hrs
11.4 Days
the rest of the NEM
A credible contingency event during this planned outage NSW / VIC
. 30/09/2025 08:00 30/09/2025 17:00 ) ) may require: Day: 8 hrs Planned - SUBMIT o
Transgrid Buronga - Red Cliffs (X9) 220 kV line L . . . R Commissioning
Tuesday Tuesday e Load shedding in the Victorian outer grid Night: NA 9 Hours
¢ Market intervention through issuing of directions.
<<NEW since the last notification>>
This is a high impact outage because the recall time is aw
Powerlink 01/10/2025 06:30 03/10/2925 17:00 Broadsound - Nebo (834) 275 kV Line greate_r than 30_ minutes. _ . D.ay: 2 hrs Planned - SUBMIT v Maintenance
Wednesday Friday A credible contingency event during this planned outage Night: 3 hrs 2.4 Days
may require market intervention through issuing of
directions.
oy oy A credible contingency event during this planned outage NSW / VIC
. 01/10/2025 08:00 01/10/2025 17:00 . . may require: Day: 8 hrs Planned - SUBMIT o
Transgrid Wednesday Wednesday Buronga - Red Cliffs (X3) 220 kV line ¢ Load shedding in the Victorian outer grid Night: NA Commissioning
* Market intervention through issuing of directions. 9 Hours
This is a high impact outage only if the Forecast Operational
Demand in Victoria region is greater than 7,000 MW
AvsNet 02/10/2025 06:00 02/10/2025 17:00 South Morang - Sydenham No.2 500 kV jocur;‘?'b'e contingency event during this planned outage Day: NA Planned - SUBMIT Main\t/e'iance
Thursday Thursday tine * Cause a large reduction in generation in Victoria Night: NA 11 Hours
 Restrict power transfer across the Victoria - South
Australia interconnector (Heywood interconnector).
A credible contingency event during this planned outage
could cause
synchronous separation of the South Australia region from
the rest of VIC/ SA
AusNet 02/10/2025 06:00 02/10/2025 17:00 Heywood - South East No.2 275 kV Line the.NEM.v Da'iy: 2 hrs Planned - SUBMIT Maintenance
Thursday Thursday During this planned outage: Night: NA 11 Hours

¢ Power transfer will be restricted across the Victoria -
South Australia interconnector (Heywood interconnector).
¢ Post contingent FCAS will be sourced within SA following
Separation event.

Page 13 of 34




Region

Finish

Network Asset

Impact

A credible contingency event during this planned outage
could cause

synchronous separation of the South Australia region from
the rest of

Status and
Market Notice

Unplanned?

DNSP Aware?

Generator Aware?

Inter-Regional

Impact Region,
Reason and
Duration

VIC/SA
02/10/2025 06:00 02/10/2025 17:00 the NEM. Day:2h Pl d - SUBMIT
VIC AusNet /10/ /10/ Heywood - South East No.2 275 kV Line e. . ?y N anne Maintenance
Thursday Thursday During this planned outage: Night: NA
. . X . 11 Hours
¢ Power transfer will be restricted across the Victoria -
South Australia interconnector (Heywood interconnector).
e Post contingent FCAS will be sourced within SA following
Separation event.
This is a high impact outage only if the Forecast Operational
Demand in Victoria region is greater than 7,000 MW
A credible contingency event during this planned outage VIC
vic AusNet 02/10/2025 07:00 07/10/2025 17:00 South Morang - Sydenham No.2 500kv |~ % gency gthis p € Day: 120 hrs |  Planned - SUBMIT Mainterance
Thursd Tuesd Li ) Night: NA
ursday uesday ine ¢ Cause a large reduction in generation in Victoria e 5.4 Days
 Restrict power transfer across the Victoria - South
Australia interconnector (Heywood interconnector).
A credible contingency event during this planned outage NSW / VIC
Transarid 02/10/2025 08:00 02/10/2025 17:00 Buronga - Red Cliffs (X9) 220 kV line may require: Day: 8 hrs Planned - SUBMIT Commissionin
8 Thursday Thursday € ¢ Load shedding in the Victorian outer grid Night: NA 9 Hours e
¢ Market intervention through issuing of directions.
This is a high impact outage only if the Forecast Operational
Demand in Victoria region is greater than 7,000 MW
A credible contingency event during this planned outage VIC
03/10/2025 06:00 03/10/2025 17:00 South Morang - Sydenham No.2 500 kV gency gthisp € Day: NA Planned - SUBMIT ,
VIC AusNet Frida Frida Line could: Night: NA Maintenance
v v ¢ Cause a large reduction in generation in Victoria ent: 11 Hours
 Restrict power transfer across the Victoria - South
Australia interconnector (Heywood interconnector).
A credible contingency event during this planned outage NSW / VIC
03/10/2025 08:00 03/10/2025 17:00 may require: Day: 8 hrs Planned - SUBMIT
Transgrid /10/ . /10/ R Buronga - Red Cliffs (X9) 220 kV line yreq o . . . 'y Commissioning
Friday Friday ¢ Load shedding in the Victorian outer grid Night: NA 9 Hours
e Market intervention through issuing of directions.
This is a high impact outage only if the Forecast Operational
Demand in Victoria region is greater than 7,000 MW
A credible contingency event during this planned outage VIC
04/10/2025 06:00 04/10/2025 17:00 South Morang - Sydenham No.2 500 kV gency gthisp & Day: NA Planned - SUBMIT ,
VIC AusNet Saturda Saturda Line could: Night: NA Maintenance
Y ¥ ¢ Cause a large reduction in generation in Victoria ent: 11 Hours

® Restrict power transfer across the Victoria - South
Australia interconnector (Heywood interconnector).
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Region

Finish

Network Asset

Impact

A credible contingency event during this planned outage

Status and
Market Notice

Unplanned?

DNSP Aware?

Generator Aware?

Inter-Regional

Impact Region,
Reason and
Duration

NSW / VIC
4/10/202 : 4/10/2025 17: ire: Day: 8 h Pl - SUBMIT
Transgrid 04/10/2025 08:00 04/10/2025 17:00 Buronga - Red Cliffs (X9) 220 kV line may require L L . a-1y 8 hrs anned - SU Commissioning
Saturday Saturday e Load shedding in the Victorian outer grid Night: NA 9 Hours
o Market intervention through issuing of directions.
This is a high impact outage only if the Forecast Operational
Demand in Victoria region is greater than 7,000 MW
A credibl ti t during this pl d out VIC
vic AusNet 05/10/2025 06:00 05/10/2025 17:00 South Morang - Sydenham No.2 500 kV COCJG_' © contingency event during this planned outage Day: NA Planned - SUBMIT Mainterance
Sund Sund Li ) Night: NA
unday unday ine ¢ Cause a large reduction in generation in Victoria e 11 Hours
 Restrict power transfer across the Victoria - South
Australia interconnector (Heywood interconnector).
A credible contingency event during this planned outage NSW / VIC
) 05/10/2025 07:00 05/10/2025 16:00 ) ) may require: Day: 8 hrs Planned - SUBMIT o
Transgrid Buronga - Red Cliffs (X9) 220 kV line L . . . R Commissioning
Sunday Sunday e Load shedding in the Victorian outer grid Night: NA 9 Hours
¢ Market intervention through issuing of directions.
This is a high impact outage only if the Forecast Operational
Demand in Victoria region is greater than 7,000 MW
A credibl ti t during this pl d out; VIC
vic AusNet 06/10/2025 06:00 06/10/2025 17:00 South Morang - Sydenham No.2 500 kV cocl:;-l © contingency event during this planned outage Day: NA Planned - SUBMIT Mainterance
Mond Mond Li ) Night: NA
onday onday ine ¢ Cause a large reduction in generation in Victoria e 11 Hours
 Restrict power transfer across the Victoria - South
Australia interconnector (Heywood interconnector).
This is a high impact outage only if the Forecast Operational
Demand in Victoria region is greater than 7,000 MW
A credibl ti t during this pl d out VIC
vie AusNet 06/10/2025 06:00 08/10/2025 17:00 South Morang - Sydenham No.1 500 kV Cocl:lz.' © contingency event during this plannec outage | o0 60hrs |  Planned - SUBMIT Mainterance
Mond Wednesd Li ) Night: NA
oncay ednescay ine ¢ Cause a large reduction in generation in Victoria e 2.5 Days
 Restrict power transfer across the Victoria - South
Australia interconnector (Heywood interconnector).
This is a high impact outage only if the Forecast Operational
Demand in Victoria region is greater than 7,000 MW
A credible contingency event during this planned outage VIC
06/10/2025 07:00 06/10/2025 17:00 South Morang - Sydenham No.1 500 kV gency gthisp € Day:24hrs |  Planned - SUBMIT ,
VIC AusNet Monda Monda Line could: Night: NA Maintenance
¥ Y ¢ Cause a large reduction in generation in Victoria ent: 10 Hours
® Restrict power transfer across the Victoria - South
Australia interconnector (Heywood interconnector).
A credible contingency event during this planned outage NSW / VIC
06/10/2025 07:00 06/10/2025 16:00 ire: Day: 8 h Pl d - SUBMIT
Transgrid /10/ /10/ Buronga - Red Cliffs (X9) 220 kV line may require o L . ?y N anne Commissioning
Monday Monday ¢ Load shedding in the Victorian outer grid Night: NA 9 Hours

e Market intervention through issuing of directions.
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Region

Finish

Network Asset

Impact

This is a high impact outage only if the Forecast Operational
Demand in Victoria region is greater than 7,000 MW

Status and
Market Notice

Unplanned?

DNSP Aware?

Generator Aware?

Inter-Regional

Impact Region,
Reason and
Duration

A credible contingency event during this planned outage VIC
vic AusNet 07/10/2025 06:00 07/10/2025 17:00 South Morang - Sydenham No.2 500kv | % gency grhis p & Day: NA Planned - SUBMIT Mainterance
Tuesda Tuesda Line ) Night: NA
¥ v  Cause a large reduction in generation in Victoria 8 11 Hours
 Restrict power transfer across the Victoria - South
Australia interconnector (Heywood interconnector).
This is a high impact outage only if the Forecast Operational
Demand in Victoria region is greater than 7,000 MW
A credible contingency event during this planned outage VIC
vic AusNet 07/10/2025 07:00 07/10/2025 17:00 South Morang - Sydenham No.1500kv |~ % gency gthis p € Day: 24 hrs |  Planned - SUBMIT Mainterance
Tuesda Tuesda Line ) Night: NA
¥ v ¢ Cause a large reduction in generation in Victoria e 10 Hours
 Restrict power transfer across the Victoria - South
Australia interconnector (Heywood interconnector).
A credible contingency event during this planned outage NSW / VIC
. 07/10/2025 07:00 07/10/2025 16:00 . . may require: Day: 8 hrs Planned - SUBMIT o
Transgrid Buronga - Red Cliffs (X9) 220 kV line L . . . R Commissioning
Tuesday Tuesday e Load shedding in the Victorian outer grid Night: NA 9 Hours
e Market intervention through issuing of directions.
This is a high impact outage only if the Forecast Operational
Demand in Victoria region is greater than 7,000 MW
A credible contingency event during this planned outage VIC
08/10/2025 07:00 08/10/2025 17:00 South Morang - Sydenham No.1 500 kV gency gthisp € Day: 24 hrs |  Planned - SUBMIT ,
VIC AusNet . could: K Maintenance
Wednesday Wednesday Line - L . Night: NA
¢ Cause a large reduction in generation in Victoria 10 Hours
 Restrict power transfer across the Victoria - South
Australia interconnector (Heywood interconnector).
A credible contingency event during this planned outage
could cause
synchronous separation of the South Australia region from
the rest of VIC/SA
10/10/2025 05:00 10/10/2025 16:00 the NEM. Day:2h Pl d - SUBMIT
VIC AusNet /10/ . /10/ X Heywood - South East No.2 275 kV Line e. . ?y s anne Maintenance
Friday Friday During this planned outage: Night: NA 11 Hours

e Power transfer will be restricted across the Victoria -
South Australia interconnector (Heywood interconnector).
® Post contingent FCAS will be sourced within SA following
Separation event.

Page 16 of 34




Region

VIC

VIC

VIC

VIC

QLb

QLb

QLb

Finish

Network Asset

Impact

This is a high impact outage only if the Forecast Operational
Demand in Victoria region is greater than 7,000 MW

Status and
Market Notice

Unplanned?

DNSP Aware?

Generator Aware?

Inter-Regional

Impact Region,
Reason and
Duration

A credibl ti t during this pl d out VIC
AusNet 10/10/2025 06:00 15/10/2025 17:00 South Morang - Sydenham No.1 500 kV Cocurlz_' © contingency event during this planned outage | .. 120 hrs |  Planned - SUBMIT Mainterance
Frid Wednesd Li ) Night: NA
nday ednesday ine ¢ Cause a large reduction in generation in Victoria e 5.5 Days
 Restrict power transfer across the Victoria - South
Australia interconnector (Heywood interconnector).
This is a high impact outage only if the Forecast Operational
Demand in Victoria region is greater than 7,000 MW
A credibl ti t during this pl d out; VIC
11/10/2025 06:30 11/10/2025 16:00 ) credible contingency event during this planned outage Day: 2 hrs Planned - SUBMIT ,
AusNet Hazelwood - Cranbourne 500 kV Line could: R Maintenance
Saturday Saturday - . Night: NA
¢ Cause a large reduction in generation in Victoria 9.5 Hours
 Restrict power transfer across the Victoria - South
Australia interconnector (Heywood interconnector).
A credible contingency event during this planned outage NSW / QLD
. 13/10/2025 06:00 18/10/2025 16:00 . ) could cause: Day: 6 hrs Planned - SUBMIT o
Transgrid Armidale - Dumaresq (8C) 330 kV Line . . R Commissioning
Monday Saturday ¢ Synchronous separation of the Queensland region from Night: 6 hrs 5.4 Davs
the rest of the NEM -4 bay
<<NEW si the last notification>> VIC / TAS
20/10/2025 04:00 24/10/2025 19:00 Loy Yang Power Station - Basslink 500 kV since the fast notiication : Day: NA Planned - SUBMIT ¢/
AusNet X ) Tasmania will be separated from the NEM due to this R v Maintenance
Monday Friday Line Night: NA
outage. 4.6 Days
A credible contingency event during this planned outage vic
20/10/2025 06: 20/10/2025 16: ire: Day: 2 -SUB
AusNet 0/10/2025 06:00 0/10/2025 16:00 Ballarat - Waubra 220 kV Line may require o . . . z'ay hrs Planned - SUBMIT Maintenance
Monday Monday ¢ Load shedding in the Victorian outer grid Night: NA 10 Hours
e Market intervention through issuing of directions.
This is a high impact outage because the recall time is
greater than 30 minutes. . QLb
21/10/2025 07:00 21/10/2025 17:00 Day: 30 Pl d - SUBMIT
Powerlink 110/ /10/ Strathmore - Ross (8858) 275 kV Line A credible contingency event during this planned outage aY mins anne Commissioning
Tuesday Tuesday , ) X L Night: NA
may require market intervention through issuing of 10 Hours
directions.
This is a high impact outage because the recall time is
greater than 30 minutes. . QLD
. 21/10/2025 07:00 21/10/2025 17:00 X ) . . . Day: 30 Pl d - SUBMIT N
Powerlink /10/ 110/ Strathmore - Ross (8857) 275 kV Line A credible contingency event during this planned outage aY mins anne Commissioning
Tuesday Tuesday i ) X o Night: NA
may require market intervention through issuing of 10 Hours
directions.
This is a high impact outage because the recall time is
ter than 30 minutes. LD
. 22/10/2025 07:00 22/10/2025 17:00 _ greater than sbminutes - Day: 30 mins |  Planned - SUBMIT ab
Powerlink Strathmore - Ross (8858) 275 kV Line A credible contingency event during this planned outage i Commissioning
Wednesday Wednesday A . X L Night: NA
may require market intervention through issuing of 10 Hours

directions.
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Region

QLb

QLb

QLb

VIC

QLb

QLb

QLb

QLb

QLb

NSP

Finish

Network Asset

Impact

This is a high impact outage because the recall time is

Status and
Market Notice

Unplanned?

DNSP Aware?

Generator Aware?

Inter-Regional

Impact Region,
Reason and
Duration

greater than 30 minutes. . QLb
. 22/10/2025 07:00 22/10/2025 17:00 . . . . . Day: 30 PI d - SUBMIT R
Powerlink /10/ /10/ Strathmore - Ross (8857) 275 kV Line A credible contingency event during this planned outage aY mins anne Commissioning
Wednesday Wednesday i . X o Night: NA
may require market intervention through issuing of 10 Hours
directions.
This is a high impact outage because the recall time is
ter than 30 minutes. LD
. 23/10/2025 07:00 23/10/2025 17:00 _ greater than sUminutes - Day: 30 mins |  Planned - SUBMIT a
Powerlink Strathmore - Ross (8858) 275 kV Line A credible contingency event during this planned outage . Commissioning
Thursday Thursday . ) X o Night: NA
may require market intervention through issuing of 10 Hours
directions.
This is a high impact outage because the recall time is
h i . LD
, 23/10/2025 07:00 23/10/2025 17:00 . greater than 30 minutes o Day:30mins |  Planned - SUBMIT ab
Powerlink Strathmore - Ross (8857) 275 kV Line A credible contingency event during this planned outage . Commissioning
Thursday Thursday i ) X o Night: NA
may require market intervention through issuing of 10 Hours
directions.
A credible contingency event during this planned outage viC
24/10/2025 07:00 24/10/2025 15:00 ire: Day: 60 h Pl d - SUBMIT
AusNet 110/ K /10/ . Ballarat - Waubra 220 kV Line may require L S . a.y rs anne Maintenance
Friday Friday ¢ Load shedding in the Victorian outer grid Night: NA 3 Hours
e Market intervention through issuing of directions.
This is a high impact outage because the recall time is
greater than 30 minutes. . QLb
24/10/2025 07:00 24/10/2025 17:00 Day: 30 Pl d - SUBMIT
Powerlink / {:rida / l/=rida Strathmore - Ross (8858) 275 kV Line A credible contingency event during this planned outage ?\K ht: :::S anne Commissioning
Y td may require market intervention through issuing of ent: 10 Hours
directions.
This is a high impact outage because the recall time is
greater than 30 minutes. . QLb
24/10/2025 07:00 24/10/2025 17:00 Day: 30 Pl d - SUBMIT
Powerlink / érida / {:rida Strathmore - Ross (8857) 275 kV Line A credible contingency event during this planned outage :K ht: :‘TS anne Commissioning
v Y may require market intervention through issuing of sht: 10 Hours
directions.
This is a high impact outage because the recall time is
greater than 30 minutes. . QLD
. 25/10/2025 07:00 25/10/2025 17:00 X ) . . . Day: 30 Pl d - SUBMIT N
Powerlink /10/ /10/ Strathmore - Ross (8858) 275 kV Line A credible contingency event during this planned outage aY mins anne Commissioning
Saturday Saturday i ) X o Night: NA
may require market intervention through issuing of 10 Hours
directions.
This is a high impact outage because the recall time is
greater than 30 minutes. . QLb
25/10/2025 07:00 25/10/2025 17:00 Day: 30 Pl d - SUBMIT
Powerlink /10/ /10/ Strathmore - Ross (8857) 275 kV Line A credible contingency event during this planned outage aY mins anne Commissioning
Saturday Saturday A . X L Night: NA
may require market intervention through issuing of 10 Hours
directions.
This is a high impact outage because the recall time is
greater than 30 minutes. . QLD
. 26/10/2025 07:00 26/10/2025 17:00 . ) B . . Day: 30 Pl d - SUBMIT N
Powerlink /10/ /10/ Strathmore - Ross (8858) 275 kV Line A credible contingency event during this planned outage aY mins anne Commissioning
Sunday Sunday i ) X o Night: NA
may require market intervention through issuing of 10 Hours

directions.
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Region

QLb

QLb

QLb

VIC

VIC

QLb

Finish

Network Asset

Impact

This is a high impact outage because the recall time is

Status and
Market Notice

Unplanned?

DNSP Aware?

Generator Aware?

Inter-Regional

Impact Region,
Reason and
Duration

greater than 30 minutes. . QLb
. 26/10/2025 07:00 26/10/2025 17:00 . R R . ) Day: 30 PI d - SUBMIT L
Powerlink /10/ /10/ Strathmore - Ross (8857) 275 kV Line A credible contingency event during this planned outage aY mins anne Commissioning
Sunday Sunday i . X o Night: NA
may require market intervention through issuing of 10 Hours
directions.
This is a high impact outage because the recall time is
ter than 30 minutes. LD
_ 27/10/2025 07:00 27/10/2025 17:00 ) greater than U minutes o Day: 30 mins |  Planned - SUBMIT a
Powerlink Strathmore - Ross (8858) 275 kV Line A credible contingency event during this planned outage . Commissioning
Monday Monday , ) X L Night: NA
may require market intervention through issuing of 10 Hours
directions.
This is a high impact outage because the recall time is
greater than 30 minutes. . QLb
. 27/10/2025 07:00 27/10/2025 17:00 . . . . . Day: 30 PI d - SUBMIT L
Powerlink 710/ /10/ Strathmore - Ross (8857) 275 kV Line A credible contingency event during this planned outage aY mins anne Commissioning
Monday Monday i ) X o Night: NA
may require market intervention through issuing of 10 Hours
directions.
A credible contingency event during this planned outage NSW / QLD
. 28/10/2025 06:00 08/11/2025 16:00 . . could cause: Day: 6 hrs Planned - SUBMIT o
Transgrid Armidale - Dumaresq (8C) 330 kV Line . . R Commissioning
Tuesday Saturday ¢ Synchronous separation of the Queensland region from Night: 6 hrs
11.4 Days
the rest of the NEM
This is a high impact outage only if the Forecast Operational
Demand in Victoria region is greater than 7,000 MW
A credibl ti t during this pl d out VIC
AvsNet 28/10/2025 06:00 28/10/2025 17:00 South Morang - Sydenham No.2 500 kV CO(:;'I © contingency event during this planned outage Day: NA Planned - SUBMIT Mainterance
Tuesd Tuesd Li ) Night: NA
uesday uesday ine * Cause a large reduction in generation in Victoria 8 11 Hours
 Restrict power transfer across the Victoria - South
Australia interconnector (Heywood interconnector).
This is a high impact outage only if the Forecast Operational
Demand in Victoria region is greater than 7,000 MW
A credibl ti t during this pl d out VIC
AvsNet 28/10/2025 06:00 30/10/2025 17:00 South Morang - Sydenham No.2 500 kV CO(:;'I © contingency event during this planned outage Day: 60 hrs |  Planned - SUBMIT Mainterance
Tuesd Thursd Li ) Night: NA
uesday urscay ine * Cause a large reduction in generation in Victoria 8 2.5 Days
 Restrict power transfer across the Victoria - South
Australia interconnector (Heywood interconnector).
This is a high impact outage because the recall time is
ter than 30 minutes. LD
) 28/10/2025 08:00 28/10/2025 16:00 ) greater than 34 minutes o Day: 2 hrs Planned - SUBMIT Q
Powerlink Nebo - Strathmore (8845) 275 kV Line A credible contingency event during this planned outage R Maintenance
Tuesday Tuesday R X . - Night: 2 hrs
may require market intervention through issuing of 8 Hours

directions.

Page 19 of 34




Region

VIC

QLb

VIC

QLb

QLb

Finish

Network Asset

Impact

This is a high impact outage only if the Forecast Operational
Demand in Victoria region is greater than 7,000 MW

Status and
Market Notice

Unplanned?

DNSP Aware?

Generator Aware?

Inter-Regional

Impact Region,
Reason and
Duration

A credibl ti t during this pl d out VIC
AusNet 29/10/2025 06:00 29/10/2025 17:00 South Morang - Sydenham No.2 500 kV COCJG_' © contingency event during this planned outage Day: NA Planned - SUBMIT Mainterance
Wednesd Wednesd Li ) Night: NA
ednesday ednesday ine ¢ Cause a large reduction in generation in Victoria e 11 Hours
e Restrict power transfer across the Victoria - South
Australia interconnector (Heywood interconnector).
<<NEW since the last notification>>
This is a high impact outage because the recall time is aw
. 29/10/2025 06:30 02/11/2025 17:00 . reater than 30 minutes. Day: 2 h Pl d - SUBMIT .
Powerlink fitey /11/ Broadsound - Nebo (834) 275 kV Line = h > mind ) ) ay: £ Ars anne Vv Maintenance
Wednesday Sunday A credible contingency event during this planned outage Night: 3 hrs 4.4 Davs
may require market intervention through issuing of : v
directions.
This is a high impact outage only if the Forecast Operational
Demand in Victoria region is greater than 7,000 MW
A credibl ti t during this pl d out VIC
AvsNet 30/10/2025 06:00 30/10/2025 17:00 South Morang - Sydenham No.2 500 kV COCJ;_' © contingency event during this planned outage Day: NA Planned - SUBMIT Mainterance
Thursd Thursd Li ) Night: NA
ursday ursaay ine ¢ Cause a large reduction in generation in Victoria 8 11 Hours
* Restrict power transfer across the Victoria - South
Australia interconnector (Heywood interconnector).
A credible contingency event during this planned outage
could cause
synchronous separation of the South Australia region from
the rest of A
30/10/2025 07:30 04/11/2025 16:30 the NEM. Day: 10 h PI d - SUBMIT
ElectraNet /10/ 1y Tailem Bend - Tungkillo No.1 275 kV Line e' . 'ay s anne Maintenance
Thursday Tuesday During this planned outage: Night: 10 hrs
. . X . 5.4 Days
¢ Power transfer will be restricted across the Victoria -
South Australia interconnector (Heywood interconnector).
¢ Post contingent FCAS will be sourced within SA following
Separation event.
This is a high impact outage because the recall time is
ter than 30 minutes. LD
) 03/11/2025 07:00 03/11/2025 17:00 ) greater than 3L minutes o Day:30 mins |  Planned - SUBMIT b
Powerlink Strathmore - Ross (8857) 275 kV Line A credible contingency event during this planned outage . Commissioning
Monday Monday i . X o Night: NA
may require market intervention through issuing of 10 Hours
directions.
This is a high impact outage because the recall time is
greater than 30 minutes. . QLb
04/11/2025 07:00 04/11/2025 17:00 Day: 30 Pl d - SUBMIT
Powerlink /11/ 1y Strathmore - Ross (8857) 275 kV Line A credible contingency event during this planned outage aY mins anne Commissioning
Tuesday Tuesday A ) X L Night: NA
may require market intervention through issuing of 10 Hours

directions.
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Region

QLb

QLb

QLb

QLb

QLb

VIC

NSP

Finish

Network Asset

Impact

This is a high impact outage because the recall time is

Status and
Market Notice

Unplanned?

DNSP Aware?

Generator Aware?

Inter-Regional

Impact Region,
Reason and
Duration

greater than 30 minutes. . QLb
. 05/11/2025 07:00 05/11/2025 17:00 . R R . ) Day: 30 PI d - SUBMIT L
Powerlink /11/ /11 Strathmore - Ross (8857) 275 kV Line A credible contingency event during this planned outage aY mins anne Commissioning
Wednesday Wednesday i . X o Night: NA
may require market intervention through issuing of 10 Hours
directions.
This is a high impact outage because the recall time is
ter than 30 minutes. LD
_ 06/11/2025 07:00 06/11/2025 17:00 ) greater than U minutes o Day: 30 mins |  Planned - SUBMIT a
Powerlink Strathmore - Ross (8857) 275 kV Line A credible contingency event during this planned outage f Commissioning
Thursday Thursday , ) X L Night: NA
may require market intervention through issuing of 10 Hours
directions.
This is a high impact outage because the recall time is
greater than 30 minutes. . QLb
. 07/11/2025 07:00 07/11/2025 17:00 . . . . . Day: 30 PI d - SUBMIT L
Powerlink / {=rida / {:rida Strathmore - Ross (8857) 275 kV Line A credible contingency event during this planned outage :K ht: :‘1:15 anne Commissioning
v Y may require market intervention through issuing of ght: 10 Hours
directions.
This is a high impact outage because the recall time is
greater than 30 minutes. . QLb
08/11/2025 07:00 08/11/2025 17:00 Day: 30 Pl d - SUBMIT
Powerlink /11/ /11/ Strathmore - Ross (8857) 275 kV Line A credible contingency event during this planned outage aY mins anne Commissioning
Saturday Saturday . ) X L Night: NA
may require market intervention through issuing of 10 Hours
directions.
This is a high impact outage because the recall time is
greater than 30 minutes. . QLb
09/11/2025 07:00 09/11/2025 17:00 Day: 30 Pl d - SUBMIT
Powerlink 11/ 1y Strathmore - Ross (8857) 275 kV Line A credible contingency event during this planned outage aY mins anne Commissioning
Sunday Sunday , ) X L Night: NA
may require market intervention through issuing of 10 Hours
directions.
A credible contingency event during this planned outage
10/11/2025 06:00 15/11/2025 16:00 could cause: Day: 6 hrs Planned - SUBMIT NSw/QLb
Transgrid . ) Armidale - Dumaresq (8C) 330 kV Line X ) ) ay: v [ v'| Commissioning
Monday Saturday ¢ Synchronous separation of the Queensland region from Night: 6 hrs 5.4 Days
the rest of the NEM 403
A credible contingency event during this planned outage
could cause
synchronous separation of the South Australia region from
the rest of A
11/11/2025 07:30 16/11/2025 16:30 the NEM. Day: 10 h Pl d - SUBMIT
ElectraNet 11y /11 Tailem Bend - Tungkillo No.1 275 kV Line e' . 'ay s anne Maintenance
Tuesday Sunday During this planned outage: Night: 10 hrs
. . X . 5.4 Days
¢ Power transfer will be restricted across the Victoria -
South Australia interconnector (Heywood interconnector).
¢ Post contingent FCAS will be sourced within SA following
Separation event.
<<This outage has been WITHDRAWN!>> viC
21/11/2025 06:00 21/11/2025 17:00 A credibl ti t during this pl d out: Day: 24 h Withd R ted
AusNet {851 . JAY, X Moorabool-Sydenham No.2 500 kV Line credt ejcon |ngen.cy even .urlng s p.anr?e LIRS a_y rs fthdraw Requeste Maintenance
Friday Friday may require market intervention through issuing of Night: NA 11 Hours

directions
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VIC

QLb

QLb

VIC

QLb

QLb

VIC

Finish

Network Asset

Impact

Status and
Market Notice
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DNSP Aware?

Generator Aware?

Inter-Regional

Impact Region,
Reason and
Duration

21/11/2025 06:00 22/11/2025 17:00 . A Cmdlblej contlngen.cy event ‘durlng this phlanr?ed outage Day: 60 hrs Planned - RESUBMIT . vie
AusNet . Moorabool-Sydenham No.2 500 kV Line may require market intervention through issuing of X Maintenance
Friday Saturday o Night: NA
directions 1.5 Days
This is a high impact outage because the recall time is
24/11/2025 08:00 28/11/2025 17:00 greater than 30 minutes. Day:48hrs | Planned - SUBMIT atb
Powerlink . Nebo - Strathmore (822) 275 kV Line A credible contingency event during this planned outage R Vv Maintenance
Monday Friday i . X o Night: 48 hrs
may require market intervention through issuing of 4.4 Days
directions.
<<NEW since the last notification>>
This is a high impact outage because the recall time is aw
powerlink 09/12/2025 06:30 10/12/2025 17:00 Broadsound - Nebo (834) 275 kV Line greate.r than 39 minutes. . . Ej\ay: 2 hrs Planned - SUBMIT Maintenance
Tuesday Wednesday A credible contingency event during this planned outage Night: 3 hrs 1.4 Days
may require market intervention through issuing of
directions.
This is a high impact outage only if the Forecast Operational
Demand in Victoria region is greater than 7,000 MW
AusNet 11/12/2025 06:00 11/12/2025 15:30 South Morang - Sydenham No.2 500 kV i\ocurl'if'ble contingency event during this planned outage Day:2hrs | Planned - SUBMIT Main\t/elﬁance
Thursday Thursday tine ¢ Cause a large reduction in generation in Victoria Night: NA 9.5 Hours
 Restrict power transfer across the Victoria - South
Australia interconnector (Heywood interconnector).
<<NEW since the last notification>>
This is a high impact outage because the recall time is aw
Powerlink 11/12/2025 08:00 11/12/2025 16:00 Nebo - Strathmore (822) 275 kV Line greate_r than 30_ minutes. _ . DaY: 15 mins Planned - SUBMIT v Maintenance
Thursday Thursday A credible contingency event during this planned outage Night: NA & Hours
may require market intervention through issuing of
directions.
<<NEW since the last notification>>
This is a high impact outage because the recall time is
powerlink 11/12/2025 12:05 11/12/2025 16:00 Nebo - Strathmore (822) 275 kV Line greate.r than 39 minutes. . . D'ay: 1lhr Planned - SUBMIT Maintenance
Thursday Thursday A credible contingency event during this planned outage Night: NA 3.9 Hours
may require market intervention through issuing of :
directions.
This is a high impact outage only if the Forecast Operational
Demand in Victoria region is greater than 7,000 MW
12/12/2025 06:00 12/12/2025 15:30 South Morang - Sydenham No.1 500 ky |/ credlible contingency event during this planned outage Day: 2 hrs Planned - SUBMIT e
AusNet Friday Friday Line could: Night: NA Maintenance
¢ Cause a large reduction in generation in Victoria 9.5 Hours
® Restrict power transfer across the Victoria - South
Australia interconnector (Heywood interconnector).
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QLb

VIC

VIC

VIC

QLb

VIC

VIC

TAS

VIC

VIC

VIC

VIC

Finish

Network Asset

Impact

<<NEW since the last notification>>
This is a high impact outage because the recall time is

Status and
Market Notice

Unplanned?

DNSP Aware?

Generator Aware?

Inter-Regional

Impact Region,
Reason and
Duration

QLb
) 12/12/2025 06:30 14/12/2025 17:00 . reater than 30 minutes. Day: 2 hrs Planned - SUBMIT .
Powerlink /12/ X /82 Broadsound - Nebo (834) 275 kV Line B i § . . ay Vv Maintenance
Friday Sunday A credible contingency event during this planned outage Night: NA 2.4 Days
may require market intervention through issuing of : ¥
directions.
A credible contingency event during this planned outage vic
AusNet 17/12/2025 06:00 17/12/2025 14:00 Kiamal SF-Red Cliffs 220 kV LINE may reqwre:. . o . Déy: 2 hrs Planned - SUBMIT Maintenance
Wednesday Wednesday ¢ Load shedding in the Victorian outer grid Night: NA 3 Hours
o Market intervention through issuing of directions.
A credible contingency event during this planned outage
may require: VIC
31/12/2025 06:00 31/12/2025 17:00 Day:2h Pl d - SUBMIT
AusNet 112/ 112/ Kiamal SF - MurraWarra 220 kV Line ¢ Load shedding in the Victorian outer grid ?y s anne Maintenance
Wednesday Wednesday X R L - Night: NA
¢ Market intervention through issuing of directions. 11 Hours
A credible contingency event during this planned outage viC
AusNet 31/12/2025 06:30 31/12/2025 15:00 Hazelwood - Loy Yang Power Station No.1 |could cause: Day: 1 hr Planned - SUBMIT Maintenance
Wednesday Wednesday 500 kV Line ¢ A large reduction in generation in Victoria Night: NA
L . 8.5 Hours
¢ Load shedding in Victoria
This is a high impact outage because the recall time is
12/01/2026 07:00 16/01/2026 17:00 greater than 30 minutes. Day:24hrs | Planned - SUBMIT akb
Powerlink : R ’ Strathmore - Ross (8857) 275 kV Line A credible contingency event during this planned outage R V: Commissioning
Monday Friday . ) X L Night: 18 hrs
may require market intervention through issuing of 4.4 Days
directions.
A credibl ti t during this pl d out: VIC
21/01/2026 06:00 21/01/2026 18:00 ) credible contingency event during this planned outage Day: 2 hrs Planned - SUBMIT _
AusNet Moorabool-Sydenham No.1 500 kV Line may require market intervention through issuing of . Maintenance
Wednesday Wednesday h X Night: NA
directions 12 Hours
A credibl ti t during this pl d out: VIC
22/01/2026 06:00 22/01/2026 18:00 ) credible contingency event during this planned outage Day: 2 hrs Planned - SUBMIT _
AusNet Moorabool-Sydenham No.1 500 kV Line may require market intervention through issuing of . Maintenance
Thursday Thursday h X Night: NA
directions 12 Hours
TAS
28/01/202 : 28/01/2026 16: i i i i Day: 2 -SUB
TasNetworks 8/01/2026 07:00 8/01/2026 16:00 Sheffield - Farrell No.2 220 KV Line A credible contingency ev?nt qurlng thls'pla.nned outage 'ay 4 hrs Planned - SUBMIT v Commissioning
Wednesday Wednesday could cause a large reduction in generation in Tasmania. Night: 24 hrs 9 Hours
A credibl ti t during this pl d out: VIC
11/02/2026 06:00 11/02/2026 18:00 ) credible contingency event during this planned outage Day: 2 hrs Planned - SUBMIT _
AusNet Moorabool-Sydenham No.1 500 kV Line may require market intervention through issuing of . Maintenance
Wednesday Wednesday h i Night: NA
directions 12 Hours
A credibl ti t during this pl d out: VIC
20/02/2026 06:00 20/02/2026 18:00 ) credibleé contingency event during this pranned outage Day:4hrs | Planned - SUBMIT .
AusNet . X Moorabool-Sydenham No.2 500 kV Line may require market intervention through issuing of . Maintenance
Friday Friday h X Night: NA
directions 12 Hours
A credibl ti t during this pl d out: VIC
21/02/2026 06:00 21/02/2026 18:00 ) credibleé contingency event during this pranned outage Day:4hrs | Planned - SUBMIT .
AusNet Moorabool-Sydenham No.2 500 kV Line may require market intervention through issuing of . Maintenance
Saturday Saturday h X Night: NA
directions 12 Hours
A credibl ti t during this pl d out: VIC
22/02/2026 06:00 22/02/2026 18:00 ) credible contingency event during this pranned outage Day:4hrs | Planned - SUBMIT .
AusNet Moorabool-Sydenham No.2 500 kV Line may require market intervention through issuing of R Maintenance
Sunday Sunday h X Night: NA
directions 12 Hours
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Generator Aware?

Inter-Regional
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A credibl ti t during this pl d out VIC
23/02/2026 06:00 23/02/2026 18:00 ) crecible contingency event during this plannec outage Day:4hrs | Planned - RESUBMIT .
VIC AusNet Moorabool-Sydenham No.1 500 kV Line may require market intervention through issuing of R Maintenance
Monday Monday N Night: NA
directions 12 Hours
A credibl ti t during this pl d out VIC
24/02/2026 06:00 24/02/2026 18:00 ) crecible contingency event during this plannec outage Day:4hrs | Planned - RESUBMIT )
VIC AusNet Moorabool-Sydenham No.1 500 kV Line may require market intervention through issuing of R Maintenance
Tuesday Tuesday . Night: NA
directions 12 Hours
A credibl ti t during this pl d out VIC
25/02/2026 06:00 25/02/2026 18:00 ) crecible contingency event during this plannec outage Day:4hrs | Planned - RESUBMIT )
VIC AusNet Moorabool-Sydenham No.1 500 kV Line may require market intervention through issuing of R Maintenance
Wednesday Wednesday h X Night: NA
directions 12 Hours
A credible contingency event during this planned outage viC
ViE AusNet 05/03/2026 06:00 06/03/2026 15:30 Hazelwood - Loy Yang Power Station No.3  |could cause: Day: 2 hrs Planned - SUBMIT Maintenance
Thursday Friday 500 kV Line e A large reduction in generation in Victoria Night: NA
L . 1.4 Days
¢ Load shedding in Victoria
This outage offloads the Buronga to Darlington Point X5 220
kV line and restricts power transfer
¢ Between Victoria and New South Wales. NSW/ VIC
. 07/03/2026 05:00 08/03/2026 17:00 . ¢ Between South Australia and Victoria on Murraylink Day: 18 hrs Planned - SUBMIT T
Transgrid Lower Tumut - Wagga (051) 330 kV Line N . . R R Commissioning
Saturday Sunday A credible contingency event during this planned outage Night: 12 hrs 1.5 Davs
may require: = D3y
¢ Load shedding in the Victorian outer grid
¢ Market intervention through issuing of directions.
A credible contingency event during this planned outage
could cause
synchronous separation of the South Australia region from
the rest of VIC/SA
11/03/2026 06:00 13/03/2026 16:00 the NEM. Day:1h PI d - SUBMIT
VIC AusNet 103/ /03/ X Heywood - South East No.2 275 kV Line e' . 'ay r anne Maintenance
Wednesday Friday During this planned outage: Night: NA
. . X . 2.4 Days
¢ Power transfer will be restricted across the Victoria -
South Australia interconnector (Heywood interconnector).
¢ Post contingent FCAS will be sourced within SA following
Separation event.
A credible contingency event during this planned outage
17/03/2026 06:00 28/03/2026 16:00 could cause: Day: 6 hrs Planned - SUBMIT NSw/QLb
Transgrid . ) Armidale - Dumaresq (8C) 330 kV Line X ) ) ay: v [ v | Commissioning
Tuesday Saturday ¢ Synchronous separation of the Queensland region from Night: 6 hrs 11.4 Days

the rest of the NEM
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VIC

VIC

VIC

VIC

VIC

VIC

Finish

Network Asset

Impact

A credible contingency event during this planned outage
could cause

synchronous separation of the South Australia region from
the rest of

Status and
Market Notice

Unplanned?

DNSP Aware?

Generator Aware?

Inter-Regional

Impact Region,
Reason and
Duration

VIC/SA
17/03/2026 06:00 19/03/2026 16:00 the NEM. Day:1h Pl d - SUBMIT
AusNet 103/ /03/ Heywood - South East No.1 275 kV Line e. . 'ay r anne Maintenance
Tuesday Thursday During this planned outage: Night: NA
. . . . 2.4 Days
¢ Power transfer will be restricted across the Victoria -
South Australia interconnector (Heywood interconnector).
e Post contingent FCAS will be sourced within SA following
Separation event.
This is a high impact outage only if the Forecast Operational
Demand in Victoria region is greater than 7,000 MW
A credibl ti t during this pl d out; VIC
AusNet 27/03/2026 06:00 01/04/2026 17:00 South Morang - Sydenham No.1 500 kV Cocl:lz.' © contingency event during this plannec outage | .. 120 hrs | Planned - RESUBMIT Mainterance
Frid Wednesd Li ) Night: NA
riday ednesday ine ¢ Cause a large reduction in generation in Victoria e 5.5 Days
 Restrict power transfer across the Victoria - South
Australia interconnector (Heywood interconnector).
A credible contingency event during this planned outage NSW / QLD
) 30/03/2026 06:00 04/04/2026 16:00 ) ) could cause: Day: 6 hrs Planned - SUBMIT R
Transgrid Armidale - Dumaresq (8C) 330 kV Line . . . v | ¥ | Commissioning
Monday Saturday * Synchronous separation of the Queensland region from Night: 6 hrs 5.4 Davs
the rest of the NEM &Py
A credibl ti t during this pl d out VIC
01/04/2026 06:00 02/04/2026 17:00 _ credible contingency event during this plannec outage | .. 150 hes | planned - SUBMIT ,
AusNet Moorabool-Sydenham No.1 500 kV Line may require market intervention through issuing of ! Maintenance
Wednesday Thursday L Night: NA
directions 1.5 Days
A credibl ti t during this pl d out VIC
05/04/2026 07:00 06/04/2026 18:00 _ credible contingency event during this plannec outage | .. 150 hes | planned - SUBMIT ,
AusNet Moorabool-Sydenham No.2 500 kV Line may require market intervention through issuing of ! Maintenance
Sunday Monday L Night: NA
directions 1.5 Days
A credible contingency event during this planned outage NSW / QLD
14/04/2026 07:00 25/04/2026 17:00 Id : Day:12 h Pl d - SUBMIT
Transgrid /04/ /04/ Armidale - Sapphire WF (8E) 330 kV Line could cause . . 'ay rs anne Commissioning
Tuesday Saturday ¢ Synchronous separation of the Queensland region from Night: 12 hrs
11.4 Days
the rest of the NEM
This is a high impact outage only if the Forecast Operational
Demand in Victoria region is greater than 7,000 MW
A credibl ti t during this pl d out VIC
19/04/2026 07:00 24/04/2026 18:00 South Morang - Sydenham No.2 500 kV credible contingency event during this planned outage | .. 150 hrs | Planned - SUBMIT ,
AusNet Sunda Frida Line could: Night: NA Maintenance
¥ ¥ ¢ Cause a large reduction in generation in Victoria ent: 5.5 Days
® Restrict power transfer across the Victoria - South
Australia interconnector (Heywood interconnector).
A credible contingency event during this planned outage vic
21/04/2026 07:00 22/04/2026 17:00 ire: Day: 2 h Pl d - SUBMIT
AusNet 104/ 104/ Ararat - Crowlands 220kV Line may require L L . ?y N anne Maintenance
Tuesday Wednesday ¢ Load shedding in the Victorian outer grid Night: NA 1.4 Days

e Market intervention through issuing of directions.
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Inter-Regional
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VIC
23/04/2026 07: 24/04/2026 17: ire: Day:2 h Pl - SUBMIT
VIC AusNet 3/04/2026 07:00 104/ 0 617:00 Crowland - Bulgana 220 kV Line may require L . ) a-1y s anned - SU Maintenance
Thursday Friday ¢ Load shedding in the Victorian outer grid Night: NA 1.4 Days
* Market intervention through issuing of directions. i v
A credible contingency event during this planned outage NSW / QLD
27/04/2026 07: 2 2026 17: I : Day: 12 h Pl - SUBMIT
Transgrid /04/2026 07:00 02/05/2026 17:00 Armidale - Sapphire WF (8E) 330 kV Line could cause . . -ay e anned - SU Commissioning
Monday Saturday ¢ Synchronous separation of the Queensland region from Night: 12 hrs 5.4 Days
the rest of the NEM -+ bay
A credible contingency event during this planned outage viC
ViE AusNet 05/05/2026 07:00 06/05/2026 17:00 Ararat - Crowlands 220KV Line may reqwre:. . o ‘ Da}y: 2 hrs Planned - SUBMIT Maintenance
Tuesday Wednesday ¢ Load shedding in the Victorian outer grid Night: NA 1.4 Days
* Market intervention through issuing of directions. : v
This is a high impact outage only if the Forecast Operational
Demand in Victoria region is greater than 7,000 MW
A credibl ti t during this pl d out; VIC
06/05/2026 07:30 06/05/2026 16:30 ) credible contingency event during this planned outage Day: 2 hrs Planned - SUBMIT ,
VIC AusNet Hazelwood - Cranbourne 500 kV Line could: R Maintenance
Wednesday Wednesday - . Night: NA
¢ Cause a large reduction in generation in Victoria 9 Hours
 Restrict power transfer across the Victoria - South
Australia interconnector (Heywood interconnector).
A credible contingency event during this planned outage NSW / QLD
. 12/05/2026 07:00 23/05/2026 17:00 . . ) could cause: Day: 12 hrs Planned - SUBMIT o
Transgrid Armidale - Sapphire WF (8E) 330 kV Line . . . Commissioning
Tuesday Saturday ¢ Synchronous separation of the Queensland region from Night: 12 hrs
11.4 Days
the rest of the NEM
A credible contingency event during this planned outage NSW / QLD
25/05/2026 07:00 30/05/2026 17:00 Id : Day:12 h Pl d - SUBMIT
Transgrid /05/ /05/ Armidale - Sapphire WF (8E) 330 kV Line could cause . . 'ay rs anne Commissioning
Monday Saturday ¢ Synchronous separation of the Queensland region from Night: 12 hrs 5.4 Days
the rest of the NEM 4P
A credible contingency event during this planned outage
could cause
synchronous separation of the South Australia region from
the rest of A
ElectraNet 29/06/2026 07:30 05/07/2026 17:30 Tailem Bend - South East No.1 275 kV Line the _NEM', Pay: 6 frs Planned - SUBMIT Maintenance
Monday Sunday During this planned outage: Night: 12 hrs 6.4 Days

e Power transfer will be restricted across the Victoria -
South Australia interconnector (Heywood interconnector).
® Post contingent FCAS will be sourced within SA following
Separation event.
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A credible contingency event during this planned outage
could cause

synchronous separation of the South Australia region from
the rest of

Status and
Market Notice

Unplanned?

DNSP Aware?

Generator Aware?

Inter-Regional

Impact Region,
Reason and
Duration

SA
ElectraNet 06/07/2026 07:30 12/07/2026 17:30 Tailem Bend - South East No.2 275 kV Line the _NEM', I.:)ay: 6hrs Planned - SUBMIT Maintenance
Monday Sunday During this planned outage: Night: 12 hrs
. . X . 6.4 Days
¢ Power transfer will be restricted across the Victoria -
South Australia interconnector (Heywood interconnector).
e Post contingent FCAS will be sourced within SA following
Separation event.
A credible contingency event during this planned outage
could cause
synchronous separation of the South Australia region from
the rest of
13/07/2026 07:30 19/07/2026 19:30 the NEM. Day: 6 hrs Planned - SUBMIT VIC/SA
ElectraNet Heywood - South East No.1 275 kV Line X . . Maintenance
Monday Sunday During this planned outage: Night: 12 hrs 6.5 Days
* Power transfer will be restricted across the Victoria -
South Australia interconnector (Heywood interconnector).
¢ Post contingent FCAS will be sourced within SA following
Separation event.
A credible contingency event during this planned outage
could cause
synchronous separation of the South Australia region from
the rest of VIC/SA
ElectraNet 20/07/2026 07:30 26/07/2026 17:30 Heywood - South East No.2 275 kV Line the.NEM.. Pay: 6 hrs Planned - SUBMIT Maintenance
Monday Sunday During this planned outage: Night: 12 hrs 6.4 Days
» Power transfer will be restricted across the Victoria -
South Australia interconnector (Heywood interconnector).
e Post contingent FCAS will be sourced within SA following
Separation event.
A credible contingency event during this planned outage
could cause
synchronous separation of the South Australia region from
the rest of A
ElectraNet 27/07/2026 07:30 02/08/2026 17:30 Tailem Bend - Tungkillo No.1 275 kV Line the _NEM', I?ay: 6 hrs Planned - SUBMIT Maintenance
Monday Sunday During this planned outage: Night: 12 hrs 6.4 Days

¢ Power transfer will be restricted across the Victoria -
South Australia interconnector (Heywood interconnector).
® Post contingent FCAS will be sourced within SA following
Separation event.
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A credible contingency event during this planned outage
could cause

synchronous separation of the South Australia region from
the rest of

Status and
Market Notice

Unplanned?

DNSP Aware?

Generator Aware?

Inter-Regional

Impact Region,
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Duration

SA
ElectraNet 03/08/2026 07:30 09/08/2026 17:30 Tailem Bend - Tungkillo No.2 275 kV Line the.NEM.V I.:)ay: 6 hrs Planned - SUBMIT Maintenance
Monday Sunday During this planned outage: Night: 12 hrs
. . X . 6.4 Days
¢ Power transfer will be restricted across the Victoria -
South Australia interconnector (Heywood interconnector).
e Post contingent FCAS will be sourced within SA following
Separation event.
A credible contingency event during this planned outage
could cause
synchronous separation of the South Australia region from
the rest of A
ElectraNet 28/06/2027 07:30 04/07/2027 17:30 Tailem Bend - South East No.1275 kV Line the _NEM', Pay: 6hrs Planned - SUBMIT Maintenance
Monday Sunday During this planned outage: Night: 12 hrs
. . . . 6.4 Days
* Power transfer will be restricted across the Victoria -
South Australia interconnector (Heywood interconnector).
¢ Post contingent FCAS will be sourced within SA following
Separation event.
A credible contingency event during this planned outage
could cause
synchronous separation of the South Australia region from
the rest of A
ElectraNet 05/07/2027 07:30 11/07/2027 17:30 Tailem Bend - South East No.2 275 kV Line the _NEM', Pay: 6 frs Planned - SUBMIT Maintenance
Monday Sunday During this planned outage: Night: 12 hrs 6.4 Days
» Power transfer will be restricted across the Victoria -
South Australia interconnector (Heywood interconnector).
e Post contingent FCAS will be sourced within SA following
Separation event.
A credible contingency event during this planned outage
could cause
synchronous separation of the South Australia region from
the rest of VIC/SA
ElectraNet 12/07/2027 07:30 18/07/2027 19:30 Heywood - South East No.1 275 kV Line the.NEM.. I?ay: 6 hrs Planned - SUBMIT Maintenance
Monday Sunday During this planned outage: Night: 12 hrs 6.5 Days

¢ Power transfer will be restricted across the Victoria -
South Australia interconnector (Heywood interconnector).
® Post contingent FCAS will be sourced within SA following
Separation event.
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A credible contingency event during this planned outage
could cause

synchronous separation of the South Australia region from
the rest of

Status and
Market Notice

Unplanned?

DNSP Aware?

Generator Aware?

Inter-Regional

Impact Region,
Reason and
Duration

VIC/SA
ElectraNet 19/07/2027 07:30 25/07/2027 17:30 Heywood - South East No.2 275 kV Line the.NEM.V I.:)ay: 6 hrs Planned - SUBMIT Maintenance
Monday Sunday During this planned outage: Night: 12 hrs
. . X . 6.4 Days
¢ Power transfer will be restricted across the Victoria -
South Australia interconnector (Heywood interconnector).
e Post contingent FCAS will be sourced within SA following
Separation event.
A credible contingency event during this planned outage
could cause
synchronous separation of the South Australia region from
the rest of A
ElectraNet 26/07/2027 07:30 01/08/2027 17:30 Tailem Bend - Tungkillo No.1 275 kV Line the.NEM.. Pay: 6 hrs Planned - SUBMIT Maintenance
Monday Sunday During this planned outage: Night: 12 hrs
. . . . 6.4 Days
* Power transfer will be restricted across the Victoria -
South Australia interconnector (Heywood interconnector).
¢ Post contingent FCAS will be sourced within SA following
Separation event.
A credible contingency event during this planned outage
could cause
synchronous separation of the South Australia region from
the rest of A
ElectraNet 02/08/2027 07:30 08/08/2027 17:30 Tailem Bend - Tungkillo No.2 275 kV Line the .NEM.. Pay: 6 hrs Planned - SUBMIT Maintenance
Monday Sunday During this planned outage: Night: 12 hrs 6.4 Days
» Power transfer will be restricted across the Victoria -
South Australia interconnector (Heywood interconnector).
e Post contingent FCAS will be sourced within SA following
Separation event.
A credible contingency event during this planned outage
could cause
synchronous separation of the South Australia region from
the rest of A
ElectraNet 26/06/2028 07:30 02/07/2028 17:30 Tailem Bend - South East No.1 275 kV Line the _NEM', I?ay: 6 hrs Planned - SUBMIT Maintenance
Monday Sunday During this planned outage: Night: 12 hrs 6.4 Days

¢ Power transfer will be restricted across the Victoria -
South Australia interconnector (Heywood interconnector).
® Post contingent FCAS will be sourced within SA following
Separation event.
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A credible contingency event during this planned outage
could cause

synchronous separation of the South Australia region from
the rest of

Status and
Market Notice

Unplanned?

DNSP Aware?

Generator Aware?

Inter-Regional

Impact Region,
Reason and
Duration

SA
ElectraNet 03/07/2028 07:30 09/07/2028 17:30 Tailem Bend - South East No.2 275 kV Line the _NEM', I.:)ay: 6hrs Planned - SUBMIT Maintenance
Monday Sunday During this planned outage: Night: 12 hrs
. . X . 6.4 Days
¢ Power transfer will be restricted across the Victoria -
South Australia interconnector (Heywood interconnector).
e Post contingent FCAS will be sourced within SA following
Separation event.
A credible contingency event during this planned outage
could cause
synchronous separation of the South Australia region from
the rest of
10/07/2028 07:30 16/07/2028 19:30 the NEM. Day: 6 hrs Planned - SUBMIT VIC/SA
ElectraNet Heywood - South East No.1 275 kV Line X . . Maintenance
Monday Sunday During this planned outage: Night: 12 hrs 6.5 Days
* Power transfer will be restricted across the Victoria -
South Australia interconnector (Heywood interconnector).
¢ Post contingent FCAS will be sourced within SA following
Separation event.
A credible contingency event during this planned outage
could cause
synchronous separation of the South Australia region from
the rest of VIC/SA
ElectraNet 17/07/2028 07:30 23/07/2028 17:30 Heywood - South East No.2 275 kV Line the.NEM.. Pay: 6 hrs Planned - SUBMIT Maintenance
Monday Sunday During this planned outage: Night: 12 hrs 6.4 Days
» Power transfer will be restricted across the Victoria -
South Australia interconnector (Heywood interconnector).
e Post contingent FCAS will be sourced within SA following
Separation event.
A credible contingency event during this planned outage
could cause
synchronous separation of the South Australia region from
the rest of A
ElectraNet 24/07/2028 07:30 30/07/2028 17:30 Tailem Bend - Tungkillo No.1 275 kV Line the _NEM', I?ay: 6 hrs Planned - SUBMIT Maintenance
Monday Sunday During this planned outage: Night: 12 hrs 6.4 Days

¢ Power transfer will be restricted across the Victoria -
South Australia interconnector (Heywood interconnector).
® Post contingent FCAS will be sourced within SA following
Separation event.
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Network Asset

Impact

A credible contingency event during this planned outage
could cause

synchronous separation of the South Australia region from
the rest of

Status and
Market Notice

Unplanned?

DNSP Aware?

Generator Aware?

Inter-Regional

Impact Region,
Reason and
Duration

SA
ElectraNet 31/07/2028 07:30 06/08/2028 17:30 Tailem Bend - Tungkillo No.2 275 kV Line the.NEM.V I.:)ay: 6 hrs Planned - SUBMIT Maintenance
Monday Sunday During this planned outage: Night: 12 hrs
. . X . 6.4 Days
¢ Power transfer will be restricted across the Victoria -
South Australia interconnector (Heywood interconnector).
e Post contingent FCAS will be sourced within SA following
Separation event.
A credible contingency event during this planned outage
could cause
synchronous separation of the South Australia region from
the rest of A
ElectraNet 02/07/2029 07:30 08/07/2029 17:30 Tailem Bend - South East No.1275 kV Line the _NEM', Pay: 6hrs Planned - SUBMIT Maintenance
Monday Sunday During this planned outage: Night: 12 hrs
. . . . 6.4 Days
* Power transfer will be restricted across the Victoria -
South Australia interconnector (Heywood interconnector).
¢ Post contingent FCAS will be sourced within SA following
Separation event.
A credible contingency event during this planned outage
could cause
synchronous separation of the South Australia region from
the rest of A
ElectraNet 09/07/2029 07:30 15/07/2029 17:30 Tailem Bend - South East No.2 275 kV Line the _NEM', Pay: 6 frs Planned - SUBMIT Maintenance
Monday Sunday During this planned outage: Night: 12 hrs 6.4 Days
» Power transfer will be restricted across the Victoria -
South Australia interconnector (Heywood interconnector).
e Post contingent FCAS will be sourced within SA following
Separation event.
A credible contingency event during this planned outage
could cause
synchronous separation of the South Australia region from
the rest of VIC/SA
ElectraNet 16/07/2029 07:30 22/07/2029 19:30 Heywood - South East No.1 275 kV Line the.NEM.. I?ay: 6 hrs Planned - SUBMIT Maintenance
Monday Sunday During this planned outage: Night: 12 hrs 6.5 Days

¢ Power transfer will be restricted across the Victoria -
South Australia interconnector (Heywood interconnector).
® Post contingent FCAS will be sourced within SA following
Separation event.
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A credible contingency event during this planned outage
could cause

synchronous separation of the South Australia region from
the rest of

Status and
Market Notice

Unplanned?

DNSP Aware?

Generator Aware?

Inter-Regional

Impact Region,
Reason and
Duration

VIC/SA
ElectraNet 23/07/2029 07:30 29/07/2029 17:30 Heywood - South East No.2 275 kV Line the.NEM.V F)ay: 6 hrs Planned - SUBMIT Maintenance
Monday Sunday During this planned outage: Night: 12 hrs
. . X . 6.4 Days
¢ Power transfer will be restricted across the Victoria -
South Australia interconnector (Heywood interconnector).
e Post contingent FCAS will be sourced within SA following
Separation event.
A credible contingency event during this planned outage
could cause
synchronous separation of the South Australia region from
the rest of A
ElectraNet 30/07/2029 07:30 05/08/2029 17:30 Tailem Bend - Tungkillo No.1 275 kV Line the .NEM.. Pay: 6 hrs Planned - SUBMIT Maintenance
Monday Sunday During this planned outage: Night: 12 hrs
. . . . 6.4 Days
* Power transfer will be restricted across the Victoria -
South Australia interconnector (Heywood interconnector).
¢ Post contingent FCAS will be sourced within SA following
Separation event.
A credible contingency event during this planned outage
could cause
synchronous separation of the South Australia region from
the rest of A
ElectraNet 06/08/2029 07:30 12/08/2029 17:30 Tailem Bend - Tungkillo No.2 275 kV Line the .NEM.. Pay: 6 hrs Planned - SUBMIT Maintenance
Monday Sunday During this planned outage: Night: 12 hrs 6.4 Days
» Power transfer will be restricted across the Victoria -
South Australia interconnector (Heywood interconnector).
e Post contingent FCAS will be sourced within SA following
Separation event.
A credible contingency event during this planned outage
could cause
synchronous separation of the South Australia region from
the rest of A
ElectraNet 01/07/2030 07:30 07/07/2030 17:30 Tailem Bend - South East No.1 275 kV Line the _NEM', I?ay: 6 hrs Planned - SUBMIT Maintenance
Monday Sunday During this planned outage: Night: 12 hrs 6.4 Days

¢ Power transfer will be restricted across the Victoria -
South Australia interconnector (Heywood interconnector).
® Post contingent FCAS will be sourced within SA following
Separation event.
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A credible contingency event during this planned outage
could cause

synchronous separation of the South Australia region from
the rest of

Status and
Market Notice

Unplanned?

DNSP Aware?

Generator Aware?

Inter-Regional

Impact Region,
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Duration

SA
ElectraNet 08/07/2030 07:30 14/07/2030 17:30 Tailem Bend - South East No.2 275 kV Line the _NEM', I.:)ay: 6hrs Planned - SUBMIT Maintenance
Monday Sunday During this planned outage: Night: 12 hrs
. . X . 6.4 Days
¢ Power transfer will be restricted across the Victoria -
South Australia interconnector (Heywood interconnector).
e Post contingent FCAS will be sourced within SA following
Separation event.
A credible contingency event during this planned outage
could cause
synchronous separation of the South Australia region from
the rest of
15/07/2030 07:30 21/07/2030 19:30 the NEM. Day: 6 hrs Planned - SUBMIT VIC/SA
ElectraNet Heywood - South East No.1 275 kV Line X . . Maintenance
Monday Sunday During this planned outage: Night: 12 hrs 6.5 Days
* Power transfer will be restricted across the Victoria -
South Australia interconnector (Heywood interconnector).
¢ Post contingent FCAS will be sourced within SA following
Separation event.
A credible contingency event during this planned outage
could cause
synchronous separation of the South Australia region from
the rest of VIC/SA
ElectraNet 22/07/2030 07:30 28/07/2030 17:30 Heywood - South East No.2 275 kV Line the.NEM.. Pay: 6 hrs Planned - SUBMIT Maintenance
Monday Sunday During this planned outage: Night: 12 hrs 6.4 Days
» Power transfer will be restricted across the Victoria -
South Australia interconnector (Heywood interconnector).
e Post contingent FCAS will be sourced within SA following
Separation event.
A credible contingency event during this planned outage
could cause
synchronous separation of the South Australia region from
the rest of A
ElectraNet 29/07/203007:30 04/08/2030 17:30 Tailem Bend - Tungkillo No.1 275 kV Line the _NEM', I?ay: 6 hrs Planned - SUBMIT Maintenance
Monday Sunday During this planned outage: Night: 12 hrs 6.4 Days

¢ Power transfer will be restricted across the Victoria -
South Australia interconnector (Heywood interconnector).
® Post contingent FCAS will be sourced within SA following
Separation event.
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Inter-Regional

Generator Aware?

A credible contingency event during this planned outage

could cause
synchronous separation of the South Australia region from
the rest of A
ElectraNet 05/08/2030 07:30 11/08/2030 17:30 Tailem Bend - Tungkillo No.2 275 kV Line the.NEM.V I.:)ay: 6 hrs Planned - SUBMIT Maintenance
Monday Sunday During this planned outage: Night: 12 hrs

6.4 Days
¢ Power transfer will be restricted across the Victoria - Y

South Australia interconnector (Heywood interconnector).
e Post contingent FCAS will be sourced within SA following
Separation event.

The following fields of data are submitted by NSPs to AEMO.

v Unplanned - Outage is forced outage, trip or submitted with short notice.

v DNSP(s) Aware - The TNSP that submitted the outage confirms they have notified DNSP(s) that are impacted by this outage and made aware of the risks of next contingency.

v Generator(s) Aware - The TNSP that submitted the outage confirms they have notified generator(s) that are directly impacted by this outage and made aware of potential risks of next credible contingency.
v Inter-Regional - The TNSP that submitted the outage confirms they have notified other TNSP(s) that may be impacted by this outage, often in the neighbouring region.

Disclaimer

This document or the information in it may be subsequently updated or amended. This document does not constitute legal or business advice, and should not be relied on as a substitute for obtaining detailed advice about the National Electricity Law, the
National Electricity Rules, or any other applicable laws, procedures or policies. AEMO has made every effort to ensure the quality of the information in this document but cannot guarantee its accuracy or completeness.

Accordingly, to the maximum extent permitted by law, AEMO and its officers, employees and consultants involved in the preparation of this document:

* make no representation or warranty, express or implied, as to the currency, accuracy, reliability or completeness of the information in this document; and

* are not liable (whether by reason of negligence or otherwise) for any statements or representations in this document, or any omissions from it, or for any use or reliance on the information in it.
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