Legend

AE Mo Upcoming High-Impact Outages (HIOs) in the NEM [ Newly Added Outage

- Information Current as of: 7 July 2025 - 1104 hrs - Update(s) since the last notification )

AUSTRALIAN ENERGY MARKET OPERATOR Withdrawn / UTP since the last notification

Impact Region,
Reason and
Duration

Status and

Region Network Asset Impact
e o P Market Notice

Unplanned?
DNSP Aware?
Generator Aware?
Inter-Regional

<<This outage has been WITHDRAWN!>>
A credible contingency event during this planned outage

could cause
synchronous separation of the South Australia region from
the rest of SA
07/07/2025 07:30 13/07/2025 17:30 Day: 6 h Withd
ElectraNet 107/ /07/ Tailem Bend - South East No.2 275 kV Line |the NEM. . 2y s thdrawn Maintenance
Monday Sunday X . Night: 12 hrs
During this planned outage: 6.4 Days

¢ Power transfer will be restricted across the Victoria -
South Australia interconnector (Heywood interconnector).
e Post contingent FCAS will be sourced within SA following
Separation event.

Day: 6 hrs Planned - PDLTP ) SA
Night: 12 hrs Maintenance
. 6.4 Days

ElectraNet

<<This outage has been WITHDRAWN!>>
This is a high impact outage because the recall time is QL
08/07/2025 07:00 11/07/2025 17:00 ter than 30 minutes. Day:6h Withd
QLb Powerlink /07/ 107/ . Strathmore - Ross (8857) 275 kV Line e e_r an _mmu e . X .ay s thdrawn Commissioning
Tuesday Friday A credible contingency event during this planned outage Night: 8 hrs 3.4 Days
may require market intervention through issuing of : v
directions.
. Day: 6 hrs Planned - STLTP QLD .
QLb Powerlink Night: 8 hrs Commissioning
gnt: 3.4 Days
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Region

VIC

VIC

VIC

VIC

QLb

Finish

Network Asset

Impact

<<NEW since the last notification>>

Status and
Market Notice

Unplanned?

DNSP Aware?

Generator Aware?

Inter-Regional

Impact Region,
Reason and
Duration

A credible contingency event during this planned outage VIC
11/07/2025 06:00 11/07/2025 18:00 Day:3 h Pl d - MTLTP
AusNet / érida / /Frida Kiamal SF-Red Cliffs 220 kV LINE may require: N?yht- N': anne v | v [ Y| Maintenance
v v e Load shedding in the Victorian outer grid ght: 12 Hours
* Market intervention through issuing of directions.
A credible contingency event during this planned outage
could cause
synchronous separation of the South Australia region from
the rest of VIC/SA
11/07/202 : 11/07/2025 18: he NEM. Day:2 h Pl - MTLTP
AusNet 107/ O > 06:00 107/ 0 518:00 Cressy - Mortlake No.2 500kV line ¢ € ) ay: £rs anned v | Y| Maintenance
Friday Friday During this planned outage: Night: NA
. . X . 12 Hours
* Power transfer will be restricted across the Victoria -
South Australia interconnector (Heywood interconnector).
 Post contingent FCAS will be sourced within SA following
Separation event.
<<NEW since the last notification>>
A credibl ti t during this pl d out VIC
_ 11/07/2025 06:00 11/07/2025 18:00 : : : credible contingency event during this plannec outage Day: 3 hrs Planned - MTLTP _
Transgrid Frida Frida Kiamal SF - Red Cliffs 220 kV Line may require: Night: NA v Maintenance
Y 4 e Load shedding in the Victorian outer grid ent: 12 Hours
o Market intervention through issuing of directions.
A credible contingency event during this planned outage
could cause
synchronous separation of the South Australia region from
the rest of
12/07/2025 06:00 12/07/2025 18:00 the NEM Day: 2 hrs Planned - MTLTP VIC/ SA
AusNet . : Cressy - Mortlake No.2 500kV line B v: v | v'| Maintenance
Saturday Saturday During this planned outage: Night: NA
. . . . 12 Hours
» Power transfer will be restricted across the Victoria -
South Australia interconnector (Heywood interconnector).
e Post contingent FCAS will be sourced within SA following
Separation event.
This is a high impact outage because the recall time is
ter than 30 minutes. LD
, 14/07/2025 07:00 18/07/2025 17:00 Bouldercombe - Broadsound (820) 275 kv |B'cor ot han 27 minutes . Day:5hrs | Planned - SUBMIT ao
Powerlink R A A credible contingency event during this planned outage . Commissioning
Monday Friday Line i ) X L Night: 3 hrs
may require market intervention through issuing of 4.4 Days

directions.
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Region

14/07/2025 07:30
Monday

ElectraNet

VIC AusNet

vic AusNet 15/07/2025 07:00
Tuesday

VIC AusNet

15/07/2025 17:30
Tuesday

15/07/2025 17:00
Tuesday

Network Asset

Heywood - South East No.1 275 kV Line

Keilor — Sydenham 500 kV Line

Impact

A credible contingency event during this planned outage
could cause

synchronous separation of the South Australia region from
the rest of

the NEM.

During this planned outage:

¢ Power transfer will be restricted across the Victoria -
South Australia interconnector (Heywood interconnector).
e Post contingent FCAS will be sourced within SA following
Separation event.

This is a high impact outage only if the Forecast Operational
Demand in Victoria region is greater than 7,000 MW

A credible contingency event during this planned outage
could:

¢ Cause a large reduction in generation in Victoria

 Restrict power transfer across the Victoria - South
Australia interconnector (Heywood interconnector).
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Status and
Market Notice

Unplanned?

Day: 6 hrs Planned - MTLTP
Night: 12 hrs

Day: 2 hrs Planned - MTLTP
Night: NA

Day: 5 hrs Planned - MTLTP
Night: NA

Day: 2 hrs Planned - MTLTP
Night: NA

DNSP Aware?

Generator Aware?

Inter-Regional

Impact Region,
Reason and
Duration

VIC/SA
Maintenance
1.4 Days

VIC/ SA
Maintenance
10 Hours

VIC
Maintenance
10 Hours

VIC/ SA
Maintenance
10 Hours




Region

Network Asset

Impact

A credible contingency event during this planned outage

Status and
Market Notice

Unplanned?

DNSP Aware?

Generator Aware?

Inter-Regional

Impact Region,
Reason and
Duration

. VIC
ViE AusNet 16/07/2025 06:00 16/07/2025 19:00 Kiamal SE-Red Cliffs 220 kV LINE may reqwre.. . o . D?y. 3hrs Planned - MTLTP Maintenance
Wednesday Wednesday ¢ Load shedding in the Victorian outer grid Night: NA 13 Hours
o Market intervention through issuing of directions.
A credible contingency event during this planned outage
may require: VIC
16/07/2025 07: 16/07/2025 17: Day:1h Pl - MTLTP
VIC AusNet 6/07/2025 07:00 6/07/2025 17:00 Kiamal SF - MurraWarra 220 kV Line ¢ Load shedding in the Victorian outer grid .ay r anned Maintenance
Wednesday Wednesday . . - N Night: NA
¢ Market intervention through issuing of directions. 10 Hours
. Day: 5 mins Planned - SUBMIT . atb
QLb Powerlink Night: NA Maintenance
gnt: 60 Minutes
A credible contingency event during this planned outage
i . may require: . vic
VIC AusNet 17/07/2025 07:00 17/07/2025 17:00 Kiamal SF - MurraWarra 220 kV Line ¢ Load shedding in the Victorian outer grid D.ay. Lhr Planned - MTLTP Maintenance
Thursday Thursday X R L L Night: NA
¢ Market intervention through issuing of directions. 10 Hours
. SA
Day: 0 mins Planned - RESUBMIT S
ElectraNet Night: NA Commissioning
ght: 9.5 Hours
A credible contingency event during this planned outage vIC
Vi AusNet 18/07/2925 07:00 18/07/2925 17:30 Bulgana - Horsham 220 kV Line may reqwre:. . o ‘ Dayz 30 mins Planned - MTLTP Maintenance
Friday Friday ¢ Load shedding in the Victorian outer grid Night: NA 10.5 Hours

o Market intervention through issuing of directions.
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Region

ElectraNet

Powerlink

ElectraNet

AusNet

19/07/2025 07:00
Saturday

21/07/2025 07:30
Monday

19/07/2025 17:30
Saturday

23/07/2025 17:30
Wednesday

Network Asset

Bulgana - Horsham 220 kV Line

Heywood - South East No.2 275 kV Line

Impact

Day: 0 mins Planned - MTLTP o
Night: NA Commissioning
’ 9.5 Hours
A credible contingency event during this planned outage viC
may require: Day: 30 mins Planned - MTLTP .
P . . . . Maintenance
¢ Load shedding in the Victorian outer grid Night: NA
. . L . . 10.5 Hours
e Market intervention through issuing of directions.
LD
Day: 5 mins Planned - RESUBMIT . a
Night: NA Maintenance
' 1 Hours
A credible contingency event during this planned outage
could cause
synchronous separation of the South Australia region from
the rest of
the NEM. Day: 6 hrs Planned - MTLTP YIC /SA
X . . Maintenance
During this planned outage: Night: 12 hrs 2.4 Davs
» Power transfer will be restricted across the Victoria - : v
South Australia interconnector (Heywood interconnector).
e Post contingent FCAS will be sourced within SA following
Separation event.
VIC/SA
Day: 0 mins Planned - MTLTP Mainte/nance
Night: NA
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Status and
Market Notice

a.
°
7]
=
c
L
o
<
o

DNSP Aware?

Generator Aware?

Inter-Regional

Impact Region,
Reason and
PITEN)]

SA

10 Hours




Impact Region,
Reason and
PITEN)]

Status and
Region Network Asset Impact
= i Market Notice

o~
o
- 2
1
5 <
=l a
[T
2
2B

Generator Aware?
Inter-Regional

VIC/SA

AusNet Day: 0 mins Planned - MTLTP Maintenance
Night: NA
10 Hours
This is a high impact outage only if the Forecast Operational
Demand in Victoria region is greater than 7,000 MW
A credible contingency event during this planned outage VIC
23/07/2025 07:30 23/07/2025 16:30 ' ingency event during this p ute8

AusNet Keilor - South Morang 500 kV Line could: Day: 1 hr Planned - MTLTP

Night: NA Maintenance

Wednesday Wednesday

¢ Cause a large reduction in generation in Victoria 9 Hours
 Restrict power transfer across the Victoria - South
Australia interconnector (Heywood interconnector).

VIC/ SA
Maintenance
10 Hours

AusNet Day: 0 mins Planned - MTLTP

Night: NA

SA
Commissioning
9.5 Hours

Day: 0 mins Planned - SUBMIT
Night: NA

ElectraNet
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Region

ElectraNet

ElectraNet

AusNet

ElectraNet

Network Asset Impact

Day: 0 mins

Status and
Market Notice

Planned - SUBMIT

o
°
7]
=
c
L
o
<
o

DNSP Aware?

Generator Aware?

Inter-Regional

Impact Region,
Reason and
PITEN)]

SA

" Commissioning
Night: NA
‘ght 9.5 Hours
; SA
Day: 0 mins Planned - SUBMIT o
Night: NA Commissioning
' 9.5 Hours
This is a high impact outage only if the Forecast Operational
Demand in Victoria region is greater than 7,000 MW
A credibl ti t during this pl d out; VIC
27/07/2025 07:00 27/07/2025 17:00 , ) credible contingency event during this planned outage Day: 2 hrs Planned - MTLTP ‘
Rowville - South Morang 500 kV Line could: ) Maintenance
Sunday Sunday - L Night: NA
¢ Cause a large reduction in generation in Victoria 10 Hours
 Restrict power transfer across the Victoria - South
Australia interconnector (Heywood interconnector).
. SA
Day: 0 mins Planned - SUBMIT L
Night: NA Commissioning
’ 9.5 Hours
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Region

Network Asset

Impact

Status and
Market Notice

Unplanned?

DNSP Aware?

Generator Aware?

Inter-Regional

Impact Region,
Reason and
Duration

This is a high impact outage only if the Forecast Operational
Demand in Victoria region is greater than 7,000 MW
A credible contingency event during this planned outage VIC
28/07/2025 07:00 28/07/2025 17:00 , , gency Ethisp 3 Day: 2 hrs Planned - MTLTP ,
AusNet Rowville - South Morang 500 kV Line could: R Maintenance
Monday Monday - e Night: NA
¢ Cause a large reduction in generation in Victoria 10 Hours
 Restrict power transfer across the Victoria - South
Australia interconnector (Heywood interconnector).
A credible contingency event during this planned outage
could cause
synchronous separation of the South Australia region from
the rest of A
28/07/2025 07:30 03/08/2025 17:30 the NEM. Day: 6 h Pl d - MTLTP
ElectraNet /07/ /08/ Tailem Bend - Tungkillo No.1 275 kV Line e. . R ay rs anne Maintenance
Monday Sunday During this planned outage: Night: 12 hrs
. . . . 6.4 Days
* Power transfer will be restricted across the Victoria -
South Australia interconnector (Heywood interconnector).
¢ Post contingent FCAS will be sourced within SA following
Separation event.
A credible contingency event during this planned outage
could cause
synchronous separation of the South Australia region from
the rest of A
04/08/2025 07:30 10/08/2025 17:30 the NEM. Day: 6 h Pl d - MTLTP
ElectraNet /08/ /08/ Tailem Bend - Tungkillo No.2 275 kV Line e. . . Y s anne Maintenance
Monday Sunday During this planned outage: Night: 12 hrs
. . . . 6.4 Days
» Power transfer will be restricted across the Victoria -
South Australia interconnector (Heywood interconnector).
 Post contingent FCAS will be sourced within SA following
Separation event.
VIC
Day: 2 hrs Planned - MTLTP .
AusNet Night: NA Maintenance
sht: 11 Hours
VIC
Day: 1 hr Planned - MTLTP .
AusNet Night: NA Maintenance
ght: 10 Hours
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Region

Network Asset Impact

Status and
Market Notice

Unplanned?

DNSP Aware?

Generator Aware?

Inter-Regional

Impact Region,
Reason and
Duration

the rest of the NEM
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Day: 1 hr Planned - MTLTP . vic
AusNet . Maintenance
Night: NA
10 Hours
Day: 1 hr Planned - MTLTP . vie
AusNet Night: NA Maintenance
sht: 10 Hours
Day: 1 hr Planned - MTLTP . vie
AusNet Night: NA Maintenance
gnt: 10 Hours
. Day: 2 hrs Planned - SUBMIT NS_W/QLD
Transgrid Night: NA Maintenance
sht: 9 Hours
Day: 2 hrs Planned - MTLTP . vic
AusNet Night: NA Maintenance
ent: 9.5 Hours
A credible contingency event during this planned outage
NSW / QLD
. 13/08/2025 07:30 13/08/2025 16:00 . . could cause: Day: 2 hrs Planned - SUBMIT R
Transgrid Armidale - Tamworth (86) 330 kV Line . . ) Maintenance
Wednesday Wednesday ¢ Synchronous separation of the Queensland region from Night: NA 8.5 Hours
the rest of the NEM i
A credible contingency event during this planned outage
14/08/2025 07:30 14/08/2025 16:00 could cause: Day: 2 hrs Planned - SUBMIT NSW/QLb
Transgrid : ’ Armidale - Tamworth (86) 330 kV Line X ) ) .y. Maintenance
Thursday Thursday ¢ Synchronous separation of the Queensland region from Night: NA 2.5 Hours




Region

Network Asset

Impact

Status and
Market Notice

a.
°
7]
=
c
L
o
<
o

DNSP Aware?

Generator Aware?

Inter-Regional

Impact Region,
Reason and
Duration

the rest of the NEM

Page 10 of 34

Day: 1 hr Planned - MTLTP . vic
AusNet . Maintenance
Night: NA
9 Hours
A credible contingency event during this planned outage NSW / QLD
. 15/08/2025 07:30 15/08/2025 16:00 . . could cause: Day: 2 hrs Planned - SUBMIT R
Transgrid K . Armidale - Tamworth (86) 330 kV Line . . . Maintenance
Friday Friday * Synchronous separation of the Queensland region from Night: NA
8.5 Hours
the rest of the NEM
A credible contingency event during this planned outage viC
AusNet 19/08/2025 07:00 19/08/2025 17:00 Kiamal SE-Red Cliffs 220 KV LINE may requlre:. . o . D?y: 2 hrs Planned - MTLTP Maintenance
Tuesday Tuesday ¢ Load shedding in the Victorian outer grid Night: NA
. . L . . 10 Hours
o Market intervention through issuing of directions.
A credible contingency event during this planned outage viC
AusNet 20/08/2025 07:00 20/08/2025 17:00 Red Cliffs-Wemen 220 kV Line may requlre:. . o . D?y: 2 hrs Planned - MTLTP Maintenance
Wednesday Wednesday ¢ Load shedding in the Victorian outer grid Night: NA
. . L . . 10 Hours
o Market intervention through issuing of directions.
. Day: 2 hrs Planned - SUBMIT N?W/ vie
Transgrid Night: NA Maintenance
sht: 9 Hours
. Day: 2 hrs Planned - SUBMIT N_SW/ vie
Transgrid Night: NA Maintenance
ent: 9 Hours
A credible contingency event during this planned outage NSW/QLD
. 02/09/2025 07:00 13/09/2025 17:00 . could cause: Day: 12 hrs Planned - SUBMIT S
Transgrid Dumaresg-Sapphire (8J) 330kV LINE . . i Commissioning
Tuesday Saturday ¢ Synchronous separation of the Queensland region from Night: 12 hrs 11.4 Days




Region

VIC

VIC

VIC

VIC

VIC

TAS

Finish

Network Asset

Impact

A credible contingency event during this planned outage

Status and
Market Notice

Unplanned?

DNSP Aware?

Generator Aware?

Inter-Regional

Impact Region,
Reason and
Duration

VIC
AusNet 03/09/2025 05:30 03/09/2025 15:00 Hazelwood - Loy Yang Power Station No.1 |could cause: Day: 0 mins | Planned - RESUBMIT Maintenance
Wednesday Wednesday 500 kV Line e A large reduction in generation in Victoria Night: NA
L . 9.5 Hours
¢ Load shedding in Victoria
A credible contingency event during this planned outage
could cause
synchronous separation of the South Australia region from
the rest of
04/09/2025 06:00 04/09/2025 17:00 the NEM Day: 2 hrs Planned - SUBMIT VIC/SA
AusNet : ’ Heywood - South East No.2 275 kV Line ) ; .y. Maintenance
Thursday Thursday During this planned outage: Night: NA
. . . . 11 Hours
* Power transfer will be restricted across the Victoria -
South Australia interconnector (Heywood interconnector).
¢ Post contingent FCAS will be sourced within SA following
Separation event.
A credible contingency event during this planned outage
could cause
synchronous separation of the South Australia region from
the rest of
08/09/2025 06:00 08/09/2025 17:00 the NEM Day: 2 hrs Planned - SUBMIT VIC/SA
AusNet : ’ Heywood - South East No.2 275 kV Line ) ; .y. Maintenance
Monday Monday During this planned outage: Night: NA 11 Hours
¢ Power transfer will be restricted across the Victoria -
South Australia interconnector (Heywood interconnector).
e Post contingent FCAS will be sourced within SA following
Separation event.
A credible contingency event during this planned outage NSW/QLD
15/09/2025 07:00 20/09/2025 17:00 Id : Day:12 h Pl d - SUBMIT
Transgrid /09/ /09/ Dumaresqg-Sapphire (8J) 330kV LINE could cause . . 'ay rs anne v [ v | Commissioning
Monday Saturday ¢ Synchronous separation of the Queensland region from Night: 12 hrs 5.4 Days
the rest of the NEM 4P
This line outage offloads Darlington Point - Wagga 63 330kV
line. VIC
16/09/2025 07:00 16/09/2025 18:00 Day:4h Pl d - SUBMIT
AusNet /09/ /09/ Dederang - Wodonga 330 kV Line Possible load shedding and risk of large reduction in ?y N anne VI IvI|Y Maintenance
Tuesday Tuesday L . . Night: NA
generation in NSW and interconnector capacity between 11 Hours
NSW - Victoria following a credible contingency
This line outage offloads Darlington Point - Wagga 63 330kV
line. VIC
17/09/2025 07:00 17/09/2025 18:00 Day: 4 h Pl d - SUBMIT
AusNet 109/ 109/ Dederang - Wodonga 330 kV Line Possible load shedding and risk of large reduction in Z,iy N anne vIv|v Maintenance
Wednesday Wednesday L R . Night: NA
generation in NSW and interconnector capacity between 11 Hours
NSW - Victoria following a credible contingency
<<NEW since the last notification>> TAS
17/09/2025 08:30 17/09/2025 16:00 Day: 2 h Pl d - SUBMIT
TasNetworks e 109/ Gordon - Chapel St No.2 220 kV Line A credible contingency event during this planned outage ?y N anne v Maintenance
Wednesday Wednesday . L y Night: NA
could cause a large reduction in generation in Tasmania. 7.5 Hours
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Region

VIC

TAS

VIC

NSP

Finish

Network Asset

Impact

A credible contingency event during this planned outage
could cause

synchronous separation of the South Australia region from
the rest of

Status and
Market Notice

Unplanned?

DNSP Aware?

Generator Aware?

Inter-Regional

Impact Region,
Reason and
Duration

VIC/SA
18/09/2025 06:00 18/09/2025 17:00 the NEM. Day:2h Pl d - SUBMIT
AusNet /09/ /09/ Heywood - South East No.2 275 kV Line e. . ?y N anne Maintenance
Thursday Thursday During this planned outage: Night: NA
. . X . 11 Hours
¢ Power transfer will be restricted across the Victoria -
South Australia interconnector (Heywood interconnector).
e Post contingent FCAS will be sourced within SA following
Separation event.
<<NEW since the last notification>> TAS
18/09/2025 08:30 18/09/2025 16:00 Day:2 h Pl d - SUBMIT
TasNetworks S /o=l Gordon - Chapel St No.1 220 kV Line A credible contingency event during this planned outage ?y s anne v Maintenance
Thursday Thursday L . ) Night: NA
could cause a large reduction in generation in Tasmania. 7.5 Hours
A credible contingency event during this planned outage
could cause
synchronous separation of the South Australia region from
the rest of
22/09/2025 06:00 22/09/2025 17:00 the NEM Day: 2 hrs Planned - SUBMIT VIC/SA
AusNet : ’ Heywood - South East No.2 275 kV Line ) ; .y. Maintenance
Monday Monday During this planned outage: Night: NA 11 Hours
¢ Power transfer will be restricted across the Victoria -
South Australia interconnector (Heywood interconnector).
e Post contingent FCAS will be sourced within SA following
Separation event.
A credible contingency event during this planned outage NSW / VIC
22/09/2025 08:00 22/09/2025 17:00 ire: Day: 8 h Pl d - SUBMIT
Transgrid 109/ 109/ Buronga - Red Cliffs (X9) 220 kV line may require o o ) z'ay rs anne v [ v | Commissioning
Monday Monday ¢ Load shedding in the Victorian outer grid Night: NA 9 Hours
* Market intervention through issuing of directions.
A credible contingency event during this planned outage NSW / VIC
22/09/2025 08:00 07/10/2025 16:00 ire: Day: 8 h Pl d - SUBMIT
Transgrid 109/ /10/ Buronga - Red Cliffs (X1) 220 kV line may require o o ) .ay rs anne v [ v | Commissioning
Monday Tuesday ¢ Load shedding in the Victorian outer grid Night: 4 hrs 15.3 Davs
e Market intervention through issuing of directions. ) Y
A credible contingency event during this planned outage NSW / VIC
23/09/2025 08:00 23/09/2025 17:00 ire: Day: 8 h Pl d - SUBMIT
Transgrid /09/ /09/ Buronga - Red Cliffs (X9) 220 kV line may require o o ) a'iy N anne v | ¥ | Commissioning
Tuesday Tuesday ¢ Load shedding in the Victorian outer grid Night: NA 9 Hours
o Market intervention through issuing of directions.
A credible contingency event during this planned outage NSW / VIC
. 24/09/2025 08:00 24/09/2025 17:00 . . may require: Day: 8 hrs Planned - SUBMIT o
T d B - Red Cliffs (X9) 220 kV | vIv]c
ransgrt Wednesday Wednesday uronga - Red Cliffs (X3) ine * Load shedding in the Victorian outer grid Night: NA orT;n:-:(s)sl:&::mg
e Market intervention through issuing of directions.
A credible contingency event during this planned outage NSW / VIC
. 25/09/2025 08:00 25/09/2025 17:00 . . may require: Day: 8 hrs Planned - SUBMIT o
T d B - Red Cliffs (X9) 220 kV | |V C
ranser Thursday Thursday uronga - Red Cliffs (x9) ine ¢ Load shedding in the Victorian outer grid Night: NA orT;n:_:(s)sl:&::mg

e Market intervention through issuing of directions.
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Region

QLb

QLb

NSP

Finish

Network Asset

Impact

A credible contingency event during this planned outage

Status and
Market Notice

Unplanned?

DNSP Aware?

Generator Aware?

Inter-Regional

Impact Region,
Reason and
Duration

NSW / VIC
2 202 : 2 2025 17: ire: Day: 8 h Pl - SUBMIT
Transgrid 6/09/ 0 > 08:00 6/09/ 0 517:00 Buronga - Red Cliffs (X9) 220 kV line mayrequire: o ) 2y 8 hrs anned - SU Vv Commissioning
Friday Friday ¢ Load shedding in the Victorian outer grid Night: NA 9 Hours
* Market intervention through issuing of directions.
This is a high impact outage because the recall time is
greater than 30 minutes. QLb
) 27/09/2025 07:00 27/09/2025 16:00 . . R X ) Day:2 h Pl d - SUBMIT .
Powerlink 105/ 105/ Nebo - Broadsound (8846) 275 kV Line A credible contingency event during this planned outage a-1y N anne Maintenance
Saturday Saturday i . X o Night: NA
may require market intervention through issuing of 9 Hours
directions.
A credible contingency event during this planned outage NSW / VIC
27/09/2025 08:00 27/09/2025 17:00 ire: Day:8h Pl d - SUBMIT
Transgrid 109/ 109/ Buronga - Red Cliffs (X9) 220 kV line mayrequire: o ) ay: enrs anne v | ¥ | Commissioning
Saturday Saturday ¢ Load shedding in the Victorian outer grid Night: NA 9 Hours
* Market intervention through issuing of directions.
A credible contingency event during this planned outage NSW / VIC
28/09/2025 08:00 28/09/2025 17:00 ire: Day:8h Pl d - SUBMIT
Transgrid /09/ /09/ Buronga - Red Cliffs (X9) 220 kV line mayrequire: - o ) ay: enrs anne v | ¥ | Commissioning
Sunday Sunday ¢ Load shedding in the Victorian outer grid Night: NA 9 Hours
* Market intervention through issuing of directions.
A credible contingency event during this planned outage NSW / VIC
29/09/2025 08:00 29/09/2025 17:00 ire: Day:8h Pl d - SUBMIT
Transgrid /09/ /09/ Buronga - Red Cliffs (X9) 220 kV line may require o L . ?y s anne Commissioning
Monday Monday ¢ Load shedding in the Victorian outer grid Night: NA 9 Hours
o Market intervention through issuing of directions.
A credible contingency event during this planned outage
NSW / QLD
. 30/09/2025 07:00 11/10/2025 16:00 . . could cause: Day: 6 hrs Planned - SUBMIT o
Transgrid Armidale - Dumaresq (8C) 330 kV Line . . . Commissioning
Tuesday Saturday ¢ Synchronous separation of the Queensland region from Night: 6 hrs 11.4 Days
the rest of the NEM 40y
A credible contingency event during this planned outage NSW / VIC
30/09/2025 08:00 30/09/2025 17:00 ire: Day: 8 h Pl d - SUBMIT
Transgrid /09/ /09/ Buronga - Red Cliffs (X9) 220 kV line may require o L . ?y s anne Commissioning
Tuesday Tuesday e Load shedding in the Victorian outer grid Night: NA 9 Hours
* Market intervention through issuing of directions.
<<NEW since the last notification>>
This is a high impact outage because the recall time is aw
01/10/2025 06:30 03/10/2025 17:00 ter than 30 minutes. Day:2 h PI d - SUBMIT
Powerlink 4y /i) ) Broadsound - Nebo (834) 275 kV Line grea er an .mlnu €3 . : .ay s anne Vv Maintenance
Wednesday Friday A credible contingency event during this planned outage Night: 3 hrs 2.4 Days
may require market intervention through issuing of : th
directions.
A credible contingency event during this planned outage NSW / VIC
. 01/10/2025 08:00 01/10/2025 17:00 . . may require: Day: 8 hrs Planned - SUBMIT o
T d B - Red Cliffs (X9) 220 kV | C
ranseri Wednesday Wednesday uronga - Red Cliffs (X3) ine * Load shedding in the Victorian outer grid Night: NA orT;n:-:(s)sl:&::mg

¢ Market intervention through issuing of directions.
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Region

VIC AusNet

02/10/2025 06:00
Thursday

Finish

02/10/2025 17:00
Thursday

Network Asset

South Morang - Sydenham No.2 500 kV
Line

Impact

This is a high impact outage only if the Forecast Operational
Demand in Victoria region is greater than 7,000 MW

A credible contingency event during this planned outage
could:

 Cause a large reduction in generation in Victoria

 Restrict power transfer across the Victoria - South
Australia interconnector (Heywood interconnector).

Day: NA
Night: NA

Status and
Market Notice

Planned - SUBMIT

Unplanned?

DNSP Aware?

Generator Aware?

Inter-Regional

Impact Region,
Reason and
Duration

VIC
Maintenance
11 Hours

VIC AusNet

02/10/2025 06:00
Thursday

02/10/2025 17:00
Thursday

Heywood - South East No.2 275 kV Line

A credible contingency event during this planned outage
could cause

synchronous separation of the South Australia region from
the rest of

the NEM.

During this planned outage:

* Power transfer will be restricted across the Victoria -
South Australia interconnector (Heywood interconnector).
¢ Post contingent FCAS will be sourced within SA following
Separation event.

Day: 2 hrs
Night: NA

Planned - SUBMIT

VIC/SA
Maintenance
11 Hours

VIC AusNet

02/10/2025 06:00
Thursday

02/10/2025 17:00
Thursday

Heywood - South East No.2 275 kV Line

A credible contingency event during this planned outage
could cause

synchronous separation of the South Australia region from
the rest of

the NEM.

During this planned outage:

» Power transfer will be restricted across the Victoria -
South Australia interconnector (Heywood interconnector).
 Post contingent FCAS will be sourced within SA following
Separation event.

Day: 2 hrs
Night: NA

Planned - SUBMIT

VIC/ SA
Maintenance
11 Hours

VIC AusNet

02/10/2025 07:00
Thursday

07/10/2025 17:00
Tuesday

South Morang - Sydenham No.2 500 kV
Line

This is a high impact outage only if the Forecast Operational
Demand in Victoria region is greater than 7,000 MW

A credible contingency event during this planned outage
could:

¢ Cause a large reduction in generation in Victoria

® Restrict power transfer across the Victoria - South
Australia interconnector (Heywood interconnector).

Day: 120 hrs
Night: NA

Planned - SUBMIT

VIC
Maintenance
5.4 Days

Transgrid

02/10/2025 08:00
Thursday

02/10/2025 17:00
Thursday

Buronga - Red Cliffs (X9) 220 kV line

A credible contingency event during this planned outage
may require:

* Load shedding in the Victorian outer grid

e Market intervention through issuing of directions.

Day: 8 hrs
Night: NA

Planned - SUBMIT

NSW / VIC
Commissioning
9 Hours
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Region

Finish

Network Asset

Impact

This is a high impact outage only if the Forecast Operational
Demand in Victoria region is greater than 7,000 MW

Status and
Market Notice

Unplanned?

DNSP Aware?

Generator Aware?

Inter-Regional

Impact Region,
Reason and
Duration

A credibl ti t during this pl d out VIC
vic AusNet 03/10/2025 06:00 03/10/2025 17:00 South Morang - Sydenham No.2 500 kV COCJG_' © contingency event during this planned outage Day: NA Planned - SUBMIT Mainterance
Frid Frid Li ) Night: NA
nday riday ine ¢ Cause a large reduction in generation in Victoria e 11 Hours
 Restrict power transfer across the Victoria - South
Australia interconnector (Heywood interconnector).
A credible contingency event during this planned outage NSW / VIC
) 03/10/2025 08:00 03/10/2025 17:00 ) ) may require: Day: 8 hrs Planned - SUBMIT o
Transgrid A R Buronga - Red Cliffs (X9) 220 kV line L . . . R Commissioning
Friday Friday e Load shedding in the Victorian outer grid Night: NA 9 Hours
e Market intervention through issuing of directions.
This is a high impact outage only if the Forecast Operational
Demand in Victoria region is greater than 7,000 MW
A credibl ti t during this pl d out; VIC
vic AusNet 04/10/2025 06:00 04/10/2025 17:00 South Morang - Sydenham No.2 500 kV cocl:;-l © contingency event during this planned outage Day: NA Planned - SUBMIT Mainterance
Saturd Saturd. Li ) Night: NA
aturday aturday ine ¢ Cause a large reduction in generation in Victoria e 11 Hours
e Restrict power transfer across the Victoria - South
Australia interconnector (Heywood interconnector).
A credible contingency event during this planned outage NSW / VIC
. 04/10/2025 08:00 04/10/2025 17:00 . . may require: Day: 8 hrs Planned - SUBMIT o
Transgrid Buronga - Red Cliffs (X9) 220 kV line o . . . R Commissioning
Saturday Saturday ¢ Load shedding in the Victorian outer grid Night: NA 9 Hours
¢ Market intervention through issuing of directions.
This is a high impact outage only if the Forecast Operational
Demand in Victoria region is greater than 7,000 MW
A credibl ti t during this pl d out VIC
vie AusNet 05/10/2025 06:00 05/10/2025 17:00 South Morang - Sydenham No.2 500 kV Cocl:lz.' € contingency event during this planned outage Day: NA Planned - SUBMIT Mainterance
Sund Sund Li ) Night: NA
unday unday ine ¢ Cause a large reduction in generation in Victoria e 11 Hours
e Restrict power transfer across the Victoria - South
Australia interconnector (Heywood interconnector).
A credible contingency event during this planned outage NSW / VIC
05/10/2025 07:00 05/10/2025 16:00 ire: Day: 8 h PI d - SUBMIT
Transgrid /10/ /10/ Buronga - Red Cliffs (X9) 220 kV line may require o . . . z'ay rs anne Commissioning
Sunday Sunday ¢ Load shedding in the Victorian outer grid Night: NA 9 Hours
* Market intervention through issuing of directions.
This is a high impact outage only if the Forecast Operational
Demand in Victoria region is greater than 7,000 MW
A credibl ti t during this pl d out VIC
06/10/2025 06:00 06/10/2025 17:00 South Morang - Sydenham No.2 500 kV credible contingency event during this planned outage Day: NA Planned - SUBMIT ,
VIC AusNet Monda Monda Line could: Night: NA Maintenance
¥ Y ¢ Cause a large reduction in generation in Victoria ent: 11 Hours

® Restrict power transfer across the Victoria - South
Australia interconnector (Heywood interconnector).
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Region

Finish

Network Asset

Impact

This is a high impact outage only if the Forecast Operational
Demand in Victoria region is greater than 7,000 MW

Status and
Market Notice

Unplanned?

DNSP Aware?

Generator Aware?

Inter-Regional

Impact Region,
Reason and
Duration

A credible contingency event during this planned outage VIC
vic AusNet 06/10/2025 06:00 08/10/2025 17:00 South Morang - Sydenham No.1500kv |~ % gency grhis p & Day: 60 hrs |  Planned - SUBMIT Mainterance
Mond Wednesd Li ) Night: NA
oncay ednesday ine ¢ Cause a large reduction in generation in Victoria e 2.5 Days
 Restrict power transfer across the Victoria - South
Australia interconnector (Heywood interconnector).
This is a high impact outage only if the Forecast Operational
Demand in Victoria region is greater than 7,000 MW
A credible contingency event during this planned outage VIC
vic AusNet 06/10/2025 07:00 06/10/2025 17:00 South Morang - Sydenham No.1500kv |~ % gency gthis p € Day: 24 hrs |  Planned - SUBMIT Mainterance
Mond Mond Li ) Night: NA
onday onday ine ¢ Cause a large reduction in generation in Victoria e 10 Hours
 Restrict power transfer across the Victoria - South
Australia interconnector (Heywood interconnector).
A credible contingency event during this planned outage NSW / VIC
Transarid 06/10/2025 07:00 06/10/2025 16:00 Buronga - Red Cliffs (X9) 220 kV line may require: Day: 8 hrs Planned - SUBMIT Commissionin
g Monday Monday & e Load shedding in the Victorian outer grid Night: NA 9 Hours 8
e Market intervention through issuing of directions.
This is a high impact outage only if the Forecast Operational
Demand in Victoria region is greater than 7,000 MW
A credible contingency event during this planned outage VIC
vie AusNet 07/10/2025 06:00 07/10/2025 17:00 South Morang - Sydenham No.2 500kv |~ % gency gthisp € Day: NA Planned - SUBMIT Mainterance
Tuesd. Tuesd Li ) Night: NA
uescay uescay ine ¢ Cause a large reduction in generation in Victoria e 11 Hours
 Restrict power transfer across the Victoria - South
Australia interconnector (Heywood interconnector).
This is a high impact outage only if the Forecast Operational
Demand in Victoria region is greater than 7,000 MW
A credible contingency event during this planned outage VIC
vie AusNet 07/10/2025 07:00 07/10/2025 17:00 South Morang - Sydenham No.1500kv |~ % gency gthisp € Day: 24 hrs |  Planned - SUBMIT Mainterance
Tuesd. Tuesd Li ) Night: NA
uescay uescay ine ¢ Cause a large reduction in generation in Victoria e 10 Hours
 Restrict power transfer across the Victoria - South
Australia interconnector (Heywood interconnector).
A credible contingency event during this planned outage NSW / VIC
07/10/2025 07:00 07/10/2025 16:00 may require: Day: 8 hrs Planned - SUBMIT
Transgrid 110/ f10/ Buronga - Red Cliffs (X9) 220 kV line ¥ red o L . 'y Commissioning
Tuesday Tuesday ¢ Load shedding in the Victorian outer grid Night: NA 9 Hours

¢ Market intervention through issuing of directions.
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Region

VIC

VIC

VIC

VIC

VIC

VIC

Finish

Network Asset

Impact

This is a high impact outage only if the Forecast Operational
Demand in Victoria region is greater than 7,000 MW

Status and
Market Notice

Unplanned?

DNSP Aware?

Generator Aware?

Inter-Regional

Impact Region,
Reason and
Duration

A credible contingency event during this planned outage VIC
AusNet 08/10/2025 07:00 08/10/2025 17:00 South Morang - Sydenham No.1500kv |~ % gency grhis p & Day: 24 hrs |  Planned - SUBMIT Mainterance
Wi Wi Li ) Night: NA
ednesday ednesday ine ¢ Cause a large reduction in generation in Victoria e 10 Hours
 Restrict power transfer across the Victoria - South
Australia interconnector (Heywood interconnector).
A credible contingency event during this planned outage
could cause
synchronous separation of the South Australia region from
the rest of
10/10/2025 05:00 10/10/2025 16:00 the NEM Day: 2 hrs Planned - SUBMIT VIC/SA
AusNet R : A ’ Heywood - South East No.2 275 kV Line ) ; .y. Maintenance
Friday Friday During this planned outage: Night: NA
. . . . 11 Hours
* Power transfer will be restricted across the Victoria -
South Australia interconnector (Heywood interconnector).
¢ Post contingent FCAS will be sourced within SA following
Separation event.
This is a high impact outage only if the Forecast Operational
Demand in Victoria region is greater than 7,000 MW
A credible contingency event during this planned outage VIC
10/10/2025 06:00 15/10/2025 17:00 South Morang - Sydenham No.1 500 kV gency gthisp € Day: 120 hrs |  Planned - SUBMIT ,
AusNet Frida Wednesda Line could: Night: NA Maintenance
v v ¢ Cause a large reduction in generation in Victoria ent: 5.5 Days
 Restrict power transfer across the Victoria - South
Australia interconnector (Heywood interconnector).
This is a high impact outage only if the Forecast Operational
Demand in Victoria region is greater than 7,000 MW
A credibl ti t during this pl d out VIC
11/10/2025 06:30 11/10/2025 16:00 ) credible contingency event during this planned outage Day: 2 hrs Planned - SUBMIT ,
AusNet Hazelwood - Cranbourne 500 kV Line could: R Maintenance
Saturday Saturday - L . Night: NA
¢ Cause a large reduction in generation in Victoria 9.5 Hours
 Restrict power transfer across the Victoria - South
Australia interconnector (Heywood interconnector).
A credible contingency event during this planned outage
NSW / QLD
. 13/10/2025 06:00 18/10/2025 16:00 . . could cause: Day: 6 hrs Planned - SUBMIT o
Transgrid Armidale - Dumaresq (8C) 330 kV Line . . . Commissioning
Monday Saturday ¢ Synchronous separation of the Queensland region from Night: 6 hrs 5.4 Days
the rest of the NEM 403
<<NEW since the last notification>> VIC / TAS
20/10/2025 04:00 24/10/2025 19:00 Loy Yang Power Station - Basslink 500 kV o . Day: NA Planned - SUBMIT A /
AusNet X ) Tasmania will be separated from the NEM due to this R v Maintenance
Monday Friday Line Night: NA
outage. 4.6 Days
A credible contingency event during this planned outage vic
20/10/2025 06:00 20/10/2025 16:00 ire: Day: 2 h Pl d - SUBMIT
AusNet /10/ /10/ Ballarat - Waubra 220 kV Line may require o . . . ?y s anne Maintenance
Monday Monday ¢ Load shedding in the Victorian outer grid Night: NA 10 Hours

e Market intervention through issuing of directions.
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Region

QLb

QLb

QLb

QLb

QLb

QLb

VIC

QLb

QLb

NSP

Finish

Network Asset

Impact

This is a high impact outage because the recall time is

Status and
Market Notice

Unplanned?

DNSP Aware?

Generator Aware?

Inter-Regional

Impact Region,
Reason and
Duration

greater than 30 minutes. . QLb
. 21/10/2025 07:00 21/10/2025 17:00 . . . . . Day: 30 PI d - SUBMIT R
Powerlink 110/ 110/ Strathmore - Ross (8858) 275 kV Line A credible contingency event during this planned outage aY mins anne Commissioning
Tuesday Tuesday i . X o Night: NA
may require market intervention through issuing of 10 Hours
directions.
This is a high impact outage because the recall time is
greater than 30 minutes. . QLb
21/10/2025 07:00 21/10/2025 17:00 Day: 30 Pl d - SUBMIT
Powerlink 110/ 110/ Strathmore - Ross (8857) 275 kV Line A credible contingency event during this planned outage aY mins anne Commissioning
Tuesday Tuesday . ) X o Night: NA
may require market intervention through issuing of 10 Hours
directions.
This is a high impact outage because the recall time is
h i . LD
, 22/10/2025 07:00 22/10/2025 17:00 . greater than 30 minutes o Day:30mins |  Planned - SUBMIT ab
Powerlink Strathmore - Ross (8858) 275 kV Line A credible contingency event during this planned outage . Commissioning
Wednesday Wednesday , ) X L Night: NA
may require market intervention through issuing of 10 Hours
directions.
This is a high impact outage because the recall time is
greater than 30 minutes. . QLb
22/10/2025 07:00 22/10/2025 17:00 Day: 30 Pl d - SUBMIT
Powerlink /10/ /10/ Strathmore - Ross (8857) 275 kV Line A credible contingency event during this planned outage aY mins anne Commissioning
Wednesday Wednesday . ) X L Night: NA
may require market intervention through issuing of 10 Hours
directions.
This is a high impact outage because the recall time is
ter than 30 minutes. LD
, 23/10/2025 07:00 23/10/2025 17:00 _ greaterthan 5Uminutes o Day:30 mins |  Planned - SUBMIT ao
Powerlink Strathmore - Ross (8858) 275 kV Line A credible contingency event during this planned outage . Commissioning
Thursday Thursday , ) X L Night: NA
may require market intervention through issuing of 10 Hours
directions.
This is a high impact outage because the recall time is
greater than 30 minutes. . QLD
. 23/10/2025 07:00 23/10/2025 17:00 X ) . . . Day: 30 Pl d - SUBMIT N
Powerlink /10/ /10/ Strathmore - Ross (8857) 275 kV Line A credible contingency event during this planned outage aY mins anne Commissioning
Thursday Thursday i ) X o Night: NA
may require market intervention through issuing of 10 Hours
directions.
A credible contingency event during this planned outage vic
24/10/2025 07:00 24/10/2025 15:00 ire: Day: 60 h Pl d - SUBMIT
AusNet /10/ . /10/ . Ballarat - Waubra 220 kV Line may require L L . a'y s anne Maintenance
Friday Friday ¢ Load shedding in the Victorian outer grid Night: NA 3 Hours
e Market intervention through issuing of directions.
This is a high impact outage because the recall time is
greater than 30 minutes. . QLb
24/10/2025 07:00 24/10/2025 17:00 Day: 30 Pl d - SUBMIT
Powerlink / {:rida / érida Strathmore - Ross (8858) 275 kV Line A credible contingency event during this planned outage :K ht: :;:15 anne Commissioning
4 ¥ may require market intervention through issuing of sht: 10 Hours
directions.
This is a high impact outage because the recall time is
ter than 30 minutes. LD
) 24/10/2025 07:00 24/10/2025 17:00 ) greater than SUminutes o Day:30 mins |  Planned - SUBMIT o
Powerlink Frida Frida Strathmore - Ross (8857) 275 kV Line A credible contingency event during this planned outage Night: NA Commissioning
Y ¥ may require market intervention through issuing of ent: 10 Hours

directions.
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Region

QLb

QLb

QLb

QLb

QLb

QLb

VIC

NSP

Finish

Network Asset

Impact

This is a high impact outage because the recall time is

Status and
Market Notice

Unplanned?

DNSP Aware?

Generator Aware?

Inter-Regional

Impact Region,
Reason and
Duration

greater than 30 minutes. . QLb
. 25/10/2025 07:00 25/10/2025 17:00 . R R . ) Day: 30 PI d - SUBMIT L
Powerlink /10/ /10/ Strathmore - Ross (8858) 275 kV Line A credible contingency event during this planned outage aY mins anne Commissioning
Saturday Saturday i . X o Night: NA
may require market intervention through issuing of 10 Hours
directions.
This is a high impact outage because the recall time is
greater than 30 minutes. . QLb
25/10/2025 07:00 25/10/2025 17:00 Day: 30 Pl d - SUBMIT
Powerlink /10/ /10/ Strathmore - Ross (8857) 275 kV Line A credible contingency event during this planned outage aY mins anne Commissioning
Saturday Saturday K X . - Night: NA
may require market intervention through issuing of 10 Hours
directions.
This is a high impact outage because the recall time is
greater than 30 minutes. . QLb
) 26/10/2025 07:00 26/10/2025 17:00 . . R . . Day: 30 PI d - SUBMIT s
Powerlink /10/ /10/ Strathmore - Ross (8858) 275 kV Line A credible contingency event during this planned outage aY mins anne Commissioning
Sunday Sunday i ) X o Night: NA
may require market intervention through issuing of 10 Hours
directions.
This is a high impact outage because the recall time is
greater than 30 minutes. . QLb
26/10/2025 07:00 26/10/2025 17:00 Day: 30 Pl d - SUBMIT
Powerlink /10/ /10/ Strathmore - Ross (8857) 275 kV Line A credible contingency event during this planned outage aY mins anne Commissioning
Sunday Sunday . ) X L Night: NA
may require market intervention through issuing of 10 Hours
directions.
This is a high impact outage because the recall time is
greater than 30 minutes. . QLb
27/10/2025 07:00 27/10/2025 17:00 Day: 30 Pl d - SUBMIT
Powerlink 110/ /10/ Strathmore - Ross (8858) 275 kV Line A credible contingency event during this planned outage aY mins anne Commissioning
Monday Monday , ) X L Night: NA
may require market intervention through issuing of 10 Hours
directions.
This is a high impact outage because the recall time is
greater than 30 minutes. . QLD
. 27/10/2025 07:00 27/10/2025 17:00 X ) . . . Day: 30 Pl d - SUBMIT N
Powerlink 110/ /10/ Strathmore - Ross (8857) 275 kV Line A credible contingency event during this planned outage aY mins anne Commissioning
Monday Monday i ) X o Night: NA
may require market intervention through issuing of 10 Hours
directions.
A credible contingency event during this planned outage
NSW / QLD
. 28/10/2025 06:00 08/11/2025 16:00 . . could cause: Day: 6 hrs Planned - SUBMIT o
Transgrid Armidale - Dumaresq (8C) 330 kV Line . . . Commissioning
Tuesday Saturday ¢ Synchronous separation of the Queensland region from Night: 6 hrs
11.4 Days
the rest of the NEM
This is a high impact outage only if the Forecast Operational
Demand in Victoria region is greater than 7,000 MW
A credibl ti t during this pl d out VIC
28/10/2025 06:00 28/10/2025 17:00 South Morang - Sydenham No.2 500 kV credible contingency event during this planned outage Day: NA Planned - SUBMIT ,
AusNet Tuesda Tuesda Line could: Night: NA Maintenance
¥ Y ¢ Cause a large reduction in generation in Victoria ent: 11 Hours

® Restrict power transfer across the Victoria - South
Australia interconnector (Heywood interconnector).
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Region

VIC

QLb

VIC

QLb

VIC

Finish

Network Asset

Impact

This is a high impact outage only if the Forecast Operational
Demand in Victoria region is greater than 7,000 MW

Status and
Market Notice

Unplanned?

DNSP Aware?

Generator Aware?

Inter-Regional

Impact Region,
Reason and
Duration

A credible contingency event during this planned outage VIC
AusNet 28/10/2025 06:00 30/10/2025 17:00 South Morang - Sydenham No.2 500kv | % gency grhis p & Day: 60 hrs |  Planned - SUBMIT Mainterance
Tuesd Thursd Li ) Night: NA
uesday ursday ine ¢ Cause a large reduction in generation in Victoria e 2.5 Days
 Restrict power transfer across the Victoria - South
Australia interconnector (Heywood interconnector).
This is a high impact outage because the recall time is
greater than 30 minutes. QLb
) 28/10/2025 08:00 28/10/2025 16:00 . . R . . Day:2 h Pl d - SUBMIT .
Powerlink /10/ /10/ Nebo - Strathmore (8845) 275 kV Line A credible contingency event during this planned outage 'ay e anne Maintenance
Tuesday Tuesday R X ) o Night: 2 hrs
may require market intervention through issuing of 8 Hours
directions.
This is a high impact outage only if the Forecast Operational
Demand in Victoria region is greater than 7,000 MW
A credible contingency event during this planned outage VIC
Avset 29/10/2025 06:00 29/10/2025 17:00 South Morang - Sydenham No.2500kv "= gency gthisp & Day: NA Planned - SUBMIT Mainterance
Wednesd Wednesd Li ) Night: NA
ednesday ednescay ine ¢ Cause a large reduction in generation in Victoria 8 11 Hours
e Restrict power transfer across the Victoria - South
Australia interconnector (Heywood interconnector).
<<NEW since the last notification>>
This is a high impact outage because the recall time is aw
29/10/2025 06:30 02/11/2025 17:00 ter than 30 minutes. Day:2 h PI d - SUBMIT
Powerlink A Ll Broadsound - Nebo (834) 275 kV Line greaterthan suminutes . ) ay: & nrs anne Vv Maintenance
Wednesday Sunday A credible contingency event during this planned outage Night: 3 hrs 4.4 Davs
may require market intervention through issuing of : th
directions.
This is a high impact outage only if the Forecast Operational
Demand in Victoria region is greater than 7,000 MW
A credible contingency event during this planned outage VIC
30/10/2025 06:00 30/10/2025 17:00 South Morang - Sydenham No.2 500 kV gency gthisp € Day: NA Planned - SUBMIT ,
AusNet Thursda Thursda Line could: Night: NA Maintenance
v v ¢ Cause a large reduction in generation in Victoria ent: 11 Hours
 Restrict power transfer across the Victoria - South
Australia interconnector (Heywood interconnector).
A credible contingency event during this planned outage
could cause
synchronous separation of the South Australia region from
the rest of A
30/10/2025 07:30 04/11/2025 16:30 the NEM. Day: 10 h Pl d - SUBMIT
ElectraNet /10/ 1y Tailem Bend - Tungkillo No.1 275 kV Line e. . -ay rs anne Maintenance
Thursday Tuesday During this planned outage: Night: 10 hrs 5.4 Days

¢ Power transfer will be restricted across the Victoria -
South Australia interconnector (Heywood interconnector).
® Post contingent FCAS will be sourced within SA following
Separation event.
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Region

QLb

QLb

QLb

VIC

QLb

QLb

QLb

QLb

NSP

Finish

Network Asset

Impact

This is a high impact outage because the recall time is

Status and
Market Notice

Unplanned?

DNSP Aware?

Generator Aware?

Inter-Regional

Impact Region,
Reason and
Duration

greater than 30 minutes. . QLb
. 03/11/2025 07:00 03/11/2025 17:00 . . R . ) Day: 30 PI d - SUBMIT L
Powerlink /11/ /1 Strathmore - Ross (8857) 275 kV Line A credible contingency event during this planned outage aY mins anne Commissioning
Monday Monday i . X o Night: NA
may require market intervention through issuing of 10 Hours
directions.
This is a high impact outage because the recall time is
greater than 30 minutes. . QLb
04/11/2025 07:00 04/11/2025 17:00 Day: 30 Pl d - SUBMIT
Powerlink /1y /11/ Strathmore - Ross (8857) 275 kV Line A credible contingency event during this planned outage aY mins anne Commissioning
Tuesday Tuesday . R X o Night: NA
may require market intervention through issuing of 10 Hours
directions.
This is a high impact outage because the recall time is
h i . LD
, 05/11/2025 07:00 05/11/2025 17:00 . greater than 30 minutes o Day:30mins |  Planned - SUBMIT ab
Powerlink Strathmore - Ross (8857) 275 kV Line A credible contingency event during this planned outage . Commissioning
Wednesday Wednesday , ) X L Night: NA
may require market intervention through issuing of 10 Hours
directions.
<<NEW since the last notification>>
A credibl ti t during this pl d out VIC
06/11/2025 05:00 06/11/2025 17:00 _ : credible contingency event during this plannec outage Day: 3 hrs Planned - SUBMIT _
AusNet Thursda Thursda Red Cliffs-Wemen 220 kV Line may require: Night: NA Maintenance
Y 4 e Load shedding in the Victorian outer grid ent: 12 Hours
¢ Market intervention through issuing of directions.
This is a high impact outage because the recall time is
ter than 30 minutes. LD
, 06/11/2025 07:00 06/11/2025 17:00 _ greaterthan 5Uminutes o Day:30 mins |  Planned - SUBMIT ao
Powerlink Strathmore - Ross (8857) 275 kV Line A credible contingency event during this planned outage . Commissioning
Thursday Thursday , ) X L Night: NA
may require market intervention through issuing of 10 Hours
directions.
This is a high impact outage because the recall time is
greater than 30 minutes. . QLD
. 07/11/2025 07:00 07/11/2025 17:00 X ) . . . Day: 30 Pl d - SUBMIT N
Powerlink / {=rida / |/=rida Strathmore - Ross (8857) 275 kV Line A credible contingency event during this planned outage ?\I ht: r[\\r;:s anne Commissioning
Y td may require market intervention through issuing of ent: 10 Hours
directions.
This is a high impact outage because the recall time is
greater than 30 minutes. . QLb
08/11/2025 07:00 08/11/2025 17:00 Day: 30 Pl d - SUBMIT
Powerlink /11/ /11/ Strathmore - Ross (8857) 275 kV Line A credible contingency event during this planned outage aY mins anne Commissioning
Saturday Saturday , ) X L Night: NA
may require market intervention through issuing of 10 Hours
directions.
This is a high impact outage because the recall time is
ter than 30 minutes. LD
) 09/11/2025 07:00 09/11/2025 17:00 ) greater than SUminutes o Day:30 mins |  Planned - SUBMIT o
Powerlink Strathmore - Ross (8857) 275 kV Line A credible contingency event during this planned outage X Commissioning
Sunday Sunday i . X o Night: NA
may require market intervention through issuing of 10 Hours
directions.
A credible contingency event during this planned outage
10/11/2025 06:00 15/11/2025 16:00 could cause: Day: 6 hrs Planned - SUBMIT NSw/QLb
Transgrid : ’ Armidale - Dumaresq (8C) 330 kV Line X ) ) - v: v | ¥ | Commissioning
Monday Saturday * Synchronous separation of the Queensland region from Night: 6 hrs 5.4 Days

the rest of the NEM
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Region

TAS

VIC

VIC

QLb

QLb

VIC

o
o~ 2 ]
o @ ©
% 5 3 & | Impact Region,
o Status and £ 3 /T @
Finish Network Asset Impact . § < 5 & Reason and
Market Notice s|lall %Sl .
c 2 5 8 Duration
5 2
o £ £
8 =
A credible contingency event during this planned outage
could cause
synchronous separation of the South Australia region from
the rest of A
11/11/2025 07:30 16/11/2025 16:30 the NEM. Day: 10 h Pl d - SUBMIT
ElectraNet 1 /11/ Tailem Bend - Tungkillo No.1 275 kV Line e. . 'ay r anne Maintenance
Tuesday Sunday During this planned outage: Night: 10 hrs
. . . . 5.4 Days
¢ Power transfer will be restricted across the Victoria -
South Australia interconnector (Heywood interconnector).
e Post contingent FCAS will be sourced within SA following
Separation event.
<<NEW since the last notification>> TAS
12/11/2025 07:00 12/11/2025 16:00 . . I X . . Day: 2 hrs Planned - SUBMIT .
TasNetworks Gordon - Chapel St No.1 220 kV Line A credible contingency event during this planned outage . v Maintenance
Wednesday Wednesday L . ) Night: NA
could cause a large reduction in generation in Tasmania. 9 Hours
A credibl ti t during this pl d out; VIC
21/11/2025 06:00 22/11/2025 17:00 , credible contingency event during this planned outage Day: 60 hrs | Planned - RESUBMIT ,
AusNet . Moorabool-Sydenham No.2 500 kV Line may require market intervention through issuing of K Maintenance
Friday Saturday e Night: NA
directions 1.5 Days
<<This outage has been WITHDRAWN!>> vic
g g i i i i Day: 24 h With R
AusNet 21/11/2925 06:00 21/11/2925 17:00 Moorabool-Sydenham No.2 500 kV Line A credlble. contlngenFy event t:'iurlng this p.Ianr?ed outage ay rs ithdraw Requested Maintenance
Friday Friday may require market intervention through issuing of Night: NA
h i 11 Hours
directions
This is a high impact outage because the recall time is
greater than 30 minutes. QLb
24/11/2025 08:00 28/11/2025 17:00 Day: 48 h PI d - SUBMIT
Powerlink /11/ /11/ R Nebo - Strathmore (822) 275 kV Line A credible contingency event during this planned outage 'ay s anne 204 Maintenance
Monday Friday , ) X L Night: 48 hrs
may require market intervention through issuing of 4.4 Days
directions.
<<NEW since the last notification>>
This is a high impact outage because the recall time is aw
09/12/2025 06:30 10/12/2025 17:00 ter than 30 minutes. Day:2 h PI d - SUBMIT
Powerlink /12/ el Broadsound - Nebo (834) 275 kV Line grea er an .mlnu €3 . . .ay e anne Maintenance
Tuesday Wednesday A credible contingency event during this planned outage Night: 3 hrs 1.4 Days
may require market intervention through issuing of : th
directions.
This is a high impact outage only if the Forecast Operational
Demand in Victoria region is greater than 7,000 MW
A credibl ti t during this pl d out VIC
11/12/2025 06:00 11/12/2025 15:30 South Morang - Sydenham No.2 500 kV credible contingency event during this planned outage Day: 2 hrs Planned - SUBMIT ,
AusNet Thursda Thursda Line could: Night: NA Maintenance
Y ¥ ¢ Cause a large reduction in generation in Victoria ent: 9.5 Hours
® Restrict power transfer across the Victoria - South
Australia interconnector (Heywood interconnector).

Page 22 of 34



Region

QLb

QLb

VIC

QLb

QLb

VIC

VIC

VIC

Network Asset

<<NEW since the last notification>>
This is a high impact outage because the recall time is

Status and
Market Notice

Unplanned?

DNSP Aware?

Generator Aware?

Inter-Regional

Impact Region,
Reason and
Duration

) QLb
) 11/12/2025 08:00 11/12/2025 16:00 : reater than 30 minutes. Day: 15 mins Planned - SUBMIT .
Powerlink 112/ /82 Nebo - Strathmore (822) 275 kV Line B h . . . y ! v Maintenance
Thursday Thursday A credible contingency event during this planned outage Night: NA 3 Hours
may require market intervention through issuing of
directions.
<<NEW since the last notification>>
This is a high impact outage because the recall time is
) 11/12/2025 12:05 11/12/2025 16:00 X ter than 30 minutes. Day:1h Pl d - SUBMIT .
Powerlink 112/ 12/ Nebo - Strathmore (822) 275 kV Line grea e.r an .mlnu €3 . . ,ay r anne Maintenance
Thursday Thursday A credible contingency event during this planned outage Night: NA 3.9 Hours
may require market intervention through issuing of :
directions.
This is a high impact outage only if the Forecast Operational
Demand in Victoria region is greater than 7,000 MW
A credibl ti t during this pl d out; VIC
AusNet 12/12/2025 06:00 12/12/2025 15:30 South Morang - Sydenham No.1 500 kV Coﬂlz.' © contingency event during this planned outage Day: 2 hrs Planned - SUBMIT Mainterance
Frid Frid Li ) Night: NA
riday riday ine ¢ Cause a large reduction in generation in Victoria e 9.5 Hours
 Restrict power transfer across the Victoria - South
Australia interconnector (Heywood interconnector).
<<NEW since the last notification>>
This is a high impact outage because the recall time is aw
. 12/12/2025 06:30 14/12/2025 17:00 . reater than 30 minutes. Day:2h Pl d - SUBMIT .
Powerlink 112/ ) 112/ Broadsound - Nebo (834) 275 kV Line d h . fnu . . :?1y s anne Vv Maintenance
Friday Sunday A credible contingency event during this planned outage Night: NA 2.4 Days
may require market intervention through issuing of : v
directions.
<<NEW since the last notification>>
This is a high impact outage because the recall time is
16/12/2025 08:00 17/12/2025 13:00 ter than 30 minutes. Day: 15 mi PI d - SUBMIT
Powerlink /12/ el Nebo - Broadsound (8846) 275 kV Line grea e.r an .mlnu €3 . . 'ay m“j‘s anne Commissioning
Tuesday Wednesday A credible contingency event during this planned outage Night: 15 mins 1.2 Davs
may require market intervention through issuing of : th
directions.
A credible contingency event during this planned outage vic
17/12/2025 06:00 17/12/2025 14:00 ire: Day:2 h PI d - SUBMIT
AusNet 112/ /12/ Kiamal SF-Red Cliffs 220 kV LINE mayrequire: o , ay: £rs anne Maintenance
Wednesday Wednesday ¢ Load shedding in the Victorian outer grid Night: NA 3 Hours
o Market intervention through issuing of directions.
A credible contingency event during this planned outage
may require: VIC
31/12/2025 06:00 31/12/2025 17:00 Day: 2 h Pl d - SUBMIT
AusNet /12/ /12/ Kiamal SF - MurraWarra 220 kV Line ¢ Load shedding in the Victorian outer grid Z,iy N anne Maintenance
Wednesday Wednesday K R L R . Night: NA
¢ Market intervention through issuing of directions. 11 Hours
A credible contingency event during this planned outage vic
AusNet 31/12/2025 06:30 31/12/2025 15:00 Hazelwood - Loy Yang Power Station No.1 |could cause: Day: 1 hr Planned - SUBMIT Maintenance
Wednesday Wednesday 500 kV Line e A large reduction in generation in Victoria Night: NA 2.5 Hours

® Load shedding in Victoria
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Region

QLb

VIC

VIC

TAS

VIC

VIC

VIC

VIC

VIC

VIC

VIC

VIC

NSP

Finish

Network Asset

Impact

This is a high impact outage because the recall time is

Status and
Market Notice

Unplanned?

DNSP Aware?

Generator Aware?

Inter-Regional

Impact Region,
Reason and
Duration

greater than 30 minutes. QLb
. 12/01/2026 07:00 16/01/2026 17:00 . . . . . Day: 24 h PI d - SUBMIT N
Powerlink /01/ /01/ . Strathmore - Ross (8857) 275 kV Line A credible contingency event during this planned outage -ay e anne Commissioning
Monday Friday i . X o Night: 18 hrs
may require market intervention through issuing of 4.4 Days
directions.
A credibl ti t during this pl d out: VIC
21/01/2026 06:00 21/01/2026 18:00 ) credible contingency event during this planned outage Day: 2 hrs Planned - SUBMIT _
AusNet Moorabool-Sydenham No.1 500 kV Line may require market intervention through issuing of R Maintenance
Wednesday Wednesday L Night: NA
directions 12 Hours
A credibl ti t during this pl d out: VIC
22/01/2026 06:00 22/01/2026 18:00 ) credible contingency event during this planned outage Day: 2 hrs Planned - SUBMIT )
AusNet Moorabool-Sydenham No.1 500 kV Line may require market intervention through issuing of . Maintenance
Thursday Thursday L Night: NA
directions 12 Hours
TAS
28/01/2026 07: 28/01/2026 16: A ibl i i his pl Day: 24 h Pl - SUBMIT
TasNetworks 8/01/2026 07:00 8/01/2026 16:00 Sheffield - Farrell No.2 220 KV Line credible contingency ev?nt c'lurlng t| |s'p a'nned outage 'ay rs anned - SU v Commissioning
Wednesday Wednesday could cause a large reduction in generation in Tasmania. Night: 24 hrs 9 Hours
A credibl ti t during this pl d out: VIC
11/02/2026 06:00 11/02/2026 18:00 ) credible contingency event during this planned outage Day: 2 hrs Planned - SUBMIT )
AusNet Moorabool-Sydenham No.1 500 kV Line may require market intervention through issuing of . Maintenance
Wednesday Wednesday h X Night: NA
directions 12 Hours
A credibl ti t during this pl d out: VIC
20/02/2026 06:00 20/02/2026 18:00 ) credible contingency event during this planned outage Day: 4 hrs Planned - SUBMIT )
AusNet . R Moorabool-Sydenham No.2 500 kV Line may require market intervention through issuing of . Maintenance
Friday Friday L Night: NA
directions 12 Hours
A credibl ti t during this pl d out: VIC
21/02/2026 06:00 21/02/2026 18:00 ) credible contingency event during this planned outage Day: 4 hrs Planned - SUBMIT )
AusNet Moorabool-Sydenham No.2 500 kV Line may require market intervention through issuing of . Maintenance
Saturday Saturday h X Night: NA
directions 12 Hours
A credibl ti t during this pl d out: VIC
22/02/2026 06:00 22/02/2026 18:00 ) credible contingency event during this planned outage Day: 4 hrs Planned - SUBMIT _
AusNet Moorabool-Sydenham No.2 500 kV Line may require market intervention through issuing of . Maintenance
Sunday Sunday h X Night: NA
directions 12 Hours
A credibl ti t during this pl d out: VIC
23/02/2026 06:00 23/02/2026 18:00 ) credible contingency event during this planned outage Day:4hrs | Planned - RESUBMIT _
AusNet Moorabool-Sydenham No.1 500 kV Line may require market intervention through issuing of . Maintenance
Monday Monday h X Night: NA
directions 12 Hours
A credibl ti t during this pl d out: VIC
24/02/2026 06:00 24/02/2026 18:00 ) credible contingency event during this planned outage Day:4hrs | Planned - RESUBMIT _
AusNet Moorabool-Sydenham No.1 500 kV Line may require market intervention through issuing of . Maintenance
Tuesday Tuesday h X Night: NA
directions 12 Hours
A credibl ti t during this pl d out: VIC
25/02/2026 06:00 25/02/2026 18:00 ) credible contingency event during this planned outage Day:4hrs | Planned - RESUBMIT _
AusNet Moorabool-Sydenham No.1 500 kV Line may require market intervention through issuing of . Maintenance
Wednesday Wednesday h X Night: NA
directions 12 Hours
A credible contingency event during this planned outage vic
AusNet 05/03/2026 06:00 06/03/2026 15:30 Hazelwood - Loy Yang Power Station No.3 |could cause: Day: 2 hrs Planned - SUBMIT Maintenance
Thursday Friday 500 kV Line e A large reduction in generation in Victoria Night: NA 1.4 Days

¢ Load shedding in Victoria
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Region NSP

Transgrid

07/03/2026 05:00
Saturday

Finish

08/03/2026 17:00
Sunday

Network Asset

Lower Tumut - Wagga (051) 330 kV Line

Impact

This outage offloads the Buronga to Darlington Point X5 220
kV line and restricts power transfer

¢ Between Victoria and New South Wales.

¢ Between South Australia and Victoria on Murraylink

A credible contingency event during this planned outage
may require:

¢ Load shedding in the Victorian outer grid

¢ Market intervention through issuing of directions.

Day: 18 hrs
Night: 12 hrs

Status and
Market Notice

Planned - SUBMIT

Unplanned?

DNSP Aware?

Generator Aware?

Inter-Regional

Impact Region,
Reason and
Duration

NSW/ VIC
Commissioning
1.5 Days

VIC AusNet

11/03/2026 06:00
Wednesday

13/03/2026 16:00
Friday

Heywood - South East No.2 275 kV Line

A credible contingency event during this planned outage
could cause

synchronous separation of the South Australia region from
the rest of

the NEM.

During this planned outage:

¢ Power transfer will be restricted across the Victoria -
South Australia interconnector (Heywood interconnector).
 Post contingent FCAS will be sourced within SA following
Separation event.

Day: 1 hr
Night: NA

Planned - SUBMIT

VIC/ SA
Maintenance
2.4 Days

Transgrid

17/03/2026 06:00
Tuesday

28/03/2026 16:00
Saturday

Armidale - Dumaresq (8C) 330 kV Line

A credible contingency event during this planned outage
could cause:

¢ Synchronous separation of the Queensland region from
the rest of the NEM

Day: 6 hrs
Night: 6 hrs

Planned - SUBMIT

NSW / QLD
Commissioning
11.4 Days

VIC AusNet

17/03/2026 06:00
Tuesday

19/03/2026 16:00
Thursday

Heywood - South East No.1 275 kV Line

A credible contingency event during this planned outage
could cause

synchronous separation of the South Australia region from
the rest of

the NEM.

During this planned outage:

¢ Power transfer will be restricted across the Victoria -
South Australia interconnector (Heywood interconnector).
¢ Post contingent FCAS will be sourced within SA following
Separation event.

Day: 1 hr
Night: NA

Planned - SUBMIT

VIC/ SA
Maintenance
2.4 Days

VIC AusNet

27/03/2026 06:00
Friday

01/04/2026 17:00
Wednesday

South Morang - Sydenham No.1 500 kV
Line

This is a high impact outage only if the Forecast Operational
Demand in Victoria region is greater than 7,000 MW

A credible contingency event during this planned outage
could:

* Cause a large reduction in generation in Victoria

 Restrict power transfer across the Victoria - South
Australia interconnector (Heywood interconnector).

Day: 120 hrs
Night: NA

Planned - RESUBMIT

VIC
Maintenance
5.5 Days
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Region

VIC

VIC

VIC

VIC

VIC

VIC

VIC

Finish

Network Asset

Impact

A credible contingency event during this planned outage

Status and
Market Notice

Unplanned?

DNSP Aware?

Generator Aware?

Inter-Regional

Impact Region,
Reason and
Duration

NSW / QLD

202 : 4/04/2026 16: | : Day:6 h Pl - SUBMIT
Transgrid 30/03/2026 06:00 04/04/2026 16:00 Armidale - Dumaresq (8C) 330 kV Line could cause ) . ay 6 hrs anned - SU v | ¥ | Commissioning
Monday Saturday * Synchronous separation of the Queensland region from Night: 6 hrs 5.4 Days
the rest of the NEM APy
A credibl ti t during this pl d out VIC
01/04/2026 06:00 02/04/2026 17:00 . crecible contingency event during this plannec outage | . 150 e | planned - SUBMIT _
AusNet Moorabool-Sydenham No.1 500 kV Line may require market intervention through issuing of ! Maintenance
Wednesday Thursday o Night: NA
directions 1.5 Days
A credibl ti t during this pl d out VIC
05/04/2026 07:00 06/04/2026 18:00 , credible contingency event during this plannec outage | .0 150 hrs | planned - SUBMIT ,
AusNet Moorabool-Sydenham No.2 500 kV Line may require market intervention through issuing of ! Maintenance
Sunday Monday o Night: NA
directions 1.5 Days
A credible contingency event during this planned outage NSW / QLD
. 14/04/2026 07:00 25/04/2026 17:00 . . . could cause: Day: 12 hrs Planned - SUBMIT L
Transgrid Armidale - Sapphire WF (8E) 330 kV Line . . R Commissioning
Tuesday Saturday ¢ Synchronous separation of the Queensland region from Night: 12 hrs
11.4 Days
the rest of the NEM
This is a high impact outage only if the Forecast Operational
Demand in Victoria region is greater than 7,000 MW
A credibl ti t during this pl d out; VIC
AusNet 19/04/2026 07:00 24/04/2026 18:00 South Morang - Sydenham No.2 500 kV Cocl:lz.' € contingency event during this planned outage | .. 120 hrs |  Planned - SUBMIT Mainterance
Sund Frid Li ) Night: NA
unday riday ine ¢ Cause a large reduction in generation in Victoria e 5.5 Days
 Restrict power transfer across the Victoria - South
Australia interconnector (Heywood interconnector).
A credible contingency event during this planned outage vic
21, 202 : 22 2026 17: ire: Day: 2 -SUB
AusNet /04/2026 07:00 /04/2026 17:00 Ararat - Crowlands 220kV Line may require L L . z'ay hrs Planned - SUBMIT Maintenance
Tuesday Wednesday ¢ Load shedding in the Victorian outer grid Night: NA 1.4 Days
e Market intervention through issuing of directions. i Y
A credible contingency event during this planned outage vic
23/04/2026 07:00 24/04/2026 17:00 ire: Day:2 h Pl d - SUBMIT
AusNet /04/ /04/ X Crowland - Bulgana 220 kV Line may require L L . z'ay s anne Maintenance
Thursday Friday ¢ Load shedding in the Victorian outer grid Night: NA 1.4 Days
e Market intervention through issuing of directions. i Y
A credible contingency event during this planned outage NSW / QLD
27/04/2026 07:00 02/05/2026 17:00 Id : Day:12 h Pl d - SUBMIT
Transgrid /04/ 105/ Armidale - Sapphire WF (8E) 330 kV Line could cause . . 'ay rs anne Commissioning
Monday Saturday ¢ Synchronous separation of the Queensland region from Night: 12 hrs 5.4 Days
the rest of the NEM 4P
A credible contingency event during this planned outage vic
AusNet 05/05/2026 07:00 06/05/2026 17:00 Ararat - Crowlands 220KV Line may requ|re:. . o ' Da'iy: 2 hrs Planned - SUBMIT Maintenance
Tuesday Wednesday * Load shedding in the Victorian outer grid Night: NA 1.4 Days
o Market intervention through issuing of directions. i ¥
This is a high impact outage only if the Forecast Operational
Demand in Victoria region is greater than 7,000 MW
A credibl ti t during this pl d out VIC
06/05/2026 07:30 06/05/2026 16:30 ) credible contingency event during this planned outage Day: 2 hrs Planned - SUBMIT ,
AusNet Hazelwood - Cranbourne 500 kV Line could: R Maintenance
Wednesday Wednesday - L . Night: NA
e Cause a large reduction in generation in Victoria 9 Hours

® Restrict power transfer across the Victoria - South
Australia interconnector (Heywood interconnector).
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Region

Finish

Network Asset

Impact

A credible contingency event during this planned outage

Status and
Market Notice

Unplanned?

DNSP Aware?

Generator Aware?

Inter-Regional

Impact Region,
Reason and
Duration

NSW / QLD
12 2026 07: 2 2026 17: I : Day: 12 h Pl - SUBMIT
Transgrid /05/2026 07:00 3/05/2026 17:00 Armidale - Sapphire WF (8E) 330 kV Line could cause . . .ay rs anned - SU Commissioning
Tuesday Saturday * Synchronous separation of the Queensland region from Night: 12 hrs
11.4 Days
the rest of the NEM
A credible contingency event during this planned outage NSW / QLD
2 2026 07: 2026 17: I : Day: 12 h Pl - SUBMIT
Transgrid 5/05/2026 07:00 30/05/2026 17:00 Armidale - Sapphire WF (8E) 330 kV Line could cause . . .ay rs anned - SU Commissioning
Monday Saturday ¢ Synchronous separation of the Queensland region from Night: 12 hrs 5.4 Days
the rest of the NEM A Pay
A credible contingency event during this planned outage
could cause
synchronous separation of the South Australia region from
the rest of A
ElectraNet 29/06/2026 07:30 05/07/2026 17:30 Tailem Bend - South East No.1275 kV Line the _NEM', Pay: 6hrs Planned - SUBMIT Maintenance
Monday Sunday During this planned outage: Night: 12 hrs
. . . . 6.4 Days
* Power transfer will be restricted across the Victoria -
South Australia interconnector (Heywood interconnector).
¢ Post contingent FCAS will be sourced within SA following
Separation event.
A credible contingency event during this planned outage
could cause
synchronous separation of the South Australia region from
the rest of A
ElectraNet 06/07/2026 07:30 12/07/2026 17:30 Tailem Bend - South East No.2 275 kV Line the _NEM', Pay: 6 frs Planned - SUBMIT Maintenance
Monday Sunday During this planned outage: Night: 12 hrs
. . . . 6.4 Days
» Power transfer will be restricted across the Victoria -
South Australia interconnector (Heywood interconnector).
 Post contingent FCAS will be sourced within SA following
Separation event.
A credible contingency event during this planned outage
could cause
synchronous separation of the South Australia region from
the rest of
13/07/2026 07:30 19/07/2026 19:30 the NEM Day: 6 hrs Planned - SUBMIT VIC/ SA
ElectraNet : ’ Heywood - South East No.1 275 kV Line ) y ) & v | Maintenance
Monday Sunday During this planned outage: Night: 12 hrs 6.5 Days

¢ Power transfer will be restricted across the Victoria -
South Australia interconnector (Heywood interconnector).
® Post contingent FCAS will be sourced within SA following
Separation event.
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Region

Finish

Network Asset

Impact

A credible contingency event during this planned outage
could cause

synchronous separation of the South Australia region from
the rest of

Status and
Market Notice

Unplanned?

DNSP Aware?

Generator Aware?

Inter-Regional

Impact Region,
Reason and
Duration

VIC/SA
ElectraNet 20/07/2026 07:30 26/07/2026 17:30 Heywood - South East No.2 275 kV Line the.NEM.V F)ay: 6 hrs Planned - SUBMIT Maintenance
Monday Sunday During this planned outage: Night: 12 hrs
. . X . 6.4 Days
¢ Power transfer will be restricted across the Victoria -
South Australia interconnector (Heywood interconnector).
e Post contingent FCAS will be sourced within SA following
Separation event.
A credible contingency event during this planned outage
could cause
synchronous separation of the South Australia region from
the rest of A
ElectraNet 27/07/2026 07:30 02/08/2026 17:30 Tailem Bend - Tungkillo No.1 275 kV Line the.NEM.. Pay: 6 hrs Planned - SUBMIT Maintenance
Monday Sunday During this planned outage: Night: 12 hrs
. . . . 6.4 Days
* Power transfer will be restricted across the Victoria -
South Australia interconnector (Heywood interconnector).
¢ Post contingent FCAS will be sourced within SA following
Separation event.
A credible contingency event during this planned outage
could cause
synchronous separation of the South Australia region from
the rest of A
ElectraNet 03/08/2026 07:30 09/08/2026 17:30 Tailem Bend - Tungkillo No.2 275 kV Line the .NEM.. Pay: 6 hrs Planned - SUBMIT Maintenance
Monday Sunday During this planned outage: Night: 12 hrs 6.4 Days
» Power transfer will be restricted across the Victoria -
South Australia interconnector (Heywood interconnector).
e Post contingent FCAS will be sourced within SA following
Separation event.
A credible contingency event during this planned outage
could cause
synchronous separation of the South Australia region from
the rest of A
ElectraNet 28/06/202707:30 04/07/2027 17:30 Tailem Bend - South East No.1 275 kV Line the _NEM', I?ay: 6 hrs Planned - SUBMIT Maintenance
Monday Sunday During this planned outage: Night: 12 hrs 6.4 Days

¢ Power transfer will be restricted across the Victoria -
South Australia interconnector (Heywood interconnector).
® Post contingent FCAS will be sourced within SA following
Separation event.
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Region

Finish

Network Asset

Impact

A credible contingency event during this planned outage
could cause

synchronous separation of the South Australia region from
the rest of

Status and
Market Notice

Unplanned?

DNSP Aware?

Generator Aware?

Inter-Regional

Impact Region,
Reason and
Duration

SA
ElectraNet 05/07/2027 07:30 11/07/2027 17:30 Tailem Bend - South East No.2 275 kV Line the _NEM', I.:)ay: 6hrs Planned - SUBMIT Maintenance
Monday Sunday During this planned outage: Night: 12 hrs
. . X . 6.4 Days
¢ Power transfer will be restricted across the Victoria -
South Australia interconnector (Heywood interconnector).
e Post contingent FCAS will be sourced within SA following
Separation event.
A credible contingency event during this planned outage
could cause
synchronous separation of the South Australia region from
the rest of
12/07/2027 07:30 18/07/2027 19:30 the NEM. Day: 6 hrs Planned - SUBMIT VIC/SA
ElectraNet Heywood - South East No.1 275 kV Line X . . Maintenance
Monday Sunday During this planned outage: Night: 12 hrs 6.5 Days
* Power transfer will be restricted across the Victoria -
South Australia interconnector (Heywood interconnector).
¢ Post contingent FCAS will be sourced within SA following
Separation event.
A credible contingency event during this planned outage
could cause
synchronous separation of the South Australia region from
the rest of VIC/SA
ElectraNet 19/07/2027 07:30 25/07/2027 17:30 Heywood - South East No.2 275 kV Line the.NEM.. Pay: 6 hrs Planned - SUBMIT Maintenance
Monday Sunday During this planned outage: Night: 12 hrs 6.4 Days
» Power transfer will be restricted across the Victoria -
South Australia interconnector (Heywood interconnector).
e Post contingent FCAS will be sourced within SA following
Separation event.
A credible contingency event during this planned outage
could cause
synchronous separation of the South Australia region from
the rest of A
ElectraNet 26/07/202707:30 01/08/2027 17:30 Tailem Bend - Tungkillo No.1 275 kV Line the _NEM', I?ay: 6 hrs Planned - SUBMIT Maintenance
Monday Sunday During this planned outage: Night: 12 hrs 6.4 Days

¢ Power transfer will be restricted across the Victoria -
South Australia interconnector (Heywood interconnector).
® Post contingent FCAS will be sourced within SA following
Separation event.
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Region

Finish

Network Asset

Impact

A credible contingency event during this planned outage
could cause

synchronous separation of the South Australia region from
the rest of

Status and
Market Notice

Unplanned?

DNSP Aware?

Generator Aware?

Inter-Regional

Impact Region,
Reason and
Duration

SA
ElectraNet 02/08/2027 07:30 08/08/2027 17:30 Tailem Bend - Tungkillo No.2 275 kV Line the.NEM.V I.:)ay: 6 hrs Planned - SUBMIT Maintenance
Monday Sunday During this planned outage: Night: 12 hrs
. . X . 6.4 Days
¢ Power transfer will be restricted across the Victoria -
South Australia interconnector (Heywood interconnector).
e Post contingent FCAS will be sourced within SA following
Separation event.
A credible contingency event during this planned outage
could cause
synchronous separation of the South Australia region from
the rest of A
ElectraNet 26/06/2028 07:30 02/07/2028 17:30 Tailem Bend - South East No.1275 kV Line the _NEM', Pay: 6hrs Planned - SUBMIT Maintenance
Monday Sunday During this planned outage: Night: 12 hrs
. . . . 6.4 Days
* Power transfer will be restricted across the Victoria -
South Australia interconnector (Heywood interconnector).
¢ Post contingent FCAS will be sourced within SA following
Separation event.
A credible contingency event during this planned outage
could cause
synchronous separation of the South Australia region from
the rest of A
ElectraNet 03/07/2028 07:30 09/07/2028 17:30 Tailem Bend - South East No.2 275 kV Line the _NEM', Pay: 6 frs Planned - SUBMIT Maintenance
Monday Sunday During this planned outage: Night: 12 hrs 6.4 Days
» Power transfer will be restricted across the Victoria -
South Australia interconnector (Heywood interconnector).
e Post contingent FCAS will be sourced within SA following
Separation event.
A credible contingency event during this planned outage
could cause
synchronous separation of the South Australia region from
the rest of VIC/SA
ElectraNet 10/07/2028 07:30 16/07/2028 19:30 Heywood - South East No.1 275 kV Line the .NEM.. I?ay: 6 hrs Planned - SUBMIT Maintenance
Monday Sunday During this planned outage: Night: 12 hrs 6.5 Days

¢ Power transfer will be restricted across the Victoria -
South Australia interconnector (Heywood interconnector).
® Post contingent FCAS will be sourced within SA following
Separation event.
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Region

Finish

Network Asset

Impact

A credible contingency event during this planned outage
could cause

synchronous separation of the South Australia region from
the rest of

Status and
Market Notice

Unplanned?

DNSP Aware?

Generator Aware?

Inter-Regional

Impact Region,
Reason and
Duration

VIC/SA
ElectraNet 17/07/2028 07:30 23/07/2028 17:30 Heywood - South East No.2 275 kV Line the.NEM.V I.:)ay: 6 hrs Planned - SUBMIT Maintenance
Monday Sunday During this planned outage: Night: 12 hrs
. . X . 6.4 Days
¢ Power transfer will be restricted across the Victoria -
South Australia interconnector (Heywood interconnector).
e Post contingent FCAS will be sourced within SA following
Separation event.
A credible contingency event during this planned outage
could cause
synchronous separation of the South Australia region from
the rest of A
ElectraNet 24/07/2028 07:30 30/07/2028 17:30 Tailem Bend - Tungkillo No.1 275 kV Line the .NEM.. Pay: 6 hrs Planned - SUBMIT Maintenance
Monday Sunday During this planned outage: Night: 12 hrs
. . . . 6.4 Days
* Power transfer will be restricted across the Victoria -
South Australia interconnector (Heywood interconnector).
¢ Post contingent FCAS will be sourced within SA following
Separation event.
A credible contingency event during this planned outage
could cause
synchronous separation of the South Australia region from
the rest of A
ElectraNet 31/07/2028 07:30 06/08/2028 17:30 Tailem Bend - Tungkillo No.2 275 kV Line the.NEM.. Pay: 6 hrs Planned - SUBMIT Maintenance
Monday Sunday During this planned outage: Night: 12 hrs 6.4 Days
» Power transfer will be restricted across the Victoria -
South Australia interconnector (Heywood interconnector).
e Post contingent FCAS will be sourced within SA following
Separation event.
A credible contingency event during this planned outage
could cause
synchronous separation of the South Australia region from
the rest of A
ElectraNet 02/07/2029 07:30 08/07/2029 17:30 Tailem Bend - South East No.1 275 kV Line the _NEM', I?ay: 6 hrs Planned - SUBMIT Maintenance
Monday Sunday During this planned outage: Night: 12 hrs 6.4 Days

¢ Power transfer will be restricted across the Victoria -
South Australia interconnector (Heywood interconnector).
® Post contingent FCAS will be sourced within SA following
Separation event.
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Region

Finish

Network Asset

Impact

A credible contingency event during this planned outage
could cause

synchronous separation of the South Australia region from
the rest of

Status and
Market Notice

Unplanned?

DNSP Aware?

Generator Aware?

Inter-Regional

Impact Region,
Reason and
Duration

SA
ElectraNet 09/07/2029 07:30 15/07/2029 17:30 Tailem Bend - South East No.2 275 kV Line the _NEM', I.:)ay: 6hrs Planned - SUBMIT Maintenance
Monday Sunday During this planned outage: Night: 12 hrs
. . X . 6.4 Days
¢ Power transfer will be restricted across the Victoria -
South Australia interconnector (Heywood interconnector).
e Post contingent FCAS will be sourced within SA following
Separation event.
A credible contingency event during this planned outage
could cause
synchronous separation of the South Australia region from
the rest of
16/07/2029 07:30 22/07/2029 19:30 the NEM. Day: 6 hrs Planned - SUBMIT VIC/SA
ElectraNet Heywood - South East No.1 275 kV Line X . . Maintenance
Monday Sunday During this planned outage: Night: 12 hrs 6.5 Days
* Power transfer will be restricted across the Victoria -
South Australia interconnector (Heywood interconnector).
¢ Post contingent FCAS will be sourced within SA following
Separation event.
A credible contingency event during this planned outage
could cause
synchronous separation of the South Australia region from
the rest of VIC/SA
ElectraNet 23/07/2029 07:30 29/07/2029 17:30 Heywood - South East No.2 275 kV Line the.NEM.. Pay: 6 hrs Planned - SUBMIT Maintenance
Monday Sunday During this planned outage: Night: 12 hrs 6.4 Days
» Power transfer will be restricted across the Victoria -
South Australia interconnector (Heywood interconnector).
e Post contingent FCAS will be sourced within SA following
Separation event.
A credible contingency event during this planned outage
could cause
synchronous separation of the South Australia region from
the rest of A
ElectraNet 30/07/202907:30 05/08/2029 17:30 Tailem Bend - Tungkillo No.1 275 kV Line the _NEM', I?ay: 6 hrs Planned - SUBMIT Maintenance
Monday Sunday During this planned outage: Night: 12 hrs 6.4 Days

¢ Power transfer will be restricted across the Victoria -
South Australia interconnector (Heywood interconnector).
® Post contingent FCAS will be sourced within SA following
Separation event.
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Region

Finish

Network Asset

Impact

A credible contingency event during this planned outage
could cause

synchronous separation of the South Australia region from
the rest of

Status and
Market Notice

Unplanned?

DNSP Aware?

Generator Aware?

Inter-Regional

Impact Region,
Reason and
Duration

SA
ElectraNet 06/08/2029 07:30 12/08/2029 17:30 Tailem Bend - Tungkillo No.2 275 kV Line the.NEM.V I.:)ay: 6 hrs Planned - SUBMIT Maintenance
Monday Sunday During this planned outage: Night: 12 hrs
. . X . 6.4 Days
¢ Power transfer will be restricted across the Victoria -
South Australia interconnector (Heywood interconnector).
e Post contingent FCAS will be sourced within SA following
Separation event.
A credible contingency event during this planned outage
could cause
synchronous separation of the South Australia region from
the rest of A
ElectraNet 01/07/2030 07:30 07/07/2030 17:30 Tailem Bend - South East No.1275 kV Line the _NEM', Pay: 6hrs Planned - SUBMIT Maintenance
Monday Sunday During this planned outage: Night: 12 hrs
. . . . 6.4 Days
* Power transfer will be restricted across the Victoria -
South Australia interconnector (Heywood interconnector).
¢ Post contingent FCAS will be sourced within SA following
Separation event.
A credible contingency event during this planned outage
could cause
synchronous separation of the South Australia region from
the rest of A
ElectraNet 08/07/2030 07:30 14/07/2030 17:30 Tailem Bend - South East No.2 275 kV Line the _NEM', Pay: 6 frs Planned - SUBMIT Maintenance
Monday Sunday During this planned outage: Night: 12 hrs 6.4 Days
» Power transfer will be restricted across the Victoria -
South Australia interconnector (Heywood interconnector).
e Post contingent FCAS will be sourced within SA following
Separation event.
A credible contingency event during this planned outage
could cause
synchronous separation of the South Australia region from
the rest of VIC/SA
ElectraNet 15/07/2030 07:30 21/07/2030 19:30 Heywood - South East No.1 275 kV Line the.NEM.. I?ay: 6 hrs Planned - SUBMIT Maintenance
Monday Sunday During this planned outage: Night: 12 hrs 6.5 Days

¢ Power transfer will be restricted across the Victoria -
South Australia interconnector (Heywood interconnector).
® Post contingent FCAS will be sourced within SA following
Separation event.
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Region

Finish

Network Asset

Impact

A credible contingency event during this planned outage
could cause

synchronous separation of the South Australia region from
the rest of

Status and
Market Notice

Unplanned?

DNSP Aware?

Generator Aware?

Inter-Regional

Impact Region,
Reason and
Duration

VIC/ SA

22/07/2030 07:30 28/07/2030 17:30 the NEM. Day: 6 hrs Planned - SUBMIT
ElectraNet 107/ /07/ Heywood - South East No.2 275 kV Line X . . v v Maintenance
Monday Sunday During this planned outage: Night: 12 hrs
. . X . 6.4 Days
¢ Power transfer will be restricted across the Victoria -
South Australia interconnector (Heywood interconnector).
e Post contingent FCAS will be sourced within SA following
Separation event.
A credible contingency event during this planned outage
could cause
synchronous separation of the South Australia region from
the rest of A
29/07/2030 07:30 04/08/2030 17:30 the NEM. Day:6 h Pl d - SUBMIT
ElectraNet /07/ /08/ Tailem Bend - Tungkillo No.1 275 kV Line e. . . a rs anne Maintenance
Monday Sunday During this planned outage: Night: 12 hrs
. . . . 6.4 Days
* Power transfer will be restricted across the Victoria -
South Australia interconnector (Heywood interconnector).
¢ Post contingent FCAS will be sourced within SA following
Separation event.
A credible contingency event during this planned outage
could cause
synchronous separation of the South Australia region from
the rest of A
05/08/2030 07:30 11/08/2030 17:30 the NEM. Day:6 h Pl d - SUBMIT
ElectraNet /08/ /08/ Tailem Bend - Tungkillo No.2 275 kV Line e. . K ay s anne Maintenance
Monday Sunday During this planned outage: Night: 12 hrs 6.4 Days

» Power transfer will be restricted across the Victoria -
South Australia interconnector (Heywood interconnector).
e Post contingent FCAS will be sourced within SA following
Separation event.

The following fields of data are submitted by NSPs to AEMO.
v Unplanned - Outage is forced outage, trip or submitted with short notice.

v DNSP(s) Aware - The TNSP that submitted the outage confirms they have notified DNSP(s) that are impacted by this outage and made aware of the risks of next contingency.
v Generator(s) Aware - The TNSP that submitted the outage confirms they have notified generator(s) that are directly impacted by this outage and made aware of potential risks of next credible contingency.
v Inter-Regional - The TNSP that submitted the outage confirms they have notified other TNSP(s) that may be impacted by this outage, often in the neighbouring region.

Disclaimer

This document or the information in it may be subsequently updated or amended. This document does not constitute legal or business advice, and should not be relied on as a substitute for obtaining detailed advice about the National Electricity Law, the
National Electricity Rules, or any other applicable laws, procedures or policies. AEMO has made every effort to ensure the quality of the information in this document but cannot guarantee its accuracy or completeness.
Accordingly, to the maximum extent permitted by law, AEMO and its officers, employees and consultants involved in the preparation of this document:

* make no representation or warranty, express or implied, as to the currency, accuracy, reliability or completeness of the information in this document; and

* are not liable (whether by reason of negligence or otherwise) for any statements or representations in this document, or any omissions from it, or for any use or reliance on the information in it.
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