AEMO

AUSTRALIAN ENERGY MARKET OPERATOR

Region

Upcoming High-Impact Outages (HIOs) in the NEM
- Information Current as of: 10 November 2025 - 0943 hrs -

Network Asset Impact

<<UPDATED since the last notification>>
This is a high impact outage only if the Forecast Operational
Demand in Victoria region is greater than 7,000 MW

Legend

_ Newly Added Outage

Update(s) since the last notification )

Withdrawn / UTP since the last notification

Status and
Market Notice

Unplanned?

DNSP Aware?

Generator Aware?

Inter-Regional

Impact Region,
Reason and
Duration

VIC
Vi AusNet 10/11/2025 05:33 10/11/2025 15:00 Hazelwood - South Morang No.2 500 kV A credible contingency event during this planned outage Day: 2 hrs In Progress - PTP Maintenance
Monday Monday Line could: Night: NA 9.5 Hours
e Cause a large reduction in generation in Victoria :
 Restrict power transfer across the Victoria - South
Australia interconnector (Heywood interconnector).
. Day: 2 hrs In Progress - PTP NSW,/ QLD
Transgrid Night: NA Commissioning
sht: 8.5 Hours
A credible contingency event during this planned outage NSW / QLD
. 11/11/2025 06:00 11/11/2025 15:00 . . could cause: Day: 2 hrs Planned - STLTP o
Transgrid Armidale - Dumaresq (8C) 330 kV Line . . . Commissioning
Tuesday Tuesday ¢ Synchronous separation of the Queensland region from Night: NA 9 Hours
the rest of the NEM
This is a high impact outage only if the Forecast Operational
Demand in Victoria region is greater than 7,000 MW
A credibl ti t during this pl d out; VIC
11/11/2025 06:30 11/11/2025 15:00 , ) credible contingency event during this planned outage Day: 2 hrs Planned - STLTP )
AusNet Hazelwood - Rowville 500 kV Line could: . Maintenance
Tuesday Tuesday - L Night: NA
¢ Cause a large reduction in generation in Victoria 8.5 Hours
 Restrict power transfer across the Victoria - South
Australia interconnector (Heywood interconnector).
SA
Day: 12 hrs Planned - STLTP .
ElectraNet Night: 24 hrs Maintenance
ght: 30 Minutes
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Region

QLb

VIC

TAS

VIC

Finish

Network Asset

Impact

<<This outage has been WITHDRAWN!>>

A credible contingency event during this planned outage
could cause

synchronous separation of the South Australia region from

Status and
Market Notice

Unplanned?

DNSP Aware?

Generator Aware?

Inter-Regional

Impact Region,
Reason and
Duration

the rest of SA
11/11/2025 07:30 16/11/2025 16:30 Day: 96 h Withd -UTP
ElectraNet 11 /117 Tailem Bend - Tungkillo No.1 275 kV Line  |the NEM. 'ay s thdrawn v Maintenance
Tuesday Sunday X . Night: 96 hrs
During this planned outage: 5.4 Days
¢ Power transfer will be restricted across the Victoria -
South Australia interconnector (Heywood interconnector).
e Post contingent FCAS will be sourced within SA following
Separation event.
<<This outage has been WITHDRAWN!>>
This is a high impact outage because the recall time is
) 11/11/2025 08:00 12/11/2025 15:00 . ter than 30 minutes. Day:3 h Withd .
Powerlink il /oy Nebo - Broadsound (8847) 275 kV Line grea e.r an X minutes . . 'ay s fthdrawn 2% Maintenance
Tuesday Wednesday A credible contingency event during this planned outage Night: 4 hrs 1.3 Davs
may require market intervention through issuing of : th
directions.
<<NEW since the last notification>>
A credible contingency event during this planned outage VIC
11/11/2025 08:30 11/11/2025 17:30 Day:3 h Pl d - SUBMIT
AusNet / T/uesda / T/uesda Kiamal SF-Red Cliffs 220 kV LINE may require: N?yht N': anne v | V| Maintenance
v v e Load shedding in the Victorian outer grid sht: 9 Hours
* Market intervention through issuing of directions.
A credible contingency event during this planned outage
NSW / QLD
Transarid 12/11/2025 06:00 12/11/2025 15:00 Armidale - Dumaresq (8C) 330 kV Line could cause: Day: 2 hrs Planned - MTLTP | commissionin
8 Wednesday Wednesday 4 ¢ Synchronous separation of the Queensland region from Night: NA 9 Hours 8
the rest of the NEM
TAS
12/11/202 : 12/11/2025 16: i i i i Day: 2 -STL
TasNetworks /11/2025 07:00 /11/2025 16:00 Gordon - Chapel St No.1 220 kV Line A credible contingency ev?nt qurlng thls'pla.nned outage z'ay hrs Planned - STLTP v Maintenance
Wednesday Wednesday could cause a large reduction in generation in Tasmania. Night: NA 9 Hours
A credible contingency event during this planned outage
NSW / QLD
. 13/11/2025 06:00 13/11/2025 15:00 . . could cause: Day: 2 hrs Planned - MTLTP o
Transgrid Armidale - Dumaresq (8C) 330 kV Line . . X v [ Commissioning
Thursday Thursday ¢ Synchronous separation of the Queensland region from Night: NA 9 Hours
the rest of the NEM
<<This outage has been WITHDRAWN!>>
This is a high impact outage only if the Forecast Operational
Demand in Victoria region is greater than 7,000 MW
AusNet 13/11/2025 07:00 13/11/2025 15:00 S?uth Morang - Sydenham No.1 500 kV A credible contingency event during this planned outage DaY: 30 mins Withdrawn v Maintenance
Thursday Thursday Line could: Night: NA

e Cause a large reduction in generation in Victoria
 Restrict power transfer across the Victoria - South
Australia interconnector (Heywood interconnector).

8 Hours
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Region NSP

Vlc
V|C

ElectraNet

Transgrid

14/11/2025 06:00 14/11/2025 15:00

Armidale - Dumaresq (8C) 330 kV Line

15/11/2025 06:00 15/11/2025 15:00

Armidale - Dumaresq (8C) 330 kV Line

Impact

could cause:

the rest of the NEM

could cause:

the rest of the NEM

A credible contingency event during this planned outage

¢ Synchronous separation of the Queensland region from

A credible contingency event during this planned outage

¢ Synchronous separation of the Queensland region from

Status and
Market Notice

Unplanned?

DNSP Aware?

Generator Aware?

Inter-Regional

Impact Region,
Reason and
PITEN)]

Day: 30 mins Planned - MTLTP . vic
g Maintenance
Night: NA .
15 Minutes
Day: 30 mins Planned - MTLTP . vic
Night: NA Maintenance
' 15 Minutes
NSW /QLD
Day: 2 hrs Planned - MTLTP ./.Q .
Night: NA Commissioning
’ 9 Hours
SA
Day: 12 hrs Planned - SUBMIT .
Night: 24 hrs Maintenance
’ 30 Minutes
Day: 2 hrs Planned - MTLTP NSW./ QLD
Night: NA Commissioning
’ 9 Hours
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Region NSP

Finish

Network Asset

Impact

A credible contingency event during this planned outage
could cause

synchronous separation of the South Australia region from
the rest of

Status and
Market Notice

Unplanned?

DNSP Aware?

Generator Aware?

Inter-Regional

Impact Region,
Reason and
Duration

SA
16/11/2025 16:30 21/11/2025 16:30 the NEM. Day: 96 h Pl d - MTLTP
ElectraNet /11/ // X Tailem Bend - Tungkillo No.1 275 kV Line e. . .ay r anne v Maintenance
Sunday Friday During this planned outage: Night: 96 hrs
. . . . 5 Days
¢ Power transfer will be restricted across the Victoria -
South Australia interconnector (Heywood interconnector).
e Post contingent FCAS will be sourced within SA following
Separation event.
This is a high impact outage because the recall time is
greater than 30 minutes. QLb
. 24/11/2025 08:00 28/11/2025 17:00 . . . . . Day: 48 h PI d - RESUBMIT .
QLb Powerlink /11/ /11/ R Nebo - Strathmore (822) 275 kV Line A credible contingency event during this planned outage ‘ay s anne Vv Maintenance
Monday Friday i ) X o Night: 48 hrs
may require market intervention through issuing of 4.4 Days
directions.
This is a high impact outage because the recall time is
01/12/2025 08:00 05/12/2025 17:00 greater than 30 minutes. Day:2hrs | Planned - RESUBMIT atb
QLb Powerlink : R ’ Broadsound - Nebo (834) 275 kV Line A credible contingency event during this planned outage f v: v Maintenance
Monday Friday . ) X L Night: 3 hrs
may require market intervention through issuing of 4.4 Days
directions.
<<NEW since the last notification>>
This is a high impact outage because the recall time is aw
. 06/12/2025 08:00 06/12/2025 11:00 . reater than 30 minutes. Day:1h Pl d - SUBMIT .
QLb Powerlink /12/ /12/ Nebo - Strathmore (8845) 275 kV Line d h . fnu . . .ay r anne Maintenance
Saturday Saturday A credible contingency event during this planned outage Night: NA 3 Hours
may require market intervention through issuing of
directions.
A credible contingency event during this planned outage NSW/QLD
09/12/2025 09:00 09/12/2025 14:00 Id : Day:2h Pl d - SUBMIT
Transgrid /12/ /12/ Dumaresg-Sapphire (8J) 330kV LINE could cause ) ) ay: 2hrs anne v [ v'| Commissioning
Tuesday Tuesday ¢ Synchronous separation of the Queensland region from Night: NA 5 Hours
the rest of the NEM
A credible contingency event during this planned outage NSW / QLD
10/12/2025 06:00 10/12/2025 15:00 Id : Day:2h Pl d - SUBMIT
Transgrid /12/ /12/ Armidale - Sapphire WF (8E) 330 kV Line could cause ) ) ay: 2hrs anne v [ v | Commissioning
Wednesday Wednesday ¢ Synchronous separation of the Queensland region from Night: NA 9 Hours
the rest of the NEM
This is a high impact outage only if the Forecast Operational
Demand in Victoria region is greater than 7,000 MW
A credibl ti t during this pl d out VIC
vic AvsNet 11/12/2025 06:00 11/12/2025 15:30 South Morang - Sydenham No.2 500 kV COCJE,' & contingency event during this planned outage Day: 2 hrs Planned - SUBMIT Mainterance
Thursd Thursd Li ) Night: NA
ursday urseay ine * Cause a large reduction in generation in Victoria 8 9.5 Hours

 Restrict power transfer across the Victoria - South
Australia interconnector (Heywood interconnector).
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Region

VIC

VIC

QLb

QLb

Finish

Network Asset

Impact

This is a high impact outage only if the Forecast Operational
Demand in Victoria region is greater than 7,000 MW

Status and
Market Notice

Unplanned?

DNSP Aware?

Generator Aware?

Inter-Regional

Impact Region,
Reason and
Duration

AusNet 12/12/2025 06:00 12/12/2025 15:30 South Morang - Sydenham No.1 500 kv i\ocl:;‘?'b'e contingency event during this planned outage Day: 2 s Planned - SUBMIT Main\t’iance
Friday Friday Line ¢ Cause a large reduction in generation in Victoria Night: NA 9.5 Hours
 Restrict power transfer across the Victoria - South
Australia interconnector (Heywood interconnector).
During this planned outage:
) 14/12/2025 06:30 14/12/2025 15:00 ) * Thereis a potential for Energy and FCAS prices to Day: 2 hrs Planned - SUBMIT Nsw
Transgrid Sunday Sunday Dapto - Kangaroo Valley (18) 330kV Line approach the Market Price Cap. Night: NA Maintenance
¢ Power transfer will be restricted between VIC/ Snowy and 8.5 Hours
NSW.
A credible contingency event during this planned outage viC
AusNet 17/12/2025 06:00 17/12/2025 14:00 Kiamal SE-Red Cliffs 220 kV LINE may reqwre:. . o . Dzjly: 2 hrs Planned - SUBMIT Maintenance
Wednesday Wednesday ¢ Load shedding in the Victorian outer grid Night: NA 3 Hours
o Market intervention through issuing of directions.
This is a high impact outage because the recall time is
greater than 30 minutes.
A credible contingency event during this planned outage
may result in shedding Far North QLD load and Lilyvale local aw
Powerlink 14/01/2026 09:00 14/01/2026 12:00 Stanwell - Broadsound (856) 275 kV Line load. Day: 30 mins Planned - SUBMIT v Maintenance
Wednesday Wednesday Night: NA 3 Hours
Following a credible contingency market intervention
through issuing of directions may be required. If market
intervention is unsuccessful all of North QLD load would be
in a credible risk
This is a high impact outage because the recall time is
greater than 30 minutes.
A credible contingency event during this planned outage
may result in shedding Far North QLD load and Lilyvale local
Powerlink 14/01/2026 12:01 14/01/2026 16:00 Stanwell - Broadsound (856) 275 kV Line load. Day: 30 mins Planned - SUBMIT Maintenance
Wednesday Wednesday Night: NA

Following a credible contingency market intervention
through issuing of directions may be required. If market
intervention is unsuccessful all of North QLD load would be
in a credible risk

4 Hours
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Region

VIC

VIC

TAS

VIC

VIC

VIC

VIC

VIC

Finish

Network Asset

Impact

A credible contingency event during this planned outage
could cause

synchronous separation of the South Australia region from
the rest of

Status and
Market Notice

Unplanned?

DNSP Aware?

Generator Aware?

Inter-Regional

Impact Region,
Reason and
Duration

SA
20/01/2026 03:30 21/01/2026 16:30 the NEM. Day: 8 hrs Planned - RESUBMIT
ElectraNet /01/ /o1/ Tailem Bend - South East No.1 275 kV Line X . . Y v | Commissioning
Tuesday Wednesday During this planned outage: Night: 6 hrs
. . . . 1.5 Days
¢ Power transfer will be restricted across the Victoria -
South Australia interconnector (Heywood interconnector).
e Post contingent FCAS will be sourced within SA following
Separation event.
A credible contingency event during this planned outage VIC
21/01/2026 06:00 21/01/2026 18:00 , i gency during this pfann € Day: 2 hrs Planned - SUBMIT .
AusNet Moorabool-Sydenham No.1 500 kV Line may require market intervention through issuing of R Maintenance
Wednesday Wednesday o Night: NA
directions 12 Hours
A credible contingency event during this planned outage VIC
22/01/2026 06:00 22/01/2026 18:00 , i gency during this pfann € Day: 2 hrs Planned - SUBMIT .
AusNet Moorabool-Sydenham No.1 500 kV Line may require market intervention through issuing of R Maintenance
Thursday Thursday L Night: NA
directions 12 Hours
A credible contingency event during this planned outage
could cause
synchronous separation of the South Australia region from
the rest of SA
22/01/2026 18:30 23/01/2026 06:30 the NEM. Day: 0 mi Pl d - RESUBMIT
ElectraNet /01/ /01/ X Tailem Bend - South East No.1275 kV Line e. . ?y mins anne v | Commissioning
Thursday Friday During this planned outage: Night: 4 hrs
. . . . 12 Hours
» Power transfer will be restricted across the Victoria -
South Australia interconnector (Heywood interconnector).
® Post contingent FCAS will be sourced within SA following
Separation event.
28/01/2026 07:00 28/01/2026 16:00 A credible contingency event during this planned outage Day: 24 hrs Planned - SUBMIT TAS
TasNetworks ! ’ Sheffield - Farrell No.2 220 kV Line gency T g .p ) g i Vi v Commissioning
Wednesday Wednesday could cause a large reduction in generation in Tasmania. Night: 24 hrs 9 Hours
A credible contingency event during this planned outage VIC
11/02/2026 06:00 11/02/2026 18:00 ) : gency curing this plann & Day:2hrs | Planned - SUBMIT _
AusNet Moorabool-Sydenham No.1 500 kV Line may require market intervention through issuing of R Maintenance
Wednesday Wednesday L Night: NA
directions 12 Hours
A credible contingency event during this planned outage VIC
20/02/2026 06:00 20/02/2026 18:00 ) i gency during this pfann € Day: 4 hrs Planned - SUBMIT _
AusNet . R Moorabool-Sydenham No.2 500 kV Line may require market intervention through issuing of R Maintenance
Friday Friday L Night: NA
directions 12 Hours
A credible contingency event during this planned outage VIC
21/02/2026 06:00 21/02/2026 18:00 ) i gency during this pfann & Day: 4 hrs Planned - SUBMIT _
AusNet Moorabool-Sydenham No.2 500 kV Line may require market intervention through issuing of R Maintenance
Saturday Saturday L Night: NA
directions 12 Hours
A credible contingency event during this planned outage VIC
22/02/2026 06:00 22/02/2026 18:00 ) i gency during this pfann & Day: 4 hrs Planned - SUBMIT _
AusNet Moorabool-Sydenham No.2 500 kV Line may require market intervention through issuing of R Maintenance
Sunday Sunday L Night: NA
directions 12 Hours
A credible contingency event during this planned outage VIC
23/02/2026 06:00 23/02/2026 18:00 ) i gency during this pfann & Day:4hrs | Planned - RESUBMIT _
AusNet Moorabool-Sydenham No.1 500 kV Line may require market intervention through issuing of R Maintenance
Monday Monday L Night: NA
directions 12 Hours

Page 6 of 21




Region NSP

Finish

Network Asset

Impact

Status and
Market Notice

Unplanned?

DNSP Aware?

Generator Aware?

Inter-Regional

Impact Region,
Reason and
Duration

A credibl ti t during this pl d out VIC
24/02/2026 06:00 24/02/2026 18:00 ) crecible contingency event during this planned outage Day:4hrs | Planned - RESUBMIT ,
VIC AusNet Moorabool-Sydenham No.1 500 kV Line may require market intervention through issuing of R Maintenance
Tuesday Tuesday o Night: NA
directions 12 Hours
A credibl ti t during this pl d out VIC
25/02/2026 06:00 25/02/2026 18:00 ) crecible contingency event during this plannec outage Day:4hrs | Planned - RESUBMIT .
VIC AusNet Moorabool-Sydenham No.1 500 kV Line may require market intervention through issuing of R Maintenance
Wednesday Wednesday h X Night: NA
directions 12 Hours
A credible contingency event during this planned outage NSW / QLD
202 : 2026 15: I : Day:2 h Pl - SUBMIT
Transgrid 03/03/2026 06:30 03/03/2026 15:00 Muswellbrook - Tamworth (88) 330 kV Line could cause ) ) ay: Zrs anned - SU v | v [ Y| Maintenance
Tuesday Tuesday ¢ Synchronous separation of the Queensland region from Night: NA
8.5 Hours
the rest of the NEM
A credible contingency event during this planned outage viC
ViE AusNet 05/03/2026 06:00 06/03/2026 15:30 Hazelwood - Loy Yang Power Station No.3 |could cause: Day: 2 hrs Planned - SUBMIT Maintenance
Thursday Friday 500 kV Line e A large reduction in generation in Victoria Night: NA
L . 1.4 Days
¢ Load shedding in Victoria
This outage offloads the Buronga to Darlington Point X5 220
kV line and restricts power transfer
¢ Between Victoria and New South Wales. NSW/ VIC
. 07/03/2026 05:00 08/03/2026 17:00 . ¢ Between South Australia and Victoria on Murraylink Day: 18 hrs Planned - SUBMIT T
Transgrid Lower Tumut - Wagga (051) 330 kV Line N . . R R Commissioning
Saturday Sunday A credible contingency event during this planned outage Night: 12 hrs 1.5 Davs
may require: = D3y
¢ Load shedding in the Victorian outer grid
¢ Market intervention through issuing of directions.
A credible contingency event during this planned outage
could cause
synchronous separation of the South Australia region from
the rest of A
09/03/2026 18:30 10/03/2026 06:30 the NEM. Day: 72 h PI d - SUBMIT
ElectraNet /03/ /03/ Tailem Bend - South East No.1275 kV Line e' . 'ay rs anne v | Commissioning
Monday Tuesday During this planned outage: Night: 72 hrs
. . X . 12 Hours
¢ Power transfer will be restricted across the Victoria -
South Australia interconnector (Heywood interconnector).
¢ Post contingent FCAS will be sourced within SA following
Separation event.
A credible contingency event during this planned outage
could cause
synchronous separation of the South Australia region from
the rest of VIC/ SA
11/03/2026 06:00 13/03/2026 16:00 the NEM. Day:1h Pl d - SUBMIT
VIC AusNet 103/ /03/ X Heywood - South East No.2 275 kV Line e. . 'ay r anne Maintenance
Wednesday Friday During this planned outage: Night: NA 2.4 Days

¢ Power transfer will be restricted across the Victoria -
South Australia interconnector (Heywood interconnector).
¢ Post contingent FCAS will be sourced within SA following
Separation event.
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Region NSP

Finish

Network Asset

Impact

A credible contingency event during this planned outage

Status and
Market Notice

Unplanned?

DNSP Aware?

Generator Aware?

Inter-Regional

Impact Region,
Reason and
Duration

NSW / QLD
17 202 : 2 2026 16: | : Day:6 h Pl - SUBMIT
Transgrid /03/2026 06:00 8/03/2026 16:00 Armidale - Dumaresq (8C) 330 kV Line could cause ) ) ay 6 hrs anned - SU v | ¥ | Commissioning
Tuesday Saturday * Synchronous separation of the Queensland region from Night: 6 hrs
11.4 Days
the rest of the NEM
A credible contingency event during this planned outage
could cause
synchronous separation of the South Australia region from
the rest of
17/03/2026 06:00 19/03/2026 16:00 the NEM Day: 1 hr Planned - SUBMIT VIC/SA
VIC AusNet : ’ Heywood - South East No.1 275 kV Line ) ; ) Vi Maintenance
Tuesday Thursday During this planned outage: Night: NA
. . . . 2.4 Days
* Power transfer will be restricted across the Victoria -
South Australia interconnector (Heywood interconnector).
¢ Post contingent FCAS will be sourced within SA following
Separation event.
This is a high impact outage only if the Forecast Operational
Demand in Victoria region is greater than 7,000 MW
A credibl ti t during this pl d out; VIC
vic AusNet 27/03/2026 06:00 01/04/2026 17:00 South Morang - Sydenham No.1 500 kV COCJE_' © contingency event during this plannec outage | 5oy 120 hrs | Planned - RESUBMIT Mainterance
Frid Wednesd Li ) Night: NA
riday ednesday ine ¢ Cause a large reduction in generation in Victoria e 5.5 Days
 Restrict power transfer across the Victoria - South
Australia interconnector (Heywood interconnector).
A credible contingency event during this planned outage NSW / QLD
30/03/2026 06:00 04/04/2026 16:00 Id : Day: 6 h PI d - SUBMIT
Transgrid /03/ /04/ Armidale - Dumaresq (8C) 330 kV Line could cause . . .ay s anne v | ¥ | Commissioning
Monday Saturday ¢ Synchronous separation of the Queensland region from Night: 6 hrs 5.4 Days
the rest of the NEM 4P
A credibl ti t during this pl d out VIC
05/04/2026 07:00 06/04/2026 18:00 ) credible contingency event during this plannec outage | .. 150 hes | planned - SUBMIT _
VIC AusNet Moorabool-Sydenham No.2 500 kV Line may require market intervention through issuing of . Maintenance
Sunday Monday L Night: NA
directions 1.5 Days
During this planned outage power transfer will be restricted
¢ Between Victoria and New South Wales.
Bet South Australi d Victori M link NSW/VIC/SA
) 09/04/2026 06:30 09/04/2026 18:30 ) * between South Australla and Victoria on Viurraylin Day: 2 hrs Planned - SUBMIT WNIC/
Transgrid Buronga-Balranald (X3) 220kV line A credible contingency event during this planned outage . Maintenance
Thursday Thursday i Night: NA
may require: 12 Hours
¢ Load shedding in the Victorian outer grid
* Market intervention through issuing of directions.
A credible contingency event during this planned outage NSW / VIC
. 10/04/2026 07:00 10/04/2026 17:00 Buronga - Red Cliffs (X1 and X9) 220 kV may require: Day: 8 hrs Planned - SUBMIT o
Transgrid A ) ) - N ) ) v | Y| Commissioning
Friday Friday lines e Load shedding in the Victorian outer grid Night: NA 10 Hours

* Market intervention through issuing of directions.
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Region

VIC

NSP

Finish

Network Asset

Impact

A credible contingency event during this planned outage

Status and
Market Notice

Unplanned?

DNSP Aware?

Generator Aware?

Inter-Regional

Impact Region,
Reason and
Duration

NSW / VIC
. 11/04/2026 07:00 11/04/2026 17:00 Buronga - Red Cliffs (X1 and X9) 220 kV may require: Day: 8 hrs Planned - SUBMIT ) /_ .
Transgrid ; o N ) ) v | V| Commissioning
Saturday Saturday lines ¢ Load shedding in the Victorian outer grid Night: NA 10 Hours
* Market intervention through issuing of directions.
A credible contingency event during this planned outage NSW / VIC
. 12/04/2026 07:00 12/04/2026 17:00 Buronga - Red Cliffs (X1 and X9) 220 kV may require: Day: 8 hrs Planned - SUBMIT o
Transgrid ; o N ) ) v | V| Commissioning
Sunday Sunday lines ¢ Load shedding in the Victorian outer grid Night: NA 10 Hours
* Market intervention through issuing of directions.
A credible contingency event during this planned outage NSW / VIC
. 13/04/2026 07:00 13/04/2026 17:00 Buronga - Red Cliffs (X1 and X9) 220 kV may require: Day: 8 hrs Planned - SUBMIT o
Transgrid - o o ) ) v | Y| Commissioning
Monday Monday lines ¢ Load shedding in the Victorian outer grid Night: NA 10 Hours
e Market intervention through issuing of directions.
A credible contingency event during this planned outage NSW / QLD
. 14/04/2026 07:00 25/04/2026 17:00 . . . could cause: Day: 12 hrs Planned - SUBMIT L
Transgrid Armidale - Sapphire WF (8E) 330 kV Line . . R Commissioning
Tuesday Saturday ¢ Synchronous separation of the Queensland region from Night: 12 hrs
11.4 Days
the rest of the NEM
A credible contingency event during this planned outage NSW / VIC
Transarid 14/04/2026 07:00 14/04/2026 17:00 Buronga - Red Cliffs (X1 and X9) 220 kV may require: Day: 8 hrs Planned - SUBMIT v | v | commissionin
8 Tuesday Tuesday lines ¢ Load shedding in the Victorian outer grid Night: NA 10 Hours e
e Market intervention through issuing of directions.
A credible contingency event during this planned outage NSW / VIC
Transarid 15/04/2026 07:00 15/04/2026 17:00 Buronga - Red Cliffs (X1 and X9) 220 kV may require: Day: 8 hrs Planned - SUBMIT v | v | commissionin
g Wednesday Wednesday lines ¢ Load shedding in the Victorian outer grid Night: NA 10 Hours e
¢ Market intervention through issuing of directions.
A credible contingency event during this planned outage NSW / VIC
Transarid 16/04/2026 07:00 16/04/2026 17:00 Buronga - Red Cliffs (X1 and X9) 220 kv may require: Day: 8 hrs Planned - SUBMIT v | v | commissionin
g Thursday Thursday lines ¢ Load shedding in the Victorian outer grid Night: NA 10 Hours e
¢ Market intervention through issuing of directions.
A credible contingency event during this planned outage NSW / VIC
Transarid 17/04/2026 07:00 17/04/2026 17:00 Buronga - Red Cliffs (X1 and X9) 220 kv may require: Day: 8 hrs Planned - SUBMIT v | v | commissionin
g Friday Friday lines ¢ Load shedding in the Victorian outer grid Night: NA 10 Hours e
e Market intervention through issuing of directions.
A credible contingency event during this planned outage NSW / VIC
. 18/04/2026 07:00 18/04/2026 17:00 Buronga - Red Cliffs (X1 and X9) 220 kv may require: Day: 8 hrs Planned - SUBMIT o
Transgrid , o o ) ) v | V| Commissioning
Saturday Saturday lines ¢ Load shedding in the Victorian outer grid Night: NA 10 Hours
o Market intervention through issuing of directions.
This is a high impact outage only if the Forecast Operational
Demand in Victoria region is greater than 7,000 MW
A credibl ti t during this pl d out VIC
19/04/2026 07:00 24/04/2026 18:00 South Morang - Sydenham No.2 500 kV credible contingency event during this planned outage | .. 150 hrs | Planned - SUBMIT _
AusNet Sunda Frida Line could: Night: NA Maintenance
¥ ¥ ¢ Cause a large reduction in generation in Victoria ent: 5.5 Days

® Restrict power transfer across the Victoria - South
Australia interconnector (Heywood interconnector).
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Region

Finish

Network Asset

Impact

A credible contingency event during this planned outage

Status and
Market Notice

Unplanned?

DNSP Aware?

Generator Aware?

Inter-Regional

Impact Region,
Reason and
Duration

P . VIC
vIC AusNet 21/04/2026 07:00 22/04/2026 17:00 Ararat - Crowlands 220KV Line may reqwre.. ) o - Da}y. 2 hrs Planned - SUBMIT Maintenance
Tuesday Wednesday ¢ Load shedding in the Victorian outer grid Night: NA 1.4 Days
* Market intervention through issuing of directions. i v
A credible contingency event during this planned outage viC
23/04/2026 07: 24/04/2026 17: ire: Day:2 h Pl - SUBMIT
VIC AusNet 3/04/2026 07:00 104/ 0 617:00 Crowland - Bulgana 220 kV Line may require L . ) a-1y s anned - SU Maintenance
Thursday Friday ¢ Load shedding in the Victorian outer grid Night: NA 1.4 Days
* Market intervention through issuing of directions. i v
A credible contingency event during this planned outage NSW / QLD
. 27/04/2026 07:00 02/05/2026 17:00 . . ) could cause: Day: 12 hrs Planned - SUBMIT o
Transgrid Armidale - Sapphire WF (8E) 330 kV Line . . R Commissioning
Monday Saturday ¢ Synchronous separation of the Queensland region from Night: 12 hrs 5.4 Davs
the rest of the NEM -4 bay
A credible contingency event during this planned outage viC
ViE AusNet 05/05/2026 07:00 06/05/2026 17:00 Ararat - Crowlands 220KV Line may reqwre:. . o ‘ D?y: 2 hrs Planned - SUBMIT Maintenance
Tuesday Wednesday ¢ Load shedding in the Victorian outer grid Night: NA 1.4 Days
* Market intervention through issuing of directions. : v
This is a high impact outage only if the Forecast Operational
Demand in Victoria region is greater than 7,000 MW
A credibl ti t during this pl d out VIC
06/05/2026 07:30 06/05/2026 16:30 ) credible contingency event during this planned outage Day: 2 hrs Planned - SUBMIT .
VIC AusNet Hazelwood - Cranbourne 500 kV Line could: R Maintenance
Wednesday Wednesday - . Night: NA
¢ Cause a large reduction in generation in Victoria 9 Hours
 Restrict power transfer across the Victoria - South
Australia interconnector (Heywood interconnector).
A credible contingency event during this planned outage NSW / QLD
12/05/2026 07:00 23/05/2026 17:00 Id : Day:12 h Pl d - SUBMIT
Transgrid 105/ /05/ Armidale - Sapphire WF (8E) 330 kV Line could cause . . 'ay rs anne Commissioning
Tuesday Saturday ¢ Synchronous separation of the Queensland region from Night: 12 hrs
11.4 Days
the rest of the NEM
A credible contingency event during this planned outage
24/05/2026 07:00 24/05/2026 17:00 could cause: Day: 2 hrs Planned - SUBMIT NSw/QLD
Transgrid ! ’ Dumaresg-Sapphire (8J) 330kV LINE X . . 'y. Maintenance
Sunday Sunday ¢ Synchronous separation of the Queensland region from Night: NA
10 Hours
the rest of the NEM
A credible contingency event during this planned outage NSW / QLD
25/05/2026 07:00 30/05/2026 17:00 Id : Day:12 h Pl d - SUBMIT
Transgrid /05/ /05/ Armidale - Sapphire WF (8E) 330 kV Line could cause . . 'ay rs anne Commissioning
Monday Saturday ¢ Synchronous separation of the Queensland region from Night: 12 hrs 5.4 Days

the rest of the NEM
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Region NSP

ElectraNet

29/06/2026 07:30
Monday

Finish

05/07/2026 17:30
Sunday

Network Asset

Tailem Bend - South East No.1 275 kV Line

Impact

A credible contingency event during this planned outage
could cause

synchronous separation of the South Australia region from
the rest of

the NEM.

During this planned outage:

¢ Power transfer will be restricted across the Victoria -
South Australia interconnector (Heywood interconnector).
e Post contingent FCAS will be sourced within SA following
Separation event.

Day: 6 hrs
Night: 12 hrs

Status and
Market Notice

Planned - SUBMIT

Unplanned?

DNSP Aware?

Generator Aware?

Inter-Regional

Impact Region,
Reason and
Duration

SA
Maintenance
6.4 Days

ElectraNet

06/07/2026 07:30
Monday

12/07/2026 17:30
Sunday

Tailem Bend - South East No.2 275 kV Line

A credible contingency event during this planned outage
could cause

synchronous separation of the South Australia region from
the rest of

the NEM.

During this planned outage:

* Power transfer will be restricted across the Victoria -
South Australia interconnector (Heywood interconnector).
¢ Post contingent FCAS will be sourced within SA following
Separation event.

Day: 6 hrs
Night: 12 hrs

Planned - SUBMIT

SA
Maintenance
6.4 Days

VIC AusNet

13/07/2026 07:00
Monday

13/07/2026 18:00
Monday

South Morang - Sydenham No.1 500 kV
Line

This is a high impact outage only if the Forecast Operational
Demand in Victoria region is greater than 7,000 MW

A credible contingency event during this planned outage
could:

¢ Cause a large reduction in generation in Victoria

 Restrict power transfer across the Victoria - South
Australia interconnector (Heywood interconnector).

Day: 24 hrs
Night: NA

Planned - SUBMIT

VIC
Maintenance
11 Hours

VIC AusNet

13/07/2026 07:00
Monday

21/07/2026 18:00
Tuesday

South Morang - Sydenham No.1 500 kV
Line

This is a high impact outage only if the Forecast Operational
Demand in Victoria region is greater than 7,000 MW

A credible contingency event during this planned outage
could:

¢ Cause a large reduction in generation in Victoria

® Restrict power transfer across the Victoria - South
Australia interconnector (Heywood interconnector).

Day: 60 hrs
Night: NA

Planned - SUBMIT

VIC
Maintenance
8.5 Days

VIC AusNet

13/07/2026 07:00
Monday

13/07/2026 15:00
Monday

Kiamal SF-Red Cliffs 220 kV LINE

A credible contingency event during this planned outage
may require:
* Load shedding in the Victorian outer grid

e Market intervention through issuing of directions.

Day: 4 hrs
Night: NA

Planned - SUBMIT

VIC
Maintenance
8 Hours
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Region NSP

ElectraNet

13/07/2026 07:30
Monday

Finish

19/07/2026 19:30
Sunday

Network Asset

Heywood - South East No.1 275 kV Line

Impact

A credible contingency event during this planned outage
could cause

synchronous separation of the South Australia region from
the rest of

the NEM.

During this planned outage:

¢ Power transfer will be restricted across the Victoria -
South Australia interconnector (Heywood interconnector).
e Post contingent FCAS will be sourced within SA following
Separation event.

Day: 6 hrs
Night: 12 hrs

Status and
Market Notice

Planned - SUBMIT

Unplanned?

DNSP Aware?

Generator Aware?

Inter-Regional

Impact Region,
Reason and
Duration

VIC/SA
Maintenance
6.5 Days

VIC AusNet

14/07/2026 07:00
Tuesday

14/07/2026 18:00
Tuesday

South Morang - Sydenham No.1 500 kV
Line

This is a high impact outage only if the Forecast Operational
Demand in Victoria region is greater than 7,000 MW

A credible contingency event during this planned outage
could:

¢ Cause a large reduction in generation in Victoria

 Restrict power transfer across the Victoria - South
Australia interconnector (Heywood interconnector).

Day: 24 hrs
Night: NA

Planned - SUBMIT

VIC
Maintenance
11 Hours

VIC AusNet

15/07/2026 07:00
Wednesday

15/07/2026 18:00
Wednesday

South Morang - Sydenham No.1 500 kV
Line

This is a high impact outage only if the Forecast Operational
Demand in Victoria region is greater than 7,000 MW

A credible contingency event during this planned outage
could:

¢ Cause a large reduction in generation in Victoria

 Restrict power transfer across the Victoria - South
Australia interconnector (Heywood interconnector).

Day: 24 hrs
Night: NA

Planned - SUBMIT

VIC
Maintenance
11 Hours

Transgrid

15/07/2026 18:00
Wednesday

16/07/2026 06:00
Thursday

Buronga-Balranald (X3) 220kV line

During this planned outage power transfer will be restricted
¢ Between Victoria and New South Wales.

* Between South Australia and Victoria on Murraylink

A credible contingency event during this planned outage
may require:

¢ Load shedding in the Victorian outer grid

¢ Market intervention through issuing of directions.

Day: 4 hrs
Night: 4 hrs

Planned - SUBMIT

NSW/VIC/SA
Commissioning
12 Hours
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Region NSP

Finish

Network Asset

Impact

A credible contingency event during this planned outage
could cause

synchronous separation of the South Australia region from
the rest of

Status and
Market Notice

Unplanned?

DNSP Aware?

Generator Aware?

Inter-Regional

Impact Region,
Reason and
Duration

VIC/SA
ElectraNet 20/07/2026 07:30 26/07/2026 17:30 Heywood - South East No.2 275 kV Line the.NEM.v I.:)ay: 6 hrs Planned - SUBMIT v Maintenance
Monday Sunday During this planned outage: Night: 12 hrs
. . X . 6.4 Days
¢ Power transfer will be restricted across the Victoria -
South Australia interconnector (Heywood interconnector).
e Post contingent FCAS will be sourced within SA following
Separation event.
A credible contingency event during this planned outage
could cause
synchronous separation of the South Australia region from
the rest of A
ElectraNet 27/07/2026 07:30 02/08/2026 17:30 Tailem Bend - Tungkillo No.1 275 kV Line the.NEM.. Pay: 6 hrs Planned - SUBMIT Maintenance
Monday Sunday During this planned outage: Night: 12 hrs
. . . . 6.4 Days
* Power transfer will be restricted across the Victoria -
South Australia interconnector (Heywood interconnector).
¢ Post contingent FCAS will be sourced within SA following
Separation event.
This is a high impact outage only if the Forecast Operational
Demand in Victoria region is greater than 7,000 MW
vie AusNet 28/07/2026 07:00 30/07/2026 18:00 South Morang - Sydenham No.2 500 kv ?:Jﬁ"ble contingency event during this planned outage Day:24hrs | Planned - SUBMIT Main\t/;ﬁance
Tuesday Thursday tine ¢ Cause a large reduction in generation in Victoria Night: NA 2.5 Days
 Restrict power transfer across the Victoria - South
Australia interconnector (Heywood interconnector).
A credible contingency event during this planned outage
could cause
synchronous separation of the South Australia region from
the rest of A
ElectraNet 03/08/2026 07:30 09/08/2026 17:30 Tailem Bend - Tungkillo No.2 275 kV Line the _NEM', Pay: 6 hrs Planned - SUBMIT Maintenance
Monday Sunday During this planned outage: Night: 12 hrs 6.4 Days

¢ Power transfer will be restricted across the Victoria -
South Australia interconnector (Heywood interconnector).
® Post contingent FCAS will be sourced within SA following
Separation event.
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Region

VIC

VIC

VIC

VIC

VIC

Finish

Network Asset

Impact

This is a high impact outage only if the Forecast Operational
Demand in Victoria region is greater than 7,000 MW

Status and
Market Notice

Unplanned?

DNSP Aware?

Generator Aware?

Inter-Regional

Impact Region,
Reason and
Duration

A credible contingency event during this planned outage VIC
11/08/2026 07:00 11/08/2026 17:00 . . gency & P 8 Day: 1 hr Planned - SUBMIT .
AusNet Rowville - South Morang 500 kV Line could: . Maintenance
Tuesday Tuesday - . Night: NA
 Cause a large reduction in generation in Victoria 10 Hours
 Restrict power transfer across the Victoria - South
Australia interconnector (Heywood interconnector).
This is a high impact outage only if the Forecast Operational
Demand in Victoria region is greater than 7,000 MW
A credible contingency event during this planned outage VIC
AusNet 12/08/2026 07:00 27/08/2026 18:00 South Morang - Sydenham No.1500kv |~ % gency gthis p € Day:48 hrs | Planned - RESUBMIT Mainterance
Wednesda Thursda Line ) Night: NA
v Y ¢ Cause a large reduction in generation in Victoria e 15.5 Days
e Restrict power transfer across the Victoria - South
Australia interconnector (Heywood interconnector).
This is a high impact outage only if the Forecast Operational
Demand in Victoria region is greater than 7,000 MW
A credible contingency event during this planned outage VIC
AusNet 17/08/2026 06:00 01/09/2026 17:00 South Morang - Sydenham No.2 500kv |~ % gency gthis p € Day: 120 hrs | Planned - RESUBMIT Mainterance
Monda Tuesda Line ) Night: NA
v v ¢ Cause a large reduction in generation in Victoria e 15.5 Days
 Restrict power transfer across the Victoria - South
Australia interconnector (Heywood interconnector).
This is a high impact outage only if the Forecast Operational
Demand in Victoria region is greater than 7,000 MW
A credible contingency event during this planned outage VIC
AusNet 17/08/2026 07:00 01/09/2026 18:00 South Morang - Sydenham No.2 500kv |~ % gency gthisp 8 Day: 120 hrs | Planned - SUBMIT Mainterance
Monda Tuesda Line ) Night: NA
v v ¢ Cause a large reduction in generation in Victoria e 15.5 Days
 Restrict power transfer across the Victoria - South
Australia interconnector (Heywood interconnector).
A credible contingency event during this planned outage NSW / QLD
. 24/08/2026 07:00 24/08/2026 17:00 could cause: Day: 2 hrs Planned - SUBMIT o
Transgrid Tamworth No.1 330 kV Bus . . . Commissioning
Monday Monday ¢ Synchronous separation of the Queensland region from Night: NA
10 Hours
the rest of the NEM
This outage offloads the Balranald - Darlington Point (X5)
220 kV line and restricts power transfer:
¢ Between Victoria and New South Wales. NSW / VIC
01/09/2026 07:00 01/09/2026 17:00 . . ¢ Between South Australia and Victoria on Murraylink Day: 1 hr Planned - SUBMIT )
AusNet Jindera - Wodonga (060) 330 kV Line N ) . . . Maintenance
Tuesday Tuesday A credible contingency event during this planned outage Night: NA 10 Hours

may require:
¢ Load shedding in the Victorian outer grid
* Market intervention through issuing of directions.
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Region NSP

Finish

Network Asset

Impact

During this planned outage power transfer will be restricted
® Between Victoria and New South Wales.

Status and
Market Notice

Unplanned?

DNSP Aware?

Generator Aware?

Inter-Regional

Impact Region,
Reason and
Duration

® Bet South Australi d Victori M link NSW/VIC/SA
. 12/09/2026 18:00 17/09/2026 17:00 ) etween South Australia anc Victoria on Murraylin Day: 8 hrs Planned - SUBMIT INIC/S,
Transgrid Buronga-Balranald (X3) 220kV line A credible contingency event during this planned outage . v | v | ¥ | Commissioning
Saturday Thursday . Night: 8 hrs
may require: 5 Days
¢ Load shedding in the Victorian outer grid
¢ Market intervention through issuing of directions.
A credibl ti t during this pl d out VIC
22/09/2026 07:00 24/09/2026 18:00 ) credible contingency event during this planned outage Day: 24 hrs | Planned - RESUBMIT )
VIC AusNet Moorabool-Sydenham No.2 500 kV Line may require market intervention through issuing of X Maintenance
Tuesday Thursday L Night: NA
directions 2.5 Days
A credibl ti t during this pl d out VIC
13/10/2026 06:00 13/10/2026 16:00 ) credible contingency event during this planned outage Day: 2 hrs Planned - SUBMIT )
VIC AusNet Moorabool-Sydenham No.1 500 kV Line may require market intervention through issuing of . Maintenance
Tuesday Tuesday h X Night: NA
directions 10 Hours
A credibl ti t during this pl d out VIC
27/10/2026 06:00 08/11/2026 17:00 ) credible contingency event during this planned outage | .0 150 hes | planned - SUBMIT )
VIC AusNet Moorabool-Sydenham No.1 500 kV Line may require market intervention through issuing of ! Maintenance
Tuesday Sunday L Night: NA
directions 12.5 Days
A credible contingency event during this planned outage
could cause
synchronous separation of the South Australia region from
the rest of A
2 202 : 2027 17: EM. Day: -SUB
ElectraNet 8/06/2027 07:30 04/07/2027 17:30 Tailem Bend - South East No.1 275 kV Line the.N M . . ay: 6 frs Planned - SUBMIT Maintenance
Monday Sunday During this planned outage: Night: 12 hrs
. . X . 6.4 Days
¢ Power transfer will be restricted across the Victoria -
South Australia interconnector (Heywood interconnector).
¢ Post contingent FCAS will be sourced within SA following
Separation event.
A credible contingency event during this planned outage
could cause
synchronous separation of the South Australia region from
the rest of A
05/07/2027 07:30 11/07/2027 17:30 the NEM. Day: 6 h PI d - SUBMIT
ElectraNet 107/ 107/ Tailem Bend - South East No.2 275 kV Line e. . . ay s anne Maintenance
Monday Sunday During this planned outage: Night: 12 hrs 6.4 Days

¢ Power transfer will be restricted across the Victoria -
South Australia interconnector (Heywood interconnector).
¢ Post contingent FCAS will be sourced within SA following
Separation event.
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Region

Finish

Network Asset

Impact

A credible contingency event during this planned outage
could cause

synchronous separation of the South Australia region from
the rest of

Status and
Market Notice

Unplanned?

DNSP Aware?

Generator Aware?

Inter-Regional

Impact Region,
Reason and
Duration

VIC/SA
12/07/2027 07:30 18/07/2027 19:30 the NEM. Day: 6 h Pl d - SUBMIT
ElectraNet 107/ /07/ Heywood - South East No.1 275 kV Line e. . . ay s anne Maintenance
Monday Sunday During this planned outage: Night: 12 hrs
. . X . 6.5 Days
¢ Power transfer will be restricted across the Victoria -
South Australia interconnector (Heywood interconnector).
e Post contingent FCAS will be sourced within SA following
Separation event.
A credible contingency event during this planned outage
could cause
synchronous separation of the South Australia region from
the rest of
19/07/2027 07:30 25/07/2027 17:30 the NEM Day: 6 hrs Planned - SUBMIT VIC/SA
ElectraNet : ’ Heywood - South East No.2 275 kV Line ) ; ) Vi Maintenance
Monday Sunday During this planned outage: Night: 12 hrs
. . . . 6.4 Days
* Power transfer will be restricted across the Victoria -
South Australia interconnector (Heywood interconnector).
¢ Post contingent FCAS will be sourced within SA following
Separation event.
A credible contingency event during this planned outage
could cause
synchronous separation of the South Australia region from
the rest of A
26/07/2027 07:30 01/08/2027 17:30 the NEM. Day:6 h Pl d - SUBMIT
ElectraNet /07/ /08/ Tailem Bend - Tungkillo No.1 275 kV Line e. . K ay s anne Maintenance
Monday Sunday During this planned outage: Night: 12 hrs 6.4 Days
» Power transfer will be restricted across the Victoria - : v
South Australia interconnector (Heywood interconnector).
e Post contingent FCAS will be sourced within SA following
Separation event.
A credible contingency event during this planned outage
could cause
synchronous separation of the South Australia region from
the rest of A
02/08/2027 07:30 08/08/2027 17:30 the NEM. Day:6 h Pl d - SUBMIT
ElectraNet /08/ /08/ Tailem Bend - Tungkillo No.2 275 kV Line e. . K Y r anne Maintenance
Monday Sunday During this planned outage: Night: 12 hrs 6.4 Days

¢ Power transfer will be restricted across the Victoria -
South Australia interconnector (Heywood interconnector).
® Post contingent FCAS will be sourced within SA following
Separation event.
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Region

Finish

Network Asset

Impact

A credible contingency event during this planned outage
could cause

synchronous separation of the South Australia region from
the rest of

Status and
Market Notice

Unplanned?

DNSP Aware?

Generator Aware?

Inter-Regional

Impact Region,
Reason and
Duration

SA
ElectraNet 26/06/2028 07:30 02/07/2028 17:30 Tailem Bend - South East No.1275 kV Line the _NEM', I.:)ay: 6hrs Planned - SUBMIT Maintenance
Monday Sunday During this planned outage: Night: 12 hrs
. . X . 6.4 Days
¢ Power transfer will be restricted across the Victoria -
South Australia interconnector (Heywood interconnector).
e Post contingent FCAS will be sourced within SA following
Separation event.
A credible contingency event during this planned outage
could cause
synchronous separation of the South Australia region from
the rest of A
ElectraNet 03/07/2028 07:30 09/07/2028 17:30 Tailem Bend - South East No.2 275 kV Line the _NEM', Pay: 6hrs Planned - SUBMIT Maintenance
Monday Sunday During this planned outage: Night: 12 hrs
. . . . 6.4 Days
* Power transfer will be restricted across the Victoria -
South Australia interconnector (Heywood interconnector).
¢ Post contingent FCAS will be sourced within SA following
Separation event.
A credible contingency event during this planned outage
could cause
synchronous separation of the South Australia region from
the rest of VIC/SA
ElectraNet 10/07/2028 07:30 16/07/2028 19:30 Heywood - South East No.1 275 kV Line the .NEM.. Pay: 6 hrs Planned - SUBMIT Maintenance
Monday Sunday During this planned outage: Night: 12 hrs 6.5 Days
» Power transfer will be restricted across the Victoria -
South Australia interconnector (Heywood interconnector).
e Post contingent FCAS will be sourced within SA following
Separation event.
A credible contingency event during this planned outage
could cause
synchronous separation of the South Australia region from
the rest of VIC/SA
ElectraNet 17/07/2028 07:30 23/07/2028 17:30 Heywood - South East No.2 275 kV Line the.NEM.. I?ay: 6 hrs Planned - SUBMIT Maintenance
Monday Sunday During this planned outage: Night: 12 hrs 6.4 Days

¢ Power transfer will be restricted across the Victoria -
South Australia interconnector (Heywood interconnector).
® Post contingent FCAS will be sourced within SA following
Separation event.
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Region

Finish

Network Asset

Impact

A credible contingency event during this planned outage
could cause

synchronous separation of the South Australia region from
the rest of

Status and
Market Notice

Unplanned?

DNSP Aware?

Generator Aware?

Inter-Regional

Impact Region,
Reason and
Duration

SA
ElectraNet 24/07/2028 07:30 30/07/2028 17:30 Tailem Bend - Tungkillo No.1 275 kV Line the.NEM.V I.:)ay: 6 hrs Planned - SUBMIT Maintenance
Monday Sunday During this planned outage: Night: 12 hrs
. . X . 6.4 Days
¢ Power transfer will be restricted across the Victoria -
South Australia interconnector (Heywood interconnector).
e Post contingent FCAS will be sourced within SA following
Separation event.
A credible contingency event during this planned outage
could cause
synchronous separation of the South Australia region from
the rest of A
ElectraNet 31/07/2028 07:30 06/08/2028 17:30 Tailem Bend - Tungkillo No.2 275 kV Line the.NEM.. Pay: 6 hrs Planned - SUBMIT Maintenance
Monday Sunday During this planned outage: Night: 12 hrs
. . . . 6.4 Days
* Power transfer will be restricted across the Victoria -
South Australia interconnector (Heywood interconnector).
¢ Post contingent FCAS will be sourced within SA following
Separation event.
A credible contingency event during this planned outage
could cause
synchronous separation of the South Australia region from
the rest of A
ElectraNet 02/07/2029 07:30 08/07/2029 17:30 Tailem Bend - South East No.1 275 kV Line the _NEM', Pay: 6 frs Planned - SUBMIT Maintenance
Monday Sunday During this planned outage: Night: 12 hrs 6.4 Days
» Power transfer will be restricted across the Victoria -
South Australia interconnector (Heywood interconnector).
e Post contingent FCAS will be sourced within SA following
Separation event.
A credible contingency event during this planned outage
could cause
synchronous separation of the South Australia region from
the rest of A
ElectraNet 09/07/2029 07:30 15/07/202917:30 Tailem Bend - South East No.2 275 kV Line the _NEM', I?ay: 6 hrs Planned - SUBMIT Maintenance
Monday Sunday During this planned outage: Night: 12 hrs 6.4 Days

¢ Power transfer will be restricted across the Victoria -
South Australia interconnector (Heywood interconnector).
® Post contingent FCAS will be sourced within SA following
Separation event.
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Region

Finish

Network Asset

Impact

A credible contingency event during this planned outage
could cause

synchronous separation of the South Australia region from
the rest of

Status and
Market Notice

Unplanned?

DNSP Aware?

Generator Aware?

Inter-Regional

Impact Region,
Reason and
Duration

VIC/SA
16/07/2029 07:30 22/07/2029 19:30 the NEM. Day: 6 h Pl d - SUBMIT
ElectraNet /07/ 107/ Heywood - South East No.1 275 kV Line e. . . ay rs anne Maintenance
Monday Sunday During this planned outage: Night: 12 hrs
. . X . 6.5 Days
¢ Power transfer will be restricted across the Victoria -
South Australia interconnector (Heywood interconnector).
e Post contingent FCAS will be sourced within SA following
Separation event.
A credible contingency event during this planned outage
could cause
synchronous separation of the South Australia region from
the rest of
23/07/2029 07:30 29/07/2029 17:30 the NEM Day: 6 hrs Planned - SUBMIT VIC/SA
ElectraNet : ’ Heywood - South East No.2 275 kV Line ) ; ) Vi Maintenance
Monday Sunday During this planned outage: Night: 12 hrs
. . . . 6.4 Days
* Power transfer will be restricted across the Victoria -
South Australia interconnector (Heywood interconnector).
¢ Post contingent FCAS will be sourced within SA following
Separation event.
A credible contingency event during this planned outage
could cause
synchronous separation of the South Australia region from
the rest of A
30/07/2029 07:30 05/08/2029 17:30 the NEM. Day:6 h Pl d - SUBMIT
ElectraNet /07/ /08/ Tailem Bend - Tungkillo No.1 275 kV Line e. . K ay s anne Maintenance
Monday Sunday During this planned outage: Night: 12 hrs 6.4 Days
» Power transfer will be restricted across the Victoria - : v
South Australia interconnector (Heywood interconnector).
e Post contingent FCAS will be sourced within SA following
Separation event.
A credible contingency event during this planned outage
could cause
synchronous separation of the South Australia region from
the rest of A
06/08/2029 07:30 12/08/2029 17:30 the NEM. Day:6 h Pl d - SUBMIT
ElectraNet /08/ /08/ Tailem Bend - Tungkillo No.2 275 kV Line e. . K Y r anne Maintenance
Monday Sunday During this planned outage: Night: 12 hrs 6.4 Days

¢ Power transfer will be restricted across the Victoria -
South Australia interconnector (Heywood interconnector).
® Post contingent FCAS will be sourced within SA following
Separation event.
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Region

Finish

Network Asset

Impact

A credible contingency event during this planned outage
could cause

synchronous separation of the South Australia region from
the rest of

Status and
Market Notice

Unplanned?

DNSP Aware?

Generator Aware?

Inter-Regional

Impact Region,
Reason and
Duration

SA
ElectraNet 01/07/203007:30 07/07/2030 17:30 Tailem Bend - South East No.1275 kV Line the _NEM', I.:)ay: 6hrs Planned - SUBMIT Maintenance
Monday Sunday During this planned outage: Night: 12 hrs
. . X . 6.4 Days
¢ Power transfer will be restricted across the Victoria -
South Australia interconnector (Heywood interconnector).
e Post contingent FCAS will be sourced within SA following
Separation event.
A credible contingency event during this planned outage
could cause
synchronous separation of the South Australia region from
the rest of A
ElectraNet 08/07/2030 07:30 14/07/2030 17:30 Tailem Bend - South East No.2 275 kV Line the _NEM', Pay: 6hrs Planned - SUBMIT Maintenance
Monday Sunday During this planned outage: Night: 12 hrs
. . . . 6.4 Days
* Power transfer will be restricted across the Victoria -
South Australia interconnector (Heywood interconnector).
¢ Post contingent FCAS will be sourced within SA following
Separation event.
A credible contingency event during this planned outage
could cause
synchronous separation of the South Australia region from
the rest of VIC/SA
ElectraNet 15/07/2030 07:30 21/07/2030 19:30 Heywood - South East No.1 275 kV Line the.NEM.. Pay: 6 hrs Planned - SUBMIT Maintenance
Monday Sunday During this planned outage: Night: 12 hrs 6.5 Days
» Power transfer will be restricted across the Victoria -
South Australia interconnector (Heywood interconnector).
e Post contingent FCAS will be sourced within SA following
Separation event.
A credible contingency event during this planned outage
could cause
synchronous separation of the South Australia region from
the rest of VIC/SA
ElectraNet 22/07/2030 07:30 28/07/2030 17:30 Heywood - South East No.2 275 kV Line the.NEM.. I?ay: 6 hrs Planned - SUBMIT Maintenance
Monday Sunday During this planned outage: Night: 12 hrs 6.4 Days

¢ Power transfer will be restricted across the Victoria -
South Australia interconnector (Heywood interconnector).
® Post contingent FCAS will be sourced within SA following
Separation event.
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A credible contingency event during this planned outage
could cause
synchronous separation of the South Australia region from
the rest of A
29/07/2030 07:30 04/08/2030 17:30 the NEM. Day: 6 hrs Planned - SUBMIT
ElectraNet /07/ /08/ Tailem Bend - Tungkillo No.1 275 kV Line X . . v Maintenance
Monday Sunday During this planned outage: Night: 12 hrs 6.4 Days
¢ Power transfer will be restricted across the Victoria - : Y
South Australia interconnector (Heywood interconnector).
e Post contingent FCAS will be sourced within SA following
Separation event.
A credible contingency event during this planned outage
could cause
synchronous separation of the South Australia region from
the rest of A
05/08/2030 07:30 11/08/2030 17:30 the NEM. Day:6 h Pl d - SUBMIT
ElectraNet /08/ /08/ Tailem Bend - Tungkillo No.2 275 kV Line e. . . a rs anne Maintenance
Monday Sunday During this planned outage: Night: 12 hrs 6.4 Days
* Power transfer will be restricted across the Victoria - : v
South Australia interconnector (Heywood interconnector).
¢ Post contingent FCAS will be sourced within SA following
Separation event.

The following fields of data are submitted by NSPs to AEMO.

v Unplanned - Outage is forced outage, trip or submitted with short notice.

v DNSP(s) Aware - The TNSP that submitted the outage confirms they have notified DNSP(s) that are impacted by this outage and made aware of the risks of next contingency.

v’ Generator(s) Aware - The TNSP that submitted the outage confirms they have notified generator(s) that are directly impacted by this outage and made aware of potential risks of next credible contingency.
v Inter-Regional - The TNSP that submitted the outage confirms they have notified other TNSP(s) that may be impacted by this outage, often in the neighbouring region.

Disclaimer

This document or the information in it may be subsequently updated or amended. This document does not constitute legal or business advice, and should not be relied on as a substitute for obtaining detailed advice about the National Electricity Law, the
National Electricity Rules, or any other applicable laws, procedures or policies. AEMO has made every effort to ensure the quality of the information in this document but cannot guarantee its accuracy or completeness.

Accordingly, to the maximum extent permitted by law, AEMO and its officers, employees and consultants involved in the preparation of this document:

* make no representation or warranty, express or implied, as to the currency, accuracy, reliability or completeness of the information in this document; and

* are not liable (whether by reason of negligence or otherwise) for any statements or representations in this document, or any omissions from it, or for any use or reliance on the information in it.
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