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This release schedule provides participants with a summary of the projects scheduled for
release during the EMMS Midyear Release - June 2017 (Release) to assist with their technical
implementation. AEMO provides this information as a service targeting business analysts and
IT staff in participant organisations.

Included with this Release Schedule is the EMMS Technical Specification v1.00 - June
2017.

Changes to this Release Schedule v3.00 from v2.00 include:
¢ Advance notice for October release 2017 - (P630) — MTPASA upgrade.

e A change to the User group meeting: pre-production progress date to Thursday 18 May
2017 at 11.00 am.

2 SCHEDULE

Scheduled for implementation in:

e Pre-production: Friday 28 April 2017
e Production: Thursday 1 June 2017

3 APPROVAL OR AGREEMENT TO CHANGE

This Release Schedule is for information only. AEMO sought approval to proceed with version
1.00.

4 PROPOSED TIMELINE

The dates and times for the user group meetings are tentative only. AEMO will provide definite
schedules closer to the meeting day.

Approval required Wednesday 22 March Final date for approval of this Release.
2017
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Description

Technical Specification
published

User group meeting: Thursday 13 April Market systems user group meeting to discuss items
initial 2017 on this Release.

Pre-production refresh

Data Model scripts There are no data Participant Data Model and PDR Loader
released model changes for this configuration scripts released.

Release. Please do not apply the scripts until Pre-Production
or Production Implementation time.

Revised Technical
Specification published

Pre-production Monday 24 April 2017 AEMO implements the Release to pre-production
implementation — Thursday 27 April for final system/integration testing.
2017 AEMO has full access to the system during this
period.

Participant access is not restricted, however, the
data content or system availability is not
guaranteed.

Pre-production systems
available

User group meeting: pre- Thursday 18 May 2017 Market systems user group meeting to allow
production progress at 11.00 am. participants to discuss experiences and any issues
identified through pre-production testing.

Agenda:

=  Pre-production release summary.

=  Pre-production testing.

=  Pre-production release participant feedback.

=  Upcoming production release dates and
actions.

= Energy & FCAS offers web portal changes.

=  Advance notice of MTPASA updates in October
2017 (see Advance notice for October release
2017
(P630) — MTPASA upgrade on page 5).

Production
implementation

3
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Description

Production systems
available

Production systems available to participants

User group meeting:
post-implementation
review

Thursday 8 June 2017 Market systems user group meeting to review the

implementation of this Release.

For system outage times, see AEMO Change Windows on AEMO’s website>IT
systems>It Change and Release Management.

5 PROJECT SUMMARY

This Release contains the following projects:
(P385) - Offsets in the Prudential Margin........ 4
(P1189) - Unbundling of Ancillary Services.....4

Advance notice for October release 2017
(P630) — MTPASA upgrade .......ccccceeeeeeennnnnne. 5

(P385) - Offsets in the Prudential Margin

This is a future project allowing reallocations to
offset energy in the Prudential Margin (PM) for
the MCL calculation.

AEMO will communicate detailed business
information about this project later in the year.

The technical changes in this release are
preparation for this project only. There is no impact
to participants for this Release.

(P1189) - Unbundling of Ancillary Services

AEMO procures frequency control ancillary
services (FCAS) through the market ancillary
services process. These services manage
frequency in the power system and are
traditionally supplied by a limited number of
large generators and loads. The ancillary services
unbundling rule change, taking effect from 1 July
2017, opens up competitive opportunities for
new participants to offer services from a range
of loads, including aggregated small loads.

Deeper and more diverse FCAS markets have the
potential to lead to more efficient prices,

© AEMO 2017

To enable Market Participants to take advantage of
the rule change there is a new participant category
called Market Ancillary Service Provider (MASP).
The data model package

PARTICIPANT_REGISTRATION contains the new
MASP entry.

Participants do not need to make changes to their
Electricity Data Model for this project.


http://www.aemo.com.au/Electricity/National-Electricity-Market-NEM/IT-systems-and-change/IT-change
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minimising the cost and contributing to the
National Electricity Objective (NEO).
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Advance notice for October release 2017

(P630) — MTPASA upgrade

To assist participants with their Data Model
planning, AEMO advise the MTPASA process
changes significantly in the EMMS Year-end
Release October 2017.

To continue receiving MTPASA Data Model data,
participants must upgrade to the year-end Data
Model by the EMMS Year-end Release October
2017.

There is no impact to the following:
=  MTPASA Offers.
=  MTPASA Region Availability (3-hourly)

report.
=  MTPASA Three-hour Demand Report

© AEMO 2017

After the implementation of the year-end release
October 2017, the changes to the Electricity Data
Model MTPASA solution tables are:

= The following current tables are no longer
populated:

MTPASA_CASESOLUTION
MTPASA_REGIONSOLUTION
MTPASA_INTERCONNECTORSOLUTION
MTPASA_CONSTRAINTSOLUTION
MTPASA_RESERVELIMITSOLUTION

= A new set of tables are published.
AEMO will share the new table design with
participants as soon as it is finalised in a
separate communication and in the Year-end
Technical Specification.
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