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1 SUMMARY 
This release schedule provides participants with a summary of the projects scheduled for 
release during the EMMS Midyear Release - June 2017 (Release) to assist with their technical 
implementation. AEMO provides this information as a service targeting business analysts and 
IT staff in participant organisations. 

Included with this Release Schedule is the EMMS Technical Specification v1.00 - June 
2017. 

Changes to this Release Schedule v3.00 from v2.00 include: 
• Advance notice for October release 2017 - (P630) – MTPASA upgrade. 
• A change to the User group meeting: pre-production progress date to Thursday 18 May 

2017 at 11.00 am. 

2 SCHEDULE 
Scheduled for implementation in: 

• Pre-production: Friday 28 April 2017 
• Production:   Thursday 1 June 2017 

3 APPROVAL OR AGREEMENT TO CHANGE 
This Release Schedule is for information only. AEMO sought approval to proceed with version 
1.00. 

4 PROPOSED TIMELINE 
The dates and times for the user group meetings are tentative only. AEMO will provide definite 
schedules closer to the meeting day. 

Milestone Date  Description 

Approval required Wednesday 22 March 
2017 

Final date for approval of this Release. 

http://www.aemo.com.au/en/About-AEMO/Copyright-Permissions
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Milestone Date  Description 

Technical Specification 
published  

Friday 7 April 2017 Further details of the changes to assist IT staff with 
their own technical implementation. 

User group meeting: 
initial 

Thursday 13 April 
2017 

Market systems user group meeting to discuss items 
on this Release. 

Pre-production refresh There is no pre-
production refresh for 
this release. 

The pre-production system was last refreshed with 
data from the production system in May 2016. 

Data Model scripts 
released 

There are no data 
model changes for this 
Release. 

Participant Data Model and PDR Loader 
configuration scripts released. 
Please do not apply the scripts until Pre-Production 
or Production Implementation time. 

Revised Technical 
Specification published 

10 May 2017 If required, AEMO publishes a revised release 
schedule and technical specification. 

Pre-production 
implementation 

Monday 24 April 2017 
– Thursday 27 April 
2017 

AEMO implements the Release to pre-production 
for final system/integration testing. 
AEMO has full access to the system during this 
period. 
Participant access is not restricted, however, the 
data content or system availability is not 
guaranteed. 

Pre-production systems 
available  

Friday 28 April 2017 Pre-production testing period begins for 
participants.  

User group meeting: pre-
production progress 

Thursday 18 May 2017 
at 11.00 am. 

Market systems user group meeting to allow 
participants to discuss experiences and any issues 
identified through pre-production testing. 
Agenda: 

 Pre-production release summary. 
 Pre-production testing. 
 Pre-production release participant feedback. 
 Upcoming production release dates and 

actions. 
 Energy & FCAS offers web portal changes. 
 Advance notice of MTPASA updates in October 

2017 (see Advance notice for October release 
2017 
(P630) – MTPASA upgrade on page 5). 

Production 
implementation 

Thursday 25 May 2017 
– Thursday 1 June 
2017 

AEMO implements the Release to production. 
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Milestone Date  Description 

Production systems 
available 

Thursday 1 June 2017 Production systems available to participants 

User group meeting: 
post-implementation 
review 

Thursday 8 June 2017  Market systems user group meeting to review the 
implementation of this Release. 

For system outage times, see AEMO Change Windows on AEMO’s website>IT 
systems>It Change and Release Management. 

5 PROJECT SUMMARY 
This Release contains the following projects: 
(P385) - Offsets in the Prudential Margin ........ 4 
(P1189) - Unbundling of Ancillary Services ..... 4 

Advance notice for October release 2017 
(P630) – MTPASA upgrade .............................5 
 

(P385) - Offsets in the Prudential Margin 

(P1189) - Unbundling of Ancillary Services 

Summary Technical detail 

This is a future project allowing reallocations to 
offset energy in the Prudential Margin (PM) for 
the MCL calculation. 
AEMO will communicate detailed business 
information about this project later in the year. 

The technical changes in this release are 
preparation for this project only. There is no impact 
to participants for this Release. 

Summary Technical detail 

AEMO procures frequency control ancillary 
services (FCAS) through the market ancillary 
services process. These services manage 
frequency in the power system and are 
traditionally supplied by a limited number of 
large generators and loads. The ancillary services 
unbundling rule change, taking effect from 1 July 
2017, opens up competitive opportunities for 
new participants to offer services from a range 
of loads, including aggregated small loads.  
Deeper and more diverse FCAS markets have the 
potential to lead to more efficient prices, 

To enable Market Participants to take advantage of 
the rule change there is a new participant category 
called Market Ancillary Service Provider (MASP). 
The data model package 
PARTICIPANT_REGISTRATION contains the new 
MASP entry. 
Participants do not need to make changes to their 
Electricity Data Model for this project. 

http://www.aemo.com.au/Electricity/National-Electricity-Market-NEM/IT-systems-and-change/IT-change
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Advance notice for October release 2017 
(P630) – MTPASA upgrade 

 

minimising the cost and contributing to the 
National Electricity Objective (NEO). 

Summary Technical detail 

To assist participants with their Data Model 
planning, AEMO advise the MTPASA process 
changes significantly in the EMMS Year-end 
Release October 2017.  
To continue receiving MTPASA Data Model data, 
participants must upgrade to the year-end Data 
Model by the EMMS Year-end Release October 
2017. 
There is no impact to the following: 
 MTPASA Offers. 
 MTPASA Region Availability (3-hourly) 

report. 
 MTPASA Three-hour Demand Report 

After the implementation of the year-end release 
October 2017, the changes to the Electricity Data 
Model MTPASA solution tables are: 
 The following current tables are no longer 

populated: 
− MTPASA_CASESOLUTION 
− MTPASA_REGIONSOLUTION 
− MTPASA_INTERCONNECTORSOLUTION 
− MTPASA_CONSTRAINTSOLUTION 
− MTPASA_RESERVELIMITSOLUTION 

 A new set of tables are published.  
AEMO will share the new table design with 
participants as soon as it is finalised in a 
separate communication and in the Year-end 
Technical Specification. 
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